

Nagla Fatela (CC 2011:122938) of Hathras (Mahamayanagar) district

1. The said village has been proposed as Unelectrified village by the Uttar Pradesh Government under 12th plan of DDUGJY-RE of Hathras district DPR. The DPR was submitted by State Level Steering committee (headed by Chief Secretary) of the State vide Lr. No. 3913/24-1-13-19 p 05 (tc) Lucknow dtd. 13.11.2013. (Annexure –I)
The village has been duly covered at Sr. No. 65 of page no. 75 of section D3 of the DPR. The extract of the DPR is attached herewith as Annexure- IA.
2. A letter was sent from the Managing Director of DVVNL (State DISCOM) to Central government nodal agency Rural Electrification Corporation for inclusion of Hathras (Mahamaya Nagar) in XIIth plan DDUGJY-RE. Nagla Fatela has been shown as un-electrified village with **zero households electrified**. The proposal included to provide connections to all households. The infrastructure proposed was one transformer of 63kVA, four transformers of 25kVA, HT 1.57 km, LT 1.54 km (three phase) and LT 0.62 km (single phase). (Annexure – II)
3. The DPR was sanctioned by Government of India on 20.12.2013 and sanction letter was released by REC on 06.01.2014 (Annexure – III)
4. DVVNL tendered the project and was awarded to M/s Accurate Transformers on 27.09.2014.
5. Communication from DVVNL Agra dated 26.02.2015, where it is mentioned that Nagla Fatela is among the balance un-electrified villages as on 31.12.2014. This is part of the 1529 villages un-electrified villages as 01.04.2015 in UP. (Annexure – IV)
6. Chief Engineer, DVVNL Agra, reported that village Nagla Fatela (Census code: 122938) completed vide DVVNL Agra communication dtd. 30.10.2015. The completion status has been duly mentioned at Sr. No. 34 of the completed list. A copy of both the communication of Discom is attached herewith. (Annexure – V).
7. Testing and verification of the infrastructure was done by the DVVNL officials as well as contractor on 24.11.2015. The infrastructure verification document **shows that 82 APL, Zero BPL households are electrified** along with the creation of infrastructure of 4 no. of 25 kVA, 1 no. of 16 kVA DT, 88 no. of poles for HT and LT lines with created Load per BPL (250W) totaling to 2.25 KW, Load per APL (500W) totaling to 90.5 KW, Load per Public Place (1KW) totaling to 3KW for 3 public places (Annexure – VI).
8. Clarification Sort from DVVNL regarding electrification of Nagla Fatela village (Annexure – VII)

31/11/15

**Uttar Pradesh Shasan
Energy-1
No.3313/24-1-13-19 P.05 T.C.
Lucknow: 13 Dated, November, 2013**

Certificate of the approval of the State Level Standing Committee

The meeting of State Level Standing Committee was held on 01.11.2013

The following officials were present in the meeting:-

- | | | |
|-----|---------------------------|---|
| 1. | Sri Jawed Usmani | Chief Secretary, U.P.Govt. |
| 2. | Sri Sanjay Agarwal | Principal Secretary, Energy, U.P.Govt. |
| 3. | Sri Arun Singhal | Principal Secretary, Gram Vikas, U.P.Govt. |
| 4. | Sri B.M.Joshi | Secretary, Finance, U.P.Govt. |
| 5. | Sri Sunil Kumar Chaudhari | Deputy Commissioner, Board of Revenue, U.P.Govt. |
| 6. | Sri Vidya Sagar Prasad | Special Secretary, Panchayati Raj, U.P.Govt. |
| 7. | Sri Dr. S.S.Singh | Special Secretary, Board of Revenue U.P.Govt. |
| 8. | Smt. Pratibha Singh | Special Secretary, Forest Deptt, U.P.Govt. |
| 9. | Sri A.P. Mishra | M.D. U.P.Power Corporation Ltd., Lucknow. |
| 10. | Sri Prabhu Nath Singh | M.D. Dakshinanchal Vidyut Vitran Nigm Ltd., Agra. |
| 11. | Sri V.V. Pant. | M.D. Paschimanchal Vidyut Vitran Nigm Ltd., Meerut. |
| 12. | Sri Girish Kumar Singh | Director, Directorate of Electrical Safety Lucknow |
| 13. | Sri Narendra Kumar Maurya | Regional Manager, REC, Lucknow. |

A detailed presentation was made by MDs of all four discoms (Paschimanchal, Dakshinanchal, Madhyanchal and Purvanchal Vidyut Vitran Nigam Ltd,) on the contents of of the detailed project Reports (DPR). The following details were explained to the Committee:

1. The DPRs have been prepared based on the actual field survey and by considering the latest cost data.
2. The DPRs have been prepared as per RGGVY guideline. As per the REC norms back calculation of the existing load estimating APL at 500 Watt per/household and BPL at 250 Watt per/household will lead to stark under estimation of the load. In large number of village the existing transformers are over loaded specially in

34/11

Sanyal

villages near cities, areas in and near the NCR and the regions which are prosperous. Therefore, there is almost nil spare capacity in the existing transformers of such villages. However forward calculation of load requirement has been done as per REC norms.

3. The list of villages, habitations and BPL, households proposed under the scheme and their electrification status as indicated in all the DPRs have been confirmed to the committee and found to be in order.
4. Adequate village electrification infrastructure is proposed under the project for electrification of all the proposed households including BPL households in the project area.
5. Adequate upstream network commensuration with the proposed distribution network and adequate power supply to cater to the load demand of project area is available in the project area.
6. The villages and habitations proposed under the present scheme have not been covered under projects already sanctioned X and XI plans of RGGVY.

However, the extension of the villages was considered during preparation of DPRs as per instructions received from REC on 18-10-2013.

In case the villages and habitations covered under the projects already sanction X and XI plans of RGGVY are again being proposed in XII plan, the same are covered only to avail the subsidy for balance BPL households to be electrified. The extension of villages/majras have been taken only when it is must for providing excess to all domestic consumers

- 7- Forest clearances/Railway crossings wherever involved have been identified and necessary clearances shall be made available in time.
- 8- Land for sub-stations shall be identified and the same shall be made available for project in time.



The State Level Committee approved the proposal presented and authorized Chief Secretary, to finally approve the proposal after reassessment of the number of BPL families and examination of Discom wise proposal with respect to the expected expenditure per consumer. Accordingly, thereafter The State level Standing

31/11/13

Sanjay

Committee approved the proposal of Rs. 15981.74 Cr. for RGGVY proposal for 69 districts as per annexure (1) to (4) with the direction to the implementing agency to submit the DPRs online in the RGGVY web portal for approval by Monitoring Committee.

- 9- As regards DPR of 6 No. Districts (Kushi Nagar, Badaun, Etawah, Mainpuri, Kannauj & Sambhal) which were approved for Rs.105586.82 lac earlier in Monitoring Committee meeting of RGGVY held on 07.08.13 have been revised on actual field survey and latest cost data and as per revised guidelines issued after the approval by RGGVY Monitoring Committee, MoP, Govt of India. The revised proposal of Rs.145756.60 lac as per details in annexure-V was approved with the direction to the implementing agency to submit the DPRs online in the RGGVY web portal for approval by Monitoring Committee.


(Sanjay Agarwal) 13/11
Principal Secretary
U.P. Govt.


अति

Habitat Wise Infrastructure Proposed for Recasted DPR

D-3

State:		UTTAR PRADESH															
Name of district:			Mahamaya Nagar														
Sr. No. (Village).	Name of Village (all villages as per census)	Census Code (2011)	Name of Habitation including main villages	Habitation Code	Distribution substation proposed under present scheme (Nos.)							Total length of 11 Lines (Kms.)			Total length of LT Lines (Kms.)		
					5 KVA (Single Phase)	10 KVA (Single Phase)	16 KVA (Single Phase)	25 KVA (Three Phase)	63 KVA (Three Phase)	Total DTs	Total DT Capacity	ACS R Weas el Main Line Outside Villa ge 25SP, 17SP, 1DP(Three Phase)	ACS R Weas el Spur Line Inside Villa ge 25SP, 17SP, 1DP(Three Phase)	Total	ABC 3x95 +1x3 5+1x 16 Sqm m. on 25 SP(Si ngle Phase)	ABC 1x16 +1x2 5 Sqm m. on 25 SP(Si ngle Phase)	Total
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
			NAGLA RAMSINGH	122918-004	0	0	0	0	0	0	0	0	0	0	0	0	0
56	Mauhariya	122965		122965-001	0	0	0	4	1	5	163	1.84	0	1.84	1.44	0.57	2.01
			MUKANDKHERA	122965-002	0	0	0	0	0	0	0	0	0	0	0	0	0
			NAGRIA CHAIN	122965-003	0	0	0	1	0	1	25	0.37	0	0.37	0.29	0.11	0.4
57	Maumanabad	122930		122930-001	0	0	0	0	0	0	0	0	0	0	0	0	0
58	Mirgamai	122995		122995-001	0	0	0	1	0	1	25	0.37	0	0.37	0.29	0.12	0.41
59	Naduuna Nagla Lachhi	122925		122925-001	0	0	10	0	0	10	160	0	1.7	1.7	0	1.12	1.12
			NAGLA LACHHI	122925-002	0	0	1	0	0	1	16	0	0.17	0.17	0	0.11	0.11
60	Nagala Bijaiya	122999		122999-001	0	0	2	0	0	2	32	0	0.34	0.34	0	0.23	0.23
61	Nagla Ajmeri	122909		122909-001	0	0	0	0	0	0	0	0	0	0	0	0	0
62	Nagla Bhambujat	122963	NAGLA BHAMBUIAT	122963-001	0	0	0	1	0	1	25	0.37	0	0.37	0.29	0.12	0.41
63	Nagla Bhika	122908	NAGLA BHIKA	122908-001	0	0	2	0	0	2	32	0	0.34	0.34	0	0.23	0.23
64	Nagla Bhoora	122954	NAGLA BHOORA	122954-001	0	0	4	0	0	4	64	0	0.68	0.68	0	0.45	0.45
65	Nagla Fatela	122938	NAGLA FATELA	122938-001	0	0	0	3	1	4	138	1.47	0	1.47	1.15	0.45	1.6

34/11/11



Dakshinanchal Vidyut Vitran Nigam Ltd.
Urja Bhawan, 230 KV S/s, Bye Pass Road, Sikandra, Agra
Telefax. ☎ 0562-2603736

No. 6684/S.E. (MM)/DVVNL-MM/Agra

Dated: 14.11.2013

The Chairman & Managing Director,
Rural Electrification Corporation Limited
Core-4, SCOPE Complex,
Lodhi Road,
NEW DELHI - 110 003

[Through Zonal Manager, REC Project Office, Lucknow]

Sub.: Submission of RGGVY DPR of DVVNL District under 12th Plan.

Dear Sir,

Kindly find the details of DPR of following district under Dakshinanchal Vidyut Vitran Nigam Ltd., which has been uploaded on REC web-portal for RGGVY 12th Plan. It is important to point out that due to some inadequacies in the portal few details such as cost of new and augmented 33/11 KV sub-station, Additional cost of construction of 33 and 11 KV lines for REDB etc could not be filled up in the web-portal, the details are given below.

(Rs. in Lacs)

District Name	Cost of Project as per web-portal	Cost could not be included in DPR due to inadequacies in web-portal but included in the cost approved by SLSC					Cost Approved by SLSC
		Additional cost for new 33/11KV S/s	Additional cost for Augmentation of existing 33/11KV S/s	Additional cost on 33/11 KV REDB (Lines)	Others	Total	
1	2	3	4	5	6	7	8
Hathras (DPR Code-09:144:01)	16706.29	176.61	181.98	104.25	20.812	483.652	17189.942

Above DPR has been prepared as per REC guidelines for RGGVY in 12th plan.

It is requested that formal sanction of DPR may kindly be accorded.

Yours Faithfully

(Prabhu R. Singh)
Managing Director

Prabhu

Name of District	Mahamaya Nagar
Name of Block	Sasni
Census Code	122938
Name of Village	Nagla Fateh
Status of Village	Un-Electrified

A. Basic Information

Sl No	Habitat Code	Habitat Name	Present Electrification Status	Whether Covered Under RGGVY (Yes/No)	BPL Hhs electrified under RGGVY	Population of Habitat	SC Population	ST Population	Being Proposed to be covered Under
1	122938-001	NAGLA FATELA	UE	UE	0	1313	636	0	RGVY
		Total			0	1313	636	0	

B. Coverage of Household

Sl No	Habitat Name	No of RHhs	RHhs Electrified as on date	No of RHhs proposed to be electrified	No of SC RHhs out of proposed	No of ST RHhs out of proposed	No of BPLHhs Electrified as on date	No of BPLHhs proposed to be electrified	No of SC BPLHhs out of proposed	No of ST BPLHhs out of proposed
1	NAGLA FATELA	250	0	250	106	0	9	9	4	0
Total		250	0	250	106	0	9	9	4	0

C. Existing Infrastructure

Sl No	Habitat Name	Existing DT						Existing Connected Load	Spare DT Capacity
1	NAGLA FATELA	500 KVA	250 KVA	100 KVA	63 KVA	40 KVA	25 KVA	16 KVA	5 KVA
Total		0	0	0	0	0	0	0	0

D. Proposed Infrastructure

Sl No	Habitat Name	Proposed DT				Proposed HT				Proposed LT
1	NAGLA FATELA	63 KVA (Three Phase)	25 KVA (Three Phase)	16 KVA (Single Phase)	10 KVA (Single Phase)	ACSR Wastel Main Line 1500 Sqmm (Three Phase)	ACSR Wastel Main Line 1500 Sqmm (Three Phase)	ACSR Wastel Main Line 1500 Sqmm (Three Phase)	ACSR Wastel Main Line 1500 Sqmm (Three Phase)	ACSR Wastel Main Line 1500 Sqmm (Three Phase)
Total		1	4	0	0	1.57	0	1.54	0	0.62

E. Public Places

--	--	--	--	--	--	--	--	--	--	--

3/1/20



आर ई सी
REC

रूरल इलेक्ट्रीफिकेशन कारपोरेशन लिमिटेड

RURAL ELECTRIFICATION CORPORATION LIMITED

(भारत सरकार का उद्यम) (A Government of India Enterprise)

(Regd Office: Core-4, SCOPE Complex, 7 Lodhi Road New Delhi 110003)

Project Office: 19/8, Indiranagar, Lucknow – 226 016

Tel.: 0522-2716324, Fax: 0522-2716815, e-mail: zmlucknow@recil.nic.in

Website: www.recindia.com & www.recindia.nic.in

No.: REC/POL/ENGG./RGGVY/UP/12th PLAN/SANCTION LETTER/13-14/1369

dated: 06/01/2014

SANCTION LETTER

Principal Secretary (Energy),
Govt. of Uttar Pradesh,
Bapu Bhawan,
Sachiwalaya,
Lucknow (U.P.)

Sub.: Project(s) for Electrification of 25 un-electrified villages (UEV), 624 partially electrified villages (PEV), 185 un-electrified habitations (UEH), 1097 partially electrified habitations (PEH) and 116569 rural households (RHhs) including 35096 BPL households in 07 Blocks of Mahamaya Nagar district of Uttar Pradesh State under "RGGVY"-Scheme for rural electricity infrastructure and rural households electrification under 12th Plan.

Ref:- Managing Director, DVVNL, Agra Lr. No.:-
1. 6767/SE(MM)/DVVNL-MM/Agra dtd. 19.11.2013
2. 6747/SE(MM)/DVVNL-MM/Agra dtd. 18.11.2013

Sir,

Please refer to the letter no. Uttar Pradesh Shasan Energy-I Lr. No. 3913/24-1-13-19 P.05 T.C. Lucknow dated 13.11.2013 of State Level Standing Committee of Government of Uttar Pradesh & letter(s) referred to above forwarding therewith DPR prepared/submitted by Dakshinanchal Vidyut Vitaran Nigam Ltd.(DVVNL), Agra and your recommendation, along with the consent of Government of Uttar Pradesh for financial assistance by REC in respect of the above referred project for electrification of 25 un-electrified villages (UEV), 624 partially electrified villages (PEV), 185 un-electrified habitations (UEH), 1097 partially electrified habitations (PEH) and 116569 rural households (RHhs) including 35096 BPL households in 07 Blocks of Mahamaya Nagar district.

2. We advise that the project has our approval for financial assistance under RGGVY 12th Plan and REC is agreeable to sanction an aggregate amount of Rs. 10813.010 Lakh [Rs. 8678.829 Lakh as Capital Subsidy (excluding Grant for BPL Hhs), Rs. 1052.880 Lakh as Grant for BPL households and Rs. 1081.301 Lakh as loan assistance] to enable you to finance the cost of the above project subject to the terms and conditions provided in the Tripartite Agreement to be executed amongst REC, Govt. of Uttar Pradesh and Dakshinanchal Vidyut Vitaran Nigam Ltd.(DVVNL), Agra and mentioned in the following paragraphs and as set out in Annexure-A, B & C to this letter, which form part of this letter.

3. The approved project shall be implemented by Dakshinanchal Vidyut Vitaran Nigam Ltd.(DVVNL), Agra of the State Government in accordance with the guidelines issued by Ministry of Power, Govt. of India vide order no. F.No. 44/10/2011 RE dated 29th August, 2013 and any amendments thereto and the concerned Tripartite Agreement amongst REC, Govt. of Uttar Pradesh & DVVNL, Agra.

4. The project shall be executed on Turn-key basis in accordance with REC's guidelines for Standard Bidding Document for RGGVY 12th Plan Projects"



का.प्र. श.श. उमा 03/01/2014

अ.प्र.

5. The present sanction is covered under the said Tripartite Agreement (to be executed) subject to acceptance of the terms and conditions of this sanction as contained herein in this letter by the State Government as per prescribed format enclosed (Attachment-I). The approval of financial sanction shall be operative from the date of signing of the acceptance letter by the State Government.
6. The process of declaration of electrification of villages/habitations sanctioned under the scheme, shall be ensured in accordance with the new definition of electrification of villages notified by the Ministry of Power, Government of India vide their letter No. 42/1/2001-D(RE) dated 5th February 2004 read with their circular of even number dated 17th February 2004 which amongst others clearly specified obtaining mandatory certificate from Gram Panchayat regarding completion of village /habitation electrification & other requirements as specified in RGGVY 12th Plan Guidelines.
7. State Government/State Power Utility would ensure issue of appropriate public notification regarding sanction of this scheme specifically mentioning the following:-
 - a) No. of un-electrified villages (UEV) & partially electrified villages (PEV) to be covered for electrification under the scheme (District and block-wise).
 - b) No. of un-electrified habitations (UEH) & partially electrified habitations (PEH) to be covered for electrification under the scheme (District and block-wise).
 - c) Number of rural households to be covered for electrification under the scheme (District and block-wise).
 - d) Time frame for completion.
 - e) Project is financed through REC under 'RGGVY'-Scheme for rural electrification and households electrification.

On completion of the project similar public notification shall be issued clearly indicating the requisites as above and the concerned MP, MLA, Chairman, Zila Parishad etc. shall also be intimated.

8. Besides the normal conditions of sanction for such project, the following additional conditions are also applicable for the present scheme and are part of this sanction:-
 - a) 1st installment shall be released only after award of the project duly accepted by the successfully bidder.
 - b) The village and habitations (of population 100 and above) which have not been covered under 11th plan are eligible to be covered under 12th plan.
 - c) The sanctioned parameters are given in the enclosed Annexure 'B' & 'C'. DVVNL Agra may be directed to recast the DPR(s) based on sanctioned parameters indicating habitation-wise details and upload the same on RGGVY web-portal.
 - d) Since projects have been prepared based on detailed field survey, upward cost revision in the projects on account of quantity variations will not be allowed by Government of India and the same shall be borne by the State Government.
 - e) No shortfall in the achievement of approved infrastructure and outcomes i.e. number of villages, habitations and BPL household will be allowed.
 - f) DVVNL Agra shall implement the Three Tier Quality Control/Assurance Mechanism as per RGGVY 12th Plan Guidelines.
 - g) The projects shall be implemented as per RGGVY 12th Plan Guidelines.
 - h) The funds under the above project, shall be released only after fulfillment of all requirements by the State Govt. as per terms of sanction letter and in accordance with the said Tripartite Agreement (to be executed)

The payment against the above project will be released only on receipt of grant from Govt. of India.

9. We shall be glad if you kindly advise us in the enclosed format (Attachment-I), of the acceptance by the State Government of the financial assistance, as set out in this letter, and as agreed to under the said Tripartite Agreement (to be executed), along with the standard terms and conditions indicated in Annexure-A, B & C for availing financial assistance from REC.



Encl: As stated above

का.प्र. श.श. गुमा

03/01/2014

श्रीमान

Yours faithfully,

(N.K. Maurya) 15/1/14
Zonal Manager

ANNEXURE - IV

From	"Dakshinanchal Vidyut Vitran Nigam Ltd, Agra" <rggvdydvnl@gmail.com>	
Sent	Thursday, February 26, 2015 4:52 pm	
To	"zmlucknow, recl" <zmlucknow@recl.nic.in>	
Cc		
Bcc		
Subject	Re: Un-Electrified Villages(UEV) in the State of Uttar Pradesh-Urgent Information	
Attachments	Balance Un-electrified Villages.pdf	182K

Please find details of balance un-electrified villages as on 31.12.2014 in DVVNL, AGRA.

Deepak Mittal
Superintending Engineer (MM)

Dakshinanchal Vidyut Vitran Nigam Ltd.
Office of the Managing Director,
Urja Bhawan 220KV Sub-station,
Agra Mathura Bye-Pass Road, Sikandra,
Agra-282 007 (U.P.) India +91-562-2603736
web : www.dvvnl.org

31/2/15

BALANCE UN-ELECTRIFIED VILLAGE(s)
As on 31.12.2014
under 10th Plan, Ph.-II of 11th Plan
& 12th Plan of DDUGJY-RE(erstwhile RGGVY)
IN DVVNL, AGRA

SL No	Name of District(s)	Sanctioned already under ongoing DDUGJY-RE (erstwhile RGGVY) programme	
I.	RGGVY 10th Plan:		
1	NIL	0	

II. RGGVY Ph.-II of 11th Plan:


(B) DVVNL, Agra

1	Etah	0	
2	Mainpuri (Originally UEV 31 No. has been revised to 99 No. UEV)	93	=99-6
3	Kannauj (Originally UEV 54 No. has been revised to 67 No. UEV)	24	=67-43
	Total:	117	=166-(43+6)
	Total RGGVY Ph.-II of 11th Plan:	117	

II. RGGVY 12th Plan:

(D) DVVNL, Agra

1	Agra	0
2	Allgarh	0
3	Auraiya	0
4	Banda	0
5	Chitrakoot	2
6	Etah	0
7	Etawah	0
8	Farrukhabad	2
9	Firozabad	9
10	Hamirpur	0
11	Jalaun	0
12	Jhansi	0
13	Kanauj	0
14	Kanpur Dehat	0
15	Kanpur Nagar	0
16	Kashiram Nagar	0
17	Lalitpur	0
18	Mahamaya Nagar	25
19	Mainpuri	3
20	Mahoba	0
21	Mathura	0
	Total DVVNL :	41
	Total 12th Plan:	41
	Grand Total: (10th Plan+Ph.-2 of 11th Plan+12th Plan)	158


(Deepak Mittal)
S.E. (RGGVY)
DVVNL, Agra

UE Villages covered under 12th Plan of DDUGJY-RE

S.NO	Name of District	Name of Block	Name of UE Village	Census Code
1	Chitrakoot	Manikpur	Bagrehi	155817
2	Chitrakoot	Ramnagar	Silauta Mustkil	155961
3	Farrukhabad	Shamsabad	Chaorhar	145864
4	Farrukhabad	Shamsabad	Sikandarpur Kola	145840
5	Firozabad	Eka	Jahanpur	125739
6	Firozabad	Eka	Navalpur	125716
7	Firozabad	Kheragarh	Ajayabpur	125765
8	Firozabad	Kheragarh	Gadiakhas	125775
9	Firozabad	Kheragarh	Gadora	125808
10	Firozabad	Kheragarh	Tikri	125791
12	Firozabad	Madanpur	Jalalpur	126108
11	Firozabad	Madanpur	Badaura	126199
13	Firozabad	Madanpur	Naglatula	126188
14	Hathras	Hasayan	Alahdinpur	123177
15	Hathras	Hasayan	Barsamai	123124
16	Hathras	Hasayan	Mahewa	123148
17	Hathras	Hasayan	Maidamai	123129
18	Hathras	Hathras	Barauli	123182
19	Hathras	Hathras	Bhadamai	123187
20	Hathras	Hathras	Garhi Singha	123208
21	Hathras	Hathras	Khondarati	123197
22	Hathras	Hathras	Nagla Imaliya	123216
23	Hathras	Hathras	Raravali	123192
24	Hathras	Mursan	Golnagar	123423

31/11/17

S.NO	Name of District	Name of Block	Name of UE Village	Census Code
25	Hathras	Sadabad	Bag Pur	123507
26	Hathras	Sadabad	Dagsah	123489
27	Hathras	Sadabad	Ghatempur	123449
28	Hathras	Sadabad	Kumhrai	123490
29	Hathras	Sadabad	Mir Pur	123454
30	Hathras	Sadabad	Nagla Gariba	123459
31	Hathras	Sahpau	Nagla Salem	123556
32	Hathras	Sahpau	Sultanpur	123571
33	Hathras	Sahpau	Tharora	123568
34	Hathras	Sasni	Nagla Fatela	122938
35	Hathras	Sasni	Sisahari	123004
36	Hathras	Sasni	Thulai	123018
37	Hathras	Sikandra Rao	Anandpur	123071
38	Hathras	Sikandra Rao	Barmau	123044
39	Mainpuri	Ghiror	Bhatani	126278
40	Mainpuri	Ghiror	Darwah	126279
41	Mainpuri	Ghiror	Harhai	126255

31/11/21

ANNEXURE - V

From: "Dakshinanchal Vidyut Vitran Nigam Ltd, Agra" <rggvdydvnl@gmail.com>
To: Cgmrespocl Pcl <cgmrespocl@gmail.com>, Zonal Manager REC
<zmlucknow@recl.nic.in>, directordist@uppcl.org, dtdvvnlagra <dtdvvnlagra@gmail.com>
Cc:
Date: Fri, 30 Oct 2015 17:58:39 +0530
Subject: Progress of UEV under RGGVY 11th and 12th Plan - Month-Oct,2015

Deepak Mittal
Chief Engineer (RGGVY)

Dakshinanchal Vidyut Vitran Nigam Ltd.
Office of the Managing Director,
Urja Bhawan 220KV Sub-station,
Agra Mathura Bye-Pass Road, Sikandra,
Agra-282 007 (U.P.) India +91-562-2603736
web : www.dvvn.org

31/10/15

Details of UE villages in RGGVY 11th Plan (Phase - II) & RGGVY 12th plan of DWVNL

S.No.	District	Total No. of UEV	No. of UEV Completed Aug, 15	No. of UEV Completed Sep, 15	No. of UEV Completed Oct, 15	No. of UEV Completed upto Oct, 15	Balance No. of UEV to be electrified (Under Progress)
1	2	3	4	5	6	7=4+5+6	8=3-7
RGGVY 11th Plan (Phase - II)							
1	Kannauj	66	45	18	3	66	0
2	Mainpuri	95	12	31	17	60	35
Total	(RGGVY 11th Plan)	161	57	49	20	126	35
RGGVY 12th Plan							
1	Hathras	25	4	13	0	17	8
2	Farrukhabad	2	0	0	0	0	2
3	Chitrakoot	2	2	0	0	2	0
4	Firozabad	9	1	6	0	7	2
5	Mainpuri	3	3	0	0	3	0
Total	(RGGVY 12th Plan)	41	10	19	0	29	12
Grand Total		202	67	68	20	155	47

Q147m

UE Villages Energisation Status under RGGVY 12th Plan

As on 30.10.2015

S.No	Name of District	Name of Block	Name of UE Village	Census Code	Status of Village	Remarks
1	Chitrakoot	Manikpur	Baighahi	155817	Completed	As per survey by TC found partially electrified. Remaining work such as installation of additional DT and releasing of BPL service connection is being carried out under RGGVY 12th Plan
2	Chitrakoot	Renimahal	Sleeta Mustaf	155861	Completed	
3	Farrukhabad	Shamsabad	Chaothar	145864	under progress	
4	Farrukhabad	Shamsabad	Sikandarapur Kola	145840	under progress	
5	Firozabad	Exa	Jaganpur	125749	Completed	Work done by Turnkey Contractor under RGGVY 12th Plan
6	Firozabad	Exa	Navalpur	125716	Completed	As per survey by TC found partially electrified. Remaining work such as installation of additional DT and releasing of BPL service connection is being carried out under RGGVY 12th Plan
7	Firozabad	Khatlapath	Alavahpur	125769	Completed	Work done by Turnkey Contractor under RGGVY 12th Plan
8	Firozabad	Khatlapath	Gallikhas	125775	Completed	Work done by Turnkey Contractor under RGGVY 12th Plan
9	Firozabad	Khatlapath	Gadna	125808	Completed	Work done by Turnkey Contractor under RGGVY 12th Plan
10	Firozabad	Khatlapath	Tafn	125791	Completed	Work done by Turnkey Contractor under RGGVY 12th Plan
12	Firozabad	Madanpur	Molepur	126108	Completed	Work done by Turnkey Contractor under RGGVY 12th Plan
11	Firozabad	Madanpur	Badaura	126199	under progress	
13	Firozabad	Madanpur	Naglatula	126188	under progress	
14	Farrukhabad	Hasayan	Alavahpur	123177	Completed	As per survey by TC found partially electrified. Remaining work such as installation of additional DT and releasing of BPL service connection is being carried out under RGGVY 12th Plan
15	Hathras	Hasayan	Barsamai	123124	under progress	

24/10/15


S.NO	Name of District	Name of Block	Name of UE Village	Census Code	Status of Village	Remarks
16	Hathras	Haseyan	Mahewa	123148	Completed	As per survey by TC found partially electrified. Remaining work such as installation of additional DT and releasing of BPL service connection is being carried out under RGGVY 12th Plan.
17	Hathras	Haseyan	Mohammat	123129	Completed	As per survey by TC found partially electrified. Remaining work such as installation of additional DT and releasing of BPL service connection is being carried out under RGGVY 12th Plan.
18	Hathras	Hathras	Barauli	123182	under progress	
19	Hathras	Hathras	Bhokarnat	123187	Completed	As per survey by TC found partially electrified. Remaining work such as installation of additional DT and releasing of BPL service connection is being carried out under RGGVY 12th Plan.
20	Hathras	Hathras	Ganhi Singha	123208	Completed	Work done by Tumkey Contractor under RGGVY 12th Plan.
21	Hathras	Hathras	Khondarati	123197	under progress	
22	Hathras	Hathras	Nagla Imaliya	123216	Completed	Work done by Tumkey Contractor under RGGVY 12th Plan.
23	Hathras	Hathras	Raravali	123192	under progress	
24	Hathras	Mursan	Golnagar	123423	under progress	
25	Hathras	Sadabad	Bag Pur	123507	Completed	Work done by Tumkey Contractor under RGGVY 12th Plan.
26	Hathras	Sadabad	Dagshah	123489	Completed	As per survey by TC found partially electrified. Remaining work such as installation of additional DT and releasing of BPL service connection is being carried out under RGGVY 12th Plan.
27	Hathras	Sadabad	Ghatampur	123449	Completed	As per survey by TC found partially electrified. Remaining work such as installation of additional DT and releasing of BPL service connection is being carried out under RGGVY 12th Plan.
28	Hathras	Sadabad	Kumharai	123490	Completed	Work done by Tumkey Contractor under RGGVY 12th Plan.
29	Hathras	Sadabad	Mir Pur	123454	Completed	Work done by Tumkey Contractor under RGGVY 12th Plan.

24/12

S.NO	Name of District	Name of Block	Name of UE Village	Census Code	Status of Village	Remarks
30	Hathras	Sadabad	Nagla Gariba	123459	under progress	
31	Hathras	Sahpau	Nagla Salem	123556	Completed	As per survey by TC found partially electrified. Remaining work such as installation of additional DT and releasing of BPL service connection is being carried out under RGGVY 12th Plan
32	Hathras	Sahpau	Sultampur	123571	Completed	As per survey by TC found partially electrified. Remaining work such as installation of additional DT and releasing of BPL service connection is being carried out under RGGVY 12th Plan
33	Hathras	Sahpau	Thardha	123588	Completed	As per survey by TC found partially electrified. Remaining work such as installation of additional DT and releasing of BPL service connection is being carried out under RGGVY 12th Plan
34	Hathras	Sasni	Nagla Parela	123938	Completed	Work done by Turnkey Contractor under RGGVY 12th Plan
35	Hathras	Sasni	Sikahai	123004	Completed	Work done by Turnkey Contractor under RGGVY 12th Plan
36	Hathras	Sasni	Taulai	123016	Completed	Work done by Turnkey Contractor under RGGVY 12th Plan
37	Hathras	Sikandra Rao	Anandpur	123071	under progress	
38	Hathras	Sikandra Rao	Barnau	123044	under progress	
39	Mainpuri	Ganai	Bhalani	126278	Completed	As per survey by TC found partially electrified. Remaining work such as installation of additional DT and releasing of BPL service connections being carried out under RGGVY 12th Plan
40	Mainpuri	Ganai	Darwab	126278	Completed	As per survey by TC found partially electrified. Remaining work such as installation of additional DT and releasing of BPL service connection is being carried out under RGGVY 12th Plan

21/11/21

2/5/22

	<p align="center">RURAL ELECTRIFICATION CORPORATION LIMITED (A Government of India Enterprise)</p> <p>Regd Office: Core-4, SCOPE Complex, 7 Lodi Road New Delhi 110003 Tele. 24365161 Fax 24360644 Website www.recindia.com & www.recindia.nic.in, CIN: L40101DL1969GOI005095</p>
---	---

17th August, 2016

To
Managing Director
Dakshinanchal Vidyut Vitran Nigam Ltd.
Agra

Subject: Clarification regarding Electrification of village Nagla Fatela (CC 2011:122938) of Hathras district (Mahamayanagar), UP.


Sir

With reference to the electrification of the above village, I would like to bring following facts to your notice:

1. The said village was proposed as Un-electrified village by the Uttar Pradesh Government to be electrified under 12th plan of DDUGJY-RE of Hathras district DPR. The DPR was recommended by State Level Standing committee headed by Chief Secretary of the State vide Lr. No. 3913/24-1-13-19 p 05 (tc) Lucknow dtd. 13.11.2013. As per the DPR, **Zero households were shown as electrified with zero existing connected load.** The infrastructure proposed was for electrification of all households namely -one transformer of 63kVA, four transformers of 25kVA, HT 1.57 km, LT 1.54 km (three phase) and LT 0.62 km (single phase).
2. The DPR was sanctioned by Government of India on 20.12.2013 and sanction letter was issued by REC on 06.01.2014. The sanction letter categorically states that there shall be no shortfall in the achievement of approved infrastructure and outcome i.e electrification of habitations and households.
3. Further Dakshinanchal Vidyut Vitran Nigam Limited (DVVNL) also confirmed vide letter dated 26.02.2015, that Nagla Fatela is among the balance un-electrified villages of 1529 as on 01.04.2015 in Uttar Pradesh.
4. In October 2015, Chief Engineer, DVVNL Agra, reported that infrastructure work and energisation status of village Nagla Fatela (Census code: 122938) was completed and the village was declared electrified. Subsequently, based on the information provided by Chief Engineer, DVVNL, the village was notified as electrified in the GARV App.
5. Testing and verification of the infrastructure was done by the DVVNL officials as well as contractor on 24.11.2015. The Infrastructure verification document shows that **82 APL and Zero BPL households are electrified** along with the creation of infrastructure of 4 no. of 25 kVA, 1 no. of 16 kVA DT, 88 no. of poles for HT and LT lines with created Load per BPL (250W) totaling to 2.25 KW, Load per APL (500W) totaling to 90.5 KW, Load per Public Place (1KW) totaling to 3KW for 3 public places.
6. Against the sanctioned cost of Rs. 108.13 Crores, REC has released an amount of Rs. 24.68 Crores out of which nearly Rs. 25 lacs was earmarked for creation of infrastructure of Nagla Fatela.

[Signature]

7. It has been brought to my knowledge vide media reports that
- No connections have been given to households including BPL households though the infrastructure under DDUGJY – RE was completed, tested and verified by DVVNL in October 2015.
 - There is a press quote from one Mr. BS Gangwar, Chief Engineer that "150 houses in the village have power connections" which is totally contrary to facts submitted by the State Level Standing Committee headed by Chief Secretary which submitted the DPR to Government of India on 13.11.2013. The DPR clearly states no existing load in the village and no household electrified. (Annexure I)
 - Another press report mentioned that there are 150 illegal 'kalia' connections with the transformer meant to run tubewells and in return villagers pay Rs. 395 for two months to DVVNL. (Annexure II). This is in violation of Section 135 (1) of the Indian Electricity Act.
8. You are hereby requested to file a detailed clarification on the above points within three days. You may also clarify why, if the infrastructure work had been completed and certified on 30.10.2015 as reported by DVVNL, no connection have so far been released to households including BPL households and the infrastructure remained unutilized after spending public money, including GOI grant. In case your reply is not received within three days, action as deemed appropriate will be initiated.


R.K. Gupta
AGM, REC

