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10th Plan 
Projects

4 1 3 0 25 64 13 3 3 8 4 17 17 1 0 26 13 4 13 3 2 2 2 2 2 1 2 235

Approved 4 1 3 0 25 64 13 3 3 8 4 17 17 1 0 26 13 4 13 3 2 2 2 2 2 1 2 235 235

NIT issued 4 1 3 0 25 65 13 3 3 8 4 17 17 1 0 25 13 4 13 3 2 2 2 2 2 1 2 235 235

Awarded 4 1 3 0 25 65 13 3 3 8 4 17 17 1 0 25 13 4 13 3 2 2 2 2 2 1 2 235 235

11th Plan 
Projects

14 11 11 17 15 0 0 11 22 24 30 9 8 6 26 17 9 27 15 20 5 14 6 7 9 3 2 338

Approved 14 11 11 17 15 0 0 11 22 24 30 9 8 6 26 17 9 27 15 20 5 14 6 7 9 3 2 338 253

NIT issued 14 11 11 17 15 0 0 11 22 24 30 9 8 6 26 17 9 27 15 20 5 14 6 7 9 3 2 338 338

Awarded 14 11 11 17 15 0 0 11 22 24 30* 9 7 0 26 17 9 27 15 20 5 14 6 7 9 3 2 331 301

North-Eastern Region

Total

PROJECT  IMPLEMENTATION  (Projectwise)

Northern Region Western Region Southern Region Eastern Region


