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PFC CONSULTING LIMITED

(A wholly owned subsidiary of PFC Limited)

Regd. Office: First Floor, “Urjanidhi®, 1, Barakhamba Lane, Connaught Place,
MNew Delhi - 110001, (India) Fax : 011-23443930

GLOBAL INVITATION (THROUGH E-BIDDING ONLY)

FOR SELECTION OF TRANSMISSION SERVICE PROVIDER ON BUILD, OWN, OPERATE AND
TRANSFER (BOOT) BASIS FOR INTER-STATE TRANSMISSION PROJECTS

PFC Consulting Limited, a wholly owned subsidiary of Power Finance Corporation Limited (A Government of India
Undertaking), invites proposals for setting up of fransmission projects on Build, Own, Operate and Transfer (BOOT)
basis following single stage two envelope process of "“Request for Proposal” (RFP).

Interested bidders may refer to the RFP notification and RFP documents available on the website
https:/iwww.mstcecommerce.com and hitps://www.pfcclindia.com.

The Bidders may obtain the RFP documents on all working days between 10:30 hrs (IST) and 16:00 hrs (IST) from
14.09.2024 to one working day prior to bid submission for the projects mentioned below on payment of a non-
refundable fee of Rs. 5,00,000/- or USD 7,000 plus applicable GST i@18% from 9" Floor, Wing - A, Statesman House,
Connaught Place, New Delhi - 110001, Tel.: 91-11-23443996; Fax: 91-11-23443990; e-mail: pfeclitp@pfcindia.com.
The RFP documents can also be downloaded from hitps:/fwww.mstcecommerce com and https:/fwww_pfcclindia.com,
however, in such case, interested party can submit Response to RFP only on submission of non-refundable fee of Rs.
5,00,000/- or USD 7,000 plus applicable GST @18% separately. The survey report and clarification to RFP documents
shall be issued to those bidders, who have obtained/ purchased RFP documents by paying requisite fee at least one
working day prior to bid submission date. Bidders should regularly visit website to keep themselves updated regarding
clarifications/ amendments/ time extensions etc., if any. The important timelines in this regard are as follows:

S. Name of Transmission Scheme Last Date for Last Date for Date of opening

No. seeking submission of of Response to
clarifications response to RFP | RFP{dd/mmilyyyy)
(ddimmiyyyy) (dd/imm/yyyy)

1. | Transmission System for evacuation of | 04/10/2024 18/11/2024 up to [ 18/11/2024 up to
power from Mahan Energen Limited 15:00 hrs (IST) 15:30 hrs (IST)
Generating Station in Madhya Pradesh

2. | Transmission system for evacuation of RE | 04/10/2024 19/11/2024 up to [ 19/11/2024 up to
power from Raghanesda Area of Gujarat- 15:00 hrs (IST) 15:30 hrs (IST)
3GW under Phase-I

3. | Provision of ICT Augmentation and Bus | (04/10/2024 20111/2024 up to | 20/111/2024 up to
Reactor at Bhuj-ll PS 15:00 hrs (IST) 15:30 hrs (IST)

Note: PFC Consulting Limited reserves the right to cancel or modify the process without assigning any reason and

without any liability. This is not an offer.

An Initiative of

Bid Process Coordinator

@mwmm LTD.

(A whally owned subsidiary of PFC Lid.)
[A Gowl. of India Undertaking)

Eeild a3

Ministry of Power

Government of India

initiative Partner

Central Electricity Authority







SINGLE STAGE REQUEST FOR PROPOSAL DOCUMENT

FOR

SELECTION OF BIDDER AS TRANSMISSION SERVICE PROVIDER
THROUGH TARIFF BASED COMPETITIVE BIDDING PROCESS
TO

ESTABLISH INTER-STATE TRANSMISSION SYSTEM

FOR

PROVISION OF ICT AUGMENTATION AND BUS REACTOR AT BHUJ-II PS

ISSUED BY

P i
CONSULTING LTD.
"

(A wholly owned subsidiary of Power Finance Corporation Ltd.)

Registered Office:
1st Floor, “Urjanidhi”, 1, Barakhamba Lane,
Connaught Place, New Delhi-110001

September 14, 2024
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RFP for Selection of Bidder as Transmission Service Provider

PFC CONSULTING LIMITED

(A wholly owned subsidiary of Power Finance Corporation Limited)

Corporate Office:

9th Floor, A-Wing, Statesman House
Connaught Place, New Delhi-110001

Request for Proposal Document for selection of Bidder as Transmission Service Provider through
tariff based competitive bidding process to establish Inter-State Transmission System for “Provision
of ICT Augmentation and Bus Reactor at Bhuj-Il PS” is issued by PFC Consulting Limited.

This RFP document is issued to -

M/s.

General Manager

PFC Consulting Limited

9th Floor, A-Wing, Statesman House
Connaught Place, New Delhi-110001
Email:  pfcclitp@pfcindia.com
Place:  New Delhi

Date:

PFC CONSULTING LIMITED
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REQUEST FOR PROPOS AL NOTIFICATION

PFC CONSULTING LIMITED

(A wholly owned subsidiary of Power Finance Corporation Limited)

Corporate Office:
9th Floor, A-Wing, Statesman House
Connaught Place, New Delhi-110001

The Government of India, Ministry of Power, vide its gazette notification no CG-DL-E-22082024-
256561 dated August 21, 2024 has notified PFC Consulting Limited (PFCCL) to be the Bid Process
Coordinator (BPC) for the purpose of selection of Bidder as Transmission Service Provider (TSP)
to establish Inter-State transmission system for “Provision of ICT Augmentation and Bus Reactor
at Bhuj-ll PS” through tariff based competitive bidding process.

PFC Consulting Limited (PFCCL) (hereinafter referred to as BPC) hereby invites all prospective
Bidders for issue of Request for Proposal (RFP) for selection of Bidder as Transmission Service
Provider (TSP) on the basis of international competitive bidding in accordance with the “Tariff
Based Competitive Bidding Guidelines for Transmission Service” and “Guidelines for Encouraging
Competition in Development of Transmission Projects” issued by Government of India, Ministry
of Power under section — 63 of The Electricity Act, 2003 and as amended from time to time. The
responsibility of the TSP would be to establish the following Inter-State Transmission System —
“Provision of ICT Augmentation and Bus Reactor at Bhuj-ll PS” (hereinafter referred to as
'Project’) on build, own, operate & transfer basis and to provide transmission service:

Provision of ICT Augmentation and Bus Reactor at Bhuj-1l PS

S No.

Name of Transmission Element Scheduled COD
in months from
Effective Date

1. Augmentation of transformation capacity at Bhuj-Il PS (GIS) by 3x500 21 Months

MVA, 400/220 kV ICT (7t, 8" & 9t")
e 500 MVA, 400/220 kV ICTs: 3 No.
e 400 kV ICT bays: 3 No. (with addl. 3 Nos. for dia completion)
e 220 kV ICT bays: 3 No.

2. Augmentation of transformation capacity at Bhuj-Il PS (GIS) by 1x1500

MVA, 765/400 kV ICT (4")
e 1500 MVA, 765/400 kV ICT: 1 No.
e 765 kV ICT bay: 1 No. (with addl. 1 No. for dia completion)
e 400 kV ICT bay: Nil. (1 No. considered at SI. No.1 above)

3. Installation of 1x330 MVAr 765 kV Bus Reactor (2nd) along-with
associated bay

e 330 MVAr, 765 kV Bus Reactor: 1 No.
e 765 kV BR bay: Nil (1 No. considered at Sl. No.2 above)

4, Implementation of 220 kV GIS line bay at Bhuj-ll PS for Aditya Birla
Renewables Subsidiary Limited (ABRSL) [ApplIn No:
2200000321(362MW)]

e 220 kV line bay — 1 No. (GIS) (Bus Sec-Il)
5. Implementation of 220 kV GIS line bay at Bhuj-Il PS for ACME Cleantech

Solutions Private Limited (ACSPL) [AppIn No: 2200000382(350 MW)]
e 220kV line bay — 1 No. (GIS) (Bus Sec-Il)

PFC CONSULTING LIMITED 3
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Implementation of 220 kV GIS line bay at Bhuj-1I PS for ACME Cleantech
Solutions Private Limited (ACSPL) [Appln No: 2200000431(50 MW)]
e 220kV line bay — 1 No. (GIS) (Bus Sec-Il)

Implementation of 220 kV GIS line bay at Bhuj-1l PS for Avaada Energy
Pvt Ltd. (AEPL) [Appl. No: 2200000444(100 MW)]
e 220kV line bay — 1 No. (GIS) (Bus Sec-Il)

Implementation of 220 kV GIS line bays at Bhuj-Il PS for Adani Green
Energy Thirty- Two Ltd. (AGE32L) [Appl. No: 2200000514 (260.5MW)]
e 220 kV line bay — 1 No. (GIS) (Bus Sec-Il)

Implementation of 220 kV GIS line bays at Bhuj-II PS for Adani Renewable
Energy Eight Ltd. (ARESL) [Appl. No: 2200000545 (115MW)]
e 220kV line bay — 1 No. (GIS) (Bus Sec-Il)

Note:

(1) Wherever required, TSP shall implement complete Dia consisting of two Main Bays and one
Tie Bay required for completion of diameter (GIS) in one-and-half breaker scheme.

(2) TSP of Bhuj-II PS shall provide space for execution of above works.

3. The TSP shall ensure that design; construction and testing of all equipment, facilities,
components and systems of the Project shall be in accordance with the provisions of the
Transmission Service Agreement and applicable Rules/ Regulations, Orders and Guidelines issued
by the Central Government.

4. Transmission License: The TSP shall obtain the Transmission License from the Commission.

5. Bidding Process: The Transmission Service Provider shall be selected through tariff based
competitive bidding process for the Project based on meeting stipulated Qualification
Requirements prescribed in Clause 2.1 of Section 2 of RFP and the lowest Quoted Transmission
Charges discovered from Final Offers quoted during the e-reverse bidding. The selection of the
TSP shall be subject to it obtaining Transmission License from the Commission, which, after
expiry, may be further extended by such period as deemed appropriate by the Commission under
powers vested with it to amend the conditions of the Transmission License.

The entire bidding process shall be conducted on electronic platform created by MSTC Limited.

The Bid shall be a single stage two envelope bid comprising the Technical Bid and the Financial
Bid. The Bidders shall submit the Bid online through the electronic bidding platform. In addition
to the online submission, the Bidder with lowest Final Offer will be required to submit original
hard copies of Annexure 3, Annexure 4 (if applicable), Annexure 6 (if applicable) and Annexure
14 before issuance of Lol. There shall be no physical submission of the Financial Bid.

The Technical Bid shall be opened first and the Financial Bid of only the bidder who have qualified
in the Technical Bid shall be opened. The Financial Bid will comprise of two rounds. In the first
round the Initial Offer of the responsive bids would be opened and Quoted Transmission Charges
of Initial Offer shall be ranked on the basis of ascending order. The Bidders, in the first fifty per
cent of the ranking (with any fraction rounded off to higher integer) or four Bidders, whichever
is higher, shall qualify for participating in the electronic reverse auction stage and submit their
Final Offer.

6. The objective of the bidding process is to select a Successful Bidder pursuant to this RFP, who
shall acquire one hundred percent (100%) of the equity shares of SPV [which is under
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incorporation] along with all its related assets and liabilities as per the provisions of the Share
Purchase Agreement, at the Acquisition Price to be intimated by the BPC, twenty (20) days prior
to the Bid Deadline.

The SPV [which is under incorporation], of which one hundred percent (100%) equity shares will
be acquired by the Selected Bidder, shall be responsible as the TSP, for ensuring that it
undertakes ownership, financing, development, design, engineering, procurement, construction,
commissioning, operation and maintenance of the Project, and to provide Transmission Service
as per the terms of the RFP Project Documents.

The TSP shall ensure transfer of all project assets along with substation land, right of way and
clearances to CTU or its successors or an agency as decided by the Central Government after 35
years from COD of project at zero cost and free from any encumbrance and liability. The transfer
shall be completed within 90 days after 35 years from COD of project failing which CTU shall be
entitled to take over the project assets Suo moto.

7. Commencement of Transmission Service: The Bidder shall have to commence Transmission
Service in accordance with the provisions of the Transmission Service Agreement.

8. Transmission Charges: The Transmission Charges shall be payable by the Designated ISTS
Customers in Indian Rupees through the CTU as per Central Electricity Regulatory Commission
(Sharing of Inter-State Transmission Charges and Losses) Regulations as amended from time to
time. Bidders shall quote the Transmission Charges as per the pre-specified structure, as
mentioned in the RFP.

9. Issue of RFP document: The detailed terms and conditions for qualification and selection of the
Transmission Service Provider for the Project and for submission of Bid are indicated in the RFP
document. All those interested in purchasing the RFP document may respond in writing to
General Manager, Tel. +91 11 23443996, Fax +91 11 23443990, Email: pfccl.itp@pfcindia.com
at the address given in para 12 below with a non-refundable fee of Rs. 5,00,000/- (Rupees Five
Lakh Only) or US$ 7000/- (US Dollars Seven Thousand Only) plus 18% GST, to be paid via
electronic transfer to the following Bank Account:

Bank Account Name : PFC Consulting Limited

Account No. : 000705036117

Bank Name : ICICI Bank

IFSC : 1IC1IC0000007

Branch : Connaught Place, New Delhi-110001

latest by November 19, 2024. Immediately after issuance of RFP document, the Bidder shall
submit the Pre-Award Integrity Pact in the format as prescribed in Annexure B, which shall be
applicable for and during the bidding process, duly signed on each page by any whole-time
Director / Authorized Signatory, duly witnessed by two persons, and shall be submitted by the
Bidder in two (2) originals in a separate envelope, duly superscripted with Pre-Award Integrity
Pact. The Bidder shall submit the Pre-Award Integrity Pact on non-judicial stamp paper of Rs.
100/- each duly purchased from the National Capital Territory of Delhi. In case the Bidder is in a
consortium, the Pre-Award Integrity Pact shall be signed and submitted by each member of the
Consortium separately.

The RFP document shall be issued to the Bidders on any working day from September 14, 2024
to November 19, 2024, between 10:30 hours (IST) to 16:00 hours (IST). The BPC, on written
request and against payment of the above mentioned fee by any Bidder shall promptly dispatch
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10.

11.

12.

the RFP document to such Bidder by registered mail/ air mail. BPC shall, under no circumstances,
be held responsible for late delivery or loss of documents so mailed.

Receipt and opening of Bid: The Bid must be uploaded online through the electronic bidding
platform on or before 15:00 hours (IST) on November 20, 2024. Technical Bid will be opened by
the Bid Opening Committee on the same day at 15:30 hours (IST) in the office of Central
Electricity Authority, in the online presence of Bidders’ representatives who wish to attend. If the
Bid Deadline is a public holiday at the place of submission of Bid, it shall be opened on the next
working day at the same time and venue. In addition to the online submission, the Bidder with
lowest Final Offer will be required to submit original hard copies of Annexure 3, Annexure 4 (if
applicable), Annexure 6 (if applicable) and Annexure 14 before issuance of Lol. Bidders meeting
the Qualification Requirements, subject to evaluation as specified in Clause 3.2 to 3.4 shall be
declared as “Qualified Bidders” and eligible for opening of Initial Offer.

The RFP document is not transferable. BPC reserves the right to reject all Bid and/or annul the
process of tariff based competitive bidding for selection of Bidder as TSP to execute the Project
without assigning any reason. BPC shall not bear any liability, whatsoever, in this regard.

Nodal person for enquiries and clarifications

All correspondence and clarification in respect of RFP document shall be addressed to:

General Manager
PFC Consulting Limited
9t Floor, A-Wing, Statesman House
Connaught Place, New Delhi - 110001, India
Tel. + 91-11-23443996
Fax + 91-11-23443990
Email: pfccl.itp@pfcindia.com

PFC CONSULTING LIMITED 6
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DISCLAIMER

1. This Request for Proposal (RFP) document is not an agreement or offer by the BPC to the
prospective Bidders or to any other party. The purpose of this RFP document is to provide
interested parties with information to assist the formulation of their Bid. The RFP document is
based on material and information available in public domain.

2. This RFP, along with its Annexures, is not transferable and the information contained therein are
to be used only by the person to whom it is issued. It may not be copied or distributed by the
recipient to third parties (other than in confidence to the recipient's professional advisors). In the
event that the recipient does not continue with its involvement in the Project in accordance with
this RFP, this RFP must be kept confidential.

3. While this RFP has been prepared in good faith, neither the BPC nor its employees or
advisors/consultants make any representation or warranty expressed or implied as to the accuracy,
reliability or completeness of the information contained in this RFP. The Bidders shall satisfy
themselves, on receipt of the RFP document, that the RFP document is complete in all respects.
Intimation of any discrepancy shall be given to this office immediately. If no intimation is received
from any Bidder within ten (10) days from the date of issue of this RFP document on or before the
date & time mentioned in this RFP, it shall be considered that the issued document, complete in
all respects, has been received by the Bidders.

This bidding process is in accordance with the Bidding Guidelines issued by Ministry of Power,
Government of India under Section 63 of the Electricity Act, 2003. Revisions or amendments in
these Bidding Guidelines may cause the BPC to modify, amend or supplement this RFP document,
including the RFP Project Documents to be in conformance with the Bidding Guidelines.

4, This RFP document includes statements, which reflect various assumptions arrived at by BPC in
order to give a reflection of current status in the RFP. These assumptions should not be entirely
relied upon by Bidders in making their own assessments. This RFP document does not purport to
contain all the information each Bidder may require and may not be appropriate for all persons. It
is not possible for BPC to consider the investment objectives, financial situation and particular
needs of each party who reads or uses this RFP document. Certain Bidders may have a better
knowledge of the Project than the others. Each Bidder should conduct its own investigations and
analysis and should check the accuracy, reliability and completeness of the information in this RFP
document and obtain independent advice from appropriate sources.

5. Neither BPC nor their employees or consultants make any representation or warranty as to the
accuracy, reliability or completeness of the information in this RFP document.

6. Neither BPC, its employees nor its consultants will have any liability to any Bidder or any other
person under the law of contract, tort, the principles of restitution or unjust enrichment or
otherwise for any loss, expense or damage which may arise from or be incurred or suffered in
connection with anything contained in this RFP document, any matter deemed to form part of this
RFP document, the award of the Project, the information supplied by or on behalf of BPC or its
employees, any consultants or otherwise arising in any way from the qualification process for the
said Project.

7. By participating in the bidding process, each of the Bidder shall have acknowledged and accepted
that it has not been induced to enter into such agreement by any representation or warranty,
expressed or implied, or relied upon any such representation or warranty by or on behalf of BPC
or any person working in the bidding process.
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10.

BPC may in its absolute discretion, but without being under any obligation to do so, update, amend
or supplement this RFP document. Such updations, amendments or supplements, if any, will
however be circulated to the Bidders not later than 15 days prior to the last date for submission of
Bid.

Each Bidder unconditionally agrees, understands and accepts that the BPC reserves the rights to
accept or reject any or all Bids without giving any reason. Neither the BPC nor its advisers shall
entertain any claim of any nature, whatsoever, including without limitations, any claim seeking
expenses in relation to the preparation of Bids.

This RFP may be withdrawn or cancelled by the BPC at any time without assigning any reasons
thereof. BPC further reserves the right, at its complete discretion to reject any or all of the Bids
without assigning any reasons whatsoever.
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DEFINITIONS

Any capitalized term, used but not defined in this RFP, shall have the meaning ascribed to such term in
the RFP Project Documents, or the Bidding Guidelines, in that order. In absence of availability of
definitions in the foregoing references, the capitalized terms shall be interpreted in accordance with the
Electricity Act 2003, Grid Code or any other relevant electricity law, rule or regulation prevalent in India,
as amended or re-enacted from time to time, in that order.

The following terms are defined for use in this RFP:
"Acquisition Price" shall have the same meaning as defined in the Share Purchase Agreement;
“Affiliate” shall mean a company that either directly or indirectly
i. controls or
ii. is controlled by or
iii. is under common control with

a Bidding Company (in the case of a single company) or a Member (in the case of a Consortium) and
“control” means ownership by one entity of at least twenty six percent (26%) of the voting rights of the
entity. As an illustration a chart is annexed hereto as Annexure — 12;

“Bid” shall mean Technical Bid and Financial Bid (Initial Offer and Final Offer) submitted by the Bidder,
in response to this RFP, in accordance with the terms and conditions thereof;

“Bidder” shall mean either a single company (including its permitted successors and legal assigns) or a
Consortium of companies (including its permitted successors and legal assigns) submitting a Bid in
response to this RFP. Any reference to the Bidder includes Bidding Company, Bidding Consortium/
Consortium, Member in a Bidding Consortium and Lead Member of the Bidding Consortium jointly and
severally, as the context may require;

“Bidding Company” shall refer to such single company (including its permitted successors and legal
assigns) that has submitted a Bid for the Project;

“Bidding Consortium/ Consortium” shall refer to a group of companies (including their permitted
successors and legal assigns) that has collectively submitted a Bid for the Project;

“Bidding Guidelines” shall mean the “Tariff Based Competitive-Bidding Guidelines for Transmission
Service” and “Guidelines for Encouraging Competition in Development of Transmission Projects” issued
by Government of India, Ministry of Power under Section — 63 of Electricity Act as amended from time
to time;

“Bid Bond” shall mean the unconditional and irrevocable bank guarantee for Rs. 6.60 Crore (Rupees Six
Crore and Sixty Lakhs Only), to be submitted along with the Technical Bid by the Bidder under Clause
2.11 of this RFP, as per the format prescribed in Annexure 14;

"Bid Deadline" shall mean the last date and time for submission of online Bid in response to this RFP,
specified in Clause 2.7.1;

“Bid Process Coordinator or BPC” shall mean a person or its authorized representative as notified by
the Government of India, responsible for carrying out the process for selection of Bidder who will
acquire Transmission Service Provider;
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“Bid Security Declaration” shall mean the declaration to be submitted along with the Technical Bid by
the Bidder in lieu of the Bid Bond as per the format prescribed in annexure 14A (only applicable for
projects for which RFP has been Issued before 31.12.2021)

"CEA" shall mean the Central Electricity Authority constituted under Section - 70 of the Electricity Act;

“Commission” or “CERC” shall mean the Central Electricity Regulatory Commission of India constituted
under Section-76 of The Electricity Act, 2003 and any successors and assigns;

“Conflict of Interest” A Bidder shall be considered to be in a Conflict of Interest with one or more Bidders
in the same bidding process if they have a relationship with each other, directly or through a common
company, that puts them in a position to have access to information about or influence the Bid of another
Bidder.

Provided that if two or more bidders in the bidding process have formed a Joint Venture Company or
Consortium to execute another project, the Bidders will not be considered to have Conflict of Interest;

"Commercial Operation Date (COD)" shall mean the date as per Article 6.2 of the Transmission Service
Agreement;

“Consents, Clearances, Permits” shall mean all authorizations, licenses, approvals, registrations, permits,
waivers, privileges, acknowledgements, agreements, or concessions required to be obtained from or
provided by any concerned authority for the development, execution and performance of Project
including without any limitation on the construction, ownership, operation and maintenance of the
transmission lines and/or sub-stations;

"Contract Performance Guarantee" shall have the meaning as per Clause 2.12 of this RFP;

"Contract Year" shall mean the period beginning on the Scheduled COD, and ending on the immediately
succeeding March 31 and thereafter each period of 12 months beginning on April 1 and ending on March 31
provided that:

(i) the last Contract Year shall end on the last day of the term of the Transmission Service
Agreement;

“Infrastructure sector” shall mean such sectors notified by Department of Economic Affairs in its Gazette
Notification no. 13/1/2017-INF dated 14™ November, 2017 and as amended from time to time;

"CTU/Central Transmission Utility" shall have same meaning as defined in the Electricity Act, 2003;

“Designated ISTS Customers” or “DICs” shall have the meaning as ascribed in Regulation 2(l) of Central
Electricity Regulatory Commission (Sharing of inter-State Transmission Charges and Losses) Regulation
2020 and as amended or modified from time to time;

"Effective Date" shall have the meaning as ascribed thereto in the Transmission Service Agreement;

"Element" shall mean-each Transmission Line or each circuit of the Transmission Lines (where there are
more than one circuit) or each bay of the Sub-station or switching station or HVDC terminal or inverter
station of the Project, including ICTs, Reactors, SVC, FSC, etc. forming part of the ISTS which will be owned,
operated and maintained by the concerned ISTS Licensee, and which may have a separate scheduled COD
as per Schedule 2 of the Transmission Service Agreement and may have a separate percentage for recovery
of Transmission Charges on achieving COD as per Schedule 5 of the Transmission Service Agreement;
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“National Committee on Transmission” shall mean the committee constituted by the Ministry of Power,
Government of India in term of the “Guidelines for Encouraging Competition in Development of
Transmission Projects”, as notified from time to time

“Final Offer” shall mean the Quoted Transmission Charges, required to be submitted as part of the
Financial Bid on the electronic bidding platform during the e-reverse bidding stage. In case, no Final Offer
is received during the e-reverse bidding stage then the lowest “Initial Offer” shall be deemed to be the
Final Offer;

“Financial Bid” shall mean the Initial Offer and Final Offer, containing the Bidder’s Quoted Transmission
Charges, as per the format at Annexure — 21 of this RFP;

“Financially Evaluated Entity” shall mean the company which has been evaluated for the satisfaction
of the financial requirement set forth in Clause 2.1.3 hereof;

“Government” shall mean the Central Government;

“Grid Code” / “IEGC” or “State Grid Code” shall mean the Grid Code specified by the Central Commission
under clause (h) of sub-section (1) of Section 79 of the Electricity Act and/or the State Grid Code as
specified by the concerned State Commission referred under clause (h) of sub-section (1) of Section 86
of the Electricity Act as applicable;

“Initial Offer” shall mean the Quoted Transmission Charges, required to be submitted as part of the
Financial Bid on the electronic bidding platform along with the Technical Bid;

"Inter State Generating Station" or "ISGS" shall mean a Central / other generating station in which two or
more states have shares and whose scheduling is to be coordinated by the Regional Load Dispatch Centre;

“Inter-State Transmission System” shall have same meaning as defined in the Electricity Act, 2003;

“Lead Member of the Bidding Consortium” or “Lead Member” shall mean a company who commits at
least twenty six percent (26%) equity stake in the Project, meets the technical requirement as per Clause
2.1.2 and so designated by other Member(s) in Bidding Consortium;

“Letter of Intent” or “Lol” shall mean the letter to be issued by the BPC to the Bidder, who has been
identified as the selected bidder, for award of the Project to such Bidder;

“Member in a Bidding Consortium/Member” shall mean each company in the Bidding Consortium;
“MOP” shall mean the Ministry of Power, Government of India;
"MOEF" shall mean the Ministry of the Environment and Forests, Government of India;

“Nodal Agency” shall mean CTU, which shall execute and implement the Transmission Service
Agreement (TSA);

Provided that while taking major decisions, CTU shall consult CEA on technical matters and any other
matter it feels necessary.

“Parent Company” shall mean an entity that holds at least twenty six percent (26%) of the paid - up
equity capital directly or indirectly in the Bidding Company or in the Member in a Bidding Consortium,
as the case may be;
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“Qualification Requirements” shall mean the qualification requirements as set forth in Section-2,
Clause 2.1 of this RFP;

“Quoted Transmission Charges” shall mean the quoted single annual Transmission Charges submitted online
through the electronic bidding platform by the Bidder as part of its Financial Bid as per the format in Annexure
— 21 of this RFP;

“RFP” shall mean Request for Proposal document along with all schedules, formats, annexure and RFP
Project Documents attached hereto, issued by BPC for tariff based competitive bidding process for
selection of bidder who will acquire the TSP through e-reverse bidding to execute the Project, and shall
include any modifications, amendments or alterations or clarifications thereto;

“RFP Project Documents” shall mean the following documents to be entered into in respect of the
Project, by the parties to the respective agreements:

a. Transmission Service Agreement (TSA),
b. Share Purchase Agreement,

c. Agreement(s) required, if any, under Central Electricity Regulatory Commission (Sharing of
Inter-State Transmission Charges and Losses) Regulations as amended from time to time and

d. Any other agreement, as may be required;
"Scheduled COD" shall have the meaning as ascribed hereto in Clause 2.6 of this RFP;

“Statutory Auditor” shall mean the auditor appointed under the provisions of the Companies Act, 1956
/ Companies Act, 2013 (as the case may be) or under the provisions of any other applicable governing
law;

"Share Purchase Agreement" shall mean the agreement amongst PFC Consulting Limited, SPV [which is
under incorporation] and the Successful Bidder for the purchase of one hundred (100%) per cent of the
shareholding of the SPV [which is under incorporation] for the Acquisition Price, by the Successful Bidder
on the terms and conditions as contained therein;

"Successful Bidder" or "Selected Bidder" shall mean the Bidder selected pursuant to this RFP to acquire
one hundred percent (100%) equity shares of SPV [which is under incorporation], along with all its related
assets and liabilities, which will be responsible as the TSP to establish the Project on build, own, operate and
transfer basis as per the terms of the Transmission Service Agreement and other RFP Project Documents;

"Survey Report" shall mean the report containing initial information regarding the Project and other
details provided as per the provisions of Clause 1.6.2.1.1 of this RFP;

"Technical Bid" shall mean the bid submitted online through the electronic bidding platform, containing the
documents as listed out in Clause 2.5.2 of this RFP;

“Technically Evaluated Entity” shall mean the company which has been evaluated for the satisfaction
of the technical requirement set forth in Clause 2.1.2 hereof;

“Transmission Charges” shall mean the Final Offer quoted by Selected Bidder and adopted by the
Commission, and as computed in terms of the provisions of Schedule 4 of the TSA, payable to the ISTS
Licensee by the Designated ISTS Customers, and collected / disbursed by the CTU, as per Central
Electricity Regulatory Commission (Sharing of Inter-State Transmission Charges and Losses) Regulations
as amended from time to time;
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“Transmission License” shall mean the license granted by the Commission in terms of the relevant
regulations for grant of such license issued under the Electricity Act, 2003;

“Transmission Service Agreement” or “TSA” shall mean the agreement entered into between Nodal
Agency and the TSP, pursuant to which the TSP shall build, own, operate and transfer the Project and
make available the assets of the Project on a commercial basis;

“Transmission Service Provider” or “TSP” shall mean SPV [which is under incorporation] which has
executed the Transmission Service Agreement and which shall be acquired by the Selected Bidder;

“Ultimate Parent Company” shall mean an entity which owns at least twenty six percent (26%) equity in
the Bidding Company or Member of a Consortium, (as the case may be) and in the Technically Evaluated
Entity and/or Financially Evaluated Entity (as the case may be) and such Bidding Company or Member of
a Consortium, (as the case may be) and the Technically Evaluated Entity and/or Financially Evaluated
Entity (as the case may be) shall be under the direct control or indirectly under the common control of
such entity.
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SECTION -1

INTRODUCTION
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SECTION 1
1. INTRODUCTION

1.1 The Government of India, Ministry of Power, vide its gazette notification no CG-DL-E-22082024-
256561 dated August 21, 2024 has notified PFC Consulting Limited (PFCCL) to be the Bid Process
Coordinator (BPC) for the purpose of selection of Bidder as Transmission Service Provider (TSP)
to establish Inter-State transmission system for “Provision of ICT Augmentation and Bus Reactor
at Bhuj-1l PS” through tariff based competitive bidding process.
The BPC hereby invites Bids from all prospective Bidders in accordance with this Request for
Proposal (RFP) to select prospective Transmission Service Provider (TSP) in accordance with the
“Tariff Based Competitive-Bidding Guidelines for Transmission Service” and “Guidelines for
Encouraging Competition in Development of Transmission Projects” issued by Government of
India, Ministry of Power under Section — 63 of the Electricity Act. The BPC shall select the Bidder
having the prescribed technical and financial capability to become TSP and be responsible for
establishing the Project in the state(s) of Gujarat. The TSP will make the Project available against
payment of Transmission Charges, as adopted by the Commission, payable to the TSP, as per
Central Electricity Regulatory Commission (Sharing of Inter-State Transmission Charges and
Losses) Regulations as amended from time to time.

1.2 The TSP will be required to establish the following Inter State Transmission System for “Provision
of ICT Augmentation and Bus Reactor at Bhuj-ll PS” (hereinafter referred to as ‘Project’) on
build, own, operate and transfer basis, and to provide transmission service.

Provision of ICT Augmentation and Bus Reactor at Bhuj-1l PS
S No. Name of Transmission Element Scheduled COD
in months from
Effective Date
1. Augmentation of transformation capacity at Bhuj-Il PS (GIS) by 3x500 21 Months
MVA, 400/220 kV ICT (7t, 8" & 9t")
e 500 MVA, 400/220 kV ICTs: 3 No.
e 400 kV ICT bays: 3 No. (with addl. 3 Nos. for dia completion)
e 220 kV ICT bays: 3 No.
2. Augmentation of transformation capacity at Bhuj-Il PS (GIS) by 1x1500
MVA, 765/400 kV ICT (4
e 1500 MVA, 765/400 kV ICT: 1 No.
e 765 kV ICT bay: 1 No. (with addl. 1 No. for dia completion)
e 400 kV ICT bay: Nil. (1 No. considered at SI. No.1 above)
3. Installation of 1x330 MVAr 765 kV Bus Reactor (2nd) along-with
associated bay
e 330 MVAr, 765 kV Bus Reactor: 1 No.
e 765 kV BR bay: Nil (1 No. considered at SI. No.2 above)
4. Implementation of 220 kV GIS line bay at Bhuj-Il PS for Aditya Birla
Renewables Subsidiary Limited (ABRSL) [ApplIn No:
2200000321(362MW)]
e 220 kV line bay — 1 No. (GIS) (Bus Sec-Il)
5. Implementation of 220 kV GIS line bay at Bhuj-Il PS for ACME Cleantech
Solutions Private Limited (ACSPL) [AppIn No: 2200000382(350 MW)]
e 220kV line bay — 1 No. (GIS) (Bus Sec-Il)
6. Implementation of 220 kV GIS line bay at Bhuj-Il PS for ACME Cleantech

Solutions Private Limited (ACSPL) [Appln No: 2200000431(50 MW)]
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e 220kV line bay — 1 No. (GIS) (Bus Sec-Il)

Implementation of 220 kV GIS line bay at Bhuj-1l PS for Avaada Energy
Pvt Ltd. (AEPL) [Appl. No: 2200000444(100 MW)]
e 220 kV line bay — 1 No. (GIS) (Bus Sec-Il)

Implementation of 220 kV GIS line bays at Bhuj-ll PS for Adani Green
Energy Thirty- Two Ltd. (AGE32L) [Appl. No: 2200000514 (260.5MW)]
e 220 kV line bay — 1 No. (GIS) (Bus Sec-Il)

Implementation of 220 kV GIS line bays at Bhuj-II PS for Adani Renewable
Energy Eight Ltd. (ARESL) [Appl. No: 2200000545 (115MW)]

e 220kV line bay — 1 No. (GIS) (Bus Sec-Il)

Note:

(1) Wherever required, TSP shall implement complete Dia consisting of two Main Bays and one

(2) TSP of Bhuj-II PS shall provide space for execution of above works.

Tie Bay required for completion of diameter (GIS) in one-and-half breaker scheme.

13

Project Description

Govt. of India has set a target for establishing 500 GW capacity from non-fossil energy sources
by 2030. In this direction, 2 GW capacity has been identified at Bhuj-Il PS in Gujarat. Transmission
System for evacuation of power from RE Projects in Bhuj-Il PS (2 GW) in Gujarat has been
implemented by POWERGRID Bhuj Transmission Ltd. To cater to applications received beyond 2
GW (up to 2.5 GW considering N-1) at Bhuj-Il PS, creation of New 220 kV Bus Section at Bhuj-II
PS, installation of 2x500 MVA, 400/ 220 kV ICTs (5th and 6th ) and 1x1500 MVA, 765/ 400 kV ICT
(3rd) and Implementation of 220 kV GIS line bay at Bhuj-Il PS for ABREL (RJ) Projects Limited
(Terminated at new 220 kV Bus Section) was agreed in the 16th NCT meeting held on 30.11.2023
through TBCB route. The scheme is presently under bidding.

Connectivity under GNA for entire 4000 MW has been granted/ received at Bhuj-lIl PS and
accordingly, to enable evacuation of power beyond 2.5 GW at Bhuj-II PS (up to 4 GW), the subject
augmentation scheme has been planned which is expected to play a significant role in fulfilling
India's vision of generating 500 GW of non-fossil generation capacity by 2030.

The subject transmission scheme includes Augmentation of transformation capacity at Bhuj-1l PS
(GIS) by 3x500 MVA, 400/ 220 kV ICT (7th, 8th and 9th), Augmentation of transformation capacity
at Bhuj-1I PS (GIS) by 1x1500 MVA, 765/ 400 kV ICT (4th), Installation of 1x330 MVAr 765 kV Bus
Reactor (2nd) along-with associated bay and 6 Nos. of 220 kV line bays at new 220 kV Bus Section
of Bhuj-Il PS for termination of dedicated lines of various generation developers. The
transmission scheme would facilitate integration of 1.5 GW power beyond 2.5 GW at Bhuj-Il PS
(i.e., up to 4 GW).

The subject Transmission system was deliberated and approved in the 20th NCT meeting held on
25.06.2024. Ministry of Power vide Gazette notification dated 21.08.2024 (copy of Gazette
attached) has appointed PFCCL as the BPC for implementation of the subject transmission
scheme through TBCB route with an implementation time frame of 21 months from the date of
SPV transfer.
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1.4

15

1.6

1.6.1

16.1.1

1.6.1.2

1.6.1.3

l1.6.1.4

Transmission Grid Map

Transmission Grid Map indicating the location of the Project is enclosed as Annexure 18 of this
RFP for information and reference of the Bidders.

The objective of the bidding process is to select a Successful Bidder pursuant to this RFP, who
shall acquire one hundred percent (100%) of the equity shares of SPV [which is under
incorporation] along with all its related assets and liabilities as per the provisions of the Share
Purchase Agreement, at the Acquisition Price to be intimated by the BPC, twenty (20) days prior
to the Bid Deadline.

The SPV [which is under incorporation], of which one hundred percent (100%) equity shares will
be acquired by the Selected Bidder, shall be responsible as the TSP, for ensuring that it
undertakes ownership, financing, development, design, engineering, procurement, construction,
commissioning, operation and maintenance of the Project, and to provide Transmission Service
as per the terms of the RFP Project Documents.

The TSP shall ensure transfer of all project assets along with substation land, right of way and
clearances to CTU or its successors or an agency as decided by the Central Government after 35
years from COD of project at zero cost and free from any encumbrance and liability. The transfer
shall be completed within 90 days after 35 years from COD of project failing which CTU shall be
entitled to take over the project assets Suo moto.

Brief Scope of Work
Scope of Transmission Service Provider

The TSP’s scope of work for the Project shall comprise, but not necessarily be limited to the
following:

Establishment, operation and maintenance of the Project on build, own, operate and transfer
basis and completion of all the activities for the Project, including survey, detailed project report
formulation, arranging finance, project management, necessary Consents, Clearances and
Permits (way leave, environment & forest, civil aviation, railway/ road/river/canal/power
crossing/PTCC, etc.), land compensation, design, engineering, equipment, material, construction,
erection, testing & commissioning.

Further, the actual location of Greenfield substations (Switching Stations or HVDC Terminal or
Inverter Stations) for a generation pooling substation and for load serving substations in the
scope of TSP shall not be beyond 3 Km radius of the location proposed by the BPC in the survey
report. However, actual location of any Greenfield intermediate Substations in the scope of TSP
shall not be beyond 10 Km radius of the location proposed by the BPC in the Survey Report.

The TSP shall ensure that design, construction and testing of all equipment, facilities,
components and systems of the Project shall be in accordance with Transmission Service
Agreement and applicable Rules/ Regulations, Orders and Guidelines issued by the Central
Government.

The TSP shall ensure timely completion of entire scope of Project in all respects and its operation
and maintenance, as shall be specified in the RFP documents.

The TSP shall seek Transmission License from the Commission, as per the provisions of the
Electricity Act and regulations made thereunder.

PFC CONSULTING LIMITED 19




RFP for Selection of Bidder as Transmission Service Provider

1.6.1.5 The TSP shall seek approval under Section 164 of Electricity Act, from CEA after acquisition of

1.6.2

16.2.1

1.6.2.2

1.7

1.8

1.9

SPV [which is under incorporation]. The approval shall be granted by CEA generally within 30
days but in no case later than 45 days from the date of receipt of application (complete in all
aspects).

Scope of Bid Process Coordinator (BPC)
BPC’s scope of work is briefly outlined hereunder:

The BPC has initiated development of the Project and shall be responsible for the tasks in this
regard as specified hereunder:

Provide to the Bidders a Survey Report for the Project at least forty five (45) days prior to the Bid
Deadline. The Survey Report shall include the suggested route with approximate route length,
type of terrain likely to be encountered and its likely implication in terms of Right of Way (ROW),
statutory clearances, location of substations or converter stations and land area to be acquired
for the substation or converter station.

To obtain approval for laying of overhead transmission lines under Section 68 of Electricity Act,
from the Government at least twenty (20) days prior to Bid Deadline.

To initiate acquisition of land for location specific substations, switching stations or HVDC
terminal or inverter stations, if required.

To initiate process of seeking forest clearance, if required.

The BPC shall intimate to the Bidders, the Acquisition Price payable by the Selected Bidder to the
PFC Consulting Limited for the acquisition of one hundred percent (100%) of the equity
shareholding of SPV [which is under incorporation], along with all its related assets and liabilities
at least twenty (20) days prior to the Bid Deadline.

The BPC shall ensure issuance of all finalized RFP Project Documents, at least fifteen (15) days
prior to the Bid Deadline.

Provided that for any delay in meeting the above obligations of the BPC within the specified time
period above, the Bid Deadline as per Clause 2.7.1 shall be extended on a day for day basis.

The details and documents as may be obtained by the BPC/ project specific SPV in relation to
the Project shall be handed over to the TSP on an as-is-where-is basis, so that it may take further
actions to obtain Consents, Clearances and Permits.

All costs (including direct and indirect) incurred by the BPC/ project specific SPV in connection
with the activities concerning the Project shall be recovered from the TSP, which shall be included
in the Acquisition Price.

The Project is required to be completed progressively in accordance with the schedule prescribed
in this RFP.

A company under the Companies Act, 1956/ Companies Act, 2013 by the name SPV [which is
under incorporation] has been incorporated to initiate the activities for execution of the Project.
The said company shall be acquired by the successful Bidder as per terms and conditions as may
be prescribed in RFP.
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1.10

111

1.12

1.13

The Ministry of Power and the appropriate state government(s) shall provide their support to the
TSP, on best endeavor basis, in enabling the TSP to develop the Project.

All Bidders are required to submit their Bid in accordance with the instructions set forth in this
RFP.

Once the Successful Bidder is selected, the details and documents as may be obtained by the BPC/
project specific SPV in relation to the Project, shall be handed over to the Successful Bidder on as
is where basis, so that it may take further actions to obtain all necessary Consents, Clearances and
Permits and the TSP shall not be entitled for any extensions in the Scheduled COD of the Project
except as provided for in the TSA.

The assets of the Project shall be made available on a commercial basis as per the terms and
conditions of the Transmission Service Agreement and Central Electricity Regulatory Commission
(Sharing of Inter-State Transmission Charges and Losses) Regulations as amended from time to
time.
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2.1

2.11

2.1.2

SECTION -2

INFORMATION AND INSTRUCTIONS FOR BIDDERS
Qualification Requirements

The Bidder should be a company duly incorporated under the relevant laws (Bidding Company)
or a Consortium of companies (Bidding Consortium) with one of the companies acting as the Lead
Member of the Bidding Consortium. The Bidder shall be selected on meeting the Qualification
Requirements specified in Section 2 of this RFP, as demonstrated by the Bidder’s Technical Bid
and the lowest Quoted Transmission Charges discovered from Final Offers quoted during the e-
reverse bidding. A Bidding Consortium can participate in the bidding process for the Project if
any Member of the Consortium has purchased the RFP document for such Project. Bidder who
agrees and undertake to procure the products associated with the Transmission System as per
provisions of Public Procurement (Preference to Make in India) orders issued by Ministry of
Power vide orders No. 11/5/2018 - Coord. dated 28.07.2020 for transmission sector, as amended
from time to time read with Department for Promotion of Industry and Internal Trade (DPIIT)
orders in this regard, shall be eligible hereunder. Further, it is clarified that Procuring Entity as
defined in orders shall deemed to have included Selected Bidder and/ or TSP.

Besides, Department of Expenditure, Ministry of Finance vide Order (Public Procurement No 1)
bearing File No. 6/18/2019-PPD dated 23.07.2020, Order (Public Procurement No 2) bearing File
No. 6/18/2019-PPD dated 23.07.2020 and Order (Public Procurement No. 3) bearing File No.
6/18/2019-PPD, dated 24.07.2020, as amended from time to time, have issued directions
regarding public procurement from a bidder of a country, which shares land border with India
are also applicable.

Technical requirement to be met by the Bidding Company or Lead Member of Bidding
Consortium

The Bidder must fulfill any one of the following technical requirements:

(i) Experience of development of projects in the Infrastructure Sector in the last five (5)
years with aggregate capital expenditure of not less than Rs. 500 Crore (Rupees Five
Hundred Crore Only) or equivalent USD (calculated as per provisions in Clause 3.4.1).
However, the capital expenditure of each project shall not be less than Rs. 100 Crore
(Rupees One Hundred Crore Only) or equivalent USD (calculated as per provisions in
Clause 3.4.1).

For this purpose, capital expenditure incurred on projects that have been
commissioned/ completed at least seven (7) days prior to Bid Deadline shall be
considered. The capital expenditure discussed above shall be as capitalized and
reflected in the audited books of accounts of the Technically Evaluated Entity. In case a
clearly identifiable part of a project has been put into commercial operation, the capital
expenditure on such part of the project shall be considered. The Technically Evaluated
Entity must have either executed such projects itself or must have held directly or
indirectly at least twenty six percent (26%) of the shareholding in the company that has
executed the project(s) from the date of financial closure of the project(s) till the time
of commissioning/completion of such project(s).

OR
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2.13

(ii) Experience in construction of project in infrastructure sector: The Technically Evaluated
Entity should have received aggregate payments not less than Rs. 500 Crore (Rupees Five
Hundred Crore Only) or equivalent USD (calculated as per provisions in Clause 3.4.1)
from its client(s) for construction works fully completed during the last 5(five) financial
years. However, the payment received from each project shall not be less than Rs. 100
Crore (Rupees One Hundred Crore Only) or equivalent USD (calculated as per provisions
in Clause 3.4.1).

For this purpose, payments received on projects that have been commissioned/
completed at least seven (7) days prior to Bid Deadline shall be considered. Further only
the payments (gross) actually received, during such 5 (five) financial years shall qualify
for purposes of computing the technical capacity. For the avoidance of doubt,
construction works shall not include cost of land, supply of goods or equipment except
when such goods or equipment form part of a turn-key construction contract/ EPC
contract for the project. Further, in cases where different individual contracts are signed
between same entities for the same project, the cumulative payments received under
such individual contracts shall be considered for meeting the qualification requirement.

The Technically Evaluated Entity may be the Bidding Company or the Lead Member of
a Consortium or an Affiliate or Parent of such Bidding Company or the Lead Member,
as the case may be.

Bidders shall furnish documentary evidence duly certified by authorized signatory of
the Bidder who has been issued Power of Attorney in support of their technical
capability as defined in Clause 2.1.2 of this RFP.

Financial requirement to be met by the Bidding Company/Bidding Consortium

2.1.3.1 The Bidder must fulfill following financial requirements:

A.

Networth:

Networth should be not less than Rs. 250 Crore (Rupees Two Hundred Fifty Crore Only) or
equivalent USD (calculated as per provisions in Clause 3.4.1) computed as the Networth based
on unconsolidated audited annual accounts (refer to Note below) of any of the last three (3)
financial years as provided in Clause 2.2.3, immediately preceding the Bid Deadline. Also, the
Networth of any of the last three (3) financial years should not be negative.

Note: Audited consolidated annual accounts of the Bidder may be used for the purpose of
financial criteria provided the Bidder has at least 26% equity in each company whose accounts
are merged in the audited consolidated accounts and provided further that the financial
capability of such companies (of which accounts are being merged in the consolidated accounts)
shall not be considered again for the purpose of evaluation of the Technical Bid. Bidders shall
furnish prescribed Annexure 7(A) duly certified by authorized signatory of the Bidder who has
been issued Power of Attorney and the Statutory Auditor and separate computation sheet for
Networth duly certified by Statutory Auditor in support of their financial capability as defined in
Clause 2.1.3 of this RFP.
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2.1.3.2 The Net worth shall be computed in the following manner by the Bidder:

A. Networth
= Equity share capital
Add: Reserves
Subtract: Revaluation Reserves
Subtract: Intangible Assets
Subtract: Miscellaneous expenditures to the extent not written off

and carry forward losses

2.1.3.3 If the Technical Bid is submitted by a Bidding Consortium the financial requirement shall be met

2.1.4

2.15

individually and collectively by all the Members in the Bidding Consortium. The financial
requirement to be met by each Member of the Bidding Consortium shall be computed in
proportion to the equity commitment made by each of them for investment in the Project.

The Bidder may seek qualification on the basis of technical and financial capability of its Parent
and/ or its Affiliate(s) for the purpose of meeting the Qualification Requirements. However, in
the case of the Bidder being a Consortium, the Lead Member has to meet the technical
requirement on its own or by seeking the technical capability of its Parent and/or its Affiliate(s).
Authorization for use of such technical or financial capability shall have to be provided from its
Parent and/or Affiliate(s) as per Annexure 9. The technical and financial capability of a particular
company/ particular project, including its Parents and/or Affiliates, shall not be used directly or
indirectly by more than one Bidder/ Member of a Bidding Consortium/ Bidding Company.
However, development and construction experience of a particular project may be used by more
than one company.

The determination of the relationship of Parent or Affiliate with the Bidding Company or with
the Member of the Bidding Consortium, including the Lead Member, shall be on the date at the
most seven (7) days prior to the last date of submission of the Bid. Documentary evidence to
establish such relationship shall be furnished by the Bidder along with the Technical Bid.

If the Technically Evaluated Entity and/or Financially Evaluated Entity is an entity other than the
Bidding Company or a Member in a Bidding Consortium, the Bidding Company or Member relying
on such Technically Evaluated Entity and/or Financially Evaluated Entity will have to submit a
legally binding undertaking supported by a board resolution from the Technically Evaluated Entity
and/or Financially Evaluated Entity or its Ultimate Parent Company, that all the equity investment
obligations of the Bidding Company or the Member of the Consortium shall be deemed to be
equity investment obligations of the Technically Evaluated Entity and/or Financially Evaluated
Entity or its Ultimate Parent Company, and in the event of any default the same shall be met by
such evaluated entity or by or the Ultimate Parent Company. The Bidding Company or the
Consortium Member shall have to provide information and documents relating to its relationship
with such Technically Evaluated Entity and/or Financially Evaluated Entity including details about
the equity shareholding between them as per Annexure 7(C).

A Bidder shall submit only one Bid in the same bidding process, either individually as Bidding
Company or as a Member of a Bidding Consortium (including the Lead Member). It is further
clarified that any of the Parent/ Affiliate/Ultimate Parent of the Bidder/ Member in a Bidding
Consortium shall not separately participate directly or indirectly in the same bidding process.
Further, if any Bidder is having a Conflict of Interest with other Bidders participating in the same
bidding process, the Bids of all such Bidders shall be rejected.
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2.1.6

2.1.7

2.1.8

2.1.9

2.2

221

2.2.2

Notwithstanding anything stated above, BPC reserves the right to verify the authenticity of the
documents submitted for meeting the Qualification Requirements and request for any
additional information and documents. BPC reserves the right at its sole discretion to contact
the Bidder’s bank and project references and verify the Bidder’s information and documents for
the purpose of bid evaluation.

The Qualified Bidder(s) will be required to continue to maintain compliance with the
Qualification Requirements throughout the bidding process and till execution of the
Transmission Service Agreement. Where the Technically Evaluated Entity and/or the Financially
Evaluated Entity is not the Bidding Company or a Member in a Bidding Consortium, as the case
may be, the Bidding Company or Member shall continue to be an Affiliate of the Technically
Evaluated Entity and/or Financially Evaluated Entity till the execution of the Transmission
Service Agreement. Failure to comply with the aforesaid provisions shall make the Bid liable for
rejection at any stage.

The Selected Bidder will be required to continue to maintain compliance with the Qualification
Requirements till the COD of the Project. Where the Technically Evaluated Entity and/or the
Financially Evaluated Entity is not the Bidding Company or a Member in a Bidding Consortium,
as the case may be, the Bidding Company or Member shall continue to be an Affiliate of the
Technically Evaluated Entity and/or Financially Evaluated Entity till the COD of the Project.
Failure to comply with the aforesaid provisions shall be dealt as per provisions of Transmission
Service Agreement.

On the Bid Deadline, for the Bidder to be eligible to participate in the bidding process:

a. the Bidder & any of its Affiliate including any Consortium Member & any of its Affiliate, their
directors or key personnel should not have been barred or included in the blacklist by any
government agency or authority in India, the government of the jurisdiction of the Bidder
or Members where they are incorporated or the jurisdiction of their principal place of
business, any international financial institution such as the World Bank Group, Asian
Development Bank, African Development Bank, Inter-American Development Bank, Asian
Infrastructure Investment Bank etc. or the United Nations or any of its agencies; or

b. the Bidder & any of its Affiliate including any Consortium Member & any of its Affiliate or
their directors should not have been convicted of any offence in India or abroad.

In case any investigation is pending against the Bidder, including any Consortium Member or
Affiliate, or CEO or any of the directors/ manager/key managerial personnel of the Bidder
/Consortium /Member or their Affiliates, full details of such investigation including the name of
the investigating agency, the charge/offence for which the investigation has been launched,
name and designation of persons against whom the investigation has been launched and other
relevant information should be disclosed while submitting the Bid.

The Bidders shall confirm the above though a notarized affidavit as per Annexure 22.
Submission of Bid by the Bidder

The information and documents in Technical Bid will be submitted by the Bidder as per the
formats specified in Section — 4 (Formats for RFP) of this document.

Strict adherence to the formats wherever specified, is required. Wherever, information has been
sought in specified formats, the Bidder shall refrain from referring to brochures/ pamphlets. Non-
adherence to formats and/ or submission of incomplete information may be a ground for
declaring the Technical Bid as non-responsive. Each format has to be duly signed and stamped
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2.2.3

2.2.4

2241

2.24.2

2.2.43

by the authorized signatory of Bidder.

The Technical Bid shall contain unconsolidated/consolidated audited annual accounts (consisting
of unabridged Balance Sheet, Profit and Loss Account, profit appropriation account, Auditors
Report, etc.), as the case may be, of Bidding Company or each Member in Consortium including
Lead Member or the Financially Evaluated Entity for the last three (3) financial years immediately
preceding the last date for submission of Bid for the purpose of calculation of Networth.

In case the annual accounts for the financial year immediately preceding the Bid Deadline is not
audited, the Bidder shall give declaration in this regard duly certified by its statutory auditor. In
such a case, the Bidder shall provide the audited annual accounts for the three (3) financial years
preceding the financial year as above for which the annual accounts have not been audited.

Bid submitted by a Bidding Consortium:

The Technical Bid shall contain a legally enforceable Consortium Agreement entered amongst
the Members in the Bidding Consortium, designating one of the Members to be the Lead
Member (as per Annexure 6). There shall be only one Lead Member which shall continue to hold
twenty six percent (26%) equity in the TSP and cannot be changed upto one (1) year from the
Commercial Operation Date (COD) of the Project. Each Member in Bidding Consortium shall duly
sign the Consortium Agreement making it liable for raising the required funds for its respective
equity investment commitment as specified in the Consortium Agreement. In absence of
Consortium Agreement, the Technical Bid will not be considered for evaluation and will be
rejected.

Provided that the Lead Member of the Bidding Consortium will be required to be liable to the
extent of 100% of the total proposed commitment of equity investment of the Bidding
Consortium i.e. for both its own equity contribution as well as the equity contribution of other
Members.

Provided further that the Consortium Agreement shall not be amended without the explicit
approval of the BPC.

The Lead Member of the Consortium will be the single point of contact for the purposes of the bid
process before the date of signing of Share Purchase Agreement. Settlement of any dispute
amongst the Consortium Members shall not be the responsibility of the BPC and/or the CTU and
the BPC and/or the CTU shall not bear any liability whatsoever on this account.

The Lead Member should designate at the most two persons to represent the Consortium in its
dealings with the BPC. The person(s) designated by the Lead Member should be authorized
through a Power of Attorney (as per Annexure 3) to perform all tasks including, but not limited
to providing information, responding to enquiries, signing of Technical Bid on behalf of the
Consortium, etc. The Bidding Consortium shall provide board resolutions from their respective
Boards for committing their respective portion of equity requirement for the Project.
Additionally, the Lead member shall provide a Board resolution committing to make good any
shortfall in the equity for the project, in case of any member not meeting its equity commitment.

The Technical Bid should also contain signed Letter of Consent (as per Annexure 2) from each
Member in Consortium confirming that the entire Technical and Financial Bids has been
reviewed and each element of the Technical and Financial Bids is agreed to by them including
investment commitment for the Project.

In addition, the Technical Bid should also contain Board Resolution from each Member of the
Consortium other than the Lead Member in favour of their respective authorized
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2.2.5

2,251

2.3

2.3.1

2.3.2

2.3.3

234

235

2.3.6

2.4

241

representatives for executing the POA, Consortium Agreement and signing of the requisite
formats.

Bid submitted by a Bidding Company

The Bidding Company should designate at the most two persons to represent the Bidding
Company in its dealings with BPC. The person(s) should be authorized to perform all tasks
including, but not limited to providing information, responding to enquiries, signing of Technical
and Financial Bids etc. The Bidding Company should submit, along with Technical Bid, a Power of
Attorney (as per Annexure 3), authorizing the signatory of the Technical and Financial Bids. The
Bidding Company shall submit the board resolution committing 100% of equity requirement for
the Project, in the Technical Bid.

Clarifications & Pre-Bid Meeting

The Bidders may seek clarifications or suggest amendments to the RFP by sending an email to
the BPC at the email id indicated in Clause 2.14 within the date and time mentioned in Clause
2.7.2. For any such clarifications or amendments, the Bidders should adhere to the format as
per Annexure — 19.

Only those Bidders or their authorized representatives, who have purchased the RFP documents,
are invited to attend the pre-bid meeting(s), which will take place on date as specified in Clause
2.7.2, or any such other date as notified by the BPC. The time and address of this would be
intimated later.

The purpose of the pre-bid meeting will be to clarify any issues regarding the RFP, including in
particular, issues raised in writing by the Bidders as per the provisions of Clause 2.3.1.

Non-attendance at the pre-bid meeting will not be a cause for disqualification of a Bidder.

The BPC is not under any obligation to entertain / respond to suggestions made or to incorporate
modifications sought for.

In case Bidders need any further clarifications not involving any amendments in respect of final
RFP, they should ensure that request for such clarification is submitted through e-mail to the BPC
at least ten (10) days prior to the Bid Deadline as mentioned in Clause 2.7.1. The BPC may issue
clarifications only, as per its sole discretion, which is considered reasonable by it. Any such
clarification issued shall be sent to all the Bidders to whom the RFP has been issued. Clarifications
sought after this date shall not be considered in any manner and shall be deemed not to have been
received. There shall be no extension in Bid Deadline on account of clarifications sought as per
this clause 2.3.6.

Amendment of RFP

At any time before the timeline mentioned in Clause 2.7.1, the BPC may, for any reason,
whether at its own initiative or in response to clarifications requested by any Bidder modify or
amend the RFP, including the timelines specified in Clause 2.7.2 by issuance of
addendum/modification/errata and/or revised document. Such document shall be notified in
writing through a letter or fax or e-mail to all the entities to whom the RFP has been issued and
shall be binding on them. In order to ensure that Bidders have reasonable time to take the
modification into account in preparing their Bid, or for any other reasons, BPC may at its
discretion, extend the due date for submission of Bid. Late receipt of any
addendum/modification/errata and/or revised document will not relieve the Bidder from being
bound by that modification.
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2.4.2

2.4.3

2.5

All modifications shall become part of the terms and conditions of this RFP. No interpretation,
revision or communication regarding this RFP is valid, unless made in writing.

The amendment to the RFP shall be notified to all the Bidders through the electronic bidding
platform and shall be binding on them.

The Bidding Process

The entire bidding process shall be conducted on electronic bidding platform created by MSTC
Limited. The Bid shall comprise of the Technical Bid and the Financial Bid. The Bidders shall
submit the Technical Bid & Financial Bid through the electronic bidding platform. In addition to
the online submission, the Bidder with lowest Final Offer will be required to submit original hard
copies of Annexure 3, Annexure 4 (if applicable), Annexure 6 (if applicable) and Annexure 14
before issuance of Lol. There shall be no physical submission of the Financial Bid.

Evaluation of Technical Bid will be carried out considering the information and documents
furnished by the Bidders as required under this RFP. This step would involve responsiveness
check, technical and financial evaluation of the details/ documents furnished by the Bidding
Company / Bidding Consortium in support of meeting the Qualification Requirements. Bidders
meeting the Qualification Requirements, subject to evaluation as specified in Clause 3.2 to 3.4
shall be declared as “Qualified Bidders” and eligible for opening of Initial Offer. The BPC shall
also upload the list of all Qualified Bidders and Non-Qualified Bidders on the bidding portal
along with the reasons for non-qualification. Also, the Financial Bids of Qualified Bidders shall
be opened after at least 24 hours from the date of declaration of the Technically Qualified
Bidders.

The Financial Bid will comprise of two rounds. In the first round the Initial Offer (submitted online
along with the Technical Bids) of the responsive bids would be opened and Quoted Transmission
Charges of Initial Offer shall be ranked on the basis of ascending order for determination of the
Qualified Bidders as provided in Section-Ill of RFP. The Qualified Bidders, in the first fifty per cent
of the ranking (with any fraction rounded off to higher integer) or four Qualified Bidders,
whichever is higher, shall qualify for participating in the electronic reverse auction stage and
submit their Final Offer.

Provided however, in case only one Bidder remains after the evaluation of Technical Bid as per
Clause 3.2, 3.3 and Clause 3.4, the Initial Offer of such Bidder shall not be opened and the matter
shall be referred to the Government.

Provided that in the event the number of qualified Technical Bids is between two and four, then
each of the qualified Bidder shall be considered as “Qualified Bidders”.

Provided that in the event of identical Quoted Transmission Charges discovered from the Initial
Offer having been submitted by one or more Bidders, all such Bidders shall be assigned the same
rank for the purposes of determination of Qualified Bidders. In such cases, all the Qualified
Bidders who share the same rank till 50% of the rank (with any fraction rounded off to higher
integer) determined above, shall qualify to participate in the electronic e-reverse auction stage.
In case 50% of the ranks (with any fraction rounded off to higher integer) is having less than 4
(four) Bidders and the rank of the fourth (4™") Bidder is shared by more than one (1) Bidder, then
all such Bidders who share the rank of the fourth (4'") Bidder shall qualify to participate in the
electronic reverse auction.

The applicable ceiling for electronic reverse bidding shall be the lowest Quoted Transmission
Charges discovered from the Initial Offer received from the Qualified Bidders. The Qualified
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2.5.1

2.5.2

Bidders shall be permitted to place their Final Offer on the electronic bidding platform, which is
lower than zero point two five (0.25) % of the prevailing lowest Quoted Transmission Charges.

The initial period for conducting the e-reverse bidding should be 2 hours which will be extended
by 30 minutes from the last received bid time, if the bid is received during the last 30 minutes of
the scheduled or extended bid time. Subsequently, it will be extended again by 30 minutes from
the latest received bid time.

The technical details with respect to access to such electronic platform are provided in Annexure-
A (Technical Details with respect to electronic reverse auction).

In case of any technical clarification regarding access to the electronic reverse auction platform
or conduct of the auction process, the Bidders may contact MSTC directly at the address provided
in Annexure-A.

Bid Formats

The Bids in response to this RFP will be submitted online through the electronic bidding platform
by the Bidders in the manner provided in Clause 2.9. The Bids shall comprise of the following:

Technical Bid comprising of:

1. Covering Letter (as per prescribed format enclosed as Annexure 1);

2. Letter of Consent from Consortium Members in Annexure 2;

3. Power of attorney issued by the Bidding Company or the Lead Member of the Consortium,
as the case may be, in favour of the person signing the Bid, in the format attached hereto as
Annexure 3.

Additionally, in case of a Bidding Consortium, the power of attorney in favour of the Lead
Member issued by the other Members of the Consortium shall be provided in as per format
attached hereto as Annexure 4. Further, the Lead Member shall furnish Board resolution(s)
from each Member of the Consortium other than the Lead Member in favour of their
respective authorized representatives for executing the POA and signing of the requisite
formats.

Provided that in the event the Bidding Company or the Lead Member of the Consortium
or any Member of the Bidding Consortium, as the case may be, is a foreign entity, it may
issue Board resolutions in place of power of attorney for the purpose of fulfilling these
requirements.

4. Bidder’s composition and ownership structure in Annexure 5
5. Format for Authorization submitted in Non-Judicial stamp paper duly notarized as per
Annexure 5 from the Bidding Company / each Member of the Consortium authorizing the

BPC to seek reference from their respective bankers & others.

6. In case of Bidding Consortium, the Consortium Agreement shall be provided in as per format
attached hereto as Annexure 6

7. Format of Qualification Requirement (Annexures 7A, 7B, 7C and 7D)
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8. Bidders Undertakings and details of equity investment in Project (as per prescribed formats 1
and 2 of Annexure 8);

9. Authorization from Parent / Affiliate of Bidding Company / Member of Bidding Consortium
whose technical / financial capability has been used by the Bidding Company / Member of
Bidding Consortium (Annexure 9).

10. Undertaking from the Technically / Financially Evaluated Entity(ies) OR Undertaking from the
Ultimate Parent Company, for total equity investment commitment, in the prescribed format
in Annexure — 10, to meet any shortfall in the equity investment by the Selected Bidder in the
SPV [which is under incorporation].

Note: The effective Equity holding of the Selected Bidder in the SPV [which is under
incorporation], as specified in Clause 2.5.8.1 shall be computed as per the provisions of
Clause 2.5.8.3 of this RFP.

Provided further, in case the Bidding Company or Member of a Consortium, (as the case
may be) holds at least twenty six percent (26%) equity in such Technically/ Financially
Evaluated Entities, whose credentials have been considered for the purpose of meeting
the Qualification Requirements as per the RFP, no such Undertaking shall be required from
the Technically / Financially Evaluated Entities.

11. Board resolutions, as per prescribed formats enclosed as Annexure — 11, duly certified by the
Company Secretary or any Whole-time Director / Manager (supported by a specific Board
Resolution), as applicable to the Bidder and mentioned hereunder,

(a) Board resolution from the Bidding Company (and any investing Affiliate / Parent
Company / Ultimate Parent Company) committing one hundred percent (100%) in
aggregate of the equity requirement for the Project - Format-1 of Annexure 11;

(b) Board resolutions from each of the Consortium Member of the Bidding Consortium
(and any investing Affiliate / Parent Company / Ultimate Parent Company)
together committing to one hundred percent (100%) in aggregate of equity
requirement for the Project, in case Bidder is a Bidding Consortium - Format-1 of
Annexure 11;

(c) In either of the cases as in (a) or (b) above as applicable, Board resolutions as per
Format 2 of Annexure 11 for total equity investment commitment from the
Technically / Financially Evaluated Entity(ies) whose technical / financial credentials
had been considered for the purpose of meeting Qualification Requirements as
per the RFP

OR

Board resolutions as per Format 2 of Annexure 11 from the Parent Company or the
Ultimate Parent Company for total equity investment commitment.

Provided that such Board resolutions, as specified in (a) or (b) or (c) above, in case of a
foreign entity, shall be supported by an unqualified opinion issued by an
independent legal counsel practicing in the relevant country, stating that the Board
resolutions are in compliance with the applicable laws of the respective jurisdictions
of the issuing company and the authorizations granted therein are true and valid.
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2.5.3

For clarity sake, illustrations identifying which Board Resolution shall be applicable
in typical cases are provided in Annexure 11A.

12. Format for lllustration of Affiliates at the most seven (7) days prior to Bid Deadline, duly
certified by Company Secretary and supported by documentary evidence (Annexure 12).

Certified copy of the Register of Members / Demat Account Statement, Share Certificate,
Annual Return filed with ROC etc. submitted as documentary evidence along with
Annexure 12.

13. Disclosure as per Annexure 13 regarding participation of any related companies in this
bidding process.

14. Bid Bond, as per the prescribed format at Annexure 14.
15. Checklist for Technical Bid submission requirements as per Annexure 16.

16. Last three (3) financial years’ unconsolidated / consolidated audited annual accounts /
statements, as the case may be, of the Financially Evaluated Entity / Technical Evaluated
Entity.

17. Unconsolidated audited annual accounts of both the TEE and the Bidding Company/Lead
member, as applicable, for the financial years in which financial closure was achieved and
the financial year in which the said project was completed / commissioned.

18. Copy of the Memorandum and Articles of Association and certificate of incorporation or
other organizational document (as applicable), including their amendments, certified by
the Company Secretary of Bidding Company or each Member in case of a Consortium
including Lead Member.

19. For each project listed in Annexure 7(D), certified true copy of the certificates of final
acceptance and / or certificates of good operating performance duly issued by owners or
clients for the project, duly signed by authorized signatory.

In addition to the online submission of above formats through the electronic platform, the Bidder
with lowest Final Offer will be required to submit original hard copies of Annexure 3, Annexure
4 (if applicable), Annexure 6 (if applicable) and Annexure 14 before issuance of Lol. In case, there
is a discrepancy between the online submission and physical documents, the bid would be out
rightly rejected and the bidder shall be construed to have engaged in the fraudulent practice as
defined in Clause 2.19.3 with consequences as mentioned in Clause 2.19.2.

Financial Bid (as per prescribed format at Annexure-21)

Financial Bid shall comprise of: (i) the Initial Offer; and (ii) the Final Offer. The Initial Offer is
required to be submitted along with the Technical Bid. It is hereby clarified that the Financial Bid
will comprise of two rounds. In the first round the Initial Offer of the responsive bids would be
opened and Quoted Transmission Charges of Initial Offer shall be ranked on the basis of
ascending order for determination of the Qualified Bidders as provided in Section-Ill of RFP.

In accordance with clause 2.5 of this RFP, the qualified Bidders shall be eligible to participate in
the electronic reverse auction and submit their Final Offer.

The applicable ceiling for electronic reverse bidding shall be the lowest Quoted Transmission
Charges discovered from the Initial Offer received from the Qualified Bidders. The Qualified

PFC CONSULTING LIMITED 32




RFP for Selection of Bidder as Transmission Service Provider

Bidders shall be permitted to place their Final Offer on the electronic bidding platform, which is
lower than zero point two five (0.25) % of the prevailing lowest Quoted Transmission Charges.

The initial period for conducting the e-reverse bidding should be 2 hours which will be extended
by 30 minutes from the last received bid time, if the bid is received during the last 30 minutes of
the scheduled or extended bid time. Subsequently, it will be extended again by 30 minutes from
the latest received bid time.

The Bidders shall inter-alia take into account the following while preparing and submitting the
Initial Offer and Final Offer of Financial Bid:-

a. The Bidders shall quote single annual Quoted Transmission Charges for a period of 35
years commencing from the Scheduled COD of the Project.

b. The Quoted Transmission Charges as per the format at Annexure-21 shall be inclusive of
all charges and no exclusions shall be allowed. The Bidders shall take into account all
costs including capital and operating, statutory taxes, duties, levies. Availability of the
inputs necessary for operation and maintenance of the Project should be ensured by the
TSP at the Project site and all costs involved in procuring the inputs (including statutory
taxes, duties, levies thereof) at the Project site must be included in the Quoted
Transmission Charges.

C. Annexure 21 duly digitally signed by authorized signatory.

254 Wherever information has been sought in specified formats, the Bidders shall fill in the details as
per the prescribed formats and shall refrain from referring to any other document for providing
any information required in the prescribed format.

255 Transmission Charges

2.5.5.1 The Transmission Charges shall be specified in the Transmission Service Agreement and shall be
payable to the TSP in Indian Rupees only. The Bidders shall quote single Transmission Charges as
per the format at Annexure — 21.

2.5.5.2 The Transmission Charges of the Selected Bidder shall be inserted in Schedule 5 of the
Transmission Service Agreement.

2.5.6 Bidders may note that:
a) All the information and documents in Bid shall be submitted in English language only.

b) Bidders shall mention the name, designation, telephone number, fax number, email address
of the authorized signatory and complete address of the Bidder in the covering letter.

c) All pages of the Bid submitted shall be initialed and stamped by the authorized signatory on
behalf of the Bidder.

d) A Bidder shall submit only one Bid in the same bidding process, either individually as Bidding
Company or as a Member of a Bidding Consortium.

e) Thetechnical and financial capability of a particular company / particular project (Parent and/
or Affiliate) shall not be used directly or indirectly by more than one Bidder/ Member of a
Bidding Consortium including Lead Member / Bidding Company.
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f) This Request for Proposal (RFP) document is not transferable. The RFP document and the
information contained therein is for the use only by the Bidder to whom it is issued. It may
not be copied or distributed by the recipient to third parties (other than in confidence to the
recipient’s professional advisors). In the event that the recipient does not continue with its
involvement in the Project, this RFP document must be kept confidential.

g) Though adequate care has been taken while preparing this RFP document, the Bidder shall
satisfy himself that the document is complete in all respects. Intimation of any discrepancy
shall be given to the BPC immediately. If no intimation is received from any Bidder within ten
(10) days from the date of issue of RFP document, it shall be considered that the RFP
document is complete in all respects and has been received by the Bidder.

h) Bids submitted by the Bidder and opened on scheduled date and time as stipulated in this
RFP shall become the property of the BPC and BPC shall have no obligation to return the
same to the Bidder.

i) If any Bidder conceals any material information or makes a wrong statement or
misrepresents facts or makes a misleading statement in its Bid, in any manner whatsoever,
the BPC reserves the right to reject such Bid or cancel the Letter of Intent, if issued. If such
event is discovered after the Effective Date, consequences specified in Transmission Service
Agreement shall apply.

j) If for any reason the Bid of the Bidder with the lowest Quoted Transmission Charges is not
selected or Letter of Intent issued to such Selected Bidder is cancelled or such Bidder withdraws
its Bids, the BPC may :-

i Invite all the remaining Bidders to revalidate or extend their respective Bid Security, as
necessary, and match the Bid of the Bidder with the lowest Quoted Transmission Charges
(the “second round of bidding”) with following cases:

¢ Ifin the second round of bidding, only one Bidder matches the Bid of the Bidder with
lowest Quoted Transmission Charges, it shall be the Selected Bidder.

e If two or more Bidders match the Bid of the Bidder with the lowest Quoted
Transmission Charges in the second round of bidding, then the Bidder whose Quoted
Transmission Charges was lower as compared to other Bidder(s) in the first round of
bidding shall be the Selected Bidder. For example, if the third and fifth lowest Bidders
in the first round of bidding offer to match the Bid of the Bidder with lowest Quoted
Transmission Charges in the second round of bidding, the said third lowest Bidder
shall be the Successful Bidder.

¢ In the event that no Bidder offers to match the Bid of the Bidder with the lowest
Quoted Transmission Charges in the second round of bidding, the BPC may, in its
discretion, invite fresh Bids (the “third round of bidding”) from all Bidders except the
Bidder which quoted the lowest Quoted Transmission Charges in the first round of
bidding. In case the Bidders are invited for the third round of bidding to revalidate or
extend their Bid Security, as necessary, and offer fresh Bids, they shall be eligible for
submission of fresh Bids provided, however, that in such third round of bidding only
such Bids shall be eligible for consideration which are lower than the Quoted
Transmission Charges of the second lowest Bidder in the first round of bidding; or;

ii. Annul the bid process; or
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k)

p)

2.5.7

2.5.7.1.

2.5.7.2.

iii.  Take any such measure as may be deemed fit in the sole discretion of the BPC!

The BPC may, at its sole discretion, ask for additional information / document and/or seek
clarifications from a Bidder after the Bid Deadline, inter alia, for the purposes of removal of
inconsistencies or infirmities in its Bid. However, no change in the substance of the Quoted
Transmission Charges shall be sought or permitted by the BPC.

Non submission and/or submission of incomplete data/ information required under the
provisions of RFP shall not be construed as waiver on the part of BPC of the obligation of the
Bidder to furnish the said data / information unless the waiver is in writing.

Bidders shall familiarize itself with the procedures and time frames required to obtain all
Consents, Clearances and Permits.

All Bidders are required to ensure compliance with the standards and codes mentioned in
Clause 1.6.1.2.

BPC reserves the right to reject all Bids and/or annul the process of tariff based competitive
bidding for selection of Bidder as TSP to execute the Project without assigning any reason.
BPC shall not bear any liability, whatsoever, in this regard.

Foreign companies submitting the Bid are required to follow the applicable law in their
country for execution of POA, Consortium Agreement and affixation of Common Seal
(wherever required) and in such cases, their Bid should be supported by an unqualified
opinion issued by an independent legal counsel practicing in the relevant country, stating
that execution of such POA, Consortium Agreement and the authorizations granted therein
are true and valid. Foreign companies executing POA outside India shall necessarily pay the
adequate stamp charges in India as per the provisions of Stamp Act.

Bidders to inform themselves fully

The Bidders shall make independent enquiry and satisfy themselves with respect to all the
required information, inputs, conditions and circumstances and factors that may have any
effect on his Bid. Once the Bidders have submitted their Bids, the Bidders shall be deemed to
have inspected and examined the site conditions (including but not limited to its surroundings,
its geological condition and the adequacy of transport facilities to the site), the laws and
regulations in force in India, the transportation facilities available in India, the grid conditions,
the adequacy and conditions of roads, bridges, railway sidings, ports, etc. for unloading and/or
transporting heavy pieces of material and has based its design, equipment size and fixed its
price taking into account all such relevant conditions and also the risks, contingencies and other
circumstances which may influence or affect the transmission of power. Accordingly, each
Bidder acknowledges that, on being selected as Successful Bidder and on acquisition of one
hundred percent (100%) of the equity shares of the SPV [which is under incorporation], the
TSP shall not be relieved from any of its obligations under the RFP Project Documents nor shall
the TSP be entitled to any extension in Scheduled COD mentioned in this RFP or financial
compensation for any reason whatsoever.

In their own interest, the Bidders are requested to familiarize themselves with all relevant laws
of India, including without limitation, the Electricity Act 2003, the Income Tax Act 1961, the
Companies Act, 1956 / Companies Act, 2013 (as the case may be), Environment Protection Act
1986 and Forest (Conservation) Act, 1980, the Customs Act, the Foreign Exchange Management
Act, Land Acquisition Act, 1894, the Indian Telegraph Act 1885, Labour & Employment Laws of

1 BPC shall record reasons for the same.
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2.5.7.5.

2.5.7.6.

25.7.7.

India, [Insurance Act] the regulations/standards framed by the Commissions and CEA, all other
related acts, laws, rules and regulations prevalent in India, as amended from time to time.

In addition to the above, the Bidders are required to familiarize themselves with all relevant
technical codes and standards, including but not limited to the Grid Code / State Grid Code,
Central Electricity Authority (Installation and Operations of Meters) Regulations, 2006, Central
Electricity Authority (Technical Standards for Connectivity to the Grid) Regulations, 2007,
Central Electricity Regulatory Commission Grant of Connectivity, Long-term Access and
Medium - Term Open Access in Inter-State Transmission and related matters) Regulations,
2009, Central Electricity Authority (Technical Standards for construction of Electrical Plants and
Electric Lines) Regulation, 2010, Central Electricity Authority (Technical Standards for
Communication System in Power System Operation) Regulations, 2020, Central Electricity
Regulatory Commission (Sharing of Inter-State Transmission Charges and Losses) Regulations,
2020 and other relevant Rules/ Regulations/ Guidelines issued by the Central Government, the
CERC and the CEA and amendments thereof.

The BPC shall not entertain any request for clarifications from the Bidders regarding the above
laws / acts / rules / regulations / standards. Non-awareness of the same shall not be a reason
for the Bidder to request for extension in Bid Deadline. The Bidders undertake and agree that,
before submission of their Bid, all such factors as generally brought out above, have been fully
investigated and considered while submitting their Bids.

The Survey Report has been prepared in good faith, and on best endeavor basis. Neither BPC &
Nodal Agency nor their employees or advisors/consultants make any representation or
warranty, express or implied, or accept any responsibility or liability, whatsoever, in respect of
any statements or omissions made in the Survey Report, or the accuracy, completeness or
reliability of information contained therein, and shall incur no liability under any law, statute,
rules or regulations as to the accuracy, reliability or completeness of such Survey Report, even
if any loss or damage is caused to the Bidders by any act or omission on their part.

Bidders shall make best efforts and carry out its own due diligence upon survey report provided
by BPC and shall consider all possible techno-commercial factors before submission of Bid.
Bidders may also visit the route of the Transmission Lines associated with the Project and the
surrounding areas and obtain / verify all information which they deem fit and necessary for the
preparation of their Bid. Bidders may also carry out required surveys and field investigation for
submission of their Bid. Bidders may also opt for any other route and is not bound to follow the
route suggested in survey report provided by BPC.

Failure to investigate, examine and to inspect site or subsurface conditions fully shall not be
grounds for a Bidder to alter its Bid after the Bid Deadline nor shall it relieve a Bidder from any
responsibility for appropriately eliminating the difficulty or costs of successfully completing the
Project.

The Selected Bidder shall obtain all necessary Consents, Clearances and Permits as required. The
Bidders shall familiarize itself with the procedures and time frame required to obtain such
Consents, Clearances and Permits.

The technical requirements of integrated grid operation are specified in the Indian Electricity
Grid Code (IEGC). The Bidders should particularly acquaint themselves with the requirements of
connection conditions, operating code for regional grids, scheduling and dispatch
instructions/codes, etc. The Bidders are also advised to fully familiarize themselves with the real
time grid conditions in the country. Information regarding grid parameters such as voltage and
frequency is available on the websites of Regional / State Load Dispatch Centres.
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2.5.8.2

2.5.8.3

Minimum Equity holding/Equity Lock-in

(a) The aggregate equity share holding of the Selected Bidder, in the issued and paid up equity
share capital of SPV [which is under incorporation] shall not be less than Fifty one percent (51%)
up to a period of (1) one year after COD of the Project;

(b)  In case the Selected Bidder is a Bidding Consortium, then any Member (other than the Lead
Member) of such Bidding Consortium shall be allowed to divest its equity as long as the other
remaining Members (which shall always include the Lead Member) hold the minimum equity
specified in (a) above.

(c) Ifequityis held by the Affiliates, Parent Company or Ultimate Parent Company, then subject
to the second proviso of this Clause 2.5.8.1 (c), such Affiliate, Parent Company or Ultimate Parent
Company shall be permitted to transfer its shareholding in SPV [which is under incorporation] to
another Affiliate or to the Parent Company / Ultimate Parent Company. If any such shareholding
entity, qualifying as an Affiliate / Parent Company / Ultimate Parent Company, is likely to cease to
meet the criteria to qualify as an Affiliate / Parent Company / Ultimate Parent Company, the shares
held by such entity shall be transferred to another Affiliate / Parent Company / Ultimate Parent
Company.

Provided that in case the Lead Member or Bidding Company is holding equity through Affiliate/s,
Ultimate Parent Company or Parent Company, such restriction shall apply to such entities.

Provided further, that the aggregate equity share holding of the Bidding Consortium or a
Bidding Company in the issued and paid up equity share capital of SPV [which is under
incorporation] shall not be less than fifty one percent (51%) up to a period of one (1) year after
COD of the Project and the lead Member of the Consortium shall have the equity share holding
not less than twenty six percent (26%). In case the Selected Bidder is a Bidding Consortium,
then any Member (other than the Lead Member) of such Bidding Consortium shall be allowed
to divest its equity as long as the other remaining Members (which shall always include the Lead
Member) hold the minimum equity specified in (a) above.

(d)  All transfer(s) of shareholding of SPV [which is under incorporation] by any of the
entities referred to above, shall be after prior written intimation to the Nodal Agency.

The Selected Bidder may invest in the equity share capital of SPV [which is under incorporation]
through its Affiliate(s) or Ultimate Parent Company or Parent Company. Details of such investment
will have to be specified in the Technical Bid as per Format 2 of Annexure 8 of the RFP. If the
Selected Bidder so invests through any Affiliate(s) or Ultimate Parent Company or Parent
Company, the Selected Bidder shall be liable to ensure that minimum equity holding/lock-in limits
specified in Clause 2.5.8.1 and as computed as per the provisions of Clause 2.5.8.3 are still
maintained.

For computation of effective Equity holding, the Equity holding of the Selected Bidder or its
Ultimate Parent Company in such Affiliate(s) or Parent Company and the equity holding of such
Affiliate (s) or Ultimate Parent Company in SPV [which is under incorporation] shall be
computed in accordance with the example given below:

If the Parent Company or the Ultimate Parent Company of the Selected Bidder A directly holds
thirty percent (30%) of the equity in SPV [which is under incorporation] then holding of Selected
Bidder A in SPV [which is under incorporation] shall be thirty percent (30%);

If Selected Bidder A holds thirty percent (30%) equity of the Affiliate and the Affiliate holds fifty
percent (50%) equity in SPV [which is under incorporation], then for the purposes of ascertaining
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the minimum equity/equity lock-in requirements specified above, the effective holding of
Bidder A in SPV [which is under incorporation] shall be fifteen percent (15%), (i.e., 30%* 50%);

The provisions as contained in this Clause 2.5.8 and Article 19.1 of the Transmission Service

Agreement shall override the terms of the Consortium Agreement submitted by the Bidder as

part of the RFP.

Project Schedule

All Elements of the Project are required to be commissioned progressively as per the schedule

given in the following table;

S. No.

Name of the Transmissio
Element

Scheduled
COD as per
Gazette
Notification

% of Quoted
Transmission Charges
recoverable on
Scheduled COD of the
Element of the Projec

Element(s) which are pre-
required for declaring the
commercial operation (COD
of the respective Element

Augmentation of
transformation capacity at
Bhuj-1l PS (GIS) by 3x500
MVA, 400/220 kV ICT (7th, 8t

and 9t)

Augmentation of
transformation capacity at
Bhuj-Il PS (GIS) by 1x1500

MVA, 765/400 kV ICT (4%

Installation of 1x330 MVAr
765 kV Bus Reactor (2M)
along-with associated bay

Implementation of 220 kV GIS
line bay at Bhuj-ll PS for
Aditya Birla  Renewables
Subsidiary Limited (ABRSL)
[Appln No:
2200000321(362MW)]

Implementation of 220 kV GIS
line bay at Bhuj-ll PS for
ACME Cleantech Solutions
Private  Limited  (ACSPL)
[Appln No: 2200000382(350
MW)]

Implementation of 220 kV GIS
line bay at Bhuj-ll PS for
ACME Cleantech Solutions

Private  Limited  (ACSPL)

21 months
from  SPV
transfer

100

All Elements
required to
commissioned
simultaneously as their
utilization is dependent
on commissioning of
each other.

are
be
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S. No.

Name of the Transmissio
Element

Scheduled
COD as per
Gazette
Notification

% of Quoted
Transmission Charges
recoverable on
Scheduled COD of the
Element of the Projec

Element(s) which are pre-
required for declaring the
commercial operation (COD
of the respective Element

[Appln No: 2200000431(50
MW)]

Implementation of 220 kV GIS
line bay at Bhuj-ll PS for
Avaada Energy Pvt Ltd. (AEPL)
[Appl. No: 2200000444(100
MW)]

Implementation of 220 kV GIS
line bays at Bhuj-Il PS for
Adani Green Energy Thirty-
Two Ltd. (AGE32L) [Appl. No:
2200000514 (260.5MW)]

Implementation of 220 kV GIS
line bays at Bhuj-Il PS for
Adani Renewable Energy
Eight Ltd. (ARESL) [Appl. No:
2200000545 (115MW)]

2.7

271

2.7.2

The payment of Transmission Charges for any Element irrespective of its successful
commissioning on or before its Scheduled COD shall only be considered after successful
commissioning of the Element(s) which are pre-required for declaring the commercial operation
of such Element as mentioned in the above table.

Due dates

The Bidders should submit the Bids online through the electronic bidding platform before the Bid
Deadline i.e. on or before 15:00 hours (IST) on November 20, 2024. In addition to the online
submission, the Bidder with lowest Final Offer will be required to submit original hard copies of
Annexure 3, Annexure 4 (if applicable), Annexure 6 (if applicable) and Annexure 14 before

issuance of Lol.

Important timelines are mentioned below:

Date Event

14-09-2024 Issuance of RFP
Submission of written clarifications/amendments, if any, on the RFP /

04-10-2024 RFP Project Documents by Bidders so as to reach BPC by 1700 hours.
Such written clarifications/amendments shall be in the format
provided in Annexure-20.

11-10-2024 Pre-Bid meeting(s)

22-10-2024 Issue of written clarifications and revised RFP documents
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2.8.2

2.9
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2.9.2

Date Event

01-11-2024 Issue of final RFP Project Documents

20-11-2024 SgbrTnssmn of Bid (Online submission of Bid through electronic
bidding portal)

20-11-2024 Opening of Technical Bid

28-11-2024 Shortlisting and announcement of Qualified Bidders on bidding portal

29-11-2024 Opening of Financial Bid - Initial Offer
Electronic reverse auction (Financial Bid — Final Offer) for the

30-11-2024 Qualified Bidders.
Submission of original hard copies of Annexure 3, Annexure 4,

03-12-2024 Annexure 6, as applicable and Annexure 14 by the bidder with lowest
Final Offer

09-12-2024 Selection of Successful Bidder and issue of LOI

19-12-2024 §|gn|ng of I_RFP Project Documents and transfer of SPV [which is under
incorporation]

To enable BPC to meet the schedule, all Bidders are expected to respond expeditiously during
the bidding process. If any milestone/activity falls on a day which is not a working day or which
is a public holiday then the milestone/activity shall be achieved/ completed on the next working
day.

Validity of the Bid

The Bid shall remain valid for a period of one hundred and eighty (180) days from the Bid
Deadline. The BPC reserves the right to reject any Bid which does not meet aforementioned
validity requirement.

The BPC may solicit the Bidders’ consent for an extension of the period of validity of the Bid.
The request and the response, thereafter, shall be in writing. In the event any Bidder refuses to
extend its Bid validity as requested by the BPC, the BPC shall not be entitled to invoke the Bid
Bond. A Bidder accepting the BPC’s request for validity extension shall not be permitted to
modify its Bid and such Bidder shall, accordingly, extend the validity of the Bid Bond as
requested by the BPC within seven (7) days of such request, failing which the Bid shall not be
considered as valid.

Method of Submission

Both the Technical and Financial Bids duly filled in, all formats and supporting shall be scanned
and uploaded online through electronic bidding platform in the manner specified in Annexure A.

It may be noted that Technical Bid shall not contain any information/document relating to
Financial Bid. If Technical Bid contains any such information/documents, the BPC shall not be
responsible for premature opening of the Financial Bid.

All pages of the Bid, except for the Bid Bond (Annexure 14) and any other document executed
on non-judicial stamp paper, forming part of the Bid and corrections in the Bid, if any, must be
signed by the authorized signatory on behalf of the Bidder. It is clarified that the same authorized
signatory shall sign all pages of the Bid. However, any published document submitted in this
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2.11.1.

2.11.2.

regard shall be signed by the authorized signatory at least on the first and last page of such
document.

No change or supplemental information to a Bid already submitted will be accepted after the Bid
Deadline, unless the same is requested for by the BPC as per Clause 2.5.6 (k).

Provided that a Bidder shall always have the right to withdraw / modify its Bid before the Bid
Deadline. No Technical Bid or Initial Offer shall be modified, substituted or withdrawn by the
Bidder on or after the Bid Deadline.

Preparation cost

The Bidders shall be responsible for all the costs associated with the preparation of the Bid and
participation in discussions and attending pre-bid meetings, and finalization and execution of the
RFP Project Documents (other than the TSA), etc. BPC shall not be responsible in any way for such
costs, regardless of the conduct or outcome of the process of tariff based competitive bidding for
selection of Bidder as TSP as per Bidding Guidelines.

The cost of this RFP is Rupees Five Lakh (Rs.5,00,000/-) or U.S. Dollar Seven Thousand Only
(USS$7,000 /-) plus GST as per applicable rate, which shall be non-refundable. This amount shall be
paid via electronic transfer to the following Bank Account:

Bank Account Name : PFC Consulting Limited

Account No. : 000705036117

Bank Name : ICICI Bank

IFSC : 1CIC0000007

Branch : Connaught Place, New Delhi-110001

Immediately after issuance of RFP document, the Bidder shall submit the Pre-Award Integrity Pact
in the format as prescribed in Annexure B, which shall be applicable for and during the bidding
process, duly signed on each page by any whole-time Director / Authorized Signatory, duly
witnessed by two persons, and shall be submitted by the Bidder in two (2) originals in a separate
envelope, duly superscripted with Pre-Award Integrity Pact. The Bidder shall submit the Pre-Award
Integrity Pact on non-judicial stamp paper of Rs. 100/- each duly purchased from the National
Capital Territory of Delhi. In case the Bidder is in a consortium, the Pre-Award Integrity Pact shall be
signed and submitted by each member of the Consortium separately.

Bid Bond

Each Bidder shall submit the Bid accompanied by Bid Bond issued by any of the Banks listed in
Annexure-17. The Bid Bond shall be valid for a period of thirty (30) days beyond the validity of the
Bid.

Subject to the provisions of Clause 2.15.5, the Bid Bond may be invoked by the BPC or its
authorized representative, without any notice, demure, or any other legal process upon
occurrence of any of the following:

. Bidder withdraws during the period of Bid Validity as specified in this RFP or as extended
by mutual consent of the respective Bidder(s) and the BPC

. Failure to execute the Share Purchase Agreement as per the provisions of Clause 2.15.2;
or
° Failure to furnish the Contract Performance Guarantee as per Clause 2.12; or
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2.13

. Failure to acquire one hundred percent (100%) equity shares of SPV [which is under
incorporation], along with all its related assets and liabilities, in accordance with the
provisions of Clause 2.15.2; or

. Failure to comply with the provisions of Clause 2.15.5 and Clause 2.15.6, leading to
annulment of the award of the Project.

. Bidders submitting any wrong information or making any misrepresentation in their Bid
as mentioned in Clause 2.5.6.

Intimation of the reasons of the invocation of the Bid Bond shall be given to the Selected Bidder
by the BPC within three (3) working days after such invocation.

The Bid Bond of the Selected Bidder shall be returned on submission of the Contract Performance
Guarantee as per Clause 2.12 and the relevant provisions of the Transmission Service
Agreement.

The Bid Bond of all the Bidders, whose Bids are declared non-responsive, shall be returned within
a period of thirty (30) days after the date on which the Financial Bids are opened.

The Bid Bond of all unsuccessful Bidders shall be returned and released by the BPC on the same
day on which the SPV [which is under incorporation] is transferred to the Selected Bidder. The
Bid Bond of the Successful Bidder shall be returned on submission of Contract Performance
Guarantee as per Clause 2.12 of this RFP and the provisions of the Transmission Service
Agreement.

Contract Performance Guarantee

Within ten (10) days from the date of issue of the Letter of Intent, the Selected Bidder, on behalf
of the TSP, will provide to the Nodal Agency the Contract Performance Guarantee for an
amount of Rs. 16.50 Crore (Rupees Sixteen Crore Fifty Lakh Only). The Contract Performance
Guarantee shall be initially valid for a period up to three (3) months after the Scheduled COD
of the Project and shall be extended from time to time to be valid for a period up to three (3)
months after the COD of the Project and thereafter shall be dealt with in accordance with the
provisions of the Transmission Service Agreement. The Contract Performance Guarantee shall
be issued by any of the banks listed in Annexure-17.

In case the Selected Bidder is unable to obtain the Contract Performance Guarantee for the
total amount from any one bank specified in Annexure-17, the Selected Bidder may obtain the
same from not more than three (3) banks specified in Annexure-17.

Opening of Bids

Technical Bid will be opened by the Bid Opening Committee as per the following time schedule
and in the office of Central Electricity Authority, in the online presence of Bidders’
representatives who wish to attend:

Opening of Envelope (Technical Bid): 15:30 hours (IST) on November 20, 2024 or such other
dates as may be intimated by BPC to the Bidders.

In the event of any of above dates falling on a day which is not a working day or which is a public
holiday, then the bids shall be opened on the next working day at the same venue and time.
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Opening of Initial Offer: Initial Offer shall be opened by the Bid Opening Committee in presence
of the Bid Evaluation Committee at 15:00 hours (IST) on November 29, 2024 in the office of
CEA.

The following information from each Bid will be read out to all the Bidders at the time of opening
of Technical Bid:

. Name of the Bidding Company / Consortium Members in case of Bidding Consortium.

Information to be provided after opening of Initial Offer:

Only the lowest Initial Offer (s) shall be communicated to all the Qualified Bidders to participate in
the e-reverse bidding process. During the e-reverse bidding process only the lowest prevailing bid
should be visible to all the bidders on the electronic platform.

Enquiries

Written clarifications on the RFP and other RFP Project Documents as per Clause 2.3 and 2.4
may be sought from:

General Manager

PFC Consulting Limited

9th Floor, Wing-A, Statesman House,
Connaught Place, New Delhi - 110001
Tel. +91 11 23443996

Fax +91 11 23443990

Email: pfccl.itp@pfcindia.com

Other Aspects

The draft of the Transmission Service Agreement has been attached to this RFP. In addition to above,
the following documents have also been attached to this RFP:

a) Share Purchase Agreement

When the drafts of the above RFP Project Documents are provided by the BPC, these RFP
Project Documents shall form part of this RFP as per Formats — 1 & 2 of Annexure 20.

Upon finalization of the RFP Project Documents after incorporating the amendments envisaged in
Clause 2.4 of this RFP, all the finalized RFP Project Documents shall be provided by BPC to the
Bidders at least fifteen (15) days prior to the Bid Deadline.

The Transmission Service Agreement and Share Purchase Agreement shall be signed in required
number of originals so as to ensure that one (1) original is retained by each party to the
Agreement(s) on the date of transfer of SPV.

Note: Kindly check 2.15.2. (b) point from SBDs

Within ten (10) days of the issue of the Letter of Intent, the Selected Bidder shall:

a) Provide the Contract Performance Guarantee in favour of the Nodal Agency as per the
provisions of Clause 2.12;

b) Execute the Share Purchase Agreement and the Transmission Service Agreement;
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c) acquire, for the Acquisition Price, one hundred percent (100%) equity shareholding of
SPV [which is under incorporation] from PFC Consulting Limited, who shall sell to the
Selected Bidder, the equity shareholding of SPV [which is under incorporation], along
with all its related assets and liabilities;

Stamp duties payable on purchase of one hundred percent (100%) of the equity shareholding
of SPV [which is under incorporation], along with all its related assets and liabilities, shall
also be borne by the Selected Bidder.

Provided further that, if for any reason attributable to the BPC, the above activities are not
completed by the Selected Bidder within the above period of ten (10) days as mentioned in
this Clause, such period of ten (10) days shall be extended, on a day for day basis till the
end of the Bid validity period.

2.15.3 After the date of acquisition of the equity shareholding of SPV [which is under incorporation], along

2154

2.155

2.15.6

2.15.7

2.15.8

with all its related assets and liabilities, by the Selected Bidder,

i. the authority of the BPC in respect of this Bid Process shall forthwith cease and any
actions to be taken thereafter will be undertaken by the Nodal Agency,

ii. all rights and obligations of SPV [which is under incorporation], shall be of the TSP,

iii. any decisions taken by the BPC prior to the Effective Date shall continue to be binding on
the Nodal Agency and

iv. contractual obligations undertaken by the BPC shall continue to be fulfilled by the TSP.

V. Further, the TSP shall execute the Agreement(s) required, if any, under Central Electricity
Regulatory Commission (Sharing of Inter-State Transmission Charges and Losses)
Regulations as amended from time to time.

Within five (5) working days of the issue of the acquisition of the SPV by the Successful Bidder, the
TSP shall apply to the Commission for grant of Transmission License and make an application to
the Commission for the adoption of Transmission Charges, as required under Section — 63 of
The Electricity Act 2003.

If the Selected Bidder / TSP fails or refuses to comply with any of its obligations under Clauses
2.15.2, 2.15.3 and 2.15.4, and provided that the other parties are willing to execute the Share
Purchase Agreement and PFC Consulting Limited is willing to sell the entire equity shareholding of
SPV [which is under incorporation], along with all its related assets and liabilities, to the Selected
Bidder, such failure or refusal on the part of the Selected Bidder shall constitute sufficient grounds
for cancellation of the Letter of Intent. In such cases, the BPC / its authorized representative(s) shall
be entitled to invoke the Bid Bond of the Selected Bidder.

If the TSP fails to obtain the Transmission License from the Commission, it will constitute
sufficient grounds for annulment of award of the Project.

The annulment of award, as provided in Clauses 2.15.5 and 2.15.6 of this RFP, will be done by
the Government on the recommendations of National Committee on Transmission. However,
before recommending so, National Committee on Transmission will give an opportunity to the
Selected Bidder / TSP to present their view point.

The annulment of the award, under Clause 2.15.5 or 2.15.6 of this RFP, shall be sufficient grounds
for blacklisting the bidder, whose award has been annulled, for a period of five years or more,
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2.19
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as decided by the National Committee on Transmission, provided that the blacklisting shall be
done only after giving the bidder an opportunity for showing cause.

Confidentiality

The parties undertake to hold in confidence this RFP and RFP Project Documents and not to
disclose the terms and conditions of the transaction contemplated hereby to third parties, except:

a) to their professional advisors;

b) to their officers, contractors, employees, agents or representatives, financiers, who
need to have access to such information for the proper performance of their
activities;

c) disclosures required under Law, without the prior written consent of the other parties

of the concerned agreements.

Provided that the TSP agrees and acknowledges that the Nodal Agency may at any time, disclose
the terms and conditions of the RFP and RFP Project Documents to any person, to the extent
stipulated under the Law or the Bidding Guidelines.

Right of the BPC to reject any Bid

BPC reserves the right to reject all or any of the Bids/ or cancel the RFP without assigning any
reasons whatsoever and without any liability.

Non submission and/or submission of incomplete data/ information required under the
provisions of RFP shall not be construed as waiver on the part of BPC of the obligation of the
Bidder to furnish the said data / information unless the waiver is in writing.

Fraudulent and Corrupt Practices

The Bidders and their respective officers, employees, agents and advisers shall observe the
highest standard of ethics during the Bid process and subsequent to the issue of the Lol
Notwithstanding anything to the contrary contained herein, or in the Lol, the BPC shall reject a
Bid, withdraw the Lol, as the case may be, without being liable in any manner whatsoever to
the Bidder, if it determines that the Bidder has, directly or indirectly or through an agent,
engaged in corrupt practice, fraudulent practice, coercive practice, undesirable practice or
restrictive practice in the Bid process. In such an event, the BPC shall forfeit the Bid Bond,
without prejudice to any other right or remedy that may be available to the BPC hereunder or
otherwise.

Without prejudice to the rights of the BPC under Clause 2.19.1 hereinabove and the rights and
remedies which the BPC may have under the Lol, if a Bidder is found by the BPC to have directly
or indirectly or through an agent, engaged or indulged in any corrupt practice, fraudulent
practice, coercive practice, undesirable practice or restrictive practice during the Bid process,
or after the issue of the Lol, such Bidder & its Affiliates shall not be eligible to participate in any
tender or RFP issued by any BPC for an indefinite period from the date such Bidder is found by
the BPC to have directly or indirectly or through an agent, engaged or indulged in any corrupt
practice, fraudulent practice, coercive practice, undesirable practice or restrictive practices, as
the case may be.
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2.19.3. For the purposes of this Clause 2.19, the following terms shall have the meaning hereinafter
respectively assigned to them:

a)

b)

d)

“corrupt practice” means (i) the offering, giving, receiving, or soliciting, directly or
indirectly, of anything of value to influence the actions of any person connected with the
Bid process (for avoidance of doubt, offering of employment to or employing or engaging
in any manner whatsoever, directly or indirectly, any official of the BPC who is or has
been associated or dealt in any manner, directly or indirectly with the Bid process or the
Lol or has dealt with matters concerning the Transmission Service Agreement or arising
there from, before or after the execution thereof, at any time prior to the expiry of one
year from the date such official resigns or retires from or otherwise ceases to be in the
service of the BPC, shall be deemed to constitute influencing the actions of a person
connected with the Bid Process); or (ii) engaging in any manner whatsoever, whether
during the Bid Process or after the issue of the Lol or after the execution of the
Transmission Service Agreement, as the case may be, any person in respect of any matter
relating to the Project or the Lol or the Transmission Service Agreement, who at any time
has been or is a legal, financial or technical adviser of the BPC in relation to any matter
concerning the Project;

"Fraudulent practice" means a misrepresentation or omission of facts or suppression of
facts or disclosure of incomplete facts, in order to influence the Bid process;

“Coercive practice” means impairing or harming, or threatening to impair or harm,
directly or indirectly, any person or property to influence any person’s participation or
action in the Bid process;

"undesirable practice" means (i) establishing contact with any person connected with or
employed or engaged by the BPC with the objective of canvassing, lobbying or in any
manner influencing or attempting to influence the Bid process; or (ii) having a
Conflict of Interest; and

"Restrictive practice” means forming a cartel or arriving at any understanding or
arrangement among Bidders with the objective of restricting or manipulating a full and fair
competition in the Bid process.
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3.1

3.2

SECTION 3

EVALUATION OF BID

The evaluation process of Technical Bid comprises the following five steps:
Step | - Responsiveness check

Step II- Compliance with submission requirements

Step llI- Evaluation of Technical Bids

Step IV— Evaluation of Financial Bids

Step V- Bidder Selection

STEP | — Responsiveness check

The Technical Bid submitted by the Bidder shall be initially scrutinized to establish
“Responsiveness”. Subject to clause 2.5.6 (k), any of the following conditions shall cause the
Technical Bid to be “Non-responsive”:

a)

b)

g)

Technical Bid that are incomplete.

Technical Bid not signed by authorized signatory and / or stamped in the manner
indicated in this RFP.

All pages of the Technical Bid submitted but not initialed by the authorized signatories
on behalf of the Bidder.

Technical Bid not including the covering letter as per Annexure 1.

Technical Bid submitted by a Bidding Consortium not including the Consortium
Agreement.

Technical Bid contains material inconsistencies in the information and documents
submitted by the Bidder, affecting the Qualification Requirements.

Bidder submitting or participating in more than one Bid either as a Bidding Company or
as a Member of Bidding Consortium.

More than one Member of the Bidding Consortium or a Bidding Company using the
credentials of the same Parent/Affiliate.

Information not submitted in formats specified in the RFP.

Applicable Board resolutions, or any other document, as provided in Clause 2.5.2, not
being submitted;

Bid not accompanied by a valid Bid Bond,;
Non submission of power of attorney, supported by a Board resolution;
Bid validity being less than that required as per Clause 2.8 of this RFP;

Bid not containing Format-1 (Bidders' Undertakings) of Annexure-8;
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3.3.

3.4.

3.4.1.

3.4.2.

3.4.3.

0) Bidder having Conflict of Interest
p) The Bidder has not submitted a disclosure as per Annexure 13.

q) Bidders delaying in submission of additional information or clarifications sought by the
BPC.

r) If the Bidder makes any misrepresentation as specified in Clause 3.7.
s) Bid being conditional in nature.
STEP Il - Compliance with submission requirements

Each Bidder’s Technical Bid shall be checked for compliance with the submission requirements
set forth in this RFP before the evaluation of Technical Bid is taken up. Annexure 16 and
Annexure 11A shall be used to check whether each Bidder meets the stipulated requirements.

STEP Il -Evaluation of Technical Bid

Evaluation of Technical Bid will be carried out considering the information and documents
furnished by the Bidders as required under this RFP. This step would involve technical and
financial evaluation of the details/ documents furnished by the Bidding Company / Bidding
Consortium in support of meeting the Qualification Requirements.

Interpolation of financial data.

For the Qualification Requirements data provided by the Bidders in foreign currency,
equivalent rupees of Networth will be calculated using bills selling exchange rates (card rate)
USD/INR of State Bank of India prevailing on the date of closing of the accounts for the
respective financial year as certified by their Banker.

For the purpose of calculating the aggregate capital expenditure/construction experience of
the projects completed/ commissioned where such projects are executed outside India and
capital expenditure is denominated in foreign currency, bills selling exchange rates (card rate)
USD/INR of State Bank of India prevailing on the date of closing of the financial year in which
the projects were completed and as certified by their Banker shall be considered.

For the projects executed in the current financial year bills selling (card rate) USD/INR of State
Bank of India prevailing on seven (7) days prior to the last date of submission of Technical Bid
and as certified by their Banker shall be considered.

For currency other than USD, Bidders shall convert such currency into USD as per the exchange
rates certified by their Banker prevailing on the relevant date and used for such conversion.
Such Bidders shall submit necessary certification from their Banker for the exchange rate used
in the conversation.

If the exchange rate for any of the above dates is not available, the rate for the immediately
available previous day shall be taken into account.

Bidders meeting the Qualification Requirements, subject to evaluation as specified in Clauses
3.2 to 3.4 shall be declared as Qualified Bidders and eligible for opening of Initial Offer.

The BPC shall upload the list of all Qualified Bidders and Non-Qualified Bidders on the bidding
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3.5.

3.5.1.

3.5.2.

3.5.3

3.6.

3.6.1.

portal along with the reasons for non-qualification.
STEP IV - Evaluation of Financial Bids

The Bids which have been found Qualified by the BPC, based on the Steps | to Ill as specified
above in Clauses 3.2.to 3.4, shall be opened and Quoted Transmission Charges of such Initial
Offer shall be ranked on the basis of the ascending Initial Offer submitted by each Qualified
Bidder.

Based on such ranking of the Qualified Bidders, in the first fifty per cent of the ranking (with any
fraction rounded off to higher integer) or four Qualified Bidders, whichever is higher, shall qualify
for participating in the electronic reverse auction.

Provided however, in case only one Bidder remains after the Evaluation of Technical Bid (Steps 1
to Ill) as per Clause 3.2 to 3.4, the Initial Offer of such Bidder shall not be opened and the matter
shall be referred to the Government.

Provided that in the event the number of Qualified Bidders is between two and four, then each
of the responsive Bidder shall be considered as Qualified Bidders.

Provided that in the event of identical Quoted Transmission Charges discovered from the Initial
Offer having been submitted by one or more Bidders, all such Bidders shall be assigned the same
rank for the purposes of determination of Qualified Bidders. In such cases, all Qualified Bidders
who shares the same rank till 50% of the rank (with any faction rounded off to higher integer)
determined above, shall qualify to participate in the electronic reverse auction stage. In case 50%
of the rank is having less than four (4) Bidders and the rank of the fourth (4™) Bidder is shared by
more than one Bidder, then all such all such Bidders who share the rank of the fourth Bidder
shall qualify to participate in the electronic reverse auction.

The Financial Bids comprising of both Initial Offer and Final Offer submitted by the Bidders shall
be scrutinized to ensure conformity with the provisions of Clause 2.5.3 of this RFP. Any Bid not
meeting any of the requirements as per Clause 2.5.3 of this RFP may cause the Bid to be
considered "Non-responsive", at the sole decision of the BPC. Financial Bid not in conformity
with the requirement of SI. No. (c) of Clause 2.5.3 of this RFP shall be rejected.

The Bidders shall quote the single annual Quoted Transmission Charges as specified in the
format at Annexure — 21.

STEP V - Bidder Selection

The prevailing lowest Quoted Transmission Charges discovered from Final Offers shall only be
displayed during the e-reverse bidding and the Bidder quoting such Final Offer will always remain
anonymous during the e-reverse bidding. The Bidder with the prevailing lowest Quoted
Transmission Charges discovered from Final Offers at the close of the scheduled or extended period
of e-reverse bidding as mentioned in clause 2.5 shall be declared as the Successful Bidder, subject
to verification of the original hard copies of Annexure 3, Annexure 4 (if applicable), Annexure 6
(if applicable) and Annexure 14. The Letter of Intent shall be issued to such Successful Bidder in
two (2) copies.

However, if no bid is received during the e-reverse bidding stage then the Bidder with lowest quoted
initial transmission charges ("Initial Offer") during e-bidding stage shall be declared as the Successful
Bidder, subject to verification of the original hard copies of Annexure 3, Annexure 4 (if applicable),
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3.6.2.

3.6.3.

3.6.4.

3.7.

3.8.

3.8.1.

3.8.2.

Annexure 6 (if applicable) and Annexure 14. The Letter of Intent shall be issued to such
Successful Bidder in two (2) copies.

In case, there is a discrepancy between the online submission and physical documents, the bid
would be out rightly rejected and the bidder shall be construed to have engaged in the
fraudulent practice as defined in Clause 2.19.3 with consequences as mentioned in Clause 2.19.2.
Further, in such a case, the provisions of Clause 2.5.6 (j) shall apply.

The Selected Bidder shall unconditionally accept the Lol, and record on one (1) copy of the Lol,
"Accepted unconditionally”, under the signature of the authorized signatory of the Successful
Bidder and return such copy to the BPC within seven (7) days of issue of Lol.

If the Successful Bidder, to whom the Letter of Intent has been issued, does not fulfill any of the
conditions specified in Clauses 2.15.2, 2.15.3 and Clause 2.15.4, then subject to Clause 2.15.5, the
BPC reserves the right to annul the award of the Project and cancel the Letter of Intent. Further, in
such a case, the provisions of Clause 2.5.6 (j) shall apply.

The BPC, in its own discretion, has the right to reject all Bids if the Quoted Transmission Charges
are not aligned to the prevailing prices.

Misrepresentation by the Bidder

If the Bidder conceals any material information or makes a wrong statement or misrepresents
facts or makes a misleading statement in the Technical Bid or Bid, as the case may be, in any
manner whatsoever, in order to create circumstances for the acceptance of its Technical
Bid/Bid, the BPC reserves the right to reject such Technical Bid/Bid, and/ or cancel the Letter of
Intent, if issued. Further, in case Letter of Intent is cancelled, consequences as per provisions
of the RFP shall follow.

Disposition of Technical Bid

Technical Bid found to be non-responsive as per Clause 3.2, due to any of the following
conditions, shall be liable for rejection.

. Technical Bid that is incomplete.

. Technical Bid not signed by authorized signatory and / or stamped in the manner
indicated in this RFP.

. All pages of the Technical Bid submitted but not initialed by the authorized signatories
on behalf of the Bidder.

. Technical Bid not including the covering letter as per Annexure 1.

. Technical Bid contains material inconsistencies in the information and documents
submitted by the Bidder, affecting the Qualification Requirements.

. Information not submitted in formats specified in the RFP.

. The Bidder has not submitted a disclosure as per Annexure 13.

. Bidders delaying in submission of additional information or clarifications sought by the
BPC.

Technical Bid found to be non-responsive as per Clause 3.2, due to any of the following
conditions, shall be rejected.

. Technical Bid not received by the scheduled date and time.
. Technical Bid submitted by a Bidding Consortium not including the Consortium
Agreement.
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3.9.

. Bidder submitting or participating in more than one response either as a Bidding
Company or as a Member of Bidding Consortium.

. More than one Member of the Bidding Consortium or a Bidding Company using the
credentials of the same Parent/Affiliate.

. Technical Bid having Conflict of Interest.

. If the Bidder makes any misrepresentation as specified in Clause 3.7.

BPC reserves the right to interpret the Bid in accordance with the provisions of this RFP
document and make its own judgment regarding the interpretation of the same. In this regard,
BPC shall have no liability towards any Bidder and no Bidder shall have any recourse to BPC with
respect to the qualification process.

BPC shall evaluate Bid using the process specified in Clause 3.1 to 3.6, at its sole discretion.
BPC'’s decision in this regard shall be final and binding.
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SECTION -4

ANNEXURES FOR BID
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SECTION -4
Formats for Bid

The following formats are required to be included in the Bidder’s Technical and Financial Bid.
These formats are designed to demonstrate the Bidder’s compliance with the Qualification
Requirements set forth in Clause 2.1 of Section — 2.

Technical Bid

1. Format for the Covering Letter

2. Format for Letter of Consent from Consortium Members

3. Format for evidence of authorized signatory’s authority (Power of Attorney)

4, Format for Power of Attorney from to be provided by each of the other Members of the

Consortium in favour of the Lead Member

Format for Bidder’s composition and ownership structure and Format for Authorization

Format for Consortium Agreement

Formats for Qualification Requirement

Format of Bidders Undertaking and details of Equity Investment

Authorization from Parent/Affiliate of Bidding Company/Member of Bidding Consortium

whose technical/financial capability has been used by the Bidding Company/Member of

Bidding Consortium.

10. Undertaking from the Technically / Financially Evaluated Entity(ies) or from Ultimate
Parent Company for equity investment

LN W,

11. Format of Board Resolutions
12. Format for Illustration of Affiliates
13. Format for Disclosure

14. Format for Bid Bond

14A. Format for Bid Security Declaration

15. Format for Contract Performance Guarantee

16. Checklist for Technical Bid submission requirements
22. Format for Affidavit

In addition to the online submission, the Bidder with lowest Final Offer will be required to submit
original hard copies of Annexure 3, Annexure 4 (if applicable), Annexure 6 (if applicable) and
Annexure 14 before issuance of Lol.
Financial Bid
21. Format for Financial Bid
The following formats are for the information to the Bidders to enable them to submit their Bid.
11A. lllustration for Applicable Board Resolution Requirements Under Clause 2.5.2
17. List of Banks
18. GRID Map of the Project
19. Format for clarification/amendments on the RFP/RFP Project Documents

20. Formats for RFP Project Documents

Bidder may use additional sheets to submit the information for its detailed Bid.
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ANNEXURE 1 - COVERING LETTER

(The covering letter should be on the Letter Head of the Bidding Company/ Lead Member of the
Consortium)

Tel. NO.: s
Fax NO.: s
E-mail address: ........eeeeeviveeveieiirivii e,

To,

PFC Consulting Limited

9thFloor, Wing-A, Statesman House,
Connaught Place, New Delhi - 110001

Dear Sir,

Sub: Bid for selection of Bidder as Transmission Service Provider to establish Inter-State
Transmission System for “Provision of ICT Augmentation and Bus Reactor at Bhuj-1l PS” through
tariff based competitive bidding process.

1. Being duly authorized to present and act on behalf of M/s ...................... (insert name of Bidding
Company / Bidding Consortium) (hereinafter called the “Bidder”) and having read and examined
in detail the Request for Proposal (RFP) document, the undersigned hereby submit our Technical
Bid with duly signed formats and Financial Bid (Initial Offer) as stipulated in RFP document for
your consideration.

2. It is confirmed that our Bid is consistent with all the requirements of submission as stated in the
RFP document and subsequent clarifications/amendments as per Clause 2.3 and 2.4 of RFP.

3.  The information submitted in our Bid is complete, is strictly as per the requirements stipulated
in the RFP document and is correct to the best of our knowledge and understanding. We would
be solely responsible for any errors or omissions in our Bid.

4.  We hereby agree and undertake to procure the products associated with the Transmission
System as per provisions of Public Procurement (Preference to Make in India) orders issued by
Ministry of Power vide orders No. 11/5/2018 - Coord. dated 28.07.2020 for transmission sector,
as amended from time to time read with Department for Promotion of Industry and Internal
Trade (DPIIT) orders in this regard.

We hereby also agree and undertake to comply with Department of Expenditure, Ministry of
Finance vide Order (Public Procurement No 1) bearing File No. 6/18/2019-PPD dated 23.07.2020,
Order (Public Procurement No 2) bearing File No. 6/18/2019-PPD dated 23.07.2020 and Order
(Public Procurement No. 3) bearing File No. 6/18/2019-PPD, dated 24.07.2020, as amended from
time to time, regarding public procurement from a bidder of a country, which shares land border
with India.
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10.

11.

12.

13.

14.

We hereby agree to comply with Ministry of Power order no. 25-11/6/2018 — PG dated
02.07.2020 as amended from time to time.

We are herewith submitting legally binding board resolution for the total equity requirement of
the Project.

We hereby confirm that in accordance with Clause 2.1.4 of the RFP, we are herewith submitting

legally binding undertaking supported by a board resolution from the ................................(Insert
name of Technically Evaluated Entity and/or Financially Evaluated Entity or its Ultimate Parent
Company, as the case may be) that all the equity investment obligations of .............. (Insert name

of the Bidding Company) shall be deemed to be equity investment obligations of the ....................
(Insert name of Technically Evaluated Entity and/or Financially Evaluated Entity or its Ultimate
Parent Company, as the case may be) and in the event of any default by................... (Insert name
of the Bidding Company), the same shall be met by .................. (Insert name of Technically
Evaluated Entity and/or Financially Evaluated Entity or its Ultimate Parent Company, as the case
may be).

[SI. No 7 to be inserted only in case the Bidder is a Bidding Company / Lead Member of a
Consortium and has sought qualification on the basis of technical and financial capability of its
Affiliate(s) and/or its Parent]

We confirm that there are no litigations or disputes against us, which materially affect our ability
to fulfill our obligations with regard to the Project.

We hereby confirm that we shall continue to maintain compliance with Qualification
Requirements till the execution of the Transmission Service Agreement. Further, in case we
emerge as Selected Bidder for the Project, we shall continue to maintain compliance with
Qualification Requirements till the COD of the Project.

We confirm that we have studied the provisions of relevant Indian laws and regulations required
to enable us to build, own, operate and transfer the said Project and to prepare this Bid.

We hereby confirm that we shall abide unreservedly with BPC’s decision in the qualification
process for selection of Qualified Bidder and further warrant that under no circumstances we
shall challenge either the BPC’s decision or its right to make such decision at any time in the
future.

We confirm that the Bid shall remain valid for a period of one eighty (180) days from the Bid
Deadline.

The details of contact person are furnished as under:

NamMe: e e
Designation: e
Name of the COomMpPany: ......cccoceceeeveieineceeeeee e
Address of the Bidder: .......cooeieiveceeece e

Phone NOs.:

Fax NOS.:

E-mail address: e,

Bid Bond
We have enclosed a Bid Bond of Rupees ................... Crores (Rs. .ccceeveneee. ) only or USS .............
US Dollars), in the form of bank guarantee no .................. [Insert number of the Bank
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Guarantee] dated............. [Insert Date of the Bank Guarantee] as per your proforma (Annexure-14)
from....cceeeeveennne. [Insert name of bank providing Bid Bond] and valid up to .....ccccoeeeeeceecvecevceienieneee in
terms of Clause 2.11 of the RFP.

15. Acceptance

We hereby unconditionally and irrevocably agree and accept that the decision made by the BPC on
any matter regarding or arising out of the RFP shall be binding on us. We hereby expressly waive any
and all claims in respect of Bid process.

16.  Familiarity With Relevant Indian Laws & Regulations

We confirm that we have studied the provisions of relevant Indian laws and regulations as required
to enable us to submit this Bid and execute the RFP Project Documents (other than TSA), in the
event of our selection as the TSP. We further undertake and agree that all such factors as
mentioned in Clause 2.5.7 of RFP have been fully examined and considered while submitting the
Bid.

It is confirmed that our Bid is consistent with all the requirements of submission as stated in the RFP and
subsequent communications from BPC.

The information submitted in our Bid is complete, strictly as per the requirements stipulated in the RFP and
is correct to the best of our knowledge and understanding. We would be solely responsible for any errors
or omissions in our Bid.

We confirm that we have not taken any deviation so as to be deemed non-responsive with respect to the
provisions stipulated at Clause 2.5.1, of this RFP.

Thanking you,

Yours sincerely,

(Name and Signature of the authorized signatory in whose name Power of Attorney/ Board Resolution
as per Clause 2.5.2 is issued)

NAME: e e

Designation: .o
AdAress: e

Company Rubber Stamp
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ANNEXURE 2 - LETTER OF CONSENT FROM CONSORTIUM MEMBERS

(On the letter head of each Member of the Consortium including Lead Member)

Tel. NO.: e
Fax NO.: e
E-mail address: .....cccoeevvvveeeeeieivieiin s

To,

PFC Consulting Limited

9thFloor, Wing-A, Statesman House,
Connaught Place, New Delhi - 110001

Dear Sir,

Sub: Bid for selection of Bidder as Transmission Service Provider to establish Inter-State
Transmission System for “Provision of ICT Augmentation and Bus Reactor at Bhuj-1l PS” through
tariff based competitive bidding process.

We, the undersigned Member of ......... (Insert name of the Bidding Consortium) have read, examined and
understood the RFP document for the short-listing of Bidders as prospective TSP to establish Inter-State
Transmission System for “Provision of ICT Augmentation and Bus Reactor at Bhuj-Il PS” through tariff
based competitive bidding process. We hereby confirm our concurrence with the Bid including in
particular the Consortium Agreement submitted by ............ (Insert name of the Lead Member) in
response to the RFP document.

We hereby confirm our commitment to participate in the said Bidding Consortium and invest ....... % of
the total equity requirement for the Project as per the terms of the Consortium Agreement dated .........

and board resolution for such investment commitment is enclosed herewith.

We hereby confirm that in accordance with Clause 2.1.4 of the RFP, we are enclosing legally binding

undertaking supported by a board resolution from the ........ccccoeevveineenes (Insert name of Technically
Evaluated Entity and / or Financially Evaluated Entity or its Ultimate Parent Company, as the case may
be) that all the equity investment obligations of ...................... (Insert name of the Member) shall be
deemed to be equity investment obligations of the ..................... (Insert name of Technically Evaluated
Entity and / or Financially Evaluated Entity or its Ultimate Parent Company, as the case may be) and in
the event of any default by................... (Insert name of the Member), the same shall be met by...................

(Insert name of Technically Evaluated Entity and / or Financially Evaluated Entity or its Ultimate Parent
Company, as the case may be). [Insert if applicable]

[To be inserted by the Lead Member only] We are also enclosing legally binding board resolution for the
total equity requirement of the Project in case of any breach of any of the equity investment commitment
by any of the Consortium Members, in line with the provisions of the Consortium Agreement dated ..........
[Bidder to insert date of Consortium Agreement].

The details of contact person are furnished as under:
Name: e e
Designation: s
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Name of the Company: .....cccceveeieeecceeceeveeseieienne,
Address: s
Phone NOS.: e
Fax NOS.: e e
E-mail address: e,

Dated the ....... day of ....... of 20...

Thanking you,

Yours faithfully,

(Signature)

Name: = e
Designation:  ........cccoeiiiiiiiinens

(Signature, Name, Designation of Authorized Signatory of Consortium Member and Company's Seal)
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ANNEXURE 3 - FORMAT FOR EVIDENCE OF AUTHORIZED SIGNATORY’S AUTHORITY (POWER OF
ATTORNEY)

POWER OF ATTORNEY
(To be on non-judicial stamp paper of appropriate value as per Stamp Act relevant to place of
execution. Foreign companies submitting bids are required to follow the applicable law in their
country)

Know all men by these presents, We ..o iveeeveeceececeisreer e (name and address of the registered
office  of the Bidder) do hereby constitute, appoint and authorize Mr./Ms.
......................................................... (name and residential address) who is presently employed with us and
holding the position of ......ccccccoevevninereececne. as our attorney, to do in our name and on our behalf, all
such acts, deeds and things necessary in connection with or incidental to our Bid for selection of Bidder
as Transmission Service Provider to establish Inter-State Transmission System for “Provision of ICT
Augmentation and Bus Reactor at Bhuj-1l PS” through tariff based competitive bidding process in the
country of India, including signing and submission of all documents related to the Bid, including,
undertakings, letters, certificates, acceptances, clarifications, guarantees, etc., making representations to
the BPC, and providing information / responses to the BPC, representing us in all matters before the BPC,
and generally dealing with the BPC in all matters in connection with our Bid for the said Project till the
completion of the bidding process in accordance with the RFP and signing of the Share Purchase Agreement
by all the parties thereto.

We hereby agree to ratify all acts, deeds and things lawfully done by our said attorney pursuant to this
Power of Attorney and that all acts, deeds and things done by our aforesaid attorney shall and shall
always be deemed to have been done by us.

All the terms used herein but not defined shall have the meaning ascribed to such terms under the RFP.
[ ] SN [Insert name of the Bidder on whose behalf PoA is executed]

(Signature)

Name: e
Designation:  ....ccvvvverienienn.

Accepted

(Signature of the Attorney)

Name: .,
Designation: ..o,
AdAress: e

(Name, Designation and Address of the Attorney)

Specimen signatures of attorney attested by the Executant

(Signature of the Executant)
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(Signature of Notary Public)

Place: e
Date:

Notes:

1)

To be executed by Bidding Company or the Lead Member, in the case of a Bidding Consortium, as
the case maybe.

The mode of execution of the Power of Attorney should be in accordance with the procedure, if
any, laid down by the applicable law and the charter documents of the executant(s) and when it is
so required, the same should be under common seal of the executant affixed in accordance with
the applicable procedure. Further, the person whose signatures are to be provided on the power
of attorney shall be duly authorized by the executant(s) in this regard.

Also, wherever required, the executant(s) should submit for verification the extract of the charter
documents and documents such as a Board resolution / power of attorney, in favour of the Person

executing this power of attorney for delegation of power hereunder on behalf of the executant(s).

In case of foreign Bidders, refer to clause 2.5.6 (p)
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ANNEXURE 4 - FORMAT FOR POWER OF ATTORNEY TO BE PROVIDED BY EACH OF THE OTHER
MEMBERS OF THE CONSORTIUM IN FAVOUR OF THE LEAD MEMBER

POWER OF ATTORNEY
(To be on non-judicial stamp paper of appropriate value as per Stamp Act relevant to place of

execution. Foreign companies submitting bids are required to follow the applicable law in their
country)

KNOW ALL MEN BY THESE PRESENTS THAT M/S..coiovvvieiirineirrernnene , having its registered office at
...................................... ;e @nd M/S  ievecceeieen. having  its registered  office  at
.................................... , (Insert names and registered offices of all Members of the Consortium), the
Members of Consortium, have formed a Bidding Consortium named ............. (insert name of the
Consortium) (hereinafter called the “Consortium”) vide Consortium Agreement dated..........ccccceeeurrunene.
and having agreed to appoint M/s.......ccoeeevvneeecrevesnnne. as the Lead Member of the said Consortium do
hereby constitute, nominate and appoint M/s..........cccecevvrreerenane. a company incorporated under the laws
o] S and having its Registered / Head Office at .......cccccevevevrreeercencnnne. as our duly constituted lawful

Attorney (hereinafter called as “Lead Member”) which is one of the Members of the Consortium, to act as
the Lead Member and our true and lawful attorney, to do in our name and on our behalf, all such acts,
deeds and things necessary in connection with or incidental to submission of Consortium's Bid for the
Project, including signing and submission of the Bid and all documents related to the Bid, including,
undertakings, letters, certificates, acceptances, clarifications, guarantees, etc, making representations to
the BPC, and providing information / responses to the BPC, representing us and the Consortium in all matters
before the BPC, and generally dealing with the BPC in all matters in connection with our Bid for the said
Project, till completion of the bidding process in accordance with the RFP and signing of the Share Purchase
Agreement by all the parties thereto.

It is expressly understood that in the event of the Consortium being selected as Successful Bidder, this
Power of Attorney shall remain valid, binding and irrevocable until the Bidding Consortium achieves
execution of all RFP Project Documents.

We, as the Member of the Consortium, agree and undertake to ratify and confirm all whatsoever the said
Attorney/Lead Member has done on behalf of the Consortium Members pursuant to this Power of
Attorney and the same shall bind us and deemed to have been done by us.

All the terms used herein but not defined shall have the meaning ascribed to such terms under the RFP.

IN WITNESS WHEREOF MY/S ...oovvvvivviiieee ettt v e , as the Member of the Consortium have
executed these presents on this......... day of ........

For and on behalf of
Consortium Member

(Signature of the Authorized Signatory)

Name: ...cccoev e,
Designation: .....ccccccevvvenennnn.
Place: e
Date: v,

Name: ..o
Designation: ......ccceceevveeennn.
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Accepted
Specimen signatures of attorney attested

(Signature)

(Signature of Notary Public)

Place: .
Date: i

(Name, Designation and Address
of the Attorney)

1. The mode of execution of the power of attorney should be in accordance with the procedure, if
any, laid down by the applicable law and the charter documents of the executant(s) and when it is
so required, the same should be under common seal of the executant affixed in accordance with
the applicable procedure. Further, the person whose signatures are to be provided on the power
of attorney shall be duly authorized by the executant(s) in this regard.

2. Also, wherever required, the executant(s) should submit for verification the extract of the charter
documents and documents such as a Board resolution / power of attorney, in favour of the Person
executing this power of attorney for delegation of power hereunder on behalf of the executant(s).

3. In case of foreign Bidders, refer to clause 2.5.6 (p)
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ANNEXURE 5 - FORMAT FOR BIDDER’S COMPOSITION AND OWNERSHIP STRUCTURE

Corporate Details:

Please provide the following information for the Bidder. If the Bidder is a Consortium, please
provide this information for each Member including the Lead Member:

a. Company’s Name, Address, and Nationality:
NAME:

AdAress: e

Country of OFigiN: oo e
b. Year Organized: = ...

c. Company's Business Activities: ...........cccecevere e ceeceireeneeerieienen,

d. Status as a Bidder:
i. Bidding Company
ii. Lead Member of the Bidding Consortium
iii. Member of the Bidding Consortium
Note: tick the applicable serial number

e. Company's Local Address in India (if applicable):

f. Name of the Authorized Signatory: ............ccccccoeiiiiiiiieeicciiee,

g. Telephone Number:
h. Email Address:
i. Telefax Number:

j- Please provide the following documents:

i. Copy of the Memorandum and Articles of Association and certificate of
incorporation or other equivalent organizational document (as applicable),
including their amendments, certified by the Company Secretary as Attachment 1
for Bidding Company / each Member of Bidding Consortium including Lead

Member.

ii.  Authority letter (as per format for authorization given below) in favour of BPC from
the Bidder/every Member of the Consortium authorizing BPC to seek reference

PFC CONSULTING LIMITED

64




RFP for Selection of Bidder as Transmission Service Provider

from their respective bankers & others as Attachment 2 as per Clause 2.1.6 of the
RFP.

2. Details of Ownership Structure:
Equity holding of Bidding Company/ each Member of Bidding Consortium including Lead
Member owning 10% or more of total paid up equity.

Name of the Bidding Company / Consortium Member: ................
Status of equity holding ason ............

Type and No. of Extent of Voting

Name of the Equity Holder Shares owned Control (%)

QN IW N

Notes:
1. The above table is to be filled in separately for each Consortium Member.
2. Status of equity holding should be provided not earlier than thirty (30) days prior to Bid Deadline.

For and on behalf of Bidding Company / Lead Member of the Bidding Consortium

(Signature of authorized representative)
NamMe: e e,
Designation: .....ccecveeeve v
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FORMAT FOR AUTHORISATION
(In case of Bidding Consortium, to be given separately by each Member)
(On Non - judicial stamp paper duly attested by notary public. Foreign companies submitting bids are
required to follow the applicable law in their country)

The undersigned hereby authorize(s) and request(s) all our Bankers, including its subsidiaries and
branches, any person, firm, corporation or authority to furnish pertinent information deemed necessary
and requested by PFC Consulting Limited to verify our Bid for selection of Bidder as Transmission Service
Provider to establish Inter-State Transmission system for “Provision of ICT Augmentation and Bus
Reactor at Bhuj-1l PS” through tariff based competitive bidding process or regarding our project
development experience, financial standing and general reputation.
For and on behalf of M/s................ (Insert Name of Bidding Company or Member of the Consortium)
(Signature)

Name of Authorized Signatory: e

(Signature and Name of the authorized signatory of the Company)
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ANNEXURE 6 - FORMAT FOR CONSORTIUM AGREEMENT

(To be on non-judicial stamp paper of appropriate value as per Stamp Act relevant to place of
execution. Foreign companies submitting bids are required to follow the applicable law in their
country)

THIS CONSORTIUM AGREEMENT executed on this.....cccceennnene. day of .. Two
thousand.................. DEtWEEN M/S .. , @ company incorporated
under the laws of ....ccccoeoiiiiiiiiiiiiicieee, and having its Registered Office at .......ccccevvciieeiecnnnn.
(hereinafter called the "Party 1”7, which expression shall include its successors, executors and permitted
asSIENS) AN M/S...uuiiiiieiee et e a Company incorporated under the laws of
......................................................... and having its Registered Office at

............................................................ (hereinafter called the "Party n", which expression shall include its
successors, executors and permitted assigns) and for the purpose of submitting the Bid, acquisition of
SPV [which is under incorporation] (in case of award) and entering into other Agreement(s) as specified
in the RFP (hereinafter referred to as “Agreements”) as may be entered into with the Nodal Agency.

WHEREAS, the BPC had invited Bid in response to RFP issued to ......ccccceeveverrecreceeeeneen, (insert the name of
purchaser of RFP) for selection of the bidder as the Transmission Service Provider to establish Inter-State
Transmission System for “Provision of ICT Augmentation and Bus Reactor at Bhuj-1l PS”.

AND WHEREAS, Clause 2.2.4 of the RFP document stipulates that the Bidders qualifying on the strength
of a Bidding Consortium will have to submit a legally enforceable Consortium Agreement in a format
specified in the RFP document wherein the Consortium Members have to commit equity of a specific
percentage in the Project.

AND WHEREAS, Clause 2.2.4 of the RFP document also stipulates that the Bidding Consortium shall
provide along with the Bid, a Consortium Agreement as per prescribed format whereby the Consortium
Members undertake to be liable for raising the required funds for its respective equity investment
commitment as specified in Consortium Agreement.

NOW THEREFORE, THIS INDENTURE WITNESSTH AS UNDER:

In consideration of the above premises and agreement all the parties in this Consortium do hereby
mutually agree as follows:

1. In consideration of the selection of the Consortium as the selected bidder by the BPC, we the
Members of the Consortium and parties to the Consortium Agreement do hereby unequivocally
ABree that MI/S...iciiiiiciicciecciecrec et (Insert name of the Lead Member), shall act as
the Lead Member as defined in the RFP for self and agent for and on behalf of .......... ) eerreeeennreeeas ,
.............. ) ereeeeeenen. (the names of all the other Members of the Consortium to be filled in here).

2. The Lead Member is hereby authorized by the Members of Consortium and parties to the
Consortium Agreement to bind the Consortium and receive instructions for and on behalf of the
Members.

3. Notwithstanding anything contrary contained in this Consortium Agreement, the Lead Member
shall always be liable for the equity investment obligations of all the Consortium Members, i.e., for
both its own equity contribution as well as the equity contribution of other Members.

4. The Lead Member shall be liable and responsible for ensuring the individual and collective
commitment of each of the Members of the Consortium in discharging all their respective equity
obligations. Each Consortium Member further undertakes to be individually liable for the
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10.

11.

12.

13.

14.

performance of its part of the obligations without in any way limiting the scope of collective liability
envisaged in this agreement.

Subject to the terms of this agreement, the share of each Member of the Consortium in the “issued
equity share capital of the project company” shall be in the following proportion: (if applicable)

Name Percentage of eqtflty holding in the
Project
Partyz | e
Partyn
Total 100%

[Note: The percentage equity holding for any Consortium Member in the Project cannot be zero in
the above table]

The Lead Member shall inter alia undertake full responsibility for liaising with lenders and
mobilizing debt resources for the Project and achieving financial closure.

In case of any breach of any of the equity investment commitment by any of the Consortium
Members, the Lead Member shall be liable for the consequences thereof.

Except as specified in the Agreement, it is agreed that sharing of responsibilities as aforesaid and
equity investment obligations thereto shall not in any way be a limitation of responsibility of the
Lead Member under these presents.

It is further specifically agreed that the financial liability for equity contribution of Lead Member
shall, not be limited in any way so as to restrict or limit its liabilities. The Lead Member shall be
liable irrespective of their scope of work or financial commitments.

It is expressly understood and agreed between the Members that the responsibilities and
obligations of each of the Members shall be as delineated as annexed hereto as Appendix-I,
forming integral part of this Agreement. Itis further agreed by the Members that the above sharing
of responsibilities and obligations shall not in any way be a limitation of joint and several
responsibilities and liabilities of the Members, with regards to all matters relating to the Project.

It is clearly agreed that the Lead Member shall ensure performance under the Agreements and if
one or more Consortium Members fail to perform its /their respective obligations under the
Agreement(s), the same shall be deemed to be a default by all the Consortium Members.

This Consortium Agreement shall be construed and interpreted in accordance with the Laws of
India and courts at Delhi alone shall have the exclusive jurisdiction in all matters relating thereto
and arising there under.

It is hereby agreed that, the Lead Member shall furnish the bid bond, as stipulated in the RFP, on
behalf of the Consortium Members.

It is hereby agreed that in case of selection of Bidding Consortium as the selected bidder, the
parties to this Consortium Agreement do hereby agree that they shall furnish the contract
performance guarantee on behalf of the TSP in favour of the Nodal Agency, as stipulated in the RFP
and Transmission Service Agreement.
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15.

16.

17.

It is further expressly agreed that the Consortium Agreement shall be irrevocable and shall form
an integral part of the RFP Project Document and shall remain valid till the execution of the Share
Purchase Agreement, unless expressly agreed to the contrary by the Nodal Agency. Over the term
of the Transmission Service Agreement, Central Electricity Regulatory Commission (Sharing of
Inter-State Transmission Charges and Losses) Regulations as amended from time to time shall apply
on the Consortium Members.

The Lead Member is authorized and shall be fully responsible for the accuracy and veracity of the
representations and information submitted by the Consortium Members respectively from time to
time in response to the RFP and for the purposes of the Project.

It is hereby expressly agreed between the parties to this Consortium Agreement that neither party
shall assign or delegate its rights, duties or obligations under this Agreement except with the prior
written consent of the Nodal Agency.

THIS CONSORTIUM AGREEMENT:

has been duly executed and delivered on behalf of each party hereto and constitutes the legal,
valid, binding and enforceable obligation of each such party,

sets forth the entire understanding of the parties hereto with respect to the subject matter hereof;

may not be amended or modified except in writing signed by each of the parties and with prior
written consent of the Nodal Agency.

IN WITNESS WHEREOF, the parties to the Consortium Agreement have, through their authorized
representatives, executed these present on the Day, Month and Year first mentioned above.

For and on behalf of  Consortium Member 1 (Party 1)

(Signature of authorized signatory)

Name: s
Designation: .....cccccveevvvieenienneenne,

Plac

Bl

For and on behalf of  Consortium Member n (Party n)

(Signature of authorized signatory)

Name: e

Desi

gNation: .....cccevvviivveveinieen
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(Signature)
(Notary Public)

Note: In case of foreign Bidders, refer to clause 2.5.6 (p)
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Appendix 1 to the Consortium Agreement:

Name of the Consortium
Member

Responsibilities under the Consortium Agreement
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ANNEXURE 7 A - FORMAT FOR QUALIFICATION REQUIREMENT

A. NET WORTH

To,

PFC Consulting Limited
9thFloor, Wing-A, Statesman House,
Connaught Place, New Delhi - 110001

Dear Sir,

Sub:

Bid for selection of Bidder as Transmission Service Provider to establish Inter-State

Transmission System for “Provision of ICT Augmentation and Bus Reactor at Bhuj-ll PS” through tariff
based competitive bidding process

1. [Note: Applicable in case of Bidding Company]
We certify that the Financially Evaluated Entity (ies) had a Networth of Rs. ......... Crore or
equivalent USD* computed as per instructions in this RFP based on unconsolidated audited
annual accounts (refer Note-2 below) of any of the last three (3) financial years as provided in
Clause 2.2.3, immediately preceding the Bid Deadline. Also, the Networth of any of the last three
(3) financial years is not negative.
Name of Financially Relationship with Bidding Financial Year Networth
Evaluated Entity(ies) Company** (Rs. Crore)
Lo
2. e enae
R
Total Networth
*Equivalent USD shall be calculated as per provisions of Clause 3.4.1.
** The column for “Relationship with Bidding Company” is to be filled in only in case financial
capability of Parent/Affiliate has been used for meeting Qualification Requirements.
2. [Note: Applicable in case of Bidding Consortium]

We certify that the Financially Evaluated Entity (ies) had a minimum Networth of Rs. ........ Crore
or equivalent USD* computed as per instructions in the RFP and based on unconsolidated
audited annual accounts (refer Note-2 below) of any of the last three (3) financial years as
provided in Clause 2.2.3, immediately preceding the Bid Deadline. Also, the Networth of any of
the last three (3) financial years is not negative.
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Networth
Name of Equity Networth of | Requirement to be Whether the
. . . . Member meets
Consortium Commitmentin | Member (Rs.| met by Member in
. . the Networth
Member the Project (%) Crore) proportion to the .
. . Requirement
Equity Commitment
(Rs. Crore)
3) (4)= (2xTotal
N h
(1) 2) (As per table etwort (5)
below) requirement for
the Project)
s IR Yes / No
2. e Yes / No
Yes / No
Total Networth for financial
requirement

Member - | (Lead Member)

[Note: Similar particulars for each Member of the Consortium is to be furnished, duly certified
by the Member’s Statutory Auditors]

Name of Member:

ii. Total Networth requirement: RS e Crore
iii. Percentage of equity commitment for the Project by the Member: ... %
iv. Networth requirement for the Member***: RS. wreeerererieiens Crore
v. Financial year considered for the Member: ..,
Name of Financially Relationship** with Member Financial Networth
Evaluated Entity(ies) of Consortium Year (Rs. Crore)
TP
2. e
R
Total Networth
* Equivalent USD shall be calculated as per provisions of Clause 3.4.1;
ok The column for “Relationship with Member of Consortium” is to be filled in only in case
the financial capability of Parent / Affiliate has been used for meeting Qualification
Requirements;
* k%

Networth requirement to be met by Member should be in proportion to the equity
commitment of the Member for the Project.
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Yours faithfully

(Signature and Stamp of statutory Auditors of Bidding Company / each Member of Consortium)

Name : s

Date s

Place : s

Date s

Notes:

1. Along with the above format, in a separate sheet, please provide details of computation
of Networth of last three (3) financial years duly certified by Statutory Auditor.

2. Audited consolidated annual accounts of the Bidder may be used for the purpose of
financial criteria provided the Bidder has at least 26% equity in each company whose
accounts are merged in the audited consolidated accounts and provided further that the
financial capability of such companies (of which accounts are being merged in the
consolidated accounts) shall not be considered again for the purpose of evaluation of
the Bid.

3. In case Bidder or a Member of Consortium takes recourse to its Parent/Affiliate for

meeting technical / financial requirements, then the financial years considered for such
purpose should be same for the Bidder / Member of Consortium and their respective
Parent / Affiliate.
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ANNEXURE 7B - FORMAT FOR TECHNICAL REQUIREMENT

To,

PFC Consulting Limited

9' Floor, Wing-A, Statesman House,
Connaught Place, New Delhi - 110001

Dear Sir,
Sub: Bid for selection of Bidder as Transmission Service Provider to establish Inter-State Transmission
System for “Provision of ICT Augmentation and Bus Reactor at Bhuj-Il PS” through tariff based

competitive bidding process

1. To be used by Bidder using the development experience in infrastructure sector

We certify that M/s. .............. (Insert name of Technically Evaluated Entity (ies)) have experience of
development of projects in the infrastructure sector in the last five (5) years whose aggregate capital
expenditure is Rs. ......... Crore or equivalent USD*. We further certify that the capital expenditure of any

single project considered for meeting the technical Qualification Requirement is not less than Rs. 100
Crore (Rupees One Hundred Crore Only) or equivalent USD*. For this purpose, capital expenditure
incurred on projects which have been either wholly completed / commissioned or partly completed
projects put under commercial operation and for which operation has commenced till at least seven (7)
days prior to the Bid Deadline has been considered.

The project(s) considered for the purpose of technical experience (as per table given below) have been
executed and owned to the extent as indicated in the table below (to be at least twenty — six percent
(26%)) by the Bidding Company / Lead Member of the Consortium / our Parent / our Affiliate(s) [strike
off whichever is not applicable] on operation of the projects.

This technical requirement has been calculated as per the instructions provided in the RFP on the basis
of following projects:

Name of
Compan Date of
. pany Nature Date of |Completion Percentag
(which has . . . .
Relationsh of Financial / e Equity
executed the | . .~ . Relevan . . .
roject at (3)) ip** with Project t Closure | Commissio |Projec |Holding of
P Bidding Project |(BOOT, of the ning / t cost | Company
whose Infrastr . . .
technical Company name BOT, ucture Project |Commercia | (Rs. at (1) in
capability has / Lead BOOM, sector (inDD/ |l Operation |Crore) | Complete
P v Member DBFOT MM / of partly d
been used for etc.) YYYY) | completed roject(s)
Qualification ) ro?ects pro]
Requirement prol
(1) (2) (3) (4) (5) (6) (7) (8) (9)
(Project 1)

Total (Rs. Crore)

*

Equivalent USD shall be calculated as per provisions of Clause
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ok The column for “Relationship with Bidding Company / Lead Member” is to be filled in
only in case technical capability of Parent/Affiliate has been used for meeting
Qualification Requirements.

We further certify that the Company(ies) as indicated in column (1) of the above table, whose
technical capability has / have been used for meeting the qualification requirement, has / have
held shareholding respectively of at least twenty — six percent (26%) from the date of financial
closure till the date of commissioning / completion of the above project(s).

2. To be used by Bidder using construction experience in infrastructure sector.

We certify that M/s. ..............
aggregate payments not less than Rs. ....... Crore or equivalent USD (calculated as per provisions in Clause

(Insert name of Technically Evaluated Entity(ies)) have received

3.4.1) from its client(s) for construction works fully completed during the last 5(five) financial years. We

further certify that the payment received from each project shall not be less than Rs. Crore or

equivalent USD (calculated as per provisions in Clause 3.4.1). For this purpose, payments received on
projects that have been commissioned/completed at least seven (7) days prior to the Bid Deadline shall
be considered. Further only the payments (gross) actually received, during such 5 (five) financial years

shall qualify for purposes of computing the technical capacity.

We also confirm that construction works does not include cost of land supply of goods or equipment
except when such goods or equipment form part of a turn-key construction contract/ EPC contract for
the project.

This technical requirement has been calculated as per the instructions provided in the RFP on the basis
of following projects:

Name of
Company
Date of
(which has Relationship Nature Paymen
. award Date of
executed the ** with of . t
. . . . Relevant of Completio .
project at (3)) Bidding Project | Project receive
. Infrastruct | contract n/
whose technical | Company / name (EPC, . L. d
. ure sector (in Commissio
capability has Lead Turnkey . (Rs.
dd/mm/ ning
been used for Member etc) Crore)
e yy)
Qualification
Requirement
(1) (2) (3) (4) (5) (6) (7) (8)
Project 1
Total (Rs. Crore)
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Yours faithfully

NamMe: s

Notes:

1. Along with the above format, in a separate sheet, please provide details of computation of
capital expenditure of projects duly certified by Statutory Auditor of the project company. In
addition, the Statutory Auditor of the project company should also certify that the capital
expenditure of projects commissioned or completed 7 days prior to Bid Deadline has been
capitalized in the books of accounts.

Additionally, in case construction experience is used, a certificate(s) from the statutory
auditors stating the payments received and the concerned client(s) stating the works
commissioned during the past 5 years in respect of the projects specified above. In case a
particular job/ contract has been jointly executed by the Bidder (as part of a consortium), it
should further support its claim for the share in work done for that particular job/ contract
by producing a certificate from its statutory auditor or the client.

2. In case the accounts for the financial year in which the project claimed for meeting
qualification requirement has been commissioned are not audited, the Bidder shall give
declaration in this regard duly certified by its statutory auditor. In such a case, Bidder shall
provide details of computation of capital expenditure of such project(s) duly certified by
Statutory Auditor of the project company and the Statutory Auditor of the project company
should also certify that the capital expenditure of projects commissioned or completed shall
be capitalized in the books of accounts upon finalization.

3. The unconsolidated audited annual accounts of both the TEE and the Bidding Company /
Lead Member for the respective financial years (financial years in which financial closure was
achieved to the financial year in which the said project was completed / commissioned)
should be submitted.
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ANNEXURE 7C - FORMAT FOR TECHNICAL & FINANCIAL REQUIREMENT — RELATIONSHIP & DETAILS
OF EQUITY SHAREHOLDING

[To be filled by Bidding Company / each Member of the Bidding Consortium including Lead Member
if credentials of Parent and / or Affiliates have been used by them]

To,

PFC Consulting Limited

9' Floor, Wing-A, Statesman House,
Connaught Place, New Delhi - 110001

Dear Sir,

Sub: Bid for selection of Bidder as Transmission Service Provider to establish Inter-State
Transmission System for “Provision of ICT Augmentation and Bus Reactor at Bhuj-11 PS”
through tariff based competitive bidding process

We certify that M/s. ............. (insert name of the Bidding Company / Consortium Members) have
considered the technical and financial capability of its Parent and / or Affiliates, for the purpose
of meeting Qualification Requirements as per the instructions provided in the RFP. The name of
Parent and / or Affiliate, nature of relationship(s) with such Parent and / or Affiliate and details
of equity holding are as follows:

Name of Company| Type of credentials I?ela.tlonshm with Details of equity
. . . Bidding Company / -
whose credentials | considered (technical f shareholding
considered and / or financial) Consortium Member (refer notes below)
(Parent / Affiliate)
Company 1

NOTES:

i. Incase of Parent, the equity holding of the Parent in the Bidding Company / Member of the
Bidding Consortium, including the Lead Member of the Consortium, need to be specified.

ii. Incase of Affiliate under direct control of Bidder, the equity holding of the Bidding Company
/ Member of the Bidding Consortium, including the Lead Member of the Consortium in the
Affiliate, needs to be specified.

iii. In case of Affiliate under common control of Parent, the equity holding of the Parent in the
Affiliate of the Bidding Company / Member of the Bidding Consortium, including the Lead
Member of the Consortium, needs to be specified.

iv.  Relationship of Parent / Affiliate with Bidding Company / Member of Consortium to be at
the most seven (7) days prior to the Bid Deadline (as per Clause 2.1.4 of RFP)
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Yours faithfully

(Signature and Stamp of statutory Auditors of Bidding Company / each Member of Bidding
Consortium)
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ANNEXURE 7D - ADDITIONAL INFORMATION FOR VERIFICATION OF FINANCIAL AND TECHNICAL
CAPABILITIES OF BIDDERS.

(Name of Bidder (Bidding Company/ Bidding Consortium or Technically/Financially
Evaluated Entity (ies))

(Note: In case of Consortium, details to be filled in by Lead Member for each Member of the
Consortium including the Lead Member and in case of the qualification requirements of
Technically / Financially Evaluated Entity (ies) being used, to be filled by each of such entity
(ies)

i.  Financial capability (Attachment 1):

1. Bidders shall attach unconsolidated / consolidated audited annual accounts, statements,
as the case may be, (refer Clause 2.1.3) for the last three (3) financial years as Attachment
1. Such unconsolidated audited annual accounts shall include a Balance Sheet, Profit and
Loss Account, Auditors Report and profit appropriation account.

ii.  Technical capability (Attachment 2):
a. This attachment shall include details of projects completed/commissioned or partly
completed projects for which commercial operation has commenced to be considered for

the purpose of meeting Qualification Requirements.

1. To be used by Bidder using development experience in infrastructure sector

Particulars Year 1 Year 2 Year 3 Year 4 Year 5
Name(s) of project(s) from
Infrastructure sectors
Location(s) including country(s)

where project was set up

Nature of Project
Voltage level (if any)
Capital cost of project(s) Rs. in Crore
*Status of the project
% of equity owned in the project(s)

*Note 1: Date of completion/commissioning/commercial operation to be
mentioned
Note 2: For each project listed in the table, the Bidder shall furnish an executive

summary including the following information:

= Project model, i.e., BOO, BOOT, BOOM,;

= Debt financing and equity raised and provided by Bidder/Bidder’s Parent/Bidder’s
Affiliate for the project, including names of lenders and investors;

= Size and type of installation;

= Technical data/information on major equipment installed
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= Description of role performed by the Bidder/Bidder’s Parent/Bidder’s Affiliate on the

project

= (Clearances taken by the Bidder/Bidder’s Parent/Bidder’s Affiliate including but limited
to right-of-way (RoW), forest clearance and other statutory / Govt. clearances.

= Cost data (breakdown of major components)

= Name of EPC and/or other major contractor

= Construction time for the project

= Names, addresses and contact numbers of owners of the projects

= Qperating reliability over the past five (5) years or since date of commercial operation

= Qperating environmental compliance history

= Names of supervisory entities or consultant, if any
= Date of commercial operation

= Total duration of operation

2. To be used by Bidder using construction experience in infrastructure sector

Particulars Year 1 Year 2 Year 3 Year 4

Year 5

Name(s) of project(s) from
Infrastructure sectors

Location(s) including country(s)
where project was set up

Nature of Project

Voltage level (if any)

Revenue received Rs. in Crore

*Status of the project

% of equity owned in the project(s)

*Note 1: Date of completion/commissioning/commercial operation to be

mentioned

Note 2: For each project listed in the table, the Bidder shall furnish an executive

summary including the following information:

= Project model, i.e., EPC, Turnkey;
= Size and type of installation;
= Technical data/information on major equipment installed

= Description of role performed by the Bidder/Bidder’s Parent/Bidder’s Affiliate on the

project
= Cost data (breakdown of major components)
= Name of sub-contractor
= Construction time for the project
= Names, addresses and contact numbers of owners of the projects

= Operating reliability over the past five (5) years or since date of commercial operation

= Qperating environmental compliance history

= Names of supervisory entities or consultant, if any
= Date of commercial operation

= Total duration of operation

jii. Attachment-3:

a. For each project listed in Attachment 2 above, certificates of final acceptance and/or
certificates of good operating performance duly issued by owners for the project and the
same shall be certified as true by authorized signatory of the Bidding Company or the Lead
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Member of Consortium). In case the project listed in Attachment 2 is under BOOT / DBFOT
mechanism, the certificates of final acceptance and/or certificates of good operating
performance must be issued by the authority / independent engineer of the project as
defined in the respective project agreement.

For and on behalf of Bidding Company/Consortium

(Signature of authorized signatory)

Name:
Designation: ...
Date:
Place: e
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ANNEXURE 8 -UNDERTAKING AND DETAILS OF EQUITY INVESTMENT

Format 1: Bidders' Undertakings

[On the Letter Head of the Bidding Company/Lead Member of Bidding Consortium]

PFC Consulting Limited
9thFloor, Wing-A, Statesman House,
Connaught Place, New Delhi - 110001

Dear Sir,

Sub:

Bidders' Undertakings in respect of Bid for selection of Bidder as TSP to establish Inter-State

transmission system for “Provision of ICT Augmentation and Bus Reactor at Bhuj-11 PS”

We hereby undertake on our own behalf and on behalf of the TSP, that if selected as the Successful
Bidder for the Project:

The Project shall comply with all the relevant electricity laws, codes, regulations, standards and
Prudent Utility Practices, environment laws and relevant technical, operational and safety
standards, and we shall execute any agreements that may be required to be executed as per law
in this regard.

We confirm that the Project shall also comply with the standards and codes as per Clause 1.6.1.2
of the RFP and the TSP shall comply with the provisions contained in the Central Electricity
Regulatory Commission Grant of Connectivity, Long-term Access and Medium-term Open Access
in inter-state Transmission and related matters Open Access) Regulations, 2009.

We give our unconditional acceptance to the RFP dated September 14, 2024 issued by the BPC
and the RFP Project Documents, as amended, and undertake to ensure that the TSP shall execute
all the RFP Project Documents, as per the provisions of this RFP.

We have submitted the Bid on the terms and conditions contained in the RFP and the RFP Project
Documents. Further, the Financial Bid submitted by us is strictly as per the format provided in
Annexure 21 of the RFP, without mentioning any deviations, conditions, assumptions or notes in
the said Annexure.

Our Bid is valid up to the period required under Clause 2.8 of the RFP.

Our Bid has been duly signed by authorized signatory and stamped in the manner and to the
extent indicated in this RFP and the power of attorney / Board resolution in requisite format as
per RFP has been enclosed with this undertaking.

We have assumed that if we are selected as the Successful Bidder, the provisions of the
Consortium Agreement, to the extent and only in relation to equity lock in and our liability
thereof shall get modified to give effect to the provisions of Clause 2.5.8 of this RFP and Article
18.1 of the Transmission Service Agreement. (Note: This is applicable only in case of a Bidding
Consortium).
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8. We confirm that our Bid meets the Scheduled COD of each transmission Element and the Project
as specified below:

No.

Name of the Transmission Element | Scheduled COD % of Quoted Element(s) which are
as per Gazette Transmission pre-required for
Notification Charges declaring the
recoverable on commercial operation
Scheduled COD of (COD) of the respective
the Element of Element
the Project

Augmentation of transformation
capacity at Bhuj-Il PS (GIS) by 3x500
MVA, 400/220 kV ICT (7%, 8t and 9t")

Augmentation of transformation
capacity at Bhuj-Il PS (GIS) by 1x1500
MVA, 765/400 kV ICT (4%

Installation of 1x330 MVAr 765 kV
Bus Reactor (2") along-with
associated bay

Implementation of 220 kV GIS line
bay at Bhuj-ll PS for Aditya Birla
Renewables  Subsidiary  Limited
(ABRSL) [Appln No:
2200000321(362MW)]

Implementation of 220 kV GIS line All Elements  are
bay at Bhuj-Il PS for ACME Cleantech requirt.-:'d. to be
Solutions Private Limited (ACSPL) | 21 months from commissioned _

[Appln No: 2200000382(350 MW)] SPV transfer 100 simultaneously as their

Implementation of 220 kV GIS line utilization is dependent
bay at Bhuj-Il PS for ACME Cleantech on commissioning  of
Solutions Private Limited (ACSPL) each other.

[AppIn No: 2200000431(50 MW)]

Implementation of 220 kV GIS line
bay at Bhuj-ll PS for Avaada Energy
Pvt Ltd. (AEPL) [Appl. No:
2200000444(100 MW)]

Implementation of 220 kV GIS line
bays at Bhuj-Il PS for Adani Green
Energy Thirty-Two Ltd. (AGE32L)
[Appl. No: 2200000514 (260.5MW)]

Implementation of 220 kV GIS line
bays at Bhuj-ll PS for Adani
Renewable Energy Eight Ltd. (ARESL)
[Appl. No: 2200000545 (115MW)]

We agree that the payment of Transmission Charges for any Element irrespective of its successful
commissioning on or before its Scheduled COD shall only be considered after the successful
commissioning of Element(s) which are pre - required for declaring the commercial operation of such
Element as mentioned in the above table.

Scheduled COD for the Project: 21 Months from Effective Date.
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9. We confirm that our Financial Bid conforms to all the conditions mentioned in this RFP, and in
particular, we confirm that:

a. Financial Bid in the prescribed format of Annexure 21 has been submitted duly signed by the
authorized signatory.

b. Financial Bid is unconditional.
c. Only one Financial Bid has been submitted.

10. We have neither made any statement nor provided any information in this Bid, which to the best of
our knowledge is materially inaccurate or misleading. Further, all the confirmations, declarations
and representations made in our Bid are true and accurate. In case this is found to be incorrect
after our acquisition of SPV [which is under incorporation], pursuant to our selection as Selected
Bidder, we agree that the same would be treated as a TSP's Event of Default under Transmission

Service Agreement, and relevant provisions of Transmission Service Agreement shall apply.

11. We confirm that there are no litigations or other disputes against us which materially affect our
ability to fulfill our obligations with regard to the Project as per the terms of RFP Project Documents.

12. Power of attorney/ Board resolution as per Clause 2.5.2 is enclosed.

Signature and name of the authorized signatory of the Company and stamp of Bidding Company or
Lead member of Consortium

Note:

1. In case of foreign Bidders, refer to clause 2.5.6 (p)
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Format 2: Details of equity investment in Project
1.1.a  Name of the Bidding Company/ Bidding Consortium:
1.1.b  Name of the Lead Member in the case of a Bidding Consortium:

1.2 Investment details of the Bidding Company/Member of the Bidding Consortium investing in SPV
[which is under incorporation] as per Clause 2.5.8.2.

Name of the
Bidding Name of the Company Rf_-lat.lonshlp with
Company/ . . . Bidding Company . C
. investing in the equity % of equity participation in
S. No. Member in /Member of the
of the [Name of - the [Name of SPV]
case of a _SPV] Bidding —
Bidding Consortium
Consortium
(1) (2) (3) (4) (5)
TOTAL 100%

* In case the Bidder proposes to invest through its Affiliate(s) / Parent Company / Ultimate Parent
Company, the Bidder shall declare shareholding pattern of such Affiliate(s) / Parent Company / Ultimate
Parent Company and provide documentary evidence to demonstrate relationship between the Bidder and
the Affiliate(s) / Parent Company / Ultimate Parent Company. These documentary evidences could be, but
not limited to, demat account statement(s) / Registrar of Companies' (ROC) certification / share registry
book, etc duly certified by Company Secretary.

Members of the Consortium or the Bidding Company making investment in the equity of the [Name
of SPV] themselves to fill in their own names in the column (3)

Signature and Name of authorized signatory in whose name power of attorney has been issued

Signature of authorized signatory
Name: ..o,

Designation: ....ccccevveeveevnveccenennn,

Company rubber stamp
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ANNEXURE 9 -AUTHORISATION FROM PARENT/ AFFILIATE OF BIDDING COMPANY/ MEMBER OF
BIDDING CONSORTIUM WHOSE TECHNICAL/ FINANCIAL CAPABILITY HAS BEEN USED BY THE BIDDING
COMPANY/ MEMBER OF BIDDING CONSORTIUM.

[On the Letter Head of the Parent /Affiliate]

NG et ebe e s e eraeesenenes
FUIL ADAIESS: oottt s e

PFC Consulting Limited
9t Floor, Wing-A, Statesman House,
Connaught Place, New Delhi - 110001

Dear Sir,
Sub:  Authorization for use of Technical / Financial Capability of M/s.......... (Insert name of Parent /
Affiliate) by M/s ........ (Insert name of Bidding Company / Member of Bidding Consortium).

We refer to the RFP dated September 14, 2024 (‘RFP’) issued by you for selection of Bidder as
Transmission Service Provider for establishing the Inter-State Transmission System for “Provision of ICT
Augmentation and Bus Reactor at Bhuj-11 PS”.

We confirm that M/s. ... (Insert name of Bidding Company/ Consortium Member) has been
authorized by us to use our technical and/or financial capability [strikeout whichever is not applicable]
for meeting the Qualification Requirements for “Provision of ICT Augmentation and Bus Reactor at Bhuj-
11 PS”.

We have carefully read and examined in detail the RFP including in particular, Clause 2.1.4 of the RFP,
and we are also submitting legally binding undertaking supported by a board resolution that all the equity
investment obligations of M/s........cceceueneee. (Insert Name of Bidding Company / Consortium Member),
shall be deemed to be our equity investment obligations and in the event of any default the same shall
be met by us.

For and on behalf of M/s................ (Insert Name of Parent / Affiliate)

(Signature and Name of the authorized signatory of the Company and stamp)

NamMe:
Date:
Place: s

Notes:
1.  The above undertaking can be furnished by Ultimate Parent of Technically Evaluated Entity or

Financially Evaluated Entity, as the case maybe, if legally binding undertaking is also furnished by
the Ultimate Parent on behalf of such Financially Evaluated Entity/Technically Evaluated Entity.
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ANNEXURE 10- FORMAT OF UNDERTAKING BY TECHNICALLY / FINANCIALLY EVALUATED ENTITY /
ULTIMATE PARENT COMPANY

[On the Letter Head of the Technically / Financially Evaluated Entity / Ultimate Parent Company]

NAME: e

FUIl ADAress: ....ooveeiveiiieeeteeceeveeeeecvesaean
Telephone NO.:  ocveieeceeeee e
E-mail address: ......oovvvieee e
FaX/INO.: oottt ettt e s ene e
To:

Chief Executive Officer

PFC Consulting Limited

9thFloor, Wing-A, Statesman House,

Connaught Place, New Delhi - 110001

Sub: Undertaking for equity investment

Dear Sir,

We refer to the Request for Proposal dated September 14, 2024 ('RFP') issued by you regarding setting up
of Inter-State transmission system for “Provision of ICT Augmentation and Bus Reactor at Bhuj-1l PS”
Project on build, own, operate and transfer basis.

We have carefully read and examined in detail the RFP and the RFP Project Documents, including in
particular, Clause 2.1.4 of the RFP and Clauses 2.5.2 and 2.5.8 of the RFP, regarding submission of an
undertaking regarding the investment in the equity share capital of SPV [which is under incorporation]
and provisions for minimum equity holding and equity lock-in. We have also noted the amount of the equity
investment required to be made in SPV [which is under incorporation] by the
.......................................................... [Insert the name of the Bidder or the Consortium Member] for the
Project.

In view of the above, we hereby undertake to you and confirm that in the event of failure of
........................ [Insert the name of the Bidder or the Consortium Member] to invest in full or in part, in the
equity share capital of SPV [which is under incorporation] as specified in the Bid, we shall invest the said
amount not invested by......cccevevinnicicniene e, [Insert the name of the Bidder or the Consortium
Member] in SPV [which is under incorporation] by purchase of existing shares or subscribing to the new
shares of SPV [which is under incorporation], as stipulated by you.

We have attached hereto certified true copy of the Board resolution whereby the Board of Directors of our
Company has approved issue of this Undertaking by the Company.

All the terms used herein but not defined, shall have the meaning as ascribed to the said terms under the
RFP.

Certified as true.
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(Signature and Name of the authorized signatory of the Company and stamp)
Note:

1. Wherever required, extract of the charter documents and documents such as a Board resolution
should be submitted for verification.
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ANNEXURE 11 - FORMATS FOR BOARD RESOLUTIONS

Format 1
Format of the Board resolution for the Bidding Company / each Member of the Consortium / investing
Affiliate / Parent Company / Ultimate Parent Company, where applicable

[Reference Clause 2.5.2 of the RFP and the illustrations in Annexure 11A]

[Note: The following resolution no.1 needs to be passed by the Boards of each of the entity/ (ies) making
equity investment]

The Board, after discussion, at the duly convened Meeting on ............c.......... [Insert date], with the consent
of all the Directors present and in compliance of the provisions of the Companies Act, 1956/2013, passed the
following Resolution:

1. RESOLVED THAT pursuant to the provisions of the Companies Act, 1956 / Companies Act 2013 (as
the case may be) and compliance thereof and as permitted under the Memorandum and Articles of
Association of the company, approval of the Board be and is hereby accorded for investment of.......... %
(......per cent) of the total equity share capital of SPV [which is under incorporation] representing the
entire amount proposed to be invested by the company for the transmission system for “Provision of ICT
Augmentation and Bus Reactor at Bhuj-11 PS”, partly by acquisition of the existing equity shares from
PFC Consulting Limited and / or partly by subscribing to the new equity shares, as per the terms of the RFP.

[Note: Equity investment obligations by the Bidding Company/each Member of the Bidding
Consortium/investing Affiliate or Parent or Ultimate Parent should add up to 100%.]

[Note: In the event the Bidder is a Bidding Consortium, the following Board resolution no. 2 also needs to
be passed by the Lead Member of the Bidding Consortium]

2. RESOLVED THAT approval of the Board be and is hereby accorded to contribute such further
amount over and above the,;.......... percentage (__%) limit to the extent becoming necessary towards the
total equity share in the SPV [which is under incorporation], obligatory on the part of the company
pursuant to the terms and conditions contained in the Consortium Agreement dated ................ executed by
the company as per the provisions of the RFP.

[Note: In the event, the investing entity is an Affiliate or Parent or Ultimate Parent of the Bidder, the
following Board resolution no. 3 shall also be passed by the Bidder]

3. FURTHER RESOLVED THAT the Board hereby acknowledges the Board Resolution(s) passed by
the. e, [Name of the Affiliate(s)/ Parent / Ultimate Parent] regarding the investment
of.......... (....%) of the equity share capital requirements of SPV [which is under incorporation], which is to
be invested by the ......ccoeeevevrererennne [Name of the Affiliate(s)/ Parent / Ultimate Parent] for the SPV

[which is under incorporation], partly by acquisition of the existing equity shares from PFC Consulting
Limited and partly by subscribing to the new equity shares, as per the terms of the RFP.

[Note: The following resolution no. 4 is to be provided by the Bidding Company / Lead Member of the
Consortium only]

4, FURTHER RESOLVED THAT MR/MS ...uoeeireeeeeeeeeeeeeeesinene be and is hereby authorized to take all the
steps required to be taken by the Company for submission of the Bid, including in particular, signing of the
Bid, making changes thereto and submitting amended Bid, all the documents related to the Bid, certified
copy of this Board resolution or letter or undertakings etc, required to be submitted to BPC as part of the
Bid or such other documents as may be necessary in this regard.
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Certified True Copy

Company rubber stamp to be affixed

[Notes:

1)

3)

This certified true copy should be submitted on the letterhead of the Company, signed by the
Company Secretary or any Whole Time Director/ Manager (supported by a specific board resolution)
of the Bidding Company or the Lead Member of Consortium.

The contents of the format may be suitably re-worded indicating the identity of the entity passing
the resolution, i.e., the Bidding Company, each Member of the Bidding Consortium.

This format may be modified only to the limited extent required to comply with the local regulations
and laws applicable to a foreign entity submitting this resolution. For example, reference to
Companies Act 1956 / Companies Act 2013 (as the case may be) may be suitably modified to refer
to the law applicable to the entity submitting the resolution. However, in such case, the foreign
entity shall submit an unqualified opinion issued by the legal counsel of such foreign entity,
stating that the Board resolutions are in compliance with the applicable laws of the respective
jurisdictions of the issuing company and the authorizations granted therein are true and valid.]
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Format 2

Format for the Board resolution of Technically / Financially Evaluated Entity / Ultimate Parent Company (in
case credentials of such TEE/ FEE has been utilized by the Bidding Company or Bidding Consortium)

The Board, after discussion, at the duly convened Meeting on ...................... [Insert date], with the consent
of all the Directors present and in compliance of the provisions of the Companies Act, 1956 / 2013, passed
the following Resolution:

RESOLVED THAT pursuant to the provisions of the Companies Act, 1956 / Companies Act, 2013 (as the
case may be) and compliance thereof and as permitted under the Memorandum and Articles of Association
of the company, approval of the Board be and is hereby accorded for issuing an Undertaking to the BPC, in
the format specified in the RFP issued by the BPC, draft of which is attached hereto and initialed by the
Chairman whereby the company undertakes to invest ................ percent (.... %) of the total equity share
capital of SPV [which is under incorporation] representing the entire amount proposed to be invested
bY e [insert the name of the Bidder or Member] for the said Project, in case of failure of
..................... [Insert the name of the Bidder or Member] to make such investment".

FURTHER RESOLVED THAT ......oooiiiiiieeieeeecree e ,be and is hereby authorized to take all the
steps required to be taken by the Company, including in particular, signing the said Undertaking,
submitting the same to the BPC through .....ccccoveeininininene.. [Insert name of Bidding Company/Lead

Member of the Consortium] of all the related documents, certified copy of this Board resolution or letter,
undertakings etc, required to be submitted to BPC as part of the Bid or such other documents as may be
necessary in this regard.

Certified True Copy

Company rubber stamp to be affixed

Note:

1. This certified true copy should be submitted on the letterhead of the Company, signed by the
Company Secretary or any Whole-time Director/Manager (supported by a specific board
resolution) of Bidding Company or Lead Member of the Consortium.

2. The contents of the format may be suitably re-worded indicating the identity of the entity passing

the resolution.

2. Thisformat may be modified only to the limited extent required to comply with the local regulations
and laws applicable to a foreign entity submitting this resolution. For example, reference to
Companies Act 1956 / Companies Act 2013 (as the case may be) may be suitably modified to refer to
the law applicable to the entity submitting the resolution. However, in such case, the foreign entity
shall submit an unqualified opinion issued by the legal counsel of such foreign entity, stating that the
Board resolutions are in compliance with the applicable laws of the respective jurisdictions of the
issuing company and the authorizations granted therein are true and valid.
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ANNEXURE 11A — ILLUSTRATION FOR APPLICABLE BOARD RESOLUTION REQUIREMENTS UNDER
CLAUSE 2.5.2

Entities (other than
Bidder) whose

. . . Requirement of
credentials (financial 9

Applicable Board Undertaking (Annexure

Investor in the TSP

and/or technical) used by Resolutions 10)
the Bidder for meeting
RFP criteria
Bidder himself for None a) Format 1 of | None
100% equity Annexure 11 -
Resolution: 1, 2 and
4 from the Bidder
Bidder himself for Affiliate and/or Parent a) Format 1 of Yes, by either
100% equity Company and/or Annexure 11 - Technically /
Ultimate Parent Resolution: 1, 2, Financially Evaluated
and Entity(ies) Affiliate(s)
4 from the Bidder whose credentials
have been used, or
b) Format 2 of Ultimate Parent.

Annexure 11 by
either Technically/
Financially Evaluated
Entity(ies) whose
credentials have
been used, or
Ultimate

Parent.

Provided, if the Bidder
himself is the Ultimate
Parent, then the
undertaking need not
be provided.

Provided, if the Bidder
himself is the Ultimate
Parent, then Format 2
need not be provided.

Bidder himself +
others (Affiliate
and/or Parent
Company and/or
Ultimate Parent) in
aggregate holding
100% equity

None

a)

b

~

Format 1 of
Annexure 11 -
Resolution: 1,2, 3
and 4 from the
Bidder.

Format 1 of
Annexure 11 -
Resolution: 1 from
the Affiliate and /or
Parent and /or
Ultimate Parent
investing in the equity

None

Bidder himself +

Affiliate and/or

Format 1 of

Yes, by either Parent/

others (Affiliate Parent Company Annexure 11 - Affiliate(s) whose
and/or Parent and/or Ultimate Resolution: 1,2, 3 credentials have been
Company and/or Parent and 4 from the Bidder.| used, or Ultimate

Ultimate Parent) in

Parent
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Investor in the TSP

Entities (other than
Bidder) whose
credentials (financial
and/or technical) used by
the Bidder for meeting
RFP criteria

Applicable Board
Resolutions

Requirement of
Undertaking (Annexure
10)

Aggregate holding
100% equity

b) Format 1 of
Annexure 11 -
Resolution: 1 from the
Affiliate and/or
Parent
and/or Ultimate
Parent investing in the
equity

c) Format 2 of Annexure
11 by either Parent /
Affiliate(s) whose
credentials have been
used and /or Ultimate
Parent investing in the

equity
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ANNEXURE 12 - FORMAT FOR ILLUSTRATION OF AFFILIATES

Indirectly Controls
“Bidder”
100%
A 4
Controls directly
“Bidder”
0,
>26% S26%
Is under Direct -
common control with Bidder
“Bidder”
100% >26%
A 4

\ 4

Is under Indirect
common control with Is Controlled directly by
“Bidder” “Bidder”

100%

A

Is controlled indirectly
by “Bidder”

NOTE: Bidder to provide the illustration, as applicable in their case, duly certified by
the Company Secretary and supported by documentary evidence in this regard.
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ANNEXURE 13 - FORMAT FOR DISCLOSURE
[On the letter head of Bidding Company / Each Member in a Bidding Consortium]
Date: ............
DISCLOSURE

We hereby declare that the following companies with which we/ have direct or indirect relationship are
also separately participating in this Bid process as per following details

S. No. Name of the Company Relationship

1.

2.

3.

In case there is no such company please fill in the column “name of the company” as Nil.

Further we confirm that we don’t have any Conflict of Interest with any other company participating in
this bid process.

Certified as True

NAME: e
Signature & Name of authorized signatory of the Company and Stamp

The above disclosure should be signed and certified as true by the authorized signatory of the Bidding
Company or of the Member, in case of a Consortium).
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ANNEXURE 14 - FORMAT OF THE BID BOND

FORMAT OF THE UNCONDITIONAL AND IRREVOCABLE BANK
GUARANTEE FOR BID BOND

(To be on non-judicial stamp paper of appropriate value as per Stamp Act relevant to place of
execution.)

In consideration of the .......ccceeveeennn. [Insert name of the Bidder] submitting the Bid inter alia for
establishing the Inter-State transmission system for “Provision of ICT Augmentation and Bus Reactor at
Bhuj-1l PS” on build, own, operate and transfer basis, in response to the RFP dated September 14, 2024
issued by PFC Consulting Limited, and the Bid Process Coordinator (hereinafter referred to as BPC)
agreeing to consider such Bid of ........ccoeceeveveeennns [Insert the name of the Bidder] as per the terms
of the RFP, the [Insert name and address of the bank issuing the Bid Bond, and address of the Head
Office] (hereinafter referred to as "Guarantor Bank") hereby agrees unequivocally, irrevocably and
unconditionally to pay to PFC Consulting Limited or its authorized representative at [Address of
BPC] forthwith on demand in writing from PFC Consulting Limited or any representative authorized by it
in this behalf, any amount up to and not exceeding Rupees Only (Rs Crore),on behalf of
M/ttt [Insert name of the Bidder].

This guarantee shall be valid and binding on the Guarantor Bank up to and including .......cccccceeevuenenee. [Date
to be inserted on the basis of Clause 2.11 of this RFP] and shall not be terminable by notice or any change
in the constitution of the Guarantor Bank or by any other reasons whatsoever and our liability hereunder
shall not be impaired or discharged by any extension of time or variations or alternations made, given,
or agreed with or without our knowledge or consent, by or between concerned parties.

Our liability under this Guarantee is restricted to Rupees Only (Rs ___ Crore). Our
Guarantee shall remain in force until .........cccccveunnen.. [Date to be inserted on the basis of Clause 2.11 of
this RFP]. PFC Consulting Limited or its authorized representative shall be entitled to invoke this
Guarantee until ............... [Insert Date, which is three sixty-five days (365) days after the date in the
preceding sentence]. The Guarantor Bank hereby expressly agrees that it shall not require any proof in
addition to the written demand from PFC Consulting Limited or its authorized representative, made in
any format, raised at the above-mentioned address of the Guarantor Bank, in order to make the said
payment to PFC Consulting Limited or its authorized representative.

The Guarantor Bank shall make payment hereunder on first demand without restriction or conditions
and notwithstanding any objection, disputes, or disparities raised by the Bidder or any other person. The
Guarantor Bank shall not require PFC Consulting Limited or its authorized representative to justify the
invocation of this BANK GUARANTEE, nor shall the Guarantor Bank have any recourse against PFC
Consulting Limited or its authorized representative in respect of any payment made hereunder.

This BANK GUARANTEE shall be interpreted in accordance with the laws of India.

The Guarantor Bank represents that this BANK GUARANTEE has been established in such form and with
such content that it is fully enforceable in accordance with its terms as against the Guarantor Bank in the
manner provided herein.

This BANK GUARANTEE shall not be affected in any manner by reason of merger, amalgamation,
restructuring or any other change in the constitution of the Guarantor Bank.

This BANK GUARANTEE shall be a primary obligation of the Guarantor Bank and accordingly PFC
Consulting Limited or its authorized representative shall not be obliged before enforcing this BANK
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GUARANTEE to take any action in any court or arbitral proceedings against the Bidder, to make any claim
against or any demand on the Bidder or to give any notice to the Bidder to enforce any security held by
PFC Consulting Limited or its authorized representative or to exercise, levy or enforce any distress,
diligence or other process against the Bidder.

Notwithstanding anything contained hereinabove, our liability under this Guarantee is restricted to
Rupees Only (Rs ___ Crore) and it shall remain in force until ............ [Date to be inserted
on the basis of Clause 2.11 of RFP], with an additional claim period of three hundred sixty-five (365) days
thereafter. We are liable to pay the guaranteed amount or any part thereof under this BANK GUARANTEE
only if PFC Consulting Limited or its authorized representative serves upon us a written claim or demand.

In witness whereof the Bank, through its authorized officer, has set its hand and stamp on this.................

Witness:

L s Signature: .....coceeevvenvennenn
Name and Address NaME: coeeeirciee e,
2 et Designation with Stamp:

Name and Address
Signature ......ccvvvvenennen.

Attorney as per power of attorney

NO ettt e
For:
............................................................... [Insert Name of the Bank]
Banker’s Stamp and Full Address:
Dated this ......ccceueuuene day of ............. 20........

Notes:
The Stamp Paper should be in the name of the Executing Bank.
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ANNEXURE 15 - FORMAT FOR CONTRACT PERFORMANCE GUARANTEE

(To be on non-judicial stamp paper of appropriate value as per Stamp Act relevant to place of execution. Foreign
entities submitting Bids are required to follow the applicable law in their country)

In consideration of the ..........cccccueevnenne. [Insert name of the SPV or Selected Bidder on behalf of SPV or
Lead Member in case of the Consortium, with address] agreeing to undertake the obligations under
the Transmission Service Agreement dated .........cccceceveeeecenenn. and the other RFP Project Documents and
the Nodal Agency and PFC Consulting Limited, agreeing to execute the RFP Project Documents with the
Selected Bidder, regarding setting up the Project, the......ccccccceeeveierennenen. [Insert name and address of
the bank issuing the guarantee and address of the head office] (hereinafter referred to as "Guarantor
Bank") hereby agrees unequivocally, irrevocably and unconditionally to pay to the Nodal Agency
| SRR [Insert Place and Address of the Nodal Agency indicated in TSA] forthwith on
demand in writing from the Nodal Agency or any Officer authorized by it in this behalf, any amount up
to and not exceeding Rupees.........cccceevevvrrervrrenenn Crores (RS.....ccoeeeveunes ) only [Insert the amount of the
bank guarantee] on behalf of M/s........ccevuvennee. [Insert name of the Selected Bidder / SPV].

This guarantee shall be valid and binding on the Guarantor Bank up to and including .................... and
shall not be terminable by notice or any change in the constitution of the Bank or the term of the
Transmission Service Agreement or by any other reasons whatsoever and our liability hereunder shall
not be impaired or discharged by any extension of time or variations or alternations made, given, or
agreed with or without our knowledge or consent, by or between parties to the respective agreement.

Our liability under this Guarantee is restricted to Rupees................. Crores (Rs....coeeveeeeerernrrennn ) only. Our
Guarantee shall remain in force until............... [Insert the date of validity of the Guarantee as per
Clause 2.12.1 of the RFP]. The Nodal Agency shall be entitled to invoke this Guarantee up to three
hundred sixty five (365) days of the last date of the validity of this Guarantee.

The Guarantor Bank hereby expressly agrees that it shall not require any proof in addition to the
written demand from the Nodal Agency, made in any format, raised at the above mentioned address of
the Guarantor Bank, in order to make the said payment to the Nodal Agency.

The Guarantor Bank shall make payment hereunder on first demand without restriction or conditions
and notwithstanding any objection by SPV [which is under incorporation], ............ [Insert name of the
Selected Bidder], ............. [Insert name of the TSP] and/or any other person. The Guarantor Bank shall
not require the Nodal Agency to justify the invocation of this BANK GUARANTEE, nor shall the
Guarantor Bank have any recourse against the Nodal Agency in respect of any payment made hereunder.

This BANK GUARANTEE shall be interpreted in accordance with the laws of India.

The Guarantor Bank represents that this BANK GUARANTEE has been established in such form and with
such content that it is fully enforceable in accordance with its terms as against the Guarantor Bank in
the manner provided herein.

This BANK GUARANTEE shall not be affected in any manner by reason of merger, amalgamation,
restructuring, liquidation, winding up, dissolution or any other change in the constitution of the
Guarantor Bank.

This BANK GUARANTEE shall be a primary obligation of the Guarantor Bank and accordingly the Nodal
Agency shall not be obliged before enforcing this BANK GUARANTEE to take any action in any court
or arbitral proceedings against SPV [which is under incorporation] or the Selected Bidder, to make
any claim against or any demand on SPV [which is under incorporation] or the Selected Bidder, as the
case may be, or to give any notice to SPV [which is under incorporation] or the Selected Bidder, as
the case may be, or to enforce any security held by the Nodal Agency or to exercise, levy or enforce
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any distress, diligence or other process against SPV [which is under incorporation] or the Selected
Bidder, as the case may be.

The Guarantor Bank acknowledges that this BANK GUARANTEE is not personal to the Nodal Agency
and may be assigned, in whole or in part, (whether absolutely or by way of security) by Nodal Agency to
any entity to whom the Nodal Agency is entitled to assign its rights and obligations under the
Transmission Service Agreement.

The Guarantor Bank hereby agrees and acknowledges that the Nodal Agency shall have a right to invoke
this Bank Guarantee either in part or in full, as it may deem fit.

Notwithstanding anything contained hereinabove, our liability under this Guarantee is restricted to
RUPEES ..ot Crore (RS ...coeevevnen ) only and it shall remain in force until [Date to be inserted
on the basis of Article 3.1.2 of TSA], with an additional claim period of three hundred sixty five (365)
days thereafter. This BANK GUARANTEE shall be extended from time to time for such period, as may be
desired by......ccevvene. [Insert name of the Selected Bidder or Lead Member in case of the Consortium
or SPV]. We are liable to pay the guaranteed amount or any part thereof under this Bank Guarantee only
if the Nodal Agency serves upon us a written claim or demand.

In witness where of:

SINATUIE. ..ottt

NaMe: ...t

Power of attorney No.:  ..ccocvevviviicececee

For:

................................. [Insert Name of the Bank]

Banker's Seal and Full Address, including mailing address of the Head Office
Notes:

1. The Stamp Paper should be in the name of the Executing Bank.
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ANNEXURE 16 — FORMAT OF CHECKLIST FOR TECHNICAL BID SUBMISSION REQUIREMENTS

[This format needs to be duly filled in, signed by the authorized signatory of the Bidder (Bidding
Company / Lead Member in case of a Bidding Consortium) and submitted along with the Bidder’s
Technical Bid]

Response

Technical Bid Submission Requirements (Yes / No)

1. Format for the Covering Letter on the letterhead of Bidding Company or
Lead Member of the Consortium, as applicable;

2. Format for Letter of Consent from each Consortium Member, including
Lead Member, on their respective letterheads;

3. Format for evidence of authorized signatory’s authority;

4, Board resolution from the Bidding Company / Lead Member of the
Consortium in favour of the person executing the Power of Attorney as per
Annexure 3;

5. Power of Attorney from each Consortium Member in favour of Lead
Member to be provided by each of the other Members of the Consortium
as per Annexure 4;

6. Board Resolution from each Member of the Consortium, other than the
Lead Member, in favour of their respective authorized representatives for
executing the POA, Consortium Agreement and signing of the requisite
formats;

7. Format for Bidder’s composition and ownership structure, along with
status of equity holding (owning ten percent or more of the total paid up
equity) not earlier than thirty (30) days prior to the Bid Deadline as per
Annexure 5;

8. Consortium Agreement duly signed as per Annexure 6, along with
Appendix-1, indicating the responsibilities and obligations of each Member
of the Consortium;

9. Format for Qualification Requirement:

a. Calculation sheets, detailing computation of Networth considered for
meeting Qualifying Requirements, duly signed and stamped by the
Statutory Auditor of the Bidding Company / each Member in case of
a Bidding Consortium / FEE in cases where credentials of FEE are
taken;

b. Calculation sheets, detailing computation of capital expenditure of
projects and revenue received in construction projects considered for
meeting Qualification Requirements, duly signed and stamped by the
Statutory Auditor of the Bidding Company / Lead Member in case of
Bidding Consortium / TEE in cases where credentials of TEE are taken;

c. Last financial year unconsolidated / consolidated audited annual
accounts / statements, as the case may be, of the Financially Evaluated
Entity / Technical Evaluated Entity

d. Unconsolidated audited annual accounts of both the TEE and the
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Response

Technical Bid Submission Requirements (Yes / No)

Bidding Company/Lead member, as applicable, from the financial
years in which financial closure was achieved till the financial year in
which the said project was completed / commissioned.

10. Copy of the Memorandum and Articles of Association and certificate of
incorporation or other organizational document (as applicable), including
their amendments, certified by the Company Secretary of Bidding
Company or each Member in case of a Consortium including Lead Member.

11.  Attachment of Annexure 7(D), detailing projects completed /
commissioned and for which commercial operation has commenced
including Executive Summary for each project.

12. For each project listed in the attachment above, certified true copy of the
certificates of final acceptance and / or certificates of good operating
performance duly issued by owners or clients for the project, duly signed
by authorized signatory in support of technical capability as defined in
Clause 2.1.2 of RFP.

13. Authority letter in favour of BPC from the Bidder/every Member of the
Consortium authorizing the BPC to seek reference from their respective
bankers & others.

14.  Authorization from Parent / Affiliate of Bidding Company / Member of
Bidding Consortium whose technical / financial capability has been used
by the Bidding Company / Member of Bidding Consortium.

15. Initialing of all pages of Technical Bid by the Authorized Signatory in whose
favour the POA (Annexure 3) has been executed.

16. Format for Illustration of Affiliates at the most seven (7) days prior to the
Bid Deadline, duly certified by Company Secretary and supported by
documentary evidence.

17.  Certified copy of the Register of Members / Demat Account Statement,
Share Certificate, Annual Return filed with ROC etc. submitted as
documentary evidence along with Annexure 12.

18. Format for Disclosure by Bidding Company / each Member of the
Consortium.

19. Format for Affidavit by the Bidding Company / each Member of the
Consortium

20. Format for Authorization submitted in Non-Judicial stamp paper duly
notarized.

21. Bidders Undertaking and details of Equity Investment
22. Proof of Payment of RFP Fees
23. Bid Bond

24. Board Resolution as per Annexure 11 (If required)
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[Note: The checklist is not exhaustive. Bidders are required to submit all the information/documents
as per requirement of RFP]

For and on behalf of Bidder

VI St ettt e

(Signature of authorized signatory)
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ANNEXURE 17 — LIST OF BANKS

The list of banks shall include all Scheduled Commercial Banks as per Second Schedule of RBI Act-1934 and
any amendments thereof.

Note:

The above list of banks is indicative and can be modified by the BPC as required and any such change shall
not be construed as a deviation from this document.
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ANNEXURE 18 - GRID MAP OF THE PROJECT,

Provision of ICT Augmentation & Bus Reactor at Bhuj-1l PS
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Fig-1 : Provision of ICT Augmentation and Bus Reactor at Bhuj-Il PS

PFC CONSULTING LIMITED

105




RFP for Selection of Bidder as Transmission Service Provider

ANNEXURE 19 - FORMAT FOR CLARIFICATIONS / AMENDMENTS ON THE RFP / RFP PROJECT

DOCUMENTS
Rationale for
| No.
Name of the c ause_ .o Clarification Suggested text the
S. No. and Existing . for the pe is
Document .. required Clarification or
provision amendment
Amendment
SigNATUIe .ooveeeierieieiee e
NaMEe..ouiiiecee e,

Bidder’s Rubber Stamp and Full Address.

(Note: This format shall be used for submission of requests for clarifications/ amendments on the draft
RFP Project Documents as per the provisions of Clause 2.3.1)
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ANNEXURE 20 - LIST FOR RFP PROJECT DOCUMENTS

ENCLOSURE 1: TRANSMISSION SERVICE AGREEMENT (Provided separately)

ENCLOSURE 2: SHARE PURCHASE AGREEMENT (Provided Separately)
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ANNEXURE 21 - FORMAT FOR FINANCIAL BID
[To be uploaded online]
Quoted Transmission Charges ...........
Notes
1. The Bidders are required to ensure compliance with the provisions of Clause 2.5.3 of this RFP.
2. Quotes to be in Rupees Millions and shall be up to two (2) decimal points.
3. The contents of this format shall be clearly typed.

4. The Financial Bid shall be digitally signed by the authorized signatory in whose name power of
attorney as per Clause 2.5.2 is issued.

5. Ensure only one value for annual Transmission Charges is quoted. The same charge shall be
payable every year to TSP for the term of TSA.
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ANNEXURE 22 — FORMAT FOR AFFIDAVIT

[On non-judicial stamp paper. Foreign companies submitting bids are required to follow the
applicable law in their country]

AFFIDAVIT

We [including any of our Affiliate and Consortium Member & any of its Affiliate], hereby declare that
as on Bid Deadline:

a. the Bidder & any of its Affiliate including any Consortium Member & any of its Affiliate, their
directors or key personnel have not been barred or included in the blacklist by any government
agency or authority in India, the government of the jurisdiction of the Bidder or Members where
they are incorporated or the jurisdiction of their principal place of business, any international
financial institution such as the World Bank Group, Asian Development Bank, African Development
Bank, Inter-American Development Bank, Asian Infrastructure Investment Bank etc. or the United
Nations or any of its agencies; or

b. the Bidder & any of its Affiliate including any Consortium Member & any of its Affiliate or their
directors have not been convicted of any offence in India or abroad.

We further declare that following investigations are pending / no investigation is pending [strike off
whichever is not applicable] against us [including any of our Consortium Member or Affiliate or Parent
or Ultimate Parent or Affiliate] or CEO or any of our directors/ manager/key managerial personnel of
the Applicant /Consortium Member or their Affiliates.

We further undertake to inform the BPC of any such matter as mentioned above on its occurrence after
the date of this affidavit till the Effective Date.

We undertake that, in case, any information provided in relation to this affidavit is found incorrect at
any time hereafter, our BID / Letter of Intent / contract (if entered) would stand rejected / recalled /
terminated, as the case may be.

Signature and Name of the authorized signatory of the Bidding Company / Lead Member of the Bidding
Consortium

Note: In case any investigation is pending against the Applicant, including any Consortium Member or
Affiliate, or CEO or any of the directors/ manager/key managerial personnel of the Applicant
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/Consortium /Member or their Affiliates, full details of such investigation including the name of the
investigating agency, the charge/offence for which the investigation has been launched, name and
designation of persons against whom the investigation has been launched and other relevant
information should be disclosed under this affidavit.
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ANNEXURE A

Technical Details with respect to electronic bidding

Registration Methodology

In order to submit online bids in the e-bidding process for selection of Transmission Service Provider,
interested Bidders are required to register themselves with the e-procurement website of MSTC
limited namely www.mstcecommerce.com/eprochome/tsp/index.jsp. To register with the website,

the Bidder is required to fill up the online form available under the link Register as Vendor in the above
website and fill up the same and click on Submit.

During this process, the Bidder shall create his user id and password and keep note of the same. The
Bidder shall ensure that the secrecy of his user id and password is maintained at all time and he/she
shall alone be responsible for any misuse of the user id and password.

The Bidder may check the details entered by it before final submission. On successful submission of
the online registration Form, the Bidder shall receive a confirmation mail in the registered email
address advising the Bidder to submit the following documents.

i.  Self-attested Income Tax PAN Card. In case of a registered Company or Firm, the Firm's
PAN card and in case of a proprietorship firm, proprietor’s personal PAN card is required.
In case of partnership firm, PAN of the firm and that of the authorized partner are to be
submitted.

ii.  Copy of the confirmation email Letter received from MSTC after successful completion of
on-line registration.

iii.  Anon-refundable registration fee of Rs.10,000/- plus GST as per applicable rate to be paid
online. The account details will be available in the System generated email sent by MSTC
post registration.

Please provide details of payment made like UTR No, remitting bank name, date of payment and
amount in the covering letter.

The Bidder shall have to submit all the above documents to MSTC Limited for verification and
activation of their login ids. The Bidders should send scanned copies of the above documents to the
designated email id only which is given below.

tsp@mstcindia.co.in

It may be noted that Bidders need not visit any of the offices of MSTC Limited for submission of the
documents.
Contact persons of MSTC Limited:

Ms. Rupali
9458704037
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Mr. Setu Dutt Sharma
7878055855

Once the complete set of documents and requisite registration fee are received from a Bidder, MSTC
shall activate the Bidder’s login after verification / scrutiny of the documents. MSTC Limited reserves
the right to call for additional documents from the Bidder if needed and the Bidder shall be obliged to
submit the same.

On completion of the above stated registration process, a Bidder shall be able to login to MSTC’s
website.
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ANNEXURE B

Draft Pre-Award Integrity Pact

GENERAL

This pre-bid contract Agreement (herein after called the Integrity Pact) is made on ................. day of
the month of ............. 20......... , between, onone hand, ......cccccvevvviecevvccnne s, [Insert name of BPC]
through Shri ..o, [Insert Name & designation of representative of BPC] (hereinafter

called the "Bid Process Coordinator/ BPC", which expression shall mean and include, unless the
context otherwise requires, his successors in the office and assigns) of the First Part and M/s
.............................. represented by Shri ......cccccevevvveceeeevcevecenennnn.. [Insert Name & Designation of
Authorized Signatory of the Bidder/ Lead Member of Consortium] (hereinafter called the "Bidder"
which expression shall mean and include, unless the context otherwise requires, his successors and
permitted assigns) of the Second Part.

WHEREAS the BPC is conducting the bidding process for selection of bidder as Transmission Service
Provider (TSP) for “Provision of ICT Augmentation and Bus Reactor at Bhuj-ll PS”, who will be
responsible to set up the transmission project on build, own, operate and transfer (BOOT) basis and
to provide Transmission Service.

WHEREAS the Bidder is a Private Company/Public Company/Government Undertaking/ Partnership,
constituted in accordance with the relevant law in the matter and the BPC is a Public Sector
Undertaking (PSU) performing its function on behalf of the Ministry of Power, Government of India.

NOW, THEREFORE,

To avoid all forms of corruption by following a system that is fair, transparent and free from any
influence/prejudiced dealings during the complete bidding process with a view to: -

Enabling the BPC to select the bidder as TSP in conformity with the defined procedures by avoiding
the high cost and the distortionary impact of corruption on public procurement, and

Enabling Bidder to abstain from bribing or indulging in any corrupt practice in order to emerge as
selected bidder by providing assurance to them that their competitors will also abstain from bribing
and other practices and the BPC will commit to prevent corruption, in any form, by its officials by
following transparent procedures.

The parties hereto hereby agree to enter into this Integrity Pact and agree as follows:
Commitments of BPC
11 The BPC undertakes that no official of the BPC, connected directly or indirectly with the

bidding process, will demand, take a promise for or accept, directly or through
intermediaries, any bribe, consideration, gift, reward, favour or any material or immaterial
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benefit or any other advantage from the BIDDER, either for themselves or for any person,
organization or third party related to the bidding process in exchange for an advantage in
the bidding process, bid evaluation, contracting or implementation process related to the
contract.

12 The BPC will, during the bidding stage, treat all bidders alike, and will provide to all bidders
the same information and will not provide any such information to any particular bidder
which could afford an advantage to that particular bidder in comparison to the other
bidders.

13 All the officials of the BPC will report the appropriate Government office any attempted or
completed breaches of the above commitments as well as any substantial suspicion of such
a breach.

2 In case of any such preceding misconduct on the part of such official(s) is reported by the
Bidder to the BPC with the full and verifiable facts and the same is prima facie found to be
correct by the BPC, necessary disciplinary proceedings, or any other action as deemed fit,
including criminal proceedings may be initiated by the BPC and such a person shall be
debarred from further dealings related to the bidding process. In such a case while an
enquiry is being conducted by the BPC the proceedings under the bidding process would not
be stalled.

Commitments of Bidder

3 The Bidder commits itself to take all measures necessary to prevent corrupt practices,
unfair means and illegal activities during any stage of its bid or during any pre award stage
in order to emerge as Selected Bidder or in furtherance to secure it and in particular
commits itself to the following: -

31 The Bidder will not offer, directly or through intermediaries, any bribe, gift, consideration,
reward, favour, any material or immaterial benefit or other advantage, commission, fees,
brokerage or inducement to any official of the BPC, connected directly or indirectly with
the bidding process, or to any person, organization or third party related to the bidding
process in exchange for any advantage in the bidding, evaluation, contracting and
implementation of the bidding process.

32 The Bidder further undertakes that it has not given, offered or promised to give, directly or
indirectly any bribe, gift, consideration, reward, favour, any material or immaterial benefit
or other advantage, commission, fees, brokerage or inducement to any official of the BPC
or otherwise in bidding process or for bearing to do or having done any act in relation to
bidding process or any other contract with the Government for showing or forbearing to
show favour or disfavour to any person in relation to the bidding process or any other
contract with the Government.
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33

34

35

36

37

38

39

310

31

312

The Bidder shall disclose the name and address of agents and representatives and Indian
Bidder shall disclose their foreign principals orassociates.

The Bidder shall disclose the payments to be made by them to agents/brokers or any other
intermediary, in connection with this bid.

The Bidder further confirms and declares to the BPC that the Bidder has not engaged any
individual or firm or company whether Indian or foreign to intercede, facilitate or in any
way to recommend to the BPC or any of its functionaries, whether officially or unofficially
for selection of Bidder as TSP, nor has any amount been paid, promised or intended to be
paid to any such individual, firm or company in respect of any such intercession, facilitation
or recommendation.

The Bidder, either while presenting the bid or during pre-award negotiations or before
signing the Share Purchase Agreement, shall disclose any payments he has made, is
committed to or intends to make to officials of the BPC or their family members, agents,
brokers or any other intermediaries in connection with the bidding process and the details
of services agreed upon for such payments.

The Bidder will not collude with other parties interested in the bidding process to impair
the transparency, fairness and progress of the bidding process.

The Bidder will not accept any advantage in exchange for any corrupt practice, unfair means
and illegal activities.

The Bidder shall not use improperly, for purpose of competition or personal gain, or pass
on to others, any information provided by the BPC as part of the business relationship,
regarding plans, technical proposal and business details, including information contained
in any electronic data carrier. The Bidder also undertakes to exercise due and adequate
care lest any such information is divulged.

The Bidder commits to refrain from giving any complaint directly or through any other
manner without supporting it with full and verifiable facts.

The Bidder shall not instigate or cause to instigate any third person to commit any of the
actions mentioned above.

The Bidder shall not lend to or borrow any money from or enter into any monetary dealings
or transactions, directly or indirectly, with any employee of the BPC.
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41

42

51

52

53

61

Previous Transgression

The Bidder declares that no previous transgression occurred in the last three years
immediately before signing of this Integrity Pact, with any other company in any country in
respect of any corrupt practices envisaged hereunder or with any Public Sector Enterprise in
India or any Government Department in India that could justify Bidder’s exclusion from the
bidding process.

The Bidder agrees that if it makes incorrect statement on this subject, Bidder can be
disqualified from the tender process or the contract, if already awarded, can be terminated
for such reason.

Bid Bond (Security Deposit)

Along with the technical bid, the Bidder shall submit Bid Bond for an amount of Rs.
6.60 Crore (Rupees Six Crore and Sixty Lakhs Only) issued by any Banks from the list
provided in RFP Document] as Earnest Money/Security Deposit, with the BPC.

The Earnest Money/Security Deposit shall be valid & retained by the BPC for such period as
specified in the RFP Document.

No interest shall be payable by the BPC to the Bidder on Earnest Money/Security Deposit for
the period of its currency.

Sanctions for Violations

Any breach of the aforesaid provisions by the Bidder or any one employed by it or acting on
its behalf (whether with or without the knowledge of the Bidder) shall entitle the BPC to take
all or anyone of the following actions, wherever required:-

(i) To immediately call off the pre-award negotiations without assigning any reason or
giving any compensation to the Bidder. However, the proceedings with the other
Bidder (s) would continue.

(i)  The Bid Bond (in pre-award stage) shall stand forfeited either fully or partially, as
decided by the BPC and the BPC shall not be required to assign any reason therefore.

(i) To immediately cancel the award, if already awarded, without giving any
compensation to the Bidder.

(iv)  To cancel all or any other contracts with the Bidder. The Bidder shall be liable to pay
compensation for any loss or damage to the BPC resulting from such
cancellation/rescission.-
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(v)  To debar the Bidder from participation in any tender or RFP issued by any BPC for an
indefinite period.

(v)  To recover all sums paid in violation of this Pact by Bidder to any middleman or agent
or broker with a view to securing the award.

The BPC will be entitled to take all or any of the actions mentioned at para 6.1 (i) to (vi) of
this Pact also on the Commission by the Bidder or anyone employed by it or acting on its
behalf (whether with or without the knowledge of the Bidder), of an offence as defined in
Chapter IX of the Indian Penal code, 1860 or Prevention of Corruption Act, 1988 or any other
statute enacted for prevention of corruption.

The decision of the BPC to the effect that a breach of the provisions of this Pact has been
committed by the Bidder shall be final and conclusive on the Bidder. However, the Bidder
can approach the Independent Monitor(s) appointed for the purposes of this Pact.

Independent Monitors

The BPC has appointed Independent Monitors (hereinafter referred to as Monitors) for this
Pact in consultation with the Central Vigilance Commission is as follows:

Shri Rajiv Ranjan

No. 170, 11th Cross, 3rd Main,
RMV Stage 2, Dollars Colony
Bengaluru North

Bengaluru- 560094

Mob No — 9448147003

Email ID- rranjan68@gmail.com

Shri Jeyakodi Virusankulam Kumarasamy, IAS (Retd.)
R/o 3F, Orchid Villa, 6" Avenue,

Harrington Road, Chetpet,

Chennai-600031

Mob No — 9176699444

Email ID- jeyakodivk@gmail.com

The task of the Monitors shall be to review independently and objectively, whether and to
what extent the parties comply with the obligations under this Pact.

The Monitors shall not be subject to instructions by the representatives of the parties and
perform their functions neutrally and independently.

Both the parties accept that the Monitors have the right to access all the documents relating
to the project/procurement, including minutes of meetings.
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As soon as the Monitor notices, or has reason to believe, a violation of this Pact, he will so
inform the Authority designated by the BPC.

The Bidder accepts that the Monitors has the right to access without restriction to all Project
documentation of the BPC including that provided by the Bidder. The Monitor shall be under
contractual obligation to treat the information and documents of the Bidder
/Subcontractors(s) with confidentially. [As all the bid documents are with BPConly]

The BPC will provide to the Monitors sufficient information about all meetings among the
parties related to the Project provided such meetings could have an impact on the
contractual relations between the parties. The parties will offer to the monitor the option to
participate in such meetings.

The Monitor will submit a written report to the designated Authority of the BPC/Secretary
in the Department within 8 to 10 weeks from the date of reference or intimation to him by
the BPC / Bidder and, should the occasion arise, submit proposals for correcting
problematic situations.

Facilitation of Investigation

In case of any allegation of violation of any provisions of this Pact or payment of commission,
the BPC or its agencies shall be entitled to examine all the documents including the Books of
Accounts of the Bidder and the Bidder shall provide necessary information and documents
in English and shall extend all possible help for the purpose of such examination.

Law and Place of Jurisdiction

This Pact is subject to Indian Law. The place of performance and jurisdiction is the seat of
the BPC.

Other Legal Actions

The actions stipulated in this Integrity Pact are without prejudice to any other legal action
that may follow in accordance with the provisions of the any extent law in force relating to
any civil or criminal proceedings.

Validity

The validity of this Integrity Pact shall be from date of its signing and up to 6 months from
the date of transfer of project specific SPV i.e., signing of Share Purchase Agreement with
BPC. In case Bidder is unsuccessful, this Integrity Pact shall expire after 15 days from the date
of transfer of project specific SPV to successful bidder.
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112 Should one or several provisions of this Pact turn out to be invalid, the remainder of this Pact
shall remain valid. In this case, the parties will strive to come to an agreement to their original

intentions.

12 The Parties hereby sign this Integrity Pact at on
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ANNEXURE-C

LOCATION DETAILS OF EXISTING / PROPOSED SUBSTATIONS

a) 765/400/220 kV Bhuj-II PS (GIS): 23°21'48.93"N, 69° 9'27.54"E

Note: The above coordinates/location of substation indicated is approximate in the substation area.
Exact coordinates for the corresponding bays/gantry for termination of the respective line may be
verified and finalized in coordination with actual site.
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SPECIFIC TECHNICAL REQUIREMENTS FOR SUBSTATION

Extension of 765/ 400/ 220 kV Bhuj-II PS shall be Gas Insulated Switchgear (GIS) type conforming
to the requirements of CEA (Technical Standards for Construction of Electrical Plants and Electric

Lines) Regulations 2022, as amended from time to time.

Other CEA Regulations/ guidelines as amended up to date and Ministry of Power (MoP)

guidelines, as applicable, shall also be followed.

B.1.0 Salient features of Substation Equipment and Facilities
The design and specification of substation equipment are to be governed by the following factors:
B.1.1 Insulation Coordination
The system design parameters for substations/switchyards shall be as given below:
Sl - . .
No. Description of Parameters Extension of 765/ 400/ 220 kV Bhuj-1I PS (GIS)
765 kV 400 kv
System System 220 kV System
1. System Operating Voltage 765 kV 400 kv 220 kV
2. Maximum voltage of the system (rms) 800 kV 420 kv 245 kV
3. Rated frequency 50 Hz 50 Hz 50 Hz
4, No. of phases 3 3 3
5. Rated Insulation levels
i) Lightning Impulse withstand voltage for
(1.2/50 micro sec.)
- for Equipment other than 2100 kVp 1425 kVp 1050 kVp
Transformer and Reactor
- for Insulator String 2100 kVp 1550 kVp 1050 kVp
ii) Switching Impulse withstand voltage
(250/2500 micro sec.) dry and wet 1425 kVp 1050 kVp )
iii) | One minute power frequency dry
withstand voltage (rms) 960 kV 650 kV )
iv) | One n.winute power frequency dry and - - 460 KV
wet withstand voltage (rms)
6. Corona Extinction Voltage 508 kV 320 kV -
7 Max. radio interference voltage for| 2500 micro-volts atf 1000 micro-volts 1000 micro-
frequency between 0.5 MHz and 2 MHz 508 kV rms at 266 kV rms volts at 156 kV
rms
8. Minimum creepage distance for
insulator string/ long rod insulators/ 24800 mm 13020 mm 7595 mm
) (31 mm/kV) (31 mm/kV) (31 mm/kV)
outdoor bushings
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Sl.
N Description of Parameters Extension of 765/ 400/ 220 kV Bhuj-II PS (GIS)
o.
765 kv 400 kv
220 kV System
System System
9. Minimum  creepage for 24800 mm 13020 mm 7595 mm
switchyard equipment (31 mm/kV) (31 mm/kV) (31 mm/kv)
10. | Max. fault current 50 kA 63 kA 50 kA
11. | Duration of fault 1 sec 1 Sec 1 Sec
B.1.2 Switching Scheme

The switching schemes, as mentioned below, shall be adopted at various voltage levels of

substation/switchyard:

Substation 765 kV side 400 kV side 220 kV side
Extension of 765/400/220 kV One and Half One and Half Double Main
Bhuj-1l PS (GIS) Breaker Breaker Scheme

Notes: -

i)

vi)

vii)

For one and half breaker switching scheme, any double circuit line consisting of two
numbers of feeders and originating from the same transmission or generating switchyard
shall not be terminated in one diameter.

Two transformers of the same HV rating shall not be connected in the same diameter and
similarly two bus reactors of same HV rating shall also not be connected in the same
diameter.

A diameter in one and half breaker scheme is a set of 3 circuit breakers with associated
isolators, earth switches, current transformers etc. for controlling 2 numbers of feeders.

In case of GIS substation where the bus scheme is One and Half breaker scheme, the
diameters shall be complete with feeder/line side isolator and GIS duct of the future bay
shall be brought outside the GIS hall/building with extension/interface module suitably.

Connection arrangement of Switchable Line reactors shall be such that it can be used as
Line reactor as well as Bus reactor with suitable NGR bypass arrangement. Further, Spare
1-phase Shunt Reactor unit shall be placed and connected in such a way that the spare unit
can be utilized for all the bus and switchable line reactor banks (including future reactor
banks) without its physical movement.

Bus sectionalizer:

One (1) set of bus sectionalizer for 220 kV shall comprise two (2) Nos. of bus sectionalizer
bays with associated Circuit Breakers, Isolators and Current Transformers for both buses.

TSP shall plan distribution of line and transformer feeders to bus bar in such a way that all
power can be evacuated successfully without crossing thermal limit at any point of bus-
bar.
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B.2.0

B.2.1.1

B.2.1.2

viii)  Extension of 765 kV Bhuj-1l (GIS):

a) 765 kV bay configurations (one and half breaker scheme) shall be as follows:

Configuration Numbers

ICT- Tie- Bus reactor 1 (one)

b) 400 kV bay configurations (one and half breaker scheme) shall be as follows:

Configuration Numbers
ICT (400 kV side of 765/400 kV ICT)- Tie- ICT (400 kV side 1 (one)
400/220 kV ICT)
ICT (400 kV side of 400/220 kV ICT)- Tie- Line with Switchable 2 (two)

Line Reactor (for future)*

* GIS modules for Line bay and Switchable Line Reactor shall be provided by TSP under
present scope.

Note: 220 kV Line bays shall be equipped with line side equipment (such as LA, CVT,
Wave Trap), gantry, protection panel etc.

Substation Equipment and facilities (Voltage level as applicable):

The switchgear shall be designed and specified to withstand operating conditions and duty
requirements. All equipment shall be designed considering the following capacity.

Sl.No | Description of bay Extn of 765/400 kV Bhuj-Il PS (GIS)
765 kv 400 kv 220 kV
1. Bus Bar As per existing As per existing As per existing
2. Line Bay N/A N/A 1600 A
3. ICT Bay 3150 A 3150 A 1600 A
4, Reactor Bay 3150 A N/A N/A

400/220/33 kV, 3-phase Autotransformer

500 MVA 400/220/33 kV, 3-phase Auto-Transformer shall conform to CEA’s “Standard
Specifications and Technical Parameters for Transformers and Reactors (66 kV and above voltage
class)” as amended up to date available on CEA website.

(765/+3)/(400/+3)/33 kV Single Phase Autotransformer

500 MVA 765/3)/(400/V3)/33 kv, 1-phase autotransformer (including arrangement for 3-phase
bank formation of 1500 MVA) shall conform to CEA’s “Standard Specifications and Technical
Parameters for Transformers and Reactors (66 kV and above voltage class)” as amended up to date
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B.2.1.3

B.2.2

available on CEA’s website.

Connection arrangement for utilization of existing Spare Single Phase Autotransformer unit:
TSP shall make the arrangement of present ICT bank in such a way that the existing spare unit
can be utilized for Transformer bank under present scope without its physical movement.

(765/+3) kV, Single Phase Shunt Reactor

110 MVAR, 765/73 kV, 1-Phase Reactor (including arrangement for 3-phase bank formation of
330 MVAr) shall conform to CEA’s “Standard Specifications and Technical Parameters for
Transformers and Reactors (66 kV and above voltage class)” as amended up to date available on
CEA website.

Connection arrangement for utilization of existing Spare Single Phase Reactor unit: TSP shall
make the arrangement of present reactor bank in such a way that the existing spare unit can be
utilized for reactor bank under present scope without its physical movement.

765 kV, 400 kV and 220 kV GIS Substation equipment

GIS (Gas Insulated Switchgear) shall be Indoor type in accordance to IEC: 62271-203. The switchgear
shall be designed and specified to withstand operating conditions and duty requirements. All the
switchgear such as Circuit Breaker, Isolator, Earth Switch including CT, PT etc. shall be GIS type.
The Surge Arrestor and Voltage Transformer shall be either GIS (Gas Insulated Switchgear) or
outdoor AIS (Air Insulated Switchgear) type.

The GIS assembly shall consist of separate modular compartments e.g. Circuit Breaker
compartment, Bus bar compartment filled with SFs Gas and separated by gas tight partitions so as
to minimize risk to human life, allow ease of maintenance and limit the effects of gas leaks failures
and internal arcs etc. These compartments shall be designed to minimize the risk of damage to
adjacent sections and protection of personnel in the event of a failure occurring within the
compartments. Rupture diaphragms with suitable deflectors shall be provided to prevent
uncontrolled bursting pressures developing within the enclosures under worst operating
conditions, thus providing controlled pressure relief in the affected compartment. The arrangement
of gas sections or compartments shall be such as to facilitate future extension of any make without
any drilling, cutting or welding on the existing equipment. To add equipment, it shall not be
necessary to move or dislocate the existing switchgear bays. The layout of Gas Insulated Bus Ducts
shall be properly planned to optimize the length of bus ducts and for easy accessibility for
maintenance. The length of busbars, bus ducts, isolator sections shall be optimized considering
effects of fast transient voltage due to isolator operations.

The bus bar modules including auxiliary bus modules (wherever applicable) shall be provided with
suitable End Piece (Interface) module on both sides with the test link facility for future extension as
per provisions of future requirements. The end piece module shall be designed in such a way so
that future GIS modules may be tested without extending test voltage to existing bus and vice-versa
by removing the test link.

TSP shall make available the complete details for the design of interface module such as cross
section, enclosure material, enclosure dimensions (inner and outer), Flange diameter (inner and
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B.2.2.1

outer), conductor cross-section and connection arrangement, bolt spacing and dimension, rated
gas pressure, Gasket detail etc. Further, adequate space for GIS busbar interface module shall be
taken into account for future scope.

Each section shall have plug-in or easily removable connection pieces to allow for easy replacement
of any component with the minimum disturbance to the remainder of the equipment. Inspection
windows (View Ports) shall be provided for Disconnector Switches and both type of earth switches
i.e. Maintenance and fast operating.

Local control cabinets (LCC) shall be provided as per requirement. The alarm and annunciation of
GIS equipment shall be wired to the SCADA System.

The material and thickness of the enclosures shall be such as to withstand an internal flashover
without burns through for a period of 300 ms at rated short time withstand current. The material
shall be such that it has no effect of the environment as well as from the by-products of SF
breakdown under arcing conditions. This shall be validated with Type Test.

Service continuity requirement for GIS:

The GIS equipment with the given bus switching arrangement shall be divided into different gas
compartments. During the work such as a fault repair or major maintenance, requiring the
dismantling of a gas compartment for which more than one compartments may need to be de-
gassed.

TSP shall meet the following Service continuity conditions (to the extent possible) to ensure
equipment and operating personnel’s safety:

. For One and Half breaker bus switching scheme, during a fault in the Circuit Breaker
compartment, no bus bar and feeder is permitted out of service during maintenance and
repair/replacement.

e During a fault in a GIS compartment other than the Circuit Breaker compartment, maximum
of one bus bar and/or one feeder is permitted out of service during maintenance and
repair/replacement.

UHF sensors in GIS for PD (Partial Discharge) detection:

The adequate number of Ultra High Frequency (UHF) sensors shall be provided in the offered GIS
alongwith a suitable portable type Partial Discharge (PD) measuring instrument for detection of
Partial discharge (of 5 pC and above as per IEC 60270). The number and location of these sensors
shall be based on laboratory tests on the typical design of GIS as per recommendations of CIGRE
Document No. 654 (Application Guide for sensitivity verification for UHF Partial discharge detection
system for GIS).

Circuit Breakers (GIS)

GIS Circuit breakers shall in general be of C2-M2 class and comply with IEC-62271-100. The rated
break time shall not exceed 40 ms (milli second) for 765 kV and 400 kV. The rated break time shall
not exceed 60 ms for 220 kV. Circuit Breakers shall be provided with single phase and three phase
auto reclosing. Each breaker shall have two sets of trip circuits which would be connected to
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B.2.2.2

B.2.2.3

B.2.2.4

separate DC supplies for greater reliability. The Circuit Breakers controlling 765 kV lines shall be
provided with pre-insertion closing resistor of about 450 ohms with 9 ms insertion time or
Controlled Switching Device (CSD). The Circuit breakers controlling 400 kV lines wherever required
shall be provided with pre-insertion closing resistor of about 400 ohms with 8 ms insertion time or
Controlled Switching Device (CSD) for lines longer than 200 km. The short line fault capacity shall
be the same as the rated capacity and this is proposed to be achieved without the use of opening
resistors. Controlled Switching Device shall be provided in the Circuit Breaker of the switchable line
reactor bay and in Main and Tie bay circuit breakers of line with non-switchable line reactors, Bus
reactors and Transformers for 400 kV and above voltage class.

Isolators (GIS)

The isolators shall comply with IEC 62271-102 in general. Earth switches shall be provided at various
locations to facilitate maintenance. Main blades and earth blades shall be interlocked and interlock
shall be fail safe type. All isolators and earth switches shall be motor operated type.

The isolator shall be of extended mechanical endurance class-M2 and suitable for Bus Transfer
Current Switching duty as per IEC standards. High speed earthing switches shall be provided for
grounding purposes at overhead line terminations and cable terminations and shall have fault
making capability as specified. Earth switch for line isolator shall be of earthing switch class E1 and
shall be suitable for induced current switching duty as defined for Class-B as per relevant standard.

Current Transformers (GIS)

Current Transformers shall comply with IEC 61869 in general. All ratios shall be obtained by
secondary taps only. Generally, Current Transformers (CT) shall have five cores (four for protection
and one for metering) whereas; CT in Tie bays shall have six cores (four for protections and two for
metering) suitably distributed on both sides of CB (for 400 kV and above voltage class). 220 kV
Current Transformers shall have five cores (four for protection and one for metering). The burden
and knee point voltage shall be in accordance with the requirements of the system including
possible feeds for telemetry. The accuracy class for protection core shall be PX and for the metering
core it shall be 0.2S. The rated burden of cores shall be closer to the maximum burden requirement
of metering and protection system (not more than 20 VA for metering core) for better sensitivity
and accuracy.

The instrument security factor shall be less than 5 for CTs up to 400 kV voltage class and less than
10 for CTs of 765 kV voltage class.

Voltage Transformer (GIS)

The voltage transformers shall conform to IEC-61869. Voltage transformers shall be of
electromagnetic type with SF6 gas insulation. The earth end of the high voltage winding and the
ends of the secondary winding shall be brought out in the terminal box. The voltage transformers
shall be located as a separate bay module and will be connected phase to ground and shall be used
for protection, metering and synchronization. The voltage transformers shall be of inductive type,
nonresistant and shall be contained in their own-SF6 compartment, separated from other parts of
installation. The voltage transformer shall be effectively shielded against high frequency
electromagnetic transients. The voltage transformer shall have three secondary windings out of
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B.2.3.1

which two shall be used for protection and one for metering. The voltage transformer should be
thermally and dielectrically safe when the secondary terminals are loaded with the guaranteed
thermal burdens. The accuracy class for protection cores shall be 3P. The accuracy of 0.2 on
metering core should be maintained throughout the entire burden range on all the three windings
without any adjustments during operation. The rated burden of cores shall be closer to the
maximum burden requirement of the metering and protection system (not more than 50 VA for
metering core) for better sensitivity and accuracy.

Surge Arresters (GIS) (if applicable)

624 kV Station High (SH) duty and 336 kV Station High (SH) duty and 216 kV Station Medium (SM)
duty gapless type Surge arresters with thermal energy (Wth) of minimum 13 kJ/kV, 12 kJ/kV and 7
kJ/kV respectively shall be provided for 800 kV, 420 kV and 245 kV system respectively conforming
to IEC 60099-4 in general. Other characteristics of Surge arrester shall be chosen in accordance with
system requirements. Surge arrest-ers shall be provided at line entrances, near transformers and
reactors so as to achieve proper insulation coordination. A leakage current monitor with surge
counter shall be provided with each surge arrester.

SF¢ to Air Bushing

Outdoor bushings, for the connection of conventional external conductors to the SF6 metal
enclosed switchgear, shall be provided. Bushings shall generally be in accordance with the
requirements of IEC-60137. The creepage distance over the external surface of outdoor bushings
shall not be less than 31 mm/kV. SF6 to air Bushing shall be of Polymer / composite type and shall
be robust and designed for adequate cantilever strength to meet the requirement of seismic
conditions. The electrical and mechanical characteristics of bushings shall be in accordance with
IEC-60137. Polymer/composite insulator shall be seamless sheath of silicon rubber compound. The
housing and weather sheds should have silicon content of minimum 30% by weight. It should
protect the bushing against environmental influences, external pollution and humidity. The hollow
silicon composite insulators shall comply with the requirements of IEC-61462 and the relevant parts
of IEC-62217.

765 kV, 400 kV and 220 kV AIS Substation equipment (as applicable)

Capacitive Voltage Transformers (AlS)

Capacitive Voltage transformers shall comply with IEC 61869 in general. These shall have three
secondaries out of which two shall be used for protection and one for metering. The accuracy class
for protection cores shall be 3P and for metering core it shall be 0.2. The Capacitive voltage
transformers on lines shall be suitable for Carrier Coupling. The Capacitance of CVT for 765 kV shall
be 8800 pF. The Capacitance of CVT for 400 kV and 220 kV shall be of 4400/8800 pF depending on
PLCC requirements. The rated burden of cores shall be closer to the maximum burden requirement
of metering and protection system (not more than 50 VA for metering core) for better sensitivity
and accuracy.
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B.2.4

a)

Surge Arresters (AIS)

624 kV Station High (SH) duty, 336 kV Station High (SH) duty and 216 kV Station Medium (SM) duty
gapless type Surge arresters with thermal energy (Wth) of minimum 13 kJ/kV, 12 kJ/kV and 7 kl/kV
respectively shall be provided for 800 kV, 420 kV and 220 kV system respectively conforming to IEC
60099-4 in general. Other characteristics of the Surge arrester shall be chosen in accordance with
system requirements. Surge arrest-ers shall be provided at line entrances, near transformers and
reactors so as to achieve proper insulation coordination. Surge Arresters shall be provided with
porcelain/ polymer housing fitted with pressure relief de-vices. A leakage current monitor with
surge counter shall be provided with each surge arrester.

Protection Relaying and Control System

The protective relaying system proposed to be provided for transmission lines, auto-transformers,
reactors and bus bars to minimize the damage to the equipment in the events of faults and
abnormal conditions, is dealt within this section. All main protective relays shall be numerical type
with IEC 61850 communication interface and should have interoperability during integration of
numerical relays to communicate over IEC 61850 protocol with RTU/SAS/IEDs of different OEMs.
All numerical relays shall have built in disturbance recording feature.

The protection circuits and relays of the transformer and reactor shall be electrically and physically
segregated into two groups each being independent and capable of providing uninterrupted
protection even in the event of one of the protection groups failing, to obtain redundancy, and to
take protection systems out for maintenance while the equipment remains in service.

Transmission Lines Protection

765 kV, 400 kV and 220 kV (voltage level as applicable) lines shall have Main-I numerical three zone
distance protection scheme with carrier aided inter-tripping feature. 765 kV, 400 kV and 220 kV
lines shall also have Main-Il numerical distance protection scheme like Main-I but from different
make that of Main-I. The Main-l and Main-Il protection relays of same make may be provided only
if they are of different hardware and manufacturing platforms or different principles of operation.

However, Line Current Differential relay (with back up distance protection feature) as Main—I| and
Main-II shall be considered at both ends for short lines (line length below 30 km) having Fibre Optic
Communication Link. Differential relay at the remote end shall be provided by the TSP. Associated
power and control cabling and integration with SAS at remote end shall be provided by respective
bay owner.

In case of 220 kV line bays for RE Generators, Line Current differential relay (with back up distance
protection feature) as Main-I and Main-Il shall be provided. Further, in such cases, the matching
line current differential relay for remote end shall be provided by the TSP as loose supply.

In case of loop in loop out of transmission lines, the existing protection scheme shall be studied and
suitable up-gradation (if required) shall be carried out.

Further, all 765 kV, 400 kV and 220 kV lines shall be provided with single and three phase auto-
reclosing facility to allow reclosing of circuit breakers in case of transient faults. These lines shall
also be provided with distance to fault locators to identify the location of fault on transmission lines.
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b)

c)

All 765 kV, 400 kV and 220 kV lines shall also be provided with two stages over voltage protection.
Over voltage protection and distance to fault locator may be provided as in-built features of Main-
| and Main-Il protection relays. Auto reclose as built-in function of Bay Control Unit (BCU) is also
acceptable.

The Main-lI and Main-Il protection relays shall be fed from separate DC sources and shall be
mounted in separate panels.

For 765 kV, 400 kV and 220 kV transmission lines, directional IDMT earth fault relay should be
provided as standalone unit or in-built feature of Main-l and Main -Il feature.

Auto Transformer Protection

These shall have the following protections:

i) Numerical Differential protection

ii) Numerical Restricted earth fault protection

iii) Numerical Back-up Over-current and earth fault protection on HV and IV side
iv) Numerical Over fluxing protection on HV and IV side

V) Numerical Overload alarm

Further, Numerical Back-up Over-current and earth fault protection on HV and IV side of
autotransformer shall not be combined with other protective functions in the main relays and shall
be independent relays. Besides these, power transformers shall also be provided with Buchholz
relay, Magnetic oil Gauge (MOG) with low oil level alarm, protection against high oil and winding
temperature and pressure relief device etc.

Suitable monitoring, control (operation of associated circuit breaker and isolator) and protection
for LT auxiliary transformer connected to tertiary winding of auto-transformer for the purpose of
auxiliary supply shall be provided. The over current and other necessary protection shall be
provided for the auxiliary transformer. These protection and control may be provided as built in
feature either in the bay controller to be provided for the auxiliary system or in the control and
protection IEDs to be provided for autotransformer

765 kV Reactor Protection

Reactor shall be provided with the following protections:
i) Numerical Differential Protection.

ii)  Numerical Restricted Earth Fault Protection

iii) Numerical Back-up impedance protection

Besides these, reactors shall also be provided with Buchholz relay, Magnetic Oil Gauge (MOG)
with low oil level alarm, protection against oil and winding temperatures and pressure relief
device, etc.
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B.2.5

Bus bar Protection

The high speed low impedance type bus bar differential protection, which is essential to minimize
the damage and maintain system stability at the time of bus bar faults, shall be provided for 765
kV, 400 kV and 220 kV. Duplicated bus bar protection is envisaged for 765 kV and 400 kV bus-bar
protection. Bus bar protection scheme shall be such that it operates selectively for each bus and
incorporate necessary features required for ensuring security.

Bus Bar protection system for new substation shall be de-centralized (distributed) type.

In case, the bus section is provided, then each side of the bus section shall have separate set of bus
bar protection schemes.

For existing substations, the existing bus bar protection shall be augmented as per requirement
Local Breaker Back up Protection

This shall be provided for each 765 kV, 400 kV and 220 kV circuit breakers and will be connected to
de-energize the affected stuck breaker from both sides.

Notes:

1. LBBand REF relays shall be provided separately from the transformer differential relay.

2. LBB relay may also be provided as a built-in protection function of distributed bus bar
protection scheme; however in such case a separate LBB relay shall be provided for tie bays
(in case of One and Half breaker scheme).

3. Over fluxing and overload protection can be provided as built-in feature of differential relay.

4. In 765 kV and 400 kV switchyard, if a spare bay of half diameter is identified as future, Tie CB
relay panel shall be with Auto-reclosure feature.

5.  The bay(s) executed for future utilization under diameter completion, circuit breaker
protection panel(s) shall be provided under present scope.

Substation Automation System

For all the new substations, a state of art Substation Automation System (SAS) conforming to IEC-
61850 shall be provided. The distributed architecture shall be used for Substation Automation
System, where the controls shall be provided through Bay Control Units. The Bay Control Unit is to
be provided bay wise for voltage level 400 kV and above. All bay control units as well as protection
units are normally connected through an Optical fibre high speed network. The control and
monitoring of circuit breaker, dis-connector, re-setting of relays etc. can be done from Human
Machine Interface (HMI) from the Control Room.

The functions of control, annunciation, disturbance recording, event logging and measurement of
electrical parameters shall be integrated in the Substation Automation System.

At new substations, the Substation Automation System (SAS) shall be suitable for operation and
monitoring of the complete substation including proposed future bays/elements.
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b)

B.3.0

B.3.1

In existing substations with a Substation Automation System (SAS), augmentation of existing SAS
shall be done for bays under the present scope.

In existing Substations where Substation automation is not provided, control functions shall be
done through control panels.

Necessary gateway and modems (as required) shall be provided to send data to RLDC/ SLDC as per
their requirement and shall be provisioned with 2+2 redundancy i.e. 2 channels for Main Control
Centre and 2 channels for Backup Control Centre. In order to meet this requirement, suitable
redundancy at port and card level need to be ensured by the TSP to avoid any single point of failure
which may lead to interruption in real-time grid operation. Accordingly, all the hardware for
communication services of station as stated above shall support dual redundancy for data
transmission of station to respective main and backup RLDCs. Any augmentation work at
RLDC/SLDC is excluded from TSP’s scope. However, all the configuration work at substation end
required to send data to RLDC/SLDC shall be in the scope of TSP.

Time synchronization equipment

Time synchronization equipment complete in all respect including antenna, cable, processing
equipment required to receive time signal through GPS or from National Physical Laboratory (NPL)
through INSAT shall be provided at new substations. This equipment shall be used to synchronize
SAS and IEDs etc.

Substation Support facilities

Certain facilities required for the operation and maintenance of substations as described below
shall be provided at new substation. In existing substation, these facilities have already been
provided and will be extended/ augmented as per requirement.

Fire Fighting System

Fire-fighting system for substation including transformer and reactor shall conform to CEA
(Measures Relating to Safety and Electric Supply) Regulations, 2023 as amended from time to time.

Further, adequate water hydrants and portable fire extinguishers shall be provided in the
substations. The main header of the firefighting system shall be suitable for extension to bays
covered under the future scope; necessary piping interface in this regard shall be provided.

Optical Beam type heat detection for GIS hall fire protection system shall be provided for all the GIS
halls.

At existing substations, the fire-fighting systems, as available, shall be augmented/ extended to
meet the additional requirements
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Oil evacuating, filtering, testing and filling apparatus

To monitor the quality of oil for satisfactory performance of transformers, shunt reactors and for
periodical maintenance necessary oil evacuating, filtering, testing and filling apparatus would be
provided at new substations. Oil storage tanks of adequate capacities for storage of transformer oil
would be provided.

Online Transformer Oil Drying Out System shall be provided in line with the provisions of Standard
Specification and Technical Parameters for Transformers and Reactors (66 kV and above Voltage
Class) as amended up to date available on CEA website.

lllumination

Normal and emergency AC and DC illumination shall be provided adequately in the control room
and other buildings of the substation. The switchyard shall also be provided with adequate
illumination.

The lighting of the entire control room building, fire-fighting pump house, other buildings (if any)
and switchyard shall be done by LED based low power consumption luminaries.

Control Room

For the new substation, substation control room shall be provided to house substation work
stations for station level control (SAS) alongwith its peripheral and record-ing equipment, AC and
DC distribution boards, DC batteries and associated battery chargers, Fire Protection panels,
Telecommunication panels and other panels as per requirements. Air condi-tioning shall be
provided in the building as functional requirements. Main cable trenches from the control room
shall have adequate space provision for laying of cables from the control room for all the future
bays also.

At existing substations, the adequacy of the size of the control room shall be ascertained and the
same shall be augmented as per requirement.

GIS hall

The Gas Insulated Switchgear (GIS) of each voltage level alongwith other associated equipment shall
be housed inside a separate GIS building. The panels i.e. Bay level units, bay mimic, relay and
protection panels, RTCC panels, PLCC panels, panels for tele-communication system etc. are to be
placed in a separate room in the GIS building. The size of the room shall be such that all the panels
for the bays under present scope shall be accommodated. The panel room shall be air-conditioned.
Further, the temperature of the room shall be monitored through Substation Automation System
by providing necessary temperature transducers. A ventilation system of suitable capacity shall be
provided for each GIS hall.

One EOT Crane of suitable capacity for erection and maintenance of largest GIS
component/assembly and all plants installed in the GIS switchgear room shall be provided in each
GIS hall. The crane shall be capable of fulfilling all special requirements for erection and
maintenance of GIS equipment. The capacity of the crane shall be sized to lift the heaviest GIS
switchgear component.
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For extension of existing GIS, existing facilities shall be suitably augmented/ extended for GIS
equipment under the present scope.

Control Concept

All the EHV circuit breakers in substation/switching stations shall be controlled and synchronized
from the switchyard control room/remote control center. All the isolators shall have control from
remote/local whereas the earth switches shall have local control only.

Visual monitoring system (VMS) for watch and ward of substation premises:

Visual Monitoring System for effective watch and ward of substation premises shall cover all the
transformers and reactors, all other major AIS Equipment (such as CB, isolators, CT, CVT, SA etc. as
applicable), GIS bays, panel room, all the gates of switchyard and all entry and exit points of control
room building and accordingly the location of cameras shall be decided. In addition to the gates of
the switchyard, the cameras shall also be located around the boundaries at suitable locations. The
camera shall be high-definition color CCD camera with night vision feature. The VMS data
partly/completely shall be recorded (minimum for 15 days) at least @25fps (or better) and stored
on network video recorder. The system shall use video signals from various cameras installed at
different locations, process them for viewing on workstations/monitors in the control room and
simultaneously record all the cameras. The VMS data should go only to the intended
personnel/facility and not to the remote server of the Camera (VMS supplier).

Mouse/keyboard controllers shall be used for pan, tilt, zoom and other functions of the desired
camera. The Visual Monitoring System shall have provision of WAN connectivity for remote
monitoring.

All camera recordings shall have Camera ID and location/area of recording as well as date/time
stamp. The equipment should generally conform to Electromagnetic compatibility requirement for
outdoor equipment in EHV substation.

At existing substations, the Visual Monitoring System if available shall be augmented as per existing
or better specification as required.

General Facilities

a) Line Gantry/Towers are envisaged for bays under the present scope only. However, for
adjacent future line bay, tower shall be designed for extension (considering Quad
conductors for 765 kV and 400 kV future lines and Twin conductors for 220 kV future lines)
wherever applicable.

b) Bay extension works at the existing substation shall be executed by TSP in accordance with
the requirements/provisions mentioned above. However, interface points shall be

considered keeping in view the existing design/arrangement at the substation.

c) TSP has to arrange for construction power and water on its own.
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d) All outdoor steel structures including anchor/foundation bolts shall be fully galvanized. The
weight of the zinc coating shall be at least 610 g/m?2. However, for coastal/creek regions it
shall be at least 900 g/m?.

e) In 765 kV and 400 kV switchyard, if spare bay of half diameter is identified as future, all the
equipment for Tie and Future Bay shall be designed considering the current rating of line
bay i.e. 3150 A.

f) All electrical equipment shall be installed above the Highest Flood Level (HFL) and where
such equipment is not possible to be installed above the Highest Flood Level, it shall be
ensured that there is no seepage or leakage or logging of water.

B.5 EXTENSION OF EXISTING SUBSTATION

The following drawings/details of the existing substation is attached with the RfP documents for
further engineering by the bidder.

SI. No. | Drawing Title Drawing No./Details Rev. No.
1. | 765/400 kV Bhuj-1l Extn
1.0 | Single Line Diagram KEC-SA009-BUJ-ESE-301-DRG-| 01
001
2.0 | General Arrangement KEC-SA009-BUJ-ESE-305-DRG- 04
001
3.0 | Earthmat Layout KEC-SA009-BUJ-ESE-307-DRG- o1
045
4.0 | Visual Monitoring System -NA-
5.0 | Bus Bar Protection Make: Siemens
Model: 755522 (MU), 7SS5
(BU)
6.0 | Substation Automation System (SAS) | Siemens
Note: Above mentioned drawings are of existing substation, it is to be mentioned that
augmentation at Bhuj-1l is being done under 16" NCT.

Bidder is also advised to visit the substation sites and acquaint themselves with the topography,
infrastructure such as requirement of roads, cable trench, drainage, space availability in control
rooms and LT panel room etc. and also the design philosophy.
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SPECIFIC TECHNICAL REQUIREMENTS FOR COMMUNICATION

The communication requirement shall be in accordance to CEA (Technical Standards for
Communication System in Power System Operations) Regulations, 2020, CEA (Technical
Standards for Construction of Electrical Plants and Electric Lines) Regulations, 2022, CERC
(Communication System for inter-State transmission of electricity) Regulations, 2017, CEA
(Cyber Security in Power Sector) Guidelines, 2021 and CERC Guidelines on “Interface
Requirements” 2024, all above documents as amended from time to time.

The complete ISTS communication system commissioned by TSP under the RFP shall be the
asset of ISTS and shall be available for usage of ISTS requirements as suggested by CTU from
time to time.

The communication services viz. SCADA, VolP, PMU, AGC and AMR (wherever applicable) have
been identified as critical services and therefore shall be provisioned with 2+2 redundancy i.e.
2 channels for Main Control Centre and 2 channels for Backup Control Centre. In order to meet
this requirement, suitable redundancy at port and card level need to be ensured by the TSP
to avoid any single point of failure which may lead to interruption in real-time grid operation.

PMU to PDC communication (wherever required) shall be through 2 channels to the PDC
(main) as there is no backup PDC at present.

Accordingly, all the hardware for communication services of station as stated above shall
support dual redundancy for data transmission of station to respective main and backup
RLDCs.

In order to meet the requirement for grid management and operation of substations,
Transmission Service Provider (TSP) shall provide the following:

1. Implementation of 220 kV GIS line bay at Bhuj-II PS for Aditya Birla Renewables Subsidiary
Limited (ABRSL).

2. Implementation of 220 kV GIS line bay at Bhuj-II PS for ACME Cleantech Solutions Private
Limited (ACSPL) (350MW).

3. Implementation of 220 kV GIS line bay at Bhuj-Il PS for ACME Cleantech Solutions Private
Limited (ACSPL) (50MW).

4. Implementation of 220 kV GIS line bay at Bhuj-Il PS for Avaada Energy Pvt Ltd. (AEPL).

5. Implementation of 220 kV GIS line bays at Bhuj-Il PS for Adani Green Energy Thirty-Two
Ltd. (AGE32L).

6. Implementation of 220 kV GIS line bays at Bhuj-II PS for Adani Renewable Energy Eight Ltd.
(ARESL).
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(I) TSP shall supply, installand commission One or more nos. of FODP (192F or higher) along
with panel and required Approach Cable (24F) with all associated hardware fittings from
gantry tower to Bay Kiosk and from the Bay Kiosk to Control room.

(1) TSP shall supply, install and commission One STM-16 (FOTE) equipment alongwith
panel/s supporting minimum Eight (8) directions with MSP (Multiplex Section Protection
— 1+41) with necessary interfaces to meet the voice and data communication
requirement with Bhuj-1l PS, ABRSL, ACSPL, AEPL, AGE32L and ARESL generating S/s.
The suitable DC Power Supply and backup to be provided for communication equipment.

(1) FOTE/FODP panel shall be installed in the new Bay Kiosk/ Switchyard Panel Room (SPR).
The FOTE under present scope shall be integrated by TSP with the existing FOTE at
control room of Bhuj-ll PS which shall be communicating with respective control center.
TSP to provide necessary FODP sub rack / Splice trays/ Patch cords etc. and optical
interfaces/equipment in the existing FOTE/FODP panels in control room for integration
with the existing FOTE for onwards data transmission.

In case spare optical direction is not available in the existing FOTE at the control room,
the TSP shall coordinate with station owner to reconfigure the directions in existing FOTE
at control room. Alternatively, The TSP may integrate the FOTE under the present scope
with existing FOTE in the nearby Kiosk connected to the control room FOTE (if available
with spare direction). For this purpose, TSP shall provide necessary FODP sub rack /
Splice trays/ Patch cords etc. and suitable optical interfaces/ equipment in the existing
FOTE/FODP panels in another Kiosk (SPR).

(IV) FOTE and FODP can be accommodated in same panel to optimize space.

(V) The new communication equipment under the present scope shall be compatible for
integration with existing regional level centralized NMS. The local configuration of the
new communication equipment shall be the responsibility of TSP. The configuration
work in the existing centralized NMS for integration of new Communication equipment
shall be done by Regional ULDC Team, however all the necessary support in this regard
shall be ensured by TSP.

(VI) The maintenance of all the communication equipment and software thereof including
FOTE, PMU, FODP, approach cable, DCPS alongwith Battery Bank shall be the
responsibility of TSP.
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Specific Requirement for Phasor Measurement Units (PMUs)

TSP shall supply, install and commission required No. of Phasor Measurement Units (PMUs) at
all the locations under the scope of TSP under this RFP as per CEA (Technical Standards for
Construction of Electrical Plants and Electric Lines) Regulations, 2022 (alongwith all
amendments if any), and all the other applicable Regulations, Standards, Guidelines issued
time to time. The signal list shall be as per the Annexure-l Part-B of CERC Guidelines on
“Interface Requirements”2024. These PMUs shall be provided with GPS clock and LAN switch
and shall connect with LAN switch of control room of respective substations/ generating
stations with Fibre Optic cable. These PMUs shall be connected with the FOTE at Substation/
generating stations for onwards data transmission to the PDC (Phasor Data Concentrator)
located at respective RLDC. Configuration work in existing PDC at RLDC for new PMU
integration shall be done by respective RLDC, however all the necessary support in this regard
shall be ensured by TSP. The maintenance of all the PMUs and associated equipment shall be
the responsibility of TSP.

Note: Existing Station owner/s to provide necessary support to integrate different equipment
and applications of new extended bays with the existing substation e.g. Communication
(through FOTE), Voice etc. for smooth operation and monitoring of new added grid elements.
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Annexure — E

SPECIFIC TECHNICAL REQUIREMENTS FOR INTEGRATION OF COMMUNICATION EQUIPMENT WITH

REGIONAL LEVEL NMS / REGIONAL UNMS:

The new communication equipment/ system for all the substations under the present scope shall be
compatible for integration with existing regional level NMS system/ Centralized Supervision and
Monitoring System (CSMS) i.e. Regional UNMS. The local configuration of the new communication
equipment at the station end shall be the responsibility of TSP as per Annexure E.1. The configuration
work in the existing centralized NMS/ CSMS at Control center end, for integration of new
Communication equipment/ system shall be done by Regional ULDC Team/ NMT, however all the
necessary support in this regard shall be ensured by TSP.

Annexure E.1

Requirement for integration of Communication Equipment with Regional UNMS:

1. TSP shall ensure that NMS/ EMS/ NE supplied by them is NBI compliant and all FCAPS
functionality is supported in the NBI such as NE Inventory, Hardware Inventory — Shelf/ Slot/
Card/ SFP/ Port, Topology, Protections, Alarms, Performance- real time and periodic,
Performance KPI parameters ( E-1, STM, Ethernet) , Remote Configuration, Cross Connects,
Trails and Circuits, Services Provisioning (NE), E-1, STM, Ethernet, TX and RS Trace, loop
back and details are published in the NBI guide for the configuration parameters.

2. TSP shall be obliged to provide/share all necessary documentations such as NBl Guide/ MIB/
IDL/ WSDL/ API files/ etc. for onward integration of their NMS/EMS/NE with regional UNMS.

3. The following support shall be provided by TSP for integration of their supplied equipment
with regional UNMS:

e Enabling and activating NBI license in their EMS/NMS and providing NBI login access
along with User credentials

e Assist in verifying NBI Connectivity with UNMS vendor for the successful communication
and retrieval of data.

e Assist in troubleshooting (if required) for NBI connectivity along with UNMS vendor for
the communication and retrieval of data.

4. For standalone NE which is not integrated with any EMS/ NMS, TSP shall provide modality of
complete FCAPS data acquisition as above through industry standard programmatic methods
and provide the CLI command manual.
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1.0

11

1.2

13

1.4

1.5

Frequently Asked Queries:

Transmission Line:

Please clarify that whether shutdowns for crossing of existing transmission lines of
POWERGRID/STUs/ Power Evacuation Lines from Generation Plants/ Any other
Transmission Licensee will be given to TSP on chargeable basis or free of cost.

Reply: Shutdowns for crossing of existing transmission lines of POWERGRID/ STUs/ Power
Evacuation Lines from Generation Plants/ Any other Transmission Licensee will be given to TSP
by the concerned owner of the lines as per their own terms and conditions. As far as shutdown
of ISTS lines are concerned the same can be availed by approaching respective Regional Power
Committee.

We understand that the suggested swing angle criteria are applicable for Suspension
Insulator in Suspension Tower. Further, you are requested to provide similar swing angle
and clearance criteria for Pilot Insulator with Jumper and Jumper.

Reply: It is clarified that the swing angle criteria (as mentioned in RFP) for transmission
lines is applicable for Suspension Insulator in Suspension Tower. Further, as per Clause 3.0
of Specific Technical Requirements for transmission lines, Transmission service Provider
(TSP) shall adopt any additional loading/design criteria for ensuring reliability of the line, if
so desired and /or deemed necessary.

We request you to kindly allow that use of diamond configuration at Power line crossings
and the existing owner of the lines may be directed to allow the same for the successful
bidders.

Reply: Power line crossing including Diamond configuration is responsibility of the TSP. TSP
shall formally submit the profile of the crossing section to the owner of the existing line
suggesting proposed crossing alternatives. The crossing will have to be carried out as per
approval of owner of the existing line.

It is requested you to kindly provide present status of Forest Clearances if any transmission
line corridor area falling in wildlife forest / reserve forest/ mangroves.

Reply: Based on the preliminary route survey, the process of initiation of forest clearance
for the forest stretches, if any, enroute the proposed line alignment will be initiated by way
of writing letters to the concerned authority (ies). However, it may be noted that it will be
the responsibility of TSP for obtaining forest clearance for the forest stretches as provided
in the survey report and also for any forest area encountered during detailed survey.

For transmission line, no special requirement is specified for type of Insulator and creepage in
RFP document. Hence it is understood that bidder can decide the type of insulator along with
creepage requirement based on general CEA regulations and relevant standards. Kindly
confirm.

Reply: The minimum specific creepage distances shall be decided for the pollution condition in
the area of installation. It shall be as per CEA regulations and relevant standards.

PFC CONSULTING LIMITED 140




RFP for Selection of Bidder as Transmission Service Provider

2.0

2.1

2.2

2.3

2.4

2.5

2.6

2.7

2.8

Substation

We understand that space for storage of O&M spare shall be provided by existing owner
within the station boundary without any cost. Kindly confirm.
Reply: Space for storage of O&M spares shall be arranged by TSP on its own.

We presume that the O&M for the end Termination bays will be in the scope of the TSP and
TSP shall not be liable for any payment towards O&M to the existing owner of the substation.
Kindly confirm.

Reply: Operation and maintenance of the bays is solely responsibility of the TSP. TSP shall
follow CEA’s “ Operation and Maintenance (O&M) guidelines and Standard Format for
Memorandum of Understating between New TSP and Existing TSP” issued by CEA vide its
letter No. 1/28514/2023 dated 22.06.2023. Copy of the guideline is available on CEA
website at following link:

https://cea.nic.in/wp-content/uploads/pse___ td/2023/06/om_guidelines.pdf

With reference to subject scheme of existing sub-station, we assumed following scope of
work:

(a) We assumed internal road is available and need not to consider in the present scope
of work.

(b) Drainage is available and need not to consider in the present scope of work.

(c) Cable trench extension in adjacent to Main cable trench only under present scope
of work.

(d) Levelled area being provided by developer for bay extension.

Reply: Regarding requirement of internal road, drainage, cable trench, leveling of the bay
extension area, bidder is advised to visit site and acquaint themselves with the
provisions/facilities available at substation.

Kindly provide the soil investigation report of soil parameters of existing substation.
Reply: Bidder is advised to visit the substation site and ascertain the requisite parameters.

Kindly confirm, energy accounting of aux. power consumption. Whether it will be on
chargeable basis or part of transmission loss.
Reply: It will be on chargeable basis.

We understand that VMS requirement is for unmanned stations only. For Manned stations
VMS is not compulsory.
Reply: VMS shall be provided in line with requirements of RfP document.

It is understood that Construction water and power shall be provided free of cost to TSP by
respective substation owner for construction of new bays.
Reply: Arrangement of construction power and water is in the scope of TSP.

It is understood that existing fire hydrant system shall be extended by the TSP for bay
extension.

Reply: Existing fire hydrant system shall be extended from existing system (if required)
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2.9

2.10

2.11

2.12

2.13

2.14

2.15

2.16

2.17

Please clarify that Status of land acquisition for Substations. Whether the lands have been
acquired by BPC and will be transferred to TSP.
Reply: The acquisition of land for substation is in the scope of TSP.

We understood that no any dedicated metering CT and CVT required for Line/feeders. Further,
we understood that requisite Energy meters for various 765 kV, 400 kV and 220 kV Feeders
shall be provided and installed by CTU free of cost to TSP.

Reply: Dedicated metering CT and CVT are not required for line/feeders. Metering core of
existing CT/CVT can be used provided accuracy class is matching with metering requirement.
Requisite Special Energy Meters shall be provided and installed by CTU at the cost of TSP in
C&P panel subject to space availability, else, in separate metering panel (to be provided by TSP
at its cost).

A draft copy of the Connection Agreement may be furnished. A draft copy of the Connection
Agreement may be furnished.
Reply: Web page link https://www.ctuil.in/formats gna transition

Please clarify whether the spare 765 kV single phase Reactor unit for Bus reactor shall be provided
with 1ph 765 kV CB.

Reply: As per RfP, the spare 1-Ph reactor unit shall be utilized for all the bus and switchable line
reactor banks (including for future reactor banks). Hence, 1ph 765 kV CB shall also be provided with
spare 1-Ph reactor for utilizing with bus reactor as well as switchable line reactor.

It is understood that existing busbar protection have provision for future bays and also PUs are
available for future bays. BPC to confirm availability of CU and PU for bays under present scope of
work at existing substations. BPC may kindly confirm availability of communication ports for
integrating new PUs with the existing CUs at existing substations.

Reply: Bus Bar Protection with Central Unit (CU) is required for new bus section as specified in RfP.
Peripheral Units (PUs) shall be provided by the respective bay owner. Further,
augmentation/replacement of existing CU, if required, to meet the system requirement shall also
be provided for proper functioning of bus bar protection.

For SCADA, it is understood that necessary process I/O shall be available for future bays and
accordingly license for same. BPC to confirm.
Reply: Necessary process 1/0 along with license shall be in the scope of the successful bidder.

No separate FF system is envisaged under the present scope of work for existing substation.
BPC to confirm.

Reply: Existing fire-fighting systems shall be extended to meet the additional requirements under
present scope.

PLCC for 220 kV Lines are not under the scope of TSP. BPC to Confirm.It is requested to provide
Type of Coupling for 220 kV Transmission Lines under present scope.

Reply: PLCC for 220 kV line is in the scope of developer of the line.
Inter circuit coupling for 220 V D/C and phase to phase coupling for 220 kV S/C shall be applicable
for PLCC.

BPC is requested to confirm the availability of space in the existing control rooms at existing
substation for execution of extension work under current project.
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3.0

3.1

3.2

3.3

3.4

Reply: Switchyard Panel Rooms are generally required for AIS type substation and relay room are
required for GIS type substation. Further, if needed, control room shall be augmented as per
requirement.

Communication

What are the usage of OPGW, FOTE, PMU etc. under communication requirement of RFP?

Reply: User shall be responsible for providing compatible equipment along with appropriate
interface for uninterrupted communication with the concerned control center and shall be
responsible for successful integration with the communication system provided by CTU.

Communication systems e.g. OPGW, FOTE etc. and PMU are required for grid operation

through RLDC/SLDC, speech communication, tele-protection and tele-metering.

Is space for installation of communication panels are provided to TSP in existing Substations in
case new bays are in the scope of TSP?

Reply: The space related issues are deliberated in the RFP itself. TSP to install FOTE/FODP
panels in the new Bay Kiosk (Switchyard Panel Room (SPR)) / Bay Kisok/ Relay Panel Room (in
case of GIS S/s). Further, TSP to connect and integrate the proposed FOTE with the existing
FOTE in the control room to complete communication path upto RLDC.

In Case 132 kV Substation TSP shall accommodate the said panels either by extension of

existing control room or other arrangements.

How is the OPGW laying done in case of LILO lines?

Reply: In case LILO lines are on same towers (e.g. both Line in and Line Out portion are on
same towers, generally done LILO of S/C lines). Then 2x24F OPGW shall be required to install
by TSP on both earthwire peak on 400 kV and 765 kV lines where two E/W peaks are available.
On 220 kV and 132 kV lines where only one E/W peak is available TSP to install one No. 48F
OPGW.

Incase LILO lines are on different towers (e.g. both Line In and Line Out portion are on different
towers, generally done LILO of D/C lines). Then 1x24F OPGW shall be required to install by TSP
on one earthwire peak and conventional earthwire on second earthwire peak, on both Line In
and Line Out portion towers of 400 kV and 765 kV lines. On 220 kV and 132 kV lines where only
one E/W peak is available TSP to install one No. 24F OPGW in place of conventional earthwire.

How is the OPGW laying done in case Multi circuit Towers?

Reply: In case two different lines are using common multi circuit portion for some distance
(originating from different stations, may be terminating on same or on different stations). Two
No. 24F OPGW to be installed on both E/W peaks for common M/C portion of 765 kV and 400
kV lines.

Incase 220/132 kV lines using multi circuit portion where single E/W peak is available one No.
48F may be installed for common multi circuit portion.
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3.5

3.6

3.7

3.8

3.9

4.0

4.1

How PMUs are integrated for new bays at existing Substations?

Reply: PMU data of new bays to be provided in the ethernet port of switch at control room and
thereafter to be connected with existing FOTE of existing substation to send data to PDC of
RLDC by TSP. These PMUs shall be provided with GPS clock and LAN switch and shall connect with
LAN switch of control room of respective substations with Fibre Optic cable.

Is Spare direction available in existing FOTE for integration with new bay kiosk FOTE

Reply: The FOTE under present scope shall be integrated by TSP with the existing FOTE at
control room of substation for onwards data transmission.

In case spare optical direction is not available in the existing FOTE at the control room, the TSP shall
coordinate with station owner to reconfigure the directions in existing FOTE at control room.

What is the distance from LILO point to proposed substation for feasibility of repeater station?

Reply: Tentative Location of LILO point shall be as per survey report of BPC however exact
location to be ascertained after detailed survey by TSP.

What is the make and model of existing OPGW in case LILO of main line at new substation?

Reply: All OPGW(alongwith optical fibers) meet Central Electricity Authority (Technical
Standards for Communication System in Power System Operations) Regulations, 2020 and
bidder shall install OPGW accordingly.

In case of LILO of existing line at new substation who shall provide PMUs at existing substation
bays?

Reply: TSP to provide PMUs for all bays under their scope of RFP.

Planning :

Whether the Project/ Elements are eligible for early commissioning incentive as per MoP, Gol
order dated 15.07.2015.?

Reply: Commissioning is to be done as per the timeline mentioned in RfP. However, early
commissioning shall be treated as per applicable CERC Regulations/orders.
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THIS TRANSMISISON SERVICE AGREEMENT (hereinafter referred to as “TSA” or
“Agreement” or "the Agreement” or “this Agreement") is made on the ............
[Insert day] of............. [Insert month] of Two Thousand and............ [Insert Year]

BETWEEN:

The Central Transmission Utility of India Limited, "Saudamini",1% Floor, Plot No. 2,
Sector-29, Gurugram-122001, Haryana acting as a Nodal Agency (referred to as the
“Nodal Agency”), which expression shall unless repugnant to the context or meaning
thereof include its successors, and permitted assigns) as Party of the one part;

AND

SPV [WHICH IS UNDER INCORPORATION] incorporated under the Companies Act,
1956/ Companies Act, 2013 (as the case may be), having its registered office at
(herein after referred

to as “Transmission Service Provider” or “TSP” or “ISTS Licensee”, which expression
shall unless repugnant to the context or meaning thereof include its successors, and
permitted assigns) as Party of the other part;

(“Nodal Agency” and “TSP” are individually referred to as “Party” and collectively
as the “Parties”)

AND WHEREAS:

A) In accordance with the Bidding Guidelines, the Bid Process Coordinator (hereinafter
referred to as BPC) had initiated a competitive e-reverse bidding process through
issue of RFP for selecting a Successful Bidder to build, own, operate and transfer the
Project comprising of the Elements mentioned in Schedule 1 (hereinafter referred
to as the Project)

B) Pursuantto the said e-reverse bidding process, the BPC has identified the Successful
Bidder, who will be responsible to set up the Project on build, own, operate and
transfer basis to provide Transmission Service in accordance with the terms of this
Agreement and the Transmission License.

C) The Selected Bidder have submitted the Contract Performance Guarantee and
acquired one hundred percent (100%) of the equity shareholding of SPV [WHICH IS
UNDER INCORPORATION], along with all its related assets and liabilities in terms of
the provisions of the Share Purchase Agreement.

D) The TSP has agreed to make an application for a Transmission License to the
Commission for setting up the Project on build, own, operate and transfer basis.

E) The TSP has further agreed to make an application to the Commission for the
adoption of the Transmission Charges under Section 63 of the Electricity Act, 2003,
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along with a certification from the Bid Evaluation Committee in accordance with the
Bidding Guidelines issued by Ministry of Power, Government of India.

F) The TSP has agreed to execute the agreement(s) required, if any, under Sharing
Regulations within fifteen (15) days from the date of grant of Transmission License
from the Commission.

G) The TSP agrees to the terms and conditions laid down under Sharing Regulations,
for making available the ISTS and charge the Transmission Charges in accordance
with the terms and conditions of Sharing Regulations.

H) The billing, collection and disbursement of the Transmission Charges by the CTU to
the ISTS Licensee shall be governed as per Sharing Regulations.

[) The terms and conditions stipulated in the Transmission License issued by the
Commission to the TSP shall be applicable to this Agreement and the TSP agrees to
comply with these terms and conditions. In case of inconsistency between the
Transmission License terms & conditions and the conditions of this Agreement, the
conditions stipulated in the Transmission License granted by the Commission shall
prevail.

NOW, THEREFORE, IN CONSIDERATION OF THE PREMISES AND MUTUAL
AGREEMENTS, COVENANTS AND CONDITIONS SET FORTH HEREIN, IT IS HEREBY
AGREED BY AND BETWEEN THE PARTIES HERETO AS FOLLOWS:
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ARTICLE: 1

1. DEFINITIONS AND INTERPRETATIONS

11

111

Definitions:

The words / expressions used in this Agreement, unless as defined below or
repugnant to the context, shall have the same meaning as assigned to them by
the Electricity Act, 2003 and the rules or regulations framed there under including
those issued / framed by the Commission (as defined hereunder), as amended or
re-enacted from time to time or the General Clauses Act, failing which it shall bear
its ordinary English meaning.

The words/expressions when used in this Agreement shall have the respective
meanings as specified below:

“Acquisition Price” shall have the same meaning as defined in the Share Purchase
Agreement;

“Act” or "Electricity Act" or “Electricity Act 2003” shall mean the Electricity Act,
2003 and any amendments made to the same or any succeeding enactment
thereof;

“Affiliate” shall mean a company that either directly or indirectly
i. controls or
ii. is controlled by or

iii. isunder common control with

a Bidding Company (in the case of a single company) or a Member (in the case of
a Consortium) and “control” means ownership by one entity of at least twenty six
percent (26%) of the voting rights of the other entity;

“Availability” in relation to the Project or in relation to any Element of the Project,
for a given period shall mean the time in hours during that period the Project is
capable to transmit electricity at its Rated Voltage and shall be expressed in
percentage of total hours in the given period and shall be calculated as per the
procedure contained in Appendix —IV to Central Electricity Regulatory
Commission (Terms and Conditions of Tariff) Regulations, 2024, attached
herewith in Schedule 6;

“Bid” shall mean technical bid and financial bid submitted by the Bidder, in
response to the RFP, in accordance with the terms and conditions of the RFP;
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“Bid Deadline” shall mean the last date and time for submission of the Bid in
response to RFP, as specified in the RFP;

“Bidding Company” shall refer to such single company that has made a Response
to RFP for the Project;

“Bidding Consortium / Consortium” shall refer to a group of companies that has
collectively made a Response to RFP for the Project;

“Bid Documents” or “Bidding Documents” shall mean the RFP, along with all
attachments thereto or clarifications thereof;

“Bidding Guidelines” shall mean the “Tariff Based Competitive Bidding Guidelines
for Transmission Service” and “Guidelines for Encouraging Competition in
Development of Transmission Projects” issued by Government of India, Ministry
of Power under Section — 63 of the Electricity Act as amended from time to time;

“Bid Process Coordinator” or “BPC” shall mean a person or its authorized
representative as notified by the Government of India, responsible for carrying
out the process for selection of Bidder who will acquire Transmission Service
Provider;

“Bill” shall mean any bill raised by the CTU on the DICs to recover the Transmission
Charges pursuant to the Sharing Regulations;

“Business Day” shall mean a day other than Sunday or a statutory holiday, on
which the banks remain open for business in the State in which the Nodal
Agency’s registered office is located and the concerned TSP are located;

“CEA” shall mean the Central Electricity Authority constituted under Section -70
of the Electricity Act;

“Change in law” shall have the meaning ascribed thereto in Article 12;
“Commercial Operation Date” or “COD” shall mean the date as per Article 6.2;

“Commission” or “CERC” shall mean the Central Electricity Regulatory
Commission referred to in sub-section (1) of Section 76 of the Electricity Act,
2003 or its successors and assigns;

“Competent Court of Law” shall mean the Supreme Court or any High Court, or
any tribunal or any similar judicial or quasi-judicial body in India that has
jurisdiction to adjudicate upon issues relating to the Project;

“Connection Agreement” shall mean the agreement between the CTU or STU or
any other concerned parties and the TSP, setting out the terms relating to the
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connection of the Project to the Inter-connection Facilities and use of the Inter
State Transmission System as per the provisions of the IEGC, as the case may be;

“Consultation Period” shall mean the period of sixty (60) days or such longer
period as the Parties may agree, commencing from the date of issue of a TSP’s
Preliminary Notice or a Nodal Agency’s Preliminary Termination Notice, as
provided in Article 13 of this Agreement, for consultation between the Parties to
mitigate the consequence of the relevant event having regard to all the
circumstances;

“Consents, Clearances and Permits” shall mean all authorizations, licenses,
approvals, registrations, permits, waivers, privileges, acknowledgements,
agreements, or concessions required to be obtained from or provided by any
concerned authority for the development, execution and operation of Project
including without any limitation for the construction, ownership, operation and
maintenance of the Transmission Lines and/or sub-stations;

“Construction Period” shall mean the period from (and including) the Effective
Date of the Transmission Service Agreement up to (but not including) the COD of
the Element of the Project in relation to an Element and up to (but not including)
the COD of the Project in relation to the Project;

“Contractors” shall mean the engineering, procurement, construction, operation
& maintenance contractors, surveyors, advisors, consultants, designers, suppliers
to the TSP and each of their respective sub-contractors (and each of their
respective successors and permitted assigns) in their respective capacities as
such;

“Contract Performance Guarantee” shall mean the irrevocable unconditional
bank guarantee, submitted and to be submitted by the TSP or by the Selected
Bidder on behalf of the TSP to the Nodal Agency from a bank mentioned in
Annexure 17 of the RFP, in the form attached here to as Schedule 8, in accordance
with Article 3 of this Agreement and which shall include the additional bank
guarantee furnished by the TSP under this Agreement;

“Contract Year”, for the purpose of payment of Transmission Charges, shall mean
the period beginning on the COD, and ending on the immediately succeeding
March 31 and thereafter each period of 12 months beginning on April 1 and
ending on March 31 provided that the last Contract Year shall end on the last day
of the term of the TSA;

“CTU” or “Central Transmission Utility” shall have same meaning as defined in
the Electricity Act, 2003;
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“Day” shall mean a day starting at 0000 hours and ending at 2400 hours;
“D/C” shall mean Double Circuit;

“Designated ISTS Customers” or “DICs” shall have the meaning as described in
the Sharing Regulations;

“Dispute” shall mean any dispute or difference of any kind between the Parties,
in connection with or arising out of this Agreement including any issue on the
interpretation and scope of the terms of this Agreement as provided in Article 16;

“Effective Date” for the purposes of this Agreement, shall have the same meaning
as per Article 2.1 of this Agreement;

“Electrical Inspector” shall mean a person appointed as such by the Government
under sub-section (1) of Section 162 of the Electricity Act 2003 and also includes
Chief Electrical Inspector;

“Electricity Rules 2005” shall mean the rules framed pursuant to the Electricity
Act 2003 and as amended from time to time;

“Element” shall mean each Transmission Line or each circuit of the Transmission
Lines (where there are more than one circuit) or each bay of Sub-station or
switching station or HVDC terminal or inverter station of the Project, including
ICTs, Reactors, SVC, FSC, etc. forming part of the ISTS, which will be owned,
operated and maintained by the concerned ISTS Licensee, and which has a
separate Scheduled COD as per Schedule 2 of this Agreement and has a separate
percentage for recovery of Transmission Charges on achieving COD as per
Schedule 5 of this Agreement;

“Event of Default” shall mean the events as defined in Article 13 of this
Agreement;

“Expiry Date” shall be the date which is thirty five (35) years from the COD of the
Project;

“Financial Closure” shall mean the first Business Day on which funds are made
available to the TSP pursuant to the Financing Agreements;

“Financially Evaluated Entity” shall mean the company which has been evaluated
for the satisfaction of the financial requirement set forth in the RFP;

“Financing Agreements” shall mean the agreements pursuant to which the TSP is
to finance the Project including the loan agreements, security documents, notes,
indentures, security agreements, letters of credit and other documents, as may
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be amended, modified, or replaced from time to time, but without in anyway
increasing the liabilities of the Designated ISTS Customers / Nodal Agency;

“Financial Year” shall mean a period of twelve months at midnight Indian
Standard Time (IST) between 1st April & 31st March;

“Force Majeure” and “Force Majeure Event” shall have the meaning assigned
thereto in Article 11;

“GOI” shall mean Government of India;

“Grid Code” / “IEGC” shall mean the Grid Code specified by the Central
Commission under Clause (h) of sub-section (1) of Section 79 of the Electricity Act;

“Independent Engineer” shall mean an agency/ company, appointed by Nodal
Agency in accordance with the Guidelines for Encouraging Competition in
Development of Transmission Projects.

“Indian Governmental Instrumentality” shall mean Government of India,
Government of any State in India or any ministry, department, board, authority,
agency, corporation, commission under the direct or indirect control of
Government of India or any State Government or both, any political sub-division
of any of them including any court or Commission or tribunal or judicial or quasi-
judicial body in India but excluding the CTU, TSP and the Designated ISTS
Customers;

“Insurances” shall mean the insurance cover to be obtained and maintained by
the TSP in accordance with Article 9 of this Agreement;

“Interconnection Facilities” shall mean the facilities as may be set up for
transmission of electricity through the use of the Project, on either one or both
side of generating station’s / CTU’s / STU’s / ISTS Licensee’s / Designated ISTS
Customer’s substations (as the case may be) which shall include, without
limitation, all other transmission lines, gantries, sub-stations and associated
equipment’s not forming part of the Project;

“ISTS Licensee” shall be the TSP under this Agreement, consequent to having
been awarded a Transmission License by the CERC and shall be referred to as the
TSP or the ISTS Licensee, as the context may require in this Agreement;

“Law” or “Laws” in relation to this Agreement, shall mean all laws including
electricity laws in force in India and any statute, ordinance, rule, regulation,
notification, order or code, or any interpretation of any of them by an Indian
Governmental Instrumentality having force of law and shall include all rules,
regulations, decisions and orders of the Commission;
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“Lead Member of the Bidding Consortium” or “Lead Member” shall mean a
company who commits at least 26% equity stake in the Project, meets the
technical requirement as specified in the RFP and so designated by other
Member(s) in Bidding Consortium;

“Lenders” means the banks, financial institutions, multilateral funding agencies,
non banking financial companies registered with the Reserve Bank of India (RBI),
insurance companies registered with the Insurance Regulatory & Development
Authority (IRDA), pension funds regulated by the Pension Fund Regulatory &
Development Authority (PFRDA),mutual funds registered with Securities &
Exchange Board of India (SEBI), etc., including their successors and assigns, who
have agreed on or before COD of the Project to provide the TSP with the debt
financing described in the capital structure schedule, and any successor banks or
financial institutions to whom their interests under the Financing Agreements
may be transferred or assigned;

Provided that, such assignment or transfer shall not relieve the TSP of its
obligations to the Nodal Agency under this Agreement in any manner and shall
also does not lead to an increase in the liability of the Nodal Agency;

“Lenders Representative” shall mean the person notified by the Lender(s) in
writing as being the representative of the Lender(s) or the Security Trustee and
such person may from time to time be replaced by the Lender(s) pursuant to the
Financing Agreements by written notice to the TSP;

“Letter of Intent” or “LOI” shall have the same meaning as in the RFP;

“Member in a Bidding Consortium / Member” shall mean each company in the
Bidding Consortium;

“Month” shall mean a period of thirty (30) days from (and excluding) the date of
the event;

“Monthly Transmission Charges” for any Element of the Project, after COD of the
Element till COD of the Project, and for the Project after COD of the Project, shall
mean the amount of Transmission Charges as specified in Schedule 5 of this
Agreement multiplied by no. of days in the relevant month and divided by no. of
days in the year;

“National Load Despatch Centre” shall mean the centre established as per sub-
section (1) of Section 26 of the Electricity Act 2003;

“Nodal Agency” shall mean CTU, which shall execute and implement the
Transmission Service Agreement (TSA);
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Provided that while taking major decisions, CTU shall consult CEA on technical
matters and any other matter it feels necessary.

“Notification” shall mean any notification, issued in the Gazette of India;

“Operating Period” for any Element of the Project shall mean the period from
(and including) the COD of such Element of the Project, up to (and including) the
Expiry Date and for the Project, shall mean the period from (and including) the
COD of the Project, up to (and including) the Expiry Date;

“Parent Company” shall mean an entity that holds at least twenty six percent
(26%) of the paid - up equity capital directly or indirectly in the Bidding Company
or in the Member in a Bidding Consortium, as the case may be;

“Preliminary Termination Notice” shall mean a Nodal Agency’s Preliminary
Termination Notice as defined in Article 13 of this Agreement;

“Project” shall mean “Provision of ICT Augmentation and Bus Reactor at Bhuj-II
PS”, as detailed in Schedule 1 of this Agreement;

“Project Assets” shall mean all physical and other assets relating to and forming
part of the Project including:

(a) rights over the Site for substations, ROW for transmission lines;

(b) tangible & intangible assets such as civil works and equipment including
foundations, embankments, pavements, electrical systems, communication
systems, relief centres, administrative offices, Sub-stations, software, tower
and sub-stations designs etc;

(c) project facilities situated on the Site;

(d) all rights of the TSP under the project agreements;

(e) financial assets, such as receivables, security deposits etc;
(f) insurance proceeds; and

(g) Applicable Permits and authorisations relating to or in respect of the
Transmission System;”

“Project Execution Plan” shall mean the plan referred to in Article 3.1.3(c) hereof;

“Prudent Utility Practices” shall mean the practices, methods and standards that
are generally accepted internationally from time to time by electric transmission
utilities for the purpose of ensuring the safe, efficient and economic design,
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construction, commissioning, operation, repair and maintenance of the Project
and which practices, methods and standards shall be adjusted as necessary, to
take account of:

(i) operation, repair and maintenance guidelines given by the
manufacturers to be incorporated in the Project,

(ii) the requirements of Law, and
(iii) the physical conditions at the Site;
(iv) the safety of operating personnel and human beings;

“Rated Voltage” shall mean voltage at which the Transmission System is designed
to operate or such lower voltage at which the line is charged, for the time being,
in consultation with the Central Transmission Utility;

“Rebate” shall have the meaning as ascribed to in Article 10.3 of this Agreement;

“RFP” shall mean Request For Proposal dated September 14, 2024 along with all
schedules, annexures and RFP Project Documents attached thereto, issued by the
BPC for tariff based competitive bidding process for selection of Bidder as TSP to
execute the Project, including any modifications, amendments or alterations
thereto;

“RFP Project Documents” shall mean the following documents to be entered into
in respect of the Project, by the Parties to the respective agreements:

a. Transmission Service Agreement,

b. Share Purchase Agreement,

c. Agreement(s) required under Sharing Regulations and
d. Any other agreement as may be required;

“RLDC” shall mean the relevant Regional Load Dispatch Centre as defined in the
Electricity Act, 2003, in the region(s) in which the Project is located;

“RPC” shall mean the relevant Regional Power Committee established by the
Government of India for the specific Region(s) in accordance with the Electricity
Act, 2003 for facilitating integrated operation of the Power System in that Region;

“Scheduled COD” in relation to an Element(s) shall mean the date(s) as
mentioned in Schedule 2 as against such Element(s) and in relation to the Project,
shall mean the date as mentioned in Schedule 2 as against such Project, subject
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to the provisions of Article 4.4 of this Agreement, or such date as may be mutually
agreed among the Parties;

“Scheduled Outage" shall mean the final outage plan as approved by the RPC as
per the provisions of the Grid Code;

“Selected Bid” shall mean the technical Bid and the Final Offer of the Selected
Bidder submitted during e-reverse bidding, which shall be downloaded and
attached in Schedule 7 on or prior to the Effective Date;

“Share Purchase Agreement” shall mean the agreement amongst PFC Consulting
Limited (PFCCL), SPV [WHICH IS UNDER INCORPORATION] and the Successful
Bidder for the purchase of one hundred (100%) per cent of the shareholding of
the SPV [WHICH IS UNDER INCORPORATION] for the Acquisition Price, by the
Successful Bidder on the terms and conditions as contained therein;

“Sharing Regulations” shall mean the Central Electricity Regulatory Commission
(Sharing of Inter-State Transmission Charges and Losses) Regulations, 2020 and
as amended from time to time;

“Site” in relation to a substation, switching station or HVDC terminal or inverter
station, shall mean the land and other places upon which such station / terminal
is to be established;

“SLDC” shall mean the State Load Despatch Centre established as per sub-section
(1) of Section 31 of the Electricity Act 2003;

“STU” or “State Transmission Utility” shall be the Board or the Government
company, specified as such by the State Government under sub-section (1) of
Section 39 of the Electricity Act 2003;

“Successful Bidder” or “Selected Bidder” shall mean the Bidder selected pursuant
to the RFP and who has to acquire one hundred percent (100%) equity shares of
SPV [WHICH IS UNDER INCORPORATION], along with all its related assets and
liabilities, which will be responsible as the TSP to establish the Project on build,
own, operate and transfer basis as per the terms of the TSA and other RFP Project
Documents;

“TSP’s Preliminary Notice” shall mean a notice issued by the TSP in pursuant to
the provisions of Article 13.3 of this Agreement;

“Target Availability” shall have the meaning as ascribed hereto in Article 8.2 of
this Agreement;
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“Technically Evaluated Entity” shall mean the company which has been evaluated
for the satisfaction of the technical requirement set forth in RFP;

“Termination Notice” shall mean a Nodal Agency’s Termination Notice given by
the Nodal Agency to the TSP pursuant to the provisions of Articles 3.3.2, 3.3.4,
4.4.2,5.8,13.2 and 13.3 of this Agreement for the termination of this Agreement;

“Term of Agreement” for the purposes of this Agreement shall have the meaning
ascribed thereto in Article 2.2 of this Agreement;

“Transmission Charges” shall mean the Final Offer of the Selected Bidder during
the e-reverse bidding and adopted by the Commission, payable to the TSP as per
Sharing Regulations;

“Transmission License” shall mean the license granted by the Commission in
terms of the relevant regulations for grant of such license issued under the
Electricity Act;

“Transmission Service” shall mean making the Project available as per the terms
and conditions of this Agreement and Sharing Regulations;

“Unscheduled Outage” shall mean an interruption resulting in reduction of the
Availability of the Element(s) / Project (as the case may be) that is not a result of
a Scheduled Outage or a Force Majeure Event.

“Ultimate Parent Company” shall mean an entity which owns at least twenty six
percent (26%) equity in the Bidding Company or Member of a Consortium, (as the
case may be) and in the Technically Evaluated Entity and / or Financially Evaluated
Entity (as the case may be) and such Bidding Company or Member of a
Consortium, (as the case may be) and the Technically Evaluated Entity and / or
Financially Evaluated Entity (as the case may be) shall be under the direct control
or indirectly under the common control of such entity;

1.2 Interpretation:

Save where the contrary is indicated, any reference in this Agreement to:

“Agreement"” shall be construed as including a reference to its Schedules,
Appendices and Annexures;

"Rupee"”, "Rupees" and “Rs.” shall denote lawful currency of India;

“Crore” shall mean a reference to ten million (1,00,00,000) and a “lakh” shall
mean a reference to one tenth of a million (1,00,000);

"encumbrance" shall be construed as a reference to a mortgage, charge, pledge,
lien or other encumbrance securing any obligation of any person or any other type
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of preferential arrangement (including, without limitation, title transfer and
retention arrangements) having a similar effect;

"holding company" of a company or corporation shall be construed as a reference
to any company or corporation of which the other company or corporation is a
subsidiary;

"indebtedness" shall be construed so as to include any obligation (whether
incurred as principal or surety) for the payment or repayment of money, whether
present or future, actual or contingent;

"person" shall have the meaning as defined in Section 2 (49) of the Act;

"subsidiary” of a company or corporation (the holding company) shall be
construed as a reference to any company or corporation:

(i) which is controlled, directly or indirectly, by the holding company, or

(ii) more than half of the issued share capital of which is beneficially owned,
directly or indirectly, by the holding company, or

(iii) which is a subsidiary of another subsidiary of the holding company,

for these purposes, a company or corporation shall be treated as being
controlled by another if that other company or corporation is able to
direct its affairs and/or to control the composition of its board of
directors or equivalent body;

"winding-up", "dissolution", "insolvency", or "reorganization” in the context of
a company or corporation shall have the same meaning as defined in the
Companies Act, 1956/ Companies Act, 2013 (as the case may be).

1.2.1 Words importing the singular shall include the plural and vice versa.

1.2.2 This Agreement itself or any other agreement or document shall be construed as a
reference to this or to such other agreement or document as it may have been, or
may from time to time be, amended, varied, novated, replaced or supplemented.

1.2.3 A lLaw shall be construed as a reference to such Law including its amendments or re-
enactments from time to time.

1.2.4 A time of day shall, save as otherwise provided in any agreement or document be
construed as a reference to Indian Standard Time.

1.2.5 Different parts of this Agreement are to be taken as mutually explanatory and
supplementary to each other and if there is any inconsistency between or among
the parts of this Agreement, they shall be interpreted in a harmonious manner so as
to give effect to each part.
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1.2.6 The tables of contents and any headings or sub-headings in this Agreement have
been inserted for ease of reference only and shall not affect the interpretation of
this Agreement.

1.2.7 All interest payable under this Agreement shall accrue from day to day and be
calculated on the basis of a year of three hundred and sixty five (365) days.

1.2.8 The words “hereof” or “herein”, if and when used in this Agreement shall mean a
reference to this Agreement.

1.2.9 The contents of Schedule 7 shall be referred to for ascertaining accuracy and
correctness of the representations made by the Selected Bidder in Article 17.2.1
hereof.

SPV [WHICH IS UNDER INCORPORATION] 16
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ARTICLE: 2
EFFECTIVENESS AND TERM OF AGREEMENT

Effective Date:

This Agreement shall be effective from later of the dates of the following events:

a. The Selected Bidder, on behalf of the TSP, has provided the Contract
Performance Guarantee, as per terms of Article 3.1 of this
Agreement; and

b. The Selected Bidder has acquired for the Acquisition Price, one
hundred percent (100%) of the equity shareholding of PFC Consulting
Limited in SPV [WHICH IS UNDER INCORPORATION] along with all its
related assets and liabilities as per the provisions of the Share
Purchase Agreement. and

c. The Agreement is executed and delivered by the Parties;

Term and Termination:

Subject to Article 2.2.3 and Article 2.4, this Agreement shall continue to be effective
in relation to the Project until the Expiry Date, when it shall automatically terminate.

Post the Expiry Date of this Agreement, the TSP shall ensure transfer of Project
Assets to CTU or its successors or an agency as decided by the Central Government
at zero cost and free from any encumbrance and liability. The transfer shall be
completed within 90 days of expiry of this Agreement failing which CTU shall be
entitled to take over the Project Assets Suo moto.

This Agreement shall terminate before the Expiry Date in accordance with Article 13
or Article 3.3.2 or Article 3.3.4.

Conditions prior to the expiry of the Transmission License

In order to continue the Project beyond the expiry of the Transmission License, the
TSP shall be obligated to make an application to the Commission at least two (2)
years before the date of expiry of the Transmission License, seeking the
Commission’s approval for the extension of the term of the Transmission License up
to the Expiry Date.

The TSP shall timely comply with all the requirements that may be laid down by the
Commission for extension of the term of the Transmission License beyond the initial
term of twenty-five (25) years & upto the Expiry Date and the TSP shall keep the
Nodal Agency fully informed about the progress on its application for extension of
the term of the Transmission License.

SPV [WHICH IS UNDER INCORPORATION] 17
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Survival:

The expiry or termination of this Agreement shall not affect any accrued rights,
obligations/ roles and liabilities of the Parties under this Agreement, including the
right to receive liquidated damages as per the terms of this Agreement, nor shall it
effect the survival of any continuing obligations/ roles for which this Agreement
provides, either expressly or by necessary implication, which are to survive after the
Expiry Date or termination including those under Articles 3.3.3, 3.3.5, Article 9.3
(Application of Insurance Proceeds), Article 11 (Force Majeure), Article 13 (Events of
Default and Termination), Article 14 (Liability & Indemnification), Article 16
(Governing Law & Dispute Resolution), Article 19 (Miscellaneous).

Applicability of the provisions of this Agreement

For the purpose of Availability, Target Availability and the computation of
Availability, Incentive, Penalty, the provisions provided in this Agreement shall apply
and any future modifications in the relevant Rules and Regulations shall not be
applicable for this Project.

For the purposes of this Agreement for ISTS systems developed under the tariff
based competitive bidding framework, the provisions relating to the definitions
(Availability and COD), Article 3 (Contract Performance Guarantee and Conditions
Subsequent), Article 5 (Construction of the Project), Article 6 (Connection and
Commissioning of the Project), Article 8 (Target Availability and calculation of
Availability), Article 11 (Force Majeure), Article 12 (Change in Law), Article 13 (Event
of Default), Article 14 (Indemnification), Article 15 (Assignment and Charges),
Articles 16.1, 16.2 and 16.4 (Governing Laws and Dispute Resolution) and Article 17
(representation and warranties of the ISTS Licensee) of this agreement shall
supersede the corresponding provisions under Sharing Regulations.

SPV [WHICH IS UNDER INCORPORATION] 18
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ARTICLE: 3

3. CONDITIONS SUBSEQUENT

3.1 Satisfaction of conditions subsequent by the TSP

3.1.1 Within ten (10) days from the date of issue of Letter of Intent, the Selected Bidder,

3.1.2

3.13

shall:

a. Provide the Contract Performance Guarantee, and

b. Acquire, for the Acquisition Price, one hundred percent (100%) equity
shareholding of SPV [WHICH IS UNDER INCORPORATION] from PFC
Consulting Limited, who shall sell to the Selected Bidder, the equity
shareholding of SPV [WHICH IS UNDER INCORPORATION], along
with all its related assets and liabilities.

c. Execute this Agreement;

The TSP shall, within five (5) working days from the date of acquisition of SPV by
the Selected Bidder, undertake to apply to the Commission for the grant of
Transmission License and for the adoption of tariff as required under section-63
of the Electricity Act.

The Selected Bidder, on behalf of the TSP, will provide to the Central
Transmission Utility of India Limited (being the Nodal Agency) the Contract
Performance Guarantee for an amount of Rs. 16.50 Crore (Rupees Sixteen Crore
Fifty Lakh Only).

The Contract Performance Guarantee shall be initially valid for a period up to three
(3) months after the Scheduled COD of the Project and shall be extended from time
to time to be valid for a period up to three (3) months after the COD of the Project.
In case the validity of the Contract Performance Guarantee is expiring before the
validity specified in this Article, the TSP shall, at least thirty (30) days before the
expiry of the Contract Performance Guarantee, replace the Contract Performance
Guarantee with another Contract Performance Guarantee or extend the validity of
the existing Contract Performance Guarantee until the validity period specified in
this Article.

The TSP agrees and undertakes to duly perform and complete the following activities
within six (6) months from the Effective Date (except for c) below), unless such
completion is affected due to any Force Majeure Event, or if any of the activities is
specifically waived in writing by the Nodal Agency:

a. To obtain the Transmission License for the Project from the Commission;

b. To obtain the order for adoption of Transmission Charges by the
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Commission, as required under Section 63 of the Electricity Act 2003;

c. To submit to the Nodal Agency, CEA & Independent Engineer, the Project
Execution Plan, immediately after award of contract(s) and maximum within
one hundred and twenty (120) days from the Effective Date. Also, an
approved copy each of Manufacturing Quality Plan (MQP) and Field Quality
Plan (FQP) would be submitted to Independent Engineer & Nodal Agency in
the same time period. The TSP’s Project Execution Plan should be in
conformity with the Scheduled COD as specified in Schedule 2 of this
Agreement, and shall bring out clearly the organization structure, time plan
and methodology for executing the Project, award of major contracts,
designing, engineering, procurement, shipping, construction, testing and
commissioning to commercial operation;

d. To submit to the Nodal Agency, CEA & Independent Engineer a detailed bar
(GANTT) chart of the Project outlining each activity (taking longer than one
Month), linkages as well as durations;

e. To submit to the Nodal Agency, CEA & Independent Engineer detailed
specifications of conductor meeting the functional specifications specified in
RFP;

f. To achieve Financial Closure;

g. To provide an irrevocable letter to the Lenders duly accepting and
acknowledging the rights provided to the Lenders under the provisions of
Article 15.3 of this Agreement and all other RFP Project Documents;

h. To award the Engineering, Procurement and Construction contract (“EPC
contract”) for the design and construction of the Project and shall have given
to such Contractor an irrevocable notice to proceed; and

i. To sign the Agreement(s) required, if any, under Sharing Regulations.
3.2 Recognition of Lenders’ Rights by the Nodal Agency

3.2.1 The Nodal Agency hereby accepts and acknowledges the rights provided to the
Lenders as per Article 15.3 of this Agreement and all other RFP Project
Documents.

3.3 Consequences of non-fulfilment of conditions subsequent

331 If any of the conditions specified in Article 3.1.3 is not duly fulfilled by the TSP
even within three (3) Months after the time specified therein, then on and from
the expiry of such period and until the TSP has satisfied all the conditions
specified in Article 3.1.3, the TSP shall, on a monthly basis, be liable to furnish to
Central Transmission Utility of India Limited (being the Nodal Agency)
additional Contract Performance Guarantee of Rs. 1.65 Crore (Rupees One Crore
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Sixty Five Lakh Only) within two (2) Business Days of expiry of every such Month.
Such additional Contract Performance Guarantee shall be provided to Central
Transmission Utility of India Limited (being the Nodal Agency) in the manner
provided in Article 3.1.1 and shall become part of the Contract Performance
Guarantee and all the provisions of this Agreement shall be construed
accordingly. Central Transmission Utility of India Limited (being the Nodal
Agency) shall be entitled to hold and / or invoke the Contract Performance
Guarantee, including such additional Contract Performance Guarantee, in
accordance with the provisions of this Agreement.

Subject to Article 3.3.4, if:

(i) the fulfilment of any of the conditions specified in Article 3.1.3 is delayed
beyond nine (9) Months from the Effective Date and the TSP fails to furnish
additional Contract Performance Guarantee to the Nodal Agency in
accordance with Article 3.3.1 hereof; or

(ii) the TSP furnishes additional Performance Guarantee to the Nodal Agency in
accordance with Article 3.3.1 hereof but fails to fulfil the conditions specified
in Article 3.1.3 within a period of twelve (12) months from the Effective Date,

the Nodal Agency shall have the right to terminate this Agreement, by giving a
Termination Notice to the TSP, in writing, of at least seven (7) days, with a copy to
CEA and the Lenders’ Representative in order to enable the Lenders
to exercise right of substitution in accordance with Article 15.3 of this Agreement.

If the Nodal Agency elects to terminate this Agreement as per the provisions of
Article 3.3.2, the TSP shall be liable to pay to the Nodal Agency an amount of Rs.
16.50 Crore (Rupees Sixteen Crore Fifty Lakh Only) as liquidated damages. The
Nodal Agency shall be entitled to recover this amount of damages by invoking the
Contract Performance Guarantee to the extent of liquidated damages, which shall
be required by the Nodal Agency, and the balance shall be returned to TSP, if any.

It is clarified for removal of doubt that this Article shall survive the termination of
this Agreement.

In case of inability of the TSP to fulfil the conditions specified in Article 3.1.3 due to
any Force Majeure Event, the time period for fulfilment of the condition subsequent
as mentioned in Article 3.1.3, may be extended for a period of such Force Majeure
Event. Alternatively, if deemed necessary, this Agreement may be terminated by the
Nodal Agency by giving a Termination Notice to the TSP, in writing, of at least seven
(7) days, with a copy to CEA and the Lenders’ Representative in order to enable the
Lenders to exercise right of substitution in accordance with Article 15.3 of this
Agreement and the Contract Performance Guarantee shall be returned as per the
provisions of Article 6.5.1.

Provided, that due to the provisions of this Article 3.3.4, any increase in the time
period for completion of conditions subsequent mentioned under Article 3.1.3, shall
lead to an equal increase in the time period for the Scheduled COD. If the Scheduled
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COD is extended beyond a period of one hundred eighty (180) days due to the
provisions of this Article 3.3.4, the TSP will be allowed to recover the interest cost
during construction corresponding to the period exceeding one hundred eighty
(180) days by adjustment in the Transmission Charges in accordance with Schedule
9.

Upon termination of this Agreement as per Articles 3.3.2 and 3.3.4, the Nodal
Agency may take steps to bid out the Project again.

The Nodal agency, on the failure of the TSP to fulfil its obligations, if it considers that
there are sufficient grounds for so doing, apart from invoking the Contract
Performance Guarantee under para 3.3.3 may also initiate proceedings for
blacklisting the TSP as per provisions of Article 13.2 of TSA.

Progress Reports

The TSP shall notify the Nodal Agency and CEA in writing at least once a Month on
the progress made in satisfying the conditions subsequent in Articles 3.1.3.
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ARTICLE: 4

4. DEVELOPMENT OF THE PROJECT

4.1 TSP's obligations in development of the Project:

Subject to the terms and conditions of this Agreement, the TSP at its own cost and
expense shall observe, comply with, perform, undertake and be responsible:

a. for procuring and maintaining in full force and effect all Consents,
Clearances and Permits, required in accordance with Law for
development of the Project;

b. for financing, constructing, owning and commissioning each of the
Element of the Project for the scope of work set out in Schedule 1 of
this Agreement in accordance with:

i. the Electricity Act and the Rules made thereof;
ii. the Grid Code;

iii. the CEA Regulations applicable, and as amended from time to
time, for Transmission Lines and sub-stations:

e the Central Electricity Authority (Technical Standards
for Connectivity to the Grid) Regulations, 2007;

e Central Electricity Authority (Technical Standards for
construction of Electrical Plants and Electric Lines)
Regulation, 2010;

e Central Electricity Authority (Grid Standard)
Regulations, 2010;

e Central Electricity Authority (Safety requirements for
construction, operation and maintenance of Electrical
Plants and Electrical Lines) Regulation, 2011;

e Central Electricity Authority (Measures relating to
Safety and Electricity Supply) Regulation, 2010;

e Central Electricity Authority (Technical Standards for
Communication System in Power System Operation)
Regulations, 2020.

iv. Safety/ security Guidelines laid down by the Government;

v. Prudent Utility Practices, relevant Indian Standards and the
Law;
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not later than the Scheduled COD as per Schedule 2 of this
Agreement;

c. for entering into a Connection Agreement with the concerned parties
in accordance with the Grid Code.

d. for owning the Project throughout the term of this Agreement free
and clear of any encumbrances except those expressly permitted
under Article 15 of this Agreement;

e. to co-ordinate and liaise with concerned agencies and provide on a
timely basis relevant information with regard to the specifications of
the Project that may be required for interconnecting the Project with
the Interconnection Facilities;

f. for providing all assistance to the Arbitrators as they may require for
the performance of their duties and responsibilities;

g. to provide to the Nodal Agency and CEA, on a monthly basis, progress
reports with regard to the Project and its execution (in accordance
with prescribed form) to enable the CEA to monitor and co-ordinate
the development of the Project matching with the Interconnection
Facilities;

h. to comply with Ministry of Power order no. 25-11/6/2018 — PG dated
02.07.2020 as well as other Guidelines issued by Govt. of India
pertaining to this;

i to procure the products associated with the Transmission System as
per provisions of Public Procurement (Preference to Make in India)
orders issued by Ministry of Power vide orders No. 11/5/2018 -
Coord. dated 28.07.2020 for transmission sector, as amended from
time to time read with Department for Promotion of Industry and
Internal Trade (DPIIT) orders in this regard (Procuring Entity as
defined in above orders shall deemed to have included Selected
Bidder and/ or TSP).

Also, to comply with Department of Expenditure, Ministry of Finance
vide Order (Public Procurement No 1) bearing File No. 6/18/2019-
PPD dated 23.07.2020, Order (Public Procurement No 2) bearing File
No. 6/18/2019-PPD dated 23.07.2020 and Order (Public Procurement
No. 3) bearing File No. 6/18/2019-PPD, dated 24.07.2020, as
amended from time to time, regarding public procurement from a
bidder of a country, which shares land border with India;
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j- to submit to Nodal Agency information in the prescribed format [To
be devised by Nodal Agency] for ensuring compliance to Article 4.1 i)
above.

k. to comply with all its obligations undertaken in this Agreement.

4.2 Roles of the Nodal Agency in implementation of the Project:

4.2.1 Subject to the terms and conditions of this Agreement, the Nodal Agency shall be
the holder and administrator of this Agreement and shall inter alia:

a. appoint an Independent Engineer within 90 days of the Effective Date

b. provide letters of recommendation to the concerned Indian
Governmental Instrumentality, as may be requested by the TSP from
time to time, for obtaining the Consents, Clearances and Permits
required for the Project;

c. coordinate among TSP and upstream/downstream entities in
respect of Interconnection Facilities; and

d. monitor the implementation of the Agreement and take appropriate
action for breach thereof including revocation of guarantees,
cancellation of Agreement, blacklisting etc

e. provide all assistance to the Arbitrators as required for the
performance of their duties and responsibilities; and

f. perform any other responsibility (ies) as specified in this Agreement.

4.3 Time for Commencement and Completion:

a. The TSP shall take all necessary steps to commence work on the Project
from the Effective Date of the Agreement and shall achieve Scheduled
COD of the Project in accordance with the time schedule specified in
Schedule 2 of this Agreement;

b. The COD of each Element of the Project shall occur no later than the
Scheduled COD or within such extended time to which the TSP shall be
entitled under Article 4.4 hereto.

4.4 Extension of time:

4.4.1 In the event that the TSP is unable to perform its obligations for the reasons solely
attributable to the Nodal Agency, the Scheduled COD shall be extended, by a ‘day to
day’ basis, subject to the provisions of Article 13.
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4.4.2 Inthe eventthat an Element or the Project cannot be commissioned by its Scheduled
COD on account of any Force Majeure Event as per Article 11, the Scheduled COD
shall be extended, by a ‘day to day’ basis for a period of such Force Majeure Event.
Alternatively, if deemed necessary, the Nodal Agency may terminate the Agreement
as per the provisions of Article 13.4 by giving a Termination Notice to the TSP, in
writing, of at least seven (7) days, with a copy to CEA and the Lenders’
Representative in order to enable the Lenders to exercise right of substitution in
accordance with Article 15.3 of this Agreement.

4.4.3 If the Parties have not agreed, within thirty (30) days after the affected Party’s
performance has ceased to be affected by the relevant circumstance, on how long
the Scheduled COD should be deferred by, any Party may raise the Dispute to be
resolved in accordance with Article 16.

4.5 Metering Arrangements:

4.5.1 The TSP shall comply with all the provisions of the IEGC and the Central Electricity
Authority (Installation and Operation of Meters) Regulations, 2006 as amended from
time to time, with regard to the metering arrangements for the Project. The TSP
shall fully cooperate with the CTU / STU / RLDC and extend all necessary assistance
in taking meter readings.

4.6 Interconnection Facilities:

4.6.1 Subject to the terms and conditions of this Agreement, the TSP shall be responsible
for connecting the Project with the interconnection point(s) specified in Schedule 1
of this Agreement. The Interconnection Facilities shall be developed as per the scope
of work and responsibilities assigned in Schedule 1 of this Agreement. The Nodal
Agency shall be responsible for coordinating to make available the Interconnection
Facilities.

4.6.2 In order to remove any doubts, it is made clear that the obligation of the TSP within
the scope of the project is to construct the Project as per Schedule-1 of this
Agreement and in particular to connect it to the Interconnection Facilities as
specified in this Agreement.
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ARTICLE: 5
CONSTRUCTION OF THE PROJECT

TSP’s Construction Responsibilities:

The TSP, at its own cost and expense, shall be responsible for designing,
constructing, erecting, testing and commissioning each Element of the Project by
the Scheduled COD in accordance with the Regulations and other applicable Laws
specified in Article 4.1 of this Agreement.

The TSP acknowledges and agrees that it shall not be relieved from any of its
obligations under this Agreement or be entitled to any extension of time or any
compensation whatsoever by reason of the unsuitability of the Site or Transmission
Line route(s).

The TSP shall be responsible for obtaining all Consents, Clearances and Permits
related but not limited to road / rail / river / canal / power line / crossings, Power
and Telecom Coordination Committee (PTCC), defence, civil aviation, right of way /
way-leaves and environmental & forest clearances from relevant authorities
required for developing, financing, constructing, maintaining/ renewing all such
Consents, Clearances and Permits in order to carry out its obligations under this
Agreement in general and shall furnish to the Nodal Agency such copy/ies of each
Consents, Clearances and Permits, on demand. Nodal Agency shall provide letters of
recommendation to the concerned Indian Governmental Instrumentality, as may be
requested by the TSP from time to time, for obtaining the Consents, Clearances and
Permits required for the Project.

The TSP shall be responsible for:

acquisition of land for location specific substations, switching stations or HVDC
terminal or inverter stations. Also, the actual location of Greenfield substations
(Switching Stations or HVDC Terminal or Inverter Stations) for a generation pooling
substation and for load serving substations in the scope of TSP shall not be beyond
3 Km radius of the location proposed by the BPC in the survey report. However,
actual location of any Greenfield intermediate Substations in the scope of TSP shall
not be beyond 10 Km radius of the location proposed by the BPC in the Survey
Report.

final selection of Site including its geo-technical investigation

Survey and geo-technical investigation of line route in order to determine the final
route of the Transmission Lines;
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d) Seeking access to the Site and other places where the Project is being executed, at

5.15

5.2

521

5.2.2

5.3

54

its own risk and costs, including payment of any crop, tree compensation or any
other compensation as may be required.

In case the Project involves any resettlement and rehabilitation, the resettlement
and rehabilitation package will be implemented by the State Government
authorities, for which the costs is to be borne by the TSP and no changes would be
allowed in the Transmission Charges on account of any variation in the resettlement
and rehabilitation cost. The TSP shall provide assistance on best endeavour basis, in
implementation of the resettlement and rehabilitation package, if execution of such
package is in the interest of expeditious implementation of the Project and is
beneficial to the Project affected persons.

Appointing Contractors:

The TSP shall conform to the requirements as provided in this Agreement while
appointing Contractor(s) for procurement of goods & services.

The appointment of such Contractor(s) shall neither relieve the TSP of any of its
obligations under this Agreement nor make the Nodal Agency liable for the
performance of such Contractor(s).

Monthly Progress Reporting:

The TSP shall provide to the CEA, Nodal Agency & Independent Engineer, on a
monthly basis, progress reports along with likely completion date of each Element
with regard to the Project and its execution (in accordance with prescribed form).
The Nodal Agency/ CEA shall monitor the development of the Project for its timely
completion for improving and augmenting the electricity system as a part of its
statutory responsibility.

Quality of Workmanship:

The TSP shall ensure that the Project is designed, built and completed in a good
workmanship using sound engineering and construction practices, and using only
materials and equipment that are new and manufactured as per the MQP and
following approved FQP for erection, testing & commissioning and complying with
Indian /International Standards such that, the useful life of the Project will be at least
thirty five (35) years from the COD of the Project.

The TSP shall ensure that all major substation equipment / component (e.g.
transformers, reactors, Circuit Breakers, Instrument Transformers (IT), Surge
Arresters (SA), Protection relays, clamps & connectors etc.), equipment in terminal
stations of HVDC installations including Thyristor/ IGBT valves, Converter
Transformers, smoothing reactors, Transformer bushings and wall bushings, GIS bus
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ducts, towers and gantry structures and transmission towers or poles and line
materials (conductors, earthwire, OPGW, insulator, accessories for conductors,
OPGW & earthwires, hardware fittings for insulators, aviation lights etc), facilities
and system shall be designed, constructed and tested (Type test, Routine tests,
Factory Acceptance Test (FAT)) in accordance with relevant CEA Regulations and
Indian Standards. In case Indian Standards for any particular equipment/ system/
process is not available, IEC/ IEEE or equivalent International Standards and Codes
shall be followed.

Progress Monitoring & Quality Assurance:

The Project Execution Plan submitted by the TSP in accordance with Article 3.1.3 c)
shall comprise of detailed schedule of all the equipment/items /materials required
for the Project, right from procurement of raw material till the dispatch from works
and receipt at the site. Further, it should also include various stages of the
construction schedule up to the commissioning of the Project.

Nodal Agency, CEA & Independent Engineer shall have access at all reasonable times
to the Site and to the Manufacturer’s works and to all such places where the Project
is being executed.

Independent Engineer shall ensure conformity of the conductor specifications with
the functional specifications specified in RFP.

The Independent Engineer shall monitor the following during construction of the
Project:

a) Quality of equipment, material, foundation, structures and workmanship etc. as
laid down in Article 5.4 and 6.1.4 of the TSA. Specifically, quality of Sub-station
equipment, transmission line material and workmanship etc. would be checked
in accordance with the Article 5.4.

b) Progress in the activities specified in Condition Subsequent

¢) Verification of readiness of the elements including the statutory clearances &
completion of civil works, fixing of all components and finalisation of punch points
(if any) prior to charging of the elements

d) Progress of construction of substation and Transmission Lines

The progress shall be reviewed by the Independent Engineer against the Project
Execution Plan. The Independent Engineer shall prepare its report on monthly basis
and submit the same to Nodal Agency highlighting the progress achieved till the end
of respective month vis-a-vis milestone activities, areas of concern, if any, which may
result in delay in the timely completion of the Project. Based on the progress, Nodal
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Agency and/ or CEA shall issue written instructions to the TSP to take corrective
measures, as may be prudent for the timely completion of the Project. In case of any
deficiency, the Nodal Agency would be at liberty to take action in accordance with
the procedure of this Agreement.

For any delay in commissioning any critical Element(s), as identified in Schedule 1 &
Schedule 2 of this Agreement, beyond a period of 45 days shall lead to a
sequestration of 10% of the Contract Performance Guarantee.

Site regulations and Construction Documents

The TSP shall abide by the Safety Rules and Procedures as mentioned in Schedule 3
of this Agreement

The TSP shall retain at the Site and make available for inspection at all reasonable
times, copies of the Consents, Clearances and Permits, construction drawings and
other documents related to construction.

Supervision of work:

The TSP shall provide all necessary superintendence for execution of the Project and
its supervisory personnel shall be available to provide full-time superintendence for
execution of the Project. The TSP shall provide skilled personnel who are
experienced in their respective fields.

Remedial Measures:

The TSP shall take all necessary actions for remedying the shortfall in achievement
of timely progress in execution of the Project, if any, as intimated by the
Independent Engineer and/ or CEA and/ or the Nodal Agency. However, such
intimation by the Independent Engineer and/ or CEA and/ or the Nodal Agency and
the subsequent effect of such remedial measures carried out by the TSP shall not
relieve the TSP of its obligations in the Agreement. Independent Engineer and/ or
CEA and/ or the Nodal Agency may carry out random inspections during the Project
execution, as and when deemed necessary by it. If the shortfalls as intimated to the
TSP are not remedied to the satisfaction of the CEA and/ or the Nodal Agency, this
Agreement may be terminated by the Nodal Agency by giving a Termination Notice
to the TSP, in writing, of at least seven (7) days, with a copy to CEA and the Lenders’
Representative in order to enable the Lenders to exercise right of substitution in
accordance with Article 15.3 of this Agreement.
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ARTICLE: 6
CONNECTION AND COMMISSIONING OF THE PROJECT
Connection with the Inter-Connection Facilities:

The TSP shall give the RLDC(s), CTU, / STU, as the case may be, and any other
agencies as required, at least sixty (60) days advance written notice of the date on
which it intends to connect an Element of the Project, which date shall not be earlier
than its Scheduled COD or Schedule COD extended as per Article 4.4.1 & 4.4.2 of this
Agreement, unless mutually agreed to by Parties. Further, any preponing of COD of
any element prior to Scheduled COD must be approved by the Nodal Agency.

The RLDC / SLDC (as the case may be) or the CTU / STU (as the case may be), for
reasonable cause, including non-availability of Interconnection Facilities as per
Article 4.2, can defer the connection for up to fifteen (15) days from the date notified
by the TSP pursuant to Article 6.1.1, if it notifies to the TSP in writing, before the
date of connection, of the reason for the deferral and when the connection is to be
rescheduled. However, no such deferment on one or more occasions would be for
more than an aggregate period of thirty (30) days. Further, the Scheduled COD
would be extended as required, for all such deferments on “day to day” basis.

Subject to Articles 6.1.1 and 6.1.2, any Element of Project may be connected with
the Interconnection Facilities when:

a. it has been completed in accordance with this Agreement and the
Connection Agreement;

b. it meets the Grid Code, Central Electricity Authority (Technical
Standards for Connectivity to the Grid) Regulations, 2007 as amended
from time to time and all other Indian legal requirements, and

C. The TSP has obtained the approval in writing of the Electrical
Inspector certifying that the Element is ready from the point of view
of safety of supply and can be connected with the Interconnection
Facilities.

d. It has satisfactorily met all the testing requirements as per Articles
6.1.4.

Site Acceptance Test (SAT)/ pre-commissioning tests of all major substation
equipment, component, system, facilities shall be successfully carried out before
commissioning. The Type tests, FAT and SAT reports should be available at the
substation / terminal station of HVDC installations for ready reference of operation
and maintenance staff and has to be made available to the Independent Engineer
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appointed for quality monitoring or their authorised representatives, as and when
they wish to examine the same.

Commercial Operation:

An Element of the Project shall be declared to have achieved COD twenty four (24)
hours following the connection of the Element with the Interconnection Facilities
pursuant to Article 6.1 or seven (7) days after the date on which it is declared by the
TSP to be ready for charging but is not able to be charged for reasons not
attributable to the TSP subject to Article 6.1.2.

Provided that an Element shall be declared to have achieved COD only after all the
Element(s), if any, which are pre-required to have achieved COD as defined in
Schedule 2 of this Agreement, have been declared to have achieved their respective
COD.

Once any Element of the Project has been declared to have achieved deemed COD
as per Article 6.2.1 above, such Element of the Project shall be deemed to have
Availability equal to the Target Availability till the actual charging of the Element and
to this extent, TSP shall be eligible for the Monthly Transmission Charges applicable
for such Element.

Compensation for Direct Non Natural Force Majeure Event or Indirect Non Natural
Force Majeure Event or Natural Force Majeure Event (affecting the Nodal Agency)

If the TSP is otherwise ready to connect the Element(s) of the Project and has given
due notice, as per provisions of Article 6.1.1, to the concerned agencies of the date
of intention to connect the Element(s) of the Project, where such date is not before
the Scheduled COD, but is not able to connect the Element(s) of the Project by the
said date specified in the notice, due to Direct Non Natural Force Majeure Event or
Indirect Non Natural Force Majeure Event or Natural Force Majeure Event affecting
the Nodal Agency, provided such Direct Non Natural Force Majeure Event or Indirect
Non Natural Force Majeure Event or Natural Force Majeure Event affecting the
Nodal Agency has continued for a period of more than three (3) continuous or non-
continuous Months, the TSP shall, until the effects of the Direct Non Natural Force
Majeure Event or of Indirect Non Natural Force Majeure Event or Natural Force
Majeure Event affecting the Nodal Agency no longer prevent the TSP from
connecting the Element(s) of the Project, be deemed to have achieved COD relevant
to that date and to this extent, be deemed to have been providing Transmission
Service with effect from the date notified, and shall be treated as follows:

a. In case of delay due to Direct Non Natural Force Majeure Event, TSP is
entitled for Transmission Charges calculated on Target Availability for the
period of such events in excess of three (3) continuous or non-continuous
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Months in the manner provided in (c) below.

In case of delay due to Indirect Non Natural Force Majeure Event or
Natural Force Majeure Event affecting the Nodal Agency, TSP is entitled
for payment for debt service which is due under the Financing
Agreements, subject to a maximum of Transmission Charges calculated
on Target Availability, for the period of such events in excess of three (3)
continuous or non-continuous Months in the manner provided in (c)
below.

In case of delay due to Direct Non Natural Force Majeure Event or
Indirect Non Natural Force Majeure Event or Natural Force Majeure
Event affecting the Nodal Agency, the TSP is entitled for payments
mentioned in (a) and (b) above, after commencement of Transmission
Service, in the form of an increase in Transmission Charges. These
amounts shall be paid from the date, being the later of a) the date of
cessation of such Indirect Non Natural Force Majeure Event or Natural
Force Majeure Event affecting the Nodal Agency and b) the completion
of sixty (60) days from the receipt of the Financing Agreements by the
Nodal Agency from the TSP.

Provided such increase in Transmission Charges shall be so as to put the
TSP in the same economic position as the TSP would have been in case
the TSP had been paid amounts mentioned in (a) and (b) above in a
situation where the Force Majeure Event had not occurred.

For the avoidance of doubt, it is clarified that the charges payable under this Article
6.3.1 shall be recovered as per Sharing Regulations.

Liquidated Damages for Delay in achieving COD of Project:

If the TSP fails to achieve COD of any Element of the Project or the Project, by the
Element’s / Project’s Scheduled COD or such Scheduled COD as extended under
Articles 4.4.1 and 4.4.3, then the TSP shall pay to the Nodal Agency, a sum
equivalent to 3.33% of Monthly Transmission Charges applicable for the Element of
the Project [in case where no Elements have been defined, to be on the Project as a
whole] / Project, for each day of delay up to sixty (60) days of delay and beyond that
time limit, at the rate of five percent (5%) of the Monthly Transmission Charges
applicable to such Element / Project, as liquidated damages for such delay and not
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as penalty, without prejudice to any rights of the Nodal Agency under the
Agreement.

The TSP’s maximum liability under this Article 6.4 shall be limited to the amount of
liguidated damages calculated in accordance with Article 6.4.1 for and up to six (6)
months of delay for the Element or the Project.

Provided that, in case of failure of the TSP to achieve COD of the Element of the
Project even after the expiry of six (6) months from its Scheduled COD, the provisions
of Article 13 shall apply.

The TSP shall make payment to the Nodal Agency of the liquidated damages
calculated pursuant to Article 6.4.1 within ten (10) days of the earlier of:

a. the date on which the applicable Element achieves COD; or
b. the date of termination of this Agreement.

The payment of such damages shall not relieve the TSP from its obligations to
complete the Project or from any other obligation and liabilities under the
Agreement.

If the TSP fails to pay the amount of liquidated damages to the Nodal Agency within
the said period of ten (10) days, the Nodal Agency shall be entitled to recover the
said amount of the liquidated damages by invoking the Contract Performance
Guarantee. If the then existing Contract Performance Guarantee is for an amount
which is less than the amount of the liquidated damages payable by the TSP to the
Nodal Agency under this Article 6.3 and the TSP fails to make payment of the balance
amount of the liquidated damages not covered by the Contract Performance
Guarantee, then such balance amount shall be deducted from the Transmission
Charges payable to the TSP. The right of the Nodal Agency to encash the Contract
Performance Guarantee is without prejudice to the other rights of the Nodal Agency
under this Agreement.

For avoidance of doubt, it is clarified that amount payable by TSP under this Article
is over and above the penalty payable by TSP under Article 5.5.6 of this Agreement.

Return of Contract Performance Guarantee

The Contract Performance Guarantee as submitted by TSP in accordance with Article
3.1.1 shall be released by the Nodal Agency within three (3) months from the COD
of the Project. In the event of delay in achieving Scheduled COD of any of the
Elements by the TSP (otherwise than due to reasons as mentioned in Article 3.1.3 or
Article 11) and consequent part invocation of the Contract Performance Guarantee
by the Nodal Agency, Nodal Agency shall release the Contract Performance
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Guarantee, if any remaining unadjusted, after the satisfactory completion by the TSP
of all the requirements regarding achieving the Scheduled COD of the remaining
Elements of the Project. It is clarified that the Nodal Agency shall also return /
release the Contract Performance Guarantee in the event of (i) applicability of
Article 3.3.2 to the extent the Contract Performance Guarantee is valid for an
amount in excess of Rs. 16.50 Crore (Rupees Sixteen Crore Fifty Lakh Only), or (ii)
termination of this Agreement by the Nodal Agency as mentioned under Article 3.3.4
of this Agreement.

6.5.2 The release of the Contract Performance Guarantee shall be without prejudice to
other rights of the Nodal Agency under this Agreement.
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ARTICLE: 7

7. OPERATION AND MAINTENANCE OF THE PROJECT
7.1 Operation and Maintenance of the Project:
The TSP shall be responsible for ensuring that the Project is operated and
maintained in accordance with the regulations made by the Commission and CEA
from time to time and provisions of the Act.
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ARTICLE: 8

8. AVAILABILITY OF THE PROJECT

8.1 Calculation of Availability of the Project:
Calculation of Availability for the Elements and for the Project, as the case may be,
shall be as per Appendix —IV to Central Electricity Regulatory Commission (Terms
and Conditions of Tariff) Regulations, 2024, as applicable on the Bid Deadline and
as appended in Schedule 6 of this Agreement.

8.2 Target Availability:
The Target Availability of each Element and the Project shall be 98%.
Payment of monthly Transmission charges based on actual availability will be
calculated as per para 1.2 of Schedule 4 of this Agreement.
If the availability of any Element or the Project is below the Target Availability, for
six consecutive months in a Contract Year, the DIC(s) or the Nodal Agency may issue
a show cause notice to the TSP, asking them to show cause as to why the
Transmission Service Agreement be not terminated, and if no satisfactory cause is
shown it may terminate the Agreement. If the Nodal Agency is of the opinion that
the transmission system is of critical importance, it may carry out or cause to carry
the operation and maintenance of transmission system at the risk and cost of TSP.
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ARTICLE: 9
INSURANCES

Insurance:

The TSP shall effect and maintain or cause to be effected and maintained during the
Construction Period and the Operating Period, adequate Insurances against such
risks, with such deductibles including but not limited to any third party liability and
endorsements and co-beneficiary/insured, as may be necessary under

a. any of the Financing Agreements,
b. the Laws, and

c. in accordance with Prudent Utility Practices.

The Insurances shall be taken effective from a date prior to the date of the Financial
Closure till the Expiry Date.

Evidence of Insurance cover:

The TSP shall furnish to the Nodal Agency copies of certificates and policies of the
Insurances, as and when the Nodal Agency may seek from the TSP as per the terms
of Article 9.1

Application of Insurance Proceeds:

Save as expressly provided in this Agreement, the policies of Insurances and the
Financing Agreements, the proceeds of any insurance claim made due to loss or
damage to the Project or any part of the Project shall be first applied to
reinstatement, replacement or renewal of such loss or damage.

If a Natural Force Majeure Event renders the Project no longer economically and
technically viable and the insurers under the Insurances make payment on a “total
loss” or equivalent basis, the portion of the proceeds of such Insurance available to
the TSP (after making admissible payments to the Lenders as per the Financing
Agreements) shall be allocated only to the TSP. Nodal Agency and / or concerned
Designated ISTS Customers shall have no claim on such proceeds of the Insurance.

Subject to the requirements of the Lenders under the Financing Agreements, any
dispute or difference between the Parties as to whether the Project is no longer
economically and technically viable due to a Force Majeure Event or whether that
event was adequately covered in accordance with this Agreement by the Insurances
shall be determined in accordance with Article 16.
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9.4 Effect on liability of the Nodal Agency / Designated ISTS Customers

9.4.1 The Nodal Agency and / or the Designated ISTS Customers shall have no financial
obligations or liability whatsoever towards the TSP in respect of this Article 9.
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ARTICLE: 10

10. BILLING AND PAYMENT OF TRANSMISSION CHARGES

10.1 Subject to provisions of this Article 10, the Monthly Transmission Charges shall be
paid to the TSP, in Indian Rupees, on monthly basis as per the provisions of the
Sharing Regulations, from the date on which an Element(s) has achieved COD until
the Expiry Date of this Agreement, unless terminated earlier and in line with the
provisions of Schedule 4 of this Agreement.

10.2 Calculation of Monthly Transmission Charges:
The Monthly Transmission Charges for each Contract Year including Incentive &
Penalty payment shall be calculated in accordance with the provisions of Schedule
4 of this Agreement.

10.3 Rebate & Late Payment Surcharge:
The rebate and late payment surcharge shall be governed as per Sharing
Regulations.

10.4 Disputed Bills, Default in payment by the Designated ISTS Customers & Annual
Reconciliation:
Any Disputed Bill, Default in payment by the Designated ISTS Customers & Annual
Reconciliation shall be governed as per Sharing Regulations.
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ARTICLE: 11

11. FORCE MAJEURE

11.1 Definitions

11.1.1 The following terms shall have the meanings given hereunder.

11.2

11.2.1

11.2.2

Affected Party

An Affected Party means any Party whose performance has been affected by an
event of Force Majeure.

Any event of Force Majeure shall be deemed to be an event of Force Majeure
affecting the TSP only if the Force Majeure event affects and results in, late delivery
of machinery and equipment for the Project or construction, completion,
commissioning of the Project by Scheduled COD and/or operation thereafter;

11.3 Force Majeure

A ‘Force Majeure’ means any event or circumstance or combination of events and
circumstances including those stated below that wholly or partly prevents or
unavoidably delays an Affected Party in the performance of its obligations/ roles
under this Agreement, but only if and to the extent that such events or
circumstances are not within the reasonable control, directly or indirectly, of the
Affected Party and could not have been avoided if the Affected Party had taken
reasonable care or complied with Prudent Utility Practices:

a) Natural Force Majeure Events:

i. act of God, including, but not limited to drought, fire and explosion (to
the extent originating from a source external to the Site), earthquake,
volcanic eruption, landslide, flood, cyclone, typhoon, tornado, or
exceptionally adverse weather conditions, which are in excess of the
statistical measures for the last hundred (100) years; and

ii. epidemic/ pandemic notified by Indian Governmental Instrumentality.

b) Non-Natural Force Majeure Events:

i. Direct Non—Natural Force Majeure Events

= Nationalization or compulsory acquisition by any Indian
Governmental Instrumentality of any material assets or rights of
the Affected Party; or
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= the unlawful, unreasonable or discriminatory revocation of, or
refusal to renew, any Consents, Clearances and Permits required
by the Affected Party to perform their obligations/ roles under
the RFP Project Documents or any unlawful, unreasonable or
discriminatory refusal to grant any other Consents, Clearances
and Permits required for the development/ operation of the
Project, provided that a Competent Court of Law declares the
revocation or refusal to be unlawful, unreasonable and
discriminatory and strikes the same down; or

= any other unlawful, unreasonable or discriminatory action on the
part of an Indian Governmental Instrumentality which is directed
against the Project, provided that a Competent Court of Law
declares the action to be unlawful, unreasonable and
discriminatory and strikes the same down.

ii. Indirect Non - Natural Force Majeure Events

= act of war (whether declared or undeclared), invasion, armed
conflict or act of foreign enemy, blockade, embargo, revolution,
riot, insurrection, terrorist or military action; or

= radio active contamination or ionising radiation originating from
a source in India or resulting from any other Indirect Non Natural
Force Majeure Event mentioned above, excluding circumstances
where the source or cause of contamination or radiation is
brought or has been brought into or near the Site by the Affected
Party or those employed or engaged by the Affected Party; or

= industry-wide strikes and labour disturbances, having a
nationwide impact in India.

11.4 Force Majeure Exclusions

11.4.1 Force Majeure shall not include (i) any event or circumstance which is within the
reasonable control of the Parties and (ii) the following conditions, except to the
extent that they are consequences of an event of Force Majeure:

(a) Unavailability, late delivery, or changes in cost of the machinery, equipment,
materials, spare parts etc. for the Project;

(b) Delay in the performance of any Contractors or their agents;

(c) Non-performance resulting from normal wear and tear typically experienced
in transmission materials and equipment;
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(d) Strikes or labour disturbance at the facilities of the Affected Party;

(e) Insufficiency of finances or funds or the Agreement becoming onerous to
perform; and

(f) Non-performance caused by, or connected with, the Affected Party’s:
i. negligent or intentional acts, errors or omissions;
ii. failure to comply with an Indian Law; or
iii. breach of, or default under this Agreement or any Project Documents.

(g) Any error or omission in the survey report provided by BPC during the
bidding process.

Notification of Force Majeure Event

The Affected Party shall give notice to the other Party of any event of Force Majeure
as soon as reasonably practicable, but not later than seven (7) days after the date
on which such Party knew or should reasonably have known of the commencement
of the event of Force Majeure. If an event of Force Majeure results in a breakdown
of communications rendering it unreasonable to give notice within the applicable
time limit specified herein, then the Party claiming Force Majeure shall give such
notice as soon as reasonably practicable after reinstatement of communications, but
not later than one (1) day after such reinstatement.

Provided that, such notice shall be a pre-condition to the Affected Party’s
entitlement to claim relief under this Agreement. Such notice shall include full
particulars of the event of Force Majeure, its effects on the Party claiming relief and
the remedial measures proposed. The Affected Party shall give the other Party
regular reports on the progress of those remedial measures and such other
information as the other Party may reasonably request about the Force Majeure.

The Affected Party shall give notice to the other Party of (i) the cessation of the
relevant event of Force Majeure; and (ii) the cessation of the effects of such event
of Force Majeure on the performance of its rights or obligations/ roles under this
Agreement, as soon as practicable after becoming aware of each of these cessations.

Duty to perform and duty to mitigate

To the extent not prevented by a Force Majeure Event, the Affected Party shall
continue to perform its obligations/ roles as provided in this Agreement. The
Affected Party shall use its reasonable efforts to mitigate the effect of any event of
Force Majeure as soon as practicable.
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11.7 Available Relief for a Force Majeure Event
Subject to this Article 11,

(a) no Party shall be in breach of its obligations/ roles pursuant to this Agreement
to the extent that the performance of its obligations/ roles was prevented,
hindered or delayed due to a Force Majeure Event;

(b) each Party shall be entitled to claim relief for a Force Majeure Event affecting
its performance in relation to its obligations/ roles under Articles 3.3.4, 4.4.2
and 6.3.1 of this Agreement.

(c) Forthe avoidance of doubt, it is clarified that the computation of Availability of
the Element(s) under outage due to Force Majeure Event, as per Article 11.3
affecting the TSP shall be as per Appendix —IV to Central Electricity Regulatory
Commission (Terms and Conditions of Tariff) Regulations, 2024 as on Bid
Deadline. For the event(s) for which the Element(s) is/are deemed to be
available as per Appendix —IV to Central Electricity Regulatory Commission
(Terms and Conditions of Tariff) Regulations, 2024, then the Transmission
Charges, as applicable to such Element(s), shall be payable as per Schedule 4,
for the duration of such event(s).

(d) For solong as the TSP is claiming relief due to any Force Majeure Event under
this Agreement, the Nodal Agency may, if it so desires, from time to time on
one (1) day notice, inspect the Project and the TSP shall provide the Nodal
Agency’s personnel with access to the Project to carry out such inspections.

(e) Foravoidance of doubt, the TSP acknowledges that for extension of Scheduled
COD a period up to one hundred eighty (180) days due to Force Majeure event,
no compensation on the grounds such as interest cost, incident expenditure,
opportunity cost will be made to the TSP. However, if Scheduled COD is
extended beyond a period of one hundred eighty (180) days due to Force
Majeure event, the TSP will be allowed to recover the interest cost during
construction corresponding to the period exceeding one hundred eighty (180)
days by adjustment in the Transmission Charges in accordance with Schedule
9.
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ARTICLE: 12

12. CHANGE IN LAW

12.1 Change in Law

12.1.1 Change in Law means the occurrence of any of the following after the Bid Deadline

resulting into any additional recurring / non-recurring expenditure by the TSP or any

savings of the TSP:

the enactment, coming into effect, adoption, promulgation, amendment,
modification or repeal (without re-enactment or consolidation) in India, of
any Law, including rules and regulations framed pursuant to such Law,
subject to the provisions under Article 12.1.2;

a change in the interpretation or application of any Law by any Indian
Governmental Instrumentality having the legal power to interpret or apply
such Law, or any Competent Court of Law;

the imposition of a requirement for obtaining any Consents, Clearances and
Permits which was not required earlier;

a change in the terms and conditions prescribed for obtaining any Consents,
Clearances and Permits or the inclusion of any new terms or conditions for
obtaining such Consents, Clearances and Permits;

any change in the licensing regulations of the Commission, under which the
Transmission License for the Project was granted if made applicable by such
Commission to the TSP;

change in wind zone; or

any change in tax or introduction of any tax made applicable for providing
Transmission Service by the TSP as per the terms of this Agreement.

12.1.2 Notwithstanding anything contained in this Agreement, Change in Law shall not

cover any change:

a) Taxes on corporate income; and
b)  Withholding tax on income or dividends distributed to the shareholders
of the TSP.
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Relief for Change in Law

During Construction Period, the impact of increase/decrease in the cost of the
Project on the Transmission Charges shall be governed by the formula given in
Schedule 9 of this Agreement.

During the Operation Period:

During the operation period, if as a result of Change in Law, the TSP suffers or is
benefited from a change in costs or revenue, the aggregate financial effect of which
exceeds 0.30% (zero point three percent) of the Annual Transmission Charges in
aggregate for a Contract Year, the TSP may notify so to the Nodal Agency and
propose amendments to this Agreement so as to place the TSP in the same financial
position as it would have enjoyed had there been no such Change in Law resulting
in change in costs or revenue as aforesaid.

For any claims made under Articles 12.2.1 and 12.2.2 above, the TSP shall provide to
the Nodal Agency documentary proof of such increase / decrease in cost of the
Project / revenue for establishing the impact of such Change in Law.

In cases where Change in Law results in decrease of cost and it comes to the notice
of Nodal Agency that TSP has not informed Nodal Agency about such decrease in
cost, Nodal Agency may initiate appropriate claim.

Notification of Change in Law:

If the TSP is affected by a Change in Law in accordance with Article 12.1 and wishes
to claim relief for such Change in Law under this Article 12, it shall give notice to
Nodal Agency of such Change in Law as soon as reasonably practicable after
becoming aware of the same.

The TSP shall also be obliged to serve a notice to the Nodal Agency even when it is
beneficially affected by a Change in Law.

Any notice served pursuant to Articles 12.3.1 and 12.3.2 shall provide, amongst
other things, precise details of the Change in Law and its estimated impact on the
TSP.

Payment on account of Change in Law

The payment for Change in Law shall be through a separate Bill. However, in case of
any change in Monthly Transmission Charges by reason of Change in Law, as
determined in accordance with this Agreement, the Bills to be raised by the Nodal
Agency after such change in Transmission Charges shall appropriately reflect the
changed Monthly Transmission Charges.
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ARTICLE: 13
13. EVENTS OF DEFAULT AND TERMINATION

13.1 TSP’s Event of Default

The occurrence and continuation of any of the following events shall constitute a
TSP Event of Default, unless any such TSP Event of Default occurs as a result of any
non-fulfilment of its obligations as prescribed under this Agreement by the Nodal
Agency or a Force Majeure Event:

a. After having taken up the construction of the Project, the
abandonment by the TSP or the TSP's Contractors of the construction
of the Project for a continuous period of two (2) months and such
default is not rectified within thirty (30) days from the receipt of
notice from the Nodal Agency in this regard;

b. The failure to commission any Element of the Project by the date
falling six (6) months after its Scheduled COD unless extended by
Nodal Agency as per provisions of this Agreement;

C. If the TSP:

i. assigns, mortgages or charges or purports to assign, mortgage
or charge any of its assets or rights related to the Project in
contravention of the provisions of this Agreement; or

ii. transfers or novates any of its obligations pursuant to this
Agreement, in a manner contrary to the provisions of this
Agreement;

Except where such transfer is in pursuance of a Law and

e it does not affect the ability of the transferee to
perform, and such transferee has the financial and
technical capability to perform, its obligations under
this Agreement;

e isto atransferee who assumes such obligations under
the Project and this Agreement remains effective with
respect to the transferee;

d. If
i.  The TSP becomes voluntarily or involuntarily the subject of any
bankruptcy or insolvency or winding up proceedings and such
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proceedings remain uncontested for a period of thirty (30) days;
or

ii. any winding up or bankruptcy or insolvency order is passed
against the TSP; or

iii.  the TSP goes into liquidation or dissolution or a receiver or any
similar officer is appointed over all or substantially all of its
assets or official liquidator is appointed to manage its affairs,
pursuant to Law,

Provided that a dissolution or liquidation of the TSP will not be
a TSP’s Event of Default, where such dissolution or liquidation
of the TSP is for the purpose of a merger, consolidation or
reorganization with the prior approval of the Commission as per
the provisions of Central Electricity Regulatory Commission
(Procedure, terms and Conditions for grant of Transmission
License and other related matters) Regulations, 2006 or as
amended from time to time; or

e. Failure on the part of the TSP to comply with the provisions of Article
19.1 of this Agreement; or

f. the TSP repudiates this Agreement and does not rectify such breach
even within a period of thirty (30) days from a notice from the Nodal
Agency in this regard; or

g. after Commercial Operation Date of the Project, the TSP fails to
achieve monthly Target Availability of 98% for a period of six (6)
consecutive months or within a non-consecutive period of six (6)
months within any continuous aggregate period of eighteen(18)
months except where the Availability is affected by Force Majeure
Events as per Article 11; or

h. any of the representations and warranties made by the TSP in Article
17 of this Agreement being found to be untrue or inaccurate. Further,
in addition to the above, any of the undertakings submitted by the
Selected Bidder at the time of submission of the Bid being found to
be breached or inaccurate, including but not limited to undertakings
from its Parent Company / Affiliates related to the minimum equity
obligation; or

i the TSP fails to complete / fulfil all the activities / conditions within
the specified period as per Article 3; or
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j- except for the reasons solely attributable to Nodal Agency, the TSP is
in material breach of any of its obligations under this Agreement and
such material breach is not rectified by the TSP within thirty (30) days
of receipt of notice in this regard from the Nodal Agency; or

k. the TSP fails to take the possession of the land required for location
specific substations, switching stations or HVDC terminal or inverter
stations and / or fails to pay the requisite price to the parties and / or
any State Government authority from whom the land is acquired,
within twelve (12) months from the Effective Date.

13.2 Termination Procedure for TSP Event of Default

a. Upon the occurrence and continuance of any TSP’s Event of Default under
Article 13.1 the Nodal Agency may serve notice on the TSP, with a copy
to the CEA and the Lenders’ Representative, of their intention to
terminate this Agreement (a "Nodal Agency’s Preliminary Termination
Notice"), which shall specify in reasonable detail, the circumstances giving
rise to such Nodal Agency’s Preliminary Termination Notice.

b. Following the issue of a Nodal Agency’s Preliminary Termination Notice,
the Consultation Period shall apply and would be for the Parties to discuss
as to what steps shall be taken with a view to mitigate the consequences
of the relevant Event of Default having regard to all the circumstances.

C. During the Consultation Period, the Parties shall, save as otherwise
provided in this Agreement, continue to perform their respective
obligations/ roles under this Agreement, and the TSP shall not remove any
material, equipment or any part of the Project, without prior consent of
the Nodal Agency.

Following the expiry of the Consultation Period, unless the Parties shall
have otherwise agreed to the contrary or the circumstances giving rise to
Nodal Agency’s Preliminary Termination Notice shall have ceased to exist
or shall have been remedied, this Agreement may be terminated by the
Nodal Agency by giving a Termination Notice to the TSP, in writing, of at
least seven (7) days, with a copy to CEA and the Lenders’ Representative
in order to enable the Lenders to exercise right of substitution in
accordance with Article 15.3 of this Agreement.

Further, the Nodal Agency may also initiate proceedings to blacklist the
TSP & its Affiliates from participation in any RFP issued by BPCs for a
period of 5 years.
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Procedure for Nodal Agency’s non-fulfilment of Role

a. Upon the Nodal Agency not being able to fulfil its role under Article 4.2,
the TSP may serve notice on the Nodal Agency, with a copy to CEA and
the Lenders’ Representative (a "TSP’s Preliminary Notice"), which notice
shall specify in reasonable detail the circumstances giving rise to such
non-fulfilment of role by the Nodal Agency.

b. Following the issue of a TSP’s Preliminary Notice, the Consultation Period
shall apply.
c. The Consultation Period would be for the Parties to discuss as to what

steps shall be taken with a view to mitigate the consequences of the
relevant non-fulfilment of role by the Nodal Agency including giving time
extension to TSP, having regard to all the circumstances.

d. During the Consultation Period, both Parties shall, save as otherwise
provided in this Agreement, continue to perform their respective
obligations/ roles under this Agreement.

Termination due to Force Majeure

In case the Parties could not reach an agreement pursuant to Articles 3.3.4 and 4.4.2
of this Agreement and the Force Majeure Event or its effects continue to be present,
the Nodal Agency shall have the right to cause termination of the Agreement. In case
of such termination, the Contract Performance Guarantee shall be returned to the
TSP as per the provisions of Article 6.5.1.

In case of termination of this Agreement, the TSP shall provide to the Nodal Agency
the full names and addresses of its Contractors as well as complete designs, design
drawings, manufacturing drawings, material specifications and technical
information, as required by the Nodal Agency within thirty (30) days of Termination
Notice.

Termination or amendment due to non-requirement of any Element or Project
during construction

In case any Element or Project, which is under construction, is no longer required
due to any reason whatsoever, the Nodal Agency may issue a notice to this effect to
the TSP.

Nodal agency may also issue notice to the TSP seeking their response to the
proposed termination/ amendment (as the case may be) of the Agreement. The
Nodal Agency shall issue copy of such notice to Lenders. In the notice, Nodal Agency
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shall also include an assessment of the physical progress made by TSP in the
Element/ Project (as the case may be) that is no longer required.

13.5.3 The TSP shall neither carry out further investment nor carry out any work on the
Element/ Project (as the case may be) that is no longer required after delivery of the
notice.

13.5.4 Aftertaking into account the comments of the TSP, the Nodal Agency may terminate
the Agreement or amend it if both Parties agree to the amendment.

13.6 Revocation of the Transmission License

13.6.1The Commission may, as per the provisions of the Electricity Act, 2003, revoke the
Transmission License of the ISTS Licensee. Further, in such a case, the Agreement
shall be deemed to have been terminated.

13.7 Termination Payment

13.7.11f Agreement is terminated on account of Force Majeure Events, non-requirement of
any Element or Project during Construction, Nodal Agency’s non-fulfilment of Role &
TSP’s Event of Default, the TSP shall be entitled for Termination Payment equivalent
to valuation of Project Assets. Upon payment, the Nodal Agency shall take over the
Project Assets.
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ARTICLE: 14
14. LIABILITY AND INDEMNIFICATION
14.1 Indemnity
14.1.1 The TSP shall indemnify, defend and hold the Nodal Agency harmless against:

(a) any and all third party claims, actions, suits or proceedings against the Nodal
Agency for any loss of or damage to property of such third party, or death or
injury to such third party, arising out of a breach by the TSP of any of its
obligations under this Agreement, except to the extent that any such claim,
action, suit or proceeding has arisen due to a negligent act or omission, breach
of this Agreement or non-fulfiiment of statutory duty on the part of Nodal
Agency; and

(b) any and all losses, damages, costs and expenses including legal costs, fines,
penalties and interest actually suffered or incurred by the Nodal Agency from
third party claims arising by reason of:

i a breach by the TSP of any of its obligations under this Agreement,
(provided that this Article 14 shall not apply to such breaches by the
TSP, for which specific remedies have been provided for under this
Agreement) except to the extent that any such losses, damages,
costs and expenses including legal costs, fines, penalties and interest
(together to constitute “Indemnifiable Losses”) has arisen due to a
negligent act or omission, breach of this Agreement or non-
fulfilment of statutory duty on the part of the Nodal Agency, or

ii. any of the representations and warranties of the TSP under this
Agreement being found to be inaccurate or untrue.

14.1.2 The Nodal Agency shall, in accordance with the Regulations framed by CERC in this
regard, indemnify, defend and hold the TSP harmless against:

(a) any and all third party claims, actions, suits or proceedings against the TSP,
for any loss of or damage to property of such third party, or death or injury
to such third party, arising out of any material breach by the Nodal Agency
of any of their roles under this Agreement, except to the extent that any such
claim, action, suit or proceeding has arisen due to a negligent act or omission,
breach of this Agreement or breach of statutory duty on the part of the TSP,
its Contractors, servants or agents; and

(b) any and all losses, damages, costs and expenses including legal costs, fines,
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penalties and interest (‘Indemnifiable Losses’) actually suffered or incurred
by the TSP from third party claims arising by reason of:

i.  any material breach by the Nodal Agency of any of its roles under this
Agreement (provided that, this Article 14 shall not apply to such
breaches by the Nodal Agency, for which specific remedies have been
provided for under this Agreement), except to the extent that any such
Indemnifiable Losses have arisen due to a negligent act or omission,
breach of this Agreement or breach of statutory duty on the part of the
TSP, its Contractors, servants or agents or

ii.  any of the representations and warranties of the Nodal Agency under
this Agreement being found to be inaccurate or untrue.

14.2 Patent Indemnity:

14.2.1

(a)

(b)

The TSP shall, subject to the Nodal Agency’s compliance with Article 14.2.1
(b), indemnify and hold harmless the Nodal Agency and its employees and
officers from and against any and all suits, actions or administrative
proceedings, claims, demands, losses, damages, costs, and expenses of
whatsoever nature, including attorney’s fees and expenses, which the Nodal
Agency may suffer as a result of any infringement or alleged infringement of
any patent, utility model, registered design, trademark, copyright or other
intellectual property right registered or otherwise existing at the date of the
Agreement by reason of the setting up of the Project by the TSP.

Such indemnity shall not cover any use of the Project or any part thereof
other than for the purpose indicated by or to be reasonably inferred from
the Agreement, any infringement resulting from the misuse of the Project or
any part thereof, or any products produced in association or combination
with any other equipment, plant or materials not supplied by the TSP,
pursuant to the Agreement.

If any proceedings are brought or any claim is made against the Nodal Agency
arising out of the matters referred to in Article 14.2.1(a), the Nodal Agency
shall promptly give the TSP a notice thereof, and the TSP shall at its own
expense take necessary steps and attend such proceedings or claim and any
negotiations for the settlement of any such proceedings or claim. The TSP
shall promptly notify the Nodal Agency of all actions taken in such
proceedings or claims.
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If the TSP fails to notify the Nodal Agency within twenty-eight (28) days after
receipt of such notice from the Nodal Agency under Article 14.2.1(b) above,
that it intends to attend any such proceedings or claim, then the Nodal
Agency shall be free to attend the same on their own behalf at the cost of
the TSP. Unless the TSP has so failed to notify the Nodal Agency within the
twenty eight (28) days period, the Nodal Agency shall make no admission
that may be prejudicial to the defence of any such proceedings or claims.

The Nodal Agency shall, at the TSP’s request, afford all available assistance
to the TSP in attending to such proceedings or claim, and shall be reimbursed
by the TSP for all reasonable expenses incurred in so doing.

The Nodal Agency, in accordance with the Regulations framed by CERC in this
regard, subject to the TSP’s compliance with Article 14.2.2(b) shall indemnify
and hold harmless the TSP and its employees, officers from and against any
and all suits, actions or administrative proceedings, claims, demands, losses,
damages, costs and expenses of whatsoever nature, including attorney’s fees
and expenses, which the TSP may suffer as a result of any infringement or
alleged infringement of any patent, utility model, registered design,
trademark, copyright or other intellectual property right registered or
otherwise existing at the date of the Agreement by reason of the setting up
of the Project by the TSP.

If any proceedings are brought or any claim is made against the TSP arising
out of the matters referred to in Article 14.2.2 (a) the TSP shall promptly give
the Nodal Agency a notice thereof, and the Nodal Agency shall at its own
expense take necessary steps and attend such proceedings or claim and any
negotiations for the settlement of any such proceedings or claim. The Nodal
Agency shall promptly notify the TSP of all actions taken in such proceedings
or claims.

If the Nodal Agency fails to notify the TSP within twenty-eight (28) days after
receipt of such notice from the TSP under Article 14.2.2(b) above, that it
intends to attend any such proceedings or claim, then the TSP shall be free
to attend the same on its own behalf at the cost of the Nodal Agency. Unless
the Nodal Agency has so failed to notify the TSP within the twenty (28) days
period, the TSP shall make no admission that may be prejudicial to the
defence of any such proceedings or claim.

The TSP shall, at the Nodal Agency request, afford all available assistance to
the Nodal Agency in attending to such proceedings or claim, and shall be

SPV [WHICH IS UNDER INCORPORATION] 54

|, 2024



14.3

143.1

144

14.4.1

14.4.2

14.4.3

Transmission Service Agreement

reimbursed by the Nodal Agency for all reasonable expenses incurred in so
doing.

Monetary Limitation of liability

A Party ("Indemnifying Party") shall be liable to indemnify the other Party
("Indemnified Party") under this Article 14 for any indemnity claims made in a
Contract Year only up to an amount of Rs. 1.10 Crore (Rupees One Crore Ten Lakh
Only).

Procedure for claiming indemnity

Where the Indemnified Party is entitled to indemnification from the Indemnifying
Party pursuant to Articles 14.1 or 14.2 the Indemnified Party shall promptly notify
the Indemnifying Party of such claim, proceeding, action or suit referred to in Articles
14.1 or 14.2 in respect of which it is entitled to be indemnified. Such notice shall be
given as soon as reasonably practicable after the Indemnified Party becomes aware
of such claim, proceeding, action or suit. The Indemnifying Party shall be liable to
settle the indemnification claim within thirty (30) days of receipt of the above notice.

Provided however that, if:

i. the Parties choose to contest, defend or litigate such claim, action,
suit or proceedings in accordance with Article 14.4.3 below; and

ii.  the claim amount is not required to be paid/deposited to such third
party pending the resolution of the Dispute,

the Indemnifying Party shall become liable to pay the claim amount to the
Indemnified Party or to the third party, as the case may be, promptly following the
resolution of the Dispute, if such Dispute is not settled in favour of the Indemnified
Party.

The Indemnified Party may contest, defend and litigate a claim, action, suit or
proceeding for which it is entitled to be indemnified under Articles 14.1 or 14.2 and
the Indemnifying Party shall reimburse to the Indemnified Party all reasonable costs
and expenses incurred by the Indemnified Party. However, such Indemnified Party
shall not settle or compromise such claim, action, suit or proceedings without first
getting the consent of the Indemnifying Party, which consent shall not be
unreasonably withheld or delayed.

An Indemnifying Party may, at its own expense, assume control of the defence of
any proceedings brought against the Indemnified Party if it acknowledges its
obligation to indemnify such Indemnified Party, gives such Indemnified Party
prompt notice of its intention to assume control of the defence, and employs an
independent legal counsel at its own cost that is reasonably satisfactory to the
Indemnified Party.
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Limitation on Liability

Except as expressly provided in this Agreement, neither the TSP nor the Nodal
Agency nor their respective officers, directors, agents, employees or Affiliates
(including, officers, directors, agents or employees of such Affiliates), shall be liable
or responsible to the other Party or its Affiliates including its officers, directors,
agents, employees, successors, insurers or permitted assigns for incidental, indirect
or consequential, punitive or exemplary damages, connected with or resulting from
performance or non-performance of this Agreement, or anything done in
connection herewith, including claims in the nature of lost revenues, income or
profits (other than payments expressly required and properly due under this
Agreement), any increased expense of, reduction in or loss of transmission capacity
or equipment used therefore, irrespective of whether such claims are based upon
breach of warranty, tort (including negligence, whether of the Nodal Agency, the
TSP or others), strict liability, contract, breach of statutory duty, operation of law or
otherwise.

The Nodal Agency shall have no recourse against any officer, director or shareholder
of the TSP or any Affiliate of the TSP or any of its officers, directors or shareholders
for such claims excluded under this Article. The TSP shall also have no recourse
against any officer, director or shareholder of the Nodal Agency, or any Affiliate of
the Nodal Agency or any of its officers, directors or shareholders for such claims
excluded under this Article.

Duty to Mitigate

The party entitled to the benefit of an indemnity under this Article 14 shall take all
reasonable measures to mitigate any loss or damage which has occurred. If the Party
fails to take such measures, the other Party’s liabilities shall be correspondingly
reduced.
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ARTICLE: 15

15. ASSIGNMENTS AND CHARGES

15.1 Assignments:

15.1.1 This Agreement shall be binding upon, and inure to the benefit of the Parties and

their respective successors and permitted assigns. This Agreement shall not be

assigned by any Party, except as provided in Article 15.3.

15.2 Permitted Charges:

15.2.1 Neither Party shall create or permit to subsist any encumbrance over all or any of its

rights and benefits under this Agreement.

15.2.2 However, the TSP may create any encumbrance over all or part of the receivables,

or the Project Assets of the Project in favour of the Lenders or the Lenders’

Representative on their behalf, as security for amounts payable under the Financing

Agreements and any other amounts agreed by the Parties.

Provided that:

the Lenders or the Lenders’ Representative on their behalf shall have entered
into the Financing Agreements and agreed in writing to the provisions of this
Agreement; and

any encumbrance granted by the TSP in accordance with this Article 15.2.2
shall contain provisions pursuant to which the Lenders or the Lender’s
Representative on their behalf agrees unconditionally with the TSP to release
from such encumbrances upon payment by the TSP to the Lenders of all
amounts due under the Financing Agreements.

15.2.3 Article 15.2.1 does not apply to:

a.

liens arising by operation of law (or by an agreement evidencing the same)
in the ordinary course of the TSP developing and operating the Project;

pledges of goods, the related documents of title and / or other related
documents, arising or created in the ordinary course of the TSP developing
and operating the Project; or

security arising out of retention of title provisions in relation to goods
acquired in the ordinary course of the TSP developing and operating the
Project.
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15.3 Substitution Rights of the Lenders

15.3.1 The TSP would need to operate and maintain the Project under the provisions of this
Agreement and cannot assign the Transmission License or transfer the Project or
part thereof to any person by sale, lease, exchange or otherwise, without the prior
approval of the Nodal Agency.

15.3.2 However, in the case of default by the TSP in debt repayments or in the case of
default by the TSP as per Article 13 of this Agreement during the debt repayments,
the Commission may, on an application from the Lenders, assign the Transmission
License to the nominee of the Lenders subject to the fulfilment of the qualification
requirements and provisions of the Central Electricity Regulatory Commission
(Procedure, terms and Conditions for grant of Transmission License and other
related matters) Regulations, 2006 and as amended from time to time.
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ARTICLE: 16

16. GOVERNING LAW AND DISPUTE RESOLUTION

16.1 Governing Law:

This Agreement shall be governed by and construed in accordance with the Laws of
India. Any legal proceedings in respect of any matters, claims or disputes under this
Agreement shall be under the jurisdiction of appropriate courts in Delhi.

16.2 Amicable Settlement:

16.2.1 Either Party is entitled to raise any claim, dispute or difference of whatever nature
arising under, out of or in connection with this Agreement, including its existence or
validity or termination or whether during the execution of the Project or after its
completion and whether prior to or after the abandonment of the Project or
termination or breach of the Agreement by giving a written notice to the other Party,
which shall contain:

(i) adescription of the Dispute;
(ii)  the grounds for such Dispute; and
(iii) all written material in support of its claim.

16.2.2 The other Party shall, within thirty (30) days of issue of notice issued under Article
16.2.1, furnish:

(i) counter-claim and defences, if any, regarding the Dispute; and
(ii) all written material in support of its defences and counter-claim.

16.2.3 Within thirty (30) days of issue of notice by the Party pursuant to Article 16.2.1, if
the other Party does not furnish any counter claim or defense under Article 16.2.2,
or thirty (30) days from the date of furnishing counter claims or defence by the other
Party, both the Parties to the Dispute shall meet to settle such Dispute amicably. If
the Parties fail to resolve the Dispute amicably within thirty (30) days from the later
of the dates mentioned in this Article 16.2.3, the Dispute shall be referred for dispute
resolution in accordance with Article 16.3.

16.3 Dispute Resolution:

All Disputes shall be adjudicated by the Commission.
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16.4 Parties to Perform Obligations:

Notwithstanding the existence of any Dispute and difference referred to the
Commission as provided in Article 16.3 and save as the Commission may otherwise
direct by a final or interim order, the Parties hereto shall continue to perform their
respective obligations/ roles (which are not in dispute) under this Agreement.
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17. REPRESENTATION AND WARRANTIES

17.1 Representation and warranties of the Nodal Agency

17.1.1 The Nodal Agency hereby represents and warrants to and agrees with the TSP as

follows and acknowledges and confirms that the TSP is relying on such

representations and warranties in connection with the transactions described in this

Agreement:

a.

It has all requisite powers and authority to execute and consummate
this Agreement;

This Agreement is enforceable against the Nodal Agency in
accordance with its terms;

The consummation of the transactions contemplated by this
Agreement on the part of Nodal Agency will not violate any provision
of nor constitute a default under, nor give rise to a power to cancel
any charter, mortgage, deed of trust or lien, lease, agreement,
license, permit, evidence of indebtedness, restriction, or other
contract to which the Nodal Agency is a Party or to which the Nodal
Agency is bound, which violation, default or power has not been
waived;

17.2 Representation and Warranties of the TSP:

17.2.1 The TSP hereby represents and warrants to and agrees with the Nodal Agency as

follows and acknowledges and confirms that the Nodal Agency is relying on such

representations and warranties in connection with the transactions described in this

Agreement:

a. It has all requisite powers and has been duly authorized to execute and

consummate this Agreement;

b. This Agreement is enforceable against it, in accordance with its terms;

c. The consummation of the transactions contemplated by this Agreement on

the part of the TSP will not violate any provision of nor constitute a default

under, nor give rise to a power to cancel any charter, mortgage, deed of

trust or lien, lease, agreement, license, permit, evidence of indebtedness,

restriction, or other contract to which the TSP is a Party or to which the TSP

is bound which violation, default or power has not been waived;
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d. TheTSPis not insolvent and no insolvency proceedings have been instituted,
nor threatened or pending by or against the TSP;

e. There are no actions, suits, claims, proceedings or investigations pending or,
to the best of the TSP’s knowledge, threatened in writing against the TSP at
law, in equity, or otherwise, and whether civil or criminal in nature, before
or by, any court, commission, arbitrator or governmental agency or
authority, and there are no outstanding judgments, decrees or orders of any
such courts, commission, arbitrator or governmental agencies or
authorities, which materially adversely affect its ability to execute the
Project or to comply with its obligations under this Agreement.

17.2.2 The TSP makes all the representations and warranties above to be valid as on
the Effective Date of this Agreement.
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ARTICLE: 18

18. INDEPENDENT ENGINEER

18.1 Appointment of Independent Engineer
The Nodal Agency shall appoint an agency/ company as Independent Engineer as
per framework provided in the Guidelines for Encouraging Competition in
Development of Transmission Projects for selection of Independent Engineer.

18.2 Roles and functions of Independent Engineer
The role and functions of the Independent Engineer shall include the following:

a. Progress Monitoring as required under this Agreement;

b. Ensuring Quality as required under this Agreement;

c. determining, as required under the Agreement, the costs of any works or
services and/or their reasonableness during construction phase;

d. determining, as required under the Agreement, the period or any extension
thereof, for performing any duty or obligation during construction phase;

e. Determining, as required under the Agreement, the valuation of the Project
Assets.

f. Assisting the Parties in resolution of Disputes and

g. Undertaking all other duties and functions in accordance with the Agreement.

18.3 Remuneration of Independent Engineer
The fee and charges of the Independent Engineer shall be paid by the Nodal Agency
as per terms & conditions of appointment.

18.4 Termination of appointment

18.4.1 The Nodal Agency may, in its discretion, terminate the appointment of the
Independent Engineer at any time, but only after appointment of another
Independent Engineer.

18.4.2 If the TSP has reason to believe that the Independent Engineer is not discharging its
duties and functions in a fair, efficient and diligent manner, it may make a written
representation to the Nodal Agency and seek termination of the appointment of the
Independent Engineer. Upon receipt of such representation, the Nodal Agency shall
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hold a tripartite meeting with the TSP and Independent Engineer for an amicable
resolution, and the decision of Nodal agency is final. In the event that the
appointment of the Independent Engineer is terminated hereunder, the Nodal
Agency shall appoint forthwith another Independent Engineer.

18.5 Authorised signatories

The Nodal Agency shall require the Independent Engineer to designate and notify to
the Nodal Agency up to 2 (two) persons employed in its firm to sign for and on behalf
of the Independent Engineer, and any communication or document required to be
signed by the Independent Engineer shall be valid and effective only if signed by any
of the designated persons; provided that the Independent Engineer may, by notice
in writing, substitute any of the designated persons by any of its employees.
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ARTICLE: 19

19. MISCELLANEOUS PROVISIONS

19.1 Equity Lock-in Commitment:

19.1.1

19.1.2

19.1.3

19.1.4

The aggregate equity share holding of the Selected Bidder in the issued and paid
up equity share capital of SPV [WHICH IS UNDER INCORPORATION] shall not be
less than Fifty one percent (51%) up to a period of one (1) year after COD of the
Project.

Provided that, in case the Lead Member or Bidding Company is holding equity
through Affiliate/s, Ultimate Parent Company or Parent Company, such
restriction as specified above shall apply to such entities.

Provided further, that in case the Selected Bidder is a Bidding Consortium, the
Lead Member shall continue to hold equity of at least twenty six percent (26%)
upto a period of one (1) year after COD of the Project and any Member of such
Bidding Consortium shall be allowed to divest its equity as long as the other
remaining Members (which shall always include the Lead Member) hold the
minimum equity specified above.

If equity is held by the Affiliates, Parent Company or Ultimate Parent Company
of the Selected Bidder, then, subject to the second proviso to Article 19.1.1, such
Affiliate, Parent Company or Ultimate Parent Company shall be eligible to
transfer its shareholding in SPV [WHICH IS UNDER INCORPORATION] to another
Affiliate or to the Parent Company / Ultimate Parent Company of the Selected
Bidder. If any such shareholding entity, qualifying as an Affiliate / Parent
Company / Ultimate Parent Company, is likely to cease to meet the criteria to
qualify as an Affiliate / Parent Company / Ultimate Parent Company, the shares
held by such entity shall be transferred to another Affiliate / Parent Company /
Ultimate Parent Company of the Selected Bidder.

Subject to Article 19.1.1, all transfer(s) of shareholding of SPV [WHICH IS UNDER
INCORPORATION] by any of the entities referred to in Article 19.1.1 and 19.1.2
above, shall be after prior written intimation to the Nodal Agency.

For computation of effective Equity holding, the Equity holding of the Selected
Bidder or its Ultimate Parent Company in such Affiliate(s) or Parent Company
and the equity holding of such Affiliate(s) or Ultimate Parent Company in SPV
[WHICH IS UNDER INCORPORATION] shall be computed in accordance with the
example given below:

If the Parent Company or the Ultimate Parent Company of the Selected Bidder A
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directly holds thirty percent (30%) of the equity in SPV [WHICH IS UNDER
INCORPORATION], then holding of Selected Bidder A in SPV [WHICH IS UNDER
INCORPORATION] shall be thirty percent (30%);

If Selected Bidder A holds thirty percent (30%) equity of the Affiliate and the
Affiliate holds fifty percent (50%) equity in SPV [WHICH IS UNDER
INCORPORATION], then, for the purposes of ascertaining the minimum
equity/equity lock-in requirements specified above, the effective holding of
Bidder A in SPV [WHICH IS UNDER INCORPORATION] shall be fifteen percent
(15%), (i.e., 30% x 50%)

The provisions as contained in this Article 19.1 shall override the terms of the
consortium agreement submitted as part of the Bid.

The TSP shall be responsible to report to Nodal Agency, within thirty (30) days from
the occurrence of any event that would result in any change in its equity holding
structure from that which existed as on the date of signing of the Share Purchase
Agreement. In such cases, the Nodal Agency would reserve the right to ascertain the
equity holding structure and to call for all such required documents / information /
clarifications as may be required.

Commitment of maintaining Qualification Requirement

The Selected Bidder will be required to continue to maintain compliance with the
Qualification Requirements, as stipulated in RFP Document, till the COD of the
Project. Where the Technically Evaluated Entity and/or the Financially Evaluated
Entity is not the Bidding Company or a Member in a Bidding Consortium, as the case
may be, the Bidding Company or Member shall continue to be an Affiliate of the
Technically Evaluated Entity and/or Financially Evaluated Entity till the COD of the
Project.

Failure to comply with the aforesaid provisions shall be dealt in the same manner as
TSP’s Event of Default as under Article 13 of this Agreement.

Language:

All agreements, correspondence and communications between the Parties relating
to this Agreement and all other documentation to be prepared and supplied under
the Agreement shall be written in English, and the Agreement shall be construed
and interpreted in accordance with English language.

If any of the agreements, correspondence, communications or documents are
prepared in any language other than English, the English translation of such
agreements, correspondence, communications or documents shall prevail in
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matters of interpretation.

Affirmation

The TSP and the Nodal Agency, each affirm that:

1. neither it nor its respective directors, employees, or agents has paid or
undertaken to pay or shall in the future pay any unlawful commission, bribe,
pay-off or kick-back; and

2. it has not in any other manner paid any sums, whether in Indian currency or
foreign currency and whether in India or abroad to the other Party to procure
this Agreement, and the TSP and the Nodal Agency hereby undertake not to
engage in any similar acts during the Term of Agreement.

Severability

The invalidity or enforceability, for any reason, of any part of this Agreement shall
not prejudice or affect the validity or enforceability of the remainder of this
Agreement, unless the part held invalid or unenforceable is fundamental to this
Agreement.

Counterparts

This Agreement may be executed in one or more counterparts, each of which shall
be deemed an original and all of which collectively shall be deemed one and the
same Agreement.

Breach of Obligations/ Roles

The Parties acknowledge that a breach of any of the obligations/ roles contained
herein would result in injuries. The Parties further acknowledge that the amount of
the liquidated damages or the method of calculating the liquidated damages
specified in this Agreement is a genuine and reasonable pre-estimate of the
damages that may be suffered by the non-defaulting Party in each case specified
under this Agreement

Restriction of Shareholders / Owners Liability

Parties expressly agree and acknowledge that none of the shareholders of the
Parties hereto shall be liable to the other Parties for any of the contractual
obligations of the concerned Party under this Agreement.

Further, the financial liabilities of the shareholder(s) of each Party to this Agreement
shall be restricted to the extent provided in the Indian Companies Act, 1956 /
Companies Act, 2013 (as the case may be).

SPV [WHICH IS UNDER INCORPORATION] 67

|__,2024



19.9

19.9.1

19.9.2

19.9.3

19.10

19.11

19.12

Transmission Service Agreement

Taxes and Duties:

The TSP shall bear and promptly pay all statutory taxes, duties, levies and cess,
assessed/levied on the TSP, its Contractors or their employees that are required to
be paid by the TSP as per the Law in relation to the execution of the Project and for
providing Transmission Service as per the terms of this Agreement.

The Nodal Agency shall be indemnified and held harmless by the TSP against any
claims that may be made against the Nodal Agency in relation to the matters set out
in Article 19.9.1.

The Nodal Agency shall not be liable for any payment of, taxes, duties, levies, cess
whatsoever for discharging any obligation of the TSP by the Nodal Agency on behalf
of TSP or its personnel, provided the TSP has consented in writing to the Nodal
Agency for such work, for which consent shall not be unreasonably withheld.

No Consequential or Indirect Losses
The liability of the TSP shall be limited to that explicitly provided in this Agreement.

Provided that, notwithstanding anything contained in this Agreement, under no
event shall the Nodal Agency or the TSP claim from one another any indirect or
consequential losses or damages.

Discretion:

Except where this Agreement expressly requires a Party to act fairly or reasonably,
a Party may exercise any discretion given to it under this Agreement in any way it
deems fit.

Confidentiality

19.12.1 The Parties undertake to hold in confidence this Agreement and RFP Project

Documents and not to disclose the terms and conditions of the transaction
contemplated hereby to third parties, except:

(a) totheir professional advisors;

(b) to their officers, contractors, employees, agents or representatives,
financiers, who need to have access to such information for the proper
performance of their activities; or

(c) disclosures required under Law,

without the prior written consent of the other Parties.
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Provided that, the TSP agrees and acknowledges that the Nodal Agency, may, at
any time, disclose the terms and conditions of the Agreement and the RFP
Project Documents to any person, to the extent stipulated under the Law and
the Competitive Bidding Guidelines.

Order of priority in application:

Save as provided in Article 2.5, in case of inconsistencies between the terms and
conditions stipulated in Transmission License issued by the Commission to the TSP,
agreement(s) executed between the Parties, applicable Law including rules and
regulations framed thereunder, the order of priority as between them shall be the
order in which they are placed below:

e terms and conditions of Transmission License;

e applicable Law, rules and regulations framed thereunder;

e this Agreement;

e Agreement(s), if any, under Sharing Regulations.
Independent Entity:

The TSP shall be an independent entity performing its obligations pursuant to the
Agreement.

Subject to the provisions of the Agreement, the TSP shall be solely responsible for
the manner in which its obligations under this Agreement are to be performed. All
employees and representatives of the TSP or Contractors engaged by the TSP in
connection with the performance of the Agreement shall be under the complete
control of the TSP and shall not be deemed to be employees, representatives,
Contractors of the Nodal Agency and nothing contained in the Agreement or in any
agreement or contract awarded by the TSP shall be construed to create any
contractual relationship between any such employees, representatives or
Contractors and the Nodal Agency.

Amendments:

This Agreement may only be amended or supplemented by a written agreement
between the Parties.

Waiver:

No waiver by either Party of any default or breach by the other Party in the
performance of any of the provisions of this Agreement shall be effective unless in
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writing duly executed by an authorised representative of such Party.

Neither the failure by either Party to insist on any occasion upon the performance
of the terms, conditions and provisions of this Agreement nor time or other
indulgence granted by one Party to the other Parties shall act as a waiver of such
breach or acceptance of any variation or the relinquishment of any such right or any
other right under this Agreement, which shall remain in full force and effect.

Relationship of the Parties:

This Agreement shall not be interpreted or construed to create an association, joint
venture, or partnership or agency or any such other relationship between the Parties
or to impose any partnership obligation or liability upon either Party and neither
Party shall have any right, power or authority to enter into any agreement or
undertaking for, or act on behalf of, or to act as or be an agent or representative of,
or to otherwise bind, the other Party.

Entirety:

This Agreement along with its sections, schedules and appendices is intended by the
Parties as the final expression of their agreement and is intended also as a complete
and exclusive statement of the terms of their agreement.

Except as provided in this Agreement, all prior written or oral understandings, offers
or other communications of every kind pertaining to this Agreement or the provision
of Transmission Service under this Agreement to the Nodal Agency by the TSP shall
stand superseded and abrogated.

Notices:

All notices or other communications which are required to be given under this
Agreement shall be in writing and in the English language

If to the TSP, all notices or communications must be delivered personally or by
registered post or facsimile or any other mode duly acknowledged to the addressee
below:

Address
Attention
Email
Fax. No.

Telephone No.
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19.19.3 If to the Nodal Agency, all notices or communications must be delivered personally
or by registered post or facsimile or any other mode duly acknowledged to the
addresses below:

(i) Central Transmission Utility of India Limited (Nodal Agency)

Address
Attention
Email
Fax. No.

Telephone No.

19.19.4 All notices or communications given by facsimile shall be confirmed by sending a
copy of the same via post office in an envelope properly addressed to the
appropriate Party for delivery by registered mail. All notices shall be deemed validly
delivered upon receipt evidenced by an acknowledgement of the recipient, unless
the Party delivering the notice can prove in case of delivery through the registered
post that the recipient refused to acknowledge the receipt of the notice despite
efforts of the postal authorities.

19.19.5 Any Party may by notice of at least fifteen (15) days to the other Party change the
address and/or addresses to which such notices and communications to it are to be
delivered or mailed.

19.20 Fraudulent and Corrupt Practices

19.20.1 The TSP and its respective officers, employees, agents and advisers shall observe the
highest standard of ethics during the subsistence of this Agreement.
Notwithstanding anything to the contrary contained in the Agreement, the Nodal
Agency may terminate the Agreement without being liable in any manner
whatsoever to the TSP, if it determines that the TSP has, directly or indirectly or
through an agent, engaged in corrupt practice, fraudulent practice, coercive
practice, undesirable practice or restrictive practice in the Bid process. In such an
event, the Nodal Agency shall forfeit the Contract Performance Guarantee of the
TSP, without prejudice to any other right or remedy that may be available to the
Nodal Agency hereunder or subsistence otherwise.

19.20.2 Without prejudice to the rights of the Nodal Agency under Clause 19.20.1
hereinabove and the rights and remedies which the Nodal Agency may have under
this Agreement, if a TSP is found by the Nodal Agency to have directly or indirectly
or through an agent, engaged or indulged in any corrupt practice, fraudulent
practice, coercive practice, undesirable practice or restrictive practice during the Bid
process, or after the issue of Letter of Intent (hereinafter referred to as Lol) or after
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the execution of the agreement(s) required under Sharing Regulations, the Nodal
Agency may terminate the Agreement without being liable in any manner
whatsoever to the TSP. Further, the TSP & its Affiliates shall not be eligible to
participate in any tender or RFP issued by any BPC for an indefinite period from the
date such TSP is found by the Nodal Agency to have directly or indirectly or through
an agent, engaged or indulged in any corrupt practice, fraudulent practice, coercive
practice, undesirable practice or restrictive practices, as the case may be.

For the purposes of this Clause 19.20, the following terms shall have the meaning
hereinafter respectively assigned to them:

(a) “corrupt practice” means (i) the offering, giving, receiving, or soliciting, directly
or indirectly, of anything of value to influence the actions of any person connected
with the Bid process (for avoidance of doubt, offering of employment to or
employing or engaging in any manner whatsoever, directly or indirectly, any official
of the BPC who is or has been associated or dealt in any manner, directly or indirectly
with the Bid process or the Lol or has dealt with matters concerning the RFP Project
Documents or arising there from, before or after the execution thereof, at any time
prior to the expiry of one year from the date such official resigns or retires from or
otherwise ceases to be in the service of the BPC, shall be deemed to constitute
influencing the actions of a person connected with the Bid Process); or (ii) engaging
in any manner whatsoever, whether during the Bid Process or after the issue of the
Lol or after the execution of the RFP Project Documents, as the case may be, any
person in respect of any matter relating to the Project or the Lol or the RFP Project
Documents, who at any time has been or is a legal, financial or technical adviser of
the BPC in relation to any matter concerning the Project;

(b)“fraudulent practice” means a misrepresentation or omission of facts or
suppression of facts or disclosure of incomplete facts, in order to influence the Bid
process;

(c) “coercive practice” means impairing or harming, or threatening to impair or
harm, directly or indirectly, any person or property to influence any person’s
participation or action in the Bid process;

(d) “undesirable practice” means (i) establishing contact with any person connected
with or employed or engaged by the BPC with the objective of canvassing, lobbying
or in any manner influencing or attempting to influence the Bid process; or (ii) having
a Conflict of Interest; and

(e) “restrictive practice” means forming a cartel or arriving at any understanding or
arrangement among Bidders with the objective of restricting or manipulating a full
and fair competition in the Bid process;
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19.21 Compliance with Law:

Despite anything contained in this Agreement but without prejudice to Article 12, if
any provision of this Agreement shall be in deviation or inconsistent with or
repugnant to the provisions contained in the Electricity Act, 2003, or any rules and
regulations made there under, such provision shall be deemed to be amended to
the extent required to bring it into compliance with the aforesaid relevant provisions
as amended from time to time.

IN WITNESS WHEREOF, THE PARTIES HAVE CAUSED THIS AGREEMENT TO BE
EXECUTED BY THEIR DULY AUTHORISED REPRESENTATIVES AS OF THE DATE AND

PLACE SET FORTH ABOVE.
1. For and on behalf of TSP
[Signature, Name, Designation and Address]
2. For and on behalf of Central Transmission Utility of
India Limited (Nodal Agency)
[Signature, Name, Designation and Address]
WITNESSES:

1. For and on behalf of

:BPC

[Insert, Name, Designation and Address of the Witness]

2. For and on behalf of

: Nodal Agency

[Insert Name, Designation and Address of the Witness]
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Schedule: 1

Project Description and Scope of Project
A. Description of the Transmission Scheme

Govt. of India has set a target for establishing 500 GW capacity from non-fossil energy
sources by 2030. In this direction, 2 GW capacity has been identified at Bhuj-Il PS in
Gujarat. Transmission System for evacuation of power from RE Projects in Bhuj-II PS (2
GW) in Gujarat has been implemented by POWERGRID Bhuj Transmission Ltd. To cater
to applications received beyond 2 GW (up to 2.5 GW considering N-1) at Bhuj-Il PS,
creation of New 220 kV Bus Section at Bhuj-Il PS, installation of 2x500 MVA, 400/ 220
kV ICTs (5th and 6th ) and 1x1500 MVA, 765/ 400 kV ICT (3rd) and Implementation of
220 kV GIS line bay at Bhuj-11 PS for ABREL (RJ) Projects Limited (Terminated at new 220
kV Bus Section) was agreed in the 16th NCT meeting held on 30.11.2023 through TBCB
route. The scheme is presently under bidding.

Connectivity under GNA for entire 4000 MW has been granted/ received at Bhuj-II PS
and accordingly, to enable evacuation of power beyond 2.5 GW at Bhuj-Il PS (up to 4
GW), the subject augmentation scheme has been planned which is expected to play a
significant role in fulfilling India's vision of generating 500 GW of non-fossil generation
capacity by 2030.

The subject transmission scheme includes Augmentation of transformation capacity at
Bhuj-1I PS (GIS) by 3x500 MVA, 400/ 220 kV ICT (7th, 8th and 9th), Augmentation of
transformation capacity at Bhuj-Il PS (GIS) by 1x1500 MVA, 765/ 400 kV ICT (4th),
Installation of 1x330 MVAr 765 kV Bus Reactor (2nd) along-with associated bay and 6
Nos. of 220 kV line bays at new 220 kV Bus Section of Bhuj-Il PS for termination of
dedicated lines of various generation developers. The transmission scheme would
facilitate integration of 1.5 GW power beyond 2.5 GW at Bhuj-1I PS (i.e., up to 4 GW).

The subject Transmission system was deliberated and approved in the 20th NCT
meeting held on 25.06.2024. Ministry of Power vide Gazette notification dated
21.08.2024 (copy of Gazette attached) has appointed PFCCL as the BPC for
implementation of the subject transmission scheme through TBCB route with an
implementation time frame of 21 months from the date of SPV transfer.
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B. Detailed Scope of Work

Provision of ICT Augmentation and Bus Reactor at Bhuj-1l PS

S Name of Transmission Element Scheduled COD
No. in months from
Effective Date
1. Augmentation of transformation capacity at Bhuj-1l PS (GIS) by 21 Months
3x500 MVA, 400/220 kV ICT (7t, 8t & 9t")
e 500 MVA, 400/220 kV ICTs: 3 No.
e 400 kV ICT bays: 3 No. (with addl. 3 Nos. for dia
completion)
e 220 kV ICT bays: 3 No.
2. Augmentation of transformation capacity at Bhuj-Il PS (GIS) by
1x1500 MVA, 765/400 kV ICT (4th)
e 1500 MVA, 765/400 kV ICT: 1 No.
e 765kVICT bay: 1 No. (with addl. 1 No. for dia completion)
e 400 kV ICT bay: Nil. (1 No. considered at SI. No.1 above)
3. Installation of 1x330 MVAr 765 kV Bus Reactor (2nd) along-with
associated bay
e 330 MVAr, 765 kV Bus Reactor: 1
e 765 kV BR bay: Nil (1 No. considered at SI. No.2 above)
4, Implementation of 220 kV GIS line bay at Bhuj-Il PS for Aditya
Birla Renewables Subsidiary Limited (ABRSL) [Appln No:
2200000321(362MW)]
e 220kV line bay — 1 No. (GIS) (Bus Sec-Il)
5. Implementation of 220 kV GIS line bay at Bhuj-Il PS for ACME
Cleantech Solutions Private Limited (ACSPL) [Appln No:
2200000382(350 MW)]
e 220kV line bay — 1 No. (GIS) (Bus Sec-Il)
6. Implementation of 220 kV GIS line bay at Bhuj-Il PS for ACME
Cleantech Solutions Private Limited (ACSPL) [AppIln No:
2200000431(50 MW)]
e 220kV line bay — 1 No. (GIS) (Bus Sec-Il)
7. Implementation of 220 kV GIS line bay at Bhuj-Il PS for Avaada
Energy Pvt Ltd. (AEPL) [Appl. No: 2200000444(100 MW)]
e 220kV line bay — 1 No. (GIS) (Bus Sec-lIl)
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8. Implementation of 220 kV GIS line bays at Bhuj-Il PS for Adani
Green Energy Thirty- Two Ltd. (AGE32L) [Appl. No: 2200000514
(260.5MW)]

e 220kV line bay — 1 No. (GIS) (Bus Sec-Il)

0. Implementation of 220 kV GIS line bays at Bhuj-Il PS for Adani
Renewable Energy Eight Ltd. (ARE8L) [Appl. No: 2200000545
(115MW)]

e 220kV line bay — 1 No. (GIS) (Bus Sec-Il)

Note:

(1) Wherever required, TSP shall implement complete Dia consisting of two Main Bays
and one Tie Bay required for completion of diameter (GIS) in one-and-half breaker
scheme.

(2) TSP of Bhuj-II PS shall provide space for execution of above works.
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SPECIFIC TECHNICAL REQUIREMENTS FOR SUBSTATION

Extension of 765/ 400/ 220 kV Bhuj-Il PS shall be Gas Insulated Switchgear (GIS) type
conforming to the requirements of CEA (Technical Standards for Construction of Electrical
Plants and Electric Lines) Regulations 2022, as amended from time to time.

Other CEA Regulations/ guidelines as amended up to date and Ministry of Power (MoP)

guidelines, as applicable, shall also be followed.

B.1.0 Salient features of Substation Equipment and Facilities
The design and specification of substation equipment are to be governed by the following
factors:
B.1.1 Insulation Coordination
The system design parameters for substations/switchyards shall be as given below:
SI. e . .
N Description of Parameters Extension of 765/ 400/ 220 kV Bhuj-Il PS (GIS)
o.
765 kV 400 kV
220 kV System
System System
1. System Operating Voltage 765 kV 400 kv 220 kV
2. Maximum voltage of the system (rms) 800 kV 420 kv 245 kV
3. Rated frequency 50 Hz 50 Hz 50 Hz
4, No. of phases 3 3 3
5. Rated Insulation levels
i) Lightning Impulse withstand voltage for
(1.2/50 micro sec.)
- for Equipment other than 2100 kVp 1425 kVp 1050 kVp
Transformer and Reactor
- for Insulator String 2100 kVp 1550 kVp 1050 kVp
ii) Switching Impulse withstand voltage
(250/2500 micro sec.) dry and wet 1425 kVp 1050 kVp
iii) | One minute power frequency dry
withstand voltage (rms) 960 kV 650 kV
iv One minute f d d - -
) ' power frequency dry an 460 KV
wet withstand voltage (rms)
6. Corona Extinction Voltage 508 kV 320 kV -
7. Max. radio interference voltage for| 2500 micro-volts att 1000 micro-volts 1000 micro-
frequency between 0.5 MHz and 2 MHz 508 kV rms at 266 kV rms volts at 156 kV
rms
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Sl.
No Description of Parameters Extension of 765/ 400/ 220 kV Bhuj-1I PS (GIS)
765 kV 400 kV
220 kV System
System System
8. Minimum creepage distance for
insulat tring/ | di lators/ 24800 mm 13020 mm 7595 mm
insulator strin ong rod insulators
ne/s long (31 mm/kV) (31 mm/kV) (31 mm/kV)
outdoor bushings
9. Minimum  creepage distance for 24800 mm 13020 mm 7595 mm
switchyard equipment (31 mm/kV) (31 mm/kV) (31 mm/kV)
10. | Max. fault current 50 kA 63 kA 50 kA
11. | Duration of fault 1 sec 1 Sec 1 Sec
B.1.2  Switching Scheme

The switching schemes, as mentioned below, shall be adopted at various voltage levels

of substation/switchyard:

Substation 765 kV side 400 kV side 220 kV side
Extension of 765/400/220 kV One and Half One and Half Double Main
Bhuj-11 PS (GIS) Breaker Breaker Scheme

SPV [WHICH IS UNDER INCORPORATION]

Notes: -

i)

i)

For one and half breaker switching scheme, any double circuit line consisting of two
numbers of feeders and originating from the same transmission or generating
switchyard shall not be terminated in one diameter.

Two transformers of the same HV rating shall not be connected in the same diameter
and similarly two bus reactors of same HV rating shall also not be connected in the
same diameter.

A diameter in one and half breaker scheme is a set of 3 circuit breakers with associated
isolators, earth switches, current transformers etc. for controlling 2 numbers of
feeders.

In case of GIS substation where the bus scheme is One and Half breaker scheme, the
diameters shall be complete with feeder/ line side isolator and GIS duct of the future
bay shall be brought outside the GIS hall/ building with extension/interface module
suitably.

Connection arrangement of Switchable Line reactors shall be such that it can be used
as Line reactor as well as Bus reactor with suitable NGR bypass arrangement. Further,
Spare 1-phase Shunt Reactor unit shall be placed and connected in such a way that the
spare unit can be utilized for all the bus and switchable line reactor banks (including
future reactor banks) without its physical movement.
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vi) Bus sectionalizer:

One (1) set of bus sectionalizer for 220 kV shall comprise
sectionalizer bays with associated Circuit Breakers, Isolators and Current Transformers
for both buses.

two (2) Nos. of bus

vii) TSP shall plan distribution of line and transformer feeders to bus bar in such a way that
all power can be evacuated successfully without crossing thermal limit at any point of

bus-bar.

viii) Extension of 765 kV Bhuj-1I (GIS):

(a) 765 kV bay configurations (one and half breaker scheme) shall be as follows:

Switchable Line Reactor (for future)*

Configuration Numbers
ICT- Tie- Bus reactor 1 (one)
(b) 400 kV bay configurations (one and half breaker scheme) shall be as follows:
Configuration Numbers
ICT (400 kV side of 765/ 400 kV ICT)- Tie- ICT (400 kV 1 (one)
side of 400/220 kV ICT)
ICT (400 kV side of 400/ 220 kV ICT)- Tie- Line with 2 (two)

* GIS modules for Line bay and Switchable Line Reactor shall be provided by TSP under

present scope.
Note: 220 kV Line bays shall be equipped with line side equipment (such as LA, CVT,

Wave Trap), gantry, protection panel etc.

B.2.0  Substation Equipment and facilities (Voltage level as applicable):

The switchgear shall be designed and specified to withstand operating conditions and
duty requirements. All equipment shall be designed considering the following capacity.

SI. No | Description of bay Extn of 765/400 kV Bhuj-ll PS (GIS)
765 kV 400 kv 220 kV
1. Bus Bar As per existing|  As per existing As per existing
2. Line Bay N/A N/A 1600 A
3. ICT Bay 3150 A 3150A 1600 A
4. Reactor Bay 3150 A N/A N/A
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400/220/33 kV, 3-phase Autotransformer

500 MVA 400/ 220/ 33 kV, 3-phase Auto-Transformer shall conform to CEA’s “Standard
Specifications and Technical Parameters for Transformers and Reactors (66 kV and above
voltage class)” as amended up to date available on CEA website.

(765/+/3)/ (400/+/3)/ 33 kV Single Phase Autotransformer

500 MVA 765/33)/ (400//3)/ 33 kV, 1-phase autotransformer (including arrangement for
3-phase bank formation of 1500 MVA) shall conform to CEA’s “Standard Specifications
and Technical Parameters for Transformers and Reactors (66 kV and above voltage class)”
as amended up to date available on CEA’s website.

Connection arrangement for utilization of existing Spare Single Phase Autotransformer
unit: TSP shall make the arrangement of present ICT bank in such a way that the existing
spare unit can be utilized for Transformer bank under present scope without its physical
movement.

(765/+/3) kV, Single Phase Shunt Reactor

110 MVAR, 765/V3 kV, 1-Phase Reactor (including arrangement for 3-phase bank
formation of 330 MVAr) shall conform to CEA’s “Standard Specifications and Technical
Parameters for Transformers and Reactors (66 kV and above voltage class)” as amended
up to date available on CEA website.

Connection arrangement for utilization of existing Spare Single Phase Reactor unit: TSP
shall make the arrangement of present reactor bank in such a way that the existing spare
unit can be utilized for reactor bank under present scope without its physical movement.

765 kV, 400 kV and 220 kV GIS Substation equipment

GIS (Gas Insulated Switchgear) shall be Indoor type in accordance to IEC: 62271-203. The
switchgear shall be designed and specified to withstand operating conditions and duty
requirements. All the switchgear such as Circuit Breaker, Isolator, Earth Switch including CT,
PT etc. shall be GIS type. The Surge Arrestor and Voltage Transformer shall be either GIS
(Gas Insulated Switchgear) or outdoor AIS (Air Insulated Switchgear) type.

The GIS assembly shall consist of separate modular compartments e.g. Circuit Breaker
compartment, Bus bar compartment filled with SFs Gas and separated by gas tight partitions
so as to minimize risk to human life, allow ease of maintenance and limit the effects of gas
leaks failures and internal arcs etc. These compartments shall be designed to minimize the
risk of damage to adjacent sections and protection of personnel in the event of a failure
occurring within the compartments. Rupture diaphragms with suitable deflectors shall be
provided to prevent uncontrolled bursting pressures developing within the enclosures
under worst operating conditions, thus providing controlled pressure relief in the affected
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compartment. The arrangement of gas sections or compartments shall be such as to
facilitate future extension of any make without any drilling, cutting or welding on the
existing equipment. To add equipment, it shall not be necessary to move or dislocate the
existing switchgear bays. The layout of Gas Insulated Bus Ducts shall be properly planned to
optimize the length of bus ducts and for easy accessibility for maintenance. The length of
busbars, bus ducts, isolator sections shall be optimized considering effects of fast transient
voltage due to isolator operations.

The bus bar modules including auxiliary bus modules (wherever applicable) shall be
provided with suitable End Piece (Interface) module on both sides with the test link facility
for future extension as per provisions of future requirements. The end piece module shall
be designed in such a way so that future GIS modules may be tested without extending test
voltage to existing bus and vice-versa by removing the test link.

TSP shall make available the complete details for the design of interface module such as
cross section, enclosure material, enclosure dimensions (inner and outer), Flange diameter
(inner and outer), conductor cross-section and connection arrangement, bolt spacing and
dimension, rated gas pressure, Gasket detail etc. Further, adequate space for GIS busbar
interface module shall be taken into account for future scope.

Each section shall have plug-in or easily removable connection pieces to allow for easy
replacement of any component with the minimum disturbance to the remainder of the
equipment. Inspection windows (View Ports) shall be provided for Disconnector Switches
and both type of earth switches i.e. Maintenance and fast operating.

Local control cabinets (LCC) shall be provided as per requirement. The alarm and
annunciation of GIS equipment shall be wired to the SCADA System.

The material and thickness of the enclosures shall be such as to withstand an internal
flashover without burns through for a period of 300 ms at rated short time withstand
current. The material shall be such that it has no effect of the environment as well as from
the by-products of SFs breakdown under arcing conditions. This shall be validated with Type
Test.

Service continuity requirement for GIS:

The GIS equipment with the given bus switching arrangement shall be divided into different
gas compartments. During the work such as a fault repair or major maintenance, requiring
the dismantling of a gas compartment for which more than one compartments may need to
be de-gassed.

TSP shall meet the following Service continuity conditions (to the extent possible) to ensure
equipment and operating personnel’s safety:
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e  For One and Half breaker bus switching scheme, during a fault in the Circuit Breaker
compartment, no bus bar and feeder is permitted out of service during maintenance
and repair/replacement.

e During a fault in a GIS compartment other than the Circuit Breaker compartment,
maximum of one bus bar and/or one feeder is permitted out of service during
maintenance and repair/replacement.

UHF sensors in GIS for PD (Partial Discharge) detection:

The adequate number of Ultra High Frequency (UHF) sensors shall be provided in the offered
GIS alongwith a suitable portable type Partial Discharge (PD) measuring instrument for
detection of Partial discharge (of 5 pC and above as per IEC 60270). The number and location
of these sensors shall be based on laboratory tests on the typical design of GIS as per
recommendations of CIGRE Document No. 654 (Application Guide for sensitivity verification
for UHF Partial discharge detection system for GIS).

Circuit Breakers (GIS)

GIS Circuit breakers shall in general be of C2-M2 class and comply with IEC-62271-100. The
rated break time shall not exceed 40 ms (milli second) for 765 kV and 400 kV. The rated
break time shall not exceed 60 ms for 220 kV. Circuit Breakers shall be provided with single
phase and three phase auto reclosing. Each breaker shall have two sets of trip circuits which
would be connected to separate DC supplies for greater reliability. The Circuit Breakers
controlling 765 kV lines shall be provided with pre-insertion closing resistor of about 450
ohms with 9 ms insertion time or Controlled Switching Device (CSD). The Circuit breakers
controlling 400 kV lines wherever required shall be provided with pre-insertion closing
resistor of about 400 ohms with 8 ms insertion time or Controlled Switching Device (CSD)
for lines longer than 200 km. The short line fault capacity shall be the same as the rated
capacity and this is proposed to be achieved without the use of opening resistors. Controlled
Switching Device shall be provided in the Circuit Breaker of the switchable line reactor bay
and in Main and Tie bay circuit breakers of line with non-switchable line reactors, Bus
reactors and Transformers for 400 kV and above voltage class.

Isolators (GIS)

The isolators shall comply with IEC 62271-102 in general. Earth switches shall be provided
at various locations to facilitate maintenance. Main blades and earth blades shall be
interlocked and interlock shall be fail safe type. All isolators and earth switches shall be
motor operated type.

The isolator shall be of extended mechanical endurance class-M2 and suitable for Bus
Transfer Current Switching duty as per IEC standards. High speed earthing switches shall be
provided for grounding purposes at overhead line terminations and cable terminations and
shall have fault making capability as specified. Earth switch for line isolator shall be of
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earthing switch class E1 and shall be suitable for induced current switching duty as defined
for Class-B as per relevant standard.

Current Transformers (GIS)

Current Transformers shall comply with IEC 61869 in general. All ratios shall be obtained by
secondary taps only. Generally, Current Transformers (CT) shall have five cores (four for
protection and one for metering) whereas; CT in Tie bays shall have six cores (four for
protections and two for metering) suitably distributed on both sides of CB (for 400 kV and
above voltage class). 220 kV Current Transformers shall have five cores (four for protection
and one for metering). The burden and knee point voltage shall be in accordance with the
requirements of the system including possible feeds for telemetry. The accuracy class for
protection core shall be PX and for the metering core it shall be 0.2S. The rated burden of
cores shall be closer to the maximum burden requirement of metering and protection
system (not more than 20 VA for metering core) for better sensitivity and accuracy.

The instrument security factor shall be less than 5 for CTs up to 400 kV voltage class and less
than 10 for CTs of 765 kV voltage class.

Voltage Transformer (GIS)

The voltage transformers shall conform to IEC-61869. Voltage transformers shall be of
electromagnetic type with SFe gas insulation. The earth end of the high voltage winding and
the ends of the secondary winding shall be brought out in the terminal box. The voltage
transformers shall be located as a separate bay module and will be connected phase to
ground and shall be used for protection, metering and synchronization. The voltage
transformers shall be of inductive type, nonresistant and shall be contained in their own-
SF6 compartment, separated from other parts of installation. The voltage transformer shall
be effectively shielded against high frequency electromagnetic transients. The voltage
transformer shall have three secondary windings out of which two shall be used for
protection and one for metering. The voltage transformer should be thermally and
dielectrically safe when the secondary terminals are loaded with the guaranteed thermal
burdens. The accuracy class for protection cores shall be 3P. The accuracy of 0.2 on metering
core should be maintained throughout the entire burden range on all the three windings
without any adjustments during operation. The rated burden of cores shall be closer to the
maximum burden requirement of the metering and protection system (not more than 50
VA for metering core) for better sensitivity and accuracy.

Surge Arresters (GIS) (if applicable)

624 kV Station High (SH) duty and 336 kV Station High (SH) duty and 216 kV Station Medium
(SM) duty gapless type Surge arresters with thermal energy (Wth) of minimum 13 kJ/kV, 12
kJ/kV and 7 klJ/kV respectively shall be provided for 800 kV, 420 kV and 245 kV system
respectively conforming to IEC 60099-4 in general. Other characteristics of Surge arrester
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shall be chosen in accordance with system requirements. Surge arresters shall be provided
at line entrances, near transformers and reactors so as to achieve proper insulation
coordination. A leakage current monitor with surge counter shall be provided with each
surge arrester.

SFe to Air Bushing

Outdoor bushings, for the connection of conventional external conductors to the SFs metal
enclosed switchgear, shall be provided. Bushings shall generally be in accordance with the
requirements of IEC-60137. The creepage distance over the external surface of outdoor
bushings shall not be less than 31 mm/kV. SFe to air Bushing shall be of Polymer / composite
type and shall be robust and designed for adequate cantilever strength to meet the
requirement of seismic conditions. The electrical and mechanical characteristics of bushings
shall be in accordance with IEC-60137. Polymer/composite insulator shall be seamless
sheath of silicon rubber compound. The housing and weather sheds should have silicon
content of minimum 30% by weight. It should protect the bushing against environmental
influences, external pollution and humidity. The hollow silicon composite insulators shall
comply with the requirements of IEC-61462 and the relevant parts of IEC-62217.

765 kV, 400 kV and 220 kV AIS Substation equipment (as applicable)

Capacitive Voltage Transformers (AlS)

Capacitive Voltage transformers shall comply with IEC 61869 in general. These shall have
three secondaries out of which two shall be used for protection and one for metering. The
accuracy class for protection cores shall be 3P and for metering core it shall be 0.2. The
Capacitive voltage transformers on lines shall be suitable for Carrier Coupling. The
Capacitance of CVT for 765 kV shall be 8800 pF. The Capacitance of CVT for 400 kV and 220
kV shall be of 4400/8800 pF depending on PLCC requirements. The rated burden of cores
shall be closer to the maximum burden requirement of metering and protection system (not
more than 50 VA for metering core) for better sensitivity and accuracy.

Surge Arresters (AIS)

624 kV Station High (SH) duty, 336 kV Station High (SH) duty and 216 kV Station Medium
(SM) duty gapless type Surge arresters with thermal energy (Wth) of minimum 13 kJ/kV, 12
kJ/kV and 7 kJ/kV respectively shall be provided for 800 kV, 420 kV and 220 kV system
respectively conforming to IEC 60099-4 in general. Other characteristics of the Surge
arrester shall be chosen in accordance with system requirements. Surge arresters shall be
provided at line entrances, near transformers and reactors so as to achieve proper insulation
coordination. Surge Arresters shall be provided with porcelain/ polymer housing fitted with
pressure relief devices. A leakage current monitor with surge counter shall be provided with
each surge arrester.
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The protective relaying system proposed to be provided for transmission lines, auto-
transformers, reactors and bus bars to minimize the damage to the equipment in the events
of faults and abnormal conditions, is dealt within this section. All main protective relays shall
be numerical type with IEC 61850 communication interface and should have interoperability
during integration of numerical relays to communicate over IEC 61850 protocol with
RTU/SAS/IEDs of different OEMs. All numerical relays shall have built in disturbance
recording feature.

The protection circuits and relays of the transformer and reactor shall be electrically and
physically segregated into two groups each being independent and capable of providing
uninterrupted protection even in the event of one of the protection groups failing, to obtain
redundancy, and to take protection systems out for maintenance while the equipment
remains in service.

Transmission Lines Protection

765 kV, 400 kV and 220 kV (voltage level as applicable) lines shall have Main-I numerical
three zone distance protection scheme with carrier aided inter-tripping feature. 765 kV, 400
kV and 220 kV lines shall also have Main-Il numerical distance protection scheme like Main-
| but from different make that of Main-I. The Main-I and Main-Il protection relays of same
make may be provided only if they are of different hardware and manufacturing platforms
or different principles of operation.

However, Line Current Differential relay (with back up distance protection feature) as Main—
I and Main-Il shall be considered at both ends for short lines (line length below 30 km) having
Fibre Optic Communication Link. Differential relay at the remote end shall be provided by
the TSP. Associated power and control cabling and integration with SAS at remote end shall
be provided by respective bay owner.

In case of 220 kV line bays for RE Generators, Line Current differential relay (with back up
distance protection feature) as Main-I and Main-Il shall be provided. Further, in such cases,
the matching line current differential relay for remote end shall be provided by the TSP as
loose supply.

In case of loop in loop out of transmission lines, the existing protection scheme shall be
studied and suitable up-gradation (if required) shall be carried out.

Further, all 765 kV, 400 kV and 220 kV lines shall be provided with single and three phase
auto-reclosing facility to allow reclosing of circuit breakers in case of transient faults. These
lines shall also be provided with distance to fault locators to identify the location of fault on
transmission lines.

SPV [WHICH IS UNDER INCORPORATION] 86

|, 2024



b)

Transmission Service Agreement

All 765 kV, 400 kV and 220 kV lines shall also be provided with two stages over voltage
protection. Over voltage protection and distance to fault locator may be provided as in-built
features of Main-I and Main-Il protection relays. Auto reclose as built-in function of Bay
Control Unit (BCU) is also acceptable.

The Main-l and Main-II protection relays shall be fed from separate DC sources and shall be
mounted in separate panels.

For 765 kV, 400 kV and 220 kV transmission lines, directional IDMT earth fault relay should
be provided as standalone unit or in-built feature of Main-l and Main -l feature.

Autotransformer Protection

These shall have the following protections:

i) Numerical Differential protection
i) Numerical Restricted earth fault protection

iii) Numerical Back-up Over-current and earth fault protection on High Voltage (HV)
and Intermediate Voltage (1V) side

iv) Numerical Over fluxing protection on HV and IV side
V) Numerical Overload alarm

Further, Numerical Back-up Over-current and earth fault protection on HV and IV side of
autotransformer shall not be combined with other protective functions in the main relays
and shall be independent relays. Besides these, power transformers shall also be provided
with Buchholz relay, Magnetic oil Gauge (MOG) with low oil level alarm, protection against
high oil and winding temperature and pressure relief device etc.

Suitable monitoring, control (operation of associated circuit breaker and isolator) and
protection for LT auxiliary transformer connected to tertiary winding of auto-transformer
for the purpose of auxiliary supply shall be provided. The over current and other necessary
protection shall be provided for the auxiliary transformer. These protection and control may
be provided as built in feature either in the bay controller to be provided for the auxiliary
system or in the control and protection IEDs to be provided for autotransformer.

765 kV Reactor Protection

Reactor shall be provided with the following protections:
i)  Numerical Differential Protection.
ii)  Numerical Restricted Earth Fault Protection

iii) Numerical Back-up impedance protection
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Besides these, reactors shall also be provided with Buchholz relay, Magnetic Oil Gauge
(MOG) with low oil level alarm, protection against oil and winding temperatures and
pressure relief device, etc.

Busbar Protection

The high speed low impedance type bus bar differential protection, which is essential to
minimize the damage and maintain system stability at the time of bus bar faults, shall be
provided for 765 kV, 400 kV and 220 kV. Duplicated bus bar protection is envisaged for 765
kV and 400 kV bus-bar protection. Bus bar protection scheme shall be such that it operates
selectively for each bus and incorporate necessary features required for ensuring security.

Bus Bar protection system for new substation shall be de-centralized (distributed) type.

In case, the bus section is provided, then each side of the bus section shall have separate set
of bus bar protection schemes.

For existing substations, the existing bus bar protection shall be augmented as per
requirement.

Local Breaker Back up Protection

This shall be provided for each 765 kV, 400 kV and 220 kV circuit breakers and will be con-
nected to de-energize the affected stuck breaker from both sides.

Notes:

1. LBB and REF relays shall be provided separately from the transformer differential
relay.

2. LBBrelay may also be provided as a built-in protection function of distributed bus bar
protection scheme; however in such case a separate LBB relay shall be provided for tie
bays (in case of One and Half breaker scheme).

3. Over fluxing and overload protection can be provided as built-in feature of differential
relay.

4. In 765 kV and 400 kV switchyard, if a spare bay of half diameter is identified as future,
Tie CB relay panel shall be with Auto-reclosure feature.

5. The bay(s) executed for future utilization under diameter completion, circuit breaker
protection panel(s) shall be provided under present scope.

Substation Automation System

For all the new substations, a state of art Substation Automation System (SAS) conforming
to IEC-61850 shall be provided. The distributed architecture shall be used for Substation
Automation System, where the controls shall be provided through Bay Control Units. The
Bay Control Unit is to be provided bay wise for voltage level 400 kV and above. All bay
control units as well as protection units are normally connected through an Optical fibre
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high speed network. The control and monitoring of circuit breaker, dis-connector, re-setting
of relays etc. can be done from Human Machine Interface (HMI) from the Control Room.

The functions of control, annunciation, disturbance recording, event logging and
measurement of electrical parameters shall be integrated in the Substation Automation
System.

At new substations, the Substation Automation System (SAS) shall be suitable for operation
and monitoring of the complete substation including proposed future bays/elements.

In existing substations with a Substation Automation System (SAS), augmentation of existing
SAS shall be done for bays under the present scope.

In existing Substations where Substation automation is not provided, control functions shall
be done through control panels.

Necessary gateway and modems (as required) shall be provided to send data to RLDC/ SLDC
as per their requirement and shall be provisioned with 2+2 redundancy i.e. 2 channels for
Main Control Centre and 2 channels for Backup Control Centre. In order to meet this
requirement, suitable redundancy at port and card level need to be ensured by the TSP to
avoid any single point of failure which may lead to interruption in real-time grid operation.
Accordingly, all the hardware for communication services of station as stated above shall
support dual redundancy for data transmission of station to respective main and backup
RLDCs. Any augmentation work at RLDC/SLDC is excluded from TSP’s scope. However, all
the configuration work at substation end required to send data to RLDC/SLDC shall be in the
scope of TSP.

Time synchronization equipment
Time synchronization equipment complete in all respect including antenna, cable,
processing equipment required to receive time signal through GPS or from National Physical
Laboratory (NPL) through INSAT shall be provided at new substations. This equipment shall
be used to synchronize SAS and IEDs etc.
Substation Support Facilities
Certain facilities required for the operation and maintenance of substations as described
below shall be provided at new substation. In existing substation, these facilities have
already been provided and will be extended/ augmented as per requirement.
Fire Fighting System
Fire-fighting system for substation including transformer and reactor shall conform to CEA
(Measures Relating to Safety and Electric Supply) Regulations, 2023 as amended from time
to time.
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Further, adequate water hydrants and portable fire extinguishers shall be provided in the
substations. The main header of the firefighting system shall be suitable for extension to
bays covered under the future scope; necessary piping interface in this regard shall be
provided.

Optical Beam type heat detection for GIS hall fire protection system shall be provided for all
the GIS halls.

At existing substations, the fire-fighting systems, as available, shall be augmented/ extended
to meet the additional requirements.

Oil Evacuating, Filtering, Testing and Filling apparatus

To monitor the quality of oil for satisfactory performance of transformers, shunt reactors
and for periodical maintenance necessary oil evacuating, filtering, testing and filling
apparatus would be provided at new substations. Qil storage tanks of adequate capacities
for storage of transformer oil would be provided.

Online Transformer Oil Drying Out System shall be provided in line with the provisions of
Standard Specification and Technical Parameters for Transformers and Reactors (66 kV and
above Voltage Class) as amended up to date available on CEA website.

Illumination

Normal and emergency AC and DC illumination shall be provided adequately in the control
room and other buildings of the substation. The switchyard shall also be provided with
adequate illumination.

The lighting of the entire control room building, fire-fighting pump house, other buildings (if
any) and switchyard shall be done by LED based low power consumption luminaries.

Control Room

For the new substation, substation control room shall be provided to house substation work
stations for station level control (SAS) alongwith its peripheral and recording equipment, AC
and DC distribution boards, DC batteries and associated battery chargers, Fire Protection
panels, Telecommunication panels and other panels as per requirements. Air conditioning
shall be provided in the building as functional requirements. Main cable trenches from the
control room shall have adequate space provision for laying of cables from the control room
for all the future bays also.

At existing substations, the adequacy of the size of the control room shall be ascertained
and the same shall be augmented as per requirement.

GIS hall

The Gas Insulated Switchgear (GIS) of each voltage level alongwith other associated
equipment shall be housed inside a separate GIS building. The panelsi.e. Bay level units, bay
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mimic, relay and protection panels, RTCC panels, PLCC panels, panels for tele-
communication system etc. are to be placed in a separate room in the GIS building. The size
of the room shall be such that all the panels for the bays under present scope shall be
accommodated. The panel room shall be air-conditioned. Further, the temperature of the
room shall be monitored through Substation Automation System by providing necessary
temperature transducers. A ventilation system of suitable capacity shall be provided for
each GIS hall.

One EOT Crane of suitable capacity for erection and maintenance of largest GIS
component/assembly and all plants installed in the GIS switchgear room shall be provided
in each GIS hall. The crane shall be capable of fulfilling all special requirements for erection
and maintenance of GIS equipment. The capacity of the crane shall be sized to lift the
heaviest GIS switchgear component.

For extension of existing GIS, existing facilities shall be suitably augmented/ extended for
GIS equipment under the present scope.

Control Concept

All the EHV circuit breakers in substation/switching stations shall be controlled and
synchronized from the switchyard control room/remote control center. All the isolators
shall have control from remote/local whereas the earth switches shall have local control
only.

Visual Monitoring System (VMS) for watch and ward of substation premises:

Visual Monitoring System for effective watch and ward of substation premises shall cover
all the transformers and reactors, all other major AlIS Equipment (such as CB, isolators, CT,
CVT, SA etc. as applicable), GIS bays, panel room, all the gates of switchyard and all entry
and exit points of control room building and accordingly the location of cameras shall be
decided. In addition to the gates of the switchyard, the cameras shall also be located around
the boundaries at suitable locations. The camera shall be high-definition color CCD camera
with night vision feature. The VMS data partly/completely shall be recorded (minimum for
15 days) at least @25fps (or better) and stored on network video recorder. The system shall
use video signals from various cameras installed at different locations, process them for
viewing on workstations/monitors in the control room and simultaneously record all the
cameras. The VMS data should go only to the intended personnel/facility and not to the
remote server of the Camera (VMS supplier).

Mouse/keyboard controllers shall be used for pan, tilt, zoom and other functions of the
desired camera. The Visual Monitoring System shall have provision of WAN connectivity for
remote monitoring.
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All camera recordings shall have Camera ID and location/area of recording as well as

date/time stamp. The equipment should generally conform to Electromagnetic

compatibility requirement for outdoor equipment in EHV substation.

At existing substations, the Visual Monitoring System if available shall be augmented as per

existing or better specification as required.

B.4 General Facilities

a)

b)

d)

e)

f)

Line Gantry/Towers are envisaged for bays under the present scope only. However,
for adjacent future line bay, tower shall be designed for extension (considering
Quad conductors for 765 kV and 400 kV future lines and Twin conductors for 220 kV
future lines) wherever applicable.

Bay extension works at the existing substation shall be executed by TSP in
accordance with the requirements/provisions mentioned above. However,
interface points shall be considered keeping in view the existing
design/arrangement at the substation.

TSP has to arrange for construction power and water on its own.

All outdoor steel structures including anchor/foundation bolts shall be fully
galvanized. The weight of the zinc coating shall be at least 610 g/m?2. However, for
coastal/creek regions it shall be at least 900 g/m?.

In 765 kV and 400 kV switchyard, if spare bay of half diameter is identified as future,
all the equipment for Tie and Future Bay shall be designed considering the current
rating of line bay i.e. 3150 A.

All electrical equipment shall be installed above the Highest Flood Level (HFL) and
where such equipment is not possible to be installed above the Highest Flood Level,
it shall be ensured that there is no seepage or leakage or logging of water.

B.5 EXTENSION OF EXISTING SUBSTATION

The following drawings/details of existing substation are attached with the RFP documents

for further engineering by the bidder.

Sl. No. | Drawing Title Drawing No./Details Rev. No.
1. | 765/400 kV Bhuj-1l Extn
1.0 | Single Line Diagram KEC-SA009-BUJ-ESE-301- 01
DRG-001
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Sl. No. | Drawing Title Drawing No./Details Rev. No.
2.0 | General Arrangement KEC-SA009-BUJ-ESE-305-DR 04
001
3.0 | Earthmat Layout KEC-SA009-BUJ-ESE-307-DR o1
045
4.0 | Visual Monitoring System -NA-
5.0 | Bus Bar Protection Make: Siemens
Model: 755522 (MU), 75552
(BU)
6.0 | Substation Automation System )
Siemens
(SAS)
Note: Above mentioned drawings are of existing substation, it is to be mentioned that
augmentation at Bhuj-1l is being done under 16" NCT.

Note: Bidder is also advised to visit the substation sites and acquaint themselves with the
topography, infrastructure such as the requirement of roads, cable trench, drainage etc. and also
the design philosophy.
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SPECIFIC TECHNICAL REQUIREMENTS FOR COMMUNICATION

The communication requirement shall be in accordance to CEA (Technical Standards for
Communication System in Power System Operations) Regulations, 2020, CEA (Technical
Standards for Construction of Electrical Plants and Electric Lines) Regulations, 2022, CERC
(Communication System for inter-State transmission of electricity) Regulations, 2017, CEA
(Cyber Security in Power Sector) Guidelines, 2021 and CERC Guidelines on “Interface
Requirements” 2024, all above documents as amended from time to time.

The complete ISTS communication system commissioned by TSP under the RFP shall be the
asset of ISTS and shall be available for usage of ISTS requirements as suggested by CTU from
time to time.

The communication services viz. SCADA, VolP, PMU, AGC and AMR (wherever applicable) have
been identified as critical services and therefore shall be provisioned with 2+2 redundancy i.e.
2 channels for Main Control Centre and 2 channels for Backup Control Centre. In order to meet
this requirement, suitable redundancy at port and card level need to be ensured by the TSP to
avoid any single point of failure which may lead to interruption in real-time grid operation.

PMU to PDC communication (wherever required) shall be through 2 channels to the PDC (main)
as there is no backup PDC at present.

Accordingly, all the hardware for communication services of station as stated above shall
support dual redundancy for data transmission of station to respective main and backup RLDCs.

In order to meet the requirement for grid management and operation of substations,
Transmission Service Provider (TSP) shall provide the following:

1. Implementation of 220 kV GIS line bay at Bhuj-1I PS for Aditya Birla Renewables Subsidiary
Limited (ABRSL).

2. Implementation of 220 kV GIS line bay at Bhuj-1l PS for ACME Cleantech Solutions Private
Limited (ACSPL) (350 MW).

3. Implementation of 220 kV GIS line bay at Bhuj-1l PS for ACME Cleantech Solutions Private
Limited (ACSPL) (50 MW).

4. Implementation of 220 kV GIS line bay at Bhuj-1I PS for Avaada Energy Pvt Ltd. (AEPL).

5. Implementation of 220 kV GIS line bays at Bhuj-II PS for Adani Green Energy Thirty-Two Ltd.
(AGE32L).

6. Implementation of 220 kV GIS line bays at Bhuj-II PS for Adani Renewable Energy Eight Ltd.
(ARESL).
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TSP shall supply, install and commission One or more nos. of FODP (192F or higher) along
with panel and required Approach Cable (24F) with all associated hardware fittings from
gantry tower to Bay Kiosk and from the Bay Kiosk to Control room.

TSP shall supply, install and commission One STM-16 (FOTE) equipment alongwith panel/s
supporting minimum Eight (8) directions with MSP (Multiplex Section Protection — 1+1)
with necessary interfaces to meet the voice and data communication requirement with
Bhuj-11 PS, ABRSL, ACSPL, AEPL, AGE32L and ARESL generating S/s. The suitable DC Power
Supply and backup to be provided for communication equipment.

FOTE/FODP panel shall be installed in the new Bay Kiosk/ Switchyard Panel Room (SPR).
The FOTE under present scope shall be integrated by TSP with the existing FOTE at control
room of Bhuj-lIl PS which shall be communicating with respective control center. TSP to
provide necessary FODP sub rack/Splice trays/ Patch cords etc. and optical
interfaces/equipment in the existing FOTE/FODP panels in control room for integration
with the existing FOTE for onwards data transmission.

In case spare optical direction is not available in the existing FOTE at the control room, the
TSP shall coordinate with station owner to reconfigure the directions in existing FOTE at
control room. Alternatively, The TSP may integrate the FOTE under the present scope with
existing FOTE in the nearby Kiosk connected to the control room FOTE (if available with
spare direction). For this purpose, TSP shall provide necessary FODP sub rack / Splice trays/
Patch cords etc. and suitable optical interfaces/ equipment in the existing FOTE/FODP
panels in another Kiosk (SPR).

FOTE and FODP can be accommodated in same panel to optimize space.

The new communication equipment under the present scope shall be compatible for
integration with existing regional level centralized NMS. The local configuration of the new
communication equipment shall be the responsibility of TSP. The configuration work in the
existing centralized NMS for integration of new Communication equipment shall be done
by Regional ULDC Team, however all the necessary support in this regard shall be ensured
by TSP.

The maintenance of all the communication equipment and software thereof including
FOTE, PMU, FODP, approach cable, DCPS alongwith Battery Bank shall be the responsibility
of TSP.
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Specific Requirement for Phasor Measurement Units (PMUs)

TSP shall supply, install and commission required No. of Phasor Measurement Units (PMUs)
at all the locations under the scope of TSP under this RFP as per CEA (Technical Standards for
Construction of Electrical Plants and Electric Lines) Regulations, 2022 (alongwith all
amendments if any), and all the other applicable Regulations, Standards, Guidelines issued
time to time. The signal list shall be as per the Annexure-l Part-B of CERC Guidelines on
“Interface Requirements”2024. These PMUs shall be provided with GPS clock and LAN switch
and shall connect with LAN switch of control room of respective substations/ generating
stations with Fibre Optic cable. These PMUs shall be connected with the FOTE at Substation/
generating stations for onwards data transmission to the PDC (Phasor Data Concentrator)
located at respective RLDC. Configuration work in existing PDC at RLDC for new PMU
integration shall be done by respective RLDC, however all the necessary support in this regard
shall be ensured by TSP. The maintenance of all the PMUs and associated equipment shall be
the responsibility of TSP.

Note: Existing Station owner/s to provide necessary support to integrate different equipment
and applications of new extended bays with the existing substation e.g. Communication
(through FOTE), Voice etc. for smooth operation and monitoring of new added grid elements.
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Proposed Communication for Provision of ICT Augmentation & Bus Reactor at Bhuj -1 PS
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Annexure — E

SPECIFIC TECHNICAL REQUIREMENTS FOR INTEGRATION OF COMMUNICATION EQUIPMENT

WITH REGIONAL LEVEL NMS / REGIONAL UNMS:

The new communication equipment/ system for all the substations under the present scope
shall be compatible for integration with existing regional level NMS system/ Centralized
Supervision and Monitoring System (CSMS) i.e. Regional UNMS. The local configuration of the
new communication equipment at the station end shall be the responsibility of TSP as per
Annexure E.1. The configuration work in the existing centralized NMS/ CSMS at Control center
end, for integration of new Communication equipment/ system shall be done by Regional
ULDC Team/ NMT, however all the necessary support in this regard shall be ensured by TSP.

Annexure E.1

Requirement for integration of Communication Equipment with Regional UNMS:

1. TSP shall ensure that NMS/ EMS/ NE supplied by them is NBI compliant and all FCAPS
functionality is supported in the NBI such as NE Inventory, Hardware Inventory — Shelf/
Slot/ Card/ SFP/ Port, Topology, Protections, Alarms, Performance- real time and periodic,
Performance KPI parameters ( E-1, STM, Ethernet) , Remote Configuration, Cross
Connects, Trails and Circuits, Services Provisioning (NE), E-1, STM, Ethernet, TX and RS
Trace, loop back and details are published in the NBI guide for the configuration
parameters.

g

TSP shall be obliged to provide/share all necessary documentations such as NBI Guide/
MIB/ IDL/ WSDL/ API files/ etc. for onward integration of their NMS/EMS/NE with regional
UNMS.

3. The following support shall be provided by TSP for integration of their supplied equipment
with regional UNMS:

Enabling and activating NBI license in their EMS/ NMS and providing NBI login access

along with User credentials

e Assist in verifying NBI Connectivity with UNMS vendor for the successful communication
and retrieval of data.

e Assist in troubleshooting (if required) for NBI connectivity along with UNMS vendor for

the communication and retrieval of data.

4. For standalone NE which is not integrated with any EMS/ NMS, TSP shall provide modality
of complete FCAPS data acquisition as above through industry standard programmatic
methods and provide the CLI command manual.
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Schedule: 2
Scheduled COD

[Note: As referred to in the definition of “Element”, “Scheduled COD”, and in Articles 3.1.3 (c), 4.1

(b) and 4.3 (a) of this Agreement]

S. Name of the Transmission Element Scheduled COD % of Quoted Element(s)
No. as per Gazette Transmission which are pre-
Notification Charges required for
recoverable declaring the
on Scheduled commercial
COD of the operation
Element of (COD) of the
the Project respective
Element
1. Augmentation of transformation capacity at
Bhuij-Il PS (GIS) by 3x500 MVA, 400/220 kV ICT
(7t 8t and 9t)
2. Augmentation of transformation capacity at
Bhuij-Il PS (GIS) by 1x1500 MVA, 765/400 kV
ICT (4t)
3. Installation of 1x330 MVAr 765 kV Bus
Reactor (2") along-with associated bay
4, Implementation of 220 kV GIS line bay at
Bhuj-1l PS for Aditya Birla Renewables
Subsidiary Limited (ABRSL) [Appln No:
2200000321(362MW)] All Elements are
5. Implementation of 220 kV GIS line bay at required to be
Bhuj-Il PS for ACME Cleantech Solutions commissioned
Private  Limited (ACSPL) [AppIn  No: | 51 months from simultaneousIY
2200000382(350 MW)] SPV transfer 100 as their
6. Implementation of 220 kV GIS line bay at utilization is
Bhuj-Il PS for ACME Cleantech Solutions dependent on
Private Limited (ACSPL) [Appln No: commissioning
2200000431(50 MW)] of each other.
7. Implementation of 220 kV GIS line bay at
Bhuj-Il PS for Avaada Energy Pvt Ltd. (AEPL)
[Appl. No: 2200000444(100 MW)]
8. Implementation of 220 kV GIS line bays at
Bhuj-II PS for Adani Green Energy Thirty-Two
Ltd. (AGE32L) [Appl. No: 2200000514
(260.5MW)]
9. Implementation of 220 kV GIS line bays at

Bhuj-Il PS for Adani Renewable Energy Eight
Ltd. (ARE8L) [Appl. No: 2200000545
(115MW)]
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Schedule: 3

Safety Rules and Procedures
[Note: As referred to in Articles 5.6 of this Agreement]

1. Site Regulations and Safety:

The TSP shall establish Site regulations within sixty (60) days from fulfilment of
conditions subsequent, as per Prudent Utility Practices setting out the rules to be
observed till expiry of the Agreement at the Site and shall comply therewith.

Such Site regulations shall include, but shall not be limited to, rules in respect of
security, safety of the Project, gate control, sanitation, medical care, and fire
prevention, public health, environment protection, security of public life, etc.

Copies of such Site regulations shall be provided to the Nodal Agency and the CEA for
the purpose of monitoring of the Project.

2. Emergency Work:

In cases of any emergency, the TSP shall carry out all necessary remedial work as may
be necessary.

If the work done or caused to be done by any entity, other than the TSP, the TSP shall,
reimburse the actual costs incurred, to the other Party carrying out such remedial
works.

3. Site Clearance:

In the course of execution of the Agreement, the TSP shall keep the Site reasonably
free from all unnecessary obstruction, storage, remove any surplus materials, clear
away any wreckage, rubbish and temporary works from the Site, and remove any
equipment no longer required for execution of the Agreement. After completion of all
Elements of the Project, the TSP shall clear away and remove all wreckage, rubbish and
debris of any kind from the Site, and shall leave the Site clean and safe.

4. Watching and Lighting:
The TSP shall provide and maintain at its own expense all lighting, fencing, and
watching when and where necessary for the proper construction, operation,
maintenance / repair of any of the Elements of the Project, or for the safety of the

owners and occupiers of adjacent property and for the safety of the public, during such
maintenance / repair.
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Schedule: 4

Computation of Transmission Charges

The Monthly Transmission Charges to be paid to the TSP for providing Transmission Service for

any Contract Year during the term of the Agreement shall be computed in accordance with this

Schedule and paid as per Sharing Regulations.

[llustration regarding payment of Transmission Charges under various scenarios (considering

definitions of Contract Year, Expiry Date & Monthly Transmission Charges above) is as below: -

Illustration-1: In case the Project Elements achieve COD as per Schedule

Quoted Transmission Charges: Rs. 140 Million

Completion Schedule:

Element No. Completion Scheduled CoD | Actual CoD of the | % Charges recoverable
Schedule in of the Element Element on Scheduled CoD of
Months the Element
Element 1 28 1-Feb-2018 1-Feb-2018 25%
Element 2 38 1-Dec-2018 1-Dec-2018 75%

Tariff Payable as follows:

Transmission Charges for Element 1

Transmission Charges for Element 2

1-Feb-18 to 140 X 25% X 5.65 - 0.00
31-Mar-18 ((28+31)/365
)
1-Apr-18 to 140 X 25% X 23.39 - 0.00
30-Nov-18 (244/365)
1-Dec-18 to 31-Mar-19 140 X 100% X (121/365) 46.41
2 140 X 100% X 1 140
3 140 X 100% X 1 140
4 140 X 100% X 1 140
5 140 X 100% X 1 140
36 140 X 100% X (244/365) 93.59
(1-Apr to 30-Nov)
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lllustration-2: In case of extension of Scheduled COD as per Article 4.4.1 & 4.4.2 of this Agreement

Quoted Transmission Charges: Rs. 140 Million

Completion Schedule:

Element No. | Completion Scheduled CoD | Actual CoD of the | % Charges
Schedule in | of the Element | Element recoverable on
Months Scheduled CoD of
the Element
Element 1 20 1-Feb-2018 1-Jul-2018 25%
Element 2 28 1-Oct-2018 1-Dec-2018 75%

Tariff Payable as follows:

Transmission Charges for Element 1 Transmission Charges for Element 2
1-Feb-18 to - 0.00 - 0.00
31-Mar-18
1-Apr-18 to -- 0.00 -- 0.00
30-Jun-18
1-Jul-18 to 140 X 25% X 14.67 - 0.00
30-Nov-18 (153/365)
1-Dec-18 to 140 X 100% X (121/365) 46.41
31-Mar-19

2 140 X 100% X 1 140
3 140 X 100% X 1 140
4 140 X 100% X 1 140
5 140 X 100% X 1 140
36 140 X 100% X (244/365) 93.59
(1-Apr to 30-
Nov)
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lllustration-3: In case of delay in achieving COD of Project & all individual Elements (COD of the
Project achieved in Contract Year 1)

Quoted Transmission Charges: Rs. 140 Million

Completion Schedule:

Element No. | Completion Scheduled CoD | Actual CoD of the | % Charges
Schedule in | of the Element | Element recoverable on
Months Scheduled CoD of
the Element
Element 1 20 1-Feb-2018 1-Dec-2018 25%
Element 2 28 1-Oct-2018 1-Dec-2018 75%

Tariff Payable as follows:

Transmission Charges for Element 1 Transmission Charges for Element 2
1-Feb-18 to - 0.00 - 0.00
31-Mar-18
1-Apr-18 to -- 0.00 -- 0.00
30-Sept-18
1-Oct-18 to -- 0.00 1-Oct-18 to -- 0.00
30-Nov-18 30-Nov-18
1-Dec-18 to 140 X 100% X (121/365) 46.41
31-Mar-19

2 140 X 100% X 1 140
3 140 X 100% X 1 140
4 140 X 100% X 1 140
5 140 X 100% X 1 140
36 140 X 100% X (244/365) 93.59
(1-Apr to 30-
Nov)
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lllustration-4: In case of delay in achieving COD of Project & all individual Elements (COD of the
Project achieved in Contract Year other than Contact Year 1)

Quoted Transmission Charges: Rs. 140 Million

Completion Schedule:

Element No. Completion Scheduled CoD | Actual CoD of the % Charges
Schedule in of the Element Element recoverable on
Months Scheduled CoD of
the Element
Element 1 38 1-Oct-2019 1-May-2020 25%
Element 2 38 1-Oct-2019 1-May-2020 75%

Tariff Payment to be paid as:

Transmission Charges for Element 1 Transmission Charges for Element 2
1-Oct-19 to -- 0.00 1-Oct-19 to - 0.00
31-Mar-20 31-Mar-20
1-Apr-20 to - 0.00 1-Apr-20 to - 0.00
30-Apr-20 30-Apr-20
1-May-20 to 140 X 100% X (335/365) 128.49
31-Mar-21

2 140 X 100% X 1 140
3 140 X 100% X 1 140
4 140 X 100% X 1 140
5 140 X 100% X 1 140
36 140 X 100% X (30/ 365) 11.51
(1-Apr to 30-
Apr)
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lllustration5: In case of delay in achieving COD of Element but Project COD achieved on time

Quoted Transmission Charges: Rs. 140 Million

Completion Schedule:

Element No. Completion Scheduled CoD | Actual CoD of the % Charges
Schedule in of the Element Element recoverable on
Months Scheduled CoD of
the Element
Element 1 20 1-Feb-2018 1-Jul-2018 25%
Element 2 30 1-Dec-2018 1-Dec-2018 75%

Tariff Payable as follows:

Transmission Charges for Element 1 Transmission Charges for Element 2
1-Feb-18 to - 0.00 - 0.00
31-Mar-18
1-Apr-18 to -- 0.00 -- 0.00
30-Jun-18
1-Jul-18 to 140 X 25% X 14.67 -- 0.00
30-Nov-18 (153/365)
1-Dec-18 to 140 X 100% X (121/365) 46.41
31-Mar-19

2 140 X 100% X 1 140

3 140 X 100% X 1 140

4 140 X 100% X 1 140

5 140 X 100% X 1 140

36 140 X 100% X (244/365) 93.59

(1-Apr to 30-
Nov)
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lllustration-6: In case of early commissioning of Project

Quoted Transmission Charges: Rs. 140 Million

Completion Schedule:

Element No. Completion Scheduled CoD | Actual CoD of the % Charges
Schedule in of the Element Element recoverable on
Months Scheduled CoD of
the Element
Element 1 38 1-Oct-2019 1-Jul-2019 25%
Element 2 38 1-Oct-2019 1-Jul-2019 75%
Tariff Payment to be paid as:

Transmission Charges for Element 1 Transmission Charges for Element 2
1-July-19 to 140 X 100% X (274/365) 105.09
31-Mar-20

2 140 X 100% X 1 140
3 140 X 100% X 1 140
4 140 X 100% X 1 140
5 140 X 100% X 1 140
36 140 X 100% X (91/365) 34.91
(1-Apr to 30-
Jun)
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lllustration-7: In case of early commissioning of an element

Quoted Transmission Charges: Rs. 140 Million
Completion Schedule:

Element No. Completion Scheduled CoD | Actual CoD of the % Charges
Schedule in of the Element Element recoverable on
Months Scheduled CoD of
the Element
Element 1 38 1-Oct-2019 1-Apr-2019 25%
Element 2 38 1-Jul-2019 1-Jul-2019 75%

Tariff Payment to be paid as:

Transmission Charges for Element 1 Transmission Charges for Element 2
1-Apr-2019to | 140 X 25% X (91/365) 8.72 1-Apr-2019 to -- 0.00
30-Jun-19 30-Jun-19
1-July-19 to 140 X 100% X (274/ 365) 105.09
31-Mar-20
2 140 X 100% X 1 140
3 140 X 100% X 1 140
4 140 X 100% X 1 140
5 140 X 100% X 1 140
36 140 X 100% X (91/365) 3491
(1-Apr-30-Jun)

The Transmission Charges shall be payable on monthly basis as computed above.

1.2 Computation of Monthly Transmission Charges

The Monthly Transmission Charges for any month m in a Contract Year n shall be calculated as
below:

For AC System:

a. If Actual Transmission System Availability for the month m of contract year n is greater than
or equal to 98% and less than or equal to 98.5%;

Monthly Transmission Charges MTC(m) = Tmn *1

a. If Actual Transmission System Availability for the month m of contract year n exceeds 98.5%
and less than or equal to 99.75%;

Monthly Transmission Charges MTC(m) = Tmn * (AA/ 98.5%)
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If Actual Transmission System Availability for the month m of contract year n is greater than
99.75%;

Monthly Transmission Charges MTC(m) = Tmn * (99.75% / 98.5%)

If Actual Transmission System Availability for the month m of contract year n is less than
98%and greater than or equal to 95.00%;

Monthly Transmission Charges MTC(m) = Tmn * (AA/ 98%)

If Actual Transmission System Availability for the month m of contract year falls below 95%;

Monthly Transmission Charges MTC(m) = Tmn * (AA/ 98%) - 0.02 * (Tmn * (AA/ 95%)

For DC System:

If Actual Transmission System Availability for the month m of contract year n is greater than
or equal to 95% and less than or equal to 96%;

Monthly Transmission Charges MTC(m) = Tmn *1

If Actual Transmission System Availability for the month m of contract year n exceeds 96%
and less than or equal to 99.75%;

Monthly Transmission Charges MTC(m) = Tmn * (AA/ 96%)

If Actual Transmission System Availability for the month m of contract year n is greater than
99.75%;

Monthly Transmission Charges MTC(m) = Tmn * (99.75% / 96%)

If Actual Transmission System Availability for the month m of contract year n is less than
95% and greater than or equal to 92.00%;

Monthly Transmission Charges MTC(m) = Tmn * (AA/ 95%)
If Actual Transmission System Availability for the month m of contract year falls below 92%;

Monthly Transmission Charges MTC(m) = Tmn * (AA/ 95%) - 0.02 * (Tmn * (AA/ 92%)

where:

e AA s the actual Availability, as certified by RPC, as per procedure provided in Schedule
6.

e m s the month in Contract Year ‘n’

e Tmn= Transmission Charges for the month ‘m’ in Contract Year ‘n’ = (=Transmission
Charge/ no. of days in the Year n)* no. of days in month m
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Provided, no Transmission Charges shall be paid during the period for which the RLDC has not
allowed the operation of the Element/Project due to the failure of the TSP to operate it as per the
provisions of the Grid Code.

1.3 RLDC Fee & Charges

The payment of RLDC fee & charges, in accordance with relevant regulations of CERC, shall be
the responsibility of the TSP.
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Schedule: 5

Quoted Transmission Charges

[Quoted Transmission Charges from Annexure - 21 of the RFP of the Selected Bidder to be inserted here]

[To be incorporated from the Bid of the Selected Bidder submitted during the e-reverse auction
after its selection]

Quoted Transmission Charges: Rs. ......ccccceeueune Million

Proportionate Transmission Charges payable for each Element of the Project:

S. Name of the Transmission Element Scheduled COD | % of Quoted | Element(s) which
No. as per Gazette | Transmission are pre-required for
Notification Charges declaring the

recoverable commercial
on Scheduled | operation (COD) of
COD of the | the respective

Element of | Element
the Project

1. Augmentation of  transformation
capacity at Bhuj-Il PS (GIS) by 3x500
MVA, 400/220 kV ICT (7', 8" and 9*)

2. Augmentation of  transformation
capacity at Bhuj-Il PS (GIS) by 1x1500
MVA, 765/400 kV ICT (4"

3. Installation of 1x330 MVAr 765 kV Bus
Reactor (2") along-with associated bay

4, Implementation of 220 kV GIS line bay All Elements are
at Bhuj-ll PS for Aditya Birla required to be
Renewables Subsidiary Limited (ABRSL) commissioned
[Appln No: 2200000321(362MW)] 21 months from 100 simultaneously as

5. | Implementation of 220 kV GIS line bay | SPV transfer their utilization is
at Bhuj-ll PS for ACME Cleantech dependent  on
Solutions Private Limited (ACSPL) commissioning  of
[Appln No: 2200000382(350 MW)] each other.

6. Implementation of 220 kV GIS line bay

at Bhuj-Il PS for ACME Cleantech
Solutions Private Limited (ACSPL)
[Appln No: 2200000431(50 MW)]

7. Implementation of 220 kV GIS line bay
at Bhuj-II PS for Avaada Energy Pvt Ltd.
(AEPL) [Appl. No: 2200000444(100
MW)]
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S. Name of the Transmission Element Scheduled COD | % of Quoted | Element(s) which
No. as per Gazette | Transmission are pre-required for
Notification Charges declaring the
recoverable commercial
on Scheduled | operation (COD) of
COD of the | the respective
Element of | Element
the Project
8. Implementation of 220 kV GIS line bays
at Bhuj-1l PS for Adani Green Energy
Thirty-Two Ltd. (AGE32L) [Appl. No:
2200000514 (260.5MW)]
9. Implementation of 220 kV GIS line bays
at Bhuj-Il PS for Adani Renewable
Energy Eight Ltd. (ARE8L) [Appl. No:
2200000545 (115MW)]
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Schedule: 6

Appendix IV to Central Electricity Regulatory Commission (Terms and Conditions of
Tariff) Regulations, 2024

Procedure for Calculation of Transmission System Availability Factor
for a Month

1. Transmission system availability factor for nth calendar month (“TAFPn”) shall be
calculated by the respective transmission licensee, verified by the concerned Regional
Load Dispatch Centre (RLDC) and certified by the Member-Secretary, Regional Power
Committee of the region concerned, separately for each AC and HVDC transmission
system and grouped according to sharing of transmission charges. In the case of the AC
system, transmission System Availability shall be calculated separately for each Regional
Transmission System and inter-regional transmission system. In the case of the HVDC
system, transmission System Availability shall be calculated on a consolidated basis for all
inter-state HVDC systems.

2. Transmission system availability factor for nth calendar month (“TAFPn”) shall be
calculated by considering the following:

i) AC transmission lines: Each circuit of AC transmission line shall be considered
as one element;

i) Inter-Connecting Transformers (ICTs): Each ICT bank (three single- phase
transformers together) shall form one element;

iii) Static VAR Compensator (SVC): SVC, along with SVC transformer, shall form
one element;

iv) Bus Reactors or Switchable line reactors: Each Bus Reactors or Switchable
line reactors shall be considered as one element;

V) HVDC Bi-pole links: Each pole of the HVDC link, along with associated
equipment at both ends, shall be considered as one element;

Vi) HVDC back-to-back station: Each block of the HVDC back-to-back station shall
be considered as one element. If the associated AC line (necessary for the
transfer of inter-regional power through the HVDC back-to-back station) is not
available, the HVDC back-to-back station block shall also be considered
unavailable;

vii)  Static Synchronous Compensation (“STATCOM”): Each STATCOM shall be
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considered as a separate element.

3. The Availability of the ACand HVDC portion of the Transmission system shall be calculated
by considering each category of transmission elements as under:

TAFPn (in %) for AC system:

(o X AVo)Hp X AVp) + (g X AVqg) + (r X AVr)+(u X AVu)

= x100

(o + p+q+ r+u)
Where,

o = Total number of AC lines.

AVo = Availability of o number of AC lines

P = Total number of bus reactors/switchable line reactors

AVp = Availability of p number of bus reactors/switchable line reactors

ql = Total number of ICTs

AVgq = Availability of g number of ICTs

r = Total number of SVCs

AVr = Availability of r number of SVCs

u = Total number of STATCOM

AVu — Availability of u number of STATCOM

TAFMD (in %) for HVIM Svstem:

= E
E Cxbp (act) X AVxhp + E Cyw {acthbhth X AVyhth
¥=1
-l

= ——— ——— s 2 1M
Z Cxbyp + Z‘ Cy bith
Where
Cxbp(act) = Total actual operated capacity of x™ HVDC pole
Cxbp = Total rated capacity of x® HVDC pole
AVxbp = Availability of x™ HVD(C pole
Cyhbitb(act) = Total actual operated capacity of ¥" HVDC back-to-back station block
Cyhbitb = Total rated capacity of v'* HVDC back-to-back station block
AV vybtb = Availability of ¥'" HVDC back-to-back station block
] = Total no of HVDC poles
t = Total no of HVDC Back to Back blocks
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4. The availability for each category of transmission elements shall be calculated based on
the weightage factor, total hours under consideration and non-available hours for each
element of that category. The formulae for calculation of the Availability of each category
of the transmission elements are as per Appendix-V. The weightage factor for each
category of transmission elements shall be considered as under:

(a) For each circuit of the AC line — The number of sub-conductors in the line
multiplied by ckt-km;

(b) For each HVDC pole- The rated MW capacity x ckt-km;

(c)  For each ICT bank — The rated MVA capacity;

(d)  For SVC-The rated MVAR capacity (inductive and capacitive);

(e)  For Bus Reactor/switchable line reactors — The rated MVAR capacity;

(f)  For HVDC back-to-back stations connecting two Regional grids- Rated MW
capacity of each block; and

(g) ForSTATCOM —Total rated MVAR Capacity.

5. The transmission elements under outage due to the following reasons shall be deemed
to be available:

I. Shut down availed for maintenance of another transmission scheme or
construction of new element or renovation/upgradation/additional
capitalization in an existing system approved by the Commission. If the other
transmission scheme belongs to the transmission licensee, the Member
Secretary, RPC may restrict the deemed availability period to that considered
reasonable by him for the work involved. In case of a dispute regarding deemed
availability, the matter may be referred to the Chairperson, CEA, within 30 days.

il. Switching off of a transmission line to restrict over-voltage and manual tripping
of switched reactors as per the directions of the concerned RLDC.

ili.  Shut down of a transmission line due to the Project(s) of NHAI, Railways and
Border Road Organization, including for shifting or modification of such
transmission line or any other infrastructure project approved by Ministry of
Power. Member Secretary, RPC may restrict the deemed availability period to
that considered reasonable by him for the work involved; Provided that apart
from the deemed availability, any other costs involved in the process of such
shutdown of transmission line shall not be borne by the DICs.

Provided that such deemed availability shall be considered only for the period for
which DICs are not affected by the shutdown of such transmission line.

SPV [WHICH IS UNDER INCORPORATION] 114

|, 2024



Transmission Service Agreement

6. For the following contingencies, the outage period of transmission elements, as certified
by the Member Secretary, RPC, shall be excluded from the total time of the element under
the period of consideration for the following contingencies:

i) Outage of elements due to force majeure events beyond the control of the
transmission licensee. However, whether the same outage is due to force
majeure (not design failure) will be verified by the Member Secretary, RPC. A
reasonable restoration time for the element shall be considered by the Member
Secretary, RPC, and any additional time taken by the transmission licensee for
restoration of the element beyond the reasonable time shall be treated as outage
time attributable to the transmission licensee. Member Secretary, RPC may
consult the transmission licensee or any expert for estimation of reasonable
restoration time. Circuits restored through ERS (Emergency Restoration System)
shall be considered as available;

i) Outage caused by grid incident/disturbance not attributable to the transmission
licensee, e.g. faults in a substation or bays owned by another agency causing an
outage of the transmission licensee’s elements, and tripping of lines, ICTs, HVDC,
etc., due to grid disturbance. However, if the element is not restored on receipt of
direction from RLDC while normalizing the system following grid
incident/disturbance within reasonable time, the element will be considered not
available for the period of outage after issuance of RLDC’s direction for
restoration;

iii)  The outage period which can be excluded for the purpose of sub-clause (i) and (ii)
of this clause shall be declared as under:

a. Maximum up to one month by the Member Secretary, RPC;
b. Beyond one month and up to three months after the decision at RPC;

c. Beyond three months by the Commission for which the transmission license
shall approach the Commission along with reasons and steps taken to mitigate
the outage and restoration timeline.

7. Time frame for certification of transmission system availability: (1) The following schedule
shall be followed for certification of availability by the Member Secretary of the concerned
RPC:
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e Submission of outage data along with documentary proof (if any) and TAFPn calculation
by Transmission Licensees to RLDC/ constituents
— By the 5th of the following month;
e Review of the outage data by RLDC / constituents and forward the same to respective
RPC — by 20th of the month;
e Issue of availability certificate by respective RPC — by the 3rd of the next month.
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Appendix-V
FORMULAE FOR CALCULATION OF AVAILABILITY OF EACH CATEGORY
OF TRANSMISSION ELEMENTS

For AC transmission system

AVo(Availability of o no. of AC lines) = 22 WicTi -TNADTE
sEIwi

AVq(Availability of q no. of ICTs) - B R -TRNALNTE
T3y Wk

= Wiy -TNAYT
AVr(Availability of r no. of SVCs) = B
Iw

1=1

AVp(Availability of p no. of Switched Bus reactors) = zp Wm(Tm -TNAm)Tm
Bl

L o

T Wn(Tn-TNAn)yTn

AVu(Availability of u no. of STATCOMs) = e
3 Wn
n=l
AVygp(Availability of an individual HVDC pole) = 70
Tx

AVybs (Availability of an individual HVDC

Back-to-back Blocks) = ADTINAY
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For the HVDC transmission svstem

For the new HVDC commissioned but not completed twelve months;

For first 12 months: [(AVxpp or AVyen)x95%/85%]. subject to a ceiling of 95%.

Where.

o = Total number of AC lines:

AVo = Availability of o number of AC lines;

P = Total number of bus reactors/switchable line reactors:

AVp = Availability of p number of bus reactors/switchable line reactors;

q = Total number of ICTs;

AVq = Availability of q number of ICTs;

r = Total number of SVCs;

AVr = Availability of r number of SVCs:.

U = Total number of STATCOM:

AVu Availability of u number of STATCOMs;

Wi = Weightage factor for ith transmission line;

Wk = Weightage factor for kth ICT:

Wi Weightage factors for inductive & capacitive operation of Ith SVC;

Wm Weightage factor for mth bus reactor;

Wn = Weightage factor for nth STATCOM.

Ti, , Tk, T, The total hours of 1 AC line, k% ICT. I SVC, mt Switched Bus

g Reactor

Tm. Tn, Ix, & n: STATCOM. xtt HVDC pole. yt HVDC back-to-back blocks

Iy during the period under consideration (excluding time period for
outages not attributed to transmission licensee for the reasons given
in Para 5 of the procedure)

Trai Trak The non-availability hours (excluding the time period for outages not
Tnal. Txam, attributable to transmission licensee taken as deemed
availability as Twan, Tvan Tvax, Tuay per Para 5 of the procedure) for
12 AC line, #:ICT. 12 SVC | mtt Switched Bus Reactor. ntt STATCOM.
x® HVDC pole and y*HVDC back-to-back block.
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Schedule: 7

Entire Bid (both financial bid and technical bid) of the Selected Bidder to be attached here
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Schedule: 8
Contract Performance Guarantee

(To be on non-judicial stamp paper of appropriate value as per Stamp Act relevant
to place of execution. Foreign entities submitting Bids are required to follow the
applicable law in their country.)

In consideration of the SPV [WHICH IS UNDER INCORPORATION] , Urjanidhi, First
Floor, Barakhamba Lane- 1, Connaught Place, New Delhi, Central Delhi- 110001,
Delhi agreeing to undertake the obligations under the Transmission Service
Agreement dated .......... and the other RFP Project Documents and the Nodal Agency
and the PFC Consulting Limited, agreeing to execute the RFP Project Documents with
the Selected Bidder, regarding setting up the Project, the ...,
[Insert name and address of the bank issuing the guarantee and address of the head
office] (hereinafter referred to as “Guarantor Bank”) hereby agrees unequivocally,
irrevocably and unconditionally to pay to ............... (being the Nodal Agency) _at
........................ [Insert the Place from the address of the Nodal Agency indicated in the
TSA] forthwith on demand in writing from the Nodal Agency_or any Officer
authorized by it in this behalf, any amount up to and not exceeding Rupees

................................ Crores (Rs. ..........) only [Insert the amount of the bank guarantee]
on behalf of SPV [WHICH IS UNDER INCORPORATION].

This guarantee shall be valid and binding on the Guarantor Bank up to and including
............................ and shall not be terminable by notice or any change in the
constitution of the Bank or the term of the Transmission Service Agreement or by
any other reasons whatsoever and our liability hereunder shall not be impaired or
discharged by any extension of time or variations or alternations made, given, or
agreed with or without our knowledge or consent, by or between parties to the
respective agreement.

Our liability under this Guarantee is restricted to Rs. ...cccoevenennen. Crores (Rs.
................................... ) only. Our Guarantee shall remain in force until
............................................... [Insert the date of validity of the Guarantee as per Article
3.1.2 of this Agreement]. The Nodal Agency, shall be entitled to invoke this
Guarantee up to three hundred sixty five (365) days of the last date of the validity
of this Guarantee.

The Guarantor Bank hereby expressly agrees that it shall not require any proof in
addition to the written demand from ............... (in its roles as the Nodal Agency),
made in any format, raised at the above mentioned address of the Guarantor Bank,
in order to make the said payment to Nodal Agency.

The Guarantor Bank shall make payment hereunder on first demand without
restriction or conditions and notwithstanding any objection by
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...................................... [Insert name of the Selected Bidder], ....cccovevrrirnrnnen.
[Insert name of the TSP] and / or any other person. The Guarantor Bank shall not
require Nodal Agency to justify the invocation of this BANK GUARANTEE, nor shall
the Guarantor Bank have any recourse against Nodal Agency in respect of any
payment made hereunder.

THIS BANK GUARANTEE shall be interpreted in accordance with the laws of India.

The Guarantor Bank represents that this BANK GUARANTEE has been established in
such form and with such content that it is fully enforceable in accordance with its
terms as against the Guarantor Bank in the manner provided herein.

THIS BANK GUARANTEE shall not be affected in any manner by reason of merger,
amalgamation, restructuring, liquidation, winding up, dissolution or any other
change in the constitution of the Guarantor Bank.

THIS BANK GUARANTEE shall be a primary obligation of the Guarantor Bank and
accordingly Nodal Agency shall not be obliged before enforcing this BANK
GUARANTEE to take any action in any court or arbitral proceedings against SPV
[WHICH IS UNDER INCORPORATION] or the Selected Bidder, as the case may be, to
make any claim against or any demand on SPV [WHICH IS UNDER INCORPORATION]
or the Selected Bidder, as the case may be, or to give any notice to SPV [WHICH IS
UNDER INCORPORATION] or the Selected Bidder, as the case may be, or to enforce
any security held by the Nodal Agency or to exercise, levy or enforce any distress,
diligence or other process against SPV [WHICH IS UNDER INCORPORATION] or the
Selected Bidder, as the case may be.

The Guarantor Bank acknowledges that this BANK GUARANTEE is not personal to
Nodal Agency and may be assigned, in whole or in part, (whether absolutely or by
way of security) by Nodal Agency to any entity to whom the Nodal Agency is entitled
to assign its rights and obligations under the Transmission Service Agreement.

The Guarantor Bank hereby agrees and acknowledges that Nodal Agency shall have
a right to invoke this Bank Guarantee either in part or in full, as it may deem fit.

Notwithstanding anything contained hereinabove, our liability under this Guarantee
is restricted to Rs. ..cccocevevvevvernnnns Crores (RS. ..ceceveeeeeveeernens ) only and it shall remain in
force until ...covveeviiriie [Date to be inserted on the basis of Article 3.1.20f the
Transmission Service Agreement], with an additional claim period of three hundred
sixty five (365) days thereafter. This BANK GUARANTEE shall be extended from time
to time for such period, as may be desired by SPV [WHICH IS UNDER
INCORPORATION]. We are liable to pay the guaranteed amount or any part thereof
under this Bank Guarantee only if Nodal Agency serves upon us a written claim or
demand.
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In witness where of:

SIZNALUNE covvevvreveiiiicceen e,

NAME: e,

......................................... [Insert Name of the Bank]

Banker's Seal and Full Address, including mailing address of the Head Office
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Schedule: 9

Methodology for determining the Relief Under Force Majeure Event & Change in Law
during Construction Period

The relief in the form of revision in tariff due to Force Majeure Event leading to extension
of Scheduled COD for a period beyond one hundred eighty (180) days and/ or Change in

Law during the construction period shall be as under:
AT = [(P x d)]+[1-(1+ d)*(-n)]

Where,

AT = Change in Transmission Charges for each year

P = Sum of cumulative increase or decrease in the cost of the Project due to Change in Law
and interest cost during construction corresponding to the period exceeding one hundred
eighty (180) due to Force Majeure Event leading to extension of Scheduled COD for a period

beyond one hundred eighty (180) days
n = number of years over which the Transmission Charges has to be paid
d = Discount rate as notified by the CERC, applicable on the Bid Deadline

The increase in Transmission Charges as stated above shall be applicable only if the value of
increase in Transmission Charges as calculated above exceeds 0.30% (zero point three

percent) of the quoted Transmission Charges of the TSP.
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Dated [Insert date of the Agreement]

SHARE PURCHASE AGREEMENT

BETWEEN

PFC CONSULTING LIMITED

AND

SPV [WHICH IS UNDER INCORPORATION]

AND

[INSERT NAME OF THE SELECTED BIDDER]
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SHARE PURCHASE AGREEMENT

This SHARE PURCHASE AGREEMENT (‘Agreement’) made this [Insert Date of
the Agreement] at New Delhi by and between:

PFC CONSULTING LIMITED (a wholly owned subsidiary of Power Finance Corporation Ltd.), a
company incorporated under the Companies Act, 1956, having its registered office at First Floor,
"Urjanidhi",1 Barakhamba Lane, Connaught Place, New Delhi 110001, (hereinafter referred to as
“PFCCL”, which expression shall, unless it be repugnant to the context or meaning thereof, be
deemed to mean and include its successors and permitted assigns) of the FIRST PART,;

AND

SPV [WHICH IS UNDER INCORPORATION] a company incorporated under the Companies Act,
2013, having its registered OffiCe @t ....cccveiieeie e st st s s
(hereinafter referred to as “Company” which expression shall, unless repugnant to the context
or meaning thereof, be deemed to mean and include its successors and permitted assigns) of the
SECOND PART;

AND

[Insert Name of the Selected Bidder], a company incorporated under
the Companies Act, 1956 having its registered office at [Insert the
registered office address of the Selected Bidder] (hereinafter referred to as “Selected Bidder”
which expression shall, unless repugnant to the context or meaning thereof, be deemed to mean
and include its successors and permitted assigns) of the THIRD PART.

Note: [In case the Selected Bidder is a Bidding Consortium, the above immediate paragraph
shall be replaced by the following:

.................................. [Insert Name of the Lead Member], a company incorporated under the
Companies Act, 1956 and having its registered office at ......ccoceeveenns [Insert the registered
office address of Lead Member], ........ccccevveveeeernrnennee. [Insert Name of the Member], a company
incorporated under the Companies Act, 1956 and having its registered office at ......cccecveuuennenen.
[Insert the registered office address of Member], .......ccooecveennene.e. [Insert Name of the
Member], a company incorporated under the Companies Act, 1956 and having its registered
office at .ovvveeeeiene, [Insert the registered office address of Member ], (hereinafter
individually referred to as “Partner 1” “Partner 2” and “Partner 3” respectively and collectively
referred to as “ Selected Bidder” which expression shall, unless repugnant to the context or
meaning thereof, be deemed to mean and include its successors and permitted assigns) of the
THIRD PART

WHEREAS:

A. The Government of India, Ministry of Power, vide its gazette notification no CG-DL-E-
22082024-256561 dated August 21, 2024 has notified PFC Consulting Limited (PFCCL) to
be the Bid Process Coordinator (BPC) for the purpose of selection of Bidder as
Transmission Service Provider (TSP) to establish Inter-State transmission system for
“Provision of ICT Augmentation and Bus Reactor at Bhuj-ll PS” through tariff based
competitive bidding process (hereinafter referred to as the “Project”)
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In accordance with the Bidding Guidelines, PFCCL had initiated a Bid Process through
issuance of RFP documents for selecting a Successful Bidder to build, own, operate and
transfer the Project in accordance with and on the terms and conditions mentioned in the
RFP Project Documents (as defined hereinafter).

PFCCL has incorporated the Company and PFCCL along with the Nominees hold One
hundred per cent (100 %) of total issued and paid up equity share capital of the Company.

PFCCL has initiated the development of the Project and has obtained survey report, certain
clearances, consents and permits as specified in the RFP regarding the Project.

Pursuant to the said Bid Process, [Insert Name of the Selected
Bidder] has been identified as the Selected Bidder vide Letter of Intent dated
[Insert Date of the Letter of Intent] issued by the PFCCL in favor of the

Selected Bidder.

As envisaged in the RFP, the Shares Seller (as defined hereinafter) has agreed to sell the
Sale Shares (as defined hereinafter) to the Selected Bidder and the Selected Bidder has
agreed to purchase the Sale Shares from the Shares Seller, subject to and on the terms and
conditions set forth in this Agreement.

NOW THEREFORE, IN CONSIDERATION OF THE MUTUAL COVENANTS AND AGREEMENTS SET
FORTH IN THIS AGREEMENT AND FOR OTHER GOOD AND VALUABLE CONSIDERATION, THE
PARTIES HEREBY AGREE AS FOLLOWS:

1.

11

1.2

DEFINITIONS

Capitalised terms in this Agreement, unless defined in this Agreement shall, in so far as
the context admits, have the same meaning in this Agreement as has been ascribed to
them in the Transmission Service Agreement.

Additionally, the following terms shall have the meaning hereinafter respectively assigned
to them herein below:

(i) “Acquisition Price” shall mean INR (Rupees
only) [Insert the value of the Acquisition Price,
both in figures and in words respectively], which is the aggregate consideration
payable by the Selected Bidder towards purchase of the Sale Shares at par along
with assets and liabilities of the Company as on the Closing Date subject to
adjustment as per the audited accounts of the Company as on the Closing Date;

(ii) “Agreement” or “the Agreement” or “this Agreement” shall mean this Share
Purchase Agreement and shall include the recitals and/or annexures attached
hereto, and the contracts, certificates, disclosures and other documents to be
executed and delivered pursuant hereto, if any, and any amendments made to
this Agreement by Parties in writing;

(iii) “Bid Process” shall mean the competitive bidding process initiated by the
Company, by issuance of RFP Documents for selecting a Successful Bidder to build,
own, operate and transfer the Project in accordance with and on the terms and
conditions mentioned in the RFP Project Documents;
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(iv)
(v)

(vi)

(vii)

(viii)

(ix)

(x)

(xi)

(xii)

(xiii)

(xiv)

(xv)

(xvi)

“Board” shall mean the board of directors of the Company

“Closing Date” shall mean a mutually agreed date between the Parties falling
within the period as mentioned in Clause 2.4 of RFP or on failure of such mutual
agreement between the Parties shall be the date falling on the last date of such
period;

“CTU” or “Central Transmission Utility of India Limited” shall have same meaning
as defined in the Electricity Act, 2003;

“Encumbrance” shall mean any mortgage, pledge, lien, charge, security
assignment, hypothecation, trust, encumbrance or any other agreement having
the effect of creating security interest;

“Letter of Intent” shall have the meaning ascribed thereto under the RFP;

“Nominees” shall mean the Persons, who are named in Annexure A, holding the
Sale Shares as nominees of PFCCL.

“Party” shall mean PFCCL, Company and the Selected Bidder, referred to
individually, and “Parties” shall mean PFCCL, Company and the Selected Bidder
collectively referred to, as relevant;

“Person” shall include an individual, an association, a corporation, a partnership,
a joint venture, a trust, an unincorporated organisation, a joint stock company or
other entity or organisation, including a government or political subdivision, or an
agency or instrumentality thereof, and/or any other legal entity;

“RfP Project Documents” shall mean the following documents, referred to
collectively:

a) Transmission Services Agreement;
b) this Agreement; and
c) Any other agreement(s) as may be required.

“Representations and Warranties” shall mean the representations and
warranties mentioned in Clause 4 hereto;

“Sale Shares” shall mean [Insert total number of shares of the
Company] Shares, representing 100 percent of the total issued, subscribed and
fully paid-up equity share capital of the Company held by the Shares Seller and
Nominees as more particularly described in Annexure A attached hereto;

“Shares” shall mean the fully paid-up equity shares of Company, of face value Rs.
10 each;

“Shares Seller” shall mean PFCCL;
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13

2.1

2.2

3.1

3.2

(xvii) “Transmission Services Agreement” or “TSA” means the agreement titled
‘Transmission Services Agreement’ dated [Insert Date of the
TSA] entered into between Central Transmission Utility of India Limitedand the TSP
pursuant to which the TSP shall build, own, operate and transfer the Project and
make available the assets of the Project to Central Transmission Utility of India
Limitedon a commercial basis, as may be amended from time to time;

(xviii) Transmission Service Provider” or “TSP” shall mean SPV [WHICH IS UNDER
INCORPORATION] which has executed the Transmission Service Agreement and
which shall be acquired by the Selected Bidder.

Interpretation Clause

Unless the context otherwise requires, the provisions of the TSA relating to the
interpretation of the TSA shall apply to this Agreement as if they were set out in full in
this Agreement and to this end are incorporated herein by reference.

TRANSFER OF SHARES

Subject to the terms and conditions of this Agreement, the Shares Seller agrees to sell
and transfer to the Selected Bidder and the Selected Bidder hereby agrees to purchase
from the Shares Seller, the Sale Shares of the Company free from Encumbrances with
rights and benefits attached thereto in consideration of the Acquisition Price and the
covenants, undertakings and the agreements of the Selected Bidder contained in this
Agreement.

The Shares Seller hereby undertakes to cause the Nominees to transfer part of the Sale
Shares held by them as Nominees of the Shares Seller to the Selected Bidder and execute
any documents required to deliver good title to the Sale Shares to the Selected Bidder.

CLOSING

Prior to the Closing Date, the Selected Bidder shall provide to the Shares Seller, valid share
transfer forms (“Share Transfer Forms”) duly stamped with requisite amount of stamp
duty payable on the transfer of Sale Shares.

On the Closing Date, the Shares Seller shall hand over to the Selected Bidder or its
authorised representative, the original share certificates representing the Sale Shares
(“Sale Share Certificates”) along with the Share Transfer Forms duly executed by the
Shares Seller and the Nominees in favour of the Selected Bidder, simultaneously against
the Selected Bidder handing over to the Shares Seller demand drafts drawn in favour of
the Shares Seller for the Acquisition Price payable to it.

Provided that prior to the handing over of the Sale Share Certificates to the Selected
Bidder as mentioned above, the Selected Bidder shall provide satisfactory evidence to
PFCCL that on or before the Closing Date, the Selected Bidder has furnished the
Performance Bank Guarantee to Central Transmission Utility of India Limitedand is in a
position to comply with all other requirements of Clause 2.4 of the RFP.
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3.3

The Selected Bidder shall immediately upon receiving the Sale Share Certificates and the
Share Transfer Forms, duly execute the Share Transfer Forms and duly lodge the Share
Transfer Forms and the Sale Share Certificates with the Company. The Selected Bidder
may also propose the names of its nominees to be appointed on the Board of the
Company and the address within the jurisdiction of the Registrar of Delhi and Haryana,
which would be the new registered office of the Company. The Company shall, upon
receipt of the said documents from the Selected Bidder, do the following:

(i) Immediately on the Closing Date convene a meeting of the Board, wherein the
Board shall pass the following necessary resolutions:

(a) approving the transfer of the Shares constituting the Sale Shares from the

Shares Seller and the Nominees to the name of the
[Insert Name of the Selected Bidder/respective
member companies of the Selected Bidder];

(b) approving the [Insert Name of the Selected
Bidder/respective member companies of the Selected Bidder] as a
member of the Company and entering the name of the

[Insert Name of the Selected Bidder/respective

member companies of the Selected Bidder] and its nominees in the

register of members.

(c) changing the address of the registered office of the Company to the new
address, within the jurisdiction of the Registrar of Delhi and Haryana, as
may be provided by the Selected Bidder.

(d) appointing the nominees of the Selected Bidder on the Board and
accepting the resignations of the other existing Directors on the Board and
the Chair of the meeting which was taken by one of the existing Directors
shall be vacated and appointment of a new Chairman who shall be one of
the newly appointed Director, for the rest of the meeting.

Immediately pursuant to the acceptance of resignation of the existing Directors and
appointment of new Chairman, the newly constituted Board of Directors shall continue
with the meeting and pass the following resolution:

(e) terminating all the authorizations granted regarding the business and/or
operations of the Company or the operations of the bank accounts of the
Company, with prospective effect; and

(f) acknowledging and accepting the terms and conditions as contained in the
executed copies of the RFP Project Documents and to abide by the
provisions contained therein.

(ii) Enter the name of the [Insert Name of the Selected
Bidder/respective member companies of the Selected Bidder] and its nominees
as the legal and beneficial owner of the Sale Shares, free of all Encumbrances, in
the register of members of the Company;
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3.4

3.5

3.6

4.1

(iii) Make the necessary endorsements on the Sale Share Certificates, indicating the
name of the [Insert Name of the Selected
Bidder/respective member companies of the Selected Bidder] and its nominees
as the legal and beneficial owner of the Sale Shares evidenced there under;

(iv) Return the original Sale Share Certificates, duly endorsed in the name of the
[Insert Name of the Selected Bidder/respective
member companies of the Selected Bidder] and its nominees, to the
[Insert Name of the Selected Bidder/respective
member companies of the Selected Bidder] and its nominees, as the case may
be or its authorised representative;

(v) Handover all the statutory registers and records, if any, of the Company to the
Selected Bidder.

(vi) Handover certified true copies of the Board resolution passed by the Company as
per (i)(a) to (i)(e) of Clause 3.3 (i) to Central Transmission Utility of India Limited.

The Parties to this Agreement agree to take all measures that may be required to ensure
that all the events contemplated in the Clauses 3.1 to 3.3 above on the Closing Date are
completed on the same day.

Notwithstanding the provisions of Clause 3.3 hereto, all proceedings to be taken and all
documents to be executed and delivered by the Parties at the Closing Date shall be
deemed to have been taken and executed simultaneously and no proceedings shall be
deemed to have been taken nor documents executed or delivered until all have been
taken, executed and delivered.

The Selected Bidder hereby acknowledges and agrees that after the date of acquisition of
one hundred percent (100%) of the equity shareholding of the Company, by the Selected
Bidder as per Clause 3.3, (a) the authority, rights and obligations of the PFCCL/Company
in respect of the Bid Process shall forthwith cease and any actions to be taken thereafter
regarding the Bid Process will be undertaken by Central Transmission Utility of India
Limited themselves or through their any other authorized representative(s), (b) all rights
and obligations of the PFCCL/Company shall be of the Selected Bidder and (d) any
decisions taken by the PFCCL/Company prior to the date of its acquisition by the Selected
Bidder shall continue to be binding on the Selected Bidder. The Parties hereby agree that
this provision shall survive the termination of this Agreement.

This agreement shall be effective from the date of its signing by the Parties and shall
remain in force until all the obligations of the respective Parties under Clause 3.3 hereto
are fulfilled.

REPRESENTATIONS AND WARRANTIES
The Selected Bidder hereby represents and warrants to the Shares Seller that:

4.1.1 The Selected Bidder has full legal right, power and authority to enter into,
execute and deliver this Agreement and to perform the obligations,
undertakings and transactions set forth herein, and this Agreement has been
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4.2

4.3

4.1.2

4.1.3

duly and validly executed and delivered by the Selected Bidder and constitutes
its legal, valid and binding obligations, enforceable against it in accordance with
its terms;

The execution, delivery and performance of this Agreement by the Selected
Bidder will not violate or contravene any provision of the Memorandum of
Association or Articles of the Selected Bidder, (ii) will not violate or contravene
any law, statute, rule, regulation, licensing requirement, order, writ, injunction
or decree of any court, governmental instrumentality or other regulatory,
governmental or public body, agency or authority by which the Selected Bidder
are bound or by which any of its and/or their properties or assets are bound,
and (iii) except to the extent that the same have been duly and properly
completed or obtained, will not require any filing with, or permit, consent or
approval of or license from, or the giving of any notice to, any court,
governmental instrumentality or other regulatory, governmental or public body,
agency or authority, joint venture party, or any other entity or person
whatsoever; and

The Selected Bidder is not restricted in any manner whatsoever, including
without limitation, on account of any judicial or governmental order, action or
proceeding, or any contractual obligation assumed by the Selected Bidder, from
purchasing the Sale Shares from the Shares Seller in the manner provided for in
this Agreement.

The Shares Seller hereby represents and warrants to the Selected Bidder that;

4.2.1

4.2.2

4.2.3

The Shares Seller and the Nominees are the legal and beneficial owners of the
Sale Shares, free and clear of any Encumbrance and the delivery to the Selected
Bidder of the Sale Shares pursuant to the provisions of this Agreement will
transfer to the Selected Bidder a good title to the Sale Shares.

The Shares Seller has full legal right, power and authority to enter into, execute
and deliver this Agreement and to perform the obligations, undertakings and
transactions set forth herein. The execution, delivery and performance of this
Agreement will not violate the Memorandum and Articles of Association of the
Shares Seller or contravene any contract by which it is bound.

The Shares Seller has obtained requisite authorizations to sell and transfer the
Sale Shares to the Selected Bidder. The Shares Seller also represent that it is not
prevented from transferring and selling the Sale Shares. Also, to the best of its
knowledge, the Sale Shares are not the subject matter of any claim or pending
proceeding or threatened by any legal proceeding made by any third party.

Except as specified in Clause 4.2, above the Shares Seller shall not be deemed to have,
made any representation or warranty whatsoever, whether express or implied, in relation
to the Sale Shares or Company, including but not limited to any implied warranty or
representation as to the business or affairs of the Company.
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4.4

4.5

4.6

6.1

The Representations and Warranties are given as at the date of this Agreement except
that where a Representation and Warranty is expressed to be made as at another date,
the Representation and Warranty is given with respect to that date only.

Each Representation and Warranty is to be construed independently of the others and is
not limited by reference to any other Warranty. The Representations, Warranties and
undertakings contained in this Clause 4 hereto or in any document delivered pursuant to
or in connection with this Agreement are continuing in nature and shall survive the
Closing Date for one (1) year.

The Parties represent to each other that all Representations and Warranties provided
herein by the respective Party shall be true as of Closing Date.

OBLIGATIONS OF THE SELECTED BIDDER

The Selected Bidder agrees that the Shares Seller shall not be liable in any manner, nor
shall it assume any responsibility or liability whatsoever, in respect of the business of the
Company and its operations or activities, arising after Closing Date, to any Person or any
authority, central, state, local or municipal or otherwise and the same shall be the sole
responsibility of the Selected Bidder.

MISCELLANEOUS

NOTICES

a) All notices to be given under this Agreement shall be in writing and in the English
language.

b) All notices must be delivered personally or by registered or speed post or by

recognised courier to the addresses below:

Selected Bidder [Insert details of the
(Lead Member in | address for correspondence of the Selected Bidder]
case of

Consortium)

Name of the [Insert details of the address for correspondence of the holding
Holding Company of the SPV]

Company of the

SPV

Company (Before [Insert details of the
Closing Date) address for correspondence of the SPV]

Company (After [Insert details of the
Closing Date) address for correspondence of the Selected Bidder]
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6.2

c)

Any Party may by notice of at least fifteen (15) days to the other Parties change
the address and / or addresses to which such notices and communications to it
are to be delivered or mailed.

RESOLUTION OF DISPUTES

6.2.1

6.2.2

6.2.3

6.2.4

6.2.5

6.2.6

If any dispute arises between the Parties, in connection with the validity,
interpretation, implementation or alleged breach of any provision of this
Agreement (“Dispute”), the disputing Parties hereto shall endeavour to settle such
Dispute amicably. The attempt to bring about an amicable settlement shall be
considered to have failed if not resolved within 60 days from the date of the
Dispute.

If the Parties are unable to amicably settle the Dispute in accordance with Clause
6.2.1 within the period specified therein, any of the Parties shall be entitled to
within 30 days after expiry of the aforesaid period, refer the Dispute to the
Company Secretary of PFCCL and Chief Executive/ Managing Director of the
Selected Bidder for resolution of the said Dispute. The attempt to bring about such
resolution shall be considered to have failed if not resolved within 30 days from
the date of receipt of a written notification in this regard.

In the event the Dispute is not settled in accordance with Clause 6.2.2 above, any
Party to the Dispute shall be entitled to serve a notice invoking this Clause and
making a reference to a sole arbitrator. If the Parties to the Dispute cannot agree
as to the appointment of the sole arbitrator within 30 days of receipt of the notice
of the Party making the reference, then the Shares Seller along with the Company
shall appoint one arbitrator and the Selected Bidder shall appoint one arbitrator
and the two arbitrators, so appointed shall appoint a third arbitrator. However,
after the Closing Date, in such an event the Shares Seller shall appoint one
arbitrator and the Selected Bidder along with the Company shall appoint one
arbitrator and the two arbitrators, so appointed shall appoint the third arbitrator.

The place of the arbitration shall be New Delhi. The Arbitration proceedings shall
be governed by the Arbitration and Conciliation Act, 1996.

The proceedings of arbitration shall be in English language.

The arbitrator’s award shall be substantiated in writing. The arbitrators shall also
decide on the costs of the arbitration proceedings. In case the arbitrators have not
decided on the costs of the arbitration proceedings, each Party to the Dispute shall
bear its own costs, in relation to the arbitration proceedings.
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6.3

6.4

6.5

6.6

AUTHORISED PERSON

For the purposes of this Agreement, the Selected Bidder is represented by
[Insert Name of the authorized representative of the Selected
Bidder/ Lead Member, in case of Consortium], pursuant to an authorization granted to
[Insert Name of the authorized representative of the Selected

Bidder/Lead Member, in case of Consortium] through necessary Board resolutions. Further,
[Insert Name of the authorized representative of the Selected
Bidder/Lead Member, in case of Consortium] is also authorized by such resolutions to take
any decision which may be required to be taken, do all acts and execute all documents which
are or may be required by the Selected Bidder for the proper and effective fulfillment of the
rights and obligations under this Agreement. Any action taken or document executed by

[Insert Name of the authorized representative of the Selected
Bidder/Lead Member, in case of Consortium] shall be deemed to be acts done or documents
executed by the Selected Bidder and shall be binding on the Selected Bidder.

RESERVATION OF RIGHTS

No forbearance, indulgence or relaxation or inaction by any Party at any time to require
performance of any of the provisions of this Agreement shall in any way affect, diminish or
prejudice the right of such Party to require performance of that provision, and any waiver
or acquiescence by any Party of any breach of any of the provisions of this Agreement shall
not be construed as a waiver or acquiescence of any continuing or succeeding breach of
such provisions, a waiver of any right under or arising out of this Agreement or acquiescence
to or recognition of rights other than that expressly stipulated in this Agreement.

CUMULATIVE RIGHTS

All remedies of either Party under this Agreement whether provided herein or conferred
by statute, civil law, common law, custom or trade usage, are cumulative and not
alternative and may be enforced successively or concurrently.

PARTIAL INVALIDITY

If any provision of this Agreement or the application thereof to any person or
circumstance shall be invalid or unenforceable to any extent, the remainder of this
Agreement and the application of such provision to persons or circumstances other than
those as to which it is held invalid or unenforceable shall not be affected thereby, and
each provision of this Agreement shall be valid and enforceable to the fullest extent
permitted by law. Any invalid or unenforceable provision of this Agreement shall be
replaced with a provision, which is valid and enforceable and most nearly reflects the
original intent of the unenforceable provision.

10
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6.7

6.8

6.9

6.10

6.11

6.12

TERMINATION

If (i) the Closing does not occur on the Closing Date for any reason whatsoever, or (ii) the
Letter of Intent is withdrawn or terminated for any reason, or (iii) due to termination of
the TSA by Central Transmission Utility of India Limited in accordance with Article 3.3.2 or
Article 13 of the TSA thereof, PFCCL shall have a right to terminate this Agreement
forthwith by giving a written notice to the other Parties hereto.

AMENDMENTS

No modification or amendment of this Agreement and no waiver of any of the terms or
conditions hereof shall be valid or binding unless made in writing and duly executed by
all the Parties.

ASSIGNMENT

This Agreement and the rights and liabilities hereunder shall bind and inure to the benefit
of the respective successors of the Parties hereto, but no Party hereto shall assign or
transfer its rights and liabilities hereunder to any other Person without the prior written
consent of the other Parties, which will not be unreasonably withheld.

ENTIRE AGREEMENT

This Agreement constitutes the entire Agreement between the Parties with respect to
the subject matter herein and supersedes and cancels any prior oral or written
agreement, representation, understanding, arrangement, communication or expression
of intent relating to the subject matter of this Agreement.

COSTS

Each of the Parties hereto shall pay their own costs and expenses relating to the
negotiation, preparation and execution of this Agreement and the transactions
contemplated by this Agreement.

The Selected Bidder shall be liable to bear and pay the stamp duty and other costs in
respect of this Agreement and the Share Transfer Forms.

RELATIONSHIP

None of the provisions of this Agreement shall be deemed to constitute a partnership
between the Parties hereto and no Party shall have any authority to bind the other Party
otherwise than under this Agreement or shall be deemed to be the agent of the other in
any way.

11
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6.13

6.14

6.15

6.16

GOVERNING LAW AND JURISDICTION

This Agreement shall be governed by and construed in accordance with the laws of India
and shall be subject to the exclusive jurisdiction of the courts of Delhi.

COUNTERPARTS

This Agreement may be executed in counterparts by the Parties and each fully executed
counterpart shall be deemed to be original.

CONFIDENTIALITY

The Parties undertake to hold in confidence and not to disclose the terms and conditions
of the transaction contemplated hereby to third parties, except:

(a) to their professional advisors;

(b) to their officers, employees, agents or representatives, who need to have access
to such information for the proper performance of their activities;

(c) disclosures required under Law;
without the prior written consent of the other Parties.

Provided that Central Transmission Utility of India Limited and PFCCL may at any time,
disclose the terms and conditions of transactions contemplated hereby to any person, to
the extent stipulated under the law or the Bidding Guidelines.

INDEMNIFICATION

= The Parties hereby agree that transfer of Sale Shares to the Selected Bidder shall vest
all the rights, privileges, licenses, responsibilities, liabilities and other obligations
pertaining to the Company in the Selected Bidder.

= The Selected Bidder hereby agrees that the Selected Bidder shall not be entitled to
any claims or initiate any legal proceedings, by itself or through the Transmission
Service Provider against the Share Sellers, its directors, officers, employees and the
subscribers including the members of any committees appointed by them in respect
of any actions or decisions taken by any of them up to the Closing Date in furtherance
of the Project referred to in recital A of this Agreement.

= Further, the Selected Bidder hereby indemnifies and holds harmless at all times the
Share Seller against all losses, damages, charges, and expenses which the Share Seller
may sustain or incur towards contractual obligations with respect to the contracts
awarded by the Share Seller or any other liability arising with regard to any action/
activity undertaken by the Share Seller for and on behalf of the Company in

12
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furtherance of the Project referred to above or otherwise concerning the Company.
All such actions shall be defended by the Selected Bidder either itself or through the
TSP at its own cost.

= The Parties hereby agree that the provisions of this clause shall survive the
termination of this Agreement.

IN WITNESS WHEREOF, THE PARTIES HERETO HAVE CAUSED THIS AGREEMENT TO BE DULY
EXECUTED AND DELIVERED AS OF THE DAY AND YEAR FIRST ABOVE WRITTEN

SIGNED AND DELIVERED
BY THE WITHIN NAMED "PFCCL”
PPC Consulting Limited

BY THE HAND OF [Insert Name, Signature and Designation of the
Authorized Signatory]

PURSUANT TO THE RESOLUTION PASSED BY THE BOARDOF DIRECTORS ON
[Insert Date of the Board Resolution]

ON THE DAY OF , [Insert the date of the signing of this Agreement in
Day, Month and Year respectively].

IN THE PRESENCE OF:
WITNESS:
NAME, SIGNATURE, DESIGNATION AND ADDRESS:

SIGNED AND DELIVERED
BY THE WITHIN NAMED "Company”
[Insert Name and designation of the SPV]

BY THE HAND OF [Insert Name, Signature and Designation of the
Authorized Signatory of the Company]

PURSUANT TO THE

RESOLUTION PASSED BY THE BOARD

OF DIRECTORS ON [Insert Date of the Board Resolution]

ON THE DAY OF , [Insert the date of the signing of this Agreement in

Day, Month and Year respectively].

IN THE PRESENCE OF:
WITNESS:
NAME, SIGNATURE, DESIGNATION AND ADDRESS:

SIGNED AND DELIVERED
BY THE WITHIN NAMED "Selected Bidder”
[Insert Name and designation of the Selected Bidder]

13
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BY THE HAND OF [Insert Name, Signature and Designation of
the Authorized Signatory of the Selected Bidder]

PURSUANT TO THE

RESOLUTION PASSED BY THE BOARD

OF DIRECTORS ON [Insert Date of the Board Resolution]

ON THE DAY OF , [Insert the date of the signing of this Agreement in

Day, Month and Year respectively].

IN THE PRESENCE OF:
WITNESS:

NAME, SIGNATURE, DESIGNATION AND ADDRESS:

OR (In case the Selected Bidder is a Bidding Consortium)

SIGNED AND DELIVERED
BY THE WITHIN NAMED "Partner 1”
[Insert Name and designation of Partner 1]

BY THE HAND OF [Insert Name, Signature and Designation of
the Authorized Signatory of the Partner 1]

PURSUANT TO THE

RESOLUTION PASSED BY THE BOARD

OF DIRECTORS ON [Insert Date of the Board Resolution]

ON THE DAY OF , [Insert the date of the signing of this Agreement in

Day, Month and Year respectively].

IN THE PRESENCE OF:
WITNESS:

NAME, SIGNATURE, DESIGNATION AND ADDRESS:

SIGNED AND DELIVERED
BY THE WITHIN NAMED "Partner 2”
[Insert Name and designation of Partner 2]

BY THE HAND OF [Insert Name, Signature and Designation of
the Authorized Signatory of the Partner 1]

PURSUANT TO THE
RESOLUTION PASSED BY THE BOARD
OF DIRECTORS ON [Insert Date of the Board Resolution]

14
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ON THE DAY OF , [Insert the date of the signing of this Agreement in
Day, Month and Year respectively].

IN THE PRESENCE OF:
WITNESS:

NAME, SIGNATURE, DESIGNATION AND ADDRESS:

SIGNED AND DELIVERED
BY THE WITHIN NAMED "Partner 3”
[Insert Name and designation of Partner 3]

BY THE HAND OF [Insert Name, Signature and Designation of
the Authorized Signatory of the Partner 1]

PURSUANT TO THE

RESOLUTION PASSED BY THE BOARD

OF DIRECTORS ON [Insert Date of the Board Resolution]

ON THE DAY OF , [Insert the date of the signing of this Agreement in

Day, Month and Year respectively].

IN THE PRESENCE OF:
WITNESS:

NAME, SIGNATURE, DESIGNATION AND ADDRESS:

15
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ANNEXURE A

DESCRIPTION OF THE SALE SHARES

S. NO.

NAME OF THE SHAREHOLDER

NUMBER OF
EQUITY SHARES
HELD

PERCENTAGE OF

THE TOTAL PAID UP

EQUITY CAPITAL

PFC Consulting Limited

%

[Insert Name of Nominee]

%

[Insert Name of Nominee]

%

[Insert Name of Nominee]

%

[Insert Name of Nominee]

%

[Insert Name of Nominee]

%

[Insert Name of Nominee]

%

®|N|o (v s w[N|e

[Insert Name of Nominee]

%

Total

100%
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