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PFC CONSULTING LIMITED 

(A wholly owned subsidiary of Power Finance Corporation Limited) 

Corporate Office: 
9th Floor, A-Wing, Statesman House 
Connaught Place, New Delhi-110001 

  
 

Request for Proposal Document for selection of Bidder as Transmission Service Provider 
through tariff based competitive bidding process to establish Inter-State Transmission 
System for “Inter-regional (NR-WR) Transmission System strengthening to relieve the 
loading of 765 kV Vindhyachal-Varanasi D/c line” is issued by PFC Consulting Limited. 
 
This RFP document is issued to - 
 
 
M/s. _______________________ 
 
___________________________ 
 
___________________________ 
 
___________________________ 
 
___________________________ 

 
 
 
 
 

Signature: …………………………………… 

General Manager 

PFC Consulting Limited 

9th Floor, A-Wing, Statesman House 

Connaught Place, New Delhi-110001 

Email: pfccl.itp@pfcindia.com 

Place: New Delhi  

Date:  
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REQUEST FOR PROPOSAL NOTIFICATION 

PFC Consulting Limited 
(A wholly owned subsidiary of Power Finance Corporation Limited) 

Corporate Office: 
9th Floor, A-Wing, Statesman House 
Connaught Place, New Delhi-110001 

  
1. The Government of India, Ministry of Power, vide its notification no. CG-DL-E-21032025-

261808 dated 19.03.2025 has notified PFC Consulting Limited (PFCCL) to be the Bid Process 
Coordinator (BPC) for the purpose of selection of Bidder as Transmission Service Provider 
(TSP) to establish Inter-State transmission system for “Inter-regional (NR-WR) Transmission 
System strengthening to relieve the loading of 765 kV Vindhyachal-Varanasi D/c line” 
through tariff based competitive bidding process.  

 
2. PFC Consulting Limited (PFCCL) (hereinafter referred to as BPC) hereby invites all 

prospective Bidders for issue of Request for Proposal (RFP) for selection of  Bidder as 
Transmission Service Provider (TSP) on the basis of international competitive bidding in 
accordance with the “Tariff Based Competitive Bidding Guidelines for Transmission Service” 
and “Guidelines for Encouraging Competition in Development of Transmission Projects” 
issued by Government of India, Ministry of Power under section – 63 of The Electricity Act, 
2003 and as amended from time to time. The responsibility of the TSP would be to establish 
the following Inter-State Transmission System – “Inter-regional (NR-WR) Transmission 
System strengthening to relieve the loading of 765 kV Vindhyachal-Varanasi D/c line” 
(hereinafter referred to as 'Project’) on build, own, operate & transfer basis and to provide 
transmission service:  

 

S. No 

Transmission System for Inter-regional (NR-WR) Transmission System 
strengthening to relieve the loading of 765 kV Vindhyachal-Varanasi D/c line 

Name of Transmission Element 
Scheduled COD in months 

from Effective Date 

1.  Establishment of 765 kV Prayagraj S/s near 

Prayagraj (Uttar Pradesh) along with 2x330 MVAr 

765 kV Bus reactors 

Prayagraj S/s-AIS 

• 765 kV, 330 MVAr Bus Reactor: 2 Nos. (7x110 

MVAr, including one spare unit) 

• 765 kV Bus Reactor bays: 2 Nos. 

• 765 kV Line bays: 6 Nos. (for LILO of 765 kV 

Fatehpur-Sasaram S/C line, LILO of 765 kV 

Fatehpur – Varanasi S/C line and Vindhaychal 

Pool-Prayagraj 765 kV D/C line) 

Future provisions: 
Space for 

• 765/400 kV ICTs along with bays- 4 Nos. 

24 months from the date 
of allocation 
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• 765 kV line bays along with switchable line 

reactors – 8 Nos. 

• 765 kV Bus Reactor along with bay: 1 No. 

• 400 kV line bays along with switchable line 

reactor: 4 Nos. 

• 400 kV line bays: 2 Nos. 

• 400 kV Bus Reactor along with bays: 2 Nos. 

• 400 kV Sectionalization bay: 1 set 

2.  LILO of 765 kV Fatehpur-Varanasi S/C line at 

Prayagraj  

3.  LILO of 765 kV Fatehpur-Sasaram S/C line at 

Prayagraj  

4.  765 kV Vindhyachal Pool - Prayagraj D/C line along 

with 330 MVAr line reactor (switchable) at 

Prayagraj end on each circuit of 765 kV 

Vindhyachal Pool - Prayagraj D/C line  

• 765 kV, 330 MVAr switchable line reactors at 

Prayagraj end: 2 Nos. 

• Switching equipment for 765 kV 330 MVAr 

switchable line reactors at Prayagraj S/s: 2 Nos 

5.  Bypassing of both circuits of 765 kV Sasan – 

Vindhyachal Pool 2xS/C line at Vindhyachal Pool 

and connecting it with 765 kV Vindhyachal Pool - 

Prayagraj D/C line, thus forming 765 kV Sasan - 

Prayagraj D/C line  

 
3. The TSP shall ensure that design, construction and testing of all equipment, facilities, 

components and systems of the Project shall be in accordance with the provisions of the 
Transmission Service Agreement and applicable Rules/ Regulations, Orders and Guidelines 
issued by the Central Government. 
 

4. Transmission License: The TSP shall obtain the Transmission License from the Commission.  
 

5. Bidding Process: The Transmission Service Provider shall be selected through tariff based 
competitive bidding process for the Project based on meeting stipulated Qualification 
Requirements prescribed in Clause 2.1 of Section 2 of RFP and the lowest Quoted 
Transmission Charges discovered from Final Offers quoted during the e-reverse bidding. The 
selection of the TSP shall be subject to it obtaining Transmission License from the 
Commission, which, after expiry, may be further extended by such period as deemed 
appropriate by the Commission under powers vested with it to amend the conditions of the 
Transmission License.  

 
The entire bidding process shall be conducted on electronic platform created by MSTC 
Limited.  
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The Bid shall be a single stage two envelope bid comprising the Technical Bid and the 
Financial Bid. The Bidders shall submit the Bid online through the electronic bidding 
platform. In addition to the online submission, the Bidder with lowest Final Offer will be 
required to submit original hard copies of Annexure 3, Annexure 4 (if applicable), Annexure 
6 (if applicable) and Annexure 14 before issuance of LoI. There shall be no physical 
submission of the Financial Bid. 
 

The Technical Bid shall be opened first and the Financial Bid of only the bidder who have 
qualified in the Technical Bid shall be opened. The Financial Bid will comprise of two rounds. 
In the first round the Initial Offer of the responsive bids would be opened and Quoted 
Transmission Charges of Initial Offer shall be ranked on the basis of ascending order. The 
Bidders, in the first fifty per cent of the ranking (with any fraction rounded off to higher 
integer) or four Bidders, whichever is higher, shall qualify for participating in the electronic 
reverse auction stage and submit their Final Offer. 
 

6. The objective of the bidding process is to select a Successful Bidder pursuant to this RFP, 
who shall acquire one hundred percent (100%) of the equity shares of 
___________________ [Insert name of SPV] along with all its related assets and liabilities as 
per the provisions of the Share Purchase Agreement, at the Acquisition Price to be intimated 
by the BPC, twenty (20) days prior to the Bid Deadline.  
 
The ___________________ [Insert name of SPV], of which one hundred percent (100%) 
equity shares will be acquired by the Selected Bidder, shall be responsible as the TSP, for 
ensuring that it undertakes ownership, financing, development, design, engineering, 
procurement, construction, commissioning, operation and maintenance of the Project, and 
to provide Transmission Service as per the terms of the RFP Project Documents. 
 
The TSP shall ensure transfer of all project assets along with substation land, right of way 
and clearances to CTU or its successors or an agency as decided by the Central Government 
after 35 years from COD of project at zero cost and free from any encumbrance and liability. 
The transfer shall be completed within 90 days after 35 years from COD of project failing 
which CTU shall be entitled to take over the project assets Suo moto. 
 

7. Commencement of Transmission Service: The Bidder shall have to commence Transmission 
Service in accordance with the provisions of the Transmission Service Agreement.  
 

8. Transmission Charges: The Transmission Charges shall be payable by the Designated ISTS 
Customers in Indian Rupees through the CTU as per Central Electricity Regulatory 
Commission (Sharing of Inter-State Transmission Charges and Losses) Regulations as 
amended from time to time. Bidders shall quote the Transmission Charges as per the pre-
specified structure, as mentioned in the RFP. 

 
9. Issue of RFP document: The detailed terms and conditions for qualification and selection of 

the Transmission Service Provider for the Project and for submission of Bid are indicated in 
the RFP document. All those interested in purchasing the RFP document may respond in 
writing to General Manager, Tel. +91 11 23443912, Fax +91 11 23443990, Email: 
pfccl.itp@pfcindia.com at the address given in para 12 below with a non-refundable fee of 
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Rs. 5,00,000/- (Rupees Five Lakh Only) or US$ 7000/- (US Dollars Seven Thousand Only) plus 
18% GST, to be paid via electronic transfer to the following Bank Account: 
 

Bank Account Name : PFC Consulting Limited 
Account No.  : 000705036117 
Bank Name  : ICICI Bank 
IFSC   : ICIC0000007 
Branch   : Connaught Place, New Delhi-110001  

 
latest by 09.06.2025. Immediately after issuance of RFP document, the Bidder shall submit 
the Pre-Award Integrity Pact in the format as prescribed in Annexure B, which shall be 
applicable for and during the bidding process, duly signed on each page by any whole-time 
Director / Authorized Signatory, duly witnessed by two persons, and shall be submitted by 
the Bidder in two (2) originals in a separate envelope, duly superscripted with Pre-Award 
Integrity Pact. The Bidder shall submit the Pre-Award Integrity Pact on non-judicial stamp 
paper of Rs. 100/- each duly purchased from the National Capital Territory of Delhi. In case 
the Bidder is in a consortium, the Pre-Award Integrity Pact shall be signed and submitted by 
each member of the Consortium separately.  
 
The RFP document shall be issued to the Bidders on any working day from 04.04.2025 to 
09.06.2025 between 1030 hours (IST) to 1600 hours (IST). The BPC, on written request and 
against payment of the above mentioned fee by any Bidder shall promptly dispatch the RFP 
document to such Bidder by registered mail/ air mail. BPC shall, under no circumstances, be 
held responsible for late delivery or loss of documents so mailed.  

 
10. Receipt and opening of Bid: The Bid must be uploaded online through the electronic bidding 

platform on or before 15:00 hours (IST) on 09.06.2025. Technical Bid will be opened by the 
Bid Opening Committee on the same day at 15:30 hours (IST) in the office of Central 
Electricity Authority, in the online presence of Bidders’ representatives who wish to attend. 
If the Bid Deadline is a public holiday at the place of submission of Bid, it shall be opened on 
the next working day at the same time and venue.  In addition to the online submission, the 
Bidder with lowest Final Offer will be required to submit original hard copies of Annexure 3, 
Annexure 4 (if applicable), Annexure 6 (if applicable) and Annexure 14 before issuance of 
LoI. Bidders meeting the Qualification Requirements, subject to evaluation as specified in 
Clause 3.2 to 3.4 shall be declared as “Qualified Bidders” and eligible for opening of Initial 
Offer. 

 
11. The RFP document is not transferable. BPC reserves the right to reject all Bid and/or annul 

the process of tariff based competitive bidding for selection of Bidder as TSP to execute the 
Project without assigning any reason. BPC shall not bear any liability, whatsoever, in this 
regard.  

 
12. Nodal person for enquiries and clarifications 
 

All correspondence and clarification in respect of RFP document shall be addressed to: 
 

General Manager 

PFC Consulting Limited 



 RFP for Selection of Bidder as Transmission Service Provider  

 

 

PFC Consulting Limited                           7 

 

9th Floor, A-Wing, Statesman House 

  Connaught Place, New Delhi - 110001, India  

Tel. + 91-11-23443912 

Fax + 91-11-23443990 

Email: pfccl.itp@pfcindia.com 

  

mailto:pfccl.itp@pfcindia.com
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DISCLAIMER 
 
1. This Request for Proposal (RFP) document is not an agreement or offer by the BPC to the 

prospective Bidders or to any other party. The purpose of this RFP document is to provide 
interested parties with information to assist the formulation of their Bid. The RFP 
document is based on material and information available in public domain.  

 
2. This RFP, along with its Annexures, is not transferable and the information contained therein 

are to be used only by the person to whom it is issued. It may not be copied or distributed by the 
recipient to third parties (other than in confidence to the recipient's professional advisors). In 
the event that the recipient does not continue with its involvement in the Project in accordance 
with this RFP, this RFP must be kept confidential.  

 
3. While this RFP has been prepared in good faith, neither the BPC nor its employees or 

advisors/consultants make any representation or warranty expressed or implied as to the 
accuracy, reliability or completeness of the information contained in this RFP. The Bidders shall 
satisfy themselves, on receipt of the RFP document, that the RFP document is complete in all 
respects. Intimation of any discrepancy shall be given to this office immediately. If no 
intimation is received from any Bidder within ten (10) days from the date of issue of this RFP 
document on or before the date & time mentioned in this RFP, it shall be considered that the 
issued document, complete in all respects, has been received by the Bidders.  

 
This bidding process is in accordance with the Bidding Guidelines issued by Ministry of Power, 
Government of India under Section 63 of the Electricity Act, 2003. Revisions or 
amendments in these Bidding Guidelines may cause the BPC to modify, amend or supplement 
this RFP document, including the RFP Project Documents to be in conformance with the 
Bidding Guidelines.  
 

4. This RFP document includes statements, which reflect various assumptions arrived at by 
BPC in order to give a reflection of current status in the RFP. These assumptions should not 
be entirely relied upon by Bidders in making their own assessments. This RFP document 
does not purport to contain all the information each Bidder may require and may not be 
appropriate for all persons. It is not possible for BPC to consider the investment objectives, 
financial situation and particular needs of each party who reads or uses this RFP document. 
Certain Bidders may have a better knowledge of the Project than the others. Each Bidder 
should conduct its own investigations and analysis and should check the accuracy, 
reliability and completeness of the information in this RFP document and obtain 
independent advice from appropriate sources.  

 
5. Neither BPC nor their employees or consultants make any representation or warranty as 

to the accuracy, reliability or completeness of the information in this RFP document.  
  
6. Neither BPC, its employees nor its consultants will have any liability to any Bidder or any 

other person under the law of contract, tort, the principles of restitution or unjust 
enrichment or otherwise for any loss, expense or damage which may arise from or be 
incurred or suffered in connection with anything contained in this RFP document, any 
matter deemed to form part of this RFP document, the award of the Project, the 
information supplied by or on behalf of BPC or its employees, any consultants or otherwise 
arising in any way from the qualification process for the said Project.  
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7. By participating in the bidding process, each of the Bidder shall have acknowledged and 

accepted that it has not been induced to enter into such agreement by any representation 
or warranty, expressed or implied, or relied upon any such representation or warranty by 
or on behalf of BPC or any person working in the bidding process.  

 
8. BPC may in its absolute discretion, but without being under any obligation to do so, update, 

amend or supplement this RFP document. Such updations, amendments or supplements, 
if any, will however be circulated to the Bidders not later than 15 days prior to the last date 
for submission of Bid.  

 
9. Each Bidder unconditionally agrees, understands and accepts that the BPC reserves the 

rights to accept or reject any or all Bids without giving any reason. Neither the BPC nor its 
advisers shall entertain any claim of any nature, whatsoever, including without limitations, 
any claim seeking expenses in relation to the preparation of Bids. 

 
10. This RFP may be withdrawn or cancelled by the BPC at any time without assigning any 

reasons thereof. BPC further reserves the right, at its complete discretion to reject any or 
all of the Bids without assigning any reasons whatsoever. 
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DEFINITIONS 
 
Any capitalized term, used but not defined in this RFP, shall have the meaning ascribed to such 
term in the RFP Project Documents, or the Bidding Guidelines, in that order. In absence of 
availability of definitions in the foregoing references, the capitalized terms shall be interpreted 
in accordance with the Electricity Act 2003, Grid Code or any other relevant electricity law, rule 
or regulation prevalent in India, as amended or re-enacted from time to time, in that order. 
 
The following terms are defined for use in this RFP: 
 
"Acquisition Price" shall have the same meaning as defined in the Share Purchase Agreement; 
 
“Affiliate” shall mean a company that either directly or indirectly 
 

i. controls or  
ii. is controlled by or  
iii. is under common control with  

 
a Bidding Company (in the case of a single company) or a Member (in the case of a Consortium) 
and “control” means ownership by one entity of at least twenty six percent (26%) of the voting 
rights of the entity. As an illustration a chart is annexed hereto as Annexure – 12; 
 
“Bid” shall mean Technical Bid and Financial Bid (Initial Offer and Final Offer) submitted by the 
Bidder, in response to this RFP, in accordance with the terms and conditions thereof; 
 
“Bidder” shall mean either a single company (including its permitted successors and legal 
assigns) or a Consortium of companies (including its permitted successors and legal assigns) 
submitting a Bid in response to this RFP. Any reference to the Bidder includes Bidding Company, 
Bidding Consortium/ Consortium, Member in a Bidding Consortium and Lead Member of the 
Bidding Consortium jointly and severally, as the context may require; 
 
“Bidding Company” shall refer to such single company (including its permitted successors and 
legal assigns) that has submitted a Bid for the Project; 
 
“Bidding Consortium/ Consortium” shall refer to a group of companies (including their 
permitted successors and legal assigns) that has collectively submitted a Bid for the Project; 
 
“Bidding Guidelines” shall mean the “Tariff Based Competitive-Bidding Guidelines for 
Transmission Service” and “Guidelines for Encouraging Competition in Development of 
Transmission Projects” issued by Government of India, Ministry of Power under Section – 63 of 
Electricity Act as amended from time to time; 
 
“Bid Bond” shall mean the unconditional and irrevocable bank guarantee for Rupees 20 Crore 
(Rs. 20 Crore only), to be submitted along with the  Technical Bid by the Bidder under Clause 
2.11 of this RFP, as per the format prescribed in Annexure 14; 
 
"Bid Deadline" shall mean the last date and time for submission of online Bid in response to this 
RFP, specified in Clause 2.7.1; 
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“Bid Process Coordinator or BPC” shall mean a person or its authorized representative as 
notified by the Government of India, responsible for carrying out the process for selection of  
Bidder who will acquire Transmission Service Provider; 
 
“Bid Security Declaration” shall mean the declaration to be submitted along with the Technical 
Bid by the Bidder in lieu of the Bid Bond, as per the format prescribed in Annexure 14A [only 
applicable for projects for which RFP has been issued before 31.12.2021]; 
 
"CEA" shall mean the Central Electricity Authority constituted under Section - 70 of the 
Electricity Act; 
 
“Commission” or “CERC” shall mean the Central Electricity Regulatory Commission of India 
constituted under Section-76 of The Electricity Act, 2003 and any successors and assigns; 
 
“Conflict of Interest” A Bidder shall be considered to be in a Conflict of Interest with one or more 
Bidders in the same bidding process if they have a relationship with each other, directly or 
through a common company, that puts them in a position to have access to information about 
or influence the Bid of another Bidder. 
 
Provided that if two or more bidders in the bidding process have formed a Joint Venture 
Company or Consortium to execute another project, the Bidders will not be considered to have 
Conflict of Interest; 
 
"Commercial Operation Date (COD)" shall mean the date as per Article 6.2 of the Transmission 
Service Agreement; 
 
“Consents, Clearances, Permits” shall mean all authorizations, licenses, approvals, registrations, 
permits, waivers, privileges, acknowledgements, agreements, or concessions required to be 
obtained from or provided by any concerned authority for the development, execution and 
performance of Project including without any limitation on the construction, ownership, 
operation and maintenance of the transmission lines and/or sub-stations; 
 
"Contract Performance Guarantee" shall have the meaning as per Clause 2.12 of this RFP; 
 
"Contract Year" shall mean the period beginning on the Scheduled COD, and ending on the 
immediately succeeding March 31 and thereafter each period of 12 months beginning on April 1 
and ending on March 31 provided that: 
 

(i) the last Contract Year shall end on the last day of the term of the Transmission Service 
Agreement; 

 
“Infrastructure sector” shall mean such sectors notified by Department of Economic Affairs in 
its Gazette Notification no. 13/1/2017-INF dated 14th November, 2017 and as amended from 
time to time; 
 
"CTU/Central Transmission Utility" shall have same meaning as defined in the Electricity Act, 2003; 
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“Designated ISTS Customers” or “DICs” shall have the meaning as ascribed in Regulation 2(l) of 
Central Electricity Regulatory Commission (Sharing of inter-State Transmission Charges and 
Losses) Regulation 2020 and as amended or modified from time to time; 
 
"Effective Date" shall have the meaning as ascribed thereto in the Transmission Service 
Agreement;  
 
"Element" shall mean-each Transmission Line or each circuit of the Transmission Lines (where 
there are more than one circuit) or each bay of the Sub-station or switching station or HVDC 
terminal or inverter station of the Project, including ICTs, Reactors, SVC, FSC, etc. forming part of 
the ISTS which will be owned, operated and maintained by the concerned ISTS Licensee, and which 
may have a separate scheduled COD as per Schedule 2 of the Transmission Service Agreement and 
may have a separate percentage for recovery of Transmission Charges on achieving COD as per 
Schedule 5 of the Transmission Service Agreement; 
 
"National Committee on Transmission" shall mean the committee constituted by the Ministry of 
Power, Government of India in terms of the "Guidelines for Encouraging Competition in 
Development of Transmission Projects", as notified from time to time;  
 
“Final Offer” shall mean the Quoted Transmission Charges, required to be submitted as part of 
the Financial Bid on the electronic bidding platform during the e-reverse bidding stage. In case, 
no Final Offer is received during the e-reverse bidding stage then the lowest “Initial Offer” shall 
be deemed to be the Final Offer; 
 
“Financial Bid” shall mean the Initial Offer and Final Offer, containing the Bidder’s Quoted 
Transmission Charges, as per the format at Annexure – 21 of this RFP; 
 
“Financially Evaluated Entity” shall mean the company which has been evaluated for the 
satisfaction of the financial requirement set forth in Clause 2.1.3 hereof; 
 
“Government” shall mean the Central Government; 
 
“Grid Code” / “IEGC” or “State Grid Code” shall mean the Grid Code specified by the Central 
Commission under clause (h) of sub-section (1) of Section 79 of the Electricity Act and/or the 
State Grid Code as specified by the concerned State Commission referred under clause (h) of 
sub-section (1) of Section 86 of the Electricity Act as applicable; 
 
“Transmission Service Agreement” or “TSA” shall mean the agreement entered into between 
Nodal Agency and the TSP, pursuant to which the TSP shall build, own, operate and transfer the 
Project and make available the assets of the Project on a commercial basis; 
 

“Initial Offer” shall mean the Quoted Transmission Charges, required to be submitted as part of 
the Financial Bid on the electronic bidding platform along with the Technical Bid; 

 
"Inter State Generating Station" or "ISGS" shall mean a Central / other generating station in which 
two or more states have shares and whose scheduling is to be coordinated by the Regional Load 
Despatch Centre; 
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“Inter-State Transmission System” shall have same meaning as defined in the Electricity Act, 
2003; 
 
“Lead Member of the Bidding Consortium” or “Lead Member” shall mean a company who 
commits at least twenty six percent (26%) equity stake in the Project, meets the technical 
requirement as per Clause 2.1.2 and so designated by other Member(s) in Bidding Consortium; 

 
 “Letter of Intent” or “LoI” shall mean the letter to be issued by the BPC to the Bidder, who has 
been identified as the selected bidder, for award of the Project to such Bidder; 
 
“Member in a Bidding Consortium/Member” shall mean each company in the Bidding 
Consortium; 
 
“MOP” shall mean the Ministry of Power, Government of India; 
 
"MOEF" shall mean the Ministry of the Environment and Forests, Government of India; 
 
“Nodal Agency” shall mean CTU, which shall execute and implement the Transmission Service 
Agreement (TSA); 
 
Provided that while taking major decisions, CTU shall consult CEA on technical matters and any 
other matter it feels necessary. 
 
"Technical Bid" shall mean the bid submitted online through the electronic bidding platform, 
containing the documents as listed out in Clause 2.5.2 of this RFP;  
 
“Parent Company” shall mean an entity that holds at least twenty six percent (26%) of the paid 
- up equity capital directly or indirectly in the Bidding Company or in the Member in a Bidding 
Consortium, as the case may be; 
 
“Qualification Requirements” shall mean the qualification requirements as set forth in Section-
2, Clause 2.1 of this RFP; 
 
“Quoted Transmission Charges” shall mean the quoted single annual Transmission Charges 
submitted online through the electronic bidding platform by the Bidder as part of its Financial Bid as 
per the format in Annexure – 21 of this RFP;  
 
“RFP” shall mean Request for Proposal document along with all schedules, formats, annexure 
and RFP Project Documents attached hereto, issued by BPC for tariff based competitive bidding 
process for selection of bidder who will acquire the TSP through e-reverse bidding to execute 
the Project, and shall include any modifications, amendments or alterations or clarifications 
thereto; 
 
“RFP Project Documents” shall mean the following documents to be entered into in respect of 
the Project, by the parties to the respective agreements: 

a. Transmission Service Agreement (TSA),  

b. Share Purchase Agreement, 

c. Agreement(s) required, if any, under Central Electricity Regulatory Commission 
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(Sharing of Inter-State Transmission Charges and Losses) Regulations as amended from 

time to time and  

d. Any other agreement, as may be required;  

 

"Scheduled COD" shall have the meaning as ascribed hereto in Clause 2.6 of this RFP; 
 
“Statutory Auditor” shall mean the auditor appointed under the provisions of the Companies 
Act, 1956 / Companies Act, 2013 (as the case may be) or under the provisions of any other 
applicable governing law; 
 
"Share Purchase Agreement" shall mean the agreement PFC Consulting Limited, 
_____________[Insert Name of SPV] and the Successful Bidder for the purchase of one hundred 
(100%) per cent of the shareholding of the ____________[Insert Name of SPV] for the Acquisition 
Price, by the Successful Bidder on the terms and conditions as contained therein; 
 

 "Successful Bidder" or "Selected Bidder" shall mean the Bidder selected pursuant to this RFP to 
acquire one hundred percent (100%) equity shares of _____________[Insert Name of SPV], along 
with all its related assets and liabilities, which will be responsible as the TSP to establish the Project 
on build, own, operate and transfer basis as per the terms of the Transmission Service Agreement 
and other RFP Project Documents;  

 
"Survey Report" shall mean the report containing initial information regarding the Project and 
other details provided as per the provisions of Clause 1.6.2.1.1 of this RFP; 

"Technical Bid" shall mean the bid submitted online through the electronic bidding platform, 
containing the documents as listed out in Clause 2.5.2 of this RFP;  

“Technically Evaluated Entity” shall mean the company which has been evaluated for the 
satisfaction of the technical requirement set forth in Clause 2.1.2 hereof; 

“Transmission Charges” shall mean the Final Offer quoted by Selected Bidder and adopted by 
the Commission, and as computed in terms of the provisions of Schedule 4 of the TSA, payable 
to the ISTS Licensee by the Designated ISTS Customers, and collected / disbursed by the CTU, as 
per Central Electricity Regulatory Commission (Sharing of Inter-State Transmission Charges and 
Losses) Regulations as amended from time to time; 

“Transmission License” shall mean the license granted by the Commission in terms of the 
relevant regulations for grant of such license issued under the Electricity Act, 2003; 

“Transmission Service Agreement” or “TSA” shall mean the agreement entered into between 
Nodal Agency and the TSP, pursuant to which the TSP shall build, own, operate and transfer the 
Project and make available the assets of the Project on a commercial basis; 
  
“Transmission Service Provider” or “TSP” shall mean _________________ 
_____________[Insert name of project specific SPV] which has executed the Transmission 
Service Agreement and which shall be acquired by the Selected Bidder; 
 
“Ultimate Parent Company” shall mean an entity which owns at least twenty six percent (26%) 
equity in the Bidding Company or Member of a Consortium, (as the case may be) and in the 
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Technically Evaluated Entity and/or Financially Evaluated Entity (as the case may be) and such 
Bidding Company or Member of a Consortium, (as the case may be) and the Technically 
Evaluated Entity and/or Financially Evaluated Entity (as the case may be) shall be under the 
direct control or indirectly under the common control of such entity.  
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SECTION 1 
 
1. INTRODUCTION 
 
1.1 The Government of India, Ministry of Power, , vide its notification no. CG-DL-E-

21032025-261808 dated 19.03.2025 has notified  PFC Consulting Limited (PFCCL) to be 
the Bid Process Coordinator (BPC) for the purpose of selection of Bidder as Transmission 
Service Provider (TSP) to establish Inter-State transmission system for “Inter-regional 
(NR-WR) Transmission System strengthening to relieve the loading of 765 kV 
Vindhyachal-Varanasi D/c line” through tariff based competitive bidding process. 

 
The BPC hereby invites Bids from all prospective Bidders in accordance with this Request 
for Proposal (RFP) to select prospective Transmission Service Provider (TSP) in 
accordance with the “Tariff Based Competitive-Bidding Guidelines for Transmission 
Service” and “Guidelines for Encouraging Competition in Development of Transmission 
Projects” issued by Government of India, Ministry of Power under Section – 63 of the 
Electricity Act. The BPC shall select the Bidder having the prescribed technical and 
financial capability to become TSP and be responsible for establishing the Project in the 
state(s) of Uttar Pradesh. The TSP will make the Project available against payment of 
Transmission Charges, as adopted by the Commission, payable to the TSP, as per Central 
Electricity Regulatory Commission (Sharing of Inter-State Transmission Charges and 
Losses) Regulations as amended from time to time. 

 
1.2 The TSP will be required to establish the following Inter State Transmission System for 

Inter-regional (NR-WR) Transmission System strengthening to relieve the loading of 
765 kV Vindhyachal-Varanasi D/c line (hereinafter referred to as ‘Project’) on build, 
own, operate and transfer basis, and to provide transmission service. 
 

S. No. 

Inter State Transmission System for Inter-regional (NR-WR) Transmission 
System strengthening to relieve the loading of 765 kV Vindhyachal-

Varanasi D/c line 

Name of Transmission Element 
Scheduled COD in Months 

from Effective Date 

1.  Establishment of 765 kV Prayagraj S/s near 

Prayagraj (Uttar Pradesh) along with 2x330 

MVAr 765 kV Bus reactors 

Prayagraj S/s-AIS 

• 765 kV, 330 MVAr Bus Reactor: 2 Nos. 

(7x110 MVAr, including one spare unit) 

• 765 kV Bus Reactor bays: 2 Nos. 

• 765 kV Line bays: 6 Nos. (for LILO of 765 kV 

Fatehpur-Sasaram S/C line, LILO of 765 kV 

Fatehpur – Varanasi S/C line and 

Vindhaychal Pool-Prayagraj 765 kV D/C line) 

Future provisions: 
Space for 

• 765/400 kV ICTs along with bays- 4 Nos. 

24 months from the date of 
allocation 
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• 765 kV line bays along with switchable 

line reactors – 8 Nos. 

• 765 kV Bus Reactor along with bay: 1 No. 

• 400 kV line bays along with switchable 

line reactor: 4 Nos. 

• 400 kV line bays: 2 Nos. 

• 400 kV Bus Reactor along with bays: 2 

Nos. 

• 400 kV Sectionalization bay: 1 set 

2.  LILO of 765 kV Fatehpur-Varanasi S/C line at 
Prayagraj  

3.  LILO of 765 kV Fatehpur-Sasaram S/C line at 
Prayagraj  

4.  765 kV Vindhyachal Pool - Prayagraj D/C line 

along with 330 MVAr line reactor (switchable) 

at Prayagraj end on each circuit of 765 kV 

Vindhyachal Pool - Prayagraj D/C line  

• 765 kV, 330 MVAr switchable line reactors 

at Prayagraj end: 2 Nos. 

• Switching equipment for 765 kV 330 MVAr 

switchable line reactors at Prayagraj S/s: 2 

Nos 

5.  Bypassing of both circuits of 765 kV Sasan – 
Vindhyachal Pool 2xS/C line at Vindhyachal 
Pool and connecting it with 765 kV 
Vindhyachal Pool - Prayagraj D/C line, thus 
forming 765 kV Sasan - Prayagraj D/C line  

 
1.3 Project Description  

 
The transmission scheme comprises “Inter-regional (NR-WR) Transmission System 
strengthening to relieve the loading of 765 kV Vindhyachal-Varanasi D/C line”. 
The issues related to high loading of existing 765 kV Vindhyachal–Varanasi D/C line 
during high NR import were being observed in real-time at the time of high demand in 
Uttar Pradesh. Due to this high loading of 765 kV Vindhyachal-Varanasi D/C line (under 
N-1 contigency), violation of WR-NR Available Transfer Capability (ATC) and NR 
simultaneous import is also being observed in real-time. WR-NR ATC violations in real-
time would lead to situation wherein NR states would not be able to draw further power 
from Western region. In view of above, comprehensive transmission scheme was 
evolved to resolve critical loading of 765 kV Vindhyachal-Varanasi D/C line in ‘N-1’ 
contingency condition as well as for transaction of power in respect of Pump Storage 
Projects (PSPs) located in Uttar Pradesh (UP). 
The scheme includes the establishment of 765 kV Prayagraj S/s near Prayagraj in Uttar 
Pradesh along with LILO of 765 kV Fatehpur - Sasaram S/C line at Prayagraj S/s and LILO 
of 765kV Fatehpur - Varanasi S/C line at Prayagraj S/s. The scheme also includes 
implementation of 765 kV Vindhyachal Pool - Prayagraj D/C line along with bypassing of 
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Vindhyachal Pool - Sasan 765 kV 2xS/C line at Vindhyachal Pool and connecting it with 
765 kV Vindhaychal Pool – Prayagraj D/C line, thus forming the Sasan - Prayagraj 765kV 
D/C line..  
Above transmission has been discussed and agreed in 34th CMETS-NR held on 20.09.24, 
32nd CMETS-WR held on 24.09.24, 36th CMETS-ER held on 29.10.24, 52nd TCC/77th NRPC 
meeting held on 27-28th Dec’24, 51st WRPC meeting held on 11.01.25 and 53rd ERPC 
meeting held on 11.02.2025. Further, the transmission scheme was also agreed in 27th 
NCT meeting held on 06.02.25. Subsequently, Ministry of Power, Government of India, 
vide its notification in Gazette dated 19.03.2025 notified the transmission scheme “Inter-
regional (NR-WR) Transmission System strengthening to relieve the loading of 765 kV 
Vindhyachal-Varanasi D/C line” to be implemented through tariff based competitive 
bidding route.  
 

1.4 Transmission Grid Map 
 

Transmission Grid Map indicating the location of the Project is enclosed as Annexure 18 
of this RFP for information and reference of the Bidders. 
 

1.5 The objective of the bidding process is to select a Successful Bidder pursuant to this RFP, 
who shall acquire one hundred percent (100%) of the equity shares of 
___________________[Insert name of SPV] along with all its related assets and liabilities 
as per the provisions of the Share Purchase Agreement, at the Acquisition Price to be 
intimated by the BPC, twenty (20) days prior to the Bid Deadline.  
 
The ___________________[Insert name of SPV], of which one hundred percent (100%) 
equity shares will be acquired by the Selected Bidder, shall be responsible as the TSP, for 
ensuring that it undertakes ownership, financing, development, design, engineering, 
procurement, construction, commissioning, operation and maintenance of the Project, 
and to provide Transmission Service as per the terms of the RFP Project Documents. 
 
The TSP shall ensure transfer of all project assets along with substation land, right of way 
and clearances to CTU or its successors or an agency as decided by the Central 
Government after 35 years from COD of project at zero cost and free from any 
encumbrance and liability. The transfer shall be completed within 90 days after 35 years 
from COD of project failing which CTU shall be entitled to take over the project assets 
Suo moto. 
 

1.6 Brief Scope of Work  
 
1.6.1 Scope of Transmission Service Provider  
 

The TSP’s scope of work for the Project shall comprise, but not necessarily be limited to 
the following:  

 
1.6.1.1 Establishment, operation and maintenance of the Project on build, own, operate and 

transfer basis and completion of all the activities for the Project, including survey, 
detailed project report formulation, arranging finance, project management, necessary 
Consents, Clearances and Permits (way leave, environment & forest, civil aviation, 
railway/ road/river/canal/power crossing/PTCC, etc.), land compensation, design, 
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engineering, equipment, material, construction, erection, testing & commissioning.  
 
Further, the actual location of Greenfield substations (Switching Stations or HVDC 
Terminal or lnverter Stations) in the scope of TSP: 
 

 For a Generation Pooling Substation shall not be beyond 3 Km radius of the 
location proposed by the BPC in their survey Report. 

 

 For Load Serving Substation within the scope of TSP shall not be beyond 5km 
radius of the location proposed by the BPC in their survey report.  

 

 For an intermediate Substations shall not be beyond 10 Km radius of the location 
proposed by the BPC in the Survey Report. 

 
1.6.1.2 The TSP shall ensure that design, construction and testing of all equipment, facilities, 

components and systems of the Project shall be in accordance with Transmission Service 
Agreement and applicable Rules/ Regulations, Orders and Guidelines issued by the 
Central Government. 
 

1.6.1.3 The TSP shall ensure timely completion of entire scope of Project in all respects and its 
operation and maintenance, as shall be specified in the RFP documents.  
 

1.6.1.4 The TSP shall seek Transmission License from the Commission, as per the provisions of 
the Electricity Act and regulations made thereunder. 
 

1.6.1.5 The TSP shall seek approval under Section 164 of Electricity Act, from CEA after 
acquisition of ___________________ [Insert name of SPV]. The approval shall be granted 
by CEA generally within 30 days but in no case later than 45 days from the date of receipt 
of application (complete in all aspects). 

 
1.6.2 Scope of Bid Process Coordinator (BPC) 
 

BPC’s scope of work is briefly outlined hereunder: 
 
1.6.2.1 The BPC has initiated development of the Project and shall be responsible for the tasks 

in this regard as specified hereunder: 
 

1. Provide to the Bidders a Survey Report for the Project at least forty five (45) days prior 
to the Bid Deadline. The Survey Report shall include the suggested route with 
approximate route length, type of terrain likely to be encountered and its likely 
implication in terms of Right of Way (ROW), statutory clearances, location of substations 
or converter stations and land area to be acquired for the substation or converter station. 

   
2. To obtain approval for laying of overhead transmission lines under Section 68 of 

Electricity Act, from the Government at least twenty (20) days prior to Bid Deadline. 
 
3. To initiate acquisition of land for location specific substations, switching stations or HVDC 

terminal or inverter stations, if required.  
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4. To initiate process of seeking forest clearance, if required  
 
5. The BPC shall intimate to the Bidders, the Acquisition Price payable by the Selected 

Bidder to the PFC Consulting Limited for the acquisition of one hundred percent (100%) 
of the equity shareholding of ___________ [Insert Name of SPV], along with all its related 
assets and liabilities at least twenty (20) days prior to the Bid Deadline. 

 
6. The BPC shall ensure issuance of all finalized RFP Project Documents, at least fifteen (15) 

days prior to the Bid Deadline. 
 

 Provided that for any delay in meeting the above obligations of the BPC within the 
specified time period above, the Bid Deadline as per Clause 2.7.1 shall be extended on a 
day for day basis.  

 
1.6.2.2 The details and documents as may be obtained by the BPC/ project specific SPV in 

relation to the Project shall be handed over to the TSP on an as-is-where-is basis, so 
that it may take further actions to obtain Consents, Clearances and Permits.  

 
1.7 All costs (including direct and indirect) incurred by the BPC/ project specific SPV in 

connection with the activities concerning the Project shall be recovered from the TSP, 
which shall be included in the Acquisition Price.  

 
1.8 The Project is required to be completed progressively in accordance with the schedule 

prescribed in this RFP.  
 
1.9 A company under the Companies Act, 2013 by the name ……… [Insert name of company] 

has been incorporated to initiate the activities for execution of the Project. The said 
company shall be acquired by the successful Bidder as per terms and conditions as may 
be prescribed in RFP.  

  
1.10 The Ministry of Power and the appropriate state government(s) shall provide their 

support to the TSP, on best endeavor basis, in enabling the TSP to develop the Project.  
 
1.11 All Bidders are required to submit their Bid in accordance with the instructions set forth 

in this RFP.  
 
1.12 Once the Successful Bidder is selected, the details and documents as may be obtained by 

the BPC/ project specific SPV in relation to the Project, shall be handed over to the 
Successful Bidder on as is where basis, so that it may take further actions to obtain all 
necessary Consents, Clearances and Permits and the TSP shall not be entitled for any 
extensions in the Scheduled COD of the Project except as provided for in the TSA.  

 
1.13 The assets of the Project shall be made available on a commercial basis as per the terms 

and conditions of the Transmission Service Agreement and Central Electricity Regulatory 
Commission (Sharing of Inter-State Transmission Charges and Losses) Regulations as 
amended from time to time. 
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SECTION – 2 
 
2. INFORMATION AND INSTRUCTIONS FOR BIDDERS 
 
2.1 Qualification Requirements 
 
2.1.1 The Bidder should be a company duly incorporated under the relevant laws (Bidding 

Company) or a Consortium of companies (Bidding Consortium) with one of the 
companies acting as the Lead Member of the Bidding Consortium. The Bidder shall be 
selected on meeting the Qualification Requirements specified in Section 2 of this RFP, as 
demonstrated by the Bidder’s Technical Bid and the lowest Quoted Transmission Charges 
discovered from Final Offers quoted during the e-reverse bidding. A Bidding Consortium 
can participate in the bidding process for the Project if any Member of the Consortium 
has purchased the RFP document for such Project. Bidder who agree and undertake to 
procure the products associated with the Transmission System as per provisions of Public 
Procurement (Preference to Make in India) orders issued by Ministry of Power vide 
orders No. 11/5/2018 - Coord. dated 28.07.2020 for transmission sector, as amended 
from time to time read with Department for Promotion of Industry and Internal Trade 
(DPIIT) orders in this regard, shall be eligible hereunder. Further, it is clarified that 
Procuring Entity as defined in orders shall deemed to have included Selected Bidder and/ 
or TSP. 

 
Besides, Department of Expenditure, Ministry of Finance vide Order (Public Procurement 
No 1) bearing File No. 6/18/2019-PPD dated 23.07.2020, Order (Public Procurement No 
2) bearing File No. 6/18/2019-PPD dated 23.07.2020 and Order (Public Procurement No. 
3) bearing File No. 6/18/2019-PPD, dated 24.07.2020, as amended from time to time, 
have issued directions regarding public procurement from a bidder of a country, which 
shares land border with India are also applicable. 

 
2.1.2 Technical requirement to be met by the Bidding Company or Lead Member of Bidding 

Consortium 
 

The Bidder must fulfill any one of the following technical requirements: 
 

(i) Experience of development of projects in the Infrastructure Sector in the last 
five (5) years with aggregate capital expenditure of not less than Rs. 1000 Crore 
or equivalent USD (calculated as per provisions in Clause 3.4.1). However, the 
capital expenditure of each project shall not be less than Rs. 200 Crore or 
equivalent USD (calculated as per provisions in Clause 3.4.1). 

 
For this purpose, capital expenditure incurred on projects that have been 
commissioned/completed at least seven (7) days prior to Bid Deadline shall be 
considered. The capital expenditure discussed above shall be as capitalized and 
reflected in the audited books of accounts of the Technically Evaluated Entity. In 
case a clearly identifiable part of a project has been put into commercial 
operation, the capital expenditure on such part of the project shall be 
considered. The Technically Evaluated Entity must have either executed such 
projects itself or must have held directly or indirectly at least twenty six percent 
(26%) of the shareholding in the company that has executed the project(s) from 
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the date of financial closure of the project(s) till the time of 
commissioning/completion of such project(s). 

 
OR 

 
(ii) Experience in construction of project in infrastructure sector: The Technically 

Evaluated Entity should have received aggregate payments not less than Rs. 1000 
Crore or equivalent USD (calculated as per provisions in Clause 3.4.1) from its 
client(s) for construction works fully completed during the last 5(five) financial 
years. However, the payment received from each project shall not be less than 
Rs. 200 Crore or equivalent USD (calculated as per provisions in Clause 3.4.1).  

 
For this purpose, payments received on projects that have been commissioned/ 
completed at least seven (7) days prior to Bid Deadline shall be considered. Further 
only the payments (gross) actually received, during such 5 (five) financial years shall 
qualify for purposes of computing the technical capacity.  For the avoidance of 
doubt, construction works shall not include cost of land, supply of goods or 
equipment except when such goods or equipment form part of a turn-key 
construction contract/ EPC contract for the project. Further, in cases where different 
individual contracts are signed between same entities for the same project, the 
cumulative payments received under such individual contracts shall be considered 
for meeting the qualification requirement. 
 
The Technically Evaluated Entity may be the Bidding Company or the Lead Member 
of a Consortium or an Affiliate or Parent of such Bidding Company or the Lead 
Member, as the case may be. 

Bidders shall furnish documentary evidence duly certified by authorized signatory of 
the Bidder who has been issued Power of Attorney in support of their technical 
capability as defined in Clause 2.1.2 of this RFP.  

 
2.1.3 Financial requirement to be met by the Bidding Company/Bidding Consortium 
 
2.1.3.1 The Bidder must fulfill following financial requirements:  
 

A. Networth: 
 

Networth should be not less than Rs. 400 Crore or equivalent USD (calculated as per 
provisions in Clause 3.4.1) computed as the Networth based on unconsolidated audited 
annual accounts (refer to Note below) of any of the last three (3) financial years as 
provided in Clause 2.2.3, immediately preceding the Bid Deadline. Also, the Networth 
of any of the last three (3) financial years should not be negative.  

 
Note: Audited consolidated annual accounts of the Bidder may be used for the purpose 
of financial criteria provided the Bidder has at least 26% equity in each company whose 
accounts are merged in the audited consolidated accounts and provided further that the 
financial capability of such companies (of which accounts are being merged in the 
consolidated accounts) shall not be considered again for the purpose of evaluation of the 
Technical Bid. Bidders shall furnish prescribed Annexure 7 (A) duly certified by authorized 
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signatory of the Bidder who has been issued Power of Attorney and the Statutory Auditor 
and separate computation sheet for Networth duly certified by Statutory Auditor in 
support of their financial capability as defined in Clause 2.1.3 of this RFP. 

 
2.1.3.2 The Networth shall be computed in the following manner by the Bidder: 
 

A. Networth 
 

=  Equity share capital  
Add:   Reserves  
Subtract:  Revaluation Reserves 
Subtract:  Intangible Assets 
Subtract:  Miscellaneous expenditures to the extent not written off 

and carry forward losses 
 
2.1.3.3 If the Technical Bid is submitted by a Bidding Consortium the financial requirement shall 

be met individually and collectively by all the Members in the Bidding Consortium. The 
financial requirement to be met by each Member of the Bidding Consortium shall be 
computed in proportion to the equity commitment made by each of them for investment 
in the Project.  

 
2.1.4 The Bidder may seek qualification on the basis of technical and financial capability of its 

Parent and/ or its Affiliate(s) for the purpose of meeting the Qualification Requirements. 
However, in the case of the Bidder being a Consortium, the Lead Member has to meet 
the technical requirement on its own or by seeking the technical capability of its Parent 
and/or its Affiliate(s). Authorization for use of such technical or financial capability shall 
have to be provided from its Parent and/or Affiliate(s) as per Annexure 9. The technical 
and financial capability of a particular company/ particular project, including its Parents 
and/or Affiliates, shall not be used directly or indirectly by more than one Bidder/ 
Member of a Bidding Consortium/ Bidding Company. However, development and 
construction experience of a particular project may be used by more than one company. 

 
The determination of the relationship of Parent or Affiliate with the Bidding Company 
or with the Member of the Bidding Consortium, including the Lead Member, shall be on 
the date at the most seven (7) days prior to the last date of submission of the Bid. 
Documentary evidence to establish such relationship shall be furnished by the Bidder 
along with the Technical Bid. 

 
If the Technically Evaluated Entity and/or Financially Evaluated Entity is an entity other 
than the Bidding Company or a Member in a Bidding Consortium, the Bidding Company 
or Member relying on such Technically Evaluated Entity and/or Financially Evaluated 
Entity will have to submit a legally binding undertaking supported by a board resolution 
from the Technically Evaluated Entity and/or Financially Evaluated Entity or its Ultimate 
Parent Company, that all the equity investment obligations of the Bidding Company or 
the Member of the Consortium shall be deemed to be equity investment obligations of 
the Technically Evaluated Entity and/or Financially Evaluated Entity or its Ultimate Parent 
Company, and in the event of any default the same shall be met by such evaluated entity 
or by or the Ultimate Parent Company. The Bidding Company or the Consortium Member 
shall have to provide information and documents relating to its relationship with such 
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Technically Evaluated Entity and/or Financially Evaluated Entity including details about 
the equity shareholding between them as per Annexure 7(C). 

 
2.1.5 A Bidder shall submit only one Bid in the same bidding process, either individually as 

Bidding Company or as a Member of a Bidding Consortium (including the Lead Member). 
It is further clarified that any of the Parent/ Affiliate/Ultimate Parent of the Bidder/ 
Member in a Bidding Consortium shall not separately participate directly or indirectly in 
the same bidding process. Further, if any Bidder is having a Conflict of Interest with other 
Bidders participating in the same bidding process, the Bids of all such Bidders shall be 
rejected. 

 
2.1.6 Notwithstanding anything stated above, BPC reserves the right to verify the authenticity 

of the documents submitted for meeting the Qualification Requirements and request 
for any additional information and documents. BPC reserves the right at its sole 
discretion to contact the Bidder’s bank and project references and verify the Bidder’s 
information and documents for the purpose of bid evaluation. 

 
2.1.7 The Qualified Bidder(s) will be required to continue to maintain compliance with the 

Qualification Requirements throughout the bidding process and till execution of the 
Transmission Service Agreement. Where the Technically Evaluated Entity and/or the 
Financially Evaluated Entity is not the Bidding Company or a Member in a Bidding 
Consortium, as the case may be, the Bidding Company or Member shall continue to be 
an Affiliate of the Technically Evaluated Entity and/or Financially Evaluated Entity till the 
execution of the Transmission Service Agreement. Failure to comply with the aforesaid 
provisions shall make the Bid liable for rejection at any stage. 
 

2.1.8 The Selected Bidder will be required to continue to maintain compliance with the 
Qualification Requirements till the COD of the Project. Where the Technically Evaluated 
Entity and/or the Financially Evaluated Entity is not the Bidding Company or a Member 
in a Bidding Consortium, as the case may be, the Bidding Company or Member shall 
continue to be an Affiliate of the Technically Evaluated Entity and/or Financially 
Evaluated Entity till the COD of the Project. Failure to comply with the aforesaid 
provisions shall be dealt as per provisions of Transmission Service Agreement. 
 

2.1.9 On the Bid Deadline, for the Bidder to be eligible to participate in the bidding process: 
 
a. the Bidder & any of its Affiliate including any Consortium Member & any of its 

Affiliate, their directors or key personnel should not have been barred or included 
in the blacklist by any government agency or authority in India, the government of 
the jurisdiction of the Bidder or Members where they are incorporated or the 
jurisdiction of their principal place of business, any international financial institution 
such as the World Bank Group, Asian Development Bank, African Development 
Bank, Inter-American Development Bank, Asian Infrastructure Investment Bank etc 
or the United Nations or any of its agencies; or  
 

b. the Bidder & any of its Affiliate including any Consortium Member & any of its 
Affiliate or their directors should not have been convicted of any offence in India or 
abroad. 
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In case any investigation is pending against the Bidder, including any Consortium 
Member or Affiliate, or CEO or any of the directors/ manager/key managerial personnel 
of the Bidder /Consortium /Member or their Affiliates,  full details of such investigation 
including the name of the investigating agency, the charge/offence for which the 
investigation has been launched, name and designation of persons against whom the 
investigation has been launched and other relevant information should be disclosed 
while submitting the Bid. 
 
The Bidders shall confirm the above though a notarized affidavit as per Annexure 22. 

 
2.2 Submission of Bid by the Bidder 
 
2.2.1 The information and documents in Technical Bid will be submitted by the Bidder as per 

the formats specified in Section – 4 (Formats for RFP) of this document 
 
2.2.2 Strict adherence to the formats wherever specified, is required. Wherever, information 

has been sought in specified formats, the Bidder shall refrain from referring to 
brochures/ pamphlets. Non-adherence to formats and/ or submission of incomplete 
information may be a ground for declaring the Technical Bid as non-responsive. Each 
format has to be duly signed and stamped by the authorized signatory of Bidder. 

 
2.2.3 The Technical Bid shall contain unconsolidated/consolidated audited annual accounts 

(consisting of unabridged Balance Sheet, Profit and Loss Account, profit appropriation 
account, Auditors Report, etc.), as the case may be, of Bidding Company or each Member 
in Consortium including Lead Member or the Financially Evaluated Entity for the last 
three (3) financial years immediately preceding the last date for submission of Bid for the 
purpose of calculation of Networth.  
 
In case the annual accounts for the financial year immediately preceding the Bid Deadline 
is not audited, the Bidder shall give declaration in this regard duly certified by its 
statutory auditor. In such a case, the Bidder shall provide the audited annual accounts 
for the three (3) financial years preceding the financial year as above for which the annual 
accounts have not been audited. 

 
2.2.4 Bid submitted by a Bidding Consortium: 
 

2.2.4.1 The Technical Bid shall contain a legally enforceable Consortium Agreement entered 
amongst the Members in the Bidding Consortium, designating one of the Members to be 
the Lead Member (as per Annexure 6). There shall be only one Lead Member which shall 
continue to hold twenty six percent (26%) equity in the TSP and cannot be changed upto 
one (1) year from the Commercial Operation Date (COD) of the Project. Each Member in 
Bidding Consortium shall duly sign the Consortium Agreement making it liable for raising 
the required funds for its respective equity investment commitment as specified in the 
Consortium Agreement. In absence of Consortium Agreement, the Technical Bid will not 
be considered for evaluation and will be rejected.  

 
Provided that the Lead Member of the Bidding Consortium will be required to be liable 
to the extent of 100% of the total proposed commitment of equity investment of the 
Bidding Consortium i.e. for both its own equity contribution as well as the equity 
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contribution of other Members.  
 

Provided further that the Consortium Agreement shall not be amended without the 
explicit approval of the BPC. 
 

 The Lead Member of the Consortium will be the single point of contact for the purposes 
of the bid process before the date of signing of Share Purchase Agreement. Settlement of 
any dispute amongst the Consortium Members shall not be the responsibility of the BPC 
and/or the CTU and the BPC and/or the CTU shall not bear any liability whatsoever on this 
account. 

 
2.2.4.2 The Lead Member should designate at the most two persons to represent the 

Consortium in its dealings with the BPC. The person(s) designated by the Lead Member 
should be authorized through a Power of Attorney (as per Annexure 3) to perform all 
tasks including, but not limited to providing information, responding to enquiries, 
signing of Technical Bid on behalf of the Consortium, etc. The Bidding Consortium shall 
provide board resolutions from their respective Boards for committing their respective 
portion of equity requirement for the Project. Additionally, the Lead member shall 
provide a Board resolution committing to make good any shortfall in the equity for the 
project, in case of any member not meeting its equity commitment. 

 
2.2.4.3 The Technical Bid should also contain signed Letter of Consent (as per Annexure 2) from 

each Member in Consortium confirming that the entire Technical and Financial Bids has 
been reviewed and each element of the Technical and Financial Bids is agreed to by 
them including investment commitment for the Project.  
 
In addition, the Technical Bid should also contain Board Resolution from each Member 
of the Consortium other than the Lead Member in favour of their respective authorized 
representatives for executing the POA, Consortium Agreement and signing of the 
requisite formats. 

 
2.2.5 Bid submitted by a Bidding Company 
 

2.2.5.1 The Bidding Company should designate at the most two persons to represent the Bidding 
Company in its dealings with BPC. The person(s) should be authorized to perform all tasks 
including, but not limited to providing information, responding to enquiries, signing of 
Technical and Financial Bids etc. The Bidding Company should submit, along with 
Technical Bid, a Power of Attorney (as per Annexure 3), authorizing the signatory of the 
Technical and Financial Bids. The Bidding Company shall submit the board resolution 
committing 100% of equity requirement for the Project, in the Technical Bid.  

 
2.3 Clarifications & Pre-Bid Meeting 
 
2.3.1 The Bidders may seek clarifications or suggest amendments to the RFP by sending an 

email to the BPC at the email id indicated in Clause 2.14 within the date and time 
mentioned in Clause 2.7.2. For any such clarifications or amendments, the Bidders 
should adhere to the format as per Annexure – 19. 

 
2.3.2 Only those Bidders or their authorized representatives, who have purchased the RFP 
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documents are invited to attend the pre-bid meeting(s), which will take place on date as 
specified in Clause 2.7.2, or any such other date as notified by the BPC. The time and 
address of this would be intimated later. 

 
2.3.3 The purpose of the pre-bid meeting will be to clarify any issues regarding the RFP, 

including in particular, issues raised in writing by the Bidders as per the provisions of 
Clause 2.3.1. 

 
2.3.4 Non-attendance at the pre-bid meeting will not be a cause for disqualification of a 

Bidder. 
 
2.3.5 The BPC is not under any obligation to entertain / respond to suggestions made or to 

incorporate modifications sought for. 
 
2.3.6 In case Bidders need any further clarifications not involving any amendments in respect 

of final RFP, they should ensure that request for such clarification is submitted through e-
mail to the BPC at least ten (10) days prior to the Bid Deadline as mentioned in Clause 2.7.1. 
The BPC may issue clarifications only, as per its sole discretion, which is considered 
reasonable by it. Any such clarification issued shall be sent to all the Bidders to whom the 
RFP has been issued. Clarifications sought after this date shall not be considered in any 
manner and shall be deemed not to have been received. There shall be no extension in 
Bid Deadline on account of clarifications sought as per this clause 2.3.6. 

 
2.4 Amendment of RFP 
 
2.4.1. At any time before the timeline mentioned in Clause 2.7.1, the BPC may, for any reason, 

whether at its own initiative or in response to clarifications requested by any Bidder 
modify or amend the RFP, including the timelines specified in Clause 2.7.2 by issuance 
of addendum/modification/errata and/or revised document. Such document shall be 
notified in writing through a letter or fax or e-mail to all the entities to whom the RFP 
has been issued and shall be binding on them. In order to ensure that Bidders have 
reasonable time to take the modification into account in preparing their Bid, or for any 
other reasons, BPC may at its discretion, extend the due date for submission of Bid. Late 
receipt of any addendum/modification/errata and/or revised document will not relieve 
the Bidder from being bound by that modification. 
 

2.4.2. All modifications shall become part of the terms and conditions of this RFP. No 
interpretation, revision or communication regarding this RFP is valid, unless made in 
writing. 
 

2.4.3. The amendment to the RFP shall be notified to all the Bidders through the electronic 
bidding platform and shall be binding on them. 
 

2.5 The Bidding Process 
 
The entire bidding process shall be conducted on electronic bidding platform created by 
MSTC Limited. The Bid shall comprise of the Technical Bid and the Financial Bid. The 
Bidders shall submit the Technical Bid & Financial Bid through the electronic bidding 
platform. In addition to the online submission, the Bidder with lowest Final Offer will be 
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required to submit original hard copies of Annexure 3, Annexure 4 (if applicable), 
Annexure 6 (if applicable) and Annexure 14 before issuance of LoI. There shall be no 
physical submission of the Financial Bid. 
 
Evaluation of Technical Bid will be carried out considering the information and 
documents furnished by the Bidders as required under this RFP. This step would involve 
responsiveness check, technical and financial evaluation of the details/ documents 
furnished by the Bidding Company / Bidding Consortium in support of meeting the 
Qualification Requirements. Bidders meeting the Qualification Requirements, subject 
to evaluation as specified in Clause 3.2 to 3.4 shall be declared as “Qualified Bidders” 
and eligible for opening of Initial Offer. The BPC shall also upload the list of all Qualified 
Bidders and Non-Qualified Bidders on the bidding portal along with the reasons for non-
qualification. Also, the Financial Bids of Qualified Bidders shall be opened after at least 
24 hours from the date of declaration of the Technically Qualified Bidders. 
 
The Financial Bid will comprise of two rounds. In the first round the Initial Offer 
(submitted online along with the Technical Bids) of the responsive bids would be opened 
and Quoted Transmission Charges of Initial Offer shall be ranked on the basis of 
ascending order for determination of the Qualified Bidders as provided in Section-III of 
RFP. The Qualified Bidders, in the first fifty per cent of the ranking (with any fraction 
rounded off to higher integer) or four Qualified Bidders, whichever is higher, shall qualify 
for participating in the electronic reverse auction stage and submit their Final Offer. 
 
Provided however, in case only one Bidder remains after the evaluation of Technical Bid 
as per Clause 3.2, 3.3 and Clause 3.4, the Initial Offer of such Bidder shall not be opened 
and the matter shall be referred to the Government. 
 
Provided that in the event the number of qualified Technical Bids is between two and 
four, then each of the qualified Bidder shall be considered as “Qualified Bidders”. 
 
Provided that in the event of identical Quoted Transmission Charges discovered from the 
Initial Offer having been submitted by one or more Bidders, all such Bidders shall be 
assigned the same rank for the purposes of determination of Qualified Bidders. In such 
cases, all the Qualified Bidders who share the same rank till 50% of the rank (with any 
fraction rounded off to higher integer) determined above, shall qualify to participate in 
the electronic e-reverse auction stage. In case 50% of the ranks (with any fraction 
rounded off to higher integer) is having less than 4 (four) Bidders and the rank of the 
fourth (4th) Bidder is shared by more than one (1) Bidder, then all such Bidders who share 
the rank of the fourth (4th) Bidder shall qualify to participate in the electronic reverse 
auction.  
 
The applicable ceiling for electronic reverse bidding shall be the lowest Quoted 
Transmission Charges discovered from the Initial Offer received from the Qualified 
Bidders. The Qualified Bidders shall be permitted to place their Final Offer on the 
electronic bidding platform, which is lower than zero point two five (0.25) % of the 
prevailing lowest Quoted Transmission Charges. 
 
The initial period for conducting the e-reverse bidding should be 2 hours which will be 
extended by 30 minutes from the last received bid time, if the bid is received during the 
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last 30 minutes of the scheduled or extended bid time. Subsequently, it will be extended 
again by 30 minutes from the latest received bid time. 
 
The technical details with respect to access to such electronic platform are provided in 
Annexure-A (Technical Details with respect to electronic reverse auction). 
 
In case of any technical clarification regarding access to the electronic reverse auction 
platform or conduct of the auction process, the Bidders may contact MSTC directly at the 
address provided in Annexure-A. 
 

2.5.1 Bid Formats 
 
The Bids in response to this RFP will be submitted online through the electronic bidding 
platform by the Bidders in the manner provided in Clause 2.9. The Bids shall comprise of 
the following: 

 
2.5.2 Technical Bid comprising of: 

 
1. Covering Letter (as per prescribed format enclosed as Annexure 1);  
 
2. Letter of Consent from Consortium Members in Annexure 2; 
 
3. Power of attorney issued by the Bidding Company or the Lead Member of the 

Consortium, as the case may be, in favour of the person signing the Bid, in the format 
attached hereto as Annexure 3.  

 
Additionally, in case of a Bidding Consortium, the power of attorney in favour of the 
Lead Member issued by the other Members of the Consortium shall be provided in 
as per format attached hereto as Annexure 4. Further, the Lead Member shall 
furnish Board resolution(s) from each Member of the Consortium other than the 
Lead Member in favour of their respective authorized representatives for executing 
the POA and signing of the requisite formats.  

 
 Provided that in the event the Bidding Company or the Lead Member of the 

Consortium or any Member of the Bidding Consortium, as the case may be, is a 
foreign entity, it may issue Board resolutions in place of power of attorney for the 
purpose of fulfilling these requirements. 

 
4. Bidder’s composition and ownership structure in Annexure 5 

 
5. Format for Authorization submitted in Non-Judicial stamp paper duly notarized as 

per Annexure 5 from the Bidding Company / each Member of the Consortium 
authorizing the BPC to seek reference from their respective bankers & others. 
 

6. In case of Bidding Consortium, the Consortium Agreement shall be provided in as 
per format attached hereto as Annexure 6 
 

7. Format of Qualification Requirement (Annexures 7A, 7B, 7C and 7D) 
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8. Bidders Undertakings and details of equity investment in Project (as per prescribed 
formats 1 and 2 of Annexure 8);  

 
9. Authorization from Parent / Affiliate of Bidding Company / Member of Bidding 

Consortium whose technical / financial capability has been used by the Bidding 
Company / Member of Bidding Consortium (Annexure 9). 

 
10. Undertaking from the Technically / Financially Evaluated Entity(ies) OR Undertaking 

from the Ultimate Parent Company, for total equity investment commitment, in the 
prescribed format in Annexure – 10, to meet any shortfall in the equity investment by 
the Selected Bidder in the _____________ [Name of SPV]. 

  
Note: The effective Equity holding of the Selected Bidder in the __________ [Name 
of SPV], as specified in Clause 2.5.8.1 shall be computed as per the provisions of 
Clause 2.5.8.3 of this RFP.  

 
 Provided further, in case the Bidding Company or Member of a Consortium, (as the 

case may be) holds at least twenty six percent (26%) equity in such Technically/ 
Financially Evaluated Entities, whose credentials have been considered for the 
purpose of meeting the Qualification Requirements as per the RFP, no such 
Undertaking shall be required from the Technically / Financially Evaluated Entities. 

 
11. Board resolutions, as per prescribed formats enclosed as Annexure – 11, duly certified 

by the Company Secretary or any Whole-time Director / Manager (supported by a 
specific Board Resolution), as applicable to the Bidder and mentioned hereunder, 

 
(a) Board resolution from the Bidding Company (and any investing Affiliate / 

Parent Company / Ultimate Parent Company) committing one hundred 
percent (100%) in aggregate of the equity requirement for the Project - 
Format-1 of Annexure 11;  

 
(b) Board resolutions from each of the Consortium Member of the Bidding 

Consortium (and any investing Affiliate / Parent Company / Ultimate Parent 
Company) together committing to one hundred percent (100%) in 
aggregate of equity requirement for the Project, in case Bidder is a Bidding 
Consortium - Format-1 of Annexure 11; 

 
(c) In either of the cases as in (a) or (b) above as applicable, Board resolutions as 

per Format 2 of Annexure 11 for total equity investment commitment from 
the Technically / Financially Evaluated Entity(ies) whose technical / financial 
credentials had been considered for the purpose of meeting Qualification 
Requirements as per the RFP 

OR 
 Board resolutions as per Format 2 of Annexure 11 from the Parent Company 

or the Ultimate Parent Company for total equity investment commitment.  
 
 Provided that such Board resolutions, as specified in (a) or (b) or (c) above, in 

case of a foreign entity, shall be supported by an unqualified opinion issued 
by an independent legal counsel practicing in the relevant country, stating 
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that the Board resolutions are in compliance with the applicable laws of the 
respective jurisdictions of the issuing company and the authorizations 
granted therein are true and valid. 

 
 For clarity sake, illustrations identifying which Board Resolution shall be 

applicable in typical cases are provided in Annexure 11A.  
 
12. Format for Illustration of Affiliates at the most seven (7) days prior to Bid Deadline, 

duly certified by Company Secretary and supported by documentary evidence 
(Annexure 12). 

 
Certified copy of the Register of Members / Demat Account Statement, Share 
Certificate, Annual Return filed with ROC etc. submitted as documentary evidence 
along with Annexure 12.  
 

13. Disclosure as per Annexure 13 regarding participation of any related companies in 
this bidding process.  
 

14. Bid Bond, as per the prescribed format at Annexure 14 or Bid Security Declaration as 
per prescribed format at Annexure-14A (as applicable);  

 
15. Checklist for Technical Bid submission requirements as per Annexure 16.  
 
16. Last three (3) financial years’ unconsolidated / consolidated audited annual 

accounts / statements, as the case may be, of the Financially Evaluated Entity / 
Technical Evaluated Entity 

 
17. Unconsolidated audited annual accounts of both the TEE and the Bidding 

Company/Lead member, as applicable, for the financial years in which financial 
closure was achieved and the financial year in which the said project was 
completed / commissioned. 

 
18. Copy of the Memorandum and Articles of Association and certificate of 

incorporation or other organizational document (as applicable), including their 
amendments, certified by the Company Secretary of Bidding Company or each 
Member in case of a Consortium including Lead Member. 

 
19. For each project listed in Annexure 7(D), certified true copy of the certificates of 

final acceptance and / or certificates of good operating performance duly issued by 
owners or clients for the project, duly signed by duly signed by authorized 
signatory. 

 
In addition to the online submission of above formats through the electronic platform, 
the Bidder with lowest Final Offer will be required to submit original hard copies of 
Annexure 3, Annexure 4 (if applicable), Annexure 6 (if applicable) and Annexure 14 
before issuance of LoI. In case, there is a discrepancy between the online submission and 
physical documents, the bid would be out rightly rejected and the bidder shall be 
construed to have engaged in the fraudulent practice as defined in Clause 2.19.3 with 
consequences as mentioned in Clause 2.19.2.  
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2.5.3 Financial Bid (as per prescribed format at Annexure-21) 
 

 Financial Bid shall comprise of: (i) the Initial Offer; and (ii) the Final Offer. The Initial Offer 
is required to be submitted along with the Technical Bid. It is hereby clarified that the 
Financial Bid will comprise of two rounds. In the first round the Initial Offer of the 
responsive bids would be opened and Quoted Transmission Charges of Initial Offer shall 
be ranked on the basis of ascending order for determination of the Qualified Bidders as 
provided in Section-III of RFP. 

 
 In accordance with clause 2.5 of this RFP, the qualified Bidders shall be eligible to 
participate in the electronic reverse auction and submit their Final Offer. 

 
The applicable ceiling for electronic reverse bidding shall be the lowest Quoted 
Transmission Charges discovered from the Initial Offer received from the Qualified 
Bidders. The Qualified Bidders shall be permitted to place their Final Offer on the 
electronic bidding platform, which is lower than zero point two five (0.25) % of the 
prevailing lowest Quoted Transmission Charges. 

 
The initial period for conducting the e-reverse bidding should be 2 hours which will be 
extended by 30 minutes from the last received bid time, if the bid is received during the 
last 30 minutes of the scheduled or extended bid time. Subsequently, it will be extended 
again by 30 minutes from the latest received bid time. 

 
The Bidders shall inter-alia take into account the following while preparing and 
submitting the Initial Offer and Final Offer of Financial Bid :- 

 
a. The Bidders shall quote single annual Quoted Transmission Charges for a period 

of 35 years commencing from the Scheduled COD of the Project. 
 
b.  The Quoted Transmission Charges as per the format at Annexure-21 shall be 

inclusive of all charges and no exclusions shall be allowed. The Bidders shall take 
into account all costs including capital and operating, statutory taxes, duties, 
levies. Availability of the inputs necessary for operation and maintenance of the 
Project should be ensured by the TSP at the Project site and all costs involved in 
procuring the inputs (including statutory taxes, duties, levies thereof) at the 
Project site must be included in the Quoted Transmission Charges.  

 
c. Annexure 21 duly digitally signed by authorized signatory. 
 

2.5.4 Wherever information has been sought in specified formats, the Bidders shall fill in the 
details as per the prescribed formats and shall refrain from referring to any other document 
for providing any information required in the prescribed format. 

 
2.5.5 Transmission Charges  
 
2.5.5.1. The Transmission Charges shall be specified in the Transmission Service Agreement 

and shall be payable to the TSP in Indian Rupees only. The Bidders shall quote single 
Transmission Charges as per the format at Annexure – 21.  
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2.5.5.2. The Transmission Charges of the Selected Bidder shall be inserted in Schedule 5 of the 

Transmission Service Agreement. 
 

2.5.6 Bidders may note that: 
 

a) All the information and documents in Bid shall be submitted in English language only. 
 

b) Bidders shall mention the name, designation, telephone number, fax number, email 
address of the authorized signatory and complete address of the Bidder in the 
covering letter. 
 

c) All pages of the Bid submitted shall be initialed and stamped by the authorized 
signatory on behalf of the Bidder. 
 

d) A Bidder shall submit only one Bid in the same bidding process, either individually as 
Bidding Company or as a Member of a Bidding Consortium. 
 

e) The technical and financial capability of a particular company / particular project 
(Parent and/ or Affiliate) shall not be used directly or indirectly by more than one 
Bidder/ Member of a Bidding Consortium including Lead Member / Bidding Company. 
 

f) This Request for Proposal (RFP) document is not transferable. The RFP document and 
the information contained therein is for the use only by the Bidder to whom it is 
issued. It may not be copied or distributed by the recipient to third parties (other than 
in confidence to the recipient’s professional advisors). In the event that the recipient 
does not continue with its involvement in the Project, this RFP document must be 
kept confidential. 
 

g) Though adequate care has been taken while preparing this RFP document, the Bidder 
shall satisfy himself that the document is complete in all respects. Intimation of any 
discrepancy shall be given to the BPC immediately. If no intimation is received from 
any Bidder within ten (10) days from the date of issue of RFP document, it shall be 
considered that the RFP document is complete in all respects and has been received 
by the Bidder. 

 
h) Bids submitted by the Bidder and opened on scheduled date and time as stipulated 

in this RFP shall become the property of the BPC and BPC shall have no obligation to 
return the same to the Bidder. 
 

i) If any Bidder conceals any material information or makes a wrong statement or 
misrepresents facts or makes a misleading statement in its Bid, in any manner 
whatsoever, the BPC reserves the right to reject such Bid or cancel the Letter of 
Intent, if issued. If such event is discovered after the Effective Date, consequences 
specified in Transmission Service Agreement shall apply.  
 

j) If for any reason the Bid of the Bidder with the lowest Quoted Transmission Charges is 
not selected or Letter of Intent issued to such Selected Bidder is cancelled or such Bidder 
withdraws its Bids, the BPC may :- 



 RFP for Selection of Bidder as Transmission Service Provider  

 

 

PFC Consulting Limited                           38 

 

 
i. Invite all the remaining Bidders to revalidate or extend their respective Bid 

Security, as necessary, and match the Bid of the Bidder with the lowest Quoted 
Transmission Charges (the “second round of bidding”) with following cases:  

 
• If in the second round of bidding, only one Bidder matches the Bid of the Bidder 

with lowest Quoted Transmission Charges, it shall be the Selected Bidder.  
 
• If two or more Bidders match the Bid of the Bidder with the lowest Quoted 

Transmission Charges in the second round of bidding, then the Bidder whose 
Quoted Transmission Charges was lower as compared to other Bidder(s) in the 
first round of bidding shall be the Selected Bidder. For example, if the third and 
fifth lowest Bidders in the first round of bidding offer to match the Bid of the 
Bidder with lowest Quoted Transmission Charges in the second round of 
bidding, the said third lowest Bidder shall be the Successful Bidder.  

 
• In the event that no Bidder offers to match the Bid of the Bidder with the 

lowest Quoted Transmission Charges in the second round of bidding, the BPC 
may, in its discretion, invite fresh Bids (the “third round of bidding”) from all 
Bidders except the Bidder which quoted the lowest Quoted Transmission 
Charges in the first round of bidding. In case the Bidders are invited for the 
third round of bidding to revalidate or extend their Bid Security, as necessary, 
and offer fresh Bids, they shall be eligible for submission of fresh Bids provided, 
however, that in such third round of bidding only such Bids shall be eligible for 
consideration which are lower than the Quoted Transmission Charges of the 
second lowest Bidder in the first round of bidding; or;  

 
ii.  Annul the bid process; or  
 
iii.  Take any such measure as may be deemed fit in the sole discretion of the BPC1 

 
k) The BPC may, at its sole discretion, ask for additional information / document and/or 

seek clarifications from a Bidder after the Bid Deadline, inter alia, for the purposes of 
removal of inconsistencies or infirmities in its Bid. However, no change in the substance 
of the Quoted Transmission Charges shall be sought or permitted by the BPC. 

 
l) Non submission and/or submission of incomplete data/ information required under 

the provisions of RFP shall not be construed as waiver on the part of BPC of the 
obligation of the Bidder to furnish the said data / information unless the waiver is in 
writing. 
 

m) Bidders shall familiarize itself with the procedures and time frames required to obtain 
all Consents, Clearances and Permits.  
 

n) All Bidders are required to ensure compliance with the standards and codes mentioned 
in Clause 1.6.1.2.  

 

                                                 
1 BPC shall record reasons for the same. 
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o) BPC reserves the right to reject all Bids and/or annul the process of tariff based 
competitive bidding for selection of Bidder as TSP to execute the Project without 
assigning any reason. BPC shall not bear any liability, whatsoever, in this regard. 

 
p) Foreign companies submitting the Bid are required to follow the applicable law in their 

country for execution of POA, Consortium Agreement and affixation of Common Seal 
(wherever required) and in such cases, their Bid should be supported by an unqualified 
opinion issued by an independent legal counsel practicing in the relevant country, 
stating that execution of such POA, Consortium Agreement and the authorizations 
granted therein are true and valid. Foreign companies executing POA outside India 
shall necessarily pay the adequate stamp charges in India as per the provisions of 
Stamp Act. 

 
2.5.7 Bidders to inform themselves fully 
 
2.5.7.1. The Bidders shall make independent enquiry and satisfy themselves with respect to all 

the required information, inputs, conditions and circumstances and factors that may 
have any effect on his Bid. Once the Bidders have submitted their Bids, the Bidders shall 
be deemed to have inspected and examined the site conditions (including but not 
limited to its surroundings, its geological condition and the adequacy of transport 
facilities to the site), the laws and regulations in force in India, the transportation 
facilities available in India, the grid conditions, the adequacy and conditions of roads, 
bridges, railway sidings, ports, etc. for unloading and/or transporting heavy pieces of 
material and has based its design, equipment size and fixed its price taking into account 
all such relevant conditions and also the risks, contingencies and other circumstances 
which may influence or affect the transmission of power. Accordingly, each Bidder 
acknowledges that, on being selected as Successful Bidder and on acquisition of one 
hundred percent (100%) of the equity shares of the _______________[Insert Name of 
SPV], the TSP shall not be relieved from any of its obligations under the RFP Project 
Documents nor shall the TSP be entitled to any extension in Scheduled COD mentioned 
in this RFP or financial compensation for any reason whatsoever. 

 
2.5.7.2. In their own interest, the Bidders are requested to familiarize themselves with all 

relevant laws of India, including without limitation, the Electricity Act 2003, the Income 
Tax Act 1961, the Companies Act, 1956 / Companies Act, 2013 (as the case may be), 
Environment Protection Act 1986 and Forest (Conservation) Act, 1980, the Customs Act, 
the Foreign Exchange Management Act, Land Acquisition Act, 1894, the Indian 
Telegraph Act 1885, Labour & Employment Laws of India, [Insurance Act] the 
regulations/standards framed by the Commissions and CEA, all other related acts, laws, 
rules and regulations prevalent in India, as amended from time to time. 

 
In addition to the above, the Bidders are required to familiarize themselves with all 
relevant technical codes and standards, including but not limited to the Grid Code / 
State Grid Code, Central Electricity Authority (Installation and Operations of Meters) 
Regulations, 2006, Central Electricity Authority (Technical Standards for Connectivity to 
the Grid) Regulations, 2007, Central Electricity Regulatory Commission Grant of 
Connectivity, Long-term Access and Medium - Term Open Access in Inter-State 
Transmission and related matters) Regulations, 2009, Central Electricity Authority 
(Technical Standards for construction of Electrical Plants and Electric Lines) Regulation, 
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2010, Central Electricity Authority (Technical Standards for Communication System in 
Power System Operation) Regulations, 2020, Central Electricity Regulatory Commission 
(Sharing of Inter-State Transmission Charges and Losses) Regulations, 2020 and other 
relevant Rules/ Regulations/ Guidelines issued by the Central Government, the CERC 
and the CEA and amendments thereof.  

 
The BPC shall not entertain any request for clarifications from the Bidders regarding the 
above laws / acts / rules / regulations / standards. Non-awareness of the same shall not 
be a reason for the Bidder to request for extension in Bid Deadline. The Bidders 
undertake and agree that, before submission of their Bid, all such factors as generally 
brought out above, have been fully investigated and considered while submitting their 
Bids. 

 
2.5.7.3. The Survey Report has been prepared in good faith, and on best endeavor basis. Neither 

BPC & Nodal Agency nor their employees or advisors/consultants make any representation 
or warranty, express or implied, or accept any responsibility or liability, whatsoever, in 
respect of any statements or omissions made in the Survey Report, or the accuracy, 
completeness or reliability of information contained therein, and shall incur no liability 
under any law, statute, rules or regulations as to the accuracy, reliability or completeness 
of such Survey Report, even if any loss or damage is caused to the Bidders by any act or 
omission on their part. 
 

2.5.7.4. Bidders shall make best efforts and carry out its own due diligence upon survey report 
provided by BPC and shall consider all possible techno-commercial factors before 
submission of Bid. Bidders may also visit the route of the Transmission Lines associated 
with the Project and the surrounding areas and obtain / verify all information which they 
deem fit and necessary for the preparation of their Bid. Bidders may also carry out required 

surveys and field investigation for submission of their Bid. Bidders may also opt for any 
other route and is not bound to follow the route suggested in survey report provided 
by BPC. 

 
2.5.7.5. Failure to investigate, examine and to inspect site or subsurface conditions fully shall not 

be grounds for a Bidder to alter its Bid after the Bid Deadline nor shall it relieve a Bidder 
from any responsibility for appropriately eliminating the difficulty or costs of successfully 
completing the Project.  

 
2.5.7.6. The Selected Bidder shall obtain all necessary Consents, Clearances and Permits as 

required. The Bidders shall familiarize itself with the procedures and time frame required 
to obtain such Consents, Clearances and Permits.  

 
2.5.7.7. The technical requirements of integrated grid operation are specified in the Indian 

Electricity Grid Code (IEGC). The Bidders should particularly acquaint themselves with the 
requirements of connection conditions, operating code for regional grids, scheduling and 
dispatch instructions/codes, etc. The Bidders are also advised to fully familiarize 
themselves with the real time grid conditions in the country. Information regarding grid 
parameters such as voltage and frequency is available on the websites of Regional / State 
Load Despatch Centres. 

 
2.5.8 Minimum Equity holding/Equity Lock-in 



 RFP for Selection of Bidder as Transmission Service Provider  

 

 

PFC Consulting Limited                           41 

 

 
2.5.8.1. (a) The aggregate equity share holding of the Selected Bidder, in the issued and paid 

up equity share capital of __________ [Insert Name of SPV] shall not be less than Fifty 
one percent (51%) up to a period of (1) one year after COD of the Project;  

  
(b) In case the Selected Bidder is a Bidding Consortium, then any Member (other than 
the Lead Member) of such Bidding Consortium shall be allowed to divest its equity as long 
as the other remaining Members (which shall always include the Lead Member) hold the 
minimum equity specified in (a) above. 

 
(c) If equity is held by the Affiliates, Parent Company or Ultimate Parent Company, then 
subject to the second proviso of this Clause 2.5.8.1 (c), such Affiliate, Parent Company or 
Ultimate Parent Company shall be permitted to transfer its shareholding in 
_____________[Insert name of SPV] to another Affiliate or to the Parent Company / 
Ultimate Parent Company. If any such shareholding entity, qualifying as an Affiliate / 
Parent Company / Ultimate Parent Company, is likely to cease to meet the criteria to 
qualify as an Affiliate / Parent Company / Ultimate Parent Company, the shares held by 
such entity shall be transferred to another Affiliate / Parent Company / Ultimate Parent 
Company. 

 
Provided that in case the Lead Member or Bidding Company is holding equity through 
Affiliate/s, Ultimate Parent Company or Parent Company, such restriction shall apply to 
such entities.  

  
Provided further, that the aggregate equity share holding of the Bidding Consortium or 
a Bidding Company in the issued and paid up equity share capital of 
_____________[Insert name of SPV] shall not be less than fifty one percent (51%) up to 
a period of one (1) year after COD of the Project and the lead Member of the 
Consortium shall have the equity share holding not less than twenty six percent (26%). 
In case the Selected Bidder is a Bidding Consortium, then any Member (other than the 
Lead Member) of such Bidding Consortium shall be allowed to divest its equity as long 
as the other remaining Members (which shall always include the Lead Member) hold the 
minimum equity specified in (a) above. 

 
(d) All transfer(s) of shareholding of _____________[Insert name of SPV] by any of the 
entities referred to above, shall be after prior written intimation to the Nodal Agency. 

 
2.5.8.2. The Selected Bidder may invest in the equity share capital of _____________ [Insert 

name of SPV] through its Affiliate(s) or Ultimate Parent Company or Parent Company. 
Details of such investment will have to be specified in the Technical Bid as per Format 2 
of Annexure 8 of the RFP. If the Selected Bidder so invests through any Affiliate(s) or 
Ultimate Parent Company or Parent Company, the Selected Bidder shall be liable to 
ensure that minimum equity holding/lock-in limits specified in Clause 2.5.8.1 and as 
computed as per the provisions of Clause 2.5.8.3 are still maintained. 

 
2.5.8.3. For computation of effective Equity holding, the Equity holding of the Selected Bidder 

or its Ultimate Parent Company in such Affiliate(s) or Parent Company and the equity 
holding of such Affiliate (s) or Ultimate Parent Company in _____________[Insert name 
of SPV]  shall be computed in accordance with the example given below: 
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If the Parent Company or the Ultimate Parent Company of the Selected Bidder A directly 
holds thirty percent (30%) of the equity in _____________[Insert name of SPV] then 
holding of Selected Bidder A in  _____________[Insert name of SPV] shall be thirty percent 
(30%); 

 
If Selected Bidder A holds thirty percent (30%) equity of the Affiliate and the Affiliate holds 
fifty percent (50%) equity in _____________[Insert name of SPV], then for the purposes 
of ascertaining the minimum equity/equity lock-in requirements specified above, the 
effective holding of Bidder A in  _____________[Insert name of SPV] shall be fifteen 
percent (15%), (i.e., 30%* 50%);  

 
2.5.8.4. The provisions as contained in this Clause 2.5.8 and Article 19.1 of the Transmission 

Service Agreement shall override the terms of the Consortium Agreement submitted by 
the Bidder as part of the RFP. 

 
2.6 Project Schedule 
 
2.6.1. All Elements of the Project are required to be commissioned progressively as per the 

schedule given in the following table; 
 

Sl. 
No. 

Name of the Transmission Element Scheduled 
COD 

Percentage of 
Quoted 

Transmission 
Charges 

recoverable 
on Scheduled 

COD of the 
Element of 
the Project 

Element(s) 
which are pre-

required for 
declaring the 
commercial 

operation (COD) 
of the respective 

Element 

1.  Establishment of 765 kV Prayagraj S/s 
near Prayagraj (Uttar Pradesh) along with 
2x330 MVAr 765 kV Bus reactors 

24 months 

from the 

date of 

allocation 

 

100% 

All elements of 
scheme are 
required to be 
commissioned 
simultaneously 
as their 
utilization is 
dependent on 
each other. 

2.  LILO of 765 kV Fatehpur–Varanasi S/C line 
at Prayagraj  

3.  LILO of 765 kV Fatehpur–Sasaram S/C line 
at Prayagraj  

4.  765 kV Vindhyachal Pool – Prayagraj D/C 
line along with 330 MVAr line reactor 
(switchable) at Prayagraj end on each 
circuit of 765 kV Vindhyachal Pool - 
Prayagraj D/C line  

5.  Bypassing of both circuits of 765 kV Sasan 
– Vindhyachal Pool 2xS/C line at 
Vindhyachal Pool and connecting it with 
765 kV Vindhyachal Pool - Prayagraj D/C 
line, thus forming 765 kV Sasan - 
Prayagraj D/C line  
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2.7 Due dates 

 
2.7.1. The Bidders should submit the Bids online through the electronic bidding platform 

before the Bid Deadline i.e. on or before……………. [Insert date and time of Bid Deadline]. 
In addition to the online submission, the Bidder with lowest Final Offer will be required 
to submit original hard copies of Annexure 3, Annexure 4 (if applicable), Annexure 6 (if 
applicable) and Annexure 14 before issuance of LoI. 

 
2.7.2. Important timelines are mentioned below: 

 

Date Event 
04-04-2025 Issuance of RFP 

24-04-2025 

Submission of written clarifications/amendments, if any, on the 
RFP / RFP Project Documents by Bidders so as to reach BPC by 
1700 hours. Such written clarifications/amendments shall be in 
the format provided in Annexure-20. 

01-05-2025 Pre-Bid meeting(s)  
13-05-2025 Issue of written clarifications and revised RFP documents 
23-05-2025 Issue of final RFP Project Documents 

09-06-2025 
Submission of Bid (Online submission of Bid through electronic 
bidding portal) 

09-06-2025 Opening of Technical Bid  

17-06-2025 
Shortlisting and announcement of Qualified Bidders on bidding 
portal 

18-06-2025 Opening of Financial Bid - Initial Offer 

19-06-2025 
Electronic reverse auction (Financial Bid – Final Offer) for the 
Qualified Bidders. 

23-06-2025 
Submission of original hard copies of Annexure 3, Annexure 4, 
Annexure 6, as applicable and Annexure 14 by the bidder with 
lowest Final Offer   

27-06-2025 Selection of Successful Bidder and issue of LOI 
07-07-2025 Signing of RFP Project Documents and transfer of SPV 

 
2.7.3. To enable BPC to meet the schedule, all Bidders are expected to respond expeditiously 

during the bidding process. If any milestone/activity falls on a day which is not a working 
day or which is a public holiday then the milestone/activity shall be achieved/ 
completed on the next working day. 

 
2.8 Validity of the Bid  
 
2.8.1. The Bid shall remain valid for a period of one hundred and eighty (180) days from the 

Bid Deadline. The BPC reserves the right to reject any Bid which does not meet 
aforementioned validity requirement.  
 

2.8.2. The BPC may solicit the Bidders’ consent for an extension of the period of validity of the 
Bid. The request and the response, thereafter, shall be in writing. In the event any 
Bidder refuses to extend its Bid validity as requested by the BPC, the BPC shall not be 
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entitled to invoke the Bid Bond. A Bidder accepting the BPC’s request for validity 
extension shall not be permitted to modify its Bid and such Bidder shall, accordingly, 
extend the validity of the Bid Bond as requested by the BPC within seven (7) days of 
such request, failing which the Bid shall not be considered as valid. 
 

2.9 Method of Submission  
 
2.9.1. Both the Technical and Financial Bids duly filled in, all formats and supporting shall be 

scanned and uploaded online through electronic bidding platform in the manner 
specified in Annexure A 

 
2.9.2. It may be noted that Technical Bid shall not contain any information/document relating 

to Financial Bid. If Technical Bid contains any such information/documents, the BPC shall 
not be responsible for premature opening of the Financial Bid. 

  
 All pages of the Bid, except for the Bid Bond (Annexure 14) and any other document 

executed on non-judicial stamp paper, forming part of the Bid and corrections in the Bid, 
if any, must be signed by the authorized signatory on behalf of the Bidder. It is clarified 
that the same authorized signatory shall sign all pages of the Bid. However, any published 
document submitted in this regard shall be signed by the authorized signatory at least 
on the first and last page of such document.  

  
2.9.3.  No change or supplemental information to a Bid already submitted will be accepted after 

the Bid Deadline, unless the same is requested for by the BPC as per Clause 2.5.6 (k). 
   

Provided that a Bidder shall always have the right to withdraw / modify its Bid before the 
Bid Deadline. No Technical Bid or Initial Offer shall be modified, substituted or withdrawn 
by the Bidder on or after the Bid Deadline. 
  

2.10 Preparation cost 
 
2.10.1. The Bidders shall be responsible for all the costs associated with the preparation of the 

Bid and participation in discussions and attending pre-bid meetings, and finalization and 
execution of the RFP Project Documents (other than the TSA), etc. BPC shall not be 
responsible in any way for such costs, regardless of the conduct or outcome of the process 
of tariff based competitive bidding for selection of Bidder as TSP as per Bidding Guidelines. 

 
2.10.1 The cost of this RFP is Rupees Five Lakh (Rs.5,00,000/-) or U.S. Dollar Seven Thousand 

Only (US$7,000 /-) plus GST as per applicable rate, which shall be non-refundable. This 
amount shall be paid via electronic transfer to the following Bank Account:  

Bank Account Name : PFC Consulting Limited 
Account No.   : 000705036117 
Bank Name   : ICICI Bank 
IFSC    : ICIC0000007 
Branch   : Connaught Place, New Delhi-110001  

 
Immediately after issuance of RFP document, the Bidder shall submit the Pre-Award 
Integrity Pact in the format as prescribed in Annexure B, which shall be applicable for and 



 RFP for Selection of Bidder as Transmission Service Provider  

 

 

PFC Consulting Limited                           45 

 

during the bidding process, duly signed on each page by any whole-time Director / 
Authorized Signatory, duly witnessed by two persons, and shall be submitted by the Bidder 
in two (2) originals in a separate envelope, duly superscripted with Pre-Award Integrity Pact. 
The Bidder shall submit the Pre-Award Integrity Pact on non-judicial stamp paper of Rs. 100/- 
each duly purchased from the National Capital Territory of Delhi. In case the Bidder is in a 
consortium, the Pre-Award Integrity Pact shall be signed and submitted by each member of 
the Consortium separately.    

 
2.11 Bid Bond 
 
2.11.1. Each Bidder shall submit the Bid accompanied by Bid Bond issued by any of the Banks listed 

in Annexure-17. The Bid Bond shall be valid for a period of thirty (30) days beyond the validity 
of the Bid. 

 
2.11.2. Subject to the provisions of Clause 2.15.5, the Bid Bond may be invoked by the BPC or its 

authorized representative, without any notice, demure, or any other legal process upon 
occurrence of any of the following: 

 

 Bidder withdraws during the period of Bid Validity as specified in this RFP or as 
extended by mutual consent of the respective Bidder(s) and the BPC  
 

 Failure to execute the Share Purchase Agreement as per the provisions of Clause 
2.15.2; or 
 

 Failure to furnish the Contract Performance Guarantee as per Clause 2.12; or 
 

 Failure to acquire one hundred percent (100%) equity shares of _____ [Insert 
Name of SPV], along with all its related assets and liabilities, in accordance with 
the provisions of Clause 2.15.2; or 
 

 Failure to comply with the provisions of Clause 2.15.5 and Clause 2.15.6, leading 
to annulment of the award of the Project. 
 

 Bidders submitting any wrong information or making any misrepresentation in 
their Bid as mentioned in Clause 2.5.6. 
 

Intimation of the reasons of the invocation of the Bid Bond shall be given to the Selected 
Bidder  by the BPC within three (3) working days after such invocation. 
 

2.11.3. The Bid Bond of the Selected Bidder shall be returned on submission of the Contract 
Performance Guarantee as per Clause 2.12 and the relevant provisions of the 
Transmission Service Agreement. 

 
2.11.4. The Bid Bond of all the Bidders, whose Bids are declared non-responsive, shall be returned 

within a period of thirty (30) days after the date on which the Financial Bids are opened. 
 
2.11.5. The Bid Bond of all unsuccessful Bidders shall be returned and released by the BPC on 

the same day on which the _______ [Insert name of SPV] is transferred to the Selected 
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Bidder. The Bid Bond of the Successful Bidder shall be returned on submission of Contract 
Performance Guarantee as per Clause 2.12 of this RFP and the provisions of the 
Transmission Service Agreement. 

 
2.12 Contract Performance Guarantee 
 
2.12.1. Within ten (10) days from the date of issue of the Letter of Intent, the Selected Bidder, 

on behalf of the TSP, will provide to the Nodal Agency the Contract Performance 
Guarantee for an amount of Rs. 50 Crore (Rs Fifty Crore Only). The Contract Performance 
Guarantee shall be initially valid for a period up to three (3) months after the Scheduled 
COD of the Project and shall be extended from time to time to be valid for a period up to 
three (3) months after the COD of the Project and thereafter shall be dealt with in 
accordance with the provisions of the Transmission Service Agreement. The Contract 
Performance Guarantee shall be issued by any of the banks listed in Annexure-17. 

 
2.12.2. In case the Selected Bidder is unable to obtain the Contract Performance Guarantee for 

the total amount from any one bank specified in Annexure-17, the Selected Bidder may 
obtain the same from not more than three (3) banks specified in Annexure-17. 
 

2.13 Opening of Bids 
 
2.13.1. Technical Bid will be opened by the Bid Opening Committee as per the following time 

schedule and in the office of Central Electricity Authority, in the online presence of 
Bidders’ representatives who wish to attend: 

 
Opening of Envelope (Technical Bid): …………. hours (IST) [Insert time of opening of 
Technical Bid] on ………………. [Insert Bid Deadline date] or such other dates as may be 
intimated by BPC to the Bidders. 
 
In the event of any of above dates falling on a day which is not a working day or which is 
a public holiday, then the bids shall be opened on the next working day at the same 
venue and time. 
 
Opening of Initial Offer: Initial Offer shall be opened by the Bid Opening Committee in 
presence of the Bid Evaluation Committee at …………. hours (IST) [Insert time of opening 
of Initial Offer]  on ……………….[Insert date of opening of Initial Offer] in the office of CEA. 
 

2.13.2.  The following information from each Bid will be read out to all the Bidders at the time of 
opening of Technical Bid: 

 
• Name of the Bidding Company / Consortium Members in case of Bidding 

Consortium. 
 

Information to be provided after opening of Initial Offer: 
 

Only the lowest Initial Offer (s) shall be communicated to all the Qualified Bidders to 
participate in the e-reverse bidding process. During the e-reverse bidding process only the 
lowest prevailing bid should be visible to all the bidders on the electronic platform. 
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2.14 Enquiries 
 

Written clarifications on the RFP and other RFP Project Documents as per Clause 2.3 and 
2.4 may be sought from: 

 

General Manager 

PFC Consulting Limited 

9th Floor, Wing-A, Statesman House, 

Connaught Place, New Delhi - 110001 

Tel. + 91 11 23443912 

Fax + 91 11 23443990 

Email: pfccl.itp@pfcindia.com  

 
2.15 Other Aspects 
 
2.15.1. The draft of the Transmission Service Agreement has been attached to this RFP. In addition 

to above, the following documents have also been attached to this RFP: 
 

a)  Share Purchase Agreement 
   

When the drafts of the above RFP Project Documents are provided by the BPC, these 
RFP Project Documents shall form part of this RFP as per Formats – 1 & 2 of Annexure 
20. 

  
Upon finalization of the RFP Project Documents after incorporating the amendments 
envisaged in Clause 2.4 of this RFP, all the finalized RFP Project Documents shall be 
provided by BPC to the Bidders at least fifteen (15) days prior to the Bid Deadline. 

 
The Transmission Service Agreement and Share Purchase Agreement shall be signed in 
required number of originals so as to ensure that one (1) original is retained by each 
party to the Agreement(s) on the date of transfer of SPV. 

 
2.15.2. Within ten (10) days of the issue of the Letter of Intent, the Selected Bidder shall: 
 

a) provide the Contract Performance Guarantee in favour of the Nodal Agency as per 
the provisions of Clause 2.12; 

 
b) execute the Share Purchase Agreement and the Transmission Service Agreement; 

 
c) acquire, for the Acquisition Price, one hundred percent (100%) equity 

shareholding of ______________ [Insert Name of SPV] from PFC Consulting Limited, 
who shall sell to the Selected Bidder, the equity shareholding of ____________ 
[Insert Name of SPV], along with all its related assets and liabilities;  

  
Stamp duties payable on purchase of one hundred percent (100%) of the equity 
shareholding of ____________ [Insert Name of SPV], along with all its related assets 
and liabilities, shall also be borne by the Selected Bidder.  

mailto:pfccl.itp@pfcindia.com


 RFP for Selection of Bidder as Transmission Service Provider  

 

 

PFC Consulting Limited                           48 

 

 
  Provided further that, if for any reason attributable to the BPC, the above activities 

are not completed by the Selected Bidder within the above period of ten (10) days 
as mentioned in this Clause, such period of ten (10) days shall be extended, on a 
day for day basis till the end of the Bid validity period.  

   
2.15.3. After the date of acquisition of the equity shareholding of _______________ [Insert 

Name of SPV], along with all its related assets and liabilities, by the Selected Bidder, 
 
 i.  the authority of the BPC in respect of this Bid Process shall forthwith cease and 

any actions to be taken thereafter will be undertaken by the Nodal Agency,  
 
 ii.      all rights and obligations of ____________ [Insert Name of SPV] , shall be of the 

TSP,  
 
 iii.      any decisions taken by the BPC prior to the Effective Date shall continue to be 

binding on the Nodal Agency and  
 

iv. contractual obligations undertaken by the BPC shall continue to be fulfilled by the 
TSP. 
 

v. Further, the TSP shall execute the Agreement(s) required, if any, under Central 
Electricity Regulatory Commission (Sharing of Inter-State Transmission Charges 
and Losses) Regulations as amended from time to time. 

 
2.15.4. Within five (5) working days of the issue of the acquisition of the SPV by the Successful 

Bidder, the TSP shall apply to the Commission for grant of Transmission License and 
make an application to the Commission for the adoption of Transmission Charges, as 
required under Section – 63 of The Electricity Act 2003.  

 
2.15.5. If the Selected Bidder / TSP fails or refuses to comply with any of its obligations under 

Clauses 2.15.2, 2.15.3 and 2.15.4, and provided that the other parties are willing to 
execute the Share Purchase Agreement and PFC Consulting Limited is willing to sell the  
entire equity shareholding of ___________[Insert Name of SPV], along with all its related 
assets and liabilities, to the Selected Bidder, such failure or refusal on the part of the 
Selected Bidder shall constitute sufficient grounds for cancellation of the Letter of Intent. 
In such cases, the BPC / its authorized representative(s) shall be entitled to invoke the Bid 
Bond of the Selected Bidder. 

 
2.15.6. If the TSP fails to obtain the Transmission License from the Commission, it will constitute 

sufficient grounds for annulment of award of the Project. 
 
2.15.7. The annulment of award, as provided in Clauses 2.15.5 and 2.15.6 of this RFP, will be 

done by the Government on the recommendations of National Committee on 
Transmission. However, before recommending so, National Committee on 
Transmission will give an opportunity to the Selected Bidder / TSP to present their view 
point. 

 
2.15.8. The annulment of the award, under Clause 2.15.5 or 2.15.6 of this RFP, shall be sufficient 
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grounds for blacklisting the bidder, whose award has been annulled, for a period of five 
years or more, as decided by the National Committee on Transmission, provided that 
the blacklisting shall be done only after giving the bidder an opportunity for showing 
cause. 

 
2.16 Confidentiality 
 
2.16.1. The parties undertake to hold in confidence this RFP and RFP Project Documents and not 

to disclose the terms and conditions of the transaction contemplated hereby to third 
parties, except: 

 
a) to their professional advisors;  

b) to their officers, contractors, employees, agents or representatives, financiers, 
who need to have access to such information for the proper performance of 
their activities; 

 
c) disclosures required under Law, without the prior written consent of the other 

parties of the concerned agreements.  
  

Provided that the TSP agrees and acknowledges that the Nodal Agency may at any time, 
disclose the terms and conditions of the RFP and RFP Project Documents to any person, to 
the extent stipulated under the Law or the Bidding Guidelines. 

 
2.17 Right of the BPC to reject any Bid  
 

BPC reserves the right to reject all or any of the Bids/ or cancel the RFP without assigning 
any reasons whatsoever and without any liability.  
 

2.18 Non submission and/or submission of incomplete data/ information required under the 
provisions of RFP shall not be construed as waiver on the part of BPC of the obligation of 
the Bidder to furnish the said data / information unless the waiver is in writing. 

 
2.19 Fraudulent and Corrupt Practices 
 
2.19.1. The Bidders and their respective officers, employees, agents and advisers shall observe 

the highest standard of ethics during the Bid process and subsequent to the issue of the 
LoI Notwithstanding anything to the contrary contained herein, or in the LoI, the BPC 
shall reject a Bid, withdraw the LoI, as the case may be, without being liable in any 
manner whatsoever to the Bidder, if it determines that the Bidder has, directly or 
indirectly or through an agent, engaged in corrupt practice, fraudulent practice, coercive 
practice, undesirable practice or restrictive practice in the Bid process. In such an event, 
the BPC shall forfeit the Bid Bond, without prejudice to any other right or remedy that 
may be available to the BPC hereunder or otherwise. 
 

2.19.2. Without prejudice to the rights of the BPC under Clause 2.19.1 hereinabove and the rights 
and remedies which the BPC may have under the LoI, if a Bidder is found by the BPC to 
have directly or indirectly or through an agent, engaged or indulged in any corrupt 
practice, fraudulent practice, coercive practice, undesirable practice or restrictive 
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practice during the Bid process, or after the issue of the LoI, such Bidder & its Affiliates 
shall not be eligible to participate in any tender or RFP issued by any BPC for an indefinite 
period from the date such Bidder is found by the BPC to have directly or indirectly or 
through an agent, engaged or indulged in any corrupt practice, fraudulent practice, 
coercive practice, undesirable practice or restrictive practices, as the case may be. 
 

2.19.3. For the purposes of this Clause 2.19, the following terms shall have the meaning 
hereinafter respectively assigned to them: 

 
a) “corrupt practice” means (i) the offering, giving, receiving, or soliciting, directly 

or indirectly, of anything of value to influence the actions of any person 
connected with the Bid process (for avoidance of doubt, offering of employment 
to or employing or engaging in any manner whatsoever, directly or indirectly, any 
official of the BPC who is or has been associated or dealt in any manner, directly 
or indirectly with the Bid process or the LoI or has dealt with matters concerning 
the Transmission Service Agreement or arising there from, before or after the 
execution thereof, at any time prior to the expiry of one year from the date such 
official resigns or retires from or otherwise ceases to be in the service of the BPC, 
shall be deemed to constitute influencing the actions of a person connected with 
the Bid Process); or (ii) engaging in any manner whatsoever, whether during the 
Bid Process or after the issue of the LoI or after the execution of the Transmission 
Service Agreement, as the case may be, any person in respect of any matter 
relating to the Project or the LoI or the Transmission Service Agreement, who at 
any time has been or is a legal, financial or technical adviser of the BPC in relation 
to any matter concerning the Project;  

 
b) "Fraudulent practice" means a misrepresentation or omission of facts or 

suppression of facts or disclosure of incomplete facts, in order to influence the Bid 
process; 

  
 c) “Coercive practice” means impairing or harming, or threatening to impair or 

harm, directly or indirectly, any person or property to influence any person’s 
participation or action in the Bid process; 

 
d) "undesirable practice" means (i) establishing contact with any person connected 

with or employed or engaged by the BPC with the objective of canvassing, lobbying 
or in any manner  influencing or attempting to influence the Bid process; or 
(ii) having a Conflict of Interest; and  

 
e) "Restrictive practice" means forming a cartel or arriving at any understanding or 

arrangement among Bidders with the objective of restricting or manipulating a full 
and fair competition in the Bid process.  
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SECTION 3 
1. EVALUATION OF BID 
 
3.1. The evaluation process of Technical Bid comprises the following five steps: 
 

Step I – Responsiveness check 
Step II- Compliance with submission requirements 
Step III– Evaluation of Technical Bids  
Step IV– Evaluation of Financial Bids 
Step V – Bidder Selection  

 
3.2. STEP I – Responsiveness check 
 

The Technical Bid submitted by the Bidder shall be initially scrutinized to establish 
“Responsiveness”. Subject to clause 2.5.6 (k), any of the following conditions shall cause 
the Technical Bid to be “Non-responsive”:  

 
a) Technical Bid that are incomplete. 

 
b) Technical Bid not signed by authorized signatory and / or stamped in the manner 

indicated in this RFP. 
 

c) All pages of the Technical Bid submitted but not initialed by the authorized 
signatories on behalf of the Bidder. 
 

d) Technical Bid not including the covering letter as per Annexure 1. 
 

e) Technical Bid submitted by a Bidding Consortium not including the Consortium 
Agreement. 
 

f) Technical Bid contains material inconsistencies in the information and documents 
submitted by the Bidder, affecting the Qualification Requirements. 
 

g) Bidder submitting or participating in more than one Bid either as a Bidding 
Company or as a Member of Bidding Consortium. 
 

h) More than one Member of the Bidding Consortium or a Bidding Company using the 
credentials of the same Parent/Affiliate. 
 

i) Information not submitted in formats specified in the RFP. 
 

j) Applicable Board resolutions, or any other document, as provided in Clause 2.5.2, 
not being submitted; 
 

k) Bid not accompanied by a valid Bid Bond or Bid Security Declaration, as applicable; 
 

l) Non submission of power of attorney, supported by a Board resolution;  
 

m) Bid validity being less than that required as per Clause 2.8 of this RFP; 
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n) Bid not containing Format-1 (Bidders' Undertakings) of Annexure-8; 
 

o) Bidder having Conflict of Interest 
 

p) The Bidder has not submitted a disclosure as per Annexure 13. 
 

q) Bidders delaying in submission of additional information or clarifications sought by 
the BPC. 
 

r) If the Bidder makes any misrepresentation as specified in Clause 3.7. 
 

s) Bid being conditional in nature. 
 

t) More than one Member of the Bidding Consortium or a Bidding Company using the 
credentials of the same Parent/Affiliate. 
 

3.3. STEP II - Compliance with submission requirements  
 

Each Bidder’s Technical Bid shall be checked for compliance with the submission 
requirements set forth in this RFP before the evaluation of Technical Bid is taken up. 
Annexure 16 and Annexure 11A shall be used to check whether each Bidder meets the 
stipulated requirements.  

 
3.4. STEP III -Evaluation of Technical Bid  
 

Evaluation of Technical Bid will be carried out considering the information and 
documents furnished by the Bidders as required under this RFP. This step would involve 
technical and financial evaluation of the details/ documents furnished by the Bidding 
Company / Bidding Consortium in support of meeting the Qualification Requirements  

 
3.4.1. Interpolation of financial data. 
 

For the Qualification Requirements data provided by the Bidders in foreign currency, 
equivalent rupees of Networth will be calculated using bills selling exchange rates (card 
rate) USD/INR of State Bank of India prevailing on the date of closing of the accounts for 
the respective financial year as certified by their Banker. 

 
For the purpose of calculating the aggregate capital expenditure/construction experience 
of the projects completed/ commissioned where such projects are executed outside 
India and capital expenditure is denominated in foreign currency, bills selling exchange 
rates (card rate) USD/INR of State Bank of India prevailing on the date of closing of the 
financial year in which the projects were completed and as certified by their Banker shall 
be considered. 

 
For the projects executed in the current financial year bills selling (card rate) USD/INR of 
State Bank of India prevailing on seven (7) days prior to the last date of submission of 
Technical Bid and as certified by their Banker shall be considered. 

 
For currency other than USD, Bidders shall convert such currency into USD as per the 
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exchange rates certified by their Banker prevailing on the relevant date and used for such 
conversion. Such Bidders shall submit necessary certification from their Banker for the 
exchange rate used in the conversation. 

 
If the exchange rate for any of the above dates is not available, the rate for the 
immediately available previous day shall be taken into account. 

 
3.4.2. Bidders meeting the Qualification Requirements, subject to evaluation as specified in 

Clauses 3.2 to 3.4 shall be declared as Qualified Bidders and eligible for opening of Initial 
Offer.  
 

3.4.3. The BPC shall upload the list of all Qualified Bidders and Non-Qualified Bidders on the 
bidding portal along with the reasons for non-qualification.   

 
3.5. STEP IV - Evaluation of Financial Bids 

 
3.5.1. The Bids which have been found Qualified by the BPC, based on the Steps I to III as 

specified above in Clauses 3.2.to 3.4, shall be opened and Quoted Transmission Charges 
of such Initial Offer shall be ranked on the basis of the ascending Initial Offer submitted 
by each Qualified Bidder.  

 
Based on such ranking of the Qualified Bidders, in the first fifty per cent of the ranking (with 
any fraction rounded off to higher integer) or four Qualified Bidders, whichever is higher, 
shall qualify for participating in the electronic reverse auction.  

 
Provided however, in case only one Bidder remains after the Evaluation of Technical Bid 
(Steps 1 to III) as per Clause 3.2 to 3.4, the Initial Offer of such Bidder shall not be opened 
and the matter shall be referred to the Government. 

 
Provided that in the event the number of Qualified Bidders is between two and four, then 
each of the responsive Bidder shall be considered as Qualified Bidders. 

 
Provided that in the event of identical Quoted Transmission Charges discovered from the 
Initial Offer having been submitted by one or more Bidders, all such Bidders shall be 
assigned the same rank for the purposes of determination of Qualified Bidders. In such 
cases, all Qualified Bidders who shares the same rank till 50% of the rank (with any faction 
rounded off to higher integer) determined above, shall qualify to participate in the 
electronic reverse auction stage. In case 50% of the rank is having less than four (4) Bidders 
and the rank of the fourth (4th) Bidder is shared by more than one Bidder, then all such  all 
such Bidders who share the rank of the fourth Bidder shall qualify to participate in the 
electronic reverse auction.  

 
3.5.2. The Financial Bids comprising of both Initial Offer and Final Offer submitted by the 

Bidders shall be scrutinized to ensure conformity with the provisions of Clause 2.5.3 of 
this RFP. Any Bid not meeting any of the requirements as per Clause 2.5.3 of this RFP may 
cause the Bid to be considered "Non-responsive", at the sole decision of the BPC. 
Financial Bid not in conformity with the requirement of SI. No. (c) of Clause 2.5.3 of this 
RFP shall be rejected.  
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3.5.3  The Bidders shall quote the single annual Quoted Transmission Charges as specified in 
the format at Annexure – 21.   

 
3.6. STEP V - Bidder Selection 
 
3.6.1. The prevailing lowest Quoted Transmission Charges discovered from Final Offers shall only 

be displayed during the e-reverse bidding and the Bidder quoting such Final Offer will always 
remain anonymous during the e-reverse bidding. The Bidder with the prevailing lowest 
Quoted Transmission Charges discovered from Final Offers at the close of the scheduled or 
extended period of e-reverse bidding as mentioned in clause 2.5 shall be declared as the 
Successful Bidder, subject to verification of the original hard copies of Annexure 3, 
Annexure 4 (if applicable), Annexure 6 (if applicable) and Annexure 14. The Letter of 
Intent shall be issued to such Successful Bidder in two (2) copies. 

 
However, if no bid is received during the e-reverse bidding stage then the Bidder with lowest 
quoted initial transmission charges ("Initial Offer") during e-bidding stage shall be declared 
as the Successful Bidder, subject to verification of the original hard copies of Annexure 3, 
Annexure 4 (if applicable), Annexure 6 (if applicable) and Annexure 14. The Letter of 
Intent shall be issued to such Successful Bidder in two (2) copies. 
 
In case, there is a discrepancy between the online submission and physical documents, 
the bid would be out rightly rejected and the bidder shall be construed to have engaged 
in the fraudulent practice as defined in Clause 2.19.3 with consequences as mentioned in 
Clause 2.19.2. Further, in such a case, the provisions of Clause 2.5.6 (j) shall apply. 

 
3.6.2. The Selected Bidder shall unconditionally accept the LoI, and record on one (1) copy of the 

LoI, "Accepted unconditionally", under the signature of the authorized signatory of the 
Successful Bidder and return such copy to the BPC within seven (7) days of issue of LoI. 

 
3.6.3. If the Successful Bidder, to whom the Letter of Intent has been issued, does not fulfill any 

of the conditions specified in Clauses 2.15.2, 2.15.3 and Clause 2.15.4, then subject to 
Clause 2.15.5, the BPC reserves the right to annul the award of the Project and cancel the 
Letter of Intent. Further, in such a case, the provisions of Clause 2.5.6 (j) shall apply.  

 
3.6.4. The BPC, in its own discretion, has the right to reject all Bids if the Quoted Transmission 

 Charges are not aligned to the prevailing prices. 
 

3.7. Misrepresentation by the Bidder 
 

If the Bidder conceals any material information or makes a wrong statement or 
misrepresents facts or makes a misleading statement in the Technical Bid or Bid, as the 
case may be, in any manner whatsoever, in order to create circumstances for the 
acceptance of its Technical Bid/Bid, the BPC reserves the right to reject such Technical 
Bid/Bid, and/ or cancel the Letter of Intent, if issued. Further, in case Letter of Intent is 
cancelled, consequences as per provisions of the RFP shall follow.  

 
3.8. Disposition of Technical Bid  
 
3.8.1. Technical Bid found to be Non-responsive as per Clause 3.2, due to any of the following 



 RFP for Selection of Bidder as Transmission Service Provider  

 

 

PFC Consulting Limited                           56 

 

conditions, shall be liable for rejection.  
 

 Technical Bid that is incomplete.  

 Technical Bid not signed by authorized signatory and / or stamped in the manner 

indicated in this RFP. 

 All pages of the Technical Bid submitted but not initialed by the authorized 

signatories on behalf of the Bidder.  

 Technical Bid not including the covering letter as per Annexure 1. 

 Technical Bid contains material inconsistencies in the information and documents 

submitted by the Bidder, affecting the Qualification Requirements. 

 Information not submitted in formats specified in the RFP.  

 The Bidder has not submitted a disclosure as per Annexure 13. 

 Bidders delaying in submission of additional information or clarifications sought by 

the BPC. 

 
3.8.2. Technical Bid found to be Non-responsive as per Clause 3.2, due to any of the following 

conditions, shall be rejected.  
 

 Technical Bid not received by the scheduled date and time.  

 Technical Bid submitted by a Bidding Consortium not including the Consortium 

Agreement. 

 Bidder submitting or participating in more than one response either as a Bidding 

Company or as a Member of Bidding Consortium. 

 More than one Member of the Bidding Consortium or a Bidding Company using the 

credentials of the same Parent/Affiliate. 

 Technical Bid having Conflict of Interest. 

 If the Bidder makes any misrepresentation as specified in Clause 3.7. 

 

3.9. BPC reserves the right to interpret the Bid in accordance with the provisions of this RFP 
document and make its own judgment regarding the interpretation of the same. In this 
regard, BPC shall have no liability towards any Bidder and no Bidder shall have any 
recourse to BPC with respect to the qualification process.  

 
BPC shall evaluate Bid using the process specified in Clause 3.1 to 3.6, at its sole 
discretion. BPC’s decision in this regard shall be final and binding.  
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SECTION - 4 

 
ANNEXURES FOR BID 
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SECTION – 4 
 

I. Formats for Bid 
 

The following formats are required to be included in the Bidder’s Technical and Financial 
Bid. These formats are designed to demonstrate the Bidder’s compliance with the 
Qualification Requirements set forth in Clause 2.1 of Section – 2.  

 

Technical Bid 

1.  Format for the Covering Letter 

2.  Format for Letter of Consent from Consortium Members 

3.  Format for evidence of authorized signatory’s authority (Power of Attorney) 

4.  Format for Power of Attorney from to be provided by each of the other Members 

of the Consortium in favor of the Lead Member 

5.  Format for Bidder’s composition and ownership structure and Format for 

Authorization  

6.  Format for Consortium Agreement 

7.  Formats for Qualification Requirement 

8.  Format of Bidders Undertaking and details of Equity Investment  

9.  Authorization from Parent/Affiliate of Bidding Company/Member of Bidding 

Consortium whose technical/financial capability has been used by the Bidding 

Company/Member of Bidding Consortium. 

10. Undertaking from the Technically / Financially Evaluated Entity(ies) or from 

Ultimate Parent Company for equity investment 

11. Format of Board Resolutions  

12. Format for Illustration of Affiliates 

13. Format for Disclosure 

14. Format for Bid Bond 

14A. Format for Bid Security Declaration 

15. Format for Contract Performance Guarantee  

16. Checklist for Technical Bid submission requirements 

22. Format for Affidavit 
 
In addition to the online submission, the Bidder with lowest Final Offer will be required 
to submit original hard copies of Annexure 3, Annexure 4 (if applicable), Annexure 6 (if 
applicable) and Annexure 14 before issuance of LoI. 
 

Financial Bid 
 

21. Format for Financial Bid 
 

II. The following formats are for the information to the Bidders to enable them to submit 
their Bid.  

 

11A. Illustration For Applicable Board Resolution Requirements Under Clause 2.5.2 
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17. List of Banks 

18. GRID Map of the Project 

19. Format for clarification/amendments on the RFP/RFP Project Documents 

20. Formats for RFP Project Documents 

 
Bidder may use additional sheets to submit the information for its detailed Bid. 

 
  



 RFP for Selection of Bidder as Transmission Service Provider  

 

 

PFC Consulting Limited                           60 

 

ANNEXURE 1 - COVERING LETTER 
 

(The covering letter should be on the Letter Head of the Bidding Company/ Lead Member of 
the Consortium) 

 
Date:  ………………………………… 
From:  ………………………………… 
  ………………………………… 
  ………………………………… 
Tel. No.: …................................................ 
Fax No.: .................................................... 
E-mail address: .................................................. 
 
To, 
PFC Consulting Limited 
9thFloor, Wing-A, Statesman House, 
Connaught Place, New Delhi - 110001 

  
Dear Sir, 
 
Sub:  Bid for selection of Bidder as Transmission Service Provider to establish “Inter-State 

Transmission System for Inter-regional (NR-WR) Transmission System strengthening to 
relieve the loading of 765 kV Vindhyachal-Varanasi D/c line” through tariff based 
competitive bidding process.  

 
1. Being duly authorized to present and act on behalf of M/s …………………. (insert name of 

Bidding Company / Bidding Consortium) (hereinafter called the “Bidder”) and having 
read and examined in detail the Request for Proposal (RFP) document, the undersigned 
hereby submit our Technical Bid with duly signed formats and Financial Bid (Initial Offer) 
as stipulated in RFP document for your consideration.  
 

2. It is confirmed that our Bid is consistent with all the requirements of submission as stated 
in the RFP document and subsequent clarifications/amendments as per Clause 2.3 and 
2.4 of RFP. 

 
3. The information submitted in our Bid is complete, is strictly as per the requirements 

stipulated in the RFP document and is correct to the best of our knowledge and 
understanding.  We would be solely responsible for any errors or omissions in our Bid. 
 

4. We hereby agree and undertake to procure the products associated with the 
Transmission System as per provisions of Public Procurement (Preference to Make in 
India) orders issued by Ministry of Power vide orders No. 11/5/2018 - Coord. dated 
28.07.2020 for transmission sector, as amended from time to time read with Department 
for Promotion of Industry and Internal Trade (DPIIT) orders in this regard.  
 
We hereby also agree and undertake to comply with Department of Expenditure, 
Ministry of Finance vide Order (Public Procurement No 1) bearing File No. 6/18/2019-
PPD dated 23.07.2020, Order (Public Procurement No 2) bearing File No. 6/18/2019-PPD 
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dated 23.07.2020 and Order (Public Procurement No. 3) bearing File No. 6/18/2019-PPD, 
dated 24.07.2020, as amended from time to time, regarding public procurement from a 
bidder of a country, which shares land border with India. 
 

5. We hereby agree to comply with Ministry of Power order no. 25-11/6/2018 – PG dated 
02.07.2020 as amended from time to time. 
 

6. We are herewith submitting legally binding board resolution for the total equity 
requirement of the Project. 

 
7. We hereby confirm that in accordance with Clause 2.1.4 of the RFP, we are herewith 

submitting legally binding undertaking supported by a board resolution from the 
…………………………..(Insert name of Technically Evaluated Entity and/or Financially 
Evaluated Entity or its Ultimate Parent Company, as the case may be) that all the equity 
investment obligations of ………….. (Insert name of the Bidding Company) shall be 
deemed to be equity investment obligations of the ………………… (Insert name of 
Technically Evaluated Entity and/or Financially Evaluated Entity or its Ultimate Parent 
Company, as the case may be) and in the event of any default by………………. (Insert name 
of the Bidding Company), the same shall be met by ………………. (Insert name of 
Technically Evaluated Entity and/or Financially Evaluated Entity or its Ultimate Parent 
Company, as the case may be).  

 
[Sl. No 7 to be inserted only in case the Bidder is a Bidding Company / Lead Member of 
a Consortium and has sought qualification on the basis of technical and financial 
capability of its Affiliate(s) and/or its Parent] 
 

8. We confirm that there are no litigations or disputes against us, which materially affect 
our ability to fulfill our obligations with regard to the Project. 
 

9. We hereby confirm that we shall continue to maintain compliance with Qualification 
Requirements till the execution of the Transmission Service Agreement. Further, in case 
we emerge as Selected Bidder for the Project, we shall continue to maintain compliance 
with Qualification Requirements till the COD of the Project. 

 
10. We confirm that we have studied the provisions of relevant Indian laws and regulations 

required to enable us to build, own, operate and transfer the said Project and to prepare 
this Bid. 

 
11. We hereby confirm that we shall abide unreservedly with BPC’s decision in the 

qualification process for selection of Qualified Bidder and further warrant that under no 
circumstances we shall challenge either the BPC’s decision or its right to make such 
decision at any time in the future. 

 
12. We confirm that the Bid shall remain valid for a period of one eighty (180) days from the 

Bid Deadline. 
 
13. The details of contact person are furnished as under: 

Name:    ……………………………………………… 
Designation:   ……………………………………………… 



 RFP for Selection of Bidder as Transmission Service Provider  

 

 

PFC Consulting Limited                           62 

 

Name of the Company: ……………………………………………… 
Address of the Bidder: ……………………………………………… 
Phone Nos.:   …………………………………. 
Fax Nos.:   …………………………………. 
E-mail address:  …………………………………. 

 
14. Bid Bond 

 
We have enclosed a Bid Bond of Rupees ………………. Crores (Rs. …………….) only or US$ 
............. (…………….US Dollars), in the form of bank guarantee no………………[Insert number 
of the Bank Guarantee] dated………….[Insert Date of the Bank Guarantee] as per your 
proforma (Annexure-14) from………………….[Insert name of bank providing Bid Bond] and 
valid up to ……………………………….in terms of Clause 2.11 of the RFP.  
 
Or 
 
We have enclosed a Bid Security Declaration as per your proforma (Annexure-14A) [To be 
inserted for projects wherein RFP has been issued before 31.12.2021 otherwise to be 
deleted] 
 

15. Acceptance 
 

We hereby unconditionally and irrevocably agree and accept that the decision made by the 
BPC on any matter regarding or arising out of the RFP shall be binding on us. We hereby 
expressly waive any and all claims in respect of Bid process. 
 

16. Familiarity With Relevant Indian Laws & Regulations 
 

We confirm that we have studied the provisions of relevant Indian laws and regulations as 
required to enable us to submit this Bid and execute the RFP Project Documents (other than 
TSA), in the event of our selection as the TSP. We further undertake and agree that all such 
factors as mentioned in Clause 2.5.7 of RFP have been fully examined and considered while 
submitting the Bid. 

 
It is confirmed that our Bid is consistent with all the requirements of submission as stated in the 
RFP and subsequent communications from BPC. 
 
The information submitted in our Bid is complete, strictly as per the requirements stipulated in 
the RFP and is correct to the best of our knowledge and understanding. We would be solely 
responsible for any errors or omissions in our Bid. 
 
We confirm that we have not taken any deviation so as to be deemed non-responsive with respect 
to the provisions stipulated at Clause 2.5.1, of this RFP. 
 
 
Thanking you, 
 
Yours sincerely,  
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………………………. 
(Name and Signature of the authorized signatory in whose name Power of Attorney/ Board 
Resolution as per Clause 2.5.2 is issued)  
  
Name:  ……………………………………………… 
Designation: ……………………………………………… 
Address: ……………………………………………… 
 
 
Date: …………………………. 
Place:  ………………………… 
 
Company Rubber Stamp 
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ANNEXURE 2 - LETTER OF CONSENT FROM CONSORTIUM MEMBERS 
 

(On the letter head of each Member of the Consortium including Lead Member) 
 
Date:  ………………………………… 
From:  ………………………………… 
  ………………………………… 
  ………………………………… 
Tel. No.: ………………………………… 
Fax No.: ………………………………… 
E-mail address: ……………………………….. 
 
To, 
PFC Consulting Limited 
9thFloor, Wing-A, Statesman House, 
Connaught Place, New Delhi - 110001  

 Dear Sir, 
 
Sub:  Bid for selection of Bidder as Transmission Service Provider to establish “Inter-State 

Transmission System for Inter-regional (NR-WR) Transmission System strengthening to 
relieve the loading of 765 kV Vindhyachal-Varanasi D/c line” through tariff based 
competitive bidding process. 

 
We, the undersigned Member of ……… (Insert name of the Bidding Consortium) have read, 
examined and understood the RFP document for the short-listing of Bidders as prospective TSP 
to establish Inter-State Transmission System for “Inter-regional (NR-WR) Transmission System 
strengthening to relieve the loading of 765 kV Vindhyachal-Varanasi D/c line” through tariff 
based competitive bidding process. We hereby confirm our concurrence with the Bid including 
in particular the Consortium Agreement submitted by …………. (Insert name of the Lead Member) 
in response to the RFP document. 
 
We hereby confirm our commitment to participate in the said Bidding Consortium and invest 
……. % of the total equity requirement for the Project as per the terms of the Consortium 
Agreement dated ……… and board resolution for such investment commitment is enclosed 
herewith.  
 
We hereby confirm that in accordance with Clause 2.1.4 of the RFP, we are enclosing legally 
binding undertaking supported by a board resolution from the …………………………. (Insert name 
of Technically Evaluated Entity and / or Financially Evaluated Entity or its Ultimate Parent 
Company, as the case may be) that all the equity investment obligations of …………………. (Insert 
name of the Member) shall be deemed to be equity investment obligations of the ………………… 
(Insert name of Technically Evaluated Entity and / or Financially Evaluated Entity or its Ultimate 
Parent Company, as the case may be) and in the event of any default by………………. (Insert name 
of the Member), the same shall be met by………………. (Insert name of Technically Evaluated 
Entity and / or Financially Evaluated Entity or its Ultimate Parent Company, as the case may be). 
[Insert if applicable]  
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[To be inserted by the Lead Member only] We are also enclosing legally binding board 
resolution for the total equity requirement of the Project in case of any breach of any of the 
equity investment commitment by any of the Consortium Members, in line with the provisions 
of the Consortium Agreement dated ………. [Bidder to insert date of Consortium Agreement]. 
 
The details of contact person are furnished as under: 
Name:    …………………………………….  
Designation:   ……………………………………. 
Name of the Company: ……………………………………. 
Address:   …………………………………….  
Phone Nos.:   ……………………………………. 
Fax Nos.:   ……………………………………. 
E-mail address:  ……………………………………. 
 
Dated the ……. day of ……. of 20… 
 
Thanking you, 
 
Yours faithfully, 
 
………………………………… 
(Signature) 
 
Name:  ………………………….    
Designation: ………………………….     
 
 
(Signature, Name, Designation of Authorized Signatory of Consortium Member and Company's 
Seal) 
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ANNEXURE 3 - FORMAT FOR EVIDENCE OF AUTHORIZED SIGNATORY’S AUTHORITY (POWER 
OF ATTORNEY) 

 
POWER OF ATTORNEY 

(To be on non-judicial stamp paper of appropriate value as per Stamp Act relevant to place 
of execution. Foreign companies submitting bids are required to follow the applicable law in 

their country) 
 
Know all men by these presents, We …………………………………………….(name and address of the 
registered office of the Bidder) do hereby constitute, appoint and authorize 
Mr./Ms…………………………………………………(name and residential address) who is presently 
employed with us and holding the position of ……………………………….  as our attorney, to do in our 
name and on our behalf, all such acts, deeds and things necessary in connection with or 
incidental to our Bid  for selection of Bidder as Transmission Service Provider to establish Inter-
State Transmission System for “Inter-regional (NR-WR) Transmission System strengthening to 
relieve the loading of 765 kV Vindhyachal-Varanasi D/c line” through tariff based competitive 
bidding process in the country of India, including signing and submission of all documents related 
to the Bid, including, undertakings, letters, certificates, acceptances, clarifications, guarantees, 
etc., making representations to the BPC, and providing information / responses to the BPC, 
representing us in all matters before the BPC, and generally dealing with the BPC in all matters in 
connection with our Bid for the said Project till the completion of the bidding process in accordance 
with the RFP and signing of the Share Purchase Agreement by all the parties thereto. 
 
We hereby agree to ratify all acts, deeds and things lawfully done by our said attorney pursuant 
to this Power of Attorney and that all acts, deeds and things done by our aforesaid attorney shall 
and shall always be deemed to have been done by us. 
 
All the terms used herein but not defined shall have the meaning ascribed to such terms under 
the RFP. 
 
For ………………………….  [Insert name of the Bidder on whose behalf PoA is executed] 
 
 
………………….. 
(Signature) 
 
Name:   ……………………….  
Designation: ………………………. 
 
Accepted  
 
………..………… 
(Signature of the Attorney) 
 
Name:   ……………………………. 
Designation:  ...………………………….. 
Address: ............................................. 
..................................................................... 
(Name, Designation and Address of the Attorney) 
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Specimen signatures of attorney attested by the Executant 
 
………………………… 
(Signature of the Executant) 
 
 
………………………….. 
(Signature of Notary Public) 
 
Place:  ………………………… 
Date:  ………………………… 
 
Notes: 
 
1) To be executed by Bidding Company or the Lead Member, in the case of a Bidding 

Consortium, as the case maybe. 
 

2) The mode of execution of the Power of Attorney should be in accordance with the 
procedure, if any, laid down by the applicable law and the charter documents of the 
executant(s) and when it is so required, the same should be under common seal of the 
executant affixed in accordance with the applicable procedure. Further, the person whose 
signatures are to be provided on the power of attorney shall be duly authorized by the 
executant(s) in this regard. 

 
3) Also, wherever required, the executant(s) should submit for verification the extract of the 

charter documents and documents such as a Board resolution / power of attorney, in 
favour of the Person executing this power of attorney for delegation of power hereunder 
on behalf of the executant(s). 

 
4) In case of foreign Bidders, refer to clause 2.5.6 (p) 
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ANNEXURE 4 - FORMAT FOR POWER OF ATTORNEY TO BE PROVIDED BY EACH OF THE 
OTHER MEMBERS OF THE CONSORTIUM IN FAVOUR OF THE LEAD MEMBER 

 
 

POWER OF ATTORNEY 
 

(To be on non-judicial stamp paper of appropriate value as per Stamp Act relevant to place of 
execution. Foreign companies submitting bids are required to follow the applicable law in 
their country) 
 
KNOW ALL MEN BY THESE PRESENTS THAT M/s…………….……………., having its registered office 
at …………………………..…….., …..,..…and M/s ………………………….…. having its registered office at 
……………………………….….. , (Insert names and registered offices of all Members of the 
Consortium), the Members of Consortium, have formed a Bidding Consortium named …………. 
(insert name of the Consortium) (hereinafter called the “Consortium”) vide Consortium 
Agreement dated……….……………….. and having agreed to appoint M/s…………………………….… as 
the Lead Member of the said Consortium do hereby constitute, nominate and appoint 
M/s…………….…………..a company incorporated under the laws of ……….………and having its 
Registered / Head Office at ……………………..……….as our duly constituted lawful Attorney 
(hereinafter called as “Lead Member”) which is one of the Members of the Consortium, to act as 
the Lead Member and our true and lawful attorney, to do in our name and on our behalf, all such 
acts, deeds and things necessary in connection with or incidental to submission of Consortium's 
Bid for the Project, including signing and submission of the Bid and all documents related to the 
Bid, including, undertakings, letters, certificates, acceptances, clarifications, guarantees, etc, 
making representations to the BPC, and providing information / responses to the BPC, 
representing us and the Consortium in all matters before the BPC, and generally dealing with the 
BPC in all matters in connection with our Bid for the said Project, till completion of the bidding 
process in accordance with the RFP and signing of the Share Purchase Agreement by all the parties 
thereto. 
 
It is expressly understood that in the event of the Consortium being selected as Successful 
Bidder, this Power of Attorney shall remain valid, binding and irrevocable until the Bidding 
Consortium achieves execution of all RFP Project Documents.  
 
We, as the Member of the Consortium, agree and undertake to ratify and confirm all whatsoever 
the said Attorney/Lead Member has done on behalf of the Consortium Members pursuant to 
this Power of Attorney and the same shall bind us and deemed to have been done by us.   
 
All the terms used herein but not defined shall have the meaning ascribed to such terms under 
the RFP.  
 
IN WITNESS WHEREOF M/s ………………………………………….……., as the Member of the Consortium 
have executed these presents on this……….. day of ........ 
 
        For and on behalf of  
                   Consortium Member 
 

………………………………. 
(Signature of the Authorized Signatory) 
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  Name: …………………………… 

Designation: ..………………….... 
Place:  …………………………… 
Date: …………………………….. 

   
Name: …………………………… 
Designation: ..………………….... 
Place:  …………………………… 
Date: …………………………….. 

 
Accepted  
Specimen signatures of attorney attested                                  
 
 
……………………….   
(Signature) 
 

………………………… 
   

         …………………………… 
(Signature of Notary Public)                  …………………………… 

(Name, Designation and Address 
of the Attorney) 

Place:  ………………………… 
Date: …………………………. 
 
Notes:  
1. The mode of execution of the power of attorney should be in accordance with the 

procedure, if any, laid down by the applicable law and the charter documents of the 
executant(s) and when it is so required, the same should be under common seal of the 
executant affixed in accordance with the applicable procedure. Further, the person whose 
signatures are to be provided on the power of attorney shall be duly authorized by the 
executant(s) in this regard. 
 

2. Also, wherever required, the executant(s) should submit for verification the extract of the 
charter documents and documents such as a Board resolution / power of attorney, in 
favour of the Person executing this power of attorney for delegation of power hereunder 
on behalf of the executant(s). 

 
3. In case of foreign Bidders, refer to clause 2.5.6 (p) 
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ANNEXURE 5 - FORMAT FOR BIDDER’S COMPOSITION AND OWNERSHIP STRUCTURE 
 
1. Corporate Details:  

Please provide the following information for the Bidder. If the Bidder is a Consortium, 
please provide this information for each Member including the Lead Member: 
 
a. Company’s Name, Address, and Nationality: 

 
  Name:             ………………………………………………… 
 
  Address: ………………………………………………… 
               ………………………………………………… 

              ………………………………………………… 
 
  Website Address: ……………………………………………….. 
 
  Country of Origin:   ………………………………………………… 
   

b. Year Organized:   ……………………………………………….. 
  

c. Company's Business Activities: ……………………………………………. 
  .........................................................................................................................
  
 

d. Status as a Bidder: 
i. Bidding Company    

ii. Lead Member of the Bidding Consortium 
iii. Member of the Bidding Consortium 

Note: tick the applicable serial number 
 

e. Company's Local Address in India (if applicable):  
 
    …………………………………………………. 
    …………………………………………………. 
    ………………………………………………….    

f. Name of the Authorized Signatory:  ............................................. 
 

g. Telephone Number:  ………………………………………………. 
 

h. Email Address:    ……………………………………………….          
 

i. Telefax Number:   ………………………………………………. 
 

j. Please provide the following documents:  
 

i. Copy of the Memorandum and Articles of Association and certificate of 
incorporation or other equivalent organizational document (as applicable), 
including their amendments, certified by the Company Secretary as 
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Attachment 1 for Bidding Company / each Member of Bidding Consortium 
including Lead Member. 
 

ii. Authority letter (as per format for authorization given below) in favour of 
BPC from the Bidder/every Member of the Consortium authorizing BPC to 
seek reference from their respective bankers & others as Attachment 2 as 
per Clause 2.1.6 of the RFP. 
 

2. Details of Ownership Structure: 
Equity holding of Bidding Company/ each Member of Bidding Consortium including Lead 
Member owning 10% or more of total paid up equity. 

 
Name of the Bidding Company / Consortium Member: ……………. 
Status of equity holding as on ………… 
 

Name of the Equity Holder 
Type and No. of 
Shares owned 

Extent of Voting 
Control (%) 

1. ......................................................   

2. ......................................................   

3. ......................................................   

4. ......................................................   

5. ......................................................   

6. ......................................................   

7. ......................................................   

8. ......................................................   

.... ......................................................   

 
Notes: 

1. The above table is to be filled in separately for each Consortium Member. 
2. Status of equity holding should be provided not earlier than thirty (30) days prior to Bid 

Deadline.    
 
For and on behalf of Bidding Company / Lead Member of the Bidding Consortium 
M/s…………………………………………………. 
 
………………………………….. 
(Signature of authorized representative) 
 Name:  ………………………………….. 
 Designation: …………………………………… 
 
 
…………………………….. 
(Stamp) 
 
Date: …………………………… 
Place: …………………………… 
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FORMAT FOR AUTHORISATION 
 

(In case of Bidding Consortium, to be given separately by each Member) 
(On Non – judicial stamp paper duly attested by notary public. Foreign companies submitting 

bids are required to follow the applicable law in their country) 
 
The undersigned hereby authorize(s) and request(s) all our Bankers, including its subsidiaries 
and branches, any person, firm, corporation or authority to furnish pertinent information 
deemed necessary and requested by PFC Consulting Limited to verify our Bid for selection of 
Bidder as Transmission Service Provider to establish Inter-State Transmission system for “Inter-
regional (NR-WR) Transmission System strengthening to relieve the loading of 765 kV 
Vindhyachal-Varanasi D/c line” through tariff based competitive bidding process or regarding 
our project development experience, financial standing and general reputation. 
 
For and on behalf of M/s……………. (Insert Name of Bidding Company or Member of the 
Consortium) 
 
 
................................. 
(Signature) 
 
Name of Authorized Signatory:  ………………………………………………. 
 
(Signature and Name of the authorized signatory of the Company) 
 
Place: ………………………… 
Date: …………………… 
 
 
…………………………….. 
(Company rubber stamp/seal) 
 
 
…………………………………. 
(Signature of Notary Public) 
 
Place: ………………………… 
Date: …………………… 
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ANNEXURE 6 - FORMAT FOR CONSORTIUM AGREEMENT 
 
(To be on non-judicial stamp paper of appropriate value as per Stamp Act relevant to place of 
execution. Foreign companies submitting bids are required to follow the applicable law in 
their country) 

 
THIS CONSORTIUM AGREEMENT executed on this....................... day of ..................Two 
thousand..................between M/s................................................................, a company 
incorporated under the laws of ...................................... and having its Registered Office at 
................................ (hereinafter called the "Party 1”, which expression shall include its 
successors, executors and permitted assigns) and M/s..................................................................a 
Company incorporated under the laws of ......................................................... and having its 
Registered Office at ............................................................ (hereinafter called the "Party n", 
which expression shall include its successors, executors and permitted assigns) and for the 
purpose of submitting the Bid, acquisition of {Name of the SPV Company or “Project specific 
SPV to be incorporated by the BPC”}(in case of award) and entering into other Agreement(s) as 
specified in the RFP (hereinafter referred to as “Agreements”) as may be entered into with the 
Nodal Agency. 
 
 
WHEREAS, the BPC had invited Bid in response to RFP issued to ……………………………… (insert the 
name of purchaser of RFP)  for selection of the bidder as the Transmission Service Provider to 
establish Inter-State Transmission System for “Inter-regional (NR-WR) Transmission System 
strengthening to relieve the loading of 765 kV Vindhyachal-Varanasi D/c line”. 
 
AND WHEREAS, Clause 2.2.4 of the RFP document stipulates that the Bidders qualifying on the 
strength of a Bidding Consortium will have to submit a legally enforceable Consortium 
Agreement in a format specified in the RFP document wherein the Consortium Members have 
to commit equity of a specific percentage in the Project. 
 
AND WHEREAS, Clause 2.2.4 of the RFP document also stipulates that the Bidding Consortium 
shall provide along with the Bid, a Consortium Agreement as per prescribed format whereby the 
Consortium Members undertake to be liable for raising the required funds for its respective 
equity investment commitment as specified in Consortium Agreement. 
 
NOW THEREFORE, THIS INDENTURE WITNESSTH AS UNDER: 
 
In consideration of the above premises and agreement all the parties in this Consortium do 
hereby mutually agree as follows: 
 
1. In consideration of the selection of the Consortium as the selected bidder by the BPC, we 

the Members of the Consortium and parties to the Consortium Agreement do hereby 
unequivocally agree that M/s........................................................... (Insert name of the 
Lead Member), shall act as the Lead Member as defined in the RFP for self and agent for 
and on behalf of ………., .................., .............., .............  (the names of all the other 
Members of the Consortium to be filled in here).  
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2. The Lead Member is hereby authorized by the Members of Consortium and parties to the 
Consortium Agreement to bind the Consortium and receive instructions for and on behalf 
of the Members.  
 

3. Notwithstanding anything contrary contained in this Consortium Agreement, the Lead 
Member shall always be liable for the equity investment obligations of all the Consortium 
Members, i.e., for both its own equity contribution as well as the equity contribution of 
other Members. 

 
4. The Lead Member shall be liable and responsible for ensuring the individual and collective 

commitment of each of the Members of the Consortium in discharging all their respective 
equity obligations. Each Consortium Member further undertakes to be individually liable 
for the performance of its part of the obligations without in any way limiting the scope of 
collective liability envisaged in this agreement.  

 
5. Subject to the terms of this agreement, the share of each Member of the Consortium in 

the “issued equity share capital of the project company” shall be in the following 
proportion: (if applicable) 

 

Name 
Percentage of equity holding in 

the Project 

Party 1 ……….. 

……….. ……….. 

Party n ……….. 

Total 100% 

[Note: The percentage equity holding for any Consortium Member in the Project cannot 
be zero in the above table] 
 

6. The Lead Member shall inter alia undertake full responsibility for liaising with lenders and 
mobilizing debt resources for the Project and achieving financial closure. 
 

7. In case of any breach of any of the equity investment commitment by any of the 
Consortium Members, the Lead Member shall be liable for the consequences thereof. 

 
8. Except as specified in the Agreement, it is agreed that sharing of responsibilities as 

aforesaid and equity investment obligations thereto shall not in any way be a limitation of 
responsibility of the Lead Member under these presents.  

 
9. It is further specifically agreed that the financial liability for equity contribution of Lead 

Member shall, not be limited in any way so as to restrict or limit its liabilities. The Lead 
Member shall be liable irrespective of their scope of work or financial commitments. 

 
10. It is expressly understood and agreed between the Members that the responsibilities and 

obligations of each of the Members shall be as delineated as annexed hereto as Appendix-
I, forming integral part of this Agreement.  It is further agreed by the Members that the 
above sharing of responsibilities and obligations shall not in any way be a limitation of joint 
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and several responsibilities and liabilities of the Members, with regards to all matters 
relating to the Project. 

 
11. It is clearly agreed that the Lead Member shall ensure performance under the Agreements 

and if one or more Consortium Members fail to perform its /their respective obligations 
under the Agreement(s), the same shall be deemed to be a default by all the Consortium 
Members.  

 
12. This Consortium Agreement shall be construed and interpreted in accordance with the 

Laws of India and courts at Delhi alone shall have the exclusive jurisdiction in all matters 
relating thereto and arising there under.  

 
13. It is hereby agreed that, the Lead Member shall furnish the bid bond, as stipulated in the 

RFP, on behalf of the Consortium Members. 
 

                                                                            Or  
 
It is hereby agreed that, the Lead Member shall furnish the bid security declaration, as 
stipulated in the RFP, on behalf of the Consortium Members. [To be inserted for projects 
wherein RFP has been issued before 31.12.2021 otherwise to be deleted] 

 
14. It is hereby agreed that in case of selection of Bidding Consortium as the selected bidder, 

the parties to this Consortium Agreement do hereby agree that they shall furnish the 
contract performance guarantee on behalf of the TSP in favor of the Nodal Agency, as 
stipulated in the RFP and Transmission Service Agreement.  

 
15. It is further expressly agreed that the Consortium Agreement shall be irrevocable and shall 

form an integral part of the RFP Project Document and shall remain valid till the execution 
of the Share Purchase Agreement, unless expressly agreed to the contrary by the Nodal 
Agency. Over the term of the Transmission Service Agreement, Central Electricity 
Regulatory Commission (Sharing of Inter-State Transmission Charges and Losses) 
Regulations as amended from time to time shall apply on the Consortium Members. 

 
16. The Lead Member is authorized and shall be fully responsible for the accuracy and veracity 

of the representations and information submitted by the Consortium Members 
respectively from time to time in response to the RFP and for the purposes of the Project.  

 
17. It is hereby expressly agreed between the parties to this Consortium Agreement that 

neither party shall assign or delegate its rights, duties or obligations under this Agreement 
except with the prior written consent of the Nodal Agency. 

 
THIS CONSORTIUM AGREEMENT: 
 

a. has been duly executed and delivered on behalf of each party hereto and constitutes the 
legal, valid, binding and enforceable obligation of each such party,  
 

b. sets forth the entire understanding of the parties hereto with respect to the subject matter 
hereof; 
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c. may not be amended or modified except in writing signed by each of the parties and with 
prior written consent of the Nodal Agency.  

 
IN WITNESS WHEREOF, the parties to the Consortium Agreement have, through their authorized 
representatives, executed these present on the Day, Month and Year first mentioned above. 
 
 
For and on behalf of  Consortium Member 1 (Party 1)   
M/s………………………….  
 
 
.................................................... 
(Signature of authorized  signatory) 
 
 
Name:           ………………………….  
Designation: ............…………………. 
Place:   ……………………………….. 
Date:  ………………………………… 

 
 
For and on behalf of  Consortium Member n (Party n)   
M/s………………………….  
 
 
.................................................... 
(Signature of authorized signatory) 
 
 
Name:        ……………………………  
Designation: ..........…………………...  
Place:    ………………………………. 
Date:   ………………………………... 

 
Attested: 
……………………………….. 
(Signature) 
(Notary Public) 

 
Place: ………………………. 
Date: ………………………. 
 
Note: In case of foreign Bidders, refer to clause 2.5.6 (p)  
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Appendix 1 to the Consortium Agreement: 
 

Name of the Consortium 
Member 

Responsibilities under the Consortium Agreement 

 
M/s …………… 
(Party 1)  

 

 
M/s …………… 

 

 
M/s …………… 
(Party n) 
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ANNEXURE 7 A - FORMAT FOR QUALIFICATION REQUIREMENT 
 
A.  NET WORTH 
 
To, 
PFC Consulting Limited 
9th Floor, Wing-A, Statesman House, 
Connaught Place, New Delhi - 110001 

 
Dear Sir, 

 
Sub:  Bid for selection of Bidder as Transmission Service Provider to establish Inter-State 
Transmission System for “Inter-regional (NR-WR) Transmission System strengthening to 
relieve the loading of 765 kV Vindhyachal-Varanasi D/c line” through tariff based competitive 
bidding process  
 
1. [Note: Applicable in case of Bidding Company] 
 

We certify that the Financially Evaluated Entity(ies) had a Networth of Rs. ……… Crore or 
equivalent USD* computed as per instructions in this RFP based on unconsolidated 
audited annual accounts (refer Note-2 below) of any of the last three (3) financial years 
as provided in Clause 2.2.3, immediately preceding the Bid Deadline. Also, the Networth 
of any of the last three (3) financial years is not negative. 

 
*Equivalent USD shall be calculated as per provisions of Clause 3.4.1. 
** The column for “Relationship with Bidding Company” is to be filled in only in case 
financial capability of Parent/Affiliate has been used for meeting Qualification 
Requirements. 
 

2. [Note: Applicable in case of Bidding Consortium] 
 
We certify that the Financially Evaluated Entity(ies) had a minimum Networth of Rs. …….. 
Crore or equivalent USD* computed as per instructions in the RFP and based on 
unconsolidated audited annual accounts (refer Note-2 below) of any of the last three (3) 
financial years as provided in Clause 2.2.3, immediately preceding the Bid Deadline. Also, 
the Networth of any of the last three (3) financial years is not negative. 

Name of Financially 
Evaluated Entity(ies) 

Relationship with Bidding 
Company** 

Financial Year 
Networth 
(Rs. Crore) 

1.  ………………………..    
2.  ………………………..    
3.  ………………………..    
….    

Total Networth   
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Name of Consortium 
Member 

 

Equity 
Commitment in 
the Project (%) 

 

Networth of 
Member (Rs. 

Crore) 
 

Networth 
Requirement to be 
met by Member in 
proportion to the 

Equity 
Commitment (Rs. 

Crore) 

Whether the 
Member meets 
the Networth 
Requirement 

 

(1) (2) 
(3) 

(As per table 
below) 

(4 )=  (2 x Total 
Networth 

requirement for 
the Project ) 

(5) 

1. ……………    Yes / No 
2. ……………    Yes / No 
..    Yes / No 
Total Networth for financial requirement    

 
Member – I (Lead Member) 
 
[Note: Similar particulars for each Member of the Consortium is to be furnished, duly 
certified by the Member’s Statutory Auditors]  
 

i. Name of Member:  ............................................ 
 

ii. Total Networth requirement:  Rs ……………… Crore 
 

iii. Percentage of equity commitment for the Project by the Member:  …………% 
 

iv. Networth requirement for the Member***:  Rs. ………………. Crore 
 

v. Financial year considered for the Member:  …………………………. 
 

Name of Financially Evaluated 
Entity(ies) 

Relationship** with 
Member of Consortium 

Financial 
Year 

Networth 
(Rs. Crore) 

1.  ………………………….    

2.  ………………………….    
3.  ………………………….    

Total Networth   

 
* Equivalent USD shall be calculated as per provisions of Clause 3.4.1; 

 
**  The column for “Relationship with Member of Consortium” is to be filled in only 

in case the financial capability of Parent / Affiliate has been used for meeting 
Qualification Requirements; 

 
*** Networth requirement to be met by Member should be in proportion to the 

equity commitment of the Member for the Project. 
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Yours faithfully  
 
 
……………………………………… 
(Signature and name of the authorized signatory of the Company and Stamp) 
 
Name:  …………………………………. 
Date:  …………………………………. 
Place:  …………………………………. 
 
 
………………………………………… 
(Signature and Stamp of statutory Auditors of Bidding Company / each Member of 
Consortium) 
 
Name: …………………………………. 
Date:  …………………………………. 
Place:  …………………………………. 
 
Date:  …………………………………. 
 
 
Notes:  
 
1. Along with the above format, in a separate sheet, please provide details of 

computation of Networth of last three (3) financial years duly certified by 
Statutory Auditor. 
 

2. Audited consolidated annual accounts of the Bidder may be used for the purpose 
of financial criteria provided the Bidder has at least 26% equity in each company 
whose accounts are merged in the audited consolidated accounts and provided 
further that the financial capability of such companies (of which accounts are 
being merged in the consolidated accounts) shall not be considered again for the 
purpose of evaluation of the Bid. 

 
3. In case Bidder or a Member of Consortium takes recourse to its Parent/Affiliate 

for meeting technical / financial requirements, then the financial years 
considered for such purpose should be same for the Bidder / Member of 
Consortium and their respective Parent / Affiliate. 
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ANNEXURE 7B - FORMAT FOR TECHNICAL REQUIREMENT 
 

To, 
PFC Consulting Limited 
9th Floor, Wing-A, Statesman House, 
Connaught Place, New Delhi - 110001 
  
Dear Sir, 
 
Sub:  Bid for selection of Bidder as Transmission Service Provider to establish Inter-

State Transmission System for “Inter-regional (NR-WR) Transmission System 
strengthening to relieve the loading of 765 kV Vindhyachal-Varanasi D/c line” 
through tariff based competitive bidding process  

 
 1. To be used by Bidder using the development experience in infrastructure sector 

 
We certify that M/s. ………….. (Insert name of Technically Evaluated Entity(ies)) have 
experience of development of projects in the Infrastructure sector in the last five (5) 
years whose aggregate capital  expenditure is Rs. 1000 Crore or equivalent USD*. We 
further certify that the capital expenditure of any single project considered for meeting 
the technical Qualification Requirement is not less than Rs. 200  Crore or equivalent 
USD*. For this purpose, capital expenditure incurred on projects which have been either 
wholly completed / commissioned or partly completed projects put under commercial 
operation and for which operation has commenced till at least seven (7) days prior to the 
Bid Deadline has been considered.  
 
The project(s) considered for the purpose of technical experience (as per table given 
below) have been executed and owned to the extent as indicated in the table below (to 
be  atleast twenty – six percent (26%)) by the Bidding Company / Lead Member of the 
Consortium / our Parent / our Affiliate(s) [strike off whichever is not applicable] on 
operation of the projects. 
 
This technical requirement has been calculated as per the instructions provided in the 
RFP on the basis of following projects: 
 

Name of 
Company 

(which has 
executed the 
project at (3)) 

whose 
technical 

capability has 
been used for 
Qualification 
Requirement 

Relationship** 
with Bidding 
Company / 

Lead Member 

Project 
name 

Nature 
of 

Project 
(BOOT, 

BOT, 
BOOM, 
DBFOT 

etc.) 

Relevant 
Infrastructure 

sector 

Date of 
Financial 
Closure 
of the 

Project 
(in DD / 
MM / 
YYYY) 

Date of 
Completion / 

Commissioning 
/ Commercial 
Operation of 

partly 
completed 

projects 

Project 
cost 
(Rs. 

Crore) 

Percentage 
Equity 

Holding of 
Company at 

(1) in 
Completed 
project(s) 

(1) (2) (3) (4) (5) (6) (7) (8) (9) 

…………………  ………. 
(Project 
1) 

      

…………………  ……….       

Total (Rs. Crore)   
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*  Equivalent USD shall be calculated as per provisions of Clause ____ 
**  The column for “Relationship with Bidding Company / Lead Member” is to be 

filled in only in case technical capability of Parent/Affiliate has been used for 
meeting Qualification Requirements. 

 
We further certify that the Company(ies) as indicated in column (1) of the above table, 
whose technical capability has / have been used for meeting the qualification 
requirement, has / have  held shareholding respectively of atleast twenty – six percent 
(26%)from the date of financial closure till the date of commissioning / completion of the 
above project(s). 
 

2. To be used by Bidder using construction experience in infrastructure sector. 
 

We certify that M/s. ………….. (Insert name of Technically Evaluated Entity(ies)) have received 

aggregate payments not less than Rs. ……. Crore or equivalent USD (calculated as per provisions 

in Clause 3.4.1) from its client(s) for construction works fully completed during the last 5(five) 

financial years. We further certify that the payment received from each project shall not be less 

than Rs. ……. Crore or equivalent USD (calculated as per provisions in Clause 3.4.1). For this 

purpose, payments received on projects that have been commissioned/completed at least seven 

(7) days prior to the Bid Deadline shall be considered. Further only the payments (gross) actually 

received, during such 5 (five) financial years shall qualify for purposes of computing the technical 

capacity.   

 

We also confirm that construction works does not include cost of land supply of goods or 

equipment except when such goods or equipment form part of a turn-key construction contract/ 

EPC contract for the project. 

 

This technical requirement has been calculated as per the instructions provided in the RFP on 

the basis of following projects: 

 

Name of 

Company (which 

has executed the 

project at (3)) 

whose technical 

capability has 

been used for 

Qualification 

Requirement 

Relationship** 

with Bidding 

Company / Lead 

Member 

Project 

name 

Nature of 

Project 

(EPC, 

Turnkey 

etc) 

Relevant 

Infrastructure 

sector 

Date of 

award of 

contract (in 

dd/mm/yy) 

Date of 

Completion / 

Commissioning 

Payment 

received 

(Rs. Crore) 

(1) (2) (3) (4) (5) (6) (7) (8) 

…………………  ………. 

Project 1 

     

…………………  ……….      

…………………  ……….      

 Total (Rs. Crore)  
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Yours faithfully  
 
…………………………………………….. 
(Signature and name of the authorized signatory of the Company and stamp)  
 
Name:  ………………………………….. 
Date:  ………………………………….. 
Place:  ………………………………….. 

 
………………………………………. 
(Signature and Stamp of statutory Auditors of Bidding Company/ Lead Member of 
Consortium) 
Name:  ……………………………….. 
Date:  ……………………………….. 
Place:  ……………………………….. 
 
 
Date: …………………. 
 
Notes:  
 
1. Along with the above format, in a separate sheet, please provide details of 

computation of capital expenditure of projects duly certified by Statutory Auditor of 
the project company. In addition, the Statutory Auditor of the project company 
should also certify that the capital expenditure of projects commissioned or 
completed 7 days prior to Bid Deadline has been capitalized in the books of accounts. 

 
Additionally, in case construction experience is used, a certificate(s) from the 
statutory auditors stating the payments received and the concerned client(s) stating 
the works commissioned during the past 5 years in respect of the projects specified 
above. In case a particular job/ contract has been jointly executed by the Bidder (as 
part of a consortium), it should further support its claim for the share in work done 
for that particular job/ contract by producing a certificate from its statutory auditor 
or the client. 
 

2. In case the accounts for the financial year in which the project claimed for meeting 
qualification requirement has been commissioned are not audited, the Bidder shall 
give declaration in this regard duly certified by its statutory auditor. In such a case, 
Bidder shall provide details of computation of capital expenditure of such project(s) 
duly certified by Statutory Auditor of the project company and the Statutory Auditor 
of the project company should also certify that the capital expenditure of projects 
commissioned or completed shall be capitalized in the books of accounts upon 
finalization. 

 
3. The unconsolidated audited annual accounts of both the TEE and the Bidding 

Company / Lead Member for the respective financial years (financial years in which 
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financial closure was achieved to the financial year in which the said project was 
completed / commissioned) should be submitted.  



 RFP for Selection of Bidder as Transmission Service Provider  

 

 

PFC Consulting Limited                           85 

 

ANNEXURE 7C - FORMAT FOR TECHNICAL & FINANCIAL REQUIREMENT – RELATIONSHIP & 
DETAILS OF EQUITY SHAREHOLDING 

 
[To be filled by Bidding Company / each Member of the Bidding Consortium including 
Lead Member if credentials of Parent and / or Affiliates have been used by them] 
 
To, 
PFC Consulting Limited 
9th Floor, Wing-A, Statesman House, 
Connaught Place, New Delhi - 110001 

Dear Sir, 
 
Sub:  Bid for selection of Bidder as Transmission Service Provider to establish Inter-

State Transmission System for “Inter-regional (NR-WR) Transmission System 
strengthening to relieve the loading of 765 kV Vindhyachal-Varanasi D/c line” 
through tariff based competitive bidding process  

 
We certify that M/s. …………. (insert name of the Bidding Company / Consortium 
Members) have considered the technical and financial capability of its Parent and / or 
Affiliates, for the purpose of meeting Qualification Requirements as per the instructions 
provided in the RFP. The name of Parent and / or Affiliate, nature of relationship(s) with 
such Parent and / or Affiliate and details of equity holding are as follows: 
 

Name of Company 
whose credentials 

considered 

Type of credentials 
considered (technical 

and / or financial) 

Relationship with 
Bidding Company / 

Consortium Member 
(Parent / Affiliate) 

Details of equity 
shareholding 

(refer notes below) 

Company 1    
…………….    
…………….    
…………….    
……………..    

 
NOTES:  
i. In case of Parent, the equity holding of the Parent in the Bidding Company / Member 

of the Bidding Consortium, including the Lead Member of the Consortium, need to 
be specified.  
 

ii. In case of Affiliate under direct control of Bidder, the equity holding of the Bidding 
Company / Member of the Bidding Consortium, including the Lead Member of the 
Consortium in the Affiliate, needs to be specified.  

 
iii. In case of Affiliate under common control of Parent, the equity holding of the Parent 

in the Affiliate of the Bidding Company / Member of the Bidding Consortium, 
including the Lead Member of the Consortium, needs to be specified. 

iv. Relationship of Parent / Affiliate with Bidding Company / Member of Consortium to 
be at the most seven (7) days prior to the Bid Deadline (as per Clause 2.1.4 of RFP) 
 



 RFP for Selection of Bidder as Transmission Service Provider  

 

 

PFC Consulting Limited                           86 

 

Yours faithfully  
 

……………………………… 
(Signature and name of the authorized signatory of the Company and stamp)  
 
Name:  ………………………… 
Date:  ………………………… 
Place:  ………………………… 

 
 

…………………………………… 
(Signature and Stamp of statutory Auditors of Bidding Company / each Member of 
Bidding Consortium) 
 
Name:  …………………………….. 
Date:  …………………………….. 
Place:  …………………………….. 
Date:   …………………………….. 
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ANNEXURE 7D - ADDITIONAL INFORMATION FOR VERIFICATION OF FINANCIAL AND 
TECHNICAL CAPABILITIES OF BIDDERS. 

 

 
…………………………………….………………………………. 
(Name of Bidder (Bidding Company/ Bidding Consortium or Technically/Financially 
Evaluated Entity(ies)) 

 
(Note: In case of Consortium, details to be filled in by Lead Member for each Member of 
the Consortium including the Lead Member and in case of the qualification requirements 
of Technically / Financially Evaluated Entity(ies) being used, to be filled by each of such 
entity(ies) 

 
i. Financial capability (Attachment 1): 

 
1. Bidders shall attach unconsolidated / consolidated audited annual accounts, 

statements, as the case may be, (refer Clause 2.1.3) for the last three (3) financial 
years as Attachment 1. Such unconsolidated audited annual accounts shall include 
a Balance Sheet, Profit and Loss Account, Auditors Report and profit appropriation 
account.  

 
ii. Technical capability (Attachment 2): 

 
a. This attachment shall include details of projects completed/commissioned or partly 

completed projects for which commercial operation has commenced to be 
considered for the purpose of meeting Qualification Requirements. 
 

1. To be used by Bidder using development experience in infrastructure sector 
 

Particulars Year 1 Year 2 Year 3 Year 4 Year 5 
 Name(s) of project(s) from 
Infrastructure sectors 

     

 Location(s) including country(s) 
where project was set up 

     

 Nature of Project      
Voltage level (if any)      
Capital cost of project(s) Rs. in 
Crore 

     

*Status of the project      
% of equity owned in the 
project(s) 

     

 
*Note 1:  Date of completion/commissioning/commercial operation to be 

mentioned  
Note 2:  For each project listed in the table, the Bidder shall furnish an 

executive summary including the following information: 
 

 Project model, i.e., BOO, BOOT, BOOM;  
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 Debt financing and equity raised and provided by Bidder/Bidder’s 

Parent/Bidder’s Affiliate for the project, including names of lenders and 

investors; 

 Size and type of installation;  

 Technical data/information on major equipment installed  

 Description of role performed by the Bidder/Bidder’s Parent/Bidder’s Affiliate 

on the project 

 Clearances taken by the Bidder/Bidder’s Parent/Bidder’s Affiliate including but 

limited to right-of-way (RoW), forest clearance and other statutory / Govt. 

clearances.  

 Cost data (breakdown of major components) 

 Name of EPC and/or other major contractor  

 Construction time for the project  

 Names, addresses and contact numbers of owners of the projects  

 Operating reliability over the past five (5) years or since date of commercial 

operation 

 Operating environmental compliance history  

 Names of supervisory entities or consultant, if any  

 Date of commercial operation  

 Total duration of operation 

 
2. To be used by Bidder using construction experience in infrastructure sector 
 

Particulars Year 1 Year 2 Year 3 Year 4 Year 5 
 Name(s) of project(s) from 
Infrastructure sectors 

     

 Location(s) including country(s) 
where project was set up 

     

 Nature of Project      
Voltage level (if any)      
Revenue received Rs. in Crore      

*Status of the project      
% of equity owned in the 
project(s) 

     

 
*Note 1:  Date of completion/commissioning/commercial operation to be 

mentioned  
Note 2:  For each project listed in the table, the Bidder shall furnish an 

executive summary including the following information: 
 

 Project model, i.e., EPC, Turnkey;  

 Size and type of installation;  

 Technical data/information on major equipment installed  

 Description of role performed by the Bidder/Bidder’s Parent/Bidder’s Affiliate 

on the project 
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 Cost data (breakdown of major components) 

 Name of sub-contractor  

 Construction time for the project  

 Names, addresses and contact numbers of owners of the projects  

 Operating reliability over the past five (5) years or since date of commercial 

operation 

 Operating environmental compliance history  

 Names of supervisory entities or consultant, if any  

 Date of commercial operation  

 Total duration of operation 

 
iii. Attachment-3:  

 
a. For each project listed in Attachment 2 above, certificates of final acceptance 

and/or certificates of good operating performance duly issued by owners for the 
project and the same shall be certified as true by authorized signatory of the 
Bidding Company or the Lead Member of Consortium). In case the project listed in 
Attachment 2 is under BOOT / DBFOT mechanism, the certificates of final 
acceptance and/or certificates of good operating performance must be issued by 
the authority / independent engineer of the project as defined in the respective 
project agreement. 

 
  For and on behalf of Bidding Company/Consortium 
 
  M/s……………………………………………. 
   
 
 
  ……………………………………. 
  (Signature of authorized signatory) 
    
  Name:    …………………………………… 
  Designation:    …………………………………… 
  Date:     …………………………………… 

  Place:    …………………………………… 
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ANNEXURE 8 -UNDERTAKING AND DETAILS OF EQUITY INVESTMENT 
 

Format 1: Bidders' Undertakings 
 

[On the Letter Head of the Bidding Company/Lead Member of Bidding Consortium] 
 
Date:     .............................  
 
To, 

PFC Consulting Limited 
9th Floor, Wing-A, Statesman House, 
Connaught Place, New Delhi - 110001 

 
Dear Sir, 
 
Sub:  Bidders' Undertakings in respect of Bid for selection of Bidder as TSP to establish Inter-State 
transmission system for Inter-regional (NR-WR) Transmission System strengthening to relieve the 
loading of 765 kV Vindhyachal-Varanasi D/c line 
 
We hereby undertake on our own behalf and on behalf of the TSP, that if selected as the 
Successful Bidder for the Project: 
 
1. The Project shall comply with all the relevant electricity laws, codes, regulations, 

standards and Prudent Utility Practices, environment laws and relevant technical, 
operational and safety standards, and we shall execute any agreements that may be 
required to be executed as per law in this regard.  

 
2. We confirm that the Project shall also comply with the standards and codes as per Clause 

1.6.1.2 of the RFP and the TSP shall comply with the provisions contained in the Central 
Electricity Regulatory Commission Grant of Connectivity, Long-term Access and Medium-
term Open Access in inter-state Transmission and related matters Open Access) 
Regulations, 2009.  

 
3. We give our unconditional acceptance to the RFP dated  04.04.2025  issued by the BPC 

and the RFP Project Documents, as amended, and undertake to ensure that the TSP shall 
execute all the RFP Project Documents, as per the provisions of this RFP.  

 
4. We have submitted the Bid on the terms and conditions contained in the RFP and the 

RFP Project Documents. Further, the Financial Bid submitted by us is strictly as per the 
format provided in Annexure 21 of the RFP, without mentioning any deviations, 
conditions, assumptions or notes in the said Annexure.  

 
5. Our Bid is valid up to the period required under Clause 2.8 of the RFP.  
 
6. Our Bid has been duly signed by authorized signatory and stamped in the manner and to 

the extent indicated in this RFP and the power of attorney / Board resolution in requisite 
format as per RFP has been enclosed with this undertaking.  
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7. We have assumed that if we are selected as the Successful Bidder, the provisions of the 
Consortium Agreement, to the extent and only in relation to equity lock in and our 
liability thereof shall get modified to give effect to the provisions of Clause 2.5.8 of this 
RFP and Article 18.1 of the Transmission Service Agreement. (Note: This is applicable only 
in case of a Bidding Consortium)  

 
8. We confirm that our Bid meets the Scheduled COD of each transmission Element and the 

Project as specified below: 
 

Sl. 
No. 

Name of the Transmission Element Scheduled 
COD 

Percentage of 
Quoted 

Transmission 
Charges 

recoverable 
on Scheduled 

COD of the 
Element of 
the Project 

Element(s) 
which are pre-

required for 
declaring the 
commercial 

operation (COD) 
of the respective 

Element 

1.  Establishment of 765 kV Prayagraj S/s 
near Prayagraj (Uttar Pradesh) along with 
2x330 MVAr 765 kV Bus reactors 

24 months 

from the 

date of 

allocation 

 

100% 

All elements of 
scheme are 

required to be 
commissioned 
simultaneously 

as their 
utilization is 

dependent on 
each other. 

2.  LILO of 765 kV Fatehpur–Varanasi S/C line 
at Prayagraj  

3.  LILO of 765 kV Fatehpur–Sasaram S/C line 
at Prayagraj  

4.  765 kV Vindhyachal Pool – Prayagraj D/C 
line along with 330 MVAr line reactor 
(switchable) at Prayagraj end on each 
circuit of 765 kV Vindhyachal Pool - 
Prayagraj D/C line  

5.  Bypassing of both circuits of 765 kV Sasan 
– Vindhyachal Pool 2xS/C line at 
Vindhyachal Pool and connecting it with 
765 kV Vindhyachal Pool - Prayagraj D/C 
line, thus forming 765 kV Sasan - 
Prayagraj D/C line  

We agree that the payment of Transmission Charges for any Element irrespective of its 
successful commissioning on or before its Scheduled COD shall only be considered after 
the successful commissioning of Element(s) which are pre - required for declaring the 
commercial operation of such Element as mentioned in the above table. 
 
Scheduled COD for the Project: 24 months from the Effective Date 
 

9. We confirm that our Financial Bid conforms to all the conditions mentioned in this RFP, 
and in particular, we confirm that: 

 
a. Financial Bid in the prescribed format of Annexure 21 has been submitted duly signed 

by the authorized signatory.  
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b. Financial Bid is unconditional.  

 
c. Only one Financial Bid has been submitted. 
 

10. We have neither made any statement nor provided any information in this Bid, which to 
the best of our knowledge is materially inaccurate or misleading. Further, all the 
confirmations, declarations and representations made in our Bid are true and accurate. In 
case this is found to be incorrect after our acquisition of ______[Name of SPV], pursuant 
to our selection as Selected Bidder, we agree that the same would be treated as a TSP's 
Event of Default under Transmission Service Agreement, and relevant provisions of 
Transmission Service Agreement shall apply.  

 
11. We confirm that there are no litigations or other disputes against us which materially affect 

our ability to fulfill our obligations with regard to the Project as per the terms of RFP Project 
Documents. 

 
12. Power of attorney/ Board resolution as per Clause 2.5.2 is enclosed.  
 
Signature and name of the authorized signatory of the Company and stamp of Bidding 
Company or Lead member of Consortium 
 
Note: 
 

1. In case of foreign Bidders, refer to clause 2.5.6 (p) 
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Format 2: Details of equity investment in Project 
 
1.1.a  Name of the Bidding Company/ Bidding Consortium: 
 
1.1.b  Name of the Lead Member in the case of a Bidding Consortium: 
 
1.2  Investment details of the Bidding Company/Member of the Bidding Consortium investing 

in _____[Name of SPV] as per Clause 2.5.8.2. 
 

S. No. 

Name of the 
Bidding 

Company/ 
Member in 

case of a 
Bidding 

Consortium 

Name of the 
Company investing 
in the equity of the 

_____[Name of SPV] 

Relationship 
with Bidding 

Company 
/Member of the 

Bidding 
Consortium 

% of equity participation 
in the _____[Name of 

SPV] 

(1) (2) (3) (4) (5) 

     

     

TOTAL     100% 

 
* In case the Bidder proposes to invest through its Affiliate(s) / Parent Company / Ultimate Parent 
Company, the Bidder shall declare shareholding pattern of such Affiliate(s) / Parent Company / 
Ultimate Parent Company and provide documentary evidence to demonstrate relationship 
between the Bidder and the Affiliate(s) / Parent Company / Ultimate Parent Company. These 
documentary evidences could be, but not limited to, demat account statement(s) / Registrar of 
Companies' (ROC) certification / share registry book, etc duly certified by Company Secretary. 
 
Members of the Consortium or the Bidding Company making investment in the equity of the 
_____[Name of SPV] themselves to fill in their own names in the column (3) 
 
Signature and Name of authorized signatory in whose name power of attorney has been issued 
 
Signature of authorized signatory 

Name: …………………………………. 

Designation: …………………………... 

Date……………………………………. 

Company rubber stamp  
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ANNEXURE 9 -AUTHORISATION FROM PARENT / AFFILIATE OF BIDDING COMPANY / MEMBER 
OF BIDDING CONSORTIUM WHOSE TECHNICAL / FINANCIAL CAPABILITY HAS BEEN USED BY 
THE BIDDING COMPANY / MEMBER OF BIDDING CONSORTIUM. 

 
[On the Letter Head of the Parent /Affiliate] 

 
 
Name: ……………………………………………………………………. 
Full Address: ……………………………………………………………. 
Telephone No.: …………………………………………………………... 
E-mail address: …………………………………………………………... 
Fax / No.: ………………………………………………………………… 
 
To 
PFC Consulting Limited 
9th Floor, Wing-A, Statesman House, 
Connaught Place, New Delhi – 110001. 
 
 Dear Sir, 
 
Sub:  Authorization for use of Technical / Financial Capability of M/s………. (Insert 

name of Parent / Affiliate) by M/s …….. (Insert name of Bidding Company / 
Member of Bidding Consortium). 

 
 
We refer to the RFP dated 04.04.2025 (‘RFP’) issued by you for selection of Bidder as 
Transmission Service Provider for establishing the Inter-State Transmission System for 
“Inter-regional (NR-WR) Transmission System strengthening to relieve the loading of 
765 kV Vindhyachal-Varanasi D/c line”.  
 
We confirm that M/s. ………. (Insert name of Bidding Company/ Consortium Member) has 
been authorized by us to use our technical and/or financial capability [strikeout 
whichever is not applicable] for meeting the Qualification Requirements for “Inter-
regional (NR-WR) Transmission System strengthening to relieve the loading of 765 kV 
Vindhyachal-Varanasi D/c line”.  
 
We have carefully read and examined in detail the RFP including in particular, Clause 
2.1.4 of the RFP, and we are also submitting legally binding undertaking supported by a 
board resolution that all the equity investment obligations of M/s……………….…. (Insert 
Name of Bidding Company / Consortium Member), shall be deemed to be our equity 
investment obligations and in the event of any default the same shall be met by us.  
For and on behalf of M/s……………. (Insert Name of Parent / Affiliate) 
 
…………………………………… 
(Signature and Name of the authorized signatory of the Company and stamp) 
 
Name:  ………………………………………. 
Date:  ………………………………………. 



 RFP for Selection of Bidder as Transmission Service Provider  

 

 

PFC Consulting Limited                           95 

 

Place:  ………………………………………. 
 
  
Notes:  
 

 
1. The above undertaking can be furnished by Ultimate Parent of Technically 

Evaluated Entity or Financially Evaluated Entity, as the case maybe, if legally 
binding undertaking is also furnished by the Ultimate Parent on behalf of such 
Financially Evaluated Entity/Technically Evaluated Entity. 
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ANNEXURE 10- FORMAT OF UNDERTAKING BY TECHNICALLY / FINANCIALLY EVALUATED 
ENTITY / ULTIMATE PARENT COMPANY  

 

 [On the Letter Head of the Technically / Financially Evaluated Entity / Ultimate Parent Company] 
 
Name: ……………………………………………………. 

Full Address: ……………………………………………  

Telephone No.:  ………………………………………… 

E-mail address:  ………………………………………… 

Fax/No.: ………………………………………………..  

 
To: 
Chief Executive Officer  
PFC Consulting Limited 
9thFloor, Wing-A, Statesman House, 
Connaught Place, New Delhi – 110001 
 
Sub:  Undertaking for equity investment 
 
Dear Sir, 
 
We refer to the Request for Proposal dated 04.04.2025 ('RFP') issued by you regarding setting up 
of Inter-State transmission system for Inter-regional (NR-WR) Transmission System 
strengthening to relieve the loading of 765 kV Vindhyachal-Varanasi D/c line Project on build, 
own, operate and transfer basis. 
 
We have carefully read and examined in detail the RFP and the RFP Project Documents, including 
in particular, Clause 2.1.4 of the RFP and Clauses 2.5.2 and 2.5.8 of the RFP, regarding submission 
of an undertaking regarding the investment in the equity share capital of ___________[Name of 
SPV] and provisions for minimum equity holding and equity lock-in. We have also noted the 
amount of the equity investment required to be made in ___________[Name of SPV] by the 
…………………………………………………. [Insert the name of the Bidder or the Consortium Member] 
for the Project. 
 
In view of the above, we hereby undertake to you and confirm that in the event of failure of 
……………………[Insert the name of the Bidder or the Consortium Member] to invest in full or in 
part, in the equity share capital of ___________[Name of SPV] as specified in the Bid, we shall 
invest the said amount not invested by……………………………………..[Insert the name of the Bidder 
or the Consortium Member] in ___________[Name of SPV] by purchase of existing shares or 
subscribing to the new shares of ___________[Name of SPV], as stipulated by you. 
 
We have attached hereto certified true copy of the Board resolution whereby the Board of 
Directors of our Company has approved issue of this Undertaking by the Company.  
 
All the terms used herein but not defined, shall have the meaning as ascribed to the said terms 
under the RFP.  
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Certified as true. 
 
…………………….. 

(Signature and Name of the authorized signatory of the Company and stamp) 
 
Note: 

  
1. Wherever required, extract of the charter documents and documents such as a Board 

resolution should be submitted for verification. 
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ANNEXURE 11 - FORMATS FOR BOARD RESOLUTIONS  
 

Format 1 
 

Format of the Board resolution for the Bidding Company / each Member of the Consortium / 
investing Affiliate / Parent Company / Ultimate Parent Company, where applicable 

 
[Reference Clause 2.5.2 of the RFP and the illustrations in Annexure 11A] 
 
[Note: The following resolution no.1 needs to be passed by the Boards of each of the entity/(ies) 
making equity investment] 
 
The Board, after discussion, at the duly convened Meeting on ………………….. [Insert date], with 
the consent of all the Directors present and in compliance of the provisions of the Companies Act, 
1956/2013, passed the following Resolution: 
 
1.  RESOLVED THAT pursuant to the provisions of the Companies Act, 1956 / Companies Act 
2013 (as the case may be) and compliance thereof and as permitted under the Memorandum and 
Articles of Association of the company, approval of the Board be and is hereby accorded for 
investment of……….% (……per cent) of the total equity share capital of ___________[Name of 
SPV] representing the entire amount proposed to be invested by the company for the 
transmission system for Inter-regional (NR-WR) Transmission System strengthening to relieve 
the loading of 765 kV Vindhyachal-Varanasi D/c line, partly by acquisition of the existing equity 
shares from PFC Consulting Limited and / or partly by subscribing to the new equity shares, as per 
the terms of the RFP. 
 
[Note: Equity investment obligations by the Bidding Company/each Member of the Bidding 
Consortium/investing Affiliate or Parent or Ultimate Parent should add up to 100%.]  
 
[Note: In the event the Bidder is a Bidding Consortium, the following Board resolution no. 2 also 
needs to be passed by the Lead Member of the Bidding Consortium]  
 
2.  RESOLVED THAT approval of the Board be and is hereby accorded to contribute such 
further amount over and above the ;………. percentage (__%) limit to the extent becoming 
necessary towards the total equity share in the ___________[Name of SPV], obligatory on the 
part of the company pursuant to the terms and conditions contained in the Consortium 
Agreement dated …………….executed by the company as per the provisions of the RFP.  
 
[Note: In the event, the investing entity is an Affiliate or Parent or Ultimate Parent of the Bidder, 
the following Board resolution no. 3 shall also be passed by the Bidder] 
 
3. FURTHER RESOLVED THAT the Board hereby acknowledges the Board Resolution(s) passed 
by the…………………….. [Name of the Affiliate(s)/ Parent / Ultimate Parent] regarding the investment 
of……….(….%) of the equity share capital requirements of ___________[Name of SPV], which is 
to be invested by the …………………………….[Name of the Affiliate(s)/ Parent / Ultimate Parent] for 
the ___________[Name of SPV], partly by acquisition of the existing equity shares from PFC 
Consulting Limited and partly by subscribing to the new equity shares, as per the terms of the 
RFP. 
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[Note: The following resolution no. 4 is to be provided by the Bidding Company / Lead Member 
of the Consortium only] 
 
4. FURTHER RESOLVED THAT MR/MS ……………………………..be and is hereby authorized to 
take all the steps required to be taken by the Company for submission of the Bid, including in 
particular, signing of the Bid, making changes thereto and submitting amended Bid, all the 
documents related to the Bid, certified copy of this Board resolution or letter or undertakings 
etc, required to be submitted to BPC as part of the Bid or such other documents as may be 
necessary in this regard. 
 
Certified True Copy  
 
 
Company rubber stamp to be affixed  
 
[Notes:  
 
1)   This certified true copy should be submitted on the letterhead of the Company, signed 

by the Company Secretary or any Whole Time Director/ Manager (supported by a specific 
board resolution) of the Bidding Company or the Lead Member of Consortium.   

 
2) The contents of the format may be suitably re-worded indicating the identity of the entity 

passing the resolution, i.e., the Bidding Company, each Member of the Bidding 
Consortium.  

 
3) This format may be modified only to the limited extent required to comply with the local 

regulations and laws applicable to a foreign entity submitting this resolution. For example, 
reference to Companies Act 1956 / Companies Act 2013 (as the case may be) may be 
suitably modified to refer to the law applicable to the entity submitting the resolution. 
However, in such case, the foreign entity shall submit an unqualified opinion issued by 
the legal counsel of such foreign entity, stating that the Board resolutions are in 
compliance with the applicable laws of the respective jurisdictions of the issuing company 
and the authorizations granted therein are true and valid.] 
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Format 2 
 

 Format for the Board resolution of Technically / Financially Evaluated Entity / Ultimate Parent 
Company (in case credentials of such TEE/ FEE has been utilized by the Bidding Company or 
Bidding Consortium) 

 
The Board, after discussion, at the duly convened Meeting on …………………. [Insert date], with 
the consent of all the Directors present and in compliance of the provisions of the Companies Act, 
1956 / 2013, passed the following Resolution:  
 
RESOLVED THAT pursuant to the provisions of the Companies Act, 1956 / Companies Act, 2013 
(as the case may be) and compliance thereof and as permitted under the Memorandum and Articles 
of Association of the company, approval of the Board be and is hereby accorded for issuing an 
Undertaking to the BPC, in the format specified in the RFP issued by the BPC, draft of which is 
attached hereto and initialed by the Chairman whereby the company undertakes to invest 
…………….percent (.... %) of the total equity share capital of ___________[Name of SPV] 
representing the entire amount proposed to be invested by …………………[insert the name of the 
Bidder or Member] for the said Project, in case of failure of …………………[Insert the name of the 
Bidder or Member] to make such investment". 
 
FURTHER RESOLVED THAT  ........................................... ,be and is hereby authorized to take all the 
steps required to be taken by the Company, including in particular, signing the said Undertaking, 
submitting the same to the BPC through ………………………………[Insert name of Bidding 
Company/Lead Member of the Consortium] of all the related documents, certified copy of this 
Board resolution or letter, undertakings etc, required to be submitted to BPC as part of the Bid or 
such other documents as may be necessary in this regard. 
 
Certified True Copy  
 
Company rubber stamp to be affixed  
 
Note:  
 
1. This certified true copy should be submitted on the letterhead of the Company, signed by 

the Company Secretary or any Whole-time Director/Manager (supported by a specific 
board resolution) of Bidding Company or Lead Member of the Consortium. 

   
2. The contents of the format may be suitably re-worded indicating the identity of the entity 

passing the resolution. 
 
3. This format may be modified only to the limited extent required to comply with the local 

regulations and laws applicable to a foreign entity submitting this resolution. For example, 
reference to Companies Act 1956 / Companies Act 2013 (as the case may be) may be 
suitably modified to refer to the law applicable to the entity submitting the resolution. 
However, in such case, the foreign entity shall submit an unqualified opinion issued by the 
legal counsel of such foreign entity, stating that the Board resolutions are in compliance with 
the applicable laws of the respective jurisdictions of the issuing company and the 
authorizations granted therein are true and valid. 
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ANNEXURE 11A – ILLUSTRATION FOR APPLICABLE BOARD RESOLUTION REQUIREMENTS 
UNDER CLAUSE 2.5.2 

 

Investor in the TSP 

Entities (other than 
Bidder) whose 

credentials (financial 
and/or technical) used 

by the Bidder for 
meeting RFP criteria 

Applicable Board 
Resolutions 

Requirement of 
Undertaking 
(Annexure 10) 

Bidder himself for 
100% equity 

None a) Format 1 of 
Annexure 11 -
Resolution: 1, 2 and 4 
from the Bidder 

None 

Bidder himself for 
100% equity 

Affiliate and/or Parent 
Company and/or 
Ultimate Parent 

a) Format 1 of 
Annexure 11 - 
Resolution: 1, 2, and 
4 from the Bidder 
 
b) Format 2 of 
Annexure 11 by either 
Technically/ 
Financially Evaluated 
Entity(ies) whose 
credentials have been 
used, or Ultimate 
Parent. 
 
Provided, if the Bidder 
himself is the Ultimate 
Parent, then Format 2 
need not be provided. 

Yes, by either 
Technically / 
Financially Evaluated 
Entity(ies) Affiliate(s) 
whose credentials 
have been used, or 
Ultimate Parent. 
 
Provided, if the Bidder 
himself is the Ultimate 
Parent, then the 
undertaking need not 
be provided. 

Bidder himself + 
others (Affiliate 
and/or Parent 
Company and/or 
Ultimate Parent) in 
aggregate holding 
100% equity 

None a) Format 1 of 
Annexure 11 - 
Resolution: 1,2, 3 
and4 from the Bidder. 
 
b) Format 1 of 
Annexure 11 - 
Resolution: 1 from the 
Affiliate and /or 
Parent and /or 
Ultimate Parent 
investing in the equity 

None 

Bidder 
himself + 
others 
(Affiliate 
and/or Parent 

Affiliate and/or 
Parent Company 
and/or Ultimate 
Parent 

a) Format 1 of 
Annexure 11 - 
Resolution: 1,2, 3 
and 4 from the Bidder. 
b) Format 1 of 

Yes, by either Parent/ 
Affiliate(s) whose 
credentials have been 
used, or Ultimate 
Parent 
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Investor in the TSP 

Entities (other than 
Bidder) whose 

credentials (financial 
and/or technical) used 

by the Bidder for 
meeting RFP criteria 

Applicable Board 
Resolutions 

Requirement of 
Undertaking 
(Annexure 10) 

Company 
and/or 
Ultimate 
Parent) in 
aggregate 
holding 100% 
equity 
 
 
 

Annexure 11 - 
Resolution: 1 from the 
Affiliate and/or Parent 
and/or Ultimate 
Parent 
investing in the equity 
c) Format 2 of 
Annexure 11 by either 
Parent / Affiliate(s) 
whose credentials 
have been used and 
/or Ultimate Parent 
investing in the equity 
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ANNEXURE 12 - FORMAT FOR ILLUSTRATION OF AFFILIATES 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
NOTE:  Bidder to provide the illustration, as applicable in their case, duly 

certified by the Company Secretary and supported by documentary 
evidence in this regard. 

Bidder 

Is under Indirect 

common control with 

“Bidder” 

 

Is under Direct 

common control with 

“Bidder” 

 

Controls directly 

“Bidder” 

Indirectly Controls 

“Bidder” 

 

Is Controlled indirectly 

by “Bidder” 

Is Controlled directly 

by “Bidder” 

100% 

100% 

100% 

>26% 
>26% 

 

>26% 

% 
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ANNEXURE 13 - FORMAT FOR DISCLOSURE 
 

[On the letter head of Bidding Company / Each Member in a Bidding Consortium] 
 

Date: ………… 
 

DISCLOSURE 
 
We hereby declare that the following companies with which we/ have direct or indirect 
relationship are also separately participating in this Bid process as per following details 
 

S. No. Name of the Company Relationship 

1.   

2.   

3.   

 
In case there is no such company please fill in the column “name of the company” as Nil. 
 
Further we confirm that we don’t have any Conflict of Interest with any other company 
participating in this bid process. 
 
Certified as True 
 
 
………………………………………….. 

(Signature) 
 
Name:  .................................................................... 
 
Signature & Name of authorized signatory of the Company and Stamp 
 
The above disclosure should be signed and certified as true by the authorized signatory of the 
Bidding Company or of the Member, in case of a Consortium). 
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ANNEXURE 14 - FORMAT OF THE BID BOND 
 

FORMAT OF THE UNCONDITIONAL AND IRREVOCABLE BANK 
GUARANTEE FOR BID BOND 

 
(To be on non-judicial stamp paper of appropriate value as per Stamp Act relevant to 

place of execution.) 
 

In consideration of the  ................. [Insert name of the Bidder] submitting the Bid inter alia for 
establishing the Inter-State transmission system for  Inter-regional (NR-WR) Transmission 
System strengthening to relieve the loading of 765 kV Vindhyachal-Varanasi D/c line on 
build, own, operate and transfer basis, in response to the RFP dated 04.04.2025 issued by 
PFC Consulting Limited , and the Bid Process Coordinator (hereinafter referred to as BPC) 
agreeing to consider such Bid of …………………………. [Insert the name of the Bidder] as per 
the terms of the RFP, the  [Insert name and address of the bank issuing the Bid Bond, and 
address of the Head Office] (hereinafter referred to as "Guarantor Bank") hereby agrees 
unequivocally, irrevocably and unconditionally to pay to _______[Name of BPC] or its 
authorized representative at _____[Address of BPC] forthwith on demand in writing from 
_______[Name of BPC] or any representative authorized by it in this behalf, any amount up 
to and not exceeding Rupees ________ Only (Rs _____ Crore),on behalf of 
M/s……………………………….[Insert name of the Bidder].   
 
This guarantee shall be valid and binding on the Guarantor Bank up to and including 
……………………… [Date to be inserted on the basis of Clause 2.11 of this RFP] and shall not be 
terminable by notice or any change in the constitution of the Guarantor Bank or by any other 
reasons whatsoever and our liability hereunder shall not be impaired or discharged by any 
extension of time or variations or alternations made, given, or agreed with or without our 
knowledge or consent, by or between concerned parties. 
 
Our liability under this Guarantee is restricted to Rupees ___________ Only (Rs ____ Crore). 
Our Guarantee shall remain in force until ……………………..[Date to be inserted on the basis of 
Clause 2.11 of this RFP]. _______[Name of BPC] or its authorized representative shall be 
entitled to invoke this Guarantee until …………… [Insert Date, which is three sixty five days 
(365) days after the date in the preceding sentence]. The Guarantor Bank hereby expressly 
agrees that it shall not require any proof in addition to the written demand from 
_______[Name of BPC] or its authorized representative, made in any format, raised at the 
above mentioned address of the Guarantor Bank, in order to make the said payment to 
_______[Name of BPC] or its authorized representative. 
 
The Guarantor Bank shall make payment hereunder on first demand without restriction or 
conditions and notwithstanding any objection, disputes, or disparities raised by the Bidder or 
any other person. The Guarantor Bank shall not require _______[Name of BPC] or its 
authorized representative to justify the invocation of this BANK GUARANTEE, nor shall the 
Guarantor Bank have any recourse against _______[Name of BPC] or its authorized 
representative in respect of any payment made hereunder. 
 
This BANK GUARANTEE shall be interpreted in accordance with the laws of India. 
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The Guarantor Bank represents that this BANK GUARANTEE has been established in such 
form and with such content that it is fully enforceable in accordance with its terms as against 
the Guarantor Bank in the manner provided herein. 
 
This BANK GUARANTEE shall not be affected in any manner by reason of merger, 
amalgamation, restructuring or any other change in the constitution of the Guarantor Bank.   
 
This BANK GUARANTEE shall be a primary obligation of the Guarantor Bank and accordingly 
_______[Name of BPC] or its authorized representative shall not be obliged before enforcing 
this BANK GUARANTEE to take any action in any court or arbitral proceedings against the 
Bidder, to make any claim against or any demand on the Bidder or to give any notice to the 
Bidder to enforce any security held by _______[Name of BPC] or its authorized representative 
or to exercise, levy or enforce any distress, diligence or other process against the Bidder.  
 
Notwithstanding anything contained hereinabove, our liability under this Guarantee is 
restricted to Rupees _____________ Only (Rs ____ Crore) and it shall remain in force until 
………… [Date to be inserted on the basis of Clause 2.11 of RFP], with an additional claim period 
of three hundred sixty five (365) days thereafter. We are liable to pay the guaranteed amount 
or any part thereof under this BANK GUARANTEE only if _______[Name of BPC] or its 
authorized representative serves upon us a written claim or demand. 
 
In witness whereof the Bank, through its authorized officer, has set its hand and stamp on 
this…………….. day of  ........................... at……………………………… 
 
Witness: 
 
1………………………………………….                              Signature: ……………………….. 
Name and Address      Name: ……………..…………….. 
 
2. ………………………………………..                              Designation with Stamp:  
Name and Address 
         

             Signature ……………………. 
 

Attorney as per power of attorney No.…………………… 
 
 

For:  
……………………………………… [Insert Name of the Bank]  

 
 

Banker’s Stamp and Full Address:  
 

Dated this………………day of…………. 20…….. 
 
Notes:  
 

5.  The Stamp Paper should be in the name of the Executing Bank.  
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ANNEXURE 15 - FORMAT FOR CONTRACT PERFORMANCE GUARANTEE 
 

(To be on non-judicial stamp paper of appropriate value as per Stamp Act relevant to place of execution. 
Foreign entities submitting Bids are required to follow the applicable law in their country) 

 
 
In consideration of the ………………………… [Insert name of the SPV or Selected Bidder on behalf 
of SPV or Lead Member in case of the Consortium, with address] agreeing to undertake the 
obligations under the Transmission Service Agreement dated  ………………………… and the 
other RFP Project Documents and the Nodal Agency and …………_[Name of BPC], agreeing to 
execute the RFP Project Documents with the Selected Bidder, regarding setting up the 
Project, the……………………………[Insert name and address of the bank issuing the guarantee 
and address of the head office] (hereinafter referred to as "Guarantor Bank") hereby agrees 
unequivocally, irrevocably and unconditionally to pay to the Nodal Agency 
at………………………… [Insert Place and Address of the Nodal Agency indicated in TSA] 
forthwith on demand in writing from the Nodal Agency or any Officer authorized by it in 
this behalf, any amount up to and not exceeding Rupees……………………………Crores 
(Rs……………….) only [Insert the amount of the bank guarantee] on behalf of 
M/s……………………… [Insert name of the Selected Bidder / SPV]. 
 
This guarantee shall be valid and binding on the Guarantor Bank up to and including 
………………..and shall not be terminable by notice or any change in the constitution of the 
Bank or the term of the Transmission Service Agreement or by any other reasons whatsoever 
and our liability hereunder shall not be impaired or discharged by any extension of time or 
variations or alternations made, given, or agreed with or without our knowledge or consent, 
by or between parties to the respective agreement.  
 
Our liability under this Guarantee is restricted to Rupees ……………. Crores (Rs………………………) 
only. Our Guarantee shall remain in force until…………… [Insert the date of validity of the 
Guarantee as per Clause 2.12.1 of the RFP]. The Nodal Agency shall be entitled to invoke this 
Guarantee up to three hundred sixty five (365) days of the last date of the validity of this 
Guarantee.  
 
The Guarantor Bank hereby expressly agrees that it shall not require any proof in addition 
to the written demand from the Nodal Agency, made in any format, raised at the above 
mentioned address of the Guarantor Bank, in order to make the said payment to the Nodal 
Agency. 
 
The Guarantor Bank shall make payment hereunder on first demand without restriction or 
conditions and notwithstanding any objection by ___________[Name of SPV], ………… [Insert 
name of the Selected Bidder], …………. [Insert name of the TSP] and/or any other person. The 
Guarantor Bank shall not require the Nodal Agency to justify the invocation of this BANK 
GUARANTEE, nor shall the Guarantor Bank have any recourse against the Nodal Agency in 
respect of any payment made hereunder.  
 
This BANK GUARANTEE shall be interpreted in accordance with the laws of India.  
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The Guarantor Bank represents that this BANK GUARANTEE has been established in such form 
and with such content that it is fully enforceable in accordance with its terms as against the 
Guarantor Bank in the manner provided herein.  
 
This BANK GUARANTEE shall not be affected in any manner by reason of merger, 
amalgamation, restructuring, liquidation, winding up, dissolution or any other change in the 
constitution of the Guarantor Bank. 
 
This BANK GUARANTEE shall be a primary obligation of the Guarantor Bank and accordingly 
the Nodal Agency shall not be obliged before enforcing this BANK GUARANTEE to take any 
action in any court or arbitral proceedings against ___________[Name of SPV] or the 
Selected Bidder, to make any claim against or any demand on ___________[Name of SPV] 
or the Selected Bidder, as the case may be, or to give any notice to ___________[Name of 
SPV] or the Selected Bidder, as the case may be, or to enforce any security held by the Nodal 
Agency or to exercise, levy or enforce any distress, diligence or other process against 
………_[Name of SPV] or the Selected Bidder, as the case may be. 
 
The Guarantor Bank acknowledges that this BANK GUARANTEE is not personal to the Nodal 
Agency and may be assigned, in whole or in part, (whether absolutely or by way of security) 
by Nodal Agency to any entity to whom the Nodal Agency is entitled to assign its rights and 
obligations under the Transmission Service Agreement.  
 
The Guarantor Bank hereby agrees and acknowledges that the Nodal Agency shall have a 
right to invoke this Bank Guarantee either in part or in full, as it may deem fit.  
 
Notwithstanding anything contained hereinabove, our liability under this Guarantee is 
restricted to Rupees ……………………..Crores (Rs ……………..) only and it shall remain in force 
until  [Date to be inserted on the basis of Article 3.1.2 of TSA], with an additional claim 
period of three hundred sixty five (365) days thereafter. This BANK GUARANTEE shall be 
extended from time to time for such period, as may be desired by………………… [Insert name of 
the Selected Bidder or Lead Member in case of the Consortium or SPV]. We are liable to pay 
the guaranteed amount or any part thereof under this Bank Guarantee only if the Nodal 
Agency serves upon us a written claim or demand. 
 
In witness where of: 
 
Signature………………………………………..  
 
Name: ……………………………………………  
 
Power of attorney No.:  ………………………... 
 
 
For: 
  
…………………………… [Insert Name of the Bank] 
Banker's Seal and Full Address, including mailing address of the Head Office 
 
Notes: 
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1.  The Stamp Paper should be in the name of the Executing Bank. 
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ANNEXURE 16 – FORMAT OF CHECKLIST FOR TECHNICAL BID SUBMISSION 

REQUIREMENTS 
 
[This format needs to be duly filled in, signed by the authorized signatory of the Bidder 
(Bidding Company / Lead Member in case of a Bidding Consortium) and submitted 
along with the Bidder’s Technical Bid] 
 

Technical Bid Submission Requirements 
Response 
(Yes / No) 

1. Format for the Covering Letter on the letterhead of Bidding 
Company or Lead Member of the Consortium, as 
applicable; 

 

2. Format for Letter of Consent from each Consortium 
Member, including Lead Member, on their respective 
letterheads; 

 

3. Format for evidence of authorized signatory’s authority ;  

4. Board resolution from the Bidding Company / Lead 
Member of the Consortium in favour of the person 
executing the Power of Attorney as per Annexure 3; 

 

5. Power of Attorney from each Consortium Member in 
favour of Lead Member to be provided by each of the other 
Members of the Consortium as per Annexure 4; 

 

6. Board Resolution from each Member of the Consortium, 
other than the Lead Member, in favour of their respective 
authorized representatives for executing the POA, 
Consortium Agreement and signing of the requisite 
formats; 

 

7. Format for Bidder’s composition and ownership structure, 
along with status of equity holding (owning ten percent or 
more of the total paid up equity) not earlier than thirty (30) 
days prior to the Bid Deadline as per Annexure 5; 

 

8. Consortium Agreement duly signed as per Annexure 6, 
along with Appendix-1, indicating the responsibilities and 
obligations of each Member of the Consortium; 

 

9. Format for Qualification Requirement:  

 a.
  

Calculation sheets, detailing computation of Networth 
considered for meeting Qualifying Requirements, duly 
signed and stamped by the Statutory Auditor of the 
Bidding Company / each Member in case of a Bidding 
Consortium / FEE in cases where credentials of FEE is 
taken; 

 

 b. Calculation sheets, detailing computation of capital 
expenditure of projects and revenue received in 
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Technical Bid Submission Requirements 
Response 
(Yes / No) 

construction projects considered for meeting 
Qualification Requirements, duly signed and stamped 
by the Statutory Auditor of the Bidding Company / 
Lead Member in case of Bidding Consortium / TEE in 
cases where credentials of TEE is taken; 

 c. Last financial year unconsolidated / consolidated 
audited annual accounts / statements, as the case may 
be, of the Financially Evaluated Entity / Technical 
Evaluated Entity 

 

 d. Unconsolidated audited annual accounts of both the 
TEE and the Bidding Company/Lead member, as 
applicable, from the financial years in which financial 
closure was achieved till the financial year in which the 
said project was completed / commissioned. 

 

10. Copy of the Memorandum and Articles of Association and 
certificate of incorporation or other organizational 
document (as applicable), including their amendments, 
certified by the Company Secretary of Bidding Company or 
each Member in case of a Consortium including Lead 
Member. 

 

11. Attachment of Annexure 7(D), detailing projects completed 
/ commissioned and for which commercial operation has 
commenced including Executive Summary for each project. 

 

12. For each project listed in the attachment above, certified 
true copy of the certificates of final acceptance and / or 
certificates of good operating performance duly issued by 
owners or clients for the project, duly signed by authorized 
signatory in support of technical capability as defined in 
Clause 2.1.2 of RFP. 

 

13. Authority letter in favour of BPC from the Bidder/every 
Member of the Consortium authorizing the BPC to seek 
reference from their respective bankers & others. 

 

14. 

 

 

Authorization from Parent / Affiliate of Bidding Company / 
Member of Bidding Consortium whose technical / financial 
capability has been used by the Bidding Company / 
Member of Bidding Consortium. 

 

15. Initialing of all pages of Technical Bid by the Authorized 
Signatory in whose favour the POA (Annexure 3) has been 
executed. 

 

16. Format for Illustration of Affiliates at the most seven (7) 
days prior to the Bid Deadline, duly certified by Company 
Secretary and supported by documentary evidence. 
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Technical Bid Submission Requirements 
Response 
(Yes / No) 

17. Certified copy of the Register of Members / Demat Account 
Statement, Share Certificate, Annual Return filed with ROC 
etc. submitted as documentary evidence along with 
Annexure 12. 

 

18. Format for Disclosure by Bidding Company / each Member 
of the Consortium. 

 

19. Format for Affidavit by the Bidding Company / each 
Member of the Consortium 

 

20. Format for Authorization submitted in Non-Judicial stamp 
paper duly notarized.  

 

21. Bidders Undertaking and details of Equity Investment  

22. Proof of Payment of RFP Fees  

23. Bid Bond/ Bid Security Declaration (As applicable)  

24. Board Resolution as per Annexure 11 (If required)  

 
[Note: The checklist is not exhaustive. Bidders are required to submit all the 
information/documents as per requirement of RFP] 

 
 

For and on behalf of Bidder 
 
M/s.  ………………………………………………. 

   
 

 
………………………………………………….. 
(Signature of authorized signatory) 
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ANNEXURE 17 – LIST OF BANKS 
 

The list of banks shall include all Scheduled Commercial Banks as per Second Schedule of RBI Act-
1934 and any amendments thereof. 
 
 
Note: 
The above list of banks is indicative and can be modified by the BPC as required and any such 
change shall not be construed as a deviation from this document.  
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ANNEXURE 18 - GRID MAP OF THE PROJECT 
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ANNEXURE 19 - FORMAT FOR CLARIFICATIONS / AMENDMENTS ON THE RFP / RFP PROJECT 
DOCUMENTS 

 
 

S. No. 
Name of the 
Document 

Clause No. 
and Existing 

provision 

Clarification 
required 

Suggested 
text for the 
amendment 

Rationale for 
the 

Clarification 
or 

Amendment 

      

      

      

      

      

 
 
Signature ……………………………… 
 
Name…………………………………... 
 
For  
 
 
Bidder’s Rubber Stamp and Full Address. 
 
 
(Note: This format shall be used for submission of requests for clarifications/ amendments on the 
draft RFP Project Documents as per the provisions of Clause 2.3.1)   
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ANNEXURE 20 - LIST FOR RFP PROJECT DOCUMENTS 

 
ENCLOSURE 1:   TRANSMISSION SERVICE AGREEMENT (Provided separately)   
 
ENCLOSURE 2: SHARE PURCHASE AGREEMENT (Provided Separately) 
 
……………………………………………………………………………..  
 
 
[To be inserted by the BPC] 
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ANNEXURE 21 - FORMAT FOR FINANCIAL BID 
 

[To be uploaded online] 
 
 

Quoted Transmission Charges ……….. 
 Notes 
 

1. The Bidders are required to ensure compliance with the provisions of Clause 2.5.3 
of this RFP. 
 

2. Quotes to be in Rupees Millions and shall be up to two (2) decimal points. 
 

3. The contents of this format shall be clearly typed. 
 

4. The Financial Bid shall be digitally signed by the authorized signatory in whose 
name power of attorney as per Clause 2.5.2 is issued. 
 

5. Ensure only one value for annual Transmission Charges is quoted. The same 
charge shall be payable every year to TSP for the term of TSA. 
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ANNEXURE 22 – FORMAT FOR AFFIDAVIT 
 
[On non-judicial stamp paper. Foreign companies submitting bids are required to follow 
the applicable law in their country]  

 
AFFIDAVIT 

 
We [including any of our Affiliate and Consortium Member & any of its Affiliate], hereby 
declare that as on Bid Deadline: 
 

a. the Bidder & any of its Affiliate including any Consortium Member & any of its Affiliate, 

their directors or key personnel have not been barred or included in the blacklist by any 

government agency or authority in India, the government of the jurisdiction of the Bidder 

or Members where they are incorporated or the jurisdiction of their principal place of 

business, any international financial institution such as the World Bank Group, Asian 

Development Bank, African Development Bank, Inter-American Development Bank, 

Asian Infrastructure Investment Bank etc. or the United Nations or any of its agencies; 

or  

 

b. the Bidder & any of its Affiliate including any Consortium Member & any of its Affiliate 

or their directors have not been convicted of any offence in India or abroad. 

 

We further declare that following investigations are pending / no investigation is pending 
[strike off whichever is not applicable] against us [including any of our Consortium Member 
or Affiliate or Parent or Ultimate Parent or Affiliate] or CEO or any of our directors/ 
manager/key managerial personnel of the Applicant /Consortium Member or their 
Affiliates.  
 
We further undertake to inform the BPC of any such matter as mentioned above on its 
occurrence after the date of this affidavit till the Effective Date. 
 
We undertake that, in case, any information provided in relation to this affidavit is found 
incorrect at any time hereafter, our BID / Letter of Intent / contract (if entered) would stand 
rejected / recalled / terminated, as the case may be. 
 
 
……………………………………. 
Signature and Name of the authorized signatory of the Company Bidding Company / Lead 
Member of the Bidding Consortium 
 
 
………………………….. 
(Signature of Notary Public) 
 
Place:  ………………………… 
Date:  ………………………… 
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Note:  In case any investigation is pending against the Applicant, including any Consortium 
Member or Affiliate, or CEO or any of the directors/ manager/key managerial personnel of the 
Applicant /Consortium /Member or their Affiliates,  full details of such investigation including the 
name of the investigating agency, the charge/offence for which the investigation has been 
launched, name and designation of persons against whom the investigation has been launched 
and other relevant information should be disclosed under this affidavit. 
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ANNEXURE A 

Technical Details with respect to electronic bidding 

Registration Methodology 

In order to submit online bids in the e-bidding process for selection of Transmission Service 
Provider, interested Bidders are required to register themselves with the e-procurement 
website of MSTC limited namely www.mstcecommerce.com/eprochome/tsp/index.jsp. To 
register with the website, the Bidder is required to fill up the online form available under 
the link Register as Vendor in the above website and fill up the same and click on Submit.  

During this process, the Bidder shall create his user id and password and keep note of the 
same. The Bidder shall ensure that the secrecy of his user id and password is maintained at 
all time and he/she shall alone be responsible for any misuse of the user id and password.  

The Bidder may check the details entered by it before final submission. On successful 
submission of the online registration Form, the Bidder shall receive a confirmation mail in 
the registered email address advising the Bidder to submit the following documents.  

i. Self-attested Income Tax PAN Card. In case of a registered Company or Firm, the 
Firm's PAN card and in case of a proprietorship firm, proprietor’s personal PAN card 
is required. In case of partnership firm, PAN of the firm and that of the authorized 
partner are to be submitted. 

ii. Copy of the confirmation email Letter received from MSTC after successful 
completion of on-line registration. 

iii. A non-refundable registration fee of Rs.10,000/- plus GST as per applicable rate to be 
paid online. The account details will be available in the System generated email sent 
by MSTC post registration. 

Please provide details of payment made like UTR No, remitting bank name, date of payment 
and amount in the covering letter. 

The Bidder shall have to submit all the above documents to MSTC Limited for verification 
and activation of their login ids. The Bidders should send scanned copies of the above 
documents to the designated email id only which is given below. 

tsp@mstcindia.co.in 

It may be noted that Bidders need not visit any of the offices of MSTC Limited for submission 
of the documents. 

Contact persons of MSTC Limited: 

Ms. Archana Juneja 
9990673698 

Mr. Setu Dutt Sharma 
7878055855 

http://www.mstcecommerce.com/eprochome/tsp/index.jsp
mailto:tsp@mstcindia.co.in
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Once the complete set of documents and requisite registration fee are received from a 
Bidder, MSTC shall activate the Bidder’s login after verification / scrutiny of the documents. 
MSTC Limited reserves the right to call for additional documents from the Bidder if needed 
and the Bidder shall be obliged to submit the same. 
On completion of the above stated registration process, a Bidder shall be able to login to 
MSTC’s website.  
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ANNEXURE B 

Draft Pre-Award Integrity Pact 
 

GENERAL 

 

This pre-bid contract Agreement (herein after called the Integrity Pact) is made on 

…………….. day  of the month of …………. 20………, between, on one hand, 

……………………………………. [Insert name of BPC] through Shri ……………………….. [Insert 

Name & designation of representative of BPC] (hereinafter called the "Bid Process 

Coordinator/ BPC", which expression shall mean and include, unless the context 

otherwise requires, his successors in the office and assigns) of the First Part and M/s 

………………………… represented by Shri ……………………………………….. [Insert Name & 

Designation of Authorized Signatory of the Bidder/ Lead Member of Consortium] 

(hereinafter called the "Bidder" which expression shall mean and include, unless the 

context otherwise requires, his successors and permitted assigns) of the Second Part. 

 

WHEREAS the BPC is conducting the bidding process for selection of bidder as 

Transmission Service Provider (TSP), who will be responsible to set up the transmission 

project on build, own, operate and transfer (BOOT) basis and to provide Transmission 

Service.  

 

WHEREAS the Bidder is a Private Company/Public Company/Government Undertaking/ 

Partnership, constituted in accordance with the relevant law in the matter and the BPC 

is a Public Sector Undertaking (PSU) performing its function on behalf of the Ministry of 

Power, Government of India. 

 

NOW, THEREFORE, 

 

To avoid all forms of corruption by following a system that is fair, transparent and free 

from any influence/prejudiced dealings during the complete bidding process with a view 

to:- 

 

Enabling the BPC to select the bidder as TSP in conformity with the defined procedures 

by avoiding the high cost and the distortionary impact of corruption on public 

procurement, and 

 

Enabling Bidder to abstain from bribing or indulging in any corrupt practice in order to 

emerge as selected bidder by providing assurance to them that their competitors will 

also abstain from bribing and other practices and the BPC will commit to prevent 

corruption, in any form, by its officials by following transparent procedures. 
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The parties hereto hereby agree to enter into this Integrity Pact and agree as follows: 

 
Commitments of BPC 

 

1.1 The BPC undertakes that no official of the BPC, connected directly or indirectly 

with the bidding process, will demand, take a promise for or accept, directly or 

through intermediaries, any bribe, consideration, gift, reward, favour or any 

material or immaterial benefit or any other advantage from the BIDDER, either 

for themselves or for any person, organization or third party related to the 

bidding process in exchange for an advantage in the bidding process, bid 

evaluation, contracting or implementation process related to the contract. 

1.2 The BPC will, during the bidding stage, treat all bidders alike, and will provide to 

all bidders the same information and will not provide any such information to any 

particular bidder which could afford an advantage to that particular bidder in 

comparison to the other bidders. 

1.3 All the officials of the BPC will report the appropriate Government office any 

attempted or completed breaches of the above commitments as well as any 

substantial suspicion of such a breach. 

2. In case of any such preceding misconduct on the part of such official(s) is reported 

by the Bidder to the BPC with the full and verifiable facts and the same is prima 

facie found to be correct by the BPC, necessary disciplinary proceedings, or any 

other action as deemed fit, including criminal proceedings may be initiated by the 

BPC and such a person shall be debarred from further dealings related to the 

bidding process. In such a case while an enquiry is being conducted by the BPC 

the proceedings under the bidding process would not be stalled. 

Commitments of Bidder 

 

3. The Bidder commits itself to take all measures necessary to prevent corrupt 

practices, unfair means and illegal activities during any stage of its bid or during 

any pre award stage in order to emerge as Selected Bidder or in furtherance to 

secure it and in particular commits itself to the following:- 

3.1 The Bidder will not offer, directly or through intermediaries, any bribe, gift, 

consideration, reward, favour, any material or immaterial benefit or other 

advantage, commission, fees, brokerage or inducement to any official of the BPC, 

connected directly or indirectly with the bidding process, or to any person, 

organization or third party related to the bidding process in exchange for any 

advantage in the bidding, evaluation, contracting and implementation of the 

bidding process. 
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3.2 The Bidder further undertakes that it has not given, offered or promised to give, 

directly or indirectly any bribe, gift, consideration, reward, favour, any material 

or immaterial benefit or other advantage, commission, fees, brokerage or 

inducement to any official of the BPC or otherwise in bidding process or for 

bearing to do or having done any act in relation to bidding process or any other 

contract with the Government for showing or forbearing to show  favour or 

disfavour to any person in relation to the bidding process or any other contract 

with the Government. 

3.3 The Bidder shall disclose the name and address of agents and representatives and 

Indian Bidder shall disclose their foreign principals or associates. 

3.4 The Bidder shall disclose the payments to be made by them to agents/brokers or 

any other intermediary, in connection with this bid. 

3.5 The Bidder further confirms and declares to the BPC that the Bidder has not 

engaged any individual or firm or company whether Indian or foreign to 

intercede, facilitate or in any way to recommend to the BPC or any of its 

functionaries, whether officially or unofficially for selection of Bidder as TSP, nor 

has any amount been paid, promised or intended to be paid to any such 

individual, firm or company in respect of any such intercession, facilitation or 

recommendation. 

3.6 The Bidder, either while presenting the bid or during pre-award negotiations or 

before signing the Share Purchase Agreement, shall disclose any payments he has 

made, is committed to or intends to make to officials of the BPC or their family 

members, agents, brokers or any other intermediaries in connection with the 

bidding process and the details of services agreed upon for such payments. 

3.7 The Bidder will not collude with other parties interested in the bidding process to 

impair the transparency, fairness and progress of the bidding process. 

3.8 The Bidder will not accept any advantage in exchange for any corrupt practice, 

unfair means and illegal activities. 

3.9 The Bidder shall not use improperly, for purpose of competition or personal gain, 

or pass on to others, any information provided by the BPC as part of the business 

relationship, regarding plans, technical proposal and business details, including 

information contained in any electronic data carrier. The Bidder also undertakes 

to exercise due and adequate care lest any such information is divulged. 

3.10 The Bidder commits to refrain from giving any complaint directly or through any 

other manner without supporting it with full and verifiable facts. 

3.11 The Bidder shall not instigate or cause to instigate any third person to commit 
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any of the actions mentioned above. 

3.12 The Bidder shall not lend to or borrow any money from or enter into any 

monetary dealings or transactions, directly or indirectly, with any employee of 

the BPC. 

4 Previous Transgression 

 

4.1 The Bidder declares that no previous transgression occurred in the last three 

years immediately before signing of this Integrity Pact, with any other company 

in any country in respect of any corrupt practices envisaged hereunder or with 

any Public Sector Enterprise in India or any Government Department in India that 

could justify Bidder’s exclusion from the bidding process. 

 

4.2 The Bidder agrees that if it makes incorrect statement on this subject, Bidder can 

be disqualified from the tender process or the contract, if already awarded, can 

be terminated for such reason. 

5 Bid Bond (Security Deposit)/ Bid Security Declaration (as applicable) 

 

5.1 Along with the technical bid, the Bidder shall submit Bid Bond for an amount of 

Rs.…………………………. (as per the amount specified in Request for Proposal (RFP) 

Document) issued by any Banks from the list provided in RFP Document as 

Earnest Money/Security Deposit, with the BPC. 

5.2 The Earnest Money/Security Deposit shall be valid & retained by the BPC for such 

period as specified in the RFP Document. 

5.3 No interest shall be payable by the BPC to the Bidder on Earnest Money/Security 

Deposit for the period of its currency. 

6 Sanctions for Violations 

6.1 Any breach of the aforesaid provisions by the Bidder or any one employed by it 

or acting on its behalf (whether with or without the knowledge of the Bidder) 

shall entitle the BPC to take all or anyone of the following actions, wherever 

required:- 

(ii) To immediately call off the pre-award negotiations without assigning any 

reason or giving any compensation to the Bidder. However, the proceedings 

with the other Bidder (s) would continue. 

 

(iii) The Bid Bond (in pre-award stage) shall stand forfeited either fully or 

partially, as decided by the BPC and the BPC shall not be required to assign 
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any reason therefore. 

 

(iv) To immediately cancel the award, if already awarded, without giving any 

compensation to the Bidder. 

 

(v) To cancel all or any other contracts with the Bidder. The Bidder shall be 

liable to pay compensation for any loss or damage to the BPC resulting from 

such cancellation/rescission. 

 

(vi) To debar the Bidder from participation in any tender or RFP issued by any 

BPC for an indefinite period. 

 

(vii) To recover all sums paid in violation of this Pact by Bidder to any middleman 

or agent or broker with a view to securing the award. 

 

6.2 The BPC will be entitled to take all or any of the actions mentioned at para 6.1 (i) 

to (vi) of this Pact also on the Commission by the Bidder or anyone employed by 

it or acting on its behalf (whether with or without the knowledge of the Bidder), 

of an offence as defined in Chapter IX of the Indian Penal code, 1860 or 

Prevention of Corruption Act, 1988 or any other statute enacted for prevention 

of corruption. 

6.3 The decision of the BPC to the effect that a breach of the provisions of this Pact 

has been committed by the Bidder shall be final and conclusive on the Bidder. 

However, the Bidder can approach the Independent Monitor(s) appointed for the 

purposes of this Pact. 

7 Independent Monitors 

7.1 The BPC has appointed Independent Monitors (hereinafter referred to as 

Monitors) for this Pact in consultation with the Central Vigilance Commission 

(Names and Addresses of the Monitors to be given). 

Shri Sanjiv Garg IRTS (Retd.) 

A-14/1, Vasant Vihar, 

New Delhi-110057. 

Mob No – 9818798390 

Email ID- sanjivgarg.india@gmail.com 

 

Shri Jeyakodi Virusankulam Kumarasamy, IAS (Retd.) 

R/o 3F, Orchid Villa, 6" Avenue, 

Harrington Road, Chetpet, 

Chennai-600031 

mailto:sanjivgarg.india@gmail.com
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Mob No – 9176699444 

Email ID- jeyakodivk@gmail.com 

 

7.2 The task of the Monitors shall be to review independently and objectively, 

whether and to what extent the parties comply with the obligations under this 

Pact. 

7.3 The Monitors shall not be subject to instructions by the representatives of the 

parties and perform their functions neutrally and independently. 

7.4 Both the parties accept that the Monitors have the right to access all the 

documents relating to the project/procurement, including minutes of meetings. 

7.5 As soon as the Monitor notices, or has reason to believe, a violation of this Pact, 

he will so inform the Authority designated by the BPC. 

7.6 The Bidder accepts that the Monitors has the right to access without restriction 

to all Project documentation of the BPC including that provided by the Bidder. 

The Monitor shall be under contractual obligation to treat the information and 

documents of the Bidder /Subcontractors(s) with confidentially. [As all the bid 

documents are with BPC only] 

7.7 The BPC will provide to the Monitors sufficient information about all meetings 

among the parties related to the Project provided such meetings could have an 

impact on the contractual relations between the parties. The parties will offer to 

the monitor the option to participate in such meetings. 

7.8 The Monitor will submit a written report to the designated Authority of the 

BPC/Secretary in the Department within 8 to 10 weeks from the date of reference 

or intimation to him by the BPC / Bidder and, should the occasion arise, submit 

proposals for correcting problematic situations. 

8  Facilitation of Investigation 

In case of any allegation of violation of any provisions of this Pact or payment of 

commission, the BPC or its agencies shall be entitled to examine all the 

documents including the Books of Accounts of the Bidder and the Bidder shall 

provide necessary information and documents in English and shall extend all 

possible help for the purpose of such examination. 

9 Law and Place of Jurisdiction 

This Pact is subject to Indian Law. The place of performance and jurisdiction is the 

seat of the BPC. 

10 Other Legal Actions 
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The actions stipulated in this Integrity Pact are without prejudice to any other 

legal action that may follow in accordance with the provisions of the any extent 

law in force relating to any civil or criminal proceedings. 

11 Validity 

11.1 The validity of this Integrity Pact shall be from date of its signing and upto 6 

months from the date of transfer of project specific SPV i.e. signing of Share 

Purchase Agreement with BPC. In case Bidder is unsuccessful, this Integrity Pact 

shall expire after 15 days from the date of transfer of project specific SPV to 

successful bidder. 

11.2 Should one or several provisions of this Pact turn out to be invalid, the remainder 

of this Pact shall remains valid. In this case, the parties will strive to come to an 

agreement to their  original intentions. 

12. The Parties hereby sign this Integrity Pact at_______ on ________.           

 

Bid Process Coordinator (BPC) 

 

Name of the Officer Designation 

Name of the BPC with address 

 

 

Witness: 

 

1.   

 

 

2.    

BIDDER 

 

Name of Whole time Director/Authorized 

Signatory 

Name of the Bidder with address 

 

Witness: 

 

1.   

 

 

2.    
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ANNEXURE-C 

SPECIFIC TECHNICAL REQUIREMENTS FOR TRANSMISSION LINE 

 

Annexure - C 

 

Location details of proposed substation: 

  

Prayagraj S/s :     New substation which is to be implemented under present scheme. 
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Annexure -D 

SPECIFIC TECHNICAL REQUIREMENTS FOR TRANSMISSION LINE 

The design, routing and construction of transmission lines shall be in accordance with 

Chapter V, Part-A of CEA (Technical Standards for Construction of Electrical Plants and 

Electric Lines) Regulations 2022, as amended from time to time. Other CEA Regulations/ 

guidelines as amended up to date and Ministry of Power (MoP) guidelines, as applicable, 

shall also be followed. 

A.1.0 Selection of tower type shall be made as per CEA Regulations, however in case lattice type 

towers are used, the following shall also be applicable: 

A.2.0 Steel section of grade E 250 and/or grade E 350 as per IS 2062, only are permitted for use 

in towers, extensions, gantry structures and stub setting templates. For towers in 

snowbound areas, steel sections shall conform to Grade-C of IS-2062. 

A.3.0 Towers shall be designed as per IS-802:2015, however the drag coefficient of the tower 

shall be as follows: - 

Solidity Ratio Drag Coefficient 

Up to 0.05 3.6 

0.1 3.4 

0.2 2.9 

0.3 2.5 

0.4 2.2 

0.5 and above 2.0 

A.4.0 Transmission Service Provider (TSP) shall adopt any additional loading/design criteria for 

ensuring reliability of the line, if so desired and /or deemed necessary. 

A.5.0 Transmission line shall be designed considering wind zones as specified in wind map given 

in National Building Code 2016, Vol.1. The developer shall also make his own assessment 

of local wind conditions and frequent occurrences of High Intensity Winds (HIW) due to 

thunderstorms, dust-storms, downburst etc. along the line route and wherever required, 

higher wind zone than that given in wind map shall be considered for tower design for 

ensuring reliability of line. Further, for transmission line sections passing within a distance 

of 50 km from the boundary of two wind zones, higher of the two wind zones shall be 

considered for design of towers located in such sections. 

A.6.0 Selection of reliability level for design of tower shall be as per CEA Regulation (Technical 

Standards for Construction of Electrical Plants and Electric Lines) Regulations 2022, as 

amended from time to time. 

A.7.0 

a)  In case of construction of transmission line of Voltage level of 400 kV and 

above, under crossing of the existing transmission line shall not be allowed. 
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In the case where it is inevitable to under-cross the existing transmission line 

then TSP shall seek prior approval from Chief Electrical Inspector, CEA with 

detailed study ensuring that all statutory electrical clearances and Electric 

Field limit of 10 kV/m at 1 m and 1.8 m from ground level is not violated. 

b)  For power line crossing of 400 kV or above voltage level, large angle and dead 

end towers (i.e. D/DD/QD) shall be used on either side of power line crossing. 

c)  For power line crossing of 132 kV and 220 kV voltage level, angle towers 

(B/C/D/DB/DC/DD/ QB/QC/QD) shall be used on either side of power line 

crossing depending upon the merit of the prevailing site condition and line 

deviation requirement. 

d)  For power line crossing of 66 kV and below voltage level, suspension/tension 

towers shall be provided on either side of power line crossing depending upon 

the merit of the prevailing site condition and line deviation requirement. 

e)  For crossing railways, national highways and state highways, the 

Rules/Regulations of appropriate authorities shall be followed. 

A.8.0  The relevant conductor configuration shall be as follows: - 

    Name of line:   

i) Prayagraj – Vindhyachal PS 765 kV D/C line  

ii) LILO of 765 kV Fatehpur-Varanasi S/C line 

iii) LILO of 765 kV Fatehpur-Sasaram S/C line       

           

Type of conductor: ACSR / AAAC / AL59 

Basic parameters: 

Transmission 

line 

ACSR 

Conductor 

specified 

Equivalent AAAC 

conductor based 

on 53.5% 

conductivity of Al 

Alloy 

Equivalent 

minimum size of   

AL59 conductor 

based on 59% 

conductivity of AL 

Alloy* 

Sub-

conducto

r Spacing 

765 kV D/C 

(Hexa Bundle) 

Transmission 

Lines 

Zebra: Stranding 

54/3.18 mm-Al + 

7/3.18 mm-

Steel,  

28.62 mm 

diameter 

428 mm2, 

Aluminium area, 

Stranding details: 

61/3.19 mm, 

 

28.71 mm 

diameter;  

487.5 mm2 

Aluminium alloy 

area 

 

Stranding details: 

61/3.08 mm, 

27.72 mm 

diameter;  

454 mm2 

Aluminium alloy 

area 

 

 

 

 

 

 

 

 

 

 

457 mm 
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Transmission 

line 

ACSR 

Conductor 

specified 

Equivalent AAAC 

conductor based 

on 53.5% 

conductivity of Al 

Alloy 

Equivalent 

minimum size of   

AL59 conductor 

based on 59% 

conductivity of AL 

Alloy* 

Sub-

conducto

r Spacing 

Maximum DC 

Resistance at 

20°C (Ω/km): 

0.06868 

Minimum UTS: 

130.32 kN 

 

Maximum DC 

Resistance at 20°C 

(Ω/km) : 0.06815 

 

Minimum UTS:  

135.6 kN 

Maximum DC 

Resistance at 20°C 

(Ω/km) : 0.0653 

 

Minimum UTS:  

108 kN 

Note:  

1. *To select any size above the minimum, the sizes mentioned in the Indian standard 

IS-398(part-6) shall be followed. 

2. The transmission lines shall have to be designed for a maximum operating 

conductor temperature of 85 oC. 

A.9.0 The required phase to phase spacing and horizontal spacing for 765 kV line(s) shall be 

governed by the tower design as well as minimum live metal clearances for 765 kV voltage 

level under different insulator swing angles. However, the phase to phase spacing for 765 

kV lines shall not be less than 15 m. 

A.10.0 All electrical clearances including minimum live metal clearance, ground clearance and 

minimum mid span separation between earth wire and conductor as given below shall be 

considered: 

a) Minimum live metal clearances for 765 kV line:  

(i)   Under stationary conditions  

 From tower body:      For 765 kV D/C: 6.1 m  

    For 765 kV S/C: 5.6 m 

(ii) Under swing conditions 

 

Wind Pressure Condition Minimum Electrical Clearance 

a)    Swing angle (25º)  4.4 m 

b)    Swing angle (55º) 1.3 m 

 

b) Minimum ground clearance for 765 kV line: 18 m 

c) Minimum mid span separation between earth-wire and conductor for 765 kV line: 9.0 m 
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A.11.0 Shielding angle shall not exceed 10 deg for 765 kV D/C transmission line. 

A.12.0 The Fault current for design of line shall be 50 kA for 1 sec for 765 kV. 

A.13.0 In case of 765 kV voltage class lines, at least one out of two earth wires shall be OPGW and 

second earth wire, if not OPGW, shall be either of galvanized stranded steel (GSS) or 

Aluminum Alloy Conductor Steel Reinforced (AACSR) conductor type or any other suitable 

conductor type depending upon span length and other technical consideration. 

A.14.0 Each tower shall be earthed such that tower footing impedance does not exceed 10 ohms. 

Pipe type or Counterpoise type earthing shall be provided in accordance with relevant IS. 

Additional earthing shall be provided on every 7 to 8 kms distance for direct earthing 

of both shield wires. If site condition demands, multiple earthing or use of earthing 

enhancement compound shall be used. 

A.15.0 Pile type foundation shall be used for towers located in river or creek bed or on bank of 

river having scourable strata or in areas where river flow or change in river course is 

anticipated, based on detailed soil investigation and previous years’ maximum flood 

discharge of the river, maximum velocity of water, highest flood level, scour depth and 

anticipated change in course of river based on river morphology data of at least past 20 

years to ensure availability and reliability of the transmission line. 

A.16.0 Transmission line route shall be finalized, in consultation with appropriate authorities so 

as to avoid the habitant zones of endangered species and other protected species. Bird 

diverters, wherever required, shall be provided on the transmission line. In order to 

optimize the route, use of GATISHAKTI platform shall also be made. 

A.17.0 Wherever, the transmission lines are passing through cyclone prone areas (i.e. areas up to 

60 km from coast)/ creek regions/ aggressive soil areas following shall also be applicable: 

a) The fabricated tower parts and stubs shall have a minimum overall zinc coating of 900 

g/m2 of surface area except for plates and sections below 5 mm which shall have a 

minimum overall zinc coating of 610 g/ m2 of surface area. The average zinc coating 

for all sections and plates 5 mm and above shall be maintained as 127 microns and 

that for plates and sections below 5 mm shall be maintained as 87 microns. 

b) Ready mix concrete of M30 Grade shall be used to avoid use of locally available saline 

water. However, design mix concrete of M30 Grade conforming to IS 456 with potable 

water can be used at locations where transportation of ready-mix concrete is not 

feasible. Minimum cement content in any case shall not be less than 330 kg/m3. 

c) The surface of the reinforced steel shall be treated with epoxy-based coating to 

enhance corrosion performance of foundation. Use of epoxy coated reinforcement in 

foundation shall be as per IS 13620. In addition, two (2) coats of bituminous painting 

of minimum 1.6 kg/m2 per coat shall be applied on all exposed faces of foundation 

(i.e. pedestal and base slab). 

d) Double coat 20 mm thick cement plaster shall be provided on all exposed concrete 

surface as well up to 300 mm below ground level to give protection to concrete 
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surface from environmental and saline effect. 

e) Before coping of chimney top portion, three coats of anti-corrosive paint of minimum 

30-35 microns dry film thickness each shall be applied on the stub in the 50 mm 

coping portion as well as up to 350 mm above CL portion. 
 

A.18.0 The raised chimney foundation is to be provided in areas prone to flooding/water 

stagnation like paddy field /agricultural field and undulated areas to avoid direct contact 

of water with steel part of tower. The top of the chimney of foundation should be at least 

above High Flood Level (HFL) or the historical water stagnation/ logging level (based on 

locally available data) or above High Tide Level or 500 mm above Natural Ground level 

(whichever is higher). 

A.19.0 Routing of transmission line through protected areas of India shall be avoided to the extent 

possible. In case, it is not possible to avoid protected areas, the towers of the transmission 

line up to 400 kV level, which are installed in protected areas shall be designed for Multi-

circuit (4 circuits) configuration of same voltage level considering reliability level of at least 

two (2). The top two circuits of these multi-circuit towers shall be used for stringing of the 

transmission line under present scope and the bottom two circuits shall be made available 

for stringing of any future transmission line of any transmission service providers/ State 

transmission utilities/Central transmission utilities passing through the same protected 

area. Further, the configuration and coordinates of such transmission towers shall be 

submitted to CEA, CTU and BPC by the TSP. 

A.20.0  The TSP shall abide by the Guidelines of CEA w.r.t. shifting of transmission lines for NHAI 

projects and other projects. 

A.21.0   Safety precautions in regards to gas/oil pipelines in vicinity of Transmission lines shall be 

taken in coordination with gas/ petroleum authorities. 

A.22.0  The stringing of the transmission line in the forest area shall be carried out through drones. 

A.23.0 The tower shall be designed considering the porcelain Insulators with creepage factor of 

31 mm/ kV irrespective of type of insulator used. 

A.24.0  RoW width and Span in different terrain shall be as per Schedule VII of CEA (Technical 

Standards for Construction of Electrical plants and Electric Lines) Regulations 2022 and 

RoW guidelines issued vide CEA-PS-14-86/2/2019-PSETD Division dated 24.09.2024. 
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SPECIFIC TECHNICAL REQUIREMENTS FOR SUBSTATION 

The proposed 765 kV Prayagraj S/s shall be Conventional Air Insulated Switchgear (AIS) 

type conforming to the requirements of CEA (Technical Standards for Construction of 

Electrical Plants and Electric Lines) Regulations 2022, as amended from time to time.  

Other CEA Regulations/guidelines as amended up to date and MoP guidelines, as 

applicable, shall also be followed. 

B.1.0 Salient features of Substation Equipment and Facilities 

The design and specification of substation equipment are to be governed by the following 

factors: 

 B.1.1 Insulation Coordination 

The system design parameters for substations/switchyards shall be as given below: 

 

Sl 

No. 

Description of parameters  765 kV Prayagraj S/s 

765 kV 

System 

1. System Operating Voltage 765 kV 

2. Maximum voltage of the system (rms) 800 kV 

3. Rated Frequency 50 Hz 

4. No. of Phase 3 

5. Rated Insulation Levels  

i) Lightning Impulse withstand voltage for (1.2/50 

micro sec.) 

- for Equipment other than Transformer and 

Reactors 

- for Insulator String  

 

 

 

2100 kVp 

2100 kVp 

ii) 

 

Switching Impulse withstand voltage 

(250/2500 micro sec.) dry and wet 

1550 kVp 

 

iii) One-minute power frequency dry withstand 

voltage (rms) 

830 kV 

 

iv) One-minute power frequency dry and wet 

withstand voltage (rms) 

- 

6. Corona Extinction Voltage 508 kV 

7. Max. radio interference voltage for frequency 

between 0.5 MHz and 2 MHz  

2500  

micro-volts at  508 kV rms 

8. Minimum creepage distance for insulator 

string/ longrod insulators/ outdoor bushings 

24800 mm 

(31 mm/ kV) 

9. Minimum creepage distance for switchyard 

equipment  

20000 mm 

(25 mm/ kV) 
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Sl 

No. 

Description of parameters  765 kV Prayagraj S/s 

765 kV 

System 

10. Max. Fault Current 50 kA 

11. Duration of Fault  1 sec 

B.1.2 Switching Scheme 

 

The switching schemes, as mentioned below, shall be adopted at various voltage levels of 

substation/switchyard: 

 

Substation 765 kV side 400 kV side (future) 

 765 kV Prayagraj S/s One and half breaker  One and half breaker  

 
Notes: - 

(i)  For one and half breaker switching scheme, any double circuit line consisting of two numbers of 

feeders and originating from the same transmission or generating switchyard shall not be 

terminated in one diameter.  

(ii)  Two transformers of same HV rating shall not be connected in the same diameter and similarly, 

two bus reactors of same HV rating shall also not be connected in the same diameter.  

(iii)  A diameter in one and half breaker scheme is a set of 3 circuit breakers with associated isolators, 

earth switches, current transformers etc. for controlling 2 (two) numbers of feeders.  

(iv)  Connection arrangement of Switchable Line reactors shall be such that it can be used as Line 

reactor as well as Bus reactor with suitable NGR bypass arrangement. Further, Spare 1-phase 

Shunt Reactor unit shall be placed and connected in such a way that the spare unit can be utilized 

for all the bus and switchable line reactor banks (including future reactor banks) without its 

physical movement.  

(v)  TSP shall plan distribution of line and transformer feeders to bus bar in such a way that all power 

can be evacuated successfully without crossing the thermal limit at any point of bus bar. 

(vi) Space Provision for Future Bus sectionalizer: 

One (1) set of future bus sectionalizer for 400 kV shall comprise 2 Nos. of bus sectionalizer bays 

with associated Circuit Breakers, Isolators and Current Transformers for both buses.  

(vii) In one and half breaker scheme, both main bay and tie bay shall be completed for controlling a 

feeder. Further, all associated interconnection work shall also be in the present scope of TSP. 

(viii) For AIS type substation, TSP shall keep space provisions for future elements such that 

interconnection arrangement to the corresponding future bays can be done with overhead AIS 

type connection without any cable/ GIS duct. 

 

B.2.0 Substation Equipment and Facilities (Voltage level as applicable): 
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The switchgear shall be designed and specified to withstand operating conditions and duty 

requirements. All equipment shall be designed considering the following capacity. 

Sl. No Description of bay  765 kV Prayagraj S/s 

765 kV 

1. Bus Bar   4000 A 

2. Line bay  3150 A  

3. Bus Reactor Bay 3150 A 

 

B.2.2 (765/3) kV, Single Phase Shunt Reactor 

 

110 MVAr, 765/3 kV, 1-Phase Reactor (including arrangement for 3-phase bank formation of 

330 MVAr) shall conform to CEA’s “Standard Specifications and Technical Parameters for 

Transformers and Reactors (66 kV and above Voltage class)” as amended up to date available 

on CEA website.   

Spare 1-phase Shunt Reactor unit shall be placed and connected in such a way that the spare 

unit can be utilized for all the bus and switchable line reactor banks (including for future 

reactor banks) without its physical movement. 

Neutral Grounding Reactor and Surge Arrester for 765 kV Switchable Line Reactors (as 

applicable): 

The neutral of the switchable line reactors (wherever provided) shall be grounded through 

adequately rated Neutral Grounding Reactors (NGR) to facilitate single phase auto- reclosure, 

provided that the NGR shall be provided with suitable bypass arrangement so that the 

switchable line reactor can be used as bus reactor as and when required. The neutral of bus 

reactor shall be solidly grounded.  

NGR shall be oil filled or dry type air core for outdoor application. NGR shall conform to CEA’s 

“Standard specifications and technical parameters of transformers and reactors (66 kV and 

above Voltage Class)”, as amended up to date. Technical parameters of NGR shall be as 

specified in Annexure-A of above-mentioned document. 

The surge arresters (rated voltage of arrester in co-ordination with ohmic value of NGR shall 

be decided by the TSP) shall be provided and physically located between the neutral of shunt 

reactor (brought out at 145 kV class bushing) and neutral grounding reactor. The surge 

arresters shall be of Station Medium (SM) class duty gapless Metal Oxide (ZnO) type 

conforming in general to IEC-60099-4. Arresters shall be hermetically sealed units, of self-

supporting construction, suitable for mounting on structures. 

The Ohmic value of NGR for each circuit at Prayagraj end of 765 kV Vindhyachal Pool - 

Prayagraj D/C shall be 450 ohm 

      

B.2.3 765 kV AIS Substation equipment (as applicable) 
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B.2.3.1    Circuit Breakers (AIS)  

The circuit breakers and accessories shall conform to IEC: 62271-100, IEC: 62271-1 and shall 

be of SF6 Type. The circuit breakers shall be of class C2-M2 (as per IEC) with regard to restrike 

probability during capacitive current breaking and mechanical endurance. The rated break 

time shall not exceed 40 ms for 765 kV Circuit Breakers. The 765 kV Circuit Breakers shall be 

provided with single phase and three phase auto reclosing. Each breaker would have two 

sets of trip circuits which would be connected to separate DC supplies for greater reliability. 

The Circuit breakers controlling 765 kV lines shall be provided either with pre-insertion 

closing resistor of about 450 ohms maximum with 9 ms insertion time or with Controlled 

Switching Device.  The short line fault capacity shall be same as the rated capacity and this 

is proposed to be achieved without use of opening resistors. The controlled switching device 

shall be provided in Circuit breakers of switchable line reactor and in Main and Tie circuit 

breakers of line with non-switchable line reactors, Bus Reactors and Transformers of voltage 

class 400 kV and above. 

 

B.2.3.2     Isolators (AIS)  

The isolators shall comply with IEC 62271-102 in general.765 kV Isolator design shall be 

double break or vertical break or knee-type.  All Isolators and earth switches shall be motor 

operated. Earth switches shall be provided at various locations to facilitate maintenance. 

Main blades and earth blades shall be interlocked and interlock shall be fail safe type. 765 

kV earth switch for line isolator shall be suitable for induced current switching duty as 

defined for Class-B. 

 

B.2.3.3 Current Transformers (AIS)  

Current Transformers shall comply with IEC 61869 in general. All ratios shall be obtained by 

secondary taps only. Generally, Current Transformers (CT) for 765 kV  shall have six cores 

(four for protection and two for metering) . The burden and knee point voltage shall be in 

accordance with the requirements of the system including possible feeds for telemetry. The 

accuracy class for the protection core shall be PX and for the metering core it shall be 0.2S. 

The rated burden of cores shall be closer to the maximum burden requirement of the 

metering and protection system (not more than 20 VA for metering core) for better 

sensitivity and accuracy. The instrument security factor shall be  less than 10 for CTs of 765 

kV voltage class. 

 

B.2.3.4  Capacitive Voltage Transformers (AIS) 

Capacitive Voltage Transformers shall comply with IEC 61869 in general. These shall have 

three secondaries out of which two shall be used for protection and one for metering. The 

accuracy class for protection cores shall be 3P and for metering core shall be 0.2. The 

Capacitive Voltage Transformers on lines shall be suitable for Carrier Coupling. The 
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Capacitance of CVT for 765 kV shall be 8800 pF. The rated burden of cores shall be closer to 

the maximum burden requirement of metering and protection system (not more than 50 VA 

for metering core) for better sensitivity and accuracy. 

 

B.2.3.5    Surge Arresters (AIS)  

624 kV type Surge arresters with thermal energy (Wth) of minimum 13 kJ/kV conforming to 

IEC 60099-4 in general shall be provided for 800 kV systems . Other characteristics of Surge 

arrester shall be chosen in accordance with system requirements. Surge arresters shall be 

provided at line entrances near Transformers and Reactor so as to achieve proper insulation 

coordination. Surge Arresters shall be provided with porcelain/ polymer housing fitted with 

pressure relief devices. A leakage current monitor with surge counter shall be provided with 

each surge arrester. 

 

B.2.4  Protection Relaying and Control System  

The protective relaying system proposed to be provided for transmission lines, auto-

transformers, reactors and bus bars to minimize the damage to the equipment in the events 

of faults and abnormal conditions, is dealt in this section. All main protective relays shall be 

numerical type with IEC 61850 communication interface and should have interoperability 

during integration of numerical relays to communicate over IEC 61850 protocol with 

RTU/SAS/IEDs of different OEMs. All numerical relays shall have built in disturbance 

recording feature. 

 

The protection circuits and relays of the transformer and reactor shall be electrically and 

physically segregated into two groups each being independent and capable of providing 

uninterrupted protection even in the event of one of the protection groups failing, to obtain 

redundancy, and to take protection systems out for maintenance while the equipment 

remains in service. 

 

a) Transmission Lines Protection 

765 kV shall have Main-I numerical three zone distance protection scheme with carrier 

aided inter-tripping feature. 765 kV lines shall also have Main-II numerical distance 

protection scheme like Main-I but from different make that of Main-I. The Main-I and Main-

II protection relays of same make may be provided only if they are of different hardware 

and manufacturing platform or different principle of operation. 

However, Line Current Differential Relay (with back up distance protection feature) as 

Main–I and Main-II shall be considered at both ends for short lines (line length below 30 

km) having Fiber Optic communication link. Differential relay at remote end shall be 

provided by the TSP. The associated power and control cabling and integration with SAS at 

remote end shall be provided by respective bay owners. 
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Further, all 765 kV lines shall be provided with single and three phase auto-reclosing facility 

to allow reclosing of circuit breakers in case of transient faults.  These lines shall also be 

provided with distance to fault locators to identify the location of fault on transmission 

lines. 

All 765 kV lines shall also be provided with two stages over voltage protection. The Over 

voltage protection and distance to fault locator may be provided as in-built feature of Main-

I and Main-II protection relays. Auto reclose as built-in function of Bay Control Unit (BCU) 

is also acceptable.  

The Main-I and Main-II protection relays shall be fed from separate DC sources and shall be 

mounted in separate panels. 

For 765 kV transmission lines, directional IDMT earth fault relay should be provided as 

standalone unit or in-built feature of Main-I and Main -II feature.  

In case of loop in loop out of transmission lines, the existing protection scheme shall be 

studied and suitable up-gradation (if required) shall be carried out. 

 

b) 765 kV Reactor Protection  

Reactor shall be provided with the following protections: 

 

i)    Numerical Differential Protection. 

ii)   Numerical Restricted Earth Fault Protection 

iii)  Numerical Back-up Impedance Protection 

 

Besides these, reactors shall also be provided with Buchholz relay, Magnetic Oil Gauge 

(MOG) with low oil level alarm, protection against oil and winding temperatures and 

pressure relief device, etc. 

 

c) Bus Bar Protection 

The high-speed low impedance type bus bar differential protection, which is essential to 

minimize the damage and maintain system stability at the time of bus bar faults, shall be 

provided for 765 kV buses. Duplicated bus bar protection is envisaged for 765 kV  bus-bar 

protection. Bus bar protection scheme shall be such that it operates selectively for each bus 

and incorporate necessary features required for ensuring security. The scheme shall have 

complete bus bar protection for present as well as future envisaged bays i.e. input / output 

modules for future bays for the bus section under the present scope shall also be provided  

Bus Bar protection system for new substation shall be de-centralized (distributed) type. 

In case, the bus section is provided, then each side of bus section shall have separate set of 

bus bar protection schemes. 

PUs shall be provided by respective bay owners. 
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For existing substations, the existing bus bar protection shall be augmented as per 

requirement.  

 

d) Local Breaker Back up Protection 

 

This shall be provided for each 765 kV circuit breakers and will be connected to de-energize 

the affected stuck breaker from both sides. 

Notes: 
1. LBB and REF relays shall be provided separately from transformer differential relay.  

2. LBB relay may also be provided as built-in protection function of distributed bus bar 

protection scheme; however, in such case separate LBB relay shall be provided for tie 

bays (in case of One and Half breaker scheme).  

3. Over fluxing and overload protection can be provided as built-in feature of differential 

relay.  

4.  In 765 kV switchyard, if spare bay of half diameter is identified as future, Tie CB relay 

panel shall be with Auto-reclosure feature. 

 

B.2.5 Substation Automation System  

a) For all the new substations, state of art Substation Automation System (SAS) conforming 

to IEC-61850 shall be provided. The distributed architecture shall be used for Substation 

Automation system, where the controls shall be provided through Bay Control Units. The 

Bay control unit is to be provided bay wise for voltage level 220 kV and above. All bay 

control units as well as protection units are normally connected through an Optical fibre 

high speed network. The control and monitoring of circuit breaker, dis-connector, re-

setting of relays etc. can be done from Human Machine Interface (HMI) from the Control 

Room.  

 

The functions of control, annunciation, disturbance recording, event logging and 

measurement of electrical parameters shall be integrated in the Substation Automation 

System. 

 

At the new substations, the Substation Automation System (SAS) shall be suitable for the 

operation and monitoring of the complete substation including proposed future 

bays/elements. 

 

In the existing substations with a Substation automation system (SAS), augmentation of 

existing SAS shall be done for bays under the present scope. 

 

In the existing Substations where Substation automation is not provided, control functions 

shall be done through control panels. 
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Necessary gateway and modems (as required) shall be provided to send data to RLDC/SLDC 

as per their requirement and shall be provisioned with 2+2 redundancy i.e. 2 channels for 

Main Control Centre and 2 channels for Backup Control Centre. In order to meet this 

requirement, suitable redundancy at port and card level need to be ensured by the TSP to 

avoid any single point of failure which may lead to interruption in real-time grid operation. 

Accordingly, all the hardware for communication services of station as stated above shall 

support dual redundancy for data transmission of station to respective main and backup 

RLDCs. Any augmentation work at RLDC/SLDC is excluded from TSP’s scope. However, all the 

configuration work at substation end required to send data to RLDC/SLDC shall be in the 

scope of TSP. 

 

b) Time Synchronisation Equipment 

 

Time Synchronization Equipment complete in all respects including antenna, cable and 

processing equipment required to receive time signal through GPS/NavIC or from National 

Physical Laboratory (NPL) through INSAT shall be provided at new substations. This 

equipment shall be used to synchronize SAS and IEDs etc. 

 

B.3.0 Substation Support Facilities 

 

Certain facilities required for the operation and maintenance of substations as described 

below shall be provided at the new substation. In existing substation, these facilities have 

already been provided and will be extended/ augmented as per requirement. 

 

B.3.1 AC and DC power supplies 

 

For catering the requirements of three phase and single phase AC supply and DC supply for 

various substation equipment (for present and future scope), the following arrangement is 

envisaged:- 

 

i) For LT Supply at each new Substation, two (2) Nos. of LT Transformers (minimum 800 kVA 

for substations with highest voltage rating as 765 kV) shall be provided which shall be fed 

from two independent sources as per the CEA (Technical Standards for Connectivity to 

the Grid) Regulations, 2007.  

 

Metering arrangement with Special Energy Meters (SEMs) shall be provided by TSP at 33 

kV tertiary of Transformer for drawing auxiliary supply at new substation. Such SEMs shall 

be provided by CTU at the cost of the TSP. Accounting of such energy drawn by the TSP 

shall be done by RLDC/RPC as part of Regional Energy Accounting.  

 

Additionally, Active Energy Meters may be provided at the same point in the 33 kV tertiary 

of Transformer by local SEB/DISCOM for energy accounting. 
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ii) 2 sets of 220 V battery banks for control and protection and 2 sets of 48 V battery banks 

for PLCC/ communication equipment shall be provided at each new Substation. Each 

battery bank shall have a float-cum-boost charger.  

 

At new substation, sizing of 220 V battery and battery charger shall be done based on the 

number of bays specified (including future bays) as per CEA Regulations and relevant IS. 2 

sets of 48 V battery banks for PLCC and communication equipment for present and future 

scope shall be provided at each new Substation with at least 10-hour battery backup and 

extended backup, if required. 48 V DC can be achieved from 220 V DC battery bank using 

adapter, if so desired by TSP, without compromising backup time. 

 

iii) Suitable AC and DC distribution boards and associated LT Switchgear shall be provided at 

new substation.  

 

iv) For new substation, following switch boards shall be considered with duplicate supply 

with bus coupler/ sectionalizer and duplicate outgoing feeders except for Emergency 

lighting distribution board which shall have only one incoming feeder:  

 

a) 415 V Main Switchboard – 1 No.  

b) AC distribution board – 1 No.  

c) Main lighting distribution board – 1 No. 

d)  Emergency lighting distribution board – 1 No.  

e) 220 Volt DC distribution board – 2 Nos.  

f)  48 Volt DC distribution board – 2 Nos. 

 

Sizing of LT Switchgear shall be suitable to cater the requirement for all present and future 

bays. AC and DC distribution boards shall have modules for all the feeders (including future 

as specified). 

 

v) At new Substation, one No. of DG set (minimum 500 kVA for substations with highest 

voltage rating as 765 kV) shall be provided for emergency applications. 

vi) At new substation, sizing of battery and battery chargers shall be done based on the number 

of bays specified (including future bays). 

 
vii) For substation extensions, existing facilities shall be augmented as required. 

 

B.3.2  Fire Fighting System 

 

Fire-fighting system for substation including Transformer and Reactor shall conform to CEA 

(Measures Relating to Safety and Electric Supply) Regulations, 2023 as amended from time 

to time.  
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Further, adequate water hydrants and portable fire extinguishers shall be provided in the 

substations. The main header of the firefighting system shall be suitable for extension to 

bays covered under the future scope; necessary piping interface in this regard shall be 

provided. 

 

At existing substations, the fire-fighting systems as available shall be extended to meet the 

additional requirements. 

 

B.3.3 Oil evacuating, filtering, testing and filling apparatus 

 

To monitor the quality of oil for satisfactory performance of Transformers, Shunt Reactors 

and for periodical maintenance necessary oil evacuating, filtering, testing and filling 

apparatus would be provided at new substations. Oil storage tanks of adequate capacities 

for storage of transformer oil would be provided.   

 

Online Transformer Oil Drying Out System shall be provided in line with the provisions of 

Standard Specification and Technical Parameters for Transformers and Reactors (66 kV and 

above Voltage Class) as amended up to date available on CEA website.  

 

B.3.4 Illumination  

 

Normal and emergency AC and DC illumination shall be provided adequately in the control 

room and other buildings of the substation. The switchyard shall also be provided with 

adequate illumination.  

 

The lighting of the entire control room building, fire-fighting pump house, other building (if 

any) and switchyard shall be done by LED based low power consumption luminaries.  

 

B.3.5 Control Room 

 

For the new substation, substation control room shall be provided to house substation work 

stations for station level control (SAS) along with its peripheral and recording equipment, 

AC and DC distribution boards, DC batteries and associated battery chargers, Fire Protection 

panels, Telecommunication panels and other panels as per requirements. Air conditioning 

shall be provided in the building as functional requirements. Main cable trenches from the 

control room shall have adequate space provision for laying of cables from the control room 

for all the future bays. 

 

At existing substations, the adequacy of size of control room shall be ascertained and the 

same shall be augmented as per requirement.  

 

B.3.6 Control Concept 
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All the EHV circuit breakers in substation/switching stations shall be controlled and 

synchronized from the switchyard control room/remote control center. All the isolators shall 

have control from remote/local whereas the earth switches shall have local control only.  

 

B.3.7 Visual Monitoring System (VMS) for watch and ward of substation premises: 

 

Visual Monitoring System for effective watch and ward of substation premises shall cover 

all the transformers and reactors, all other major AIS Equipment (such as CB, isolators, CT, 

CVT, SA etc. as applicable), GIS bays, panel room, all the gates of switchyard and all entry 

and exit points of control room building and accordingly the location of cameras shall be 

decided. In addition to the gates of the switchyard, the cameras shall also be located around 

the boundaries at suitable locations. The camera shall be high definition color CCD camera 

with night vision feature. The VMS data partly/completely shall be recorded (minimum for 

15 days) at least @25fps (or better) and stored on network video recorder. The system shall 

use video signals from various cameras installed at different locations, process them for 

viewing on workstations/monitors in the control room and simultaneously record all the 

cameras. The VMS data should go only to the intended personnel/facility and not to the 

remote server of the Camera (VMS supplier). 

 

Mouse/keyboard controllers shall be used for pan, tilt, zoom and other functions of the 

desired camera. The Visual Monitoring System shall have provision of WAN connectivity for 

remote monitoring. 

 

All camera recordings shall have Camera ID and location/area of recording as well as 

date/time stamp. The equipment should generally conform to Electromagnetic 

compatibility requirement for outdoor equipment in EHV substation. 

 

Advisory on deployment of CCTV issued by Ministry of Electronics and Information 

Technology (MEITY) shall be followed. 

 

At existing substations, the Visual Monitoring System if available shall be augmented as per 

existing or better specification as required. 

 

B.4.0 General Facilities  

 

a)  Line Gantry/Towers are envisaged for bays under the present scope only. However, 
for adjacent future line bay, gantry/tower shall be designed for extension (considering 
Hexa conductors for 765 kV and Quad conductors for 400 kV future lines) wherever 
applicable. 
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b) Bay extension works at existing substation shall be executed by TSP in accordance with 
the requirements/provisions mentioned above. However, interface points shall be 
considered keeping in view the existing design/arrangement at the substation.  

 

c) TSP has to arrange for construction power and water on its own. 

 

d)  All outdoor steel structures including anchor/foundation bolts shall be fully 

galvanized. The weight of the zinc coating shall be at least 610 gm/m2, however, for 

coastal/creek regions it shall be at least 900 gm/m2 (if applicable). 

 

e) In 765 kV and 400 kV switchyard, if spare bay of half diameter is identified as future, 

all the equipment for Tie and Future Bay shall be designed considering the current 

rating of line bay i.e. 3150 A. 

 
f) Boundary wall shall be brick masonry wall with RCC frame or Stone masonry wall or 

Precast RCC wall under present scope along the property line of complete substation 

area including future switchyard area to prevent encroachment and unauthorized 

access. Minimum height of the boundary wall shall be of 1.8 m from Finished Ground 

Level (FGL). 

 

g) All electrical equipment shall be installed above the Highest Flood Level (HFL) and 

where such equipment is not possible to be installed above HFL, it shall be ensured 

that there is no seepage or leakage or logging of water. 

 
h) As per CEA (Technical Standards for Construction of Electrical Plants and Electric Lines) 

Regulations 2022/CEA Manual on Transmissions Planning criteria 2023, line 

approaching substation shall normally be perpendicular to the substation boundary 

for a stretch of 2-3 km. Accordingly, TSP shall ensure that line terminations at 

substations are arranged in a manner to avoid hindrance to future line terminations 

at the substations. 

 

B.5.0 EXTENSION OF EXISTING SUBSTATION 

 

Bidder shall follow the RfP for the Scope of Work. Bidder is advised to visit the substation sites 

and acquaint themselves with the topography, infrastructure such as the requirement of 

roads, cable trench, drainage, space availability in control rooms and LT panel room etc. and 

also the design philosophy. 

  



 

 

 

PFC Consulting Limited                           147 

 

Annexure – E 

 

SPECIFIC TECHNICAL REQUIREMENTS FOR COMMUNICATION  

 

The communication requirement shall be in accordance to CEA (Technical Standards for 

Communication System in Power System Operations) Regulations, 2020, CEA (Technical 

Standards for Construction of Electrical Plants and Electric Lines) Regulations, 2022, CERC 

(Communication System for inter-State transmission of electricity) Regulations, 2017, CEA 

(Cyber Security in Power Sector) Guidelines, 2021, CERC Guidelines on “Interface 

Requirements” 2024 and all above documents as amended from time to time. 

 

The communication services viz. SCADA, AGC (wherever applicable), VoIP, AMR and PMU 

have been identified as critical services and therefore shall be provisioned with 2+2 

redundancy i.e. 2 channels for Main Control Centre and 2 channels for Backup Control 

Centre. In order to meet this requirement, suitable redundancy at port and card level 

need to be ensured by the TSP to avoid any single point of failure which may lead to 

interruption in real-time grid operation.  

 

PMU to PDC communication (wherever required) shall be through 2 channels to the PDC 

(main) as there is no backup PDC at present.   

 

Accordingly, all the hardware for communication services of station as stated above shall 

support dual redundancy for data transmission of station to respective main and backup 

RLDCs. 

 

The complete ISTS communication system commissioned by TSP under the RFP shall be 

the asset of ISTS and shall be available for usage of ISTS requirements as suggested by 

CTU from time to time.  

 

In order to meet the requirement for grid management and operation of substations, 

Transmission Service Provider (TSP) shall provide the following:  

  

C.1.0  Establishment of 765 kV Prayagraj S/s 

 

(i) TSP shall supply, install and commission one or more FODP with minimum 384 Fiber 

capacity with panel and approach Cable (48F each) with all associated hardware 

fittings from gantry tower to Control Room for all the incoming lines envisaged 

under the present scope. 

 

(ii) TSP shall supply, install and commission One or more STM-16 (FOTE) equipment 

alongwith panel/s supporting minimum Eight (8) directions with MSP (Multiplex 

Section Protection – 1+1). These directions shall exclude protected (1+1) local 

patching among equipment (if any). Communication Equipment shall be provided 

with necessary interfaces to meet the voice and data communication requirement 

among Prayagraj S/s, Vindhyachal Pool, Varanasi S/s, Fatehpur S/s, Sasaram S/s, 



 

 

 

PFC Consulting Limited                           148 

 

Sasan S/s (as per revised link budget), local patching for Robertsganj Bay FOTE. The 

suitable DC Power Supply and backup to be provided for communication equipment. 

 

Necessary optical interfaces to be provided by the TSP in the FOTE of Sasan S/s as 

per link budget requirement after change of fiber length due to bypassing of 

Vindhyachal Pool – Sasan line at Vindhyachal Pool. 

 

(iii) FODP and FOTE equipment with panels shall be provided in Control Room of 

Prayagraj S/s. FOTE and FODP Eq can be accommodated in same panel to optimize 

space.  

 

(iv) The new communication equipment under the present scope shall be compatible 

for integration with existing regional level centralized NMS. The local configuration 

of the new communication equipment shall be the responsibility of TSP. The 

configuration work in the existing centralized NMS for integration of new 

Communication equipment shall be done by Regional ULDC Team, however all the 

necessary support in this regard shall be ensured by TSP.  

 

(v) TSP shall supply, install and commission Firewall in redundant mode (1+1) in line 

with the specification attached at Annexure F.1.  

 

(vi) The maintenance of all the communication equipment and software thereof 

including FOTE, FODP, PMU, approach cable, DCPS alongwith Battery Bank and 

Firewall shall be the responsibility of TSP.  

 

C.2.0  OPGW requirement for LILO portion of 765 kV Fatehpur - Varanasi S/C line at 

Prayagraj S/s 

 

On LILO of 765 kV Fatehpur - Varanasi S/C line at Prayagraj S/s, TSP shall supply, install 

and commission OPGW and earthwire as per Tower Configurations: 

 

(I) Loop-In and Loop out Ckt. on Single Towers: Two (2) No. OPGW cable containing 48 

Fibers (48F) to be installed and commissioned by the TSP on both the Earthwire 

peaks 

 

(II) Loop-In and Loop out Ckt on Two separate Towers: One (1) No. OPGW cable 

containing 48 Fibers (48F) on one earthwire peak and conventional earthwire on 

other E/W peak for both Loop In and Loop Out Lines. 

 

The TSP shall install OPGW cables from gantry of Prayagraj S/s up to the LILO tower with 

all associated hardware including Vibration Dampers, mid-way and gantry Joint Boxes 

(called OPGW Hardware hereafter) and finally terminate in Joint Boxes at Prayagraj S/s. 

The transmission line length is 15 kms (approx.). After LILO, if fiber length for links 

Prayagraj - Fatehpur and Prayagraj - Varanasi is above 225 kms then repeater shall be 

envisaged, otherwise line can be managed as a repeater less link. 
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TSP shall finalize the location of repeater station depending upon the actual site 

conditions.  Further TSP shall comply to the requirements mentioned as per Appendix-F.1 

 

Further necessary optical interfaces shall also be provided by the TSP in the FOTE of 

Fatehpur S/s and Varanasi S/s as per link budget requirement after change of fiber length 

due to LILO at Prayagraj S/s. 

 

Maintenance of OPGW Cable and OPGW Hardware shall be responsibility of TSP. 

 

Note: 48 Fiber OPGW on the existing 765 kV Fatehpur - Varanasi S/C line is envisaged under 

separate scheme.  

 

C.3.0  OPGW requirement for LILO portion of 765 kV Fatehpur - Sasaram S/C line at 

Prayagraj S/s 

 

On LILO of 765 kV Fatehpur - Sasaram S/C line at Prayagraj S/s, TSP shall supply, install and 

commission OPGW and earthwire as per Tower Configurations: 

 

(I) Loop-In and Loop out Ckt on Single Towers: Two (2) No. OPGW cable containing 48 

Fibres (48F) to be installed and commissioned by the TSP on both the Earthwire 

peaks 

 

(II) Loop-In and Loop out Ckt on Two separate Towers: One (1) No. OPGW cable 

containing 48 Fibres (48F) on one earthwire peak and conventional earthwire on 

other E/W peak for both Loop In and Loop Out Lines. 

 

The TSP shall install OPGW cables from gantry of Prayagraj S/s up to the LILO tower with all 

associated hardware including Vibration Dampers, mid-way and gantry Joint Boxes (called OPGW 

Hardware hereafter) and finally terminate in Joint Boxes at Prayagraj S/s. The transmission line 

length is 14 kms (approx.). After LILO, if fiber length for links Prayagraj - Fatehpur and Prayagraj 

- Sasaram is above 225 kms then repeater shall be envisaged, otherwise line can be managed as 

a repeater less link. 

 

TSP shall finalize the location of repeater station depending upon the actual site conditions.  

Further TSP shall comply to the requirements mentioned as per Appendix-F.1 

 

Further necessary optical interfaces shall also be provided by the TSP in the FOTE of Fatehpur 

S/s and Sasaram S/s as per link budget requirement after change of fiber length due to LILO at 

Prayagraj S/s. 

 

Maintenance of OPGW Cable and OPGW Hardware shall be responsibility of TSP. 

 

Note: 48 Fiber OPGW on the existing 765 kV Fatehpur - Sasaram S/C line is envisaged under 

separate scheme.  
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C.4.0  OPGW Requirement for 765 kV Prayagraj S/s– Vindhyachal Pool D/C line and Bypass 

section of Vindhyachal Pool – Sasan S/s line at Vindhyachal Pool and connecting it 

with Prayagraj S/s– Vindhyachal Pool 765 kV D/C line thus forming 765 kV Sasan S/s– 

Prayagraj S/S direct line  

 

(I) On Vindhyachal Pool – Prayagraj 765 kV D/C line, TSP shall supply, install and 

commission One (1) No. OPGW cable containing 48 Fibres (48F) on one E/W peak 

and conventional earth wire on other E/W peak.   

 

(II) The TSP shall install this OPGW from gantry of Prayagraj S/s up to the gantry of 

Vindhyachal Pool with all associated hardware including Vibration Dampers, mid-

way and gantry Joint Boxes (called OPGW Hardware hereafter) and shall integrate 

with the OPGW of 765 kV S/C Vindhyachal Pool – Sasan line (OPGW envisaged under 

separate scheme). The total transmission line length including bypass portion and 

765 kV Vindhyachal Pool – Sasan is 226.5 kms. (approx.) (220 kms + 0.5 kms for 

bypass section + 6 kms. of Sasan – Vidhyachal line) where repeater may be required 

to meet the link budget requirement of Prayagraj - Sasan link. 

 
(III) TSP shall finalize the location of repeater station depending upon the actual site 

conditions.  Further TSP shall comply to the requirements mentioned as per 

Appendix-F.1 

 

(IV) Maintenance of OPGW Cable and OPGW Hardware shall be responsibility of TSP. 

 

Note: Fig F.1 may be referred for bypass section arrangement 

 

TSP shall carry out site survey before finalizing OPGW related BoQ and location of bypass 

section for matching bypass section OPGW. 

 

C.5.0 Specific Requirement for Phasor Measurement Units (PMUs) 

 

TSP shall supply, install and commission required No. of Phasor Measurement Units 

(PMUs) as per the “Guidelines on Unified Philosophy for placement of PMUs in Indian 

Grid” issued vide CEA letter No. CEA-PS-14-12/9/2024-PSETD Division dated 19.03.2025 

for the scope of this RFP. The PMUs shall be provided with LAN switch and shall connect 

with LAN switch of control room of respective substations/ generating stations with Fibre 

Optic cable. The PMUs shall be connected with the FOTE at Substation/ generating 

stations for onwards data transmission to the PDC (Phasor Data Concentrator) located at 

respective RLDC. Configuration work in existing PDC at RLDC for new PMU integration shall 

be done by respective RLDC, however all the necessary support in this regard shall be 

ensured by TSP. The maintenance of all the PMUs and associated equipment shall be the 

responsibility of TSP. 

 

Note: Existing Station owner/s to provide necessary support to integrate different 

equipment and applications of new extended bays with the existing substation e.g. 

Communication (through FOTE), Voice etc. for smooth operation and monitoring of new 

added grid elements.
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Appendix-F.1 

 

Repeater Requirements  

 

1.1.1 If the repeater location is finalized in the Control Room of a nearby substation, TSP 

shall provide OPGW to accommodate all the fibers in main transmission line on a 

single Earthwire peak with OPGW Hardware and mid-way Joint Boxes etc. of the line 

crossing the main line and required approach Cable to accommodate all the OPGW 

fibers with all associated hardware fittings, to establish connectivity between 

crossing point of main transmission line up to the repeater equipment in substation 

control room.  

TSP shall co-ordinate for Space and DC power supply sharing for repeater equipment. 

TSP shall provide FODP, FOTE (with STM-16 capacity) with suitable interfaces 

required for link budget of respective link. 

  

OR 

 

1.1.2 If the repeater location is finalized in the nearby substation premises, the TSP shall 

identify the Space for repeater shelter in consultation with station owner. Further 

TSP shall provide OPGW to accommodate all the fibers in main transmission line on 

a single Earthwire peak with OPGW Hardware and mid-way Joint Boxes etc. of the 

line crossing the main line and required approach Cable/UGFO to accommodate all 

the OPGW fibers with all associated hardware fittings, to establish connectivity 

between crossing point of main transmission line up to the substation where the 

repeater shelter is to be housed.  

 TSP shall provide repeater shelter along with FODP, FOTE (with STM-16 capacity) 

with suitable interfaces require for link budget of respective link, reliable power 

supply provisioning for AC and DC supply, battery bank, Air Conditioner and other 

associated systems. 

 

OR 

 

1.1.3 If the repeater location is finalized on land near the transmission tower. TSP shall 

make the provisions for Land at nearby tower for repeater shelter. Further TSP shall 

provide required approach Cable to accommodate all the OPGW fibers with all 

associated hardware fittings to establish connectivity up to the location of repeater 

shelter. 

TSP shall provide repeater shelter along with FODP, FOTE (with STM-16 capacity) 

with suitable interfaces require for link budget of respective link, reliable power 

supply provisioning for AC and DC supply, battery bank, Air Conditioner and other 

associated systems 

 

Maintenance of OPGW Cable and OPGW Hardware, repeater equipment and items 

associated with repeater shelter shall be responsibility of TSP. 
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Figure F.1 
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Annexure -F.1 
 

Next Generation Firewall (NGFW)  

 

TSP shall provide 2 NGFW one in Main and another in Standby mode having electrical 

ethernet interfaces/ports and placed between FOTE and SAS gateway/s at the substation. 

All ethernet based applications shall be terminated in the firewall ports directly (e.g. PMU, 

AMR, VOIP, SAS/SCADA etc.). Each port of firewall shall work as a separate zone. Firewall 

shall be hardware based with features of Block/Allow/drop and IPSec VPN (network 

encryption). 

 

The number of ports/interfaces in each firewall (i.e. Main and Standby) shall be minimum 

16 Nos. TSP shall provide either single firewall or multiple firewalls to meet this interfaces 

requirement, each for main as well as standby firewall. Minimum throughput of firewall 

shall be 300 Mbps.  

 

The Firewall shall be managed/ configured as standalone at present and shall also have 

compatibility to manage/configure through Centralized Management Console (CMC) 

remotely in future.  

 

Firewall shall be tested and certified for ISO15408 Common Criteria for least EAL4+. 

Further, the OEM must certify that it conforms to Secure Product Development Life Cycle 

requirements as per IEC62443-4-1. The firewall shall generate reports for NERC-CIP 

Compliance. 

 

The specifications for the firewalls are given at Annexure-F.2 and schematic diagram 

showing firewall placement given at Figure F.2. 

 

  



 

 

 

PFC Consulting Limited                           154 

 

Annexure - F.2 

 

Specifications of Next Generation Firewall (NGFW) 

 

1. NGFW shall have following features including but not limited to: 
Encryption through IPSec VPN (Virtual Private Network), Deep Packet Inspection (DPI), 
Denial of service (DoS) and Distributed Denial of Service (DDoS) prevention, Port 
Block/ Allow, rules/ policies for block/allow, IP (Internet Protocol) and Media Access 
Control (MAC) spoofing protection, threat detection, Intrusion Prevention System 
(IPS), Anti-Virus, Anti-Spyware, Man In The Middle (MITM) attack prevention. 
 

2. The proposed firewall shall be able to handle (alert, block or allow) unknown 
/unidentified applications e.g. unknown TCP and UDP packets. It shall have the 
provision to define application control list based on application group and/or list. 
 

3. Firewall shall have feature and also have capability to update the definition/ 
Signatures of Anti-Virus online as well as offline. Firewall shall also be compatible to 
update the definitions/signatures through CMC. There shall be a defined process for 
security patching and firmware up-gradation. There shall be a feature to field validate 
firmware checksum. The same shall also be validated before using the OEM provided 
file/binary in the process of firmware up-gradation and security patching 

 
4. Firewall shall have Management Console port to configure remotely. 

 
5. Firewall shall be EMI/EMC compliant in Substation environment as per IEC 61850-3.  

6. Firewall shall be rack mounted in existing standard equipment cabinets.  

7. Firewall shall have support of SCADA applications (IEC-60870-5-104), ICCP, PMU (IEEE 

C37.118), Sub-Station Automation System (IEC 61850), Ethernet and other substation 

environment protocols. 

8. Client based Encryption/ VPN must support different Operating System platforms e.g. 
Windows, Linux and Mac.  
 

9. The solution must have content and comprehensive file detection policies, blocking 
the files as function of their types, protocols and directions. 

 
10. Firewall shall have logging facility as per standard logs/events format. Firewall shall 

have features to export the generated/stored logs/events in csv (Comma Separated 
Value) and also any other standard formats for offline usage, analysis and 
compliance. Firewall shall have suitable memory architecture and solution to store 
and be enable to export all logs/events for a period of last 90 days at any given time. 
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11. Firewall shall have features and be compatible with local as well as central 
authentication system (RADIUS, LDAP, or TACACS+) for user account and access right 
management. It shall also have Role Based User management feature.   
 

12. Firewall shall have the capability to configure sufficient number of VLANs. 

13. Firewall shall have the capability to support sufficient number of sessions. 

14. Firewall shall have provision to configure multiple IP Sec VPNs, at least 100 Nos., (one-
to-many or many-to-one). Shall support redundant operation with a similar router 
after creation of all the IP Sec VPN. IPSec VPN shall support encryption protocols as 
AES128, AES256 and hashing algorithms as MD5 and SHA1. IPSec VPN throughput 
shall support at least 300 Mbps. 
 

15. Firewall shall be capable of SNMP v3 for monitoring from Network Management 
system. It shall also have SNMPv3 encrypted authentication and access security 

 
16. Firewall shall support in Active/Passive or Active-Active mode with High Availability 

features like load balancing, failover for firewall and IPsec VPN without losing the 
session connectivity.  

 
17. Firewall should have integrated traffic shaping (bandwidth, allocation, prioritisation, 

etc.)  functionality 
 

18. Shall support simultaneous operation with both IPv4 and IPv6 traffic  

19. Firewall shall be compatible with SNTP/NTP or any other standards for clock 
synchronization 
 

20. Firewall shall have the features of port as well as MAC based security 

21. Firewall shall support exporting of logs to a centralized log management system (e.g. 
syslog) for security event and information management.  
 

22. Firewall time shall be kept synchronised to official Indian Timekeeping agency, 
time.nplindia.org. 

23. Firewall product shall be provided with all applicable updates at least until 36 months 
since the applicable date of product shipping to the concerned utility.
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Figure F.2 

C.6.0 PLCC and PABX: 

Power line carrier communication (PLCC) equipment complete for speech, tele-protection 
commands and data channels shall be provided on each transmission line. The protections for 
transmission line and the line compensating equipment shall have hundred percent back up 
communication channels i.e. two channels for tele- protection in addition to one channel for 
speech plus data for each direction. The PLCC equipment shall in brief include the following: - 

- Coupling device, Coupling filters, line traps, carrier terminals, protection couplers, HF 

cables, PABX (if applicable) and maintenance and testing instruments. 

- At new substation, a telephone exchange (PABX) of 24 lines shall be provided at as 

means of effective communication among various buildings of the substation, remote 

end substations and with control centres (RLDC/SLDC) etc. 

- Coupling devices shall be suitable for phase-to-phase coupling for 765 kV Transmission 

lines. The pass band of coupling devices shall have sufficient margin for adding 

communication channel in future if required. Necessary protection devices for safety of 

personnel and low voltage part against power frequency voltages and transient over 

voltage shall also be provided. 

- The line traps shall be broadband tuned suitable for blocking the complete range of 

carrier frequencies. Line Trap shall have necessary protective devices such as lightning 

arresters for the protection of tuning device. Decoupling network consisting of line traps 
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and coupling capacitors may also be required at certain substation in case of extreme 

frequency congestion. 

- The carrier terminals shall be of single sideband (SSB) amplitude modulation (AM) type 

and shall have 4 kHz band width. PLCC Carrier terminals and Protection couplers shall 

be considered for both ends of the line. 

- PLCC equipment for all the transmission lines covered under the scheme (consisting of 

one set of analog PLCC channel along with circuit protection coupler and one set of 

Digital protection coupler for both ends) shall be provided by TSP. CVT and Wave trap 

for all the line bays under present scope shall be provided by TSP. PLCC to be provided 

for following lines under present scope: 

- TSP shall provide new set of PLCC as per following configuration: 

Sl. No. Line Section PLCC configuration 

1.  765 kV Prayagraj –

[Vindhyachal Pool] Sasan - 

D/C line   

1 set Analog PLCC + 1 set Digital 
Protection Coupler for each circuit at 
both ends.  

2. Fatehpur - Prayagraj 765 kV 
line [formed after LILO]  

1 set Analog PLCC + 1 set Digital 
Protection Coupler for each circuit at 
both ends.  

3. Varanasi - Prayagraj 765 kV 
line [formed after LILO]  

1 set Analog PLCC + 1 set Digital 
Protection Coupler for each circuit at 
both ends. 

4. Fatehpur - Prayagraj 765 kV 
line [formed after LILO]  
 

1 set Analog PLCC + 1 set Digital 
Protection Coupler for each circuit at 
both ends.  

5. Sasaram - Prayagraj 765 kV 
line [formed after LILO]  
 

1 set Analog PLCC + 1 set Digital 
Protection Coupler for each circuit at 
both ends.  

 

- All other associated equipment like cabling, coupling device and HF cable shall also be 

provided by the TSP. 
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Annexure – G 
 

Communication system integration in UNMS/CSMS 
 
TSP is to ensure integration of communication system into UNMS/CSMS as per following: 
“The new communication equipment/ system under the present scope shall be compatible for 
integration with existing regional level NMS system/ Centralized Supervision and Monitoring 
System (CSMS) i.e. Regional UNMS. The local configuration of the new communication 
equipment/ system at the station end shall be the responsibility of TSP as per followings. The 
configuration work in the existing centralized NMS/ UNMS at Control center end, for integration 
of new Communication equipment/ system shall be done by Regional ULDC Team/ NMT, however 
all the necessary support in this regard shall be ensured by TSP. 
 
Requirement for integration of Communication Equipment/ system with Regional UNMS: 
 

1. TSP shall ensure that NMS/EMS/NE supplied by them is NBI compliant and all FCAPS functionality 

is supported in the NBI such as NE Inventory, Hardware Inventory– Shelf/Slot/Card/SFP/Port, 

Topology, Protections, Alarms, Performance-real time and periodic, Performance KPI parameters 

(E-1, STM, Ethernet), Remote Configuration, Cross Connects, Trails and Circuits, Services 

Provisioning (NE), E-1, STM, Ethernet, TX and RX Trace, loop back and details are published in the 

NBI guide for the configuration parameters. 

 
2. TSP shall be obliged to provide/share all necessary documentations such as NBI 

Guide/MIB/IDL/WSDL/API files etc. for onward integration of their NMS/EMS/NE with regional 

UNMS. 

 
3. The following support shall be provided by TSP for integration of their supplied equipment with 

regional UNMS: 

 Enabling and activating NBI license in their EMS/NMS and providing NBI login access 

along with User credentials 

 Assist in verifying NBI Connectivity with UNMS vendor for the successful 

communication and retrieval of data. 

 Assist in troubleshooting (if required) for NBI connectivity along with UNMS vendor 

for the communication and retrieval of data. 

 
4. For standalone NE which is not integrated with any EMS/NMS, TSP shall provide modality of 

complete FCAPS data acquisition as above through industry standard programmatic methods and 

provide the CLI command manual.” 
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Annexure -H 

Frequently Asked Queries: 

Transmission Line: 

1.1 Please clarify that whether shutdowns for crossing of existing transmission   lines of 

POWERGRID/STUs/ Power Evacuation Lines from Generation Plants/ Any other 

Transmission Licensee will be given to TSP on chargeable basis or free of cost. 

Reply:  Shutdowns for crossing of existing transmission lines of POWERGRID/ STUs/ Power 

Evacuation Lines from Generation Plants/ Any other Transmission Licensee will be 

given to TSP by the concerned owner of the lines as per their own terms and 

conditions. As far as shutdown of ISTS lines are concerned the same can be availed 

by approaching respective Regional Power Committee. 

1.2  We understand that the suggested swing angle criteria are applicable for Suspension 

Insulator in Suspension Tower. Further, you are requested to provide similar swing angle 

and clearance criteria for Pilot Insulator with Jumper and Jumper. 

Reply:  It is clarified that the swing angle criteria (as mentioned in RFP) for transmission 

lines is applicable for Suspension Insulator in Suspension Tower. Further, as per 

Clause 3.0 of Specific Technical Requirements for transmission lines, Transmission 

service Provider (TSP) shall adopt any additional loading/design criteria for 

ensuring reliability of the line, if so desired and /or deemed necessary. 

1.3  We request you to kindly allow that use of diamond configuration at Power line crossings 

and the existing owner of the lines may be directed to allow the same for the successful 

bidders. 

Reply: Power line crossing including Diamond configuration is the responsibility of the TSP. 

TSP shall formally submit the profile of the crossing section to the owner of the 

existing line suggesting proposed crossing alternatives. The crossing will have to 

be carried out as per approval of owner of the existing line. 

1.4  It is requested you to kindly provide present status of Forest Clearances if any transmission 

line corridor area falling in wildlife forest / reserve forest/ mangroves. 

Reply: Based on the preliminary route survey, the process of initiation of forest clearance 

for the forest stretches, if any, enroute the proposed line alignment will be 

initiated by way of writing letters to the concerned authority (ies). However, it 

may be noted that it will be the responsibility of TSP for obtaining forest clearance 

for the forest stretches as provided in the survey report and also for any forest 

area encountered during detailed survey. 

1.5    For transmission line, no special requirement is specified for type of Insulator and creepage 
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in RFP document. Hence it is understood that bidder can decide the type of insulator along 

with creepage requirement based on general CEA regulations and relevant standards. 

Kindly confirm. 

Reply: The minimum specific creepage distances shall be decided for the site pollution 

severity in the area of installation keeping in mind further increase in pollution 

during life of the line. It shall be as per CEA regulations and relevant standards. 

However, the tower shall be designed considering the porcelain insulators with 

creepage factor of 31 mm/kV irrespective of type of insulator used. 

Substation 

2.1  We understand that space for storage of O&M spare shall be provided by the existing 

owner within the station boundary without any cost. Kindly confirm. 

Reply: Space for storage of O&M spares shall be arranged by TSP on its own. 

2.2  We presume that the O&M for the end Termination bays will be in the scope of the TSP 

and TSP shall not be liable for any payment towards O&M to the existing owner of the 

substation. Kindly confirm. 

Reply: Operation and maintenance of the bays is solely the responsibility of the TSP. 

Further, TSP shall follow CEA’s  “Operation and Maintenance (O&M) guidelines 

and Standard Format for Memorandum of Understanding between New TSP and 

Existing TSP” issued by CEA vide its letter No. I/28514/2023 dated 22.06.2023. 

2.3  With reference to subject scheme of existing sub-station, we assumed following scope of 

work: 

(a)   We assumed internal road is available and need not to consider in the present 

scope of work. 

(b)  Drainage is available and need not to consider in the present scope of work. 

(c)  Cable trench extension in adjacent to Main cable trench only under present scope 

of work. 

(d)  Levelled area being provided by developer for bay extension. 

Reply: Regarding requirement of internal road, drainage, cable trench, leveling of the bay 

extension area, bidder is advised to visit site and acquaint themselves with the 

provisions/facilities available at substation. 

2.4  Kindly provide the soil investigation report of soil parameters of existing substation. 

Reply: Bidder is advised to visit the substation site and ascertain the requisite parameters.  

2.5  Kindly confirm, energy accounting of aux. power consumption. Whether it will be on 
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chargeable basis or part of transmission loss. 

Reply: It will be on chargeable basis. 

2.6  We understand that VMS requirement is for unmanned stations only. For Manned stations 

VMS is not compulsory. 

Reply: VMS shall be provided in line with requirements of RfP document. 

2.7  It is understood that Construction water and power shall be provided free of cost to TSP 

by the respective substation owner for construction of new bays. 

Reply: Arrangement of construction power and water is in the scope of TSP. 

2.8  It is understood that the existing fire hydrant system shall be extended by the TSP for bay 

extension. 

Reply: Existing fire hydrant system shall be extended from existing system (if required) 

2.9  Please clarify the Status of land acquisition for Substations. Whether the lands have been 

acquired by BPC and will be transferred to TSP. 

Reply: The acquisition of land for substation is in the scope of TSP. 

2.10  We understood that no any dedicated metering CT and CVT is required for Line/feeders. 

Further, we understood that requisite Energy meters for various 765 kV, 400 kV and 220 

kV Feeders shall be provided and installed by CTU free of cost to TSP.  

Reply: Dedicated metering CT and CVT are not required for line/feeders. Metering core of 

existing CT/CVT can be used provided accuracy class matches with metering 

requirement. Requisite Special Energy Meters shall be provided and installed by 

CTU at the cost of TSP in C&P panel subject to space availability, else, in separate 

metering panel (to be provided by TSP at its cost). 

2.11    A draft copy of the Connection Agreement may be furnished.  A draft copy of the 

Connection Agreement may be furnished. 

Reply: Web page link https://www.ctuil.in/formats_gna_transition 

2.12    Please clarify whether the spare 765 kV single phase Reactor unit for Bus reactor shall be 

provided with 1ph 765 kV CB. 

Reply: As per RfP, the spare 1-Ph reactor unit shall be utilized for all the bus and switchable 

line reactor banks (including for future reactor banks). Hence, 1ph 765 kV CB shall 

also be provided with spare 1-Ph reactor for utilizing with bus reactor as well as 

switchable line reactor. 

https://www.ctuil.in/formats_gna_transition
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2.13 It is understood that existing busbar protection has provision for future bays   and also PUs 

are available for future bays. BPC to confirm availability of CU and PU for bays under 

present scope of work at existing substations. BPC may kindly confirm availability of 

communication ports for integrating new PUs with the existing CUs at existing substations. 

Reply: Bus Bar Protection with Central Unit (CU) is required for the new bus section as 

specified in RfP. Peripheral Units (PUs) shall be provided by the respective bay 

owner. Further, augmentation/replacement of existing CU, if required, to meet the 

system requirement shall also be provided for proper functioning of bus bar 

protection. 

2.14     For SCADA, it is understood that necessary process I/O shall be available for future bays 

and accordingly license for same. BPC to confirm. 

Reply: Necessary process I/O along with license shall be in the scope of the successful 

bidder. 

2.15    No separate FF system is envisaged under the present scope of work for existing 

substation. BPC to confirm. 

Reply: Existing fire-fighting systems shall be extended to meet the additional requirements 

under present scope. 

2.16     PLCC for 220 kV Lines are not under the scope of TSP. BPC to Confirm.It is requested to 

provide Type of Coupling for 220 kV Transmission Lines under present scope. 

Reply: PLCC for 220 kV line is in the scope of developer of the line.  

Inter circuit coupling for 220 kV D/C and phase to phase coupling for 220 kV S/C shall be 

applicable for PLCC.   

2.17   BPC is requested to confirm the availability of space in the existing control rooms at 

existing substation for execution of extension work under current project. 

Reply: Switchyard Panel Rooms are generally required for AIS type substation and relay 

room are required for GIS type substation. Further, if needed, the control room 

shall be augmented as per requirement. 

Communication  

3.1  What are the usage of OPGW, FOTE, PMU etc. under communication requirement of RFP? 

Reply: User shall be responsible for providing compatible equipment along with 

appropriate interface for uninterrupted communication with the concerned 

control center and shall be responsible for successful integration with the 

communication system provided by CTU. 
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Communication systems e.g. OPGW, FOTE etc. and PMU are required for grid 

operation through RLDC/SLDC, speech communication, tele-protection and tele-

metering.  

3.2  Is space for installation of communication panels are provided to TSP in existing 

Substations incase new bays are in the scope of TSP? 

Reply: The space related issues are deliberated in the RFP itself. TSP to install FOTE/FODP 

panels in the new Bay Kiosk (Switchyard Panel Room (SPR)) / Bay Kisok/ Relay 

Panel Room (in case of GIS S/s).   Further, TSP to connect and integrate the 

proposed FOTE with the existing FOTE in the control room to complete the 

communication path upto RLDC. 

In Case 132 kV Substation TSP shall accommodate the said panels either by 

extension of existing control room or other arrangements.   

3.3  How is the OPGW laying done in case of LILO lines? 

Reply: In case LILO lines are on same towers (e.g. both Line in and Line Out portion are on 

same towers, generally done LILO of S/C lines). Then 2x48F OPGW shall be 

required to install by TSP on both earthwire peak on 400 kV and 765 kV lines where 

two E/W peaks are available. On 220 kV and 132 kV lines where only one E/W peak 

is available TSP to install one No. 96F OPGW. 

Incase LILO lines are on different towers (e.g. both Line In and Line Out portion 

are on different towers, generally done LILO of D/C lines). Then 1x48F OPGW shall 

be required to install by TSP on one earthwire peak and conventional earthwire 

on second earthwire peak, on both Line In and Line Out portion towers of 400 kV 

and 765 kV lines. On 220 kV and 132 kV lines where only one E/W peak is available 

TSP to install one No. 48F OPGW in place of conventional earthwire. 

 3.4  How is the OPGW laying done in the case of Multi circuit Towers? 

Reply: In case two different lines are using common multi circuit portion for some distance 

(originating from different stations, may be terminating on same or on different 

stations). Two No. 48F OPGW to be installed on both E/W peaks for common M/C 

portion of 765 kV and 400 kV lines.  

Incase 220/132 kV lines using multi circuit portion where single E/W peak is 

available one No. 96F may be installed for common multi circuit portion.  

3.5  How are PMUs integrated for new bays at existing Substations? 

Reply: PMU data of new bays to be provided in the ethernet port of switch at control room 

and thereafter to be connected with existing FOTE of existing substation to send 
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data to PDC of RLDC by TSP. These PMUs shall be provided with GPS/NavIC clock 

and LAN switch and shall connect with LAN switch of control room of respective 

substations with Fibre Optic cable.  In this regard, the “Guidelines on Unified 

Philosophy for placement of PMUs in Indian Grid” issued vide letter No. CEA-PS-

14-12/9/2024-PSETD Division dated 19.03.2025 shall be followed. 

3.6  Is Spare direction available in existing FOTE for integration with new bay kiosk FOTE 

Reply: The FOTE under present scope shall be integrated by TSP with the existing FOTE at 

control room of substation for onwards data transmission. 

In case spare optical direction is not available in the existing FOTE at the control 

room, the TSP shall coordinate with station owner to reconfigure the directions in 

existing FOTE at control room.  

3.7  What is the distance from LILO point to proposed substation for feasibility of repeater 

station? 

Reply: Tentative Location of LILO point shall be as per survey report of BPC however exact 

location to be ascertained after detailed survey by TSP.  

3.9  What is the make and model of existing OPGW in case LILO of main line at new substation? 

Reply: All OPGW (alongwith optical fibers) meet Central Electricity Authority (Technical 

Standards for Communication System in Power System Operations) Regulations, 

2020 and bidder shall install OPGW accordingly. 

3.10 In case of LILO of existing line at new substation who shall provide PMUs at existing 

substation bays? 

Reply: TSP shall provide the PMUs for the scope under the RfP; and the same shall comply 

withthe “Guidelines on Unified Philosophy for placement of PMUs in Indian Grid” 

issued vide letter No. CEA-PS-14-12/9/2024-PSETD Division dated 19.03.2025. 

Planning: 

4.1  Whether the Project/ Elements are eligible for early commissioning incentive as per MoP, 

GoI order dated 15.07.2015.? 

Reply: Commissioning is to be done as per the timeline mentioned in RfP. However, early 

commissioning shall be treated as per applicable CERC Regulations/orders. 
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THIS TRANSMISISON SERVICE AGREEMENT (hereinafter referred to as “TSA” or 

“Agreement” or "the Agreement” or “this Agreement") is made on the ………… [Insert 

day] of…………. [Insert month] of Two Thousand and………… [Insert Year] 

BETWEEN: 

The ………………..[Insert name and registered address of Nodal Agency for the project], 

acting as a Nodal Agency (referred to as the “Nodal Agency”), which expression shall 

unless repugnant to the context or meaning thereof include its successors, and 

permitted assigns) as Party of the one part; 

AND 

………………………. [Insert Name of the Transmission Service Provider], incorporated 

under the Companies Act, 1956/ Companies Act, 2013 (as the case may be), having its 

registered office at …………………….. (herein after referred to as “Transmission Service 

Provider” or “TSP” or “ISTS Licensee”, which expression shall unless repugnant to the 

context or meaning thereof include its successors, and permitted assigns) as Party of 

the other part; 

(“Nodal Agency” and “TSP” are individually referred to as “Party” and collectively as 

the “Parties”) 

AND WHEREAS: 

A) In accordance with the Bidding Guidelines, the Bid Process Coordinator (hereinafter 

referred to as BPC) had initiated a competitive e-reverse bidding process through issue 

of RFP for selecting a Successful Bidder to build, own, operate and transfer the Project 

comprising of the Elements mentioned in Schedule 1 (hereinafter referred to as the 

Project) 

B) Pursuant to the said e-reverse bidding process, the BPC has identified the Successful 

Bidder, who will be responsible to set up the Project on build, own, operate and 

transfer basis to provide Transmission Service in accordance with the terms of this 

Agreement and the Transmission License. 

C) The Selected Bidder have submitted the Contract Performance Guarantee and 

acquired one hundred percent (100%) of the equity shareholding of ………………. [Insert 

Name of the SPV], along with all its related assets and liabilities in terms of the 

provisions of the Share Purchase Agreement. 

D) The TSP has agreed to make an application for a Transmission License to the 

Commission for setting up the Project on build, own, operate and transfer basis.  

E) The TSP has further agreed to make an application to the Commission for the adoption 

of the Transmission Charges under Section 63 of the Electricity Act, 2003, along with 

a certification from the Bid Evaluation Committee in accordance with the Bidding 

Guidelines issued by Ministry of Power, Government of India.   
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F) The TSP has agreed to execute the agreement(s) required, if any, under Sharing 

Regulations within fifteen (15) days from the date of grant of Transmission License 

from the Commission. 

G) The TSP agrees to the terms and conditions laid down under Sharing Regulations, for 

making available the ISTS and charge the Transmission Charges in accordance with the 

terms and conditions of Sharing Regulations. 

H) The billing, collection and disbursement of the Transmission Charges by the CTU to the 

ISTS Licensee shall be governed as per Sharing Regulations.   

I) The terms and conditions stipulated in the Transmission License issued by the 

Commission to the TSP shall be applicable to this Agreement and the TSP agrees to 

comply with these terms and conditions. In case of inconsistency between the 

Transmission License terms & conditions and the conditions of this Agreement, the 

conditions stipulated in the Transmission License granted by the Commission shall 

prevail. 

NOW, THEREFORE, IN CONSIDERATION OF THE PREMISES AND MUTUAL 

AGREEMENTS, COVENANTS AND CONDITIONS SET FORTH HEREIN, IT IS HEREBY 

AGREED BY AND BETWEEN THE PARTIES HERETO AS FOLLOWS: 
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ARTICLE: 1 

1 DEFINITIONS AND INTERPRETATIONS 

1.1 Definitions: 

1.1.1 The words / expressions used in this Agreement, unless as defined below or repugnant to 
the context, shall have the same meaning as assigned to them by the Electricity Act, 2003 
and the rules or regulations framed there under including those issued / framed by the 
Commission (as defined hereunder), as amended or re-enacted from time to time or the 
General Clauses Act, failing which it shall bear its ordinary English meaning. 

The words/expressions when used in this Agreement shall have the respective 

meanings as specified below: 

“Acquisition Price” shall have the same meaning as defined in the Share Purchase 

Agreement; 

“Act” or "Electricity Act" or “Electricity Act 2003” shall mean the Electricity Act, 2003 

and any amendments made to the same or any succeeding enactment thereof; 

“Affiliate” shall mean a company that either directly or indirectly 

(i) controls or  

(ii)  is controlled by or 

(iii) is under common control with 

a Bidding Company (in the case of a single company) or a Member (in the case of a 

Consortium) and “control” means ownership by one entity of at least twenty six 

percent (26%) of the voting rights of the other entity;  

“Availability” in relation to the Project or in relation to any Element of the Project, for 

a given period shall mean the time in hours during that period the Project is capable 

to transmit electricity at its Rated Voltage and shall be expressed in percentage of total 

hours in the given period and shall be calculated as per the procedure contained in 

Appendix –IV to Central Electricity Regulatory Commission (Terms and Conditions of 

Tariff) Regulations, 2024, attached herewith in Schedule 6; 

 “Bid” shall mean technical bid and financial bid submitted by the Bidder, in response 

to the RFP, in accordance with the terms and conditions of the RFP; 

“Bid Deadline” shall mean the last date and time for submission of the Bid in response 

to RFP, as specified in the RFP; 
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“Bidding Company” shall refer to such single company that has made a Response to 

RFP for the Project; 

“Bidding Consortium / Consortium” shall refer to a group of companies that has 
collectively made a Response to RFP for the Project; 

“Bid Documents” or “Bidding Documents” shall mean the RFP, along with all 

attachments thereto or clarifications thereof; 

“Bidding Guidelines” shall mean the “Tariff Based Competitive Bidding Guidelines for 

Transmission Service” and “Guidelines for Encouraging Competition in Development 

of Transmission Projects” issued by Government of India, Ministry of Power under 

Section – 63 of the Electricity Act as amended from time to time; 

“Bid Process Coordinator” or “BPC” shall mean a person or its authorized 

representative as notified by the Government of India, responsible for carrying out the 

process for selection of Bidder who will acquire Transmission Service Provider; 

“Bill” shall mean any bill raised by the CTU on the DICs to recover the Transmission 

Charges pursuant to the Sharing Regulations; 

“Business Day” shall mean a day other than Sunday or a statutory holiday, on which 

the banks remain open for business in the State in which the Nodal Agency’s registered 

office is located and the concerned TSP are located; 

“CEA” shall mean the Central Electricity Authority constituted under Section -70 of the 

Electricity Act; 

“Change in law” shall have the meaning ascribed thereto in Article 12; 

“Commercial Operation Date” or “COD” shall mean the date as per Article 6.2; 

 “Commission” or “CERC” shall mean the Central Electricity Regulatory Commission 

referred to   in   sub-section   (1)   of Section   76   of the Electricity Act, 2003 or its 

successors and assigns; 

“Competent Court of Law” shall mean the Supreme Court or any High Court, or any 

tribunal or any similar judicial or quasi-judicial body in India that has jurisdiction to 

adjudicate upon issues relating to the Project; 

“Connection Agreement” shall mean the agreement between the CTU or STU or any 

other concerned parties and the TSP, setting out the terms relating to the connection 

of the Project to the Inter-connection Facilities and use of the Inter State Transmission 

System as per the provisions of the IEGC, as the case may be; 
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“Consultation Period” shall mean the period of sixty (60) days or such longer period 

as the Parties may agree, commencing from the date of issue of a TSP’s Preliminary 

Notice or a Nodal Agency’s Preliminary Termination Notice, as provided in Article 13 

of this Agreement, for consultation between the Parties to mitigate the consequence 

of the relevant event having regard to all the circumstances; 

“Consents, Clearances and Permits” shall mean all authorizations, licenses, approvals, 

registrations, permits, waivers, privileges, acknowledgements, agreements, or 

concessions required to be obtained from or provided by any concerned authority for 

the development, execution and operation of Project including without any limitation 

for the construction, ownership, operation and maintenance of the Transmission Lines 

and/or sub-stations; 

“Construction Period” shall mean the period from (and including) the Effective Date 

of the Transmission Service Agreement up to (but not including) the COD of the 

Element of the Project in relation to an Element and up to (but not including) the COD 

of the Project in relation to the Project;  

“Contractors” shall mean the engineering, procurement, construction, operation & 

maintenance contractors, surveyors, advisors, consultants, designers, suppliers to the 

TSP and each of their respective sub-contractors (and each of their respective 

successors and permitted assigns) in their respective capacities as such; 

“Contract Performance Guarantee” shall mean the irrevocable unconditional bank 

guarantee, submitted and to be submitted by the TSP or by the Selected Bidder on 

behalf of the TSP to the Nodal Agency from a bank mentioned in Annexure 17 of the 

RFP, in the form attached here to as Schedule 8, in accordance with Article 3 of this 

Agreement and which shall include the additional bank guarantee furnished by the 

TSP under this Agreement;  

“Contract Year”, for the purpose of payment of Transmission Charges, shall mean the 

period beginning on the COD, and ending on the immediately succeeding March 31 

and thereafter each period of 12 months beginning on April 1 and ending on March 31 

provided that the last Contract Year shall end on the last day of the term of the TSA;  

“CTU” or “Central Transmission Utility” shall have same meaning as defined in the 

Electricity Act, 2003; 

“Day” shall mean a day starting at 0000 hours and ending at 2400 hours; 

“D/C” shall mean Double Circuit; 

“Designated ISTS Customers” or “DICs” shall have the meaning as ascribed in the 

Sharing Regulations; 
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“Dispute” shall mean any dispute or difference of any kind between the Parties, in 

connection with or arising out of this Agreement including any issue on the 

interpretation and scope of the terms of this Agreement as provided in Article 16; 

 “Effective Date” for the purposes of this Agreement, shall have the same meaning as 

per Article 2.1 of this Agreement; 

“Electrical Inspector” shall mean a person appointed as such by the Government 

under sub-section (1) of Section 162 of the Electricity Act 2003 and also includes Chief 

Electrical Inspector; 

“Electricity Rules 2005” shall mean the rules framed pursuant to the Electricity Act 

2003 and as amended from time to time; 

“Element” shall mean each Transmission Line or each circuit of the Transmission Lines 

(where there are more than one circuit) or each bay of Sub-station or switching station 

or HVDC terminal or inverter station of the Project, including ICTs, Reactors, SVC, FSC, 

etc. forming part of the ISTS, which will be owned, operated and maintained by the 

concerned ISTS Licensee, and which has a separate Scheduled COD as per Schedule 2 

of this Agreement and has a separate percentage for recovery of Transmission Charges 

on achieving COD as per Schedule 5 of this Agreement; 

“Event of Default” shall mean the events as defined in Article 13 of this Agreement; 

“Expiry Date” shall be the date which is thirty five (35) years from the COD of the 

Project; 

“Financial Closure” shall mean the first Business Day on which funds are made 

available to the TSP pursuant to the Financing Agreements; 

“Financially Evaluated Entity” shall mean the company which has been evaluated for 

the satisfaction of the financial requirement set forth in the RFP; 

“Financing Agreements” shall mean the agreements pursuant to which the TSP is to 

finance the Project including the loan agreements, security documents, notes, 

indentures, security agreements, letters of credit and other documents, as may be 

amended, modified, or replaced from time to time, but without in anyway increasing 

the liabilities of the Designated ISTS Customers / Nodal Agency; 

“Financial Year” shall mean a period of twelve months at midnight Indian Standard 

Time (IST) between 1st April & 31st March; 

“Force Majeure” and “Force Majeure Event” shall have the meaning assigned thereto 

in Article 11; 
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“GOI” shall mean Government of India; 

“Grid Code” / “IEGC” shall mean the Grid Code specified by the Central Commission 

under Clause (h) of sub-section (1) of Section 79 of the Electricity Act;  

“Independent Engineer” shall mean an agency/ company, appointed by Nodal Agency 

in accordance with the Guidelines for Encouraging Competition in Development of 

Transmission Projects. 

“Indian Governmental Instrumentality” shall mean Government of India, 

Government of any State in India or any ministry, department, board, authority, 

agency, corporation, commission under the direct or indirect control of Government 

of India or any State Government or both, any political sub-division of any of them 

including any court or Commission or tribunal or judicial or quasi-judicial body in India 

but excluding the CTU, TSP and the Designated ISTS Customers; 

“Insurances” shall mean the insurance cover to be obtained and maintained by the 

TSP in accordance with Article 9 of this Agreement; 

“Interconnection Facilities” shall mean the facilities as may be set up for transmission 

of electricity through the use of the Project, on either one or both side of generating 

station’s / CTU’s / STU’s / ISTS Licensee’s / Designated ISTS Customer’s substations (as 

the case may be) which shall include, without limitation, all other transmission lines, 

gantries, sub-stations and associated equipments not forming part of the Project; 

“ISTS Licensee” shall be the TSP under this Agreement, consequent to having been 

awarded a Transmission License by the CERC and shall be referred to as the TSP or the 

ISTS Licensee, as the context may require in this Agreement; 

“Law” or “Laws” in relation to this Agreement, shall mean all laws including electricity 

laws in force in India and any statute, ordinance, rule, regulation, notification, order 

or code, or any interpretation of any of them by an Indian Governmental 

Instrumentality having force of law and shall include all rules, regulations, decisions 

and orders of the Commission; 

“Lead Member of the Bidding Consortium” or “Lead Member” shall mean a company 

who commits at least 26% equity stake in the Project, meets the technical requirement 

as specified in the RFP and so designated by other Member(s) in Bidding Consortium; 

“Lenders” means the banks, financial institutions, multilateral funding agencies, non 

banking financial companies registered with the Reserve Bank of India (RBI), insurance 

companies registered with the Insurance Regulatory & Development Authority (IRDA), 

pension funds regulated by the Pension Fund Regulatory & Development Authority 

(PFRDA),mutual funds registered with Securities & Exchange Board of India (SEBI), etc., 
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including their successors and assigns, who have agreed on or before COD of the 

Project to provide the TSP with the debt financing described in the capital structure 

schedule, and any successor banks or financial institutions to whom their interests 

under the Financing Agreements may be transferred or assigned; 

Provided that, such assignment or transfer shall not relieve the TSP of its obligations 

to the Nodal Agency under this Agreement in any manner and shall also does not lead 

to an increase in the liability of the Nodal Agency; 

“Lenders Representative” shall mean the person notified by the Lender(s) in writing 

as being the representative of the Lender(s) or the Security Trustee and such person 

may from time to time be replaced by the Lender(s) pursuant to the Financing 

Agreements by written notice to the TSP; 

“Letter of Intent” or “LOI” shall have the same meaning as in the RFP; 

“Member in a Bidding Consortium / Member” shall mean each company in the 

Bidding Consortium; 

“Month” shall mean a period of thirty (30) days from (and excluding) the date of the 

event;  

“Monthly Transmission Charges” for any Element of the Project, after COD of the 

Element till COD of the Project, and for the Project after COD of the Project, shall mean 

the amount of Transmission Charges as specified in Schedule 5 of this Agreement 

multiplied by no. of days in the relevant month and divided by no. of days in the year;  

“National Load Despatch Centre” shall mean the centre established as per sub-section 

(1) of Section 26 of the Electricity Act 2003; 

“Nodal Agency” shall mean CTU, which shall execute and implement the Transmission 

Service Agreement (TSA);  

Provided that while taking major decisions, CTU shall consult CEA on technical matters 

and any other matter it feels necessary. 

“Notification” shall mean any notification, issued in the Gazette of India; 

 “Operating Period” for any Element of the Project shall mean the period from (and 

including) the COD of such Element of the Project, up to (and including) the Expiry 

Date and for the Project, shall mean the period from (and including) the COD of the 

Project, up to (and including) the Expiry Date; 
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“Parent Company” shall mean an entity that holds at least twenty six percent (26%) 

of the paid - up equity capital directly or indirectly in the Bidding Company or in the 

Member in a Bidding Consortium, as the case may be; 

 “Preliminary Termination Notice” shall mean a Nodal Agency’s Preliminary 

Termination Notice as defined in Article 13 of this Agreement; 

“Project” shall mean …………. [Insert Name of the Project], as detailed in Schedule 1 of 

this Agreement; 

“Project Assets” shall mean all physical and other assets relating to and forming part 

of the Project including: 

(a) rights over the Site for substations, ROW for transmission lines; 

(b) tangible & intangible assets such as civil works and equipment including 

foundations, embankments, pavements, electrical systems, communication 

systems, relief centres, administrative offices, Sub-stations, software, tower and 

sub-stations designs etc; 

(c) project facilities situated on the Site; 

(d) all rights of the TSP under the project agreements; 

(e) financial assets, such as receivables, security deposits etc;  

(f) insurance proceeds; and 

(g) Applicable Permits and authorisations relating to or in respect of the 

Transmission System;” 

“Project Execution Plan” shall mean the plan referred to in Article 3.1.3(c) hereof; 

 “Prudent Utility Practices” shall mean the practices, methods and standards that are 

generally accepted internationally from time to time by electric transmission utilities 

for the purpose of ensuring the safe, efficient and economic design, construction, 

commissioning, operation, repair and maintenance of the Project and which practices, 

methods and standards shall be adjusted as necessary, to take account of: 

(i) operation, repair and maintenance guidelines given by the 

manufacturers to be incorporated in the Project, 

(ii) the requirements of Law, and 

(iii) the physical conditions at the Site; 

(iv) the safety of operating personnel and human beings; 
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“Rated Voltage” shall mean voltage at which the Transmission System is designed to 

operate or such lower voltage at which the line is charged, for the time being, in 

consultation with the Central Transmission Utility; 

“Rebate” shall have the meaning as ascribed to in Article 10.3 of this Agreement; 

 “RFP” shall mean Request For Proposal dated …………. along with all schedules, 

annexures and RFP Project Documents attached thereto, issued by the BPC for tariff 

based competitive bidding process for selection of Bidder as TSP to execute the 

Project, including any modifications, amendments or alterations thereto; 

“RFP Project Documents” shall mean the following documents to be entered into in 

respect of the Project, by the Parties to the respective agreements: 

a. Transmission Service Agreement, 

b. Share Purchase Agreement, 

c. Agreement(s) required under Sharing Regulations and   

d. Any other agreement as may be required; 

 “RLDC” shall mean the relevant Regional Load Dispatch Centre as defined in the 

Electricity Act, 2003, in the region(s) in which the Project is located; 

“RPC” shall mean the relevant Regional Power Committee established by the 

Government of India for the specific Region(s) in accordance with the Electricity Act, 

2003 for facilitating integrated operation of the Power System in that Region; 

“Scheduled COD” in relation to an Element(s) shall mean the date(s) as mentioned in 

Schedule 2 as against such Element(s) and in relation to the Project, shall mean the 

date as mentioned in Schedule 2 as against such Project, subject to the provisions of 

Article 4.4 of this Agreement, or such date as may be mutually agreed among the 

Parties; 

“Scheduled Outage" shall mean the final outage plan as approved by the RPC as per 

the provisions of the Grid Code;   

“Selected Bid” shall mean the technical Bid and the Final Offer of the Selected Bidder 

submitted during e-reverse bidding, which shall be downloaded and attached in 

Schedule 7 on or prior to the Effective Date; 

“Share Purchase Agreement” shall mean the agreement amongst PFC Consulting 

Limited (PFCCL),………………………….. [Insert Name of the SPV] and the Successful Bidder 

for the purchase of one hundred (100%) per cent of the shareholding of the 
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……………………… [Insert name of SPV] for the Acquisition Price, by the Successful Bidder 

on the terms and conditions as contained therein; 

“Sharing Regulations” shall mean the Central Electricity Regulatory Commission 

(Sharing of Inter-State Transmission Charges and Losses) Regulations, 2020 and as 

amended from time to time; 

 “Site” in relation to a substation, switching station or HVDC terminal or inverter 

station, shall mean the land and other places upon which such station / terminal is to 

be established; 

“SLDC” shall mean the State Load Despatch Centre established as per sub-section (1) 

of Section 31 of the Electricity Act 2003; 

“STU” or “State Transmission Utility” shall be the Board or the Government company, 

specified as such by the State Government under sub-section (1) of Section 39 of the 

Electricity Act 2003; 

“Successful Bidder” or “Selected Bidder” shall mean the Bidder selected pursuant to 

the RFP and who has to acquire one hundred percent (100%) equity shares of 

………………….. [Insert name of SPV], along with all its related assets and liabilities, which 

will be responsible as the TSP to establish the Project on build, own, operate and 

transfer basis as per the terms of the TSA and other RFP Project Documents; 

“TSP’s Preliminary Notice” shall mean a notice issued by the TSP in pursuant to the 

provisions of Article 13.3 of this Agreement; 

“Target Availability” shall have the meaning as ascribed hereto in Article 0 of this 

Agreement; 

“Technically Evaluated Entity” shall mean the company which has been evaluated for 

the satisfaction of the technical requirement set forth in RFP; 

“Termination Notice” shall mean a Nodal Agency’s Termination Notice given by the 

Nodal Agency to the TSP pursuant to the provisions of Articles 3.3.1, 3.3.4, 4.4.2, 5.8, 

13.2 and 13.3 of this Agreement for the termination of this Agreement;  

“Term of Agreement” for the purposes of this Agreement shall have the meaning 

ascribed thereto in Article 2.2 of this Agreement; 

“Transmission Charges” shall mean the Final Offer of the Selected Bidder during the 

e-reverse bidding and adopted by the Commission, payable to the TSP as per Sharing 

Regulations; 
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“Transmission License” shall mean the license granted by the Commission in terms of 

the relevant regulations for grant of such license issued under the Electricity Act; 

 “Transmission Service” shall mean making the Project available as per the terms and 

conditions of this Agreement and Sharing Regulations;   

“Unscheduled Outage” shall mean an interruption resulting in reduction of the 

Availability of the Element(s) / Project (as the case may be) that is not a result of a 

Scheduled Outage or a Force Majeure Event. 

“Ultimate Parent Company” shall mean an entity which owns at least twenty six 

percent (26%) equity in the Bidding Company or Member of a Consortium, (as the case 

may be) and in the Technically Evaluated Entity and / or Financially Evaluated Entity 

(as the case may be) and such Bidding Company or Member of a Consortium, (as the 

case may be) and the Technically Evaluated Entity and / or Financially Evaluated Entity 

(as the case may be) shall be under the direct control or indirectly under the common 

control of such entity; 

1.2 Interpretation: 

Save where the contrary is indicated, any reference in this Agreement to: 

“Agreement" shall be construed as including a reference to its Schedules, Appendices 

and Annexures; 

"Rupee", "Rupees" and “Rs.” shall denote lawful currency of India; 

“crore” shall mean a reference to ten million (10,000,000) and a “lakh” shall mean a 

reference to one tenth of a million (1,00,000); 

"encumbrance" shall be construed as a reference to a mortgage, charge, pledge, lien 

or other encumbrance securing any obligation of any person or any other type of 

preferential arrangement (including, without limitation, title transfer and retention 

arrangements) having a similar effect; 

"holding company" of a company or corporation shall be construed as a reference to 

any company or corporation of which the other company or corporation is a 

subsidiary; 

"indebtedness" shall be construed so as to include any obligation (whether incurred 

as principal or surety) for the payment or repayment of money, whether present or 

future, actual or contingent; 

"person" shall have the meaning as defined in Section 2 (49) of the Act; 
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"subsidiary" of a company or corporation (the holding company) shall be construed 

as a reference to any company or corporation: 

(i) which is controlled, directly or indirectly, by the holding company, or 

(ii) more than half of the issued share capital of which is beneficially owned, 

directly or indirectly, by the holding company, or 

(iii) which is a subsidiary of another subsidiary of the holding company,  

for these purposes, a company or corporation shall be treated as being controlled by 

another if that other company or corporation is able to direct its affairs and/or to 

control the composition of its board of directors or equivalent body;  

"winding-up", "dissolution", "insolvency", or "reorganization" in the context of a 

company or corporation shall have the same meaning as defined in the Companies 

Act, 1956/ Companies Act, 2013 (as the case may be). 

1.2.1 Words importing the singular shall include the plural and vice versa. 

1.2.2 This Agreement itself or any other agreement or document shall be construed as a 

reference to this or to such other agreement or document as it may have been, or may 

from time to time be, amended, varied, novated, replaced or supplemented. 

1.2.3 A Law shall be construed as a reference to such Law including its amendments or re-

enactments from time to time. 

1.2.4 A time of day shall, save as otherwise provided in any agreement or document be 

construed as a reference to Indian Standard Time. 

1.2.5 Different parts of this Agreement are to be taken as mutually explanatory and 

supplementary to each other and if there is any inconsistency between or among the 

parts of this Agreement, they shall be interpreted in a harmonious manner so as to 

give effect to each part.  

1.2.6 The tables of contents and any headings or sub-headings in this Agreement have been 

inserted for ease of reference only and shall not affect the interpretation of this 

Agreement. 

1.2.7 All interest payable under this Agreement shall accrue from day to day and be 

calculated on the basis of a year of three hundred and sixty five (365) days. 

1.2.8 The words “hereof” or “herein”, if and when used in this Agreement shall mean a 

reference to this Agreement.  
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1.2.9 The contents of Schedule 7 shall be referred to for ascertaining accuracy and 

correctness of the representations made by the Selected Bidder in Article 17.2.1  

hereof.  
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ARTICLE: 2 

2 EFFECTIVENESS AND TERM OF AGREEMENT 

2.1 Effective Date:  

This Agreement shall be effective from later of the dates of the following events: 

The Selected Bidder, on behalf of the TSP, has provided the Contract Performance 

Guarantee, as per terms of Article 3.1 of this Agreement; and 

The Selected Bidder has acquired for the Acquisition Price, one hundred percent 

(100%) of the equity shareholding of PFC Consulting Limited (PFCCL) in …………………. 

[Insert Name of the SPV] along with all its related assets and liabilities as per the 

provisions of the Share Purchase Agreement. and 

The Agreement is executed and delivered by the Parties; 

2.2 Term and Termination: 

2.2.1 Subject to Article 2.2.3 and Article 2.4, this Agreement shall continue to be effective 

in relation to the Project until the Expiry Date, when it shall automatically terminate. 

2.2.2 Post the Expiry Date of this Agreement, the TSP shall ensure transfer of Project Assets 

to CTU or its successors or an agency as decided by the Central Government at zero 

cost and free from any encumbrance and liability. The transfer shall be completed 

within 90 days of expiry of this Agreement failing which CTU shall be entitled to take 

over the Project Assets Suo moto. 

2.2.3 This Agreement shall terminate before the Expiry Date in accordance with Article 13 

or Article 3.3.2 or Article 3.3.4. 

2.3 Conditions prior to the expiry of the Transmission License 

2.3.1 In order to continue the Project beyond the expiry of the Transmission License, the 

TSP shall be obligated to make an application to the Commission at least two (2) years 

before the date of expiry of the Transmission License, seeking the Commission’s 

approval for the extension of the term of the Transmission License up to the Expiry 

Date. 

2.3.2 The TSP shall timely comply with all the requirements that may be laid down by the 

Commission for extension of the term of the Transmission License beyond the initial 

term of twenty-five (25) years & upto the Expiry Date and the TSP shall keep the Nodal 

Agency fully informed about the progress on its application for extension of the term 

of the Transmission License. 
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2.4 Survival: 

The expiry or termination of this Agreement shall not affect any accrued rights, 

obligations/ roles and liabilities of the Parties under this Agreement, including the right 

to receive liquidated damages as per the terms of this Agreement, nor shall it effect 

the survival of any continuing obligations/ roles for which this Agreement provides, 

either expressly or by necessary implication, which are to survive after the Expiry Date 

or termination including those under Articles 3.3.3, 3.3.5, Article 9.3 (Application of 

Insurance Proceeds), Article 11 (Force Majeure), Article 13 (Events of Default and 

Termination), Article 14 (Liability & Indemnification), Article 16 (Governing Law & 

Dispute Resolution), Article 19 (Miscellaneous). 

2.5 Applicability of the provisions of this Agreement 

2.5.1 For the purpose of Availability, Target Availability and the computation of Availability, 

Incentive, Penalty, the provisions provided in this Agreement shall apply and any 

future modifications in the relevant Rules and Regulations shall not be applicable for 

this Project. 

2.5.2 For the purposes of this Agreement for ISTS systems developed under the tariff 

based competitive bidding framework, the provisions relating to the definitions 

(Availability and COD), Article 3 (Contract Performance Guarantee and Conditions 

Subsequent), Article 5 (Construction of the Project), Article 6 (Connection and 

Commissioning of the Project), Article 8 (Target Availability and calculation of 

Availability), Article 11 (Force Majeure), Article 12 (Change in Law), Article 13 (Event 

of Default), Article 14 (Indemnification), Article 15 (Assignment and Charges), Articles 

16.1, 16.2  and 16.4 (Governing Laws and Dispute Resolution) and Article 17 

(representation and warranties of the ISTS Licensee) of this agreement shall supersede 

the corresponding provisions under Sharing Regulations. 
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ARTICLE: 3  

3 CONDITIONS SUBSEQUENT 

3.1 Satisfaction of conditions subsequent by the TSP  

3.1.1 Within ten (10) days from the date of issue of Letter of Intent, the Selected Bidder, 

shall: 

a. Provide the Contract Performance Guarantee, and 

b. Acquire, for the Acquisition Price, one hundred percent (100%) equity 

shareholding of …………….… [Insert Name of the SPV] from PFC Consulting 

Limited (PFCCL), who shall sell to the Selected Bidder, the equity shareholding 

of …………….… [Insert Name of the SPV], along with all its related assets and 

liabilities. 

c. Execute this Agreement; 

The TSP shall, within five (5) working days from the date of acquisition of SPV by the 

Selected Bidder, undertake to apply to the Commission for the grant of Transmission 

License and for the adoption of tariff as required under section-63 of the Electricity 

Act. 

The Selected Bidder, on behalf of the TSP, will provide to the Central Transmission 

Utility of India Limited (being the Nodal Agency) the Contract Performance Guarantee 

for an amount of Rs. 50 Crore (Rupees Fifty Crore only)  

3.1.2 The Contract Performance Guarantee shall be initially valid for a period up to three (3) 

months after the Scheduled COD of the Project and shall be extended from time to 

time to be valid for a period up to three (3) months after the COD of the Project. In 

case the validity of the Contract Performance Guarantee is expiring before the validity 

specified in this Article, the TSP shall, at least thirty (30) days before the expiry of the 

Contract Performance Guarantee, replace the Contract Performance Guarantee with 

another Contract Performance Guarantee or extend the validity of the existing 

Contract Performance Guarantee until the validity period specified in this Article.  

3.1.3 The TSP agrees and undertakes to duly perform and complete the following activities 

within six (6) months from the Effective Date (except for c) below), unless such 

completion is affected due to any Force Majeure Event, or if any of the activities is 

specifically waived in writing by the Nodal Agency: 

a. To obtain the Transmission License for the Project from the Commission; 

b. To obtain the order for adoption of Transmission Charges by the Commission, as 

required under Section 63 of the Electricity Act 2003; 

c. To submit to the Nodal Agency, CEA & Independent Engineer, the Project Execution 
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Plan, immediately after award of contract(s) and maximum within one hundred and 

twenty (120) days from the Effective Date. Also, an approved copy each of 

Manufacturing Quality Plan (MQP) and Field Quality Plan (FQP) would be submitted 

to Independent Engineer & Nodal Agency in the same time period. The TSP’s Project 

Execution Plan should be in conformity with the Scheduled COD as specified in 

Schedule 2 of this Agreement, and shall bring out clearly the organization structure, 

time plan and methodology for executing the Project, award of major contracts, 

designing, engineering, procurement, shipping, construction, testing and 

commissioning to commercial operation;  

d. To submit to the Nodal Agency, CEA & Independent Engineer a detailed bar 

(GANTT) chart of the Project outlining each activity (taking longer than one Month), 

linkages as well as durations; 

e. To submit to the Nodal Agency, CEA & Independent Engineer detailed specifications 

of conductor meeting the functional specifications specified in RFP; 

f. To achieve Financial Closure;  

g. To provide an irrevocable letter to the Lenders duly accepting and acknowledging 

the rights provided to the Lenders under the provisions of Article 15.3 of this 

Agreement and all other RFP Project Documents; 

h. To award the Engineering, Procurement and Construction contract (“EPC contract”) 

for the design and construction of the Project and shall have given to such 

Contractor an irrevocable notice to proceed; and 

i. To sign the Agreement(s) required, if any, under Sharing Regulations. 

3.2 Recognition of Lenders’ Rights by the Nodal Agency 

3.2.1 The Nodal Agency hereby accepts and acknowledges the rights provided to the 

Lenders as per Article 15.3 of this Agreement and all other RFP Project Documents. 

3.3 Consequences of non-fulfilment of conditions subsequent  

3.3.1 If any of the conditions specified in Article 3.1.3 is not duly fulfilled by the TSP even 

within three (3) Months after the time specified therein, then on and from the expiry 

of such period and until the TSP has satisfied all the conditions specified in Article 

3.1.3, the TSP shall, on a monthly basis, be liable to furnish to Central Transmission 

Utility of India Limited (being the Nodal Agency) additional Contract Performance 

Guarantee of Rs. 5 Crore (Rupees Five Crore Only) within two (2) Business Days of 

expiry of every such Month. Such additional Contract Performance Guarantee shall be 

provided to Central Transmission Utility of India Limited (being the Nodal Agency) in 

the manner provided in Article 3.1.1 and shall become part of the Contract 

Performance Guarantee and all the provisions of this Agreement shall be construed 
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accordingly. Central Transmission Utility of India Limited (being the Nodal Agency) 

shall be entitled to hold and / or invoke the Contract Performance Guarantee, 

including such additional Contract Performance Guarantee, in accordance with the 

provisions of this Agreement.    

3.3.2 Subject to Article 3.3.4, if:  

(i) the fulfilment of any of the conditions specified in Article 3.1.3 is delayed beyond 

nine (9) Months from the Effective Date and the TSP fails to furnish additional 

Contract Performance Guarantee to the Nodal Agency in accordance with Article 

3.3.1 hereof; or  

(ii) the TSP furnishes additional Performance Guarantee to the Nodal Agency in 

accordance with Article 3.3.1 hereof but fails to fulfil the conditions specified in 

Article 3.1.3 within a period of twelve (12) months from the Effective Date, 

the Nodal Agency shall have the right to terminate this Agreement, by giving a 

Termination Notice to the TSP, in writing, of at least seven (7) days, with a copy to CEA 

and the Lenders’ Representative in order to enable the Lenders to exercise right of 

substitution in accordance with Article 15.3 of this Agreement.   

3.3.3 If the Nodal Agency elects to terminate this Agreement as per the provisions of Article 

3.3.1, the TSP shall be liable to pay to the Nodal Agency an amount of Rs. 50 Crore (Rs. 

Fifty Crore) only as liquidated damages.  The Nodal Agency shall be entitled to recover 

this amount of damages by invoking the Contract Performance Guarantee to the 

extent of liquidated damages, which shall be required by the Nodal Agency, and the 

balance shall be returned to TSP, if any.  

It is clarified for removal of doubt that this Article shall survive the termination of this 

Agreement. 

3.3.4 In case of inability of the TSP to fulfil the conditions specified in Article 3.1.3 due to 

any Force Majeure Event, the time period for fulfilment of the condition subsequent 

as mentioned in Article 3.1.3, may be extended for a period of such Force Majeure 

Event. Alternatively, if deemed necessary, this Agreement may be terminated by the 

Nodal Agency by giving a Termination Notice to the TSP, in writing, of at least seven 

(7) days, with a copy to CEA and the Lenders’ Representative in order to enable the 

Lenders to exercise right of substitution in accordance with Article 15.3 of this 

Agreement and the Contract Performance Guarantee shall be returned as per the 

provisions of Article 6.5.1.  

 

Provided, that due to the provisions of this Article 3.3.4, any increase in the time 

period for completion of conditions subsequent mentioned under Article 3.1.3, shall 
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lead to an equal increase in the time period for the Scheduled COD. If the Scheduled 

COD is extended beyond a period of one hundred eighty (180) days due to the 

provisions of this Article 3.3.4, the TSP will be allowed to recover the interest cost 

during construction corresponding to the period exceeding one hundred eighty (180) 

days by adjustment in the Transmission Charges in accordance with Schedule 9.  

3.3.5 Upon termination of this Agreement as per Articles 3.3.1 and 3.3.4, the Nodal Agency 

may take steps to bid out the Project again.  

3.3.6 The Nodal agency, on the failure of the TSP to fulfil its obligations, if it considers that 

there are sufficient grounds for so doing, apart from invoking the Contract 

Performance Guarantee under para 3.3.3 may also initiate proceedings for blacklisting 

the TSP as per provisions of Article 13.2 of TSA.  

3.4 Progress Reports 

The TSP shall notify the Nodal Agency and CEA in writing at least once a Month on the 

progress made in satisfying the conditions subsequent in Articles 3.1.3. 
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ARTICLE: 4 

4 DEVELOPMENT OF THE PROJECT 

4.1 TSP's obligations in development of the Project: 

Subject to the terms and conditions of this Agreement, the TSP at its own cost and 

expense shall observe, comply with, perform, undertake and be responsible: 

a. for procuring and maintaining in full force and effect all Consents, Clearances and 

Permits, required in accordance with Law for development of the Project; 

b. for financing, constructing, owning and commissioning each of the Element of the 

Project for the scope of work set out in Schedule 1 of this Agreement in accordance 

with: 

i. the Electricity Act and the Rules made thereof; 

ii. the Grid Code; 

iii. the CEA Regulations applicable, and as amended from time to time, for 

Transmission Lines and sub-stations: 

 the Central Electricity Authority (Technical Standards for Connectivity to the 

Grid) Regulations, 2007; 

 Central Electricity Authority (Technical Standards for construction of Electrical 

Plants and Electric Lines) Regulation, 2010; 

 Central Electricity Authority (Grid Standard) Regulations, 2010; 

 Central Electricity Authority (Safety requirements for construction, operation 

and maintenance of Electrical Plants and Electrical Lines) Regulation, 2011; 

 Central Electricity Authority (Measures relating to Safety and Electricity Supply) 

Regulation, 2010; 

 Central Electricity Authority (Technical Standards for Communication System in 

Power System Operation) Regulations, 2020. 

iv. Safety/ security Guidelines laid down by the Government; 

v. Prudent Utility Practices, relevant Indian Standards and the Law; 

            not later than the Scheduled COD as per Schedule 2 of this Agreement; 

c. for entering into a Connection Agreement with the concerned parties in accordance 

with the Grid Code.  

d. for owning the Project throughout the term of this Agreement free and clear of any 

encumbrances except those expressly permitted under Article 15 of this Agreement; 

e. to co-ordinate and liaise with concerned agencies and provide on a timely basis 

relevant information with regard to the specifications of the Project that may be 

required for interconnecting the Project with the Interconnection Facilities; 

f. for providing all assistance to the Arbitrators as they may require for the performance 

of their duties and responsibilities; 
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g. to provide to the Nodal Agency and CEA, on a monthly basis, progress reports with 

regard to the Project and its execution (in accordance with prescribed form) to enable 

the CEA to monitor and co-ordinate the development of the Project matching with 

the Interconnection Facilities;  

h. to comply with Ministry of Power order no. 25-11/6/2018 – PG dated 02.07.2020 as 

well as other Guidelines issued by Govt. of India pertaining to this; 

i. to procure the products associated with the Transmission System as per provisions of 

Public Procurement (Preference to Make in India) orders issued by Ministry of Power 

vide orders No. 11/5/2018 - Coord. dated 28.07.2020 for transmission sector, as 

amended from time to time read with Department for Promotion of Industry and 

Internal Trade (DPIIT) orders in this regard (Procuring Entity as defined in above orders 

shall deemed to have included Selected Bidder and/ or TSP).  

Also, to comply with Department of Expenditure, Ministry of Finance vide Order 

(Public Procurement No 1) bearing File No. 6/18/2019-PPD dated 23.07.2020, Order 

(Public Procurement No 2) bearing File No. 6/18/2019-PPD dated 23.07.2020 and 

Order (Public Procurement No. 3) bearing File No. 6/18/2019-PPD, dated 24.07.2020, 

as amended from time to time, regarding public procurement from a bidder of a 

country, which shares land border with India; 

j. to submit to Nodal Agency information in the prescribed format [To be devised by 

Nodal Agency] for ensuring compliance to Article 4.1 i) above. 

k. to comply with all its obligations undertaken in this Agreement. 

4.2 Roles of the Nodal Agency in implementation of the Project: 

4.2.1 Subject to the terms and conditions of this Agreement, the Nodal Agency shall be the 

holder and administrator of this Agreement and shall inter alia:   

a. appoint an Independent Engineer within 90 days of the Effective Date 

b. provide letters of recommendation to the concerned Indian Governmental 

Instrumentality, as may be requested by the TSP from time to time, for obtaining the 

Consents, Clearances and Permits required for the Project; 

c. coordinate among TSP and upstream/downstream entities   in respect of 

Interconnection Facilities; and 

d. monitor the implementation of the Agreement and take appropriate action for breach 

thereof including revocation of guarantees, cancellation of Agreement, blacklisting etc 

e. provide all assistance to the Arbitrators as required for the performance of their duties 

and responsibilities; and 

f. perform any other responsibility (ies) as specified in this Agreement. 

4.3 Time for Commencement and Completion: 

a. The TSP shall take all necessary steps to commence work on the Project from the 

Effective Date of the Agreement and shall achieve Scheduled COD of the Project in 

accordance with the time schedule specified in Schedule 2 of this Agreement; 

b. The COD of each Element of the Project shall occur no later than the Scheduled COD 

or within such extended time to which the TSP shall be entitled under Article 4.4 

hereto. 
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4.4 Extension of time: 

4.4.1 In the event that the TSP is unable to perform its obligations for the reasons solely 

attributable to the Nodal Agency, the Scheduled COD shall be extended, by a ‘day to 

day’ basis, subject to the provisions of Article 13. 

4.4.2 In the event that an Element or the Project cannot be commissioned by its Scheduled 

COD on account of any Force Majeure Event as per Article 11, the Scheduled COD shall 

be extended, by a ‘day to day’ basis for a period of such Force Majeure Event.  

Alternatively, if deemed necessary, the Nodal Agency may terminate the Agreement 

as per the provisions of Article 13.4 by giving a Termination Notice to the TSP, in 

writing, of at least seven (7) days, with a copy to CEA and the Lenders’ Representative 

in order to enable the Lenders to exercise right of substitution in accordance with 

Article 15.3 of this Agreement.  

4.4.3 If the Parties have not agreed, within thirty (30) days after the affected Party’s 

performance has ceased to be affected by the relevant circumstance, on how long the 

Scheduled COD should be deferred by, any Party may raise the Dispute to be resolved 

in accordance with Article 16. 

4.5 Metering Arrangements: 

4.5.1 The TSP shall comply with all the provisions of the IEGC and the Central Electricity 

Authority (Installation and Operation of Meters) Regulations, 2006 as amended from 

time to time, with regard to the metering arrangements for the Project. The TSP shall 

fully cooperate with the CTU / STU / RLDC and extend all necessary assistance in taking 

meter readings. 

4.6 Interconnection Facilities: 

4.6.1 Subject to the terms and conditions of this Agreement, the TSP shall be responsible 

for connecting the Project with the interconnection point(s) specified in Schedule 1 of 

this Agreement. The Interconnection Facilities shall be developed as per the scope of 

work and responsibilities assigned in Schedule 1 of this Agreement. The Nodal Agency 

shall be responsible for coordinating to make available the Interconnection Facilities. 

4.6.2 In order to remove any doubts, it is made clear that the obligation of the TSP within 

the scope of the project is to construct the Project as per Schedule-1 of this Agreement 

and in particular to connect it to the Interconnection Facilities as specified in this 

Agreement.
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ARTICLE: 5 

5 CONSTRUCTION OF THE PROJECT 

5.1 TSP’s Construction Responsibilities: 

5.1.1 The TSP, at its own cost and expense, shall be responsible for designing, constructing, 

erecting, testing and commissioning each Element of the Project by the Scheduled 

COD in accordance with the Regulations and other applicable Laws specified in Article 

4.1 of this Agreement.  

5.1.2 The TSP acknowledges and agrees that it shall not be relieved from any of its 

obligations under this Agreement or be entitled to any extension of time or any 

compensation whatsoever by reason of the unsuitability of the Site or Transmission 

Line route(s).  

5.1.3 The TSP shall be responsible for obtaining all Consents, Clearances and Permits related 

but not limited to road / rail / river / canal / power line / crossings, Power and Telecom 

Coordination Committee (PTCC), defence, civil aviation, right of way / way-leaves and 

environmental & forest clearances from relevant authorities required for developing, 

financing, constructing, maintaining/ renewing all such Consents, Clearances and 

Permits in order to carry out its obligations under this Agreement in general and shall 

furnish to the Nodal Agency such copy/ies of each Consents, Clearances and Permits, 

on demand. Nodal Agency shall provide letters of recommendation to the concerned 

Indian Governmental Instrumentality, as may be requested by the TSP from time to 

time,  for obtaining the Consents, Clearances and Permits required for the Project. 

5.1.4 The TSP shall be responsible for: 

a) acquisition of land for location specific substations, switching stations or HVDC 

terminal or inverter stations. Also, the actual location of Greenfield substations 

(Switching Stations or HVDC Terminal or lnverter Stations) in the scope of TSP: 

For a Generation Pooling Substation shall not be beyond 3 Km radius of the 

location proposed by the BPC in their survey Report.  

For Load Serving Substation within the scope of TSP shall not be beyond 5km 

radius of the location proposed by the BPC in their survey report.   

For an intermediate Substations shall not be beyond 10 Km radius of the location 

proposed by the BPC in the Survey Report. 

b) final selection of Site including its geo-technical investigation; 
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c) survey and geo-technical investigation of line route in order to determine the final 

route of the Transmission Lines; 

d) seeking access to the Site and other places where the Project is being executed, 

at its own risk and costs, including payment of any crop, tree compensation or any 

other compensation as may be required.  

5.1.5 In case the Project involves any resettlement and rehabilitation, the resettlement and 

rehabilitation package will be implemented by the State Government authorities, for 

which the costs is to be borne by the TSP and no changes would be allowed in the 

Transmission Charges on account of any variation in the resettlement and 

rehabilitation cost. The TSP shall provide assistance on best endeavour basis, in 

implementation of the resettlement and rehabilitation package, if execution of such 

package is in the interest of expeditious implementation of the Project and is 

beneficial to the Project affected persons. 

5.2 Appointing Contractors: 

5.2.1 The TSP shall conform to the requirements as provided in this Agreement while 

appointing Contractor(s) for procurement of goods & services. 

5.2.2 The appointment of such Contractor(s) shall neither relieve the TSP of any of its 

obligations under this Agreement nor make the Nodal Agency liable for the 

performance of such Contractor(s). 

5.3 Monthly Progress Reporting: 

The TSP shall provide to the CEA, Nodal Agency & Independent Engineer, on a monthly 

basis, progress reports along with likely completion date of each Element with regard 

to the Project and its execution (in accordance with prescribed form). The Nodal 

Agency/ CEA shall monitor the development of the Project for its timely completion 

for improving and augmenting the electricity system as a part of its statutory 

responsibility. 

5.4 Quality of Workmanship: 

The TSP shall ensure that the Project is designed, built and completed in a good 

workmanship using sound engineering and construction practices, and using only 

materials and equipment that are new and manufactured as per the MQP and 

following approved FQP for erection, testing & commissioning and complying with 

Indian /International Standards such that, the useful life of the Project will be at least 

thirty five (35) years from the COD of the Project. 

The TSP shall ensure that all major substation equipment / component (e.g. 

transformers, reactors, Circuit Breakers, Instrument Transformers (IT), Surge Arresters 
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(SA), Protection relays, clamps & connectors etc.), equipment in terminal stations of 

HVDC installations including Thyristor/ IGBT valves, Converter Transformers, 

smoothing reactors, Transformer bushings and wall bushings, GIS bus ducts, towers 

and gantry structures and transmission towers or poles and line materials (conductors, 

earthwire, OPGW, insulator, accessories for conductors, OPGW & earthwires, 

hardware fittings for insulators, aviation lights etc), facilities and system shall be 

designed, constructed and tested (Type test, Routine tests, Factory Acceptance Test 

(FAT)) in accordance with relevant CEA Regulations and Indian Standards. In case 

Indian Standards for any particular equipment/ system/ process is not available, IEC/ 

IEEE or equivalent International Standards and Codes shall be followed.   

5.5 Progress Monitoring & Quality Assurance: 

5.5.1 The Project Execution Plan submitted by the TSP in accordance with Article 3.1.3 c) 

shall comprise of detailed schedule of all the equipments/items /materials required 

for the Project, right from procurement of raw material till the dispatch from works 

and receipt at the site. Further, it should also include various stages of the construction 

schedule up to the commissioning of the Project. 

5.5.2 Nodal Agency, CEA & Independent Engineer shall have access at all reasonable times 

to the Site and to the Manufacturer’s works and to all such places where the Project 

is being executed.  

5.5.3 Independent Engineer shall ensure conformity of the conductor specifications with the 

functional specifications specified in RFP.  

5.5.4 The Independent Engineer shall monitor the following during construction of the 

Project: 

a) Quality of equipments, material, foundation, structures and workmanship etc. 

as laid down in Article 5.4 and 6.1.4 of the TSA. Specifically, quality of Sub-

station equipments, transmission line material and workmanship etc. would be 

checked in accordance with the Article 5.4.  

b) Progress in the activities specified in Condition Subsequent  

c) Verification of readiness of the elements including the statutory clearances & 

completion of civil works, fixing of all components and finalisation of punch 

points (if any) prior to charging of the elements  

d) Progress of construction of substation and Transmission Lines 

5.5.5 The progress shall be reviewed by the Independent Engineer against the Project 

Execution Plan. The Independent Engineer shall prepare its report on monthly basis 

and submit the same to Nodal Agency highlighting the progress achieved till the end 

of respective month vis-à-vis milestone activities, areas of concern, if any, which may 

result in delay in the timely completion of the Project. Based on the progress, Nodal 
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Agency and/ or CEA shall issue written instructions to the TSP to take corrective 

measures, as may be prudent for the timely completion of the Project. In case of any 

deficiency, the Nodal Agency would be at liberty to take action in accordance with the 

procedure of this Agreement.  

5.5.6 For any delay in commissioning any critical Element(s), as identified in Schedule 1 & 

Schedule 2 of this Agreement,  beyond a period of 45 days shall lead to a sequestration 

of 10% of the Contract Performance Guarantee. 

5.6 Site regulations and Construction Documents 

The TSP shall abide by the Safety Rules and Procedures as mentioned in Schedule 3 of 

this Agreement 

The TSP shall retain at the Site and make available for inspection at all reasonable 

times, copies of the Consents, Clearances and Permits, construction drawings and 

other documents related to construction. 

5.7 Supervision of work: 

The TSP shall provide all necessary superintendence for execution of the Project and 

its supervisory personnel shall be available to provide full-time superintendence for 

execution of the Project. The TSP shall provide skilled personnel who are experienced 

in their respective fields.  

5.8 Remedial Measures: 

The TSP shall take all necessary actions for remedying the shortfall in achievement of 

timely progress in execution of the Project, if any, as intimated by the Independent 

Engineer and/ or CEA and/ or the Nodal Agency. However, such intimation by the 

Independent Engineer and/ or CEA and/ or the Nodal Agency and the subsequent 

effect of such remedial measures carried out by the TSP shall not relieve the TSP of its 

obligations in the Agreement. Independent Engineer and/ or CEA and/ or the Nodal 

Agency may carry out random inspections during the Project execution, as and when 

deemed necessary by it. If the shortfalls as intimated to the TSP are not remedied to 

the satisfaction of the CEA and/ or the Nodal Agency, this Agreement may be 

terminated by the Nodal Agency by giving a Termination Notice to the TSP, in writing, 

of at least seven (7) days, with a copy to CEA and the Lenders’ Representative in order 

to enable the Lenders to exercise right of substitution in accordance with Article 15.3 

of this Agreement . 
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ARTICLE: 6  

6 CONNECTION AND COMMISSIONING OF THE PROJECT 

6.1 Connection with the Inter-Connection Facilities: 

6.1.1 The TSP shall give the RLDC(s), CTU, / STU, as the case may be, and any other agencies 

as required, at least sixty (60) days advance written notice of the date on which it 

intends to connect an Element of the Project, which date shall not be earlier than its 

Scheduled COD or Schedule COD extended as per Article 4.4.1 & 4.4.2 of this 

Agreement, unless mutually agreed to by Parties. Further, any preponing of COD of 

any element prior to Scheduled COD must be approved by the Nodal Agency. 

6.1.2 The RLDC / SLDC (as the case may be) or the CTU / STU (as the case may be), for 

reasonable cause, including non-availability of   Interconnection Facilities as per Article 

4.2, can defer the connection for up to fifteen (15) days from the date notified by the 

TSP pursuant to Article 6.1.1, if it notifies to the TSP in writing, before the date of 

connection, of the reason for the deferral and when the connection is to be 

rescheduled.  However, no such deferment on one or more occasions would be for 

more than an aggregate period of thirty (30) days.  Further, the Scheduled COD would 

be extended as required, for all such deferments on “day to day” basis. 

6.1.3 Subject to Articles 6.1.1 and 6.1.2, any Element of Project may be connected with the 

Interconnection Facilities when: 

a) it has been completed in accordance with this Agreement and the Connection 

Agreement;  

b) it meets the Grid Code, Central Electricity Authority (Technical Standards for 

Connectivity to the Grid) Regulations, 2007 as amended from time to time and 

all other Indian legal requirements, and  

c) The TSP has obtained the approval in writing of the Electrical Inspector 

certifying that the Element is ready from the point of view of safety of supply 

and can be connected with the Interconnection Facilities. 

6.1.4 It has satisfactorily met all the testing requirements as per Articles 6.1.4 

6.1.5 Site Acceptance Test (SAT)/ pre-commissioning tests of all major substation 

equipment, component, system, facilities shall be successfully carried out before 

commissioning. The Type tests, FAT and SAT reports should be available at the 

substation / terminal station of HVDC installations for ready reference of operation 

and maintenance staff and has to be made available to the Independent Engineer 

appointed for quality monitoring or their authorised representatives, as and when 

they wish to examine the same. 
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6.2 Commercial Operation: 

6.2.1 An Element of the Project shall be declared to have achieved COD twenty four (24) 

hours following the connection of the Element with the Interconnection Facilities 

pursuant to Article 6.1 or seven (7) days after the date on which it is declared by the 

TSP to be ready for charging but is not able to be charged for reasons not attributable 

to the TSP subject to Article 6.1.2. 

Provided that an Element shall be declared to have achieved COD only after all the 

Element(s), if any, which are pre-required to have achieved COD as defined in Schedule 

2 of this Agreement, have been declared to have achieved their respective COD. 

6.2.2 Once any Element of the Project has been declared to have achieved deemed COD as 

per Article 6.2.1 above, such Element of the Project shall be deemed to have 

Availability equal to the Target Availability till the actual charging of the Element and 

to this extent, TSP shall be eligible for the Monthly Transmission Charges applicable 

for such Element  

6.3 Compensation for Direct Non Natural Force Majeure Event or Indirect Non Natural 
Force Majeure Event or Natural Force Majeure Event (affecting the Nodal Agency)  

6.3.1 If the TSP is otherwise ready to connect the Element(s) of the Project  and has given 

due notice, as per provisions of Article 6.1.1, to the concerned agencies of the date of 

intention to connect the Element(s) of the Project, where such date is not before the 

Scheduled COD, but is not able to connect the Element(s) of the Project by the said 

date specified in the notice, due to Direct Non Natural Force Majeure Event or Indirect 

Non Natural Force Majeure Event or Natural Force Majeure Event affecting the  Nodal 

Agency, provided such Direct Non Natural Force Majeure Event or Indirect Non 

Natural Force Majeure Event or Natural Force Majeure Event affecting the  Nodal 

Agency has continued for a period of more than three (3) continuous or non-

continuous Months, the TSP shall, until the effects of the Direct Non Natural Force 

Majeure Event or of Indirect Non Natural Force Majeure Event or Natural Force 

Majeure Event affecting the  Nodal Agency no longer prevent the TSP from connecting 

the Element(s) of the Project, be deemed to have achieved COD relevant to that date 

and to this extent, be deemed to have been providing Transmission Service with effect 

from the date notified, and shall be treated as follows:  

a) In case of delay due to Direct Non Natural Force Majeure Event, TSP is entitled 

for Transmission Charges calculated on Target Availability for the period of 

such events in excess of three (3) continuous or non continuous Months in the 

manner provided in (c) below. 

b) In case of delay due to Indirect Non Natural Force Majeure Event or Natural Force 

Majeure Event affecting the Nodal Agency, TSP is entitled for payment for debt service 

which is due under the Financing Agreements, subject to a maximum of Transmission 
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Charges calculated on Target Availability, for the period of such events in excess of 

three (3) continuous or non continuous Months in the manner provided in (c) below.  

c) In case of delay due to Direct Non Natural Force Majeure Event or Indirect Non Natural 

Force Majeure Event or Natural Force Majeure Event affecting the Nodal Agency, the 

TSP is entitled for payments mentioned in (a) and (b) above, after commencement of 

Transmission Service, in the form of an increase in Transmission Charges. These 

amounts shall be paid from the date, being the later of a) the date of cessation of such 

Indirect Non Natural Force Majeure Event or Natural Force Majeure Event affecting 

the Nodal Agency and b) the completion of sixty (60) days from the receipt of the 

Financing Agreements by the Nodal Agency from the TSP.  

Provided such increase in Transmission Charges shall be so as to put the TSP in the 

same economic position as the TSP would have been in case the TSP had been paid 

amounts mentioned in (a) and (b) above in a situation where the Force Majeure Event 

had not occurred.   

For the avoidance of doubt, it is clarified that the charges payable under this Article 

6.3.1 shall be recovered as per Sharing Regulations.  

6.4 Liquidated Damages for Delay in achieving COD of Project:  

6.4.1 If the TSP fails to achieve COD of any Element of the Project or the Project, by the 

Element’s / Project’s Scheduled COD or such Scheduled COD as extended under 

Articles 4.4.1 and 4.4.3, then the TSP shall pay to the  Nodal Agency, a sum equivalent 

to 3.33% of Monthly Transmission Charges  applicable for the Element of the Project 

[in case where no Elements have been defined, to be on the Project as a whole] / 

Project, for each day of delay up to sixty (60) days of delay and beyond that time limit, 

at the rate of five percent (5%) of the Monthly Transmission Charges applicable to such 

Element / Project, as liquidated damages for such delay and not as penalty, without 

prejudice to any rights of the Nodal Agency under the Agreement.  

6.4.2 The TSP’s maximum liability under this Article 6.4 shall be limited to the amount of 

liquidated damages calculated in accordance with Article 6.4.1 for and up to six (6) 

months of delay for the Element or the Project. 

Provided that, in case of failure of the TSP to achieve COD of the Element of the Project 

even after the expiry of six (6) months from its Scheduled COD, the provisions of Article 

13 shall apply.  

6.4.3 The TSP shall make payment to the Nodal Agency of the liquidated damages calculated 

pursuant to Article 6.4.1 within ten (10) days of the earlier of:  

a) the date on which the applicable Element achieves COD; or 

b) the date of termination of this Agreement.  

The payment of such damages shall not relieve the TSP from its obligations to 
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complete the Project or from any other obligation and liabilities under the Agreement. 

6.4.4 If the TSP fails to pay the amount of liquidated damages to the Nodal Agency within 

the said period of ten (10) days, the Nodal Agency shall be entitled to recover the said 

amount of the liquidated damages by invoking the Contract Performance Guarantee. 

If the then existing Contract Performance Guarantee is for an amount which is less 

than the amount of the liquidated damages payable by the TSP to the Nodal Agency 

under this Article 6.3 and  the TSP fails to make payment of the balance amount of the 

liquidated damages not covered by the Contract Performance Guarantee, then such 

balance amount shall be deducted  from the Transmission Charges payable to the TSP. 

The right of the Nodal Agency to encash the Contract Performance Guarantee is 

without prejudice to the other rights of the Nodal Agency under this Agreement. 

6.4.5 For avoidance of doubt, it is clarified that amount payable by TSP under this Article is 

over and above the penalty payable by TSP under Article 5.5.6 of this Agreement.  

6.5 Return of Contract Performance Guarantee 

6.5.1 The Contract Performance Guarantee as submitted by TSP in accordance with Article 

3.1.1 shall be released by the Nodal Agency within three (3) months from the COD of 

the Project.  In the event of delay in achieving Scheduled COD of any of the Elements 

by the TSP (otherwise than due to reasons as mentioned in Article 3.1.3 or Article 11) 

and consequent part invocation of the Contract Performance Guarantee by the Nodal 

Agency, Nodal Agency shall release the Contract Performance Guarantee, if any 

remaining unadjusted, after the satisfactory completion by the TSP of all the 

requirements regarding achieving the Scheduled COD of the remaining Elements of 

the Project.  It is clarified that the Nodal Agency shall also return / release the Contract 

Performance Guarantee in the event of (i) applicability of Article 3.3.1 to the extent 

the Contract Performance Guarantee is valid for an amount in excess of Rs 50 Crore 

(Rs. Fifty Crore) [Amount to be inserted by the BPC, as computed in Article 3.3.3], or 

(ii) termination of this Agreement by the Nodal Agency as mentioned under Article 

3.3.4 of this Agreement.  

6.5.2 The release of the Contract Performance Guarantee shall be without prejudice to 

other rights of the Nodal Agency under this Agreement. 
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ARTICLE: 7 

7 OPERATION AND MAINTENANCE OF THE PROJECT 

7.1 Operation and Maintenance of the Project: 

The TSP shall be responsible for ensuring that the Project is operated and maintained 

in accordance with the regulations made by the Commission and CEA from time to 

time and provisions of the Act.      
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ARTICLE: 8 

8 AVAILABILITY OF THE PROJECT 

8.1 Calculation of Availability of the Project: 

Calculation of Availability for the Elements and for the Project, as the case may be, 

shall be as per Appendix –IV to Central Electricity Regulatory Commission (Terms and 

Conditions of Tariff) Regulations, 2024, as applicable on the Bid Deadline and as 

appended in Schedule 6 of this Agreement. 

8.2 Target Availability: 

The Target Availability of each Element and the Project shall be 98%. 

Payment of monthly Transmission charges based on actual availability will be 

calculated as per para 1.2 of Schedule 4 of this Agreement. 

If the availability of any Element or the Project is below the Target Availability, for six 

consecutive months in a Contract Year, the DIC(s) or the Nodal Agency may issue a 

show cause notice to the TSP, asking them to show cause as to why the Transmission 

Service Agreement be not terminated, and if no satisfactory cause is shown it may 

terminate the Agreement. If the Nodal Agency is of the opinion that the transmission 

system is of critical importance, it may carry out or cause to carry the operation and 

maintenance of transmission system at the risk and cost of TSP. 
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ARTICLE: 9 

9 INSURANCES 

9.1 Insurance: 

9.1.1 The TSP shall effect and maintain or cause to be effected and maintained during the 

Construction Period and the Operating Period, adequate Insurances against such risks, 

with such deductibles including but not limited to any third party liability and 

endorsements and co-beneficiary/insured, as may be necessary under  

a. any of the Financing Agreements,  

b. the Laws, and 

c. in accordance with Prudent Utility Practices. 

The Insurances shall be taken effective from a date prior to the date of the Financial 

Closure till the Expiry Date. 

9.2 Evidence of Insurance cover: 

9.2.1 The TSP shall furnish to the Nodal Agency copies of certificates and policies of the 

Insurances, as and when the Nodal Agency may seek from the TSP as per the terms of 

Article 9.1 

9.3 Application of Insurance Proceeds: 

9.3.1 Save as expressly provided in this Agreement, the policies of Insurances and the 

Financing Agreements, the proceeds of any insurance claim made due to loss or 

damage to the Project or any part of the Project shall be first applied to reinstatement, 

replacement or renewal of such loss or damage. 

9.3.2 If a Natural Force Majeure Event renders the Project no longer economically and 

technically viable and the insurers under the Insurances make payment on a “total 

loss” or equivalent basis, the portion of the proceeds of such Insurance available to 

the TSP (after making admissible payments to the Lenders as per the Financing 

Agreements) shall be allocated only to the TSP. Nodal Agency and / or concerned 

Designated ISTS Customers shall have no claim on such proceeds of the Insurance.   

9.3.3 Subject to the requirements of the Lenders under the Financing Agreements, any 

dispute or difference between the Parties as to whether the Project is no longer 

economically and technically viable due to a Force Majeure Event or whether that 

event was adequately covered in accordance with this Agreement by the Insurances 

shall be determined in accordance with Article 16. 
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9.4 Effect on liability of the Nodal Agency / Designated ISTS Customers  

9.4.1 The Nodal Agency and / or the Designated ISTS Customers shall have no financial 

obligations or liability whatsoever towards the TSP in respect of this Article 9. 



Transmission Service Agreement 

............ [Insert Name of the SPV]                                                                                                        38 

                                                                                                     | ________ 2025 

ARTICLE: 10 

10 BILLING AND PAYMENT OF TRANSMISSION CHARGES 

10.1 Subject to provisions of this Article 10, the Monthly Transmission Charges shall be paid 
to the TSP, in Indian Rupees, on monthly basis as per the provisions of the Sharing 
Regulations, from the date on which an Element(s) has achieved COD until the Expiry 
Date of this Agreement, unless terminated earlier and in line with the provisions of 
Schedule 4 of this Agreement. 

10.2 Calculation of Monthly Transmission Charges: 

The Monthly Transmission Charges for each Contract Year including Incentive & 

Penalty payment shall be calculated in accordance with the provisions of Schedule 4 

of this Agreement.  

10.3 Rebate & Late Payment Surcharge: 

The rebate and late payment surcharge shall be governed as per Sharing Regulations. 

10.4 Disputed Bills, Default in payment by the Designated ISTS Customers & Annual 
Reconciliation: 

Any Disputed Bill, Default in payment by the Designated ISTS Customers & Annual 

Reconciliation shall be governed as per Sharing Regulations. 
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ARTICLE: 11 

11 FORCE MAJEURE 

11.1 Definitions 

11.1.1 The following terms shall have the meanings given hereunder. 

11.2 Affected Party 

11.2.1 An Affected Party means any Party whose performance has been affected by an event 

of Force Majeure.  

11.2.2 Any event of Force Majeure shall be deemed to be an event of Force Majeure affecting 

the TSP only if the Force Majeure event affects and results in, late delivery of 

machinery and equipment for the Project or construction, completion, commissioning 

of the Project by Scheduled COD and/or operation thereafter; 

11.3 Force Majeure 

A ‘Force Majeure’ means any event or circumstance or combination of events and 

circumstances including those stated below that wholly or partly prevents or 

unavoidably delays an Affected Party in the performance of its obligations/ roles under 

this Agreement, but only if and to the extent that such events or circumstances are 

not within the reasonable control, directly or indirectly, of the Affected Party and 

could not have been avoided if the Affected Party had taken reasonable care or 

complied with Prudent Utility Practices:  

a) Natural Force Majeure Events: 

i. act of God, including, but not limited to drought, fire and explosion (to the extent 

originating from a source external to the Site), earthquake, volcanic eruption, 

landslide, flood, cyclone, typhoon, tornado, or exceptionally adverse weather 

conditions, which are in excess of the statistical measures for the last hundred (100) 

years; and 

ii. epidemic/ pandemic notified by Indian Governmental Instrumentality. 

b) Non-Natural Force Majeure Events :  

i. Direct Non–Natural Force Majeure Events 

 Nationalization or compulsory acquisition by any Indian Governmental 

Instrumentality of any material assets or rights of the Affected Party; or 

 the unlawful, unreasonable or discriminatory revocation of, or refusal to 

renew, any Consents, Clearances and Permits required by the Affected Party 

to perform their obligations/ roles under the RFP Project Documents or any 
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unlawful, unreasonable or discriminatory refusal to grant any other Consents, 

Clearances and Permits required for the development/ operation of the 

Project, provided that a Competent Court of Law declares the revocation or 

refusal to be unlawful, unreasonable and discriminatory and strikes the same 

down; or 

 any other unlawful, unreasonable or discriminatory action on the part of an 

Indian Governmental Instrumentality which is directed against the Project, 

provided that a Competent Court of Law declares the action to be unlawful, 

unreasonable and discriminatory and strikes the same down. 

ii. Indirect Non - Natural Force Majeure Events  

 act of war (whether declared or undeclared), invasion, armed conflict or act of 

foreign enemy, blockade, embargo, revolution, riot, insurrection, terrorist or 

military action; or  

 radio active contamination or ionising radiation originating from a source in 

India or resulting from any other Indirect Non Natural Force Majeure Event 

mentioned above, excluding circumstances where the source or cause of 

contamination or radiation is brought or has been brought into or near the Site 

by the Affected Party or those employed or engaged by the Affected Party; or 

 industry-wide strikes and labour disturbances, having a nationwide impact in 

India. 

11.4 Force Majeure Exclusions 

11.4.1 Force Majeure shall not include (i) any event or circumstance which is within the 

reasonable control of the Parties and (ii) the following conditions, except to the extent 

that they are consequences of an event of Force Majeure: 

a) Unavailability, late delivery, or changes in cost of the machinery, equipment, 

materials, spare parts etc. for the Project; 

b) Delay in the performance of any Contractors or their agents; 

c) Non-performance resulting from normal wear and tear typically experienced 

in transmission materials and equipment;   

d) Strikes or labour disturbance at the facilities of the Affected Party; 

e) Insufficiency of finances or funds or the Agreement becoming onerous to 

perform; and 
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f) Non-performance caused by, or connected with, the Affected Party’s: 

i. negligent or intentional acts, errors or omissions;  

ii. failure to comply with an Indian Law; or  

iii. breach of, or default under this Agreement or any Project    Documents. 

g) Any error or omission in the survey report provided by BPC during the bidding 

process. 

11.5 Notification of Force Majeure Event 

11.5.1 The Affected Party shall give notice to the other Party of any event of Force Majeure 

as soon as reasonably practicable, but not later than seven (7) days after the date on 

which such Party knew or should reasonably have known of the commencement of 

the event of Force Majeure.  If an event of Force Majeure results in a breakdown of 

communications rendering it unreasonable to give notice within the applicable time 

limit specified herein, then the Party claiming Force Majeure shall give such notice as 

soon as reasonably practicable after reinstatement of communications, but not later 

than one (1) day after such reinstatement.  

Provided that, such notice shall be a pre-condition to the Affected Party’s entitlement 

to claim relief under this Agreement. Such notice shall include full particulars of the 

event of Force Majeure, its effects on the Party claiming relief and the remedial 

measures proposed. The Affected Party shall give the other Party regular reports on 

the progress of those remedial measures and such other information as the other 

Party may reasonably request about the Force Majeure. 

11.5.2 The Affected Party shall give notice to the other Party of (i) the cessation of the 

relevant event of Force Majeure; and (ii) the cessation of the effects of such event of 

Force Majeure on the performance of its rights or obligations/ roles under this 

Agreement, as soon as practicable after becoming aware of each of these cessations. 

11.6 Duty to perform and duty to mitigate 

To the extent not prevented by a Force Majeure Event, the Affected Party shall 

continue to perform its obligations/ roles as provided in this Agreement. The Affected 

Party shall use its reasonable efforts to mitigate the effect of any event of Force 

Majeure as soon as practicable.  

11.7 Available Relief for a Force Majeure Event 

Subject to this Article 11, 

a) no Party shall be in breach of its obligations/ roles pursuant to this Agreement 
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to the extent that the performance of its obligations/ roles was prevented, 

hindered or delayed due to a Force Majeure Event;  

b) each Party shall be entitled to claim relief for a Force Majeure Event affecting its 

performance in relation to its obligations/ roles under Articles 3.3.4, 4.4.2 and 

6.3.1 of this Agreement. 

c) For the avoidance of doubt, it is clarified that the computation of Availability 

of the Element(s) under outage due to Force Majeure Event, as per Article 11.3 

affecting the TSP shall be as per Appendix –IV to Central Electricity Regulatory 

Commission (Terms and Conditions of Tariff) Regulations, 2024 as on Bid 

Deadline. For the event(s) for which the Element(s) is/are deemed to be 

available as per Appendix –IV to Central Electricity Regulatory Commission 

(Terms and Conditions of Tariff) Regulations, 2024, then the Transmission 

Charges, as applicable to such Element(s), shall be payable as per Schedule 4, 

for the duration of such event(s). 

d) For so long as the TSP is claiming relief due to any Force Majeure Event under 

this Agreement, the Nodal Agency may, if it so desires, from time to time on 

one (1) day notice, inspect the Project and the TSP shall provide the Nodal 

Agency’s personnel with access to the Project to carry out such inspections. 

e) For avoidance of doubt, the TSP acknowledges that for extension of Scheduled 

COD a period up to one hundred eighty (180) days due to Force Majeure event, 

no compensation on the grounds such as interest cost, incident expenditure, 

opportunity cost will be made to the TSP. However, if Scheduled COD is 

extended beyond a period of one hundred eighty (180) days due to Force 

Majeure event, the TSP will be allowed to recover the interest cost during 

construction corresponding to the period exceeding one hundred eighty (180) 

days by adjustment in the Transmission Charges in accordance with Schedule 9.  
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ARTICLE: 12 

12 CHANGE IN LAW 

12.1 Change in Law  

12.1.1 Change in Law means the occurrence of any of the following after the Bid Deadline 

resulting into any additional recurring / non-recurring expenditure by the TSP or any 

savings of the TSP: 

 the enactment, coming into effect, adoption, promulgation, amendment, 

modification or repeal (without re-enactment or consolidation) in India, of any 

Law, including rules and regulations framed pursuant to such Law, subject to 

the provisions under Article 12.1.2;  

 a change in the interpretation or application of any Law by any Indian 

Governmental Instrumentality having the legal power to interpret or apply 

such Law, or any Competent Court of Law; 

 the imposition of a requirement for obtaining any Consents, Clearances and 

Permits which was not required earlier; 

 a change in the terms and conditions prescribed for obtaining any Consents, 

Clearances and Permits or the inclusion of any new terms or conditions for 

obtaining such Consents, Clearances and Permits;  

 any change in the licensing regulations of the Commission, under which the 

Transmission License for the Project was granted if made applicable by such 

Commission to the TSP;  

 change in wind zone; or  

 any change in tax or introduction of any tax made applicable for providing 

Transmission Service by the TSP as per the terms of this Agreement.  

12.1.2 Notwithstanding anything contained in this Agreement, Change in Law shall not cover 

any change: 

a) Taxes on corporate income; and 

b) Withholding tax on income or dividends distributed to the shareholders of the 

TSP. 

12.2 Relief for Change in Law 

12.2.1 During Construction Period, the impact of increase/decrease in the cost of the Project 

on the Transmission Charges shall be governed by the formula given in Schedule 9 of 

this Agreement. 

12.2.2 During the Operation Period: 
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During the operation period, if as a result of Change in Law, the TSP suffers or is 

benefited from a change in costs or revenue, the aggregate financial effect of which 

exceeds 0.30% (zero point three percent) of the Annual Transmission Charges in 

aggregate for a Contract Year, the TSP may notify so to the Nodal Agency and propose 

amendments to this Agreement so as to place the TSP in the same financial position 

as it would have enjoyed had there been no such Change in Law resulting in change in 

costs or revenue as aforesaid.  

12.2.3 For any claims made under Articles 12.2.1 and 12.2.2 above, the TSP shall provide to 

the Nodal Agency documentary proof of such increase / decrease in cost of the Project 

/ revenue for establishing the impact of such Change in Law. 

In cases where Change in Law results in decrease of cost and it comes to the notice of 

Nodal Agency that TSP has not informed Nodal Agency about such decrease in cost, 

Nodal Agency may initiate appropriate claim.  

12.3 Notification of Change in Law: 

12.3.1 If the TSP is affected by a Change in Law in accordance with Article 12.1 and wishes to 

claim relief for such Change in Law under this Article 12, it shall give notice to Nodal 

Agency of such Change in Law as soon as reasonably practicable after becoming aware 

of the same.  

12.3.2 The TSP shall also be obliged to serve a notice to the Nodal Agency even when it is 

beneficially affected by a Change in Law. 

12.3.3 Any notice served pursuant to Articles 12.3.1 and 12.3.2 shall provide, amongst other 

things, precise details of the Change in Law and its estimated impact on the TSP. 

12.4 Payment on account of Change in Law 

12.4.1 The payment for Change in Law shall be through a separate Bill. However, in case of 

any change in Monthly Transmission Charges by reason of Change in Law, as 

determined in accordance with this Agreement, the Bills to be raised by the Nodal 

Agency after such change in Transmission Charges shall appropriately reflect the 

changed Monthly Transmission Charges.  
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ARTICLE: 13 

13 EVENTS OF DEFAULT AND TERMINATION 

13.1 TSP’s Event of Default 

The occurrence and continuation of any of the following events shall constitute a TSP 

Event of Default, unless any such TSP Event of Default occurs as a result of any non-

fulfilment of its obligations as prescribed under this Agreement by the Nodal Agency 

or a Force Majeure Event: 

a. After having taken up the construction of the Project, the abandonment by the 

TSP or the TSP's Contractors of the construction of the Project for a continuous 

period of two (2) months and such default is not rectified within thirty (30) 

days from the receipt of notice from the Nodal Agency in this regard;  

b. The failure to commission any Element of the Project by the date falling six (6) 

months after its Scheduled COD unless extended by Nodal Agency as per 

provisions of this Agreement; 

c. If the TSP: 

i. assigns, mortgages or charges or purports to assign, mortgage or 

charge any of its assets or rights related to the Project in 

contravention of the provisions of this Agreement; or  

ii. transfers or novates any of its obligations pursuant to this Agreement, 

in a manner contrary to the provisions of this Agreement; 

Except where such transfer is in pursuance of a Law and   

i. it does not affect the ability of the transferee to perform, and such 

transferee has the financial and technical capability to perform, its 

obligations under this Agreement; 

ii. is to a transferee who assumes such obligations under the Project and 

this Agreement remains effective with respect to the transferee; 

d. If:  

i. The TSP becomes voluntarily or involuntarily the subject of any bankruptcy 

or insolvency or winding up proceedings and such proceedings remain 

uncontested for a period of thirty (30) days; or  

ii. any winding up or bankruptcy or insolvency order is passed against the TSP; 

or  

iii. the TSP goes into liquidation or dissolution or a receiver or any similar 

officer is appointed over all or substantially all of its assets or official 

liquidator is appointed to manage its affairs, pursuant to Law,  

Provided that a dissolution or liquidation of the TSP will not be a TSP’s 

Event of Default, where such dissolution or liquidation of the TSP is for 

the purpose of a merger, consolidation or reorganization with the 

prior approval of the Commission as per the provisions of Central 
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Electricity Regulatory Commission (Procedure, terms and Conditions 

for grant of Transmission License and other related matters) 

Regulations, 2006 or as amended from time to time; or 

e. Failure on the part of the TSP to comply with the provisions of Article 19.1 of this 

Agreement; or 

f. the TSP repudiates this Agreement and does not rectify such breach even within a 

period of thirty (30) days from a notice from the Nodal Agency in this regard; or 

g. after Commercial Operation Date of the Project, the TSP fails to achieve monthly 

Target Availability of ………….. [to be inserted by the BPC as applicable] [98% for AC 

system and 95% for HVDC system], for a period of six (6) consecutive months or within 

a non-consecutive period of  six (6) months within any continuous aggregate period 

of eighteen(18) months except where the Availability is affected by Force Majeure 

Events as per Article 11; or 

h. any of the representations and warranties made by the TSP in Article 17 of this 

Agreement being found to be untrue or inaccurate. Further, in addition to the above, 

any of the undertakings submitted by the Selected Bidder at the time of submission 

of the Bid being found to be breached or inaccurate, including but not limited to 

undertakings from its Parent Company / Affiliates related to the minimum equity 

obligation; or 

i. the TSP fails to complete / fulfil all the activities / conditions within the specified 

period as per Article 3; or 

j. except for the reasons solely attributable to Nodal Agency, the TSP is in material 

breach of any of its obligations under this Agreement and such material breach is not 

rectified by the TSP within thirty (30) days of receipt of notice in this regard from the 

Nodal Agency; or  

k. the TSP fails to take the possession of the land required for location specific 

substations, switching stations or HVDC terminal or inverter stations and / or fails to 

pay the requisite price to the parties and / or any State Government authority from 

whom the land is acquired, within twelve (12) months from the Effective Date. 

13.2 Termination Procedure for TSP Event of Default 

a. Upon the occurrence and continuance of any TSP’s Event of Default under Article 13.1 

the Nodal Agency may serve notice on the TSP, with a copy to the CEA and the 

Lenders’ Representative, of their intention to terminate this Agreement (a "Nodal 

Agency’s Preliminary Termination Notice"), which shall specify in reasonable detail, 

the circumstances giving rise to such Nodal Agency’s Preliminary Termination Notice.  

b. Following the issue of a Nodal Agency’s Preliminary Termination Notice, the 

Consultation Period shall apply and would be for the Parties to discuss as to 

what steps shall be taken with a view to mitigate the consequences of the 

relevant Event of Default having regard to all the circumstances.  

c. During the Consultation Period, the Parties shall, save as otherwise provided 

in this Agreement, continue to perform their respective obligations/ roles 

under this Agreement, and the TSP shall not remove any material, equipment 

or any part of the Project, without prior consent of the Nodal Agency. 



Transmission Service Agreement 

............ [Insert Name of the SPV]                                                                                                        47 

                                                                                                     | ________ 2025 

 

Following the expiry of the Consultation Period, unless the Parties shall have 

otherwise agreed to the contrary or the circumstances giving rise to Nodal 

Agency’s Preliminary Termination Notice shall have ceased to exist or shall 

have been remedied, this Agreement may be terminated by the Nodal Agency 

by giving a Termination Notice to the TSP, in writing, of at least seven (7) days, 

with a copy to CEA and the Lenders’ Representative in order to enable the 

Lenders to exercise right of substitution in accordance with Article 15.3 of this 

Agreement.  

 

Further, the Nodal Agency may also initiate proceedings to blacklist the TSP & 

its Affiliates from participation in any RFP issued by BPCs for a period of 5 years.  

13.3 Procedure for Nodal Agency’s non-fulfilment of Role 

a. Upon the Nodal Agency not being able to fulfil its role under Article 4.2, the 

TSP may serve notice on the Nodal Agency, with a copy to CEA and the Lenders’ 

Representative (a "TSP’s Preliminary Notice"), which notice shall specify in 

reasonable detail the circumstances giving rise to such non-fulfilment of role 

by the Nodal Agency.  

b. Following the issue of a TSP’s Preliminary Notice, the Consultation Period shall 

apply.  

c. The Consultation Period would be for the Parties to discuss as to what steps 

shall be taken with a view to mitigate the consequences of the relevant non-

fulfilment of role by the Nodal Agency including giving time extension to TSP, 

having regard to all the circumstances.  

d. During the Consultation Period, both Parties shall, save as otherwise provided 

in this Agreement, continue to perform their respective obligations/ roles 

under this Agreement. 

13.4 Termination due to Force Majeure 

13.4.1 In case the Parties could not reach an agreement pursuant to Articles 3.3.4 and 4.4.2 

of this Agreement and the Force Majeure Event or its effects continue to be present, 

the Nodal Agency shall have the right to cause termination of the Agreement. In case 

of such termination, the Contract Performance Guarantee shall be returned to the TSP 

as per the provisions of Article 6.5.1. 

13.4.2 In case of termination of this Agreement, the TSP shall provide to the Nodal Agency 

the full names and addresses of its Contractors as well as complete designs, design 

drawings, manufacturing drawings, material specifications and technical information, 

as required by the Nodal Agency within thirty (30) days of Termination Notice. 
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13.5 Termination or amendment due to non-requirement of any Element or Project 
during construction 

13.5.1 In case any Element or Project, which is under construction, is no longer required due 

to any reason whatsoever, the Nodal Agency may issue a notice to this effect to the 

TSP.  

13.5.2 Nodal agency may also issue notice to the TSP seeking their response to the proposed 

termination/ amendment (as the case may be) of the Agreement. The Nodal Agency 

shall  issue copy of such notice to Lenders. In the notice, Nodal Agency shall also 

include an assessment of the physical progress made by TSP in the Element/ Project 

(as the case may be) that is no longer required.   

13.5.3 The TSP shall neither carry out further investment nor carry out any work on the 

Element/ Project (as the case may be) that is no longer required after delivery of the 

notice.  

13.5.4 After taking into account the comments of the TSP, the Nodal Agency may terminate 

the Agreement or amend it if both Parties agree to the amendment. 

13.6 Revocation of the Transmission License 

13.6.1 The Commission may, as per the provisions of the Electricity Act, 2003, revoke the 

Transmission License of the ISTS Licensee. Further, in such a case, the Agreement shall 

be deemed to have been terminated. 

13.7 Termination Payment  

13.7.1 If Agreement is terminated on account of Force Majeure Events, non-requirement of 

any Element or Project during Construction, Nodal Agency’s non-fulfilment of Role & 

TSP’s Event of Default, the TSP shall be entitled for Termination Payment equivalent 

to valuation of Project Assets. Upon payment, the Nodal Agency shall take over the 

Project Assets.  
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ARTICLE: 14 

14 LIABILITY AND INDEMNIFICATION 

14.1 Indemnity  

14.1.1 The TSP shall indemnify, defend and hold the Nodal Agency harmless against: 

(a) any and all third party claims, actions, suits or proceedings against the Nodal 

Agency for any loss of or damage to property of such third party, or death or injury 

to such third party, arising out of a breach by the TSP of any of its obligations under 

this Agreement, except to the extent that any such claim, action, suit or proceeding 

has arisen due to a negligent act or omission, breach of this Agreement or non-

fulfilment of statutory duty on the part of Nodal Agency; and 

(b) any and all losses, damages, costs and expenses including legal costs, fines, 

penalties and interest actually suffered or incurred by the Nodal Agency from third 

party claims arising by reason of: 

i. a breach by the TSP of any of its obligations under this Agreement, 

(provided that this Article 14 shall not apply to such breaches by the TSP, 

for which specific remedies have been provided for under this Agreement) 

except to the extent that any such losses, damages, costs and expenses 

including legal costs, fines, penalties and interest (together to constitute 

“Indemnifiable Losses”) has arisen due to a negligent act or omission, 

breach of this Agreement or non-fulfilment of statutory duty on the part 

of the Nodal Agency, or  

ii. any of the representations and warranties of the TSP under this 

Agreement being found to be inaccurate or untrue. 

14.1.2 The Nodal Agency shall, in accordance with the Regulations framed by CERC in this 

regard, indemnify, defend and hold the TSP harmless against: 

(a) any and all third party claims, actions, suits or proceedings against the TSP, for any 

loss of or damage to property of such third party, or death or injury to such third 

party, arising out of any material breach by the Nodal Agency of any of their roles 

under this Agreement, except to the extent that any such claim, action, suit or 

proceeding has arisen due to a negligent act or omission, breach of this Agreement 

or breach of statutory duty on the part of the TSP, its Contractors, servants or 

agents; and 

(b) any and all losses, damages, costs and expenses including legal costs, fines, 

penalties and interest (‘Indemnifiable Losses’) actually suffered or incurred by the 

TSP from third party claims arising by reason of: 
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i. any material breach by the Nodal Agency of any of its roles under this 

Agreement (provided that, this Article 14 shall not apply to such breaches 

by the Nodal Agency, for which specific remedies have been provided for 

under this Agreement), except to the extent that any such Indemnifiable 

Losses have arisen due to a negligent act or omission, breach of this 

Agreement or breach of statutory duty on the part of the TSP, its 

Contractors, servants or agents or  

ii. any of the representations and warranties of the Nodal Agency under this 

Agreement being found to be inaccurate or untrue. 

14.2 Patent Indemnity: 

14.2.1  

(a) The TSP shall, subject to the Nodal Agency’s compliance with Article 14.2.1 (b), 

indemnify and hold harmless the Nodal Agency and its employees and officers from 

and against any and all suits, actions or administrative proceedings, claims, 

demands, losses, damages, costs, and expenses of whatsoever nature, including 

attorney’s fees and expenses, which the Nodal Agency may suffer as a result of any 

infringement or alleged infringement of any patent, utility model, registered 

design, trademark, copyright or other intellectual property right registered or 

otherwise existing at the date of the Agreement by reason of  the setting up of the 

Project by the TSP. 

 Such indemnity shall not cover any use of the Project or any part thereof other than 

for the purpose indicated by or to be reasonably inferred from the Agreement, any 

infringement resulting from the misuse of the Project or any part thereof, or any 

products produced in association or combination with any other equipment, plant 

or materials not supplied by the TSP, pursuant to the Agreement. 

(b) If any proceedings are brought or any claim is made against the Nodal Agency 

arising out of the matters referred to in Article 14.2.1(a), the Nodal Agency shall 

promptly give the TSP a notice thereof, and the TSP shall at its own expense take 

necessary steps and attend such proceedings or claim and any negotiations for the 

settlement of any such proceedings or claim. The TSP shall promptly notify the 

Nodal Agency of all actions taken in such proceedings or claims. 

(c) If the TSP fails to notify the Nodal Agency   within twenty-eight (28) days after 

receipt of such notice from the Nodal Agency under Article 14.2.1(b) above, that it 

intends to attend any such proceedings or claim, then the Nodal Agency  shall be 

free to attend the same on their own behalf at the cost of the TSP. Unless the TSP 

has so failed to notify the Nodal Agency within the twenty eight (28) days period, 

the Nodal Agency  shall make no admission that may be prejudicial to the defence 
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of any such proceedings or claims. 

(d) The Nodal Agency shall, at the TSP’s request, afford all available assistance to the 

TSP in attending to such proceedings or claim, and shall be reimbursed by the TSP 

for all reasonable expenses incurred in so doing. 

14.2.2  

(a) The Nodal Agency, in accordance with the Regulations framed by CERC in this 

regard, subject to the TSP’s compliance with Article 14.2.2(b) shall indemnify and 

hold harmless the TSP and its employees, officers from and against any and all suits, 

actions or administrative proceedings, claims, demands, losses, damages, costs and 

expenses of whatsoever nature, including attorney’s fees and expenses, which the 

TSP may suffer as a result of any infringement or alleged infringement of any 

patent, utility model, registered design, trademark, copyright or other intellectual 

property right registered or otherwise existing at the date of the Agreement by 

reason of  the setting up of the Project by the TSP. 

(b) If any proceedings are brought or any claim is made against the TSP arising out of 

the matters referred to in Article 14.2.2 (a) the TSP shall promptly give the Nodal 

Agency a notice thereof, and the Nodal Agency   shall at its own expense take 

necessary steps and attend such proceedings or claim and any negotiations for the 

settlement of any such proceedings or claim. The Nodal Agency shall promptly 

notify the TSP of all actions taken in such proceedings or claims. 

(c) If the Nodal Agency fails to notify the TSP within twenty-eight (28) days after receipt 

of such notice from the TSP under Article 14.2.2(b) above, that it intends to attend 

any such proceedings or claim, then the TSP shall be free to attend the same on its 

own behalf at the cost of the Nodal Agency. Unless the Nodal Agency has so failed 

to notify the TSP within the twenty (28) days period, the TSP shall make no 

admission that may be prejudicial to the defence of any such proceedings or claim. 

(d) The TSP shall, at the Nodal Agency request, afford all available assistance to the 

Nodal Agency in attending to such proceedings or claim, and shall be reimbursed 

by the Nodal Agency for all reasonable expenses incurred in so doing. 

14.3 Monetary Limitation of liability  

14.3.1 A Party ("Indemnifying Party") shall be liable to indemnify the other Party 

("Indemnified Party") under this Article 14 for any indemnity claims made in a Contract 

Year only up to an amount of Rs. 3.33 Crore (Rs. Three Crore Thirty Three Lakh only). 

14.4 Procedure for claiming indemnity 

14.4.1 Where the Indemnified Party is entitled to indemnification from the Indemnifying 
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Party pursuant to Articles 14.1 or 14.2 the Indemnified Party shall promptly notify the 

Indemnifying Party of such claim, proceeding, action or suit referred to in Articles 14.1 

or 14.2 in respect of which it is entitled to be indemnified. Such notice shall be given 

as soon as reasonably practicable after the Indemnified Party becomes aware of such 

claim, proceeding, action or suit. The Indemnifying Party shall be liable to settle the 

indemnification claim within thirty (30) days of receipt of the above notice.  

Provided however that, if: 

i. the Parties choose to contest, defend or litigate such claim, action, suit or 

proceedings in accordance with  Article 14.4.3 below; and  

ii. the claim amount is not required to be paid/deposited to such third party 

pending the resolution of the Dispute,  

the Indemnifying Party shall become liable to pay the claim amount to the Indemnified 

Party or to the third party, as the case may be, promptly following the resolution of 

the Dispute, if such Dispute is not settled in favour of the Indemnified Party. 

14.4.2 The Indemnified Party may contest, defend and litigate a claim, action, suit or 

proceeding for which it is entitled to be indemnified under Articles 14.1 or 14.2 and 

the Indemnifying Party shall reimburse to the Indemnified Party all reasonable costs 

and expenses incurred by the Indemnified Party. However, such Indemnified Party 

shall not settle or compromise such claim, action, suit or proceedings without first 

getting the consent of the Indemnifying Party, which consent shall not be 

unreasonably withheld or delayed. 

14.4.3 An Indemnifying Party may, at its own expense, assume control of the defence of any 

proceedings brought against the Indemnified Party if it acknowledges its obligation to 

indemnify such Indemnified Party, gives such Indemnified Party prompt notice of its 

intention to assume control of the defence, and employs an independent legal counsel 

at its own cost that is reasonably satisfactory to the Indemnified Party. 

14.5 Limitation on Liability 

14.5.1 Except as expressly provided in this Agreement, neither the TSP nor the Nodal Agency 

nor their respective officers, directors, agents, employees or Affiliates (including, 

officers, directors, agents or employees of such Affiliates), shall be liable or responsible 

to the other Party or its Affiliates including its officers, directors, agents, employees, 

successors, insurers or permitted assigns for incidental, indirect or consequential, 

punitive or exemplary damages, connected with or resulting from performance or 

non-performance of this Agreement, or anything done in connection herewith, 

including claims in the nature of lost revenues, income or profits (other than payments 

expressly required and properly due under this Agreement), any increased expense of, 
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reduction in or loss of transmission capacity or equipment used therefore, irrespective 

of whether such claims are based upon breach of warranty, tort (including negligence, 

whether of the  Nodal Agency, the TSP or others), strict liability, contract, breach of 

statutory duty, operation of law or otherwise.  

14.5.2 The Nodal Agency shall have no recourse against any officer, director or shareholder 

of the TSP or any Affiliate of the TSP or any of its officers, directors or shareholders for 

such claims excluded under this Article. The TSP shall also have no recourse against 

any officer, director or shareholder of the Nodal Agency, or any Affiliate of the Nodal 

Agency or any of its officers, directors or shareholders for such claims excluded under 

this Article. 

14.6 Duty to Mitigate 

The party entitled to the benefit of an indemnity under this Article 14 shall take all 

reasonable measures to mitigate any loss or damage which has occurred. If the Party 

fails to take such measures, the other Party’s liabilities shall be correspondingly 

reduced. 
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ARTICLE: 15 

15 ASSIGNMENTS AND CHARGES 

15.1 Assignments: 

15.1.1 This Agreement shall be binding upon, and inure to the benefit of the Parties and their 

respective successors and permitted assigns. This Agreement shall not be assigned by 

any Party, except as provided in Article 15.3. 

15.2 Permitted Charges: 

15.2.1 Neither Party shall create or permit to subsist any encumbrance over all or any of its 

rights and benefits under this Agreement.  

15.2.2 However, the TSP may create any encumbrance over all or part of the receivables, or 

the Project Assets of the Project in favour of the Lenders or the Lenders’ 

Representative on their behalf, as security for amounts payable under the Financing 

Agreements and any other amounts agreed by the Parties. 

Provided that: 

i. the Lenders or the Lenders’ Representative on their behalf shall have 

entered into the Financing Agreements and agreed in writing to the 

provisions of this Agreement; and 

ii. any encumbrance granted by the TSP in accordance with this Article 15.2.2 

shall contain provisions pursuant to which the Lenders or the Lender’s 

Representative on their behalf agrees unconditionally with the TSP to 

release from such encumbrances upon payment by the TSP to the Lenders 

of all amounts due under the Financing Agreements. 

15.2.3 Article 15.2.1 does not apply to: 

a. liens arising by operation of law (or by an agreement evidencing the same) in 

the ordinary course of the TSP developing and operating the Project; 

b. pledges of goods, the related documents of title and / or other related 

documents, arising or created in the ordinary course of the TSP developing 

and operating the Project; or 

c. security arising out of retention of title provisions in relation to goods 

acquired in the ordinary course of the TSP developing and operating the 

Project.  
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15.3 Substitution Rights of the Lenders  

15.3.1 The TSP would need to operate and maintain the Project under the provisions of this 

Agreement and cannot assign the Transmission License or transfer the Project or part 

thereof to any person by sale, lease, exchange or otherwise, without the prior 

approval of the Nodal Agency. 

15.3.2 However, in the case of default by the TSP in debt repayments or in the case of default 

by the TSP as per Article 13 of this Agreement during the debt repayments, the 

Commission may, on an application from the Lenders, assign the Transmission License 

to the nominee of the Lenders subject to the fulfilment of the qualification 

requirements and provisions of the Central Electricity Regulatory Commission 

(Procedure, terms and Conditions for grant of Transmission License and other related 

matters) Regulations, 2006 and as amended from time to time.
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ARTICLE: 16 

16 GOVERNING LAW AND DISPUTE RESOLUTION 

16.1 Governing Law:  

This Agreement shall be governed by and construed in accordance with the Laws of 

India. Any legal proceedings in respect of any matters, claims or disputes under this 

Agreement shall be under the jurisdiction of appropriate courts in Delhi. 

16.2 Amicable Settlement:  

16.2.1 Either Party is entitled to raise any claim, dispute or difference of whatever nature 

arising under, out of or in connection with this Agreement, including its existence or 

validity or termination or whether during the execution of the Project or after its 

completion and whether prior to or after the abandonment of the Project or 

termination or breach of the Agreement by giving a written notice to the other 

Party, which shall contain: 

(i) a description of the Dispute; 
(ii) the grounds for such Dispute; and 
(iii) all written material in support of its claim. 

16.2.2 The other Party shall, within thirty (30) days of issue of notice issued under Article 

16.2.1, furnish: 

(i)  counter-claim and defences, if any, regarding the Dispute; and 
(ii) all written material in support of its defences and counter-claim. 

16.2.3 Within thirty (30) days of issue of notice by the Party pursuant to Article 16.2.1, if 

the other Party does not furnish any counter claim or defense under Article 16.2.2, 

or thirty (30) days from the date of furnishing counter claims or defence by the other 

Party, both the Parties to the Dispute shall meet to settle such Dispute amicably.  If 

the Parties fail to resolve the Dispute amicably within thirty (30) days from the later 

of the dates mentioned in this Article 16.2.3, the Dispute shall be referred for 

dispute resolution in accordance with Article 16.3. 

16.3 Dispute Resolution: 

All Disputes shall be adjudicated by the Commission.  

16.4 Parties to Perform Obligations: 

Notwithstanding the existence of any Dispute and difference referred to the 

Commission as provided in Article 16.3 and save as the Commission may otherwise 

direct by a final or interim order, the Parties hereto shall continue to perform their 

respective obligations/ roles (which are not in dispute) under this Agreement.  
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ARTICLE: 17 

17 REPRESENTATION AND WARRANTIES 

17.1 Representation and warranties of the Nodal Agency 

17.1.1 The Nodal Agency hereby represents and warrants to and agrees with the TSP as 

follows and acknowledges and confirms that the TSP is relying on such 

representations and warranties in connection with the transactions described in this 

Agreement: 

a. It has all requisite powers and authority to execute and consummate this 

Agreement; 

b. This Agreement is enforceable against the Nodal Agency in accordance 

with its terms;  

c. The consummation of the transactions contemplated by this Agreement 

on the part of Nodal Agency will not violate any provision of nor 

constitute a default under, nor give rise to a power to cancel any charter, 

mortgage, deed of trust or lien, lease, agreement, license, permit, 

evidence of indebtedness, restriction, or other contract to which the 

Nodal Agency is a Party or to which the Nodal Agency is bound, which 

violation, default or power has not been waived; 

17.2 Representation and Warranties of the TSP: 

17.2.1 The TSP hereby represents and warrants to and agrees with the Nodal Agency as 

follows and acknowledges and confirms that the Nodal Agency is relying on such 

representations and warranties in connection with the transactions described in this 

Agreement: 

a. It has all requisite powers and has been duly authorized to execute and 

consummate this Agreement; 

b. This Agreement is enforceable against it, in accordance with its terms;  

c. The consummation of the transactions contemplated by this Agreement 

on the part of the TSP will not violate any provision of nor constitute a 

default under, nor give rise to a power to cancel any charter, mortgage, 

deed of trust or lien, lease, agreement, license, permit, evidence of 

indebtedness, restriction, or other contract to which the TSP is a Party or 

to which the TSP is bound which violation, default or power has not been 

waived; 

d. The TSP is not insolvent and no insolvency proceedings have been 

instituted, nor threatened or pending by or against the TSP; 
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e. There are no actions, suits, claims, proceedings or investigations pending 

or, to the best of the TSP’s  knowledge, threatened in writing against the 

TSP at law, in equity, or otherwise, and whether civil or criminal in nature, 

before or by, any court, commission, arbitrator or governmental agency 

or authority, and there are no outstanding judgments, decrees or orders 

of any such courts, commission, arbitrator or governmental agencies or 

authorities, which materially adversely affect its ability to execute the 

Project or to comply with its obligations under this Agreement. 

17.2.2 The TSP makes all the representations and warranties above to be valid as on the 

Effective Date of this Agreement. 
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ARTICLE: 18 

18 INDEPENDENT ENGINEER  

18.1 Appointment of Independent Engineer 

The Nodal Agency shall appoint an agency/ company as Independent Engineer as 

per framework provided in the Guidelines for Encouraging Competition in 

Development of Transmission Projects for selection of Independent Engineer. 

18.2 Roles and functions of Independent Engineer 

The role and functions of the Independent Engineer shall include the following: 

a. Progress Monitoring as required under this Agreement; 

b. Ensuring Quality as required under this Agreement; 

c. determining, as required under the Agreement, the costs of any works or 

services and/or their reasonableness during construction phase; 

d. determining, as required under the Agreement, the period or any extension 

thereof, for performing any duty or obligation during construction phase; 

e. determining, as required under the Agreement, the valuation of the Project 

Assets. 

f. Assisting the Parties in resolution of Disputes and 

g. Undertaking all other duties and functions in accordance with the 

Agreement.  

18.3 Remuneration of Independent Engineer 

The fee and charges of the Independent Engineer shall be paid by the Nodal Agency 

as per terms & conditions of appointment. 

18.4 Termination of appointment 

18.4.1 The Nodal Agency may, in its discretion, terminate the appointment of the 

Independent Engineer at any time, but only after appointment of another 

Independent Engineer. 

18.4.2 If the TSP has reason to believe that the Independent Engineer is not discharging its 

duties and functions in a fair, efficient and diligent manner, it may make a written 

representation to the Nodal Agency and seek termination of the appointment of the 

Independent Engineer. Upon receipt of such representation, the Nodal Agency shall 

hold a tripartite meeting with the TSP and Independent Engineer for an amicable 
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resolution, and the decision of Nodal agency is final. In the event that the 

appointment of the Independent Engineer is terminated hereunder, the Nodal 

Agency shall appoint forthwith another Independent Engineer. 

18.5 Authorised signatories 

The Nodal Agency shall require the Independent Engineer to designate and notify 

to the Nodal Agency up to 2 (two) persons employed in its firm to sign for and on 

behalf of the Independent Engineer, and any communication or document required 

to be signed by the Independent Engineer shall be valid and effective only if signed 

by any of the designated persons; provided that the Independent Engineer may, by 

notice in writing, substitute any of the designated persons by any of its employees. 
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ARTICLE: 19 

19 MISCELLANEOUS PROVISIONS 

19.1 Equity Lock-in Commitment: 

19.1.1 The aggregate equity share holding of the Selected Bidder in the issued and paid up 

equity share capital of …………………………. [Insert Name of the SPV] shall not be less 

than Fifty one percent (51%) up to a period of one (1) year after COD of the Project.  

Provided that, in case the Lead Member or Bidding Company is holding equity 

through Affiliate/s, Ultimate Parent Company or Parent Company, such restriction 

as specified above shall apply to such entities. 

Provided further, that in case the Selected Bidder is a Bidding Consortium, the Lead 

Member shall continue to hold equity of at least twenty six percent (26%) upto a 

period of one (1) year after COD of the Project and any Member of such Bidding 

Consortium shall be allowed to divest its equity as long as the other remaining 

Members (which shall always include the Lead Member) hold the minimum equity 

specified above.  

19.1.2 If equity is held by the Affiliates, Parent Company or Ultimate Parent Company of 

the Selected Bidder, then, subject to the second proviso to Article 19.1.1, such 

Affiliate, Parent Company or Ultimate Parent Company shall be eligible to transfer 

its shareholding in ……………………. [Insert Name of the SPV] to another Affiliate or to 

the Parent Company / Ultimate Parent Company of the Selected Bidder. If any such 

shareholding entity, qualifying as an Affiliate / Parent Company / Ultimate Parent 

Company, is likely to cease to meet the criteria to qualify as an Affiliate / Parent 

Company / Ultimate Parent Company, the shares held by such entity shall be 

transferred to another Affiliate / Parent Company / Ultimate Parent Company of the 

Selected Bidder.  

19.1.3 Subject to Article 19.1.1, all transfer(s) of shareholding of …………………… [Insert 

Name of SPV] by any of the entities referred to in Article 19.1.1 and 19.1.2 above, 

shall be after prior written intimation to the Nodal Agency.  

19.1.4 For computation of effective Equity holding, the Equity holding of the Selected 

Bidder or its Ultimate Parent Company in such Affiliate(s) or Parent Company and 

the equity holding of such Affiliate(s) or Ultimate Parent Company in …………….. 

[Insert Name of SPV] shall be computed in accordance with the example given 

below:  

If the Parent Company or the Ultimate Parent Company of the Selected Bidder A 

directly holds thirty percent (30%) of the equity in …………………………….. [Insert name 

of the SPV], then holding of Selected Bidder A in …………………………….. [Insert name 
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of the SPV] shall be thirty percent (30%); 

If Selected Bidder A holds thirty percent (30%) equity of the Affiliate and the Affiliate 

holds fifty percent (50%) equity in ………………………….… [Insert Name of the SPV], 

then, for the purposes of ascertaining the minimum equity/equity lock-in 

requirements specified above, the effective holding of Bidder A in ……………...[Insert 

Name of SPV] shall be fifteen percent (15%), (i.e., 30% x 50%) 

19.1.5 The provisions as contained in this Article 19.1 shall override the terms of the 

consortium agreement submitted as part of the Bid. 

19.1.6 The TSP shall be responsible to report to Nodal Agency, within thirty (30) days from 

the occurrence of any event that would result in any change in its equity holding 

structure from that which existed as on the date of signing of the Share Purchase 

Agreement. In such cases, the Nodal Agency would reserve the right to ascertain the 

equity holding structure and to call for all such required documents / information / 

clarifications as may be required.  

19.2 Commitment of maintaining Qualification Requirement 

19.2.1 The Selected Bidder will be required to continue to maintain compliance with the 

Qualification Requirements, as stipulated in RFP Document, till the COD of the 

Project. Where the Technically Evaluated Entity and/or the Financially Evaluated 

Entity is not the Bidding Company or a Member in a Bidding Consortium, as the case 

may be, the Bidding Company or Member shall continue to be an Affiliate of the 

Technically Evaluated Entity and/or Financially Evaluated Entity till the COD of the 

Project.  

19.2.2 Failure to comply with the aforesaid provisions shall be dealt in the same manner 

as TSP’s Event of Default as under Article 13 of this Agreement. 

19.3 Language:  

19.3.1 All agreements, correspondence and communications between the Parties relating 

to this Agreement and all other documentation to be prepared and supplied under 

the Agreement shall be written in English, and the Agreement shall be construed 

and interpreted in accordance with English language. 

19.3.2 If any of the agreements, correspondence, communications or documents are 

prepared in any language other than English, the English translation of such 

agreements, correspondence, communications or documents shall prevail in 

matters of interpretation. 

19.4 Affirmation 

The TSP and the Nodal Agency, each affirm that: 
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a) neither it nor its respective directors, employees, or agents has paid or undertaken 

to pay or shall in the future pay any unlawful commission, bribe, pay-off or kick-

back; and  

b) it has not in any other manner paid any sums, whether in Indian currency or foreign 

currency and whether in India or abroad to the other Party to procure this 

Agreement, and the TSP and the Nodal Agency hereby undertake not to engage in 

any similar acts during the Term of Agreement. 

19.5 Severability 

The invalidity or enforceability, for any reason, of any part of this Agreement shall 

not prejudice or affect the validity or enforceability of the remainder of this 

Agreement, unless the part held invalid or unenforceable is fundamental to this 

Agreement. 

19.6 Counterparts 

This Agreement may be executed in one or more counterparts, each of which shall 

be deemed an original and all of which collectively shall be deemed one and the 

same Agreement. 

19.7 Breach of Obligations/ Roles 

The Parties acknowledge that a breach of any of the obligations/ roles contained 

herein would result in injuries. The Parties further acknowledge that the amount of 

the liquidated damages or the method of calculating the liquidated damages 

specified in this Agreement is a genuine and reasonable pre-estimate of the 

damages that may be suffered by the non-defaulting Party in each case specified 

under this Agreement. 

19.8 Restriction of Shareholders / Owners Liability  

19.8.1 Parties expressly agree and acknowledge that none of the shareholders of the 

Parties hereto shall be liable to the other Parties for any of the contractual 

obligations of the concerned Party under this Agreement.   

19.8.2 Further, the financial liabilities of the shareholder(s) of each Party to this Agreement 

shall be restricted to the extent provided in the Indian Companies Act, 1956 / 

Companies Act, 2013 (as the case may be). 

19.9 Taxes and Duties: 

19.9.1 The TSP shall bear and promptly pay all statutory taxes, duties, levies and cess, 

assessed/levied on the TSP, its Contractors or their employees that are required to 

be paid by the TSP as per the Law in relation to the execution of the Project and for 

providing Transmission Service as per the terms of this Agreement. 
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19.9.2 The Nodal Agency shall be indemnified and held harmless by the TSP against any 

claims that may be made against the Nodal Agency in relation to the matters set out 

in Article 19.9.1. 

19.9.3 The Nodal Agency shall not be liable for any payment of, taxes, duties, levies, cess 

whatsoever for discharging any obligation of the TSP by the Nodal Agency on behalf 

of TSP or its personnel, provided the TSP has consented in writing to the Nodal 

Agency for such work, for which consent shall not be unreasonably withheld. 

19.10 No Consequential or Indirect Losses 

The liability of the TSP shall be limited to that explicitly provided in this Agreement.  

Provided that, notwithstanding anything contained in this Agreement, under no 

event shall the Nodal Agency or the TSP claim from one another any indirect or 

consequential losses or damages. 

19.11 Discretion: 

Except where this Agreement expressly requires a Party to act fairly or reasonably, 

a Party may exercise any discretion given to it under this Agreement in any way it 

deems fit. 

19.12 Confidentiality 

19.12.1 The Parties undertake to hold in confidence this Agreement and RFP Project 

Documents and not to disclose the terms and conditions of the transaction 

contemplated hereby to third parties, except:  

a) to their professional advisors;  

b) to their officers, contractors, employees, agents or representatives, 

financiers, who need to have access to such information for the proper 

performance of their activities; or 

c) disclosures required under Law, 

without the prior written consent of the other Parties. 

Provided that, the TSP agrees and acknowledges that the Nodal Agency, may, at any 

time, disclose the terms and conditions of the Agreement and the RFP Project 

Documents to any person, to the extent stipulated under the Law and the 

Competitive Bidding Guidelines. 

19.13 Order of priority in application: 

Save as provided in Article 2.5, in case of inconsistencies between the terms and 
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conditions stipulated in Transmission License issued by the Commission to the TSP, 

agreement(s) executed between the Parties, applicable Law including rules and 

regulations framed thereunder, the order of priority as between them shall be the 

order in which they are placed below: 

 terms and conditions of Transmission License; 

 applicable Law, rules and regulations framed thereunder; 

 this Agreement; 

 Agreement(s), if any, under Sharing Regulations. 

19.14 Independent Entity: 

19.14.1 The TSP shall be an independent entity performing its obligations pursuant to the 

Agreement. 

19.14.2 Subject to the provisions of the Agreement, the TSP shall be solely responsible for 

the manner in which its obligations under this Agreement are to be performed. All 

employees and representatives of the TSP or Contractors engaged by the TSP in 

connection with the performance of the Agreement shall be under the complete 

control of the TSP and shall not be deemed to be employees, representatives, 

Contractors of the Nodal Agency and nothing contained in the Agreement or in any 

agreement or contract awarded by the TSP shall be construed to create any 

contractual relationship between any such employees, representatives or 

Contractors and the Nodal Agency. 

19.15 Amendments: 

19.15.1 This Agreement may only be amended or supplemented by a written agreement 

between the Parties. 

19.16  Waiver: 

19.16.1 No waiver by either Party of any default or breach by the other Party in the 

performance of any of the provisions of this Agreement shall be effective unless in 

writing duly executed by an authorised representative of such Party. 

19.16.2 Neither the failure by either Party to insist on any occasion upon the performance 

of the terms, conditions and provisions of this Agreement nor time or other 

indulgence granted by one Party to the other Parties shall act as a waiver of such 

breach or acceptance of any variation or the relinquishment of any such right or any 

other right under this Agreement, which shall remain in full force and effect. 
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19.17 Relationship of the Parties: 

This Agreement shall not be interpreted or construed to create an association, joint 

venture, or partnership or agency or any such other relationship between the 

Parties or to impose any partnership obligation or liability upon either Party and 

neither Party shall have any right, power or authority to enter into any agreement 

or undertaking for, or act on behalf of, or to act as or be an agent or representative 

of, or to otherwise bind, the other Party. 

19.18 Entirety: 

19.18.1 This Agreement along with its sections, schedules and appendices is intended by the 

Parties as the final expression of their agreement and is intended also as a complete 

and exclusive statement of the terms of their agreement. 

19.18.2 Except as provided in this Agreement, all prior written or oral understandings, offers 

or other communications of every kind pertaining to this Agreement or the 

provision of Transmission Service under this Agreement to the Nodal Agency by the 

TSP shall stand superseded and abrogated.  

19.19 Notices: 

19.19.1 All notices or other communications which are required to be given under this 

Agreement shall be in writing and in the English language 

19.19.2 If to the TSP, all notices or communications must be delivered personally or by 

registered post or facsimile or any other mode duly acknowledged to the addressee 

below: 

             Address  :  
 Attention  : 
 Email   : 
 Fax. No.  : 
 Telephone No.  : 

19.19.3 If to the Nodal Agency, all notices or communications must be delivered personally 

or by registered post or facsimile or any other mode duly acknowledged to the 

addresses below: 

(i) Central Transmission Utility of India Limited (Nodal Agency) 

Address  :   

Attention  : 

Email   :   

Fax. No.  :  

Telephone No.  : 
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19.19.4 All notices or communications given by facsimile shall be confirmed by sending a 

copy of the same via post office in an envelope properly addressed to the 

appropriate Party for delivery by registered mail.  All notices shall be deemed validly 

delivered upon receipt evidenced by an acknowledgement of the recipient, unless 

the Party delivering the notice can prove in case of delivery through the registered 

post that the recipient refused to acknowledge the receipt of the notice despite 

efforts of the postal authorities. 

19.19.5 Any Party may by notice of at least fifteen (15) days to the other Party change the 

address and/or addresses to which such notices and communications to it are to be 

delivered or mailed. 

19.20 Fraudulent and Corrupt Practices 

19.20.1 The TSP and its respective officers, employees, agents and advisers shall observe the 

highest standard of ethics during the subsistence of this Agreement. 

Notwithstanding anything to the contrary contained in the Agreement, the Nodal 

Agency may terminate the Agreement without being liable in any manner 

whatsoever to the TSP, if it determines that the TSP has, directly or indirectly or 

through an agent, engaged in corrupt practice, fraudulent practice, coercive 

practice, undesirable practice or restrictive practice in the Bid process. In such an 

event, the Nodal Agency shall forfeit the Contract Performance Guarantee of the 

TSP, without prejudice to any other right or remedy that may be available to the 

Nodal Agency hereunder or subsistence otherwise. 

19.20.2 Without prejudice to the rights of the Nodal Agency under Clause 19.20.1 

hereinabove and the rights and remedies which the Nodal Agency may have under 

this Agreement, if a TSP is found by the Nodal Agency to have directly or indirectly 

or through an agent, engaged or indulged in any corrupt practice, fraudulent 

practice, coercive practice, undesirable practice or restrictive practice during the Bid 

process, or after the issue of Letter of Intent (hereinafter referred to as LoI) or after 

the execution of the agreement(s) required under Sharing Regulations, the Nodal 

Agency may terminate the Agreement without being liable in any manner 

whatsoever to the TSP. Further, the TSP & its Affiliates shall not be eligible to 

participate in any tender or RFP issued by any BPC for an indefinite period from the 

date such TSP is found by the Nodal Agency to have directly or indirectly or through 

an agent, engaged or indulged in any corrupt practice, fraudulent practice, coercive 

practice, undesirable practice or restrictive practices, as the case may be. 

19.20.3 For the purposes of this Clause 19.20, the following terms shall have the meaning 

hereinafter respectively assigned to them: 

(a) “corrupt practice” means (i) the offering, giving, receiving, or soliciting, directly 

or indirectly, of anything of value to influence the actions of any person connected 
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with the Bid process (for avoidance of doubt, offering of employment to or 

employing or engaging in any manner whatsoever, directly or indirectly, any official 

of the BPC who is or has been associated or dealt in any manner, directly or 

indirectly with the Bid process or the LoI or has dealt with matters concerning the 

RFP Project Documents or arising there from, before or after the execution thereof, 

at any time prior to the expiry of one year from the date such official resigns or 

retires from or otherwise ceases to be in the service of the BPC, shall be deemed to 

constitute influencing the actions of a person connected with the Bid Process); or 

(ii) engaging in any manner whatsoever, whether during the Bid Process or after the 

issue of the LoI or after the execution of the RFP Project Documents, as the case 

may be, any person in respect of any matter relating to the Project or the LoI or the 

RFP Project Documents, who at any time has been or is a legal, financial or technical 

adviser of the BPC in relation to any matter concerning the Project; 

(b)“fraudulent practice” means a misrepresentation or omission of facts or 

suppression of facts or disclosure of incomplete facts, in order to influence the Bid 

process; 

(c) “coercive practice” means impairing or harming, or threatening to impair or 

harm, directly or indirectly, any person or property to influence any person’s 

participation or action in the Bid process; 

(d) “undesirable practice” means (i) establishing contact with any person connected 

with or employed or engaged by the BPC with the objective of canvassing, lobbying 

or in any manner influencing or attempting to influence the Bid process; or (ii) 

having a Conflict of Interest; and 

(e) “restrictive practice” means forming a cartel or arriving at any understanding or 

arrangement among Bidders with the objective of restricting or manipulating a full 

and fair competition in the Bid process; 

19.21 Compliance with Law: 

Despite anything contained in this Agreement but without prejudice to Article 12, if 

any provision of this Agreement shall be in deviation or inconsistent with or 

repugnant to the provisions contained in the Electricity Act, 2003, or any rules and 

regulations made there under, such provision shall be deemed to be amended to 

the extent required to bring it into compliance with the aforesaid relevant 

provisions as amended from time to time. 

IN WITNESS WHEREOF, THE PARTIES HAVE CAUSED THIS AGREEMENT TO BE 

EXECUTED BY THEIR DULY AUTHORISED REPRESENTATIVES AS OF THE DATE AND 

PLACE SET FORTH ABOVE.  
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1.                      For and on behalf of TSP 

 

   ……………………………..  

[Signature, Name, Designation and Address] 

 

2. For and on behalf of Central Transmission Utility of 
India Limited (Nodal Agency) 

 

……………………………..  

[Signature, Name, Designation and Address] 

 

WITNESSES: 

 1.  For and on behalf of 

             : BPC    

…………………………… 
       [Signature] 

 
............................................................... 

[Insert, Name, Designation and Address of the Witness] 
 

2. For and on behalf of 

: Nodal Agency                 

…………………………… 
       [Signature] 

              ........................................................... 
[Insert Name, Designation and Address of the Witness]
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SCHEDULES 
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Schedule: 1 

Project Description and Scope of Project 

Annexure – A 

i) Description of the Transmission Scheme: 

The transmission scheme comprises “Inter-regional (NR-WR) Transmission System 
strengthening to relieve the loading of 765 kV Vindhyachal-Varanasi D/C line”. 

The issues related to high loading of existing 765 kV Vindhyachal–Varanasi D/C line during high 
NR import were being observed in real-time at the time of high demand in Uttar Pradesh. Due 
to this high loading of 765 kV Vindhyachal-Varanasi D/C line (under N-1 contigency), violation 
of WR-NR Available Transfer Capability (ATC) and NR simultaneous import is also being 
observed in real-time. WR-NR ATC violations in real-time would lead to situation wherein NR 
states would not be able to draw further power from Western region. In view of above, 
comprehensive transmission scheme was evolved to resolve critical loading of 765 kV 
Vindhyachal-Varanasi D/C line in ‘N-1’ contingency condition as well as for transaction of power 
in respect of Pump Storage Projects (PSPs) located in Uttar Pradesh (UP). 

The scheme includes the establishment of 765 kV Prayagraj S/s near Prayagraj in Uttar Pradesh 
along with LILO of 765 kV Fatehpur - Sasaram S/C line at Prayagraj S/s and LILO of 765kV 
Fatehpur - Varanasi S/C line at Prayagraj S/s. The scheme also includes implementation of 765 
kV Vindhyachal Pool - Prayagraj D/C line along with bypassing of Vindhyachal Pool - Sasan 765 
kV 2xS/C line at Vindhyachal Pool and connecting it with 765 kV Vindhaychal Pool – Prayagraj 
D/C line, thus forming the Sasan - Prayagraj 765kV D/C line..  

Above transmission has been discussed and agreed in 34th CMETS-NR held on 20.09.24, 32nd 
CMETS-WR held on 24.09.24, 36th CMETS-ER held on 29.10.24, 52nd TCC/77th NRPC meeting 
held on 27-28th Dec’24, 51st WRPC meeting held on 11.01.25 and 53rd ERPC meeting held on 
11.02.2025. Further, the transmission scheme was also agreed in 27th NCT meeting held on 
06.02.25. Subsequently, Ministry of Power, Government of India, vide its notification in Gazette 
dated 19.03.2025 notified the transmission scheme “Inter-regional (NR-WR) Transmission 
System strengthening to relieve the loading of 765 kV Vindhyachal-Varanasi D/C line” to be 
implemented through tariff based competitive bidding route.  

ii) Detailed Scope of Work:  

Inter-regional (NR-WR) Transmission System strengthening to relieve the loading of 765 

kV Vindhyachal-Varanasi D/C line 
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S.No. Scope of the Transmission Scheme Capacity /km 

1 Establishment of 765 kV Prayagraj S/s near 

Prayagraj (Uttar Pradesh) along with 2x330 

MVAr 765 kV Bus reactors 

Future provisions: 

Space for 

• 765/400 kV ICTs along with bays- 4 Nos. 
• 765 kV line bays along with switchable line 

reactors – 8 Nos. 

• 765 kV Bus Reactor along with bay: 1 No. 

• 400 kV line bays along with switchable line 

reactor: 4 Nos. 

• 400 kV line bays: 2 Nos. 

• 400 kV Bus Reactor along with bays: 2 Nos. 

• 400 kV Sectionalization bay: 1 set 

Prayagraj S/s-AIS 

• 765 kV, 330 MVAr Bus Reactor: 2 

Nos. (7x110 MVAr, including one 

spare unit) 

• 765 kV Bus Reactor bays: 2 Nos. 

• 765 kV Line bays: 6 Nos. (for LILO 

of 765 kV Fatehpur-Sasaram S/C 

line, LILO of 765 kV Fatehpur – 

Varanasi S/C line and Vindhaychal 

Pool-Prayagraj 765 kV D/C line) 

 

2 LILO of 765 kV Fatehpur-Varanasi S/C line at 

Prayagraj  

 

3 LILO of 765 kV Fatehpur-Sasaram S/C line at 

Prayagraj  

 

4 765 kV Vindhyachal Pool - Prayagraj D/C line 

along with 330 MVAr line reactor 

(switchable) at Prayagraj end on each circuit 

of 765 kV Vindhyachal Pool - Prayagraj D/C 

line  

• 765 kV, 330 MVAr switchable line 

reactors at Prayagraj end: 2 Nos. 

• Switching equipment for 765 kV 

330 MVAr switchable line reactors 

at Prayagraj S/s: 2 Nos. 

5 Bypassing of both circuits of 765 kV Sasan – 

Vindhyachal Pool 2xS/C line at Vindhyachal 

Pool and connecting it with 765 kV 

Vindhyachal Pool - Prayagraj D/C line, thus 

forming 765 kV Sasan - Prayagraj D/C line  
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iii) Transmission Grid Map: 

Transmission Grid Map indicating the details of the Project is given below: 

Transmission Grid Map 

 

 

 

 

   



 

............ [Insert Name of the SPV]                                                                                                        74 

                                                                                                     | ________ 2025 

Annexure - C 

Location details of proposed substation: 

Prayagraj S/s :     New substation which is to be implemented under present scheme. (Please 

refer to survey report  
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Annexure -D 

SPECIFIC TECHNICAL REQUIREMENTS FOR TRANSMISSION LINE 

The design, routing and construction of transmission lines shall be in accordance with 

Chapter V, Part-A of CEA (Technical Standards for Construction of Electrical Plants and 

Electric Lines) Regulations 2022, as amended from time to time. Other CEA Regulations/ 

guidelines as amended up to date and Ministry of Power (MoP) guidelines, as applicable, 

shall also be followed. 

A.1.0 Selection of tower type shall be made as per CEA Regulations, however in case lattice type 

towers are used, the following shall also be applicable: 

A.2.0 Steel section of grade E 250 and/or grade E 350 as per IS 2062, only are permitted for use in 

towers, extensions, gantry structures and stub setting templates. For towers in snowbound 

areas, steel sections shall conform to Grade-C of IS-2062. 

A.3.0 Towers shall be designed as per IS-802:2015, however the drag coefficient of the tower shall 

be as follows: - 

Solidity Ratio Drag Coefficient 

Up to 0.05 3.6 

0.1 3.4 

0.2 2.9 

0.3 2.5 

0.4 2.2 

0.5 and above 2.0 

A.4.0 Transmission Service Provider (TSP) shall adopt any additional loading/design criteria for 

ensuring reliability of the line, if so desired and /or deemed necessary. 

A.5.0 Transmission line shall be designed considering wind zones as specified in wind map given 

in National Building Code 2016, Vol.1. The developer shall also make his own assessment of 

local wind conditions and frequent occurrences of High Intensity Winds (HIW) due to 

thunderstorms, dust-storms, downburst etc. along the line route and wherever required, 

higher wind zone than that given in wind map shall be considered for tower design for 
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ensuring reliability of line. Further, for transmission line sections passing within a distance 

of 50 km from the boundary of two wind zones, higher of the two wind zones shall be 

considered for design of towers located in such sections. 

A.6.0 Selection of reliability level for design of tower shall be as per CEA Regulation (Technical 

Standards for Construction of Electrical Plants and Electric Lines) Regulations 2022, as 

amended from time to time. 

A.7.0 

a)  
In case of construction of transmission line of Voltage level of 400 kV and 

above, under crossing of the existing transmission line shall not be allowed. 

In the case where it is inevitable to under-cross the existing transmission line 

then TSP shall seek prior approval from Chief Electrical Inspector, CEA with 

detailed study ensuring that all statutory electrical clearances and Electric 

Field limit of 10 kV/m at 1 m and 1.8 m from ground level is not violated. 

b)  
For power line crossing of 400 kV or above voltage level, large angle and dead 

end towers (i.e. D/DD/QD) shall be used on either side of power line crossing. 

c)  
For power line crossing of 132 kV and 220 kV voltage level, angle towers 

(B/C/D/DB/DC/DD/ QB/QC/QD) shall be used on either side of power line 

crossing depending upon the merit of the prevailing site condition and line 

deviation requirement. 

d)  
For power line crossing of 66 kV and below voltage level, suspension/tension 

towers shall be provided on either side of power line crossing depending 

upon the merit of the prevailing site condition and line deviation 

requirement. 

e)  
For crossing railways, national highways and state highways, the 

Rules/Regulations of appropriate authorities shall be followed. 

A.8.0  The relevant conductor configuration shall be as follows: - 

    Name of line:   

i) Prayagraj – Vindhyachal PS 765 kV D/C line  

ii) LILO of 765 kV Fatehpur-Varanasi S/C line 

iii) LILO of 765 kV Fatehpur-Sasaram S/C line            

Type of conductor: ACSR / AAAC / AL59 
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Basic parameters: 

Transmission 

line 

ACSR 

Conductor 

specified 

Equivalent AAAC 

conductor based 

on 53.5% 

conductivity of Al 

Alloy 

Equivalent 

minimum size of   

AL59 conductor 

based on 59% 

conductivity of 

AL Alloy* 

Sub-

conduct

or 

Spacing 

765 kV D/C 

(Hexa Bundle) 

Transmission 

Lines 

Zebra: 

Stranding 

54/3.18 mm-Al 

+ 7/3.18 mm-

Steel,  

28.62 mm 

diameter 

428 mm2, 

Aluminium 

area, 

Maximum DC 

Resistance at 

20°C (Ω/km): 

0.06868 

Minimum UTS: 

130.32 kN 

 

Stranding details: 

61/3.19 mm, 

28.71 mm 

diameter;  

487.5 mm2 

Aluminium alloy 

area 

Maximum DC 

Resistance at 20°C 

(Ω/km) : 0.06815 

 

Minimum UTS:  

135.6 kN 

Stranding details: 

61/3.08 mm, 

27.72 mm 

diameter;  

454 mm2 

Aluminium alloy 

area 

Maximum DC 

Resistance at 20°C 

(Ω/km) : 0.0653 

Minimum UTS:  

108 kN 

 

 

 

 

 

 

457 mm 

Note:  

1. *To select any size above the minimum, the sizes mentioned in the Indian standard IS-

398(part-6) shall be followed. 

2. The transmission lines shall have to be designed for a maximum operating conductor 

temperature of 85 oC. 

A.9.0 The required phase to phase spacing and horizontal spacing for 765 kV line(s) shall be 

governed by the tower design as well as minimum live metal clearances for 765 kV voltage 
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level under different insulator swing angles. However, the phase to phase spacing for 765 

kV lines shall not be less than 15 m. 

A.10.0 All electrical clearances including minimum live metal clearance, ground clearance and 

minimum mid span separation between earth wire and conductor as given below shall be 

considered: 

a) Minimum live metal clearances for 765 kV line:  

(i)   Under stationary conditions  

 From tower body:      For 765 kV D/C: 6.1 m  

    For 765 kV S/C: 5.6 m 

(ii) Under swing conditions 

Wind Pressure 

Condition 

Minimum Electrical Clearance 

a)    Swing angle (25º)  4.4 m 

b)    Swing angle (55º) 1.3 m 

b) Minimum ground clearance for 765 kV line: 18 m 

c) Minimum mid span separation between earth-wire and conductor for 765 kV line: 9.0 m 

A.11.0 Shielding angle shall not exceed 10 deg for 765 kV D/C transmission line. 

A.12.0 The Fault current for design of line shall be 50 kA for 1 sec for 765 kV. 

A.13.0 In case of 765 kV voltage class lines, at least one out of two earth wires shall be OPGW and 

second earth wire, if not OPGW, shall be either of galvanized stranded steel (GSS) or 

Aluminum Alloy Conductor Steel Reinforced (AACSR) conductor type or any other suitable 

conductor type depending upon span length and other technical consideration. 

A.14.0 Each tower shall be earthed such that tower footing impedance does not exceed 10 ohms. 

Pipe type or Counterpoise type earthing shall be provided in accordance with relevant IS. 

Additional earthing shall be provided on every 7 to 8 kms distance for direct earthing of both 

shield wires. If site condition demands, multiple earthing or use of earthing enhancement 

compound shall be used. 

A.15.0 Pile type foundation shall be used for towers located in river or creek bed or on bank of river 

having scourable strata or in areas where river flow or change in river course is anticipated, 
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based on detailed soil investigation and previous years’ maximum flood discharge of the 

river, maximum velocity of water, highest flood level, scour depth and anticipated change 

in course of river based on river morphology data of at least past 20 years to ensure 

availability and reliability of the transmission line. 

A.16.0 Transmission line route shall be finalized, in consultation with appropriate authorities so as 

to avoid the habitant zones of endangered species and other protected species. Bird 

diverters, wherever required, shall be provided on the transmission line. In order to optimize 

the route, use of GATISHAKTI platform shall also be made. 

A.17.0 Wherever, the transmission lines are passing through cyclone prone areas (i.e. areas up to 

60 km from coast)/ creek regions/ aggressive soil areas following shall also be applicable: 

a) The fabricated tower parts and stubs shall have a minimum overall zinc coating of 900 

g/m2 of surface area except for plates and sections below 5 mm which shall have a 

minimum overall zinc coating of 610 g/ m2 of surface area. The average zinc coating for 

all sections and plates 5 mm and above shall be maintained as 127 microns and that for 

plates and sections below 5 mm shall be maintained as 87 microns. 

b) Ready mix concrete of M30 Grade shall be used to avoid use of locally available saline 

water. However, design mix concrete of M30 Grade conforming to IS 456 with potable 

water can be used at locations where transportation of ready-mix concrete is not 

feasible. Minimum cement content in any case shall not be less than 330 kg/m3. 

c) The surface of the reinforced steel shall be treated with epoxy-based coating to enhance 

corrosion performance of foundation. Use of epoxy coated reinforcement in foundation 

shall be as per IS 13620. In addition, two (2) coats of bituminous painting of minimum 

1.6 kg/m2 per coat shall be applied on all exposed faces of foundation (i.e. pedestal and 

base slab). 

d) Double coat 20 mm thick cement plaster shall be provided on all exposed concrete 

surface as well up to 300 mm below ground level to give protection to concrete surface 

from environmental and saline effect. 

e) Before coping of chimney top portion, three coats of anti-corrosive paint of minimum 

30-35 microns dry film thickness each shall be applied on the stub in the 50 mm coping 

portion as well as up to 350 mm above CL portion. 
 

A.18.0 The raised chimney foundation is to be provided in areas prone to flooding/water stagnation 

like paddy field /agricultural field and undulated areas to avoid direct contact of water with 

steel part of tower. The top of the chimney of foundation should be at least above High 

Flood Level (HFL) or the historical water stagnation/ logging level (based on locally available 

data) or above High Tide Level or 500 mm above Natural Ground level (whichever is higher). 
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A.19.0 Routing of transmission line through protected areas of India shall be avoided to the extent 

possible. In case, it is not possible to avoid protected areas, the towers of the transmission 

line up to 400 kV level, which are installed in protected areas shall be designed for Multi-

circuit (4 circuits) configuration of same voltage level considering reliability level of at least 

two (2). The top two circuits of these multi-circuit towers shall be used for stringing of the 

transmission line under present scope and the bottom two circuits shall be made available 

for stringing of any future transmission line of any transmission service providers/ State 

transmission utilities/Central transmission utilities passing through the same protected 

area. Further, the configuration and coordinates of such transmission towers shall be 

submitted to CEA, CTU and BPC by the TSP. 

A.20.0  The TSP shall abide by the Guidelines of CEA w.r.t. shifting of transmission lines for NHAI 

projects and other projects. 

A.21.0   Safety precautions in regards to gas/oil pipelines in vicinity of Transmission lines shall be 

taken in coordination with gas/ petroleum authorities. 

A.22.0  The stringing of the transmission line in the forest area shall be carried out through drones. 

A.23.0 The tower shall be designed considering the porcelain Insulators with creepage factor of 31 

mm/ kV irrespective of type of insulator used. 

A.24.0  RoW width and Span in different terrain shall be as per Schedule VII of CEA (Technical 

Standards for Construction of Electrical plants and Electric Lines) Regulations 2022 and RoW 

guidelines issued vide CEA-PS-14-86/2/2019-PSETD Division dated 24.09.2024. 
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SPECIFIC TECHNICAL REQUIREMENTS FOR SUBSTATION 

The proposed 765 kV Prayagraj S/s shall be Conventional Air Insulated Switchgear (AIS) 

type conforming to the requirements of CEA (Technical Standards for Construction of 

Electrical Plants and Electric Lines) Regulations 2022, as amended from time to time.  

Other CEA Regulations/guidelines as amended up to date and MoP guidelines, as applicable, 

shall also be followed. 

B.1.0 Salient features of Substation Equipment and Facilities 

The design and specification of substation equipment are to be governed by the following 

factors: 

 B.1.1 Insulation Coordination 

The system design parameters for substations/switchyards shall be as given below: 

Sl 

No

. 

Description of parameters  765 kV Prayagraj S/s 

765 kV 

System 

1. System Operating Voltage 765 kV 

2. Maximum voltage of the system (rms) 800 kV 

3. Rated Frequency 50 Hz 

4. No. of Phase 3 

5. Rated Insulation Levels  

i) Lightning Impulse withstand voltage for 

(1.2/50 micro sec.) 

- for Equipment other than Transformer and 

Reactors 

- for Insulator String  

 

 

2100 kVp 

 

2100 kVp 

ii) 

 

Switching Impulse withstand voltage 

(250/2500 micro sec.) dry and wet 

1550 kVp 

 

iii) One-minute power frequency dry withstand 

voltage (rms) 

830 kV 

 

iv) One-minute power frequency dry and wet 

withstand voltage (rms) 

- 

6. Corona Extinction Voltage 508 kV 

7. Max. radio interference voltage for frequency 

between 0.5 MHz and 2 MHz  

2500  

micro-volts at  508 kV rms 
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Sl 

No

. 

Description of parameters  765 kV Prayagraj S/s 

765 kV 

System 

8. Minimum creepage distance for insulator 

string/ longrod insulators/ outdoor bushings 

24800 mm 

(31 mm/ kV) 

9. Minimum creepage distance for switchyard 

equipment  

20000 mm 

(25 mm/ kV) 

10. Max. Fault Current 50 kA 

11. Duration of Fault  1 sec 

B.1.2 Switching Scheme 

The switching schemes, as mentioned below, shall be adopted at various voltage levels of 

substation/switchyard: 

Substation 765 kV side 400 kV side (future) 

 765 kV Prayagraj S/s One and half breaker  One and half breaker  

Notes: - 

(i)  For one and half breaker switching scheme, any double circuit line consisting of two numbers of 

feeders and originating from the same transmission or generating switchyard shall not be 

terminated in one diameter.  

(ii)  Two transformers of same HV rating shall not be connected in the same diameter and similarly, 

two bus reactors of same HV rating shall also not be connected in the same diameter.  

(iii)  A diameter in one and half breaker scheme is a set of 3 circuit breakers with associated isolators, 

earth switches, current transformers etc. for controlling 2 (two) numbers of feeders.  

(iv)  Connection arrangement of Switchable Line reactors shall be such that it can be used as Line 

reactor as well as Bus reactor with suitable NGR bypass arrangement. Further, Spare 1-phase Shunt 

Reactor unit shall be placed and connected in such a way that the spare unit can be utilized for all 

the bus and switchable line reactor banks (including future reactor banks) without its physical 

movement.  

(v)  TSP shall plan distribution of line and transformer feeders to bus bar in such a way that all power 

can be evacuated successfully without crossing the thermal limit at any point of bus bar. 

(vi) Space Provision for Future Bus sectionalizer: 

One (1) set of future bus sectionalizer for 400 kV shall comprise 2 Nos. of bus sectionalizer bays with 

associated Circuit Breakers, Isolators and Current Transformers for both buses.  

(vii) In one and half breaker scheme, both main bay and tie bay shall be completed for controlling a 

feeder. Further, all associated interconnection work shall also be in the present scope of TSP. 
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(viii) For AIS type substation, TSP shall keep space provisions for future elements such that 

interconnection arrangement to the corresponding future bays can be done with overhead AIS type 

connection without any cable/ GIS duct. 

B.2.0 Substation Equipment and Facilities (Voltage level as applicable): 

The switchgear shall be designed and specified to withstand operating conditions and duty 

requirements. All equipment shall be designed considering the following capacity. 

Sl. No Description of bay  765 kV Prayagraj S/s 

765 kV 

1. Bus Bar   4000 A 

2. Line bay  3150 A  

3. Bus Reactor Bay 3150 A 

B.2.2 (765/3) kV, Single Phase Shunt Reactor 

110 MVAr, 765/3 kV, 1-Phase Reactor (including arrangement for 3-phase bank formation of 

330 MVAr) shall conform to CEA’s “Standard Specifications and Technical Parameters for 

Transformers and Reactors (66 kV and above Voltage class)” as amended up to date available on 

CEA website.   

Spare 1-phase Shunt Reactor unit shall be placed and connected in such a way that the spare unit 

can be utilized for all the bus and switchable line reactor banks (including for future reactor 

banks) without its physical movement. 

Neutral Grounding Reactor and Surge Arrester for 765 kV Switchable Line Reactors (as 

applicable): 

The neutral of the switchable line reactors (wherever provided) shall be grounded through 

adequately rated Neutral Grounding Reactors (NGR) to facilitate single phase auto- reclosure, 

provided that the NGR shall be provided with suitable bypass arrangement so that the switchable 

line reactor can be used as bus reactor as and when required. The neutral of bus reactor shall be 

solidly grounded.  

NGR shall be oil filled or dry type air core for outdoor application. NGR shall conform to CEA’s 

“Standard specifications and technical parameters of transformers and reactors (66 kV and above 

Voltage Class)”, as amended up to date. Technical parameters of NGR shall be as specified in 

Annexure-A of above-mentioned document. 

The surge arresters (rated voltage of arrester in co-ordination with ohmic value of NGR shall be 

decided by the TSP) shall be provided and physically located between the neutral of shunt reactor 

(brought out at 145 kV class bushing) and neutral grounding reactor. The surge arresters shall be 

of Station Medium (SM) class duty gapless Metal Oxide (ZnO) type conforming in general to IEC-
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60099-4. Arresters shall be hermetically sealed units, of self-supporting construction, suitable for 

mounting on structures. 

The Ohmic value of NGR for each circuit at Prayagraj end of 765 kV Vindhyachal Pool - 

Prayagraj D/C shall be 450 ohm 

      

B.2.3 765 kV AIS Substation equipment (as applicable) 

B.2.3.1    Circuit Breakers (AIS)  

The circuit breakers and accessories shall conform to IEC: 62271-100, IEC: 62271-1 and shall 

be of SF6 Type. The circuit breakers shall be of class C2-M2 (as per IEC) with regard to restrike 

probability during capacitive current breaking and mechanical endurance. The rated break 

time shall not exceed 40 ms for 765 kV Circuit Breakers. The 765 kV Circuit Breakers shall be 

provided with single phase and three phase auto reclosing. Each breaker would have two sets 

of trip circuits which would be connected to separate DC supplies for greater reliability. The 

Circuit breakers controlling 765 kV lines shall be provided either with pre-insertion closing 

resistor of about 450 ohms maximum with 9 ms insertion time or with Controlled Switching 

Device.  The short line fault capacity shall be same as the rated capacity and this is proposed 

to be achieved without use of opening resistors. The controlled switching device shall be 

provided in Circuit breakers of switchable line reactor and in Main and Tie circuit breakers of 

line with non-switchable line reactors, Bus Reactors and Transformers of voltage class 400 kV 

and above. 

 

B.2.3.2     Isolators (AIS)  

The isolators shall comply with IEC 62271-102 in general.765 kV Isolator design shall be double 

break or vertical break or knee-type.  All Isolators and earth switches shall be motor operated. 

Earth switches shall be provided at various locations to facilitate maintenance. Main blades 

and earth blades shall be interlocked and interlock shall be fail safe type. 765 kV earth switch 

for line isolator shall be suitable for induced current switching duty as defined for Class-B. 

 

B.2.3.3 Current Transformers (AIS)  

Current Transformers shall comply with IEC 61869 in general. All ratios shall be obtained by 

secondary taps only. Generally, Current Transformers (CT) for 765 kV  shall have six cores (four 

for protection and two for metering) . The burden and knee point voltage shall be in 
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accordance with the requirements of the system including possible feeds for telemetry. The 

accuracy class for the protection core shall be PX and for the metering core it shall be 0.2S. 

The rated burden of cores shall be closer to the maximum burden requirement of the 

metering and protection system (not more than 20 VA for metering core) for better sensitivity 

and accuracy. The instrument security factor shall be  less than 10 for CTs of 765 kV voltage 

class. 

B.2.3.4  Capacitive Voltage Transformers (AIS) 

Capacitive Voltage Transformers shall comply with IEC 61869 in general. These shall have 

three secondaries out of which two shall be used for protection and one for metering. The 

accuracy class for protection cores shall be 3P and for metering core shall be 0.2. The 

Capacitive Voltage Transformers on lines shall be suitable for Carrier Coupling. The 

Capacitance of CVT for 765 kV shall be 8800 pF. The rated burden of cores shall be closer to 

the maximum burden requirement of metering and protection system (not more than 50 VA 

for metering core) for better sensitivity and accuracy. 

B.2.3.5    Surge Arresters (AIS)  

624 kV type Surge arresters with thermal energy (Wth) of minimum 13 kJ/kV conforming to 

IEC 60099-4 in general shall be provided for 800 kV systems . Other characteristics of Surge 

arrester shall be chosen in accordance with system requirements. Surge arresters shall be 

provided at line entrances near Transformers and Reactor so as to achieve proper insulation 

coordination. Surge Arresters shall be provided with porcelain/ polymer housing fitted with 

pressure relief devices. A leakage current monitor with surge counter shall be provided with 

each surge arrester. 

B.2.4        Protection Relaying and Control System  

The protective relaying system proposed to be provided for transmission lines, auto-transformers, 

reactors and bus bars to minimize the damage to the equipment in the events of faults and abnormal 

conditions, is dealt in this section. All main protective relays shall be numerical type with IEC 61850 

communication interface and should have interoperability during integration of numerical relays to 

communicate over IEC 61850 protocol with RTU/SAS/IEDs of different OEMs. All numerical relays shall 

have built in disturbance recording feature. 

 

The protection circuits and relays of the transformer and reactor shall be electrically and physically 

segregated into two groups each being independent and capable of providing uninterrupted 

protection even in the event of one of the protection groups failing, to obtain redundancy, and to 

take protection systems out for maintenance while the equipment remains in service. 
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a) Transmission Lines Protection 

765 kV shall have Main-I numerical three zone distance protection scheme with carrier aided inter-

tripping feature. 765 kV lines shall also have Main-II numerical distance protection scheme like Main-

I but from different make that of Main-I. The Main-I and Main-II protection relays of same make may 

be provided only if they are of different hardware and manufacturing platform or different principle 

of operation. 

However, Line Current Differential Relay (with back up distance protection feature) as Main–I and 

Main-II shall be considered at both ends for short lines (line length below 30 km) having Fiber Optic 

communication link. Differential relay at remote end shall be provided by the TSP. The associated 

power and control cabling and integration with SAS at remote end shall be provided by respective 

bay owners. 

Further, all 765 kV lines shall be provided with single and three phase auto-reclosing facility to allow 

reclosing of circuit breakers in case of transient faults.  These lines shall also be provided with distance 

to fault locators to identify the location of fault on transmission lines. 

All 765 kV lines shall also be provided with two stages over voltage protection. The Over voltage 

protection and distance to fault locator may be provided as in-built feature of Main-I and Main-II 

protection relays. Auto reclose as built-in function of Bay Control Unit (BCU) is also acceptable.  

The Main-I and Main-II protection relays shall be fed from separate DC sources and shall be mounted 

in separate panels. 

For 765 kV transmission lines, directional IDMT earth fault relay should be provided as standalone 

unit or in-built feature of Main-I and Main -II feature.  

In case of loop in loop out of transmission lines, the existing protection scheme shall be studied and 

suitable up-gradation (if required) shall be carried out. 

 

b) 765 kV Reactor Protection  

Reactor shall be provided with the following protections: 

i)    Numerical Differential Protection. 

ii)   Numerical Restricted Earth Fault Protection 

iii)  Numerical Back-up Impedance Protection 

Besides these, reactors shall also be provided with Buchholz relay, Magnetic Oil Gauge (MOG) with 

low oil level alarm, protection against oil and winding temperatures and pressure relief device, etc. 

c) Bus Bar Protection 

The high-speed low impedance type bus bar differential protection, which is essential to minimize the 

damage and maintain system stability at the time of bus bar faults, shall be provided for 765 kV buses. 

Duplicated bus bar protection is envisaged for 765 kV  bus-bar protection. Bus bar protection scheme 

shall be such that it operates selectively for each bus and incorporate necessary features required for 



 

............ [Insert Name of the SPV]                                                                                                        87 

                                                                                                     | ________ 2025 

ensuring security. The scheme shall have complete bus bar protection for present as well as future 

envisaged bays i.e. input / output modules for future bays for the bus section under the present scope 

shall also be provided  

Bus Bar protection system for new substation shall be de-centralized (distributed) type. 

In case, the bus section is provided, then each side of bus section shall have separate set of bus bar 

protection schemes. 

PUs shall be provided by respective bay owners. 

For existing substations, the existing bus bar protection shall be augmented as per requirement.  

d) Local Breaker Back up Protection 

This shall be provided for each 765 kV circuit breakers and will be connected to de-energize the 

affected stuck breaker from both sides. 

Notes: 

1. LBB and REF relays shall be provided separately from transformer differential relay.  

2. LBB relay may also be provided as built-in protection function of distributed bus bar protection 

scheme; however, in such case separate LBB relay shall be provided for tie bays (in case of One 

and Half breaker scheme).  

3. Over fluxing and overload protection can be provided as built-in feature of differential relay.  

4.  In 765 kV switchyard, if spare bay of half diameter is identified as future, Tie CB relay panel shall 

be with Auto-reclosure feature. 

B.2.5 Substation Automation System  

a) For all the new substations, state of art Substation Automation System (SAS) conforming to 

IEC-61850 shall be provided. The distributed architecture shall be used for Substation 

Automation system, where the controls shall be provided through Bay Control Units. The Bay 

control unit is to be provided bay wise for voltage level 220 kV and above. All bay control units 

as well as protection units are normally connected through an Optical fibre high speed 

network. The control and monitoring of circuit breaker, dis-connector, re-setting of relays etc. 

can be done from Human Machine Interface (HMI) from the Control Room.  

 

The functions of control, annunciation, disturbance recording, event logging and measurement of 

electrical parameters shall be integrated in the Substation Automation System. 

 

At the new substations, the Substation Automation System (SAS) shall be suitable for the operation 

and monitoring of the complete substation including proposed future bays/elements. 

 

In the existing substations with a Substation automation system (SAS), augmentation of existing SAS 

shall be done for bays under the present scope. 
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In the existing Substations where Substation automation is not provided, control functions shall be 

done through control panels. 

 

Necessary gateway and modems (as required) shall be provided to send data to RLDC/SLDC as per 

their requirement and shall be provisioned with 2+2 redundancy i.e. 2 channels for Main Control 

Centre and 2 channels for Backup Control Centre. In order to meet this requirement, suitable 

redundancy at port and card level need to be ensured by the TSP to avoid any single point of failure 

which may lead to interruption in real-time grid operation. Accordingly, all the hardware for 

communication services of station as stated above shall support dual redundancy for data 

transmission of station to respective main and backup RLDCs. Any augmentation work at RLDC/SLDC 

is excluded from TSP’s scope. However, all the configuration work at substation end required to send 

data to RLDC/SLDC shall be in the scope of TSP. 

 

b) Time Synchronisation Equipment 

 

Time Synchronization Equipment complete in all respects including antenna, cable and processing 

equipment required to receive time signal through GPS/NavIC or from National Physical Laboratory 

(NPL) through INSAT shall be provided at new substations. This equipment shall be used to synchronize 

SAS and IEDs etc. 

B.3.0 Substation Support Facilities 

Certain facilities required for the operation and maintenance of substations as described below shall 

be provided at the new substation. In existing substation, these facilities have already been provided 

and will be extended/ augmented as per requirement. 

B.3.1 AC and DC power supplies 

For catering the requirements of three phase and single phase AC supply and DC supply for 

various substation equipment (for present and future scope), the following arrangement is 

envisaged:- 

i) For LT Supply at each new Substation, two (2) Nos. of LT Transformers (minimum 800 kVA for 

substations with highest voltage rating as 765 kV) shall be provided which shall be fed from two 

independent sources as per the CEA (Technical Standards for Connectivity to the Grid) Regulations, 

2007.  

 

Metering arrangement with Special Energy Meters (SEMs) shall be provided by TSP at 33 kV tertiary 

of Transformer for drawing auxiliary supply at new substation. Such SEMs shall be provided by CTU 

at the cost of the TSP. Accounting of such energy drawn by the TSP shall be done by RLDC/RPC as 

part of Regional Energy Accounting.  
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Additionally, Active Energy Meters may be provided at the same point in the 33 kV tertiary of 

Transformer by local SEB/DISCOM for energy accounting. 

     

ii) 2 sets of 220 V battery banks for control and protection and 2 sets of 48 V battery banks for PLCC/ 

communication equipment shall be provided at each new Substation. Each battery bank shall have 

a float-cum-boost charger.  

 

At new substation, sizing of 220 V battery and battery charger shall be done based on the number 

of bays specified (including future bays) as per CEA Regulations and relevant IS. 2 sets of 48 V battery 

banks for PLCC and communication equipment for present and future scope shall be provided at 

each new Substation with at least 10-hour battery backup and extended backup, if required. 48 V DC 

can be achieved from 220 V DC battery bank using adapter, if so desired by TSP, without 

compromising backup time. 

 

iii) Suitable AC and DC distribution boards and associated LT Switchgear shall be provided at new 

substation.  

 

iv) For new substation, following switch boards shall be considered with duplicate supply with bus 

coupler/ sectionalizer and duplicate outgoing feeders except for Emergency lighting distribution 

board which shall have only one incoming feeder:  

 

a) 415 V Main Switchboard – 1 No.  

b) AC distribution board – 1 No.  

c) Main lighting distribution board – 1 No. 

d)  Emergency lighting distribution board – 1 No.  

e) 220 Volt DC distribution board – 2 Nos.  

f)  48 Volt DC distribution board – 2 Nos. 

 

Sizing of LT Switchgear shall be suitable to cater the requirement for all present and future bays. AC 

and DC distribution boards shall have modules for all the feeders (including future as specified). 

 

v) At new Substation, one No. of DG set (minimum 500 kVA for substations with highest voltage rating 

as 765 kV) shall be provided for emergency applications. 

 

vi) At new substation, sizing of battery and battery chargers shall be done based on the number of bays 

specified (including future bays). 

 

vii) For substation extensions, existing facilities shall be augmented as required. 

 

B.3.2  Fire Fighting System 
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Fire-fighting system for substation including Transformer and Reactor shall conform to CEA (Measures 

Relating to Safety and Electric Supply) Regulations, 2023 as amended from time to time.  

 

Further, adequate water hydrants and portable fire extinguishers shall be provided in the substations. 

The main header of the firefighting system shall be suitable for extension to bays covered under the 

future scope; necessary piping interface in this regard shall be provided. 

 

At existing substations, the fire-fighting systems as available shall be extended to meet the additional 

requirements. 

B.3.3 Oil evacuating, filtering, testing and filling apparatus 

To monitor the quality of oil for satisfactory performance of Transformers, Shunt Reactors and for 

periodical maintenance necessary oil evacuating, filtering, testing and filling apparatus would be 

provided at new substations. Oil storage tanks of adequate capacities for storage of transformer oil 

would be provided.   

Online Transformer Oil Drying Out System shall be provided in line with the provisions of Standard 

Specification and Technical Parameters for Transformers and Reactors (66 kV and above Voltage Class) 

as amended up to date available on CEA website.  

B.3.4 Illumination  

Normal and emergency AC and DC illumination shall be provided adequately in the control room and 

other buildings of the substation. The switchyard shall also be provided with adequate illumination.  

 

The lighting of the entire control room building, fire-fighting pump house, other building (if any) and 

switchyard shall be done by LED based low power consumption luminaries.  

 

B.3.5 Control Room 

For the new substation, substation control room shall be provided to house substation work stations 

for station level control (SAS) along with its peripheral and recording equipment, AC and DC 

distribution boards, DC batteries and associated battery chargers, Fire Protection panels, 

Telecommunication panels and other panels as per requirements. Air conditioning shall be provided 

in the building as functional requirements. Main cable trenches from the control room shall have 

adequate space provision for laying of cables from the control room for all the future bays. 

 

At existing substations, the adequacy of size of control room shall be ascertained and the same shall 

be augmented as per requirement.  

B.3.6 Control Concept 
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All the EHV circuit breakers in substation/switching stations shall be controlled and synchronized from 

the switchyard control room/remote control center. All the isolators shall have control from 

remote/local whereas the earth switches shall have local control only.  

B.3.7 Visual Monitoring System (VMS) for watch and ward of substation premises: 

 

Visual Monitoring System for effective watch and ward of substation premises shall cover all the 

transformers and reactors, all other major AIS Equipment (such as CB, isolators, CT, CVT, SA etc. as 

applicable), GIS bays, panel room, all the gates of switchyard and all entry and exit points of control 

room building and accordingly the location of cameras shall be decided. In addition to the gates of the 

switchyard, the cameras shall also be located around the boundaries at suitable locations. The camera 

shall be high definition color CCD camera with night vision feature. The VMS data partly/completely 

shall be recorded (minimum for 15 days) at least @25fps (or better) and stored on network video 

recorder. The system shall use video signals from various cameras installed at different locations, 

process them for viewing on workstations/monitors in the control room and simultaneously record all 

the cameras. The VMS data should go only to the intended personnel/facility and not to the remote 

server of the Camera (VMS supplier). 

 

Mouse/keyboard controllers shall be used for pan, tilt, zoom and other functions of the desired 

camera. The Visual Monitoring System shall have provision of WAN connectivity for remote 

monitoring. 

 

All camera recordings shall have Camera ID and location/area of recording as well as date/time stamp. 

The equipment should generally conform to Electromagnetic compatibility requirement for outdoor 

equipment in EHV substation. 

 

Advisory on deployment of CCTV issued by Ministry of Electronics and Information Technology (MEITY) 

shall be followed. 

 

At existing substations, the Visual Monitoring System if available shall be augmented as per existing or 

better specification as required. 

 

B.4.0 General Facilities  

a)  Line Gantry/Towers are envisaged for bays under the present scope only. However, for adjacent 
future line bay, gantry/tower shall be designed for extension (considering Hexa conductors for 
765 kV and Quad conductors for 400 kV future lines) wherever applicable. 

 

b) Bay extension works at existing substation shall be executed by TSP in accordance with the 
requirements/provisions mentioned above. However, interface points shall be considered 
keeping in view the existing design/arrangement at the substation.  
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c) TSP has to arrange for construction power and water on its own. 

 

d)  All outdoor steel structures including anchor/foundation bolts shall be fully galvanized. The 

weight of the zinc coating shall be at least 610 gm/m2, however, for coastal/creek regions it shall 

be at least 900 gm/m2 (if applicable). 

 

e) In 765 kV and 400 kV switchyard, if spare bay of half diameter is identified as future, all the 

equipment for Tie and Future Bay shall be designed considering the current rating of line bay i.e. 

3150 A. 

 

f) Boundary wall shall be brick masonry wall with RCC frame or Stone masonry wall or Precast RCC 

wall under present scope along the property line of complete substation area including future 

switchyard area to prevent encroachment and unauthorized access. Minimum height of the 

boundary wall shall be of 1.8 m from Finished Ground Level (FGL). 

 

g) All electrical equipment shall be installed above the Highest Flood Level (HFL) and where such 

equipment is not possible to be installed above HFL, it shall be ensured that there is no seepage 

or leakage or logging of water. 

 

h) As per CEA (Technical Standards for Construction of Electrical Plants and Electric Lines) 

Regulations 2022/CEA Manual on Transmissions Planning criteria 2023, line approaching 

substation shall normally be perpendicular to the substation boundary for a stretch of 2-3 km. 

Accordingly, TSP shall ensure that line terminations at substations are arranged in a manner to 

avoid hindrance to future line terminations at the substations. 

 

B.5.0 EXTENSION OF EXISTING SUBSTATION 

Bidder shall follow the RfP for the Scope of Work. Bidder is advised to visit the substation sites 

and acquaint themselves with the topography, infrastructure such as the requirement of roads, 

cable trench, drainage, space availability in control rooms and LT panel room etc. and also the 

design philosophy. 
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Annexure – E 

 

SPECIFIC TECHNICAL REQUIREMENTS FOR COMMUNICATION  

The communication requirement shall be in accordance to CEA (Technical Standards for 

Communication System in Power System Operations) Regulations, 2020, CEA (Technical 

Standards for Construction of Electrical Plants and Electric Lines) Regulations, 2022, CERC 

(Communication System for inter-State transmission of electricity) Regulations, 2017, CEA 

(Cyber Security in Power Sector) Guidelines, 2021, CERC Guidelines on “Interface 

Requirements” 2024 and all above documents as amended from time to time. 

 

The communication services viz. SCADA, AGC (wherever applicable), VoIP, AMR and PMU 

have been identified as critical services and therefore shall be provisioned with 2+2 

redundancy i.e. 2 channels for Main Control Centre and 2 channels for Backup Control 

Centre. In order to meet this requirement, suitable redundancy at port and card level need 

to be ensured by the TSP to avoid any single point of failure which may lead to interruption 

in real-time grid operation.  

 

PMU to PDC communication (wherever required) shall be through 2 channels to the PDC 

(main) as there is no backup PDC at present.   

 

Accordingly, all the hardware for communication services of station as stated above shall 

support dual redundancy for data transmission of station to respective main and backup 

RLDCs. 

 

The complete ISTS communication system commissioned by TSP under the RFP shall be the 

asset of ISTS and shall be available for usage of ISTS requirements as suggested by CTU from 

time to time.  

 

In order to meet the requirement for grid management and operation of substations, 

Transmission Service Provider (TSP) shall provide the following:  
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C.1.0  Establishment of 765 kV Prayagraj S/s 

 

(i) TSP shall supply, install and commission one or more FODP with minimum 384 Fiber 

capacity with panel and approach Cable (48F each) with all associated hardware 

fittings from gantry tower to Control Room for all the incoming lines envisaged under 

the present scope. 

 

(ii) TSP shall supply, install and commission One or more STM-16 (FOTE) equipment 

alongwith panel/s supporting minimum Eight (8) directions with MSP (Multiplex 

Section Protection – 1+1). These directions shall exclude protected (1+1) local patching 

among equipment (if any). Communication Equipment shall be provided with 

necessary interfaces to meet the voice and data communication requirement among 

Prayagraj S/s, Vindhyachal Pool, Varanasi S/s, Fatehpur S/s, Sasaram S/s, Sasan S/s (as 

per revised link budget), local patching for Robertsganj Bay FOTE. The suitable DC 

Power Supply and backup to be provided for communication equipment. 

 

Necessary optical interfaces to be provided by the TSP in the FOTE of Sasan S/s as per 

link budget requirement after change of fiber length due to bypassing of Vindhyachal 

Pool – Sasan line at Vindhyachal Pool. 

 

(iii) FODP and FOTE equipment with panels shall be provided in Control Room of Prayagraj 

S/s. FOTE and FODP Eq can be accommodated in same panel to optimize space.  

 

(iv) The new communication equipment under the present scope shall be compatible for 

integration with existing regional level centralized NMS. The local configuration of the 

new communication equipment shall be the responsibility of TSP. The configuration 

work in the existing centralized NMS for integration of new Communication equipment 

shall be done by Regional ULDC Team, however all the necessary support in this regard 

shall be ensured by TSP.  

 

(v) TSP shall supply, install and commission Firewall in redundant mode (1+1) in line with 

the specification attached at Annexure F.1.  

 

(vi) The maintenance of all the communication equipment and software thereof including 

FOTE, FODP, PMU, approach cable, DCPS alongwith Battery Bank and Firewall shall be 

the responsibility of TSP.  
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C.2.0  OPGW requirement for LILO portion of 765 kV Fatehpur - Varanasi S/C 

line at Prayagraj S/s 

 

On LILO of 765 kV Fatehpur - Varanasi S/C line at Prayagraj S/s, TSP shall supply, install and 

commission OPGW and earthwire as per Tower Configurations: 

 

(I) Loop-In and Loop out Ckt. on Single Towers: Two (2) No. OPGW cable containing 48 

Fibers (48F) to be installed and commissioned by the TSP on both the Earthwire peaks 

 

(II) Loop-In and Loop out Ckt on Two separate Towers: One (1) No. OPGW cable containing 

48 Fibers (48F) on one earthwire peak and conventional earthwire on other E/W peak 

for both Loop In and Loop Out Lines. 

 

The TSP shall install OPGW cables from gantry of Prayagraj S/s up to the LILO tower with all 

associated hardware including Vibration Dampers, mid-way and gantry Joint Boxes (called 

OPGW Hardware hereafter) and finally terminate in Joint Boxes at Prayagraj S/s. The 

transmission line length is 15 kms (approx.). After LILO, if fiber length for links Prayagraj - 

Fatehpur and Prayagraj - Varanasi is above 225 kms then repeater shall be envisaged, 

otherwise line can be managed as a repeater less link. 

 

TSP shall finalize the location of repeater station depending upon the actual site conditions.  

Further TSP shall comply to the requirements mentioned as per Appendix-F.1 

 

Further necessary optical interfaces shall also be provided by the TSP in the FOTE of Fatehpur 

S/s and Varanasi S/s as per link budget requirement after change of fiber length due to LILO 

at Prayagraj S/s. 

 

Maintenance of OPGW Cable and OPGW Hardware shall be responsibility of TSP. 

 

Note: 48 Fiber OPGW on the existing 765 kV Fatehpur - Varanasi S/C line is envisaged under 

separate scheme.  

 

C.3.0  OPGW requirement for LILO portion of 765 kV Fatehpur - Sasaram S/C line at Prayagraj 

S/s 
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On LILO of 765 kV Fatehpur - Sasaram S/C line at Prayagraj S/s, TSP shall supply, install and 

commission OPGW and earthwire as per Tower Configurations: 

 

(I) Loop-In and Loop out Ckt on Single Towers: Two (2) No. OPGW cable containing 48 

Fibres (48F) to be installed and commissioned by the TSP on both the Earthwire peaks 

 

(II) Loop-In and Loop out Ckt on Two separate Towers: One (1) No. OPGW cable containing 

48 Fibres (48F) on one earthwire peak and conventional earthwire on other E/W peak 

for both Loop In and Loop Out Lines. 

The TSP shall install OPGW cables from gantry of Prayagraj S/s up to the LILO tower with all 

associated hardware including Vibration Dampers, mid-way and gantry Joint Boxes (called OPGW 

Hardware hereafter) and finally terminate in Joint Boxes at Prayagraj S/s. The transmission line 

length is 14 kms (approx.). After LILO, if fiber length for links Prayagraj - Fatehpur and Prayagraj - 

Sasaram is above 225 kms then repeater shall be envisaged, otherwise line can be managed as a 

repeater less link. 

 

TSP shall finalize the location of repeater station depending upon the actual site conditions.  

Further TSP shall comply to the requirements mentioned as per Appendix-F.1 

 

Further necessary optical interfaces shall also be provided by the TSP in the FOTE of Fatehpur S/s 

and Sasaram S/s as per link budget requirement after change of fiber length due to LILO at 

Prayagraj S/s. 

 

Maintenance of OPGW Cable and OPGW Hardware shall be responsibility of TSP. 

Note: 48 Fiber OPGW on the existing 765 kV Fatehpur - Sasaram S/C line is envisaged under 

separate scheme.  

 

C.4.0  OPGW Requirement for 765 kV Prayagraj S/s– Vindhyachal Pool D/C line and Bypass 

section of Vindhyachal Pool – Sasan S/s line at Vindhyachal Pool and connecting it with 

Prayagraj S/s– Vindhyachal Pool 765 kV D/C line thus forming 765 kV Sasan S/s– 

Prayagraj S/S direct line  

 

(I) On Vindhyachal Pool – Prayagraj 765 kV D/C line, TSP shall supply, install and 

commission One (1) No. OPGW cable containing 48 Fibres (48F) on one E/W peak and 

conventional earth wire on other E/W peak.   
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(II) The TSP shall install this OPGW from gantry of Prayagraj S/s up to the gantry of 

Vindhyachal Pool with all associated hardware including Vibration Dampers, mid-way 

and gantry Joint Boxes (called OPGW Hardware hereafter) and shall integrate with the 

OPGW of 765 kV S/C Vindhyachal Pool – Sasan line (OPGW envisaged under separate 

scheme). The total transmission line length including bypass portion and 765 kV 

Vindhyachal Pool – Sasan is 226.5 kms. (approx.) (220 kms + 0.5 kms for bypass section 

+ 6 kms. of Sasan – Vidhyachal line) where repeater may be required to meet the link 

budget requirement of Prayagraj - Sasan link. 
 

(III) TSP shall finalize the location of repeater station depending upon the actual site 

conditions.  Further TSP shall comply to the requirements mentioned as per Appendix-

F.1 

 

(IV) Maintenance of OPGW Cable and OPGW Hardware shall be responsibility of TSP. 

  Note: Fig F.1 may be referred for bypass section arrangement 

 

TSP shall carry out site survey before finalizing OPGW related BoQ and location of bypass 

section for matching bypass section OPGW. 

 

C.5.0 Specific Requirement for Phasor Measurement Units (PMUs) 

 

TSP shall supply, install and commission required No. of Phasor Measurement Units (PMUs) 

as per the “Guidelines on Unified Philosophy for placement of PMUs in Indian Grid” issued 

vide CEA letter No. CEA-PS-14-12/9/2024-PSETD Division dated 19.03.2025 for the scope of 

this RFP. The PMUs shall be provided with LAN switch and shall connect with LAN switch of 

control room of respective substations/ generating stations with Fibre Optic cable. The PMUs 

shall be connected with the FOTE at Substation/ generating stations for onwards data 

transmission to the PDC (Phasor Data Concentrator) located at respective RLDC. 

Configuration work in existing PDC at RLDC for new PMU integration shall be done by 

respective RLDC, however all the necessary support in this regard shall be ensured by TSP. 

The maintenance of all the PMUs and associated equipment shall be the responsibility of 

TSP. 

Note: Existing Station owner/s to provide necessary support to integrate different 

equipment and applications of new extended bays with the existing substation e.g. 

Communication (through FOTE), Voice etc. for smooth operation and monitoring of new 

added grid elements.
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Appendix-F.1 

Repeater Requirements  

 

1.1.1 If the repeater location is finalized in the Control Room of a nearby substation, TSP 

shall provide OPGW to accommodate all the fibers in main transmission line on a 

single Earthwire peak with OPGW Hardware and mid-way Joint Boxes etc. of the line 

crossing the main line and required approach Cable to accommodate all the OPGW 

fibers with all associated hardware fittings, to establish connectivity between 

crossing point of main transmission line up to the repeater equipment in substation 

control room.  

TSP shall co-ordinate for Space and DC power supply sharing for repeater equipment. 

TSP shall provide FODP, FOTE (with STM-16 capacity) with suitable interfaces 

required for link budget of respective link. 

  

OR 

 

1.1.2 If the repeater location is finalized in the nearby substation premises, the TSP shall 

identify the Space for repeater shelter in consultation with station owner. Further 

TSP shall provide OPGW to accommodate all the fibers in main transmission line on 

a single Earthwire peak with OPGW Hardware and mid-way Joint Boxes etc. of the 

line crossing the main line and required approach Cable/UGFO to accommodate all 

the OPGW fibers with all associated hardware fittings, to establish connectivity 

between crossing point of main transmission line up to the substation where the 

repeater shelter is to be housed.  

 TSP shall provide repeater shelter along with FODP, FOTE (with STM-16 capacity) 

with suitable interfaces require for link budget of respective link, reliable power 

supply provisioning for AC and DC supply, battery bank, Air Conditioner and other 

associated systems. 

OR 

 

1.1.3 If the repeater location is finalized on land near the transmission tower. TSP shall 

make the provisions for Land at nearby tower for repeater shelter. Further TSP shall 

provide required approach Cable to accommodate all the OPGW fibers with all 

associated hardware fittings to establish connectivity up to the location of repeater 

shelter. 

TSP shall provide repeater shelter along with FODP, FOTE (with STM-16 capacity) 

with suitable interfaces require for link budget of respective link, reliable power 

supply provisioning for AC and DC supply, battery bank, Air Conditioner and other 

associated systems 

 

Maintenance of OPGW Cable and OPGW Hardware, repeater equipment and items 

associated with repeater shelter shall be responsibility of TSP. 
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Figure F.1 
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Annexure -F.1 

 

Next Generation Firewall (NGFW)  

TSP shall provide 2 NGFW one in Main and another in Standby mode having electrical 

ethernet interfaces/ports and placed between FOTE and SAS gateway/s at the substation. 

All ethernet based applications shall be terminated in the firewall ports directly (e.g. PMU, 

AMR, VOIP, SAS/SCADA etc.). Each port of firewall shall work as a separate zone. Firewall 

shall be hardware based with features of Block/Allow/drop and IPSec VPN (network 

encryption). 

 

The number of ports/interfaces in each firewall (i.e. Main and Standby) shall be minimum 

16 Nos. TSP shall provide either single firewall or multiple firewalls to meet this interfaces 

requirement, each for main as well as standby firewall. Minimum throughput of firewall 

shall be 300 Mbps.  

 

The Firewall shall be managed/ configured as standalone at present and shall also have 

compatibility to manage/configure through Centralized Management Console (CMC) 

remotely in future.  

 

Firewall shall be tested and certified for ISO15408 Common Criteria for least EAL4+. 

Further, the OEM must certify that it conforms to Secure Product Development Life Cycle 

requirements as per IEC62443-4-1. The firewall shall generate reports for NERC-CIP 

Compliance. 

 

The specifications for the firewalls are given at Annexure-F.2 and schematic diagram 

showing firewall placement given at Figure F.2. 
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Annexure - F.2 

 

Specifications of Next Generation Firewall (NGFW) 

1. NGFW shall have following features including but not limited to: 
Encryption through IPSec VPN (Virtual Private Network), Deep Packet Inspection 
(DPI), Denial of service (DoS) and Distributed Denial of Service (DDoS) prevention, 
Port Block/ Allow, rules/ policies for block/allow, IP (Internet Protocol) and Media 
Access Control (MAC) spoofing protection, threat detection, Intrusion Prevention 
System (IPS), Anti-Virus, Anti-Spyware, Man In The Middle (MITM) attack prevention. 
 

2. The proposed firewall shall be able to handle (alert, block or allow) unknown 
/unidentified applications e.g. unknown TCP and UDP packets. It shall have the 
provision to define application control list based on application group and/or list. 
 

3. Firewall shall have feature and also have capability to update the definition/ 
Signatures of Anti-Virus online as well as offline. Firewall shall also be compatible to 
update the definitions/signatures through CMC. There shall be a defined process for 
security patching and firmware up-gradation. There shall be a feature to field validate 
firmware checksum. The same shall also be validated before using the OEM provided 
file/binary in the process of firmware up-gradation and security patching 

 
4. Firewall shall have Management Console port to configure remotely. 

 
5. Firewall shall be EMI/EMC compliant in Substation environment as per IEC 61850-3.  

6. Firewall shall be rack mounted in existing standard equipment cabinets.  

7. Firewall shall have support of SCADA applications (IEC-60870-5-104), ICCP, PMU (IEEE 

C37.118), Sub-Station Automation System (IEC 61850), Ethernet and other substation 

environment protocols. 

8. Client based Encryption/ VPN must support different Operating System platforms e.g. 
Windows, Linux and Mac.  
 

9. The solution must have content and comprehensive file detection policies, blocking 
the files as function of their types, protocols and directions. 

 
10. Firewall shall have logging facility as per standard logs/events format. Firewall shall 

have features to export the generated/stored logs/events in csv (Comma Separated 
Value) and also any other standard formats for offline usage, analysis and 
compliance. Firewall shall have suitable memory architecture and solution to store 
and be enable to export all logs/events for a period of last 90 days at any given time. 
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11. Firewall shall have features and be compatible with local as well as central 
authentication system (RADIUS, LDAP, or TACACS+) for user account and access right 
management. It shall also have Role Based User management feature.   
 

12. Firewall shall have the capability to configure sufficient number of VLANs. 

13. Firewall shall have the capability to support sufficient number of sessions. 

14. Firewall shall have provision to configure multiple IP Sec VPNs, at least 100 Nos., (one-
to-many or many-to-one). Shall support redundant operation with a similar router 
after creation of all the IP Sec VPN. IPSec VPN shall support encryption protocols as 
AES128, AES256 and hashing algorithms as MD5 and SHA1. IPSec VPN throughput 
shall support at least 300 Mbps. 
 

15. Firewall shall be capable of SNMP v3 for monitoring from Network Management 
system. It shall also have SNMPv3 encrypted authentication and access security 

 
16. Firewall shall support in Active/Passive or Active-Active mode with High Availability 

features like load balancing, failover for firewall and IPsec VPN without losing the 
session connectivity.  

 
17. Firewall should have integrated traffic shaping (bandwidth, allocation, prioritisation, 

etc.)  functionality 
 

18. Shall support simultaneous operation with both IPv4 and IPv6 traffic  
 

19. Firewall shall be compatible with SNTP/NTP or any other standards for clock 
synchronization 

 
20. Firewall shall have the features of port as well as MAC based security 

 
21. Firewall shall support exporting of logs to a centralized log management system (e.g. 

syslog) for security event and information management.  
 

22. Firewall time shall be kept synchronised to official Indian Timekeeping agency, 
time.nplindia.org. 

23. Firewall product shall be provided with all applicable updates at least until 36 months 
since the applicable date of product shipping to the concerned utility.
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Figure F.2 

C.6.0 PLCC and PABX: 

Power line carrier communication (PLCC) equipment complete for speech, tele-protection 
commands and data channels shall be provided on each transmission line. The protections 
for transmission line and the line compensating equipment shall have hundred percent 
back up communication channels i.e. two channels for tele- protection in addition to one 
channel for speech plus data for each direction. The PLCC equipment shall in brief include 
the following: - 

- Coupling device, Coupling filters, line traps, carrier terminals, protection couplers, HF 

cables, PABX (if applicable) and maintenance and testing instruments. 

- At new substation, a telephone exchange (PABX) of 24 lines shall be provided at as means 

of effective communication among various buildings of the substation, remote end 

substations and with control centres (RLDC/SLDC) etc. 

- Coupling devices shall be suitable for phase-to-phase coupling for 765 kV Transmission 

lines. The pass band of coupling devices shall have sufficient margin for adding 

communication channel in future if required. Necessary protection devices for safety of 
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personnel and low voltage part against power frequency voltages and transient over 

voltage shall also be provided. 

- The line traps shall be broadband tuned suitable for blocking the complete range of carrier 

frequencies. Line Trap shall have necessary protective devices such as lightning arresters 

for the protection of tuning device. Decoupling network consisting of line traps and 

coupling capacitors may also be required at certain substation in case of extreme frequency 

congestion. 

- The carrier terminals shall be of single sideband (SSB) amplitude modulation (AM) type and 

shall have 4 kHz band width. PLCC Carrier terminals and Protection couplers shall be 

considered for both ends of the line. 

- PLCC equipment for all the transmission lines covered under the scheme (consisting of one 

set of analog PLCC channel along with circuit protection coupler and one set of Digital 

protection coupler for both ends) shall be provided by TSP. CVT and Wave trap for all the 

line bays under present scope shall be provided by TSP. PLCC to be provided for following 

lines under present scope: 

- TSP shall provide new set of PLCC as per following configuration: 

Sl. 

No. 

Line Section PLCC configuration 

1. 765 kV Prayagraj –[Vindhyachal 

Pool] Sasan - D/C line   

1 set Analog PLCC + 1 set Digital 
Protection Coupler for each circuit at 
both ends.  

2. Fatehpur - Prayagraj 765 kV 
line [formed after LILO]  

1 set Analog PLCC + 1 set Digital 
Protection Coupler for each circuit at 
both ends.  

3. Varanasi - Prayagraj 765 kV line 
[formed after LILO]  

1 set Analog PLCC + 1 set Digital 
Protection Coupler for each circuit at 
both ends. 

4. Fatehpur - Prayagraj 765 kV 
line [formed after LILO]  
 

1 set Analog PLCC + 1 set Digital 
Protection Coupler for each circuit at 
both ends.  

5. Sasaram - Prayagraj 765 kV line 
[formed after LILO]  
 

1 set Analog PLCC + 1 set Digital 
Protection Coupler for each circuit at 
both ends.  

- All other associated equipment like cabling, coupling device and HF cable shall also be 

provided by the TSP. 
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Annexure – G 

 

Communication system integration in UNMS/CSMS 

TSP is to ensure integration of communication system into UNMS/CSMS as per following: 

“The new communication equipment/ system under the present scope shall be compatible 
for integration with existing regional level NMS system/ Centralized Supervision and 
Monitoring System (CSMS) i.e. Regional UNMS. The local configuration of the new 
communication equipment/ system at the station end shall be the responsibility of TSP as 
per followings. The configuration work in the existing centralized NMS/ UNMS at Control 
center end, for integration of new Communication equipment/ system shall be done by 
Regional ULDC Team/ NMT, however all the necessary support in this regard shall be 
ensured by TSP. 

Requirement for integration of Communication Equipment/ system with Regional UNMS: 

1. TSP shall ensure that NMS/EMS/NE supplied by them is NBI compliant and all FCAPS functionality 

is supported in the NBI such as NE Inventory, Hardware Inventory– Shelf/Slot/Card/SFP/Port, 

Topology, Protections, Alarms, Performance-real time and periodic, Performance KPI parameters 

(E-1, STM, Ethernet), Remote Configuration, Cross Connects, Trails and Circuits, Services 

Provisioning (NE), E-1, STM, Ethernet, TX and RX Trace, loop back and details are published in the 

NBI guide for the configuration parameters. 

 

2. TSP shall be obliged to provide/share all necessary documentations such as NBI 

Guide/MIB/IDL/WSDL/API files etc. for onward integration of their NMS/EMS/NE with regional 

UNMS. 

 

3. The following support shall be provided by TSP for integration of their supplied equipment with 

regional UNMS: 

 Enabling and activating NBI license in their EMS/NMS and providing NBI login access 

along with User credentials 

 Assist in verifying NBI Connectivity with UNMS vendor for the successful communication 

and retrieval of data. 

 Assist in troubleshooting (if required) for NBI connectivity along with UNMS vendor for 

the communication and retrieval of data. 

 

4. For standalone NE which is not integrated with any EMS/NMS, TSP shall provide modality of 

complete FCAPS data acquisition as above through industry standard programmatic methods and 

provide the CLI command manual.” 
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Annexure -H 

Frequently Asked Queries: 

Transmission Line: 

 

1.1 Please clarify that whether shutdowns for crossing of existing transmission   lines of 

POWERGRID/STUs/ Power Evacuation Lines from Generation Plants/ Any other 

Transmission Licensee will be given to TSP on chargeable basis or free of cost. 

Reply:  Shutdowns for crossing of existing transmission lines of POWERGRID/ STUs/ Power 

Evacuation Lines from Generation Plants/ Any other Transmission Licensee will be 

given to TSP by the concerned owner of the lines as per their own terms and 

conditions. As far as shutdown of ISTS lines are concerned the same can be availed 

by approaching respective Regional Power Committee. 

1.2  We understand that the suggested swing angle criteria are applicable for Suspension 

Insulator in Suspension Tower. Further, you are requested to provide similar swing angle 

and clearance criteria for Pilot Insulator with Jumper and Jumper. 

Reply:  It is clarified that the swing angle criteria (as mentioned in RFP) for transmission 

lines is applicable for Suspension Insulator in Suspension Tower. Further, as per 

Clause 3.0 of Specific Technical Requirements for transmission lines, Transmission 

service Provider (TSP) shall adopt any additional loading/design criteria for ensuring 

reliability of the line, if so desired and /or deemed necessary. 

1.3  We request you to kindly allow that use of diamond configuration at Power line crossings 

and the existing owner of the lines may be directed to allow the same for the successful 

bidders. 

Reply: Power line crossing including Diamond configuration is the responsibility of the TSP. 

TSP shall formally submit the profile of the crossing section to the owner of the 

existing line suggesting proposed crossing alternatives. The crossing will have to be 

carried out as per approval of owner of the existing line. 

1.4  It is requested you to kindly provide present status of Forest Clearances if any transmission 

line corridor area falling in wildlife forest / reserve forest/ mangroves. 

Reply: Based on the preliminary route survey, the process of initiation of forest clearance 
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for the forest stretches, if any, enroute the proposed line alignment will be initiated 

by way of writing letters to the concerned authority (ies). However, it may be noted 

that it will be the responsibility of TSP for obtaining forest clearance for the forest 

stretches as provided in the survey report and also for any forest area encountered 

during detailed survey. 

1.5    For transmission line, no special requirement is specified for type of Insulator and creepage in 

RFP document. Hence it is understood that bidder can decide the type of insulator along with 

creepage requirement based on general CEA regulations and relevant standards. Kindly 

confirm. 

Reply: The minimum specific creepage distances shall be decided for the site pollution 

severity in the area of installation keeping in mind further increase in pollution 

during life of the line. It shall be as per CEA regulations and relevant standards. 

However, the tower shall be designed considering the porcelain insulators with 

creepage factor of 31 mm/kV irrespective of type of insulator used. 

Substation 

2.1  We understand that space for storage of O&M spare shall be provided by the existing owner 

within the station boundary without any cost. Kindly confirm. 

Reply: Space for storage of O&M spares shall be arranged by TSP on its own. 

2.2  We presume that the O&M for the end Termination bays will be in the scope of the TSP and 

TSP shall not be liable for any payment towards O&M to the existing owner of the 

substation. Kindly confirm. 

Reply: Operation and maintenance of the bays is solely the responsibility of the TSP. Further, 

TSP shall follow CEA’s  “Operation and Maintenance (O&M) guidelines and Standard 

Format for Memorandum of Understanding between New TSP and Existing TSP” 

issued by CEA vide its letter No. I/28514/2023 dated 22.06.2023. 

2.3  With reference to subject scheme of existing sub-station, we assumed following scope of 

work: 

(a)   We assumed internal road is available and need not to consider in the present scope 

of work. 

(b)  Drainage is available and need not to consider in the present scope of work. 

(c)  Cable trench extension in adjacent to Main cable trench only under present scope of 
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work. 

(d)  Levelled area being provided by developer for bay extension. 

Reply: Regarding requirement of internal road, drainage, cable trench, leveling of the bay 

extension area, bidder is advised to visit site and acquaint themselves with the 

provisions/facilities available at substation. 

2.4  Kindly provide the soil investigation report of soil parameters of existing substation. 

Reply: Bidder is advised to visit the substation site and ascertain the requisite parameters.  

2.5  Kindly confirm, energy accounting of aux. power consumption. Whether it will be on 

chargeable basis or part of transmission loss. 

Reply: It will be on chargeable basis. 

2.6  We understand that VMS requirement is for unmanned stations only. For Manned stations 

VMS is not compulsory. 

Reply: VMS shall be provided in line with requirements of RfP document. 

2.7  It is understood that Construction water and power shall be provided free of cost to TSP by 

the respective substation owner for construction of new bays. 

Reply: Arrangement of construction power and water is in the scope of TSP. 

2.8  It is understood that the existing fire hydrant system shall be extended by the TSP for bay 

extension. 

Reply: Existing fire hydrant system shall be extended from existing system (if required) 

2.9  Please clarify the Status of land acquisition for Substations. Whether the lands have been 

acquired by BPC and will be transferred to TSP. 

Reply: The acquisition of land for substation is in the scope of TSP. 

2.10  We understood that no any dedicated metering CT and CVT is required for Line/feeders. 

Further, we understood that requisite Energy meters for various 765 kV, 400 kV and 220 kV 

Feeders shall be provided and installed by CTU free of cost to TSP.  

Reply: Dedicated metering CT and CVT are not required for line/feeders. Metering core of 

existing CT/CVT can be used provided accuracy class matches with metering 
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requirement. Requisite Special Energy Meters shall be provided and installed by 

CTU at the cost of TSP in C&P panel subject to space availability, else, in separate 

metering panel (to be provided by TSP at its cost). 

2.11    A draft copy of the Connection Agreement may be furnished.  A draft copy of the Connection 

Agreement may be furnished. 

Reply: Web page link https://www.ctuil.in/formats_gna_transition 

2.12    Please clarify whether the spare 765 kV single phase Reactor unit for Bus reactor shall be 

provided with 1ph 765 kV CB. 

Reply: As per RfP, the spare 1-Ph reactor unit shall be utilized for all the bus and switchable 

line reactor banks (including for future reactor banks). Hence, 1ph 765 kV CB shall 

also be provided with spare 1-Ph reactor for utilizing with bus reactor as well as 

switchable line reactor. 

2.13 It is understood that existing busbar protection has provision for future bays   and also PUs 

are available for future bays. BPC to confirm availability of CU and PU for bays under present 

scope of work at existing substations. BPC may kindly confirm availability of communication 

ports for integrating new PUs with the existing CUs at existing substations. 

Reply: Bus Bar Protection with Central Unit (CU) is required for the new bus section as 

specified in RfP. Peripheral Units (PUs) shall be provided by the respective bay owner. 

Further, augmentation/replacement of existing CU, if required, to meet the system 

requirement shall also be provided for proper functioning of bus bar protection. 

2.14     For SCADA, it is understood that necessary process I/O shall be available for future bays and 

accordingly license for same. BPC to confirm. 

Reply: Necessary process I/O along with license shall be in the scope of the successful 

bidder. 

2.15    No separate FF system is envisaged under the present scope of work for existing substation. 

BPC to confirm. 

Reply: Existing fire-fighting systems shall be extended to meet the additional requirements 

under present scope. 

2.16     PLCC for 220 kV Lines are not under the scope of TSP. BPC to Confirm.It is requested to 

provide Type of Coupling for 220 kV Transmission Lines under present scope. 

https://www.ctuil.in/formats_gna_transition
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Reply: PLCC for 220 kV line is in the scope of developer of the line.  

Inter circuit coupling for 220 kV D/C and phase to phase coupling for 220 kV S/C shall be 

applicable for PLCC.   

2.17   BPC is requested to confirm the availability of space in the existing control rooms at existing 

substation for execution of extension work under current project. 

Reply: Switchyard Panel Rooms are generally required for AIS type substation and relay 

room are required for GIS type substation. Further, if needed, the control room shall 

be augmented as per requirement. 

Communication  

3.1  What are the usage of OPGW, FOTE, PMU etc. under communication requirement of RFP? 

Reply: User shall be responsible for providing compatible equipment along with appropriate 

interface for uninterrupted communication with the concerned control center and 

shall be responsible for successful integration with the communication system 

provided by CTU. 

Communication systems e.g. OPGW, FOTE etc. and PMU are required for grid 

operation through RLDC/SLDC, speech communication, tele-protection and tele-

metering.  

3.2  Is space for installation of communication panels are provided to TSP in existing Substations 

incase new bays are in the scope of TSP? 

Reply: The space related issues are deliberated in the RFP itself. TSP to install FOTE/FODP 

panels in the new Bay Kiosk (Switchyard Panel Room (SPR)) / Bay Kisok/ Relay Panel 

Room (in case of GIS S/s).   Further, TSP to connect and integrate the proposed FOTE 

with the existing FOTE in the control room to complete the communication path 

upto RLDC. 

In Case 132 kV Substation TSP shall accommodate the said panels either by extension 

of existing control room or other arrangements.   

3.3  How is the OPGW laying done in case of LILO lines? 

Reply: In case LILO lines are on same towers (e.g. both Line in and Line Out portion are on 

same towers, generally done LILO of S/C lines). Then 2x48F OPGW shall be required 

to install by TSP on both earthwire peak on 400 kV and 765 kV lines where two E/W 
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peaks are available. On 220 kV and 132 kV lines where only one E/W peak is 

available TSP to install one No. 96F OPGW. 

Incase LILO lines are on different towers (e.g. both Line In and Line Out portion are 

on different towers, generally done LILO of D/C lines). Then 1x48F OPGW shall be 

required to install by TSP on one earthwire peak and conventional earthwire on 

second earthwire peak, on both Line In and Line Out portion towers of 400 kV and 

765 kV lines. On 220 kV and 132 kV lines where only one E/W peak is available TSP 

to install one No. 48F OPGW in place of conventional earthwire. 

 3.4  How is the OPGW laying done in the case of Multi circuit Towers? 

Reply: In case two different lines are using common multi circuit portion for some distance 

(originating from different stations, may be terminating on same or on different 

stations). Two No. 48F OPGW to be installed on both E/W peaks for common M/C 

portion of 765 kV and 400 kV lines.  

Incase 220/132 kV lines using multi circuit portion where single E/W peak is 

available one No. 96F may be installed for common multi circuit portion.  

3.5  How are PMUs integrated for new bays at existing Substations? 

Reply: PMU data of new bays to be provided in the ethernet port of switch at control room 

and thereafter to be connected with existing FOTE of existing substation to send 

data to PDC of RLDC by TSP. These PMUs shall be provided with GPS/NavIC clock 

and LAN switch and shall connect with LAN switch of control room of respective 

substations with Fibre Optic cable.  In this regard, the “Guidelines on Unified 

Philosophy for placement of PMUs in Indian Grid” issued vide letter No. CEA-PS-14-

12/9/2024-PSETD Division dated 19.03.2025 shall be followed. 

3.6  Is Spare direction available in existing FOTE for integration with new bay kiosk FOTE 

Reply: The FOTE under present scope shall be integrated by TSP with the existing FOTE at 

control room of substation for onwards data transmission. In case spare optical 

direction is not available in the existing FOTE at the control room, the TSP shall 

coordinate with station owner to reconfigure the directions in existing FOTE at 

control room.  

3.7  What is the distance from LILO point to proposed substation for feasibility of repeater 

station? 
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Reply: Tentative Location of LILO point shall be as per survey report of BPC however exact 

location to be ascertained after detailed survey by TSP.  

3.9  What is the make and model of existing OPGW in case LILO of main line at new substation? 

Reply: All OPGW (alongwith optical fibers) meet Central Electricity Authority (Technical 

Standards for Communication System in Power System Operations) Regulations, 

2020 and bidder shall install OPGW accordingly. 

3.10 In case of LILO of existing line at new substation who shall provide PMUs at existing 

substation bays? 

Reply: TSP shall provide the PMUs for the scope under the RfP; and the same shall comply 

withthe “Guidelines on Unified Philosophy for placement of PMUs in Indian Grid” 

issued vide letter No. CEA-PS-14-12/9/2024-PSETD Division dated 19.03.2025. 

Planning: 

4.1  Whether the Project/ Elements are eligible for early commissioning incentive as per MoP, 

GoI order dated 15.07.2015.? 

Reply: Commissioning is to be done as per the timeline mentioned in RfP. However, early 

commissioning shall be treated as per applicable CERC Regulations/orders. 
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Schedule: 2 

Scheduled COD 

 [Note: As referred to in the definition of “Element”, “Scheduled COD”, and in Articles 

3.1.3 (c), 4.1 (b) and 4.3 (a) of this Agreement] 

Sl. No. Name of the Transmission Element 
Scheduled 

COD 

Percentage of 

Quoted 

Transmission 

Charges 

recoverable 

on Scheduled 

COD of the 

Element of 

the Project 

Element(s) which 

are pre-required 

for declaring the 

commercial 

operation (COD) of 

the respective 

Element 

 

1 Establishment of 765 kV Prayagraj S/s near 

Prayagraj (Uttar Pradesh) along with 

2x330 MVAr 765 kV Bus reactors 

24 

months 

from the 

date of 

allocation

* 

 

 

 

 

 

 

 

 

100% 

All elements of 

scheme are 

required to be 

commissioned 

simultaneously as 

their utilization is 

dependent on 

each other. 

2 LILO of 765 kV Fatehpur–Varanasi S/C line 

at Prayagraj  

3 LILO of 765 kV Fatehpur–Sasaram S/C line 

at Prayagraj  

     4 765 kV Vindhyachal Pool – Prayagraj D/C 

line along with 330 MVAr line reactor 

(switchable) at Prayagraj end on each 

circuit of 765 kV Vindhyachal Pool - 

Prayagraj D/C line  

5 Bypassing of both circuits of 765 kV Sasan 

– Vindhyachal Pool 2xS/C line at 

Vindhyachal Pool and connecting it with 

765 kV Vindhyachal Pool - Prayagraj D/C 

line, thus forming 765 kV Sasan - Prayagraj 

D/C line  
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Schedule: 3 

Safety Rules and Procedures 

[Note: As referred to in Articles 5.6 of this Agreement] 

1: Site Regulations and Safety: 

The TSP shall establish Site regulations within sixty (60) days from fulfilment of conditions 
subsequent, as per Prudent Utility Practices setting out the rules to be observed till expiry 
of the Agreement at the Site and shall comply therewith.  

Such Site regulations shall include, but shall not be limited to, rules in respect of security, 
safety of the Project, gate control, sanitation, medical care, and fire prevention, public 
health, environment protection, security of public life, etc. 

Copies of such Site regulations shall be provided to the Nodal Agency and the CEA for the 
purpose of monitoring of the Project. 

2: Emergency Work: 

In cases of any emergency, the TSP shall carry out all necessary remedial work as may be 
necessary.  

If the work done or caused to be done by any entity, other than the TSP, the TSP shall, 
reimburse the actual costs incurred, to the other Party carrying out such remedial works. 

3: Site Clearance: 

In the course of execution of the Agreement, the TSP shall keep the Site reasonably free 
from all unnecessary obstruction, storage, remove any surplus materials, clear away any 
wreckage, rubbish and temporary works from the Site, and remove any equipment no 
longer required for execution of the Agreement. After completion of all Elements of the 
Project, the TSP shall clear away and remove all wreckage, rubbish and debris of any kind 
from the Site, and shall leave the Site clean and safe. 

4: Watching and Lighting: 

The TSP shall provide and maintain at its own expense all lighting, fencing, and watching 
when and where necessary for the proper construction, operation, maintenance / repair of 
any of the Elements of the Project, or for the safety of the owners and occupiers of adjacent 
property and for the safety of the public, during such maintenance / repair. 
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Schedule: 4 

Computation of Transmission Charges 

1.1 General  

The Monthly Transmission Charges to be paid to the TSP for providing Transmission Service for 
any Contract Year during the term of the Agreement shall be computed in accordance with this 
Schedule and paid as per Sharing Regulations.  

Illustration regarding payment of Transmission Charges under various scenarios (considering 
definitions of Contract Year, Expiry Date & Monthly Transmission Charges above) is as below: - 

Illustration-1:  In case the Project Elements achieve COD as per Schedule  

Quoted Transmission Charges: Rs. 140 Million  

Completion Schedule:  

Element 
No. 

Completion 
Schedule in 

Months 

Scheduled CoD 
of the Element 

Actual CoD of the 
Element 

% Charges 
recoverable on 
Scheduled CoD 
of the Element 

Element 1 28 1-Feb-2018 1-Feb-2018 25% 

Element 2 38 1-Dec-2018 1-Dec-2018 75% 

 
Tariff Payable as follows:  
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Illustration-2: In case of extension of Scheduled COD as per Article 4.4.1 & 4.4.2 of this Agreement 

Quoted Transmission Charges: Rs. 140 Million  
 
Completion Schedule:  
 

Element No. Completion 
Schedule in 
Months 

Scheduled CoD 
of the Element 

Actual CoD of the 
Element 

% Charges 
recoverable on 
Scheduled CoD of 
the  Element 

Element 1 20 1-Feb-2018 1-Jul-2018 25% 

Element 2 28 1-Oct-2018 1-Dec-2018 75% 

 
Tariff Payable as follows: 

Transmission Charges for Element 1 Transmission Charges for Element 2 

1-Feb-18 to 
31-Mar-18 

140 X 25% X 
((28+31)/365) 

5.65  -- 0.00 

1-Apr-18 to 
30-Nov-18 

140 X 25% X 
(244/365) 

23.39  -- 0.00 

1-Dec-18 to 
31-Mar-19 

140 X 100% X (121/365) 46.41 

2 140 X 100% X 1 140 

3 140 X 100% X 1 140 

4 140 X 100% X 1 140 

5 140 X 100% X 1 140 

…………….   

……………..   

36 
(1-Apr to 30-

Nov) 

140 X 100% X (244/365) 93.59 

Transmission Charges for Element 1  Transmission Charges for Element 2 
 

1-Feb-18 to 
31-Mar-18 

-- 0.00  -- 0.00 

1-Apr-18 to 
30-Jun-18 

-- 0.00  -- 0.00 

1-Jul-18 to 
30-Nov-18 

140 X 25% X 
(153/365) 

14.67  -- 0.00 

1-Dec-18 to 
31-Mar-19 

140 X 100% X (121/365) 46.41 

2 140 X 100% X 1 140 
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3 140 X 100% X 1 140 

4 140 X 100% X 1 140 

5 140 X 100% X 1 140 

…………….   

……………..   

36 
(1-Apr to 30-

Nov) 

140 X 100% X (244/365) 93.59 
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Illustration-3: In case of delay in achieving COD of Project & all individual Elements (COD of the 
Project achieved in Contract Year 1)  

Quoted Transmission Charges: Rs. 140 Million  
 
Completion Schedule:  
 

Element No. Completion 
Schedule in 
Months 

Scheduled CoD 
of the Element 

Actual CoD of the 
Element 

% Charges 
recoverable on 
Scheduled CoD of 
the Element 

Element 1 20 1-Feb-2018 1-Dec-2018 25% 

Element 2 28 1-Oct-2018 1-Dec-2018 75% 

 
Tariff Payable as follows: 

Transmission Charges for Element 1 Transmission Charges for Element 2 
 

1-Feb-18 to 
31-Mar-18 

-- 0.00  -- 0.00 

1-Apr-18 to 
30-Sept-18 

-- 0.00  -- 0.00 

1-Oct-18 to 
30-Nov-18 

-- 0.00 1-Oct-18 to 
30-Nov-18 

-- 0.00 

1-Dec-18 to 
31-Mar-19 

140 X 100% X (121/365) 46.41 

2 140 X 100% X 1 140 

3 140 X 100% X 1 140 

4 140 X 100% X 1 140 

5 140 X 100% X 1 140 

…………….   

……………..   

36 
(1-Apr to 30-

Nov) 

140 X 100% X (244/365) 93.59 
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Illustration-4: In case of delay in achieving COD of Project & all individual Elements (COD of the 
Project achieved in Contract Year other than Contact Year 1)  

Quoted Transmission Charges: Rs. 140 Million  
Completion Schedule:  

Element No. Completion 
Schedule in 

Months 

Scheduled CoD 
of the Element 

Actual CoD of the 
Element 

% Charges 
recoverable on 

Scheduled CoD of 
the Element 

Element 1 38 1-Oct-2019 1-May-2020 25% 

Element 2 38 1-Oct-2019 1-May-2020 75% 

 
Tariff Payment to be paid as: 

Transmission Charges for Element 1 Transmission Charges for Element 2 
 

1-Oct-19 to 
31-Mar-20 

-- 0.00 1-Oct-19 to 
31-Mar-20 

-- 0.00 

1-Apr-20 to 
30-Apr-20 

- 0.00 1-Apr-20 to 
30-Apr-20 

- 0.00 

1-May-20 to 
31-Mar-21 

140 X 100% X (335/365) 128.49 

2 140 X 100% X 1 140 

3 140 X 100% X 1 140 

4 140 X 100% X 1 140 

5 140 X 100% X 1 140 

…………….   

……………..   

36 
(1-Apr to 30-

Apr) 

140 X 100% X (30/ 365) 
 

11.51 
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Illustration5: In case of delay in achieving COD of Element but Project COD achieved on time 

Quoted Transmission Charges: Rs. 140 Million  
 
Completion Schedule:  
 

Element No. Completion 
Schedule in 

Months 

Scheduled CoD 
of the Element 

Actual CoD of the 
Element 

% Charges 
recoverable on 

Scheduled CoD of 
the Element 

Element 1 20 1-Feb-2018 1-Jul-2018 25% 

Element 2 30 1-Dec-2018 1-Dec-2018 75% 

 
Tariff Payable as follows: 

Transmission Charges for Element 1 Transmission Charges for Element 2 
 

1-Feb-18 to 
31-Mar-18 

-- 0.00  -- 0.00 

1-Apr-18 to 
30-Jun-18 

-- 0.00  -- 0.00 

1-Jul-18 to 
30-Nov-18 

140 X 25% X 
(153/365) 

14.67  -- 0.00 

1-Dec-18 to 
31-Mar-19 

140 X 100% X (121/365) 46.41 

2 140 X 100% X 1 140 

3 140 X 100% X 1 140 

4 140 X 100% X 1 140 

5 140 X 100% X 1 140 

…………….   

……………..   

36 
(1-Apr to 30-

Nov) 

140 X 100% X (244/365) 
 

93.59 
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Illustration-6: In case of early commissioning of Project  

Quoted Transmission Charges: Rs. 140 Million  
Completion Schedule:  

Element No. Completion 
Schedule in 

Months 

Scheduled CoD 
of the Element 

Actual CoD of the 
Element 

% Charges 
recoverable on 

Scheduled CoD of 
the Element 

Element 1 38 1-Oct-2019 1-Jul-2019 25% 

Element 2 38 1-Oct-2019 1-Jul-2019 75% 
 

Tariff Payment to be paid as: 

 

 

  

Transmission Charges for Element 1 Transmission Charges for Element 2 
 

1-July-19 to 
31-Mar-20 

140 X 100% X (274/365) 105.09 

2 140 X 100% X 1 140 

3 140 X 100% X 1 140 

4 140 X 100% X 1 140 

5 140 X 100% X 1 140 

…………….   

……………..   

36 
(1-Apr to 30-

Jun) 

140 X 100% X (91/365) 
 

34.91 
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Illustration-7: In case of early commissioning of an element  

Quoted Transmission Charges: Rs. 140 Million  
Completion Schedule:  
 

Element No. Completion 
Schedule in 

Months 

Scheduled CoD 
of the Element 

Actual CoD of the 
Element 

% Charges 
recoverable on 

Scheduled CoD of 
the Element 

Element 1 38 1-Oct-2019 1-Apr-2019 25% 

Element 2 38 1-Jul-2019 1-Jul-2019 75% 

 
Tariff Payment to be paid as: 

The Transmission Charges shall be payable on monthly basis as computed above.  

1.2 Computation of Monthly Transmission Charges  

The Monthly Transmission Charges for any month m in a Contract Year n shall be calculated as 
below:  

For AC System: 

a.  If Actual Transmission System Availability for the month m of contract year n is greater than 
or equal to 98% and less than or equal to 98.5%; 

Monthly Transmission Charges MTC(m) = Tmn *1 

a. If Actual Transmission System Availability for the month m of contract year n exceeds 98.5% 
and less than or equal to 99.75%; 

Monthly Transmission Charges MTC(m) = Tmn * (AA/ 98.5%)  

Transmission Charges for Element 1 Transmission Charges for Element 2 
 

1-Apr-2019 to 
30-Jun-19 

140 X 25% X (91/365) 8.72 1-Apr-2019 to 
30-Jun-19 

-- 0.00 

1-July-19 to 
31-Mar-20 

140 X 100% X (274/ 365) 105.09 

2 140 X 100% X 1 140 

3 140 X 100% X 1 140 

4 140 X 100% X 1 140 

5 140 X 100% X 1 140 

…………….   

……………..   

36 
(1-Apr-30-Jun) 

140 X 100% X (91/365) 
 

34.91 
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c. If Actual Transmission System Availability for the month m of contract year n is greater than 
99.75%; 

Monthly Transmission Charges MTC(m) = Tmn * (99.75% / 98.5%) 

d. If Actual Transmission System Availability for the month m of contract year n is less than 
98%and greater than or equal to 95.00%; 

Monthly Transmission Charges MTC(m) = Tmn * (AA/ 98%) 

e. If Actual Transmission System Availability for the month m of contract year falls below 95%; 

Monthly Transmission Charges MTC(m) = Tmn * (AA/ 98%) - 0.02 * (Tmn * (AA/ 95%) 

For DC System: 

a.  If Actual Transmission System Availability for the month m of contract year n is greater than 
or equal to 95% and less than or equal to 96%; 

Monthly Transmission Charges MTC(m) = Tmn *1 

b. If Actual Transmission System Availability for the month m of contract year n exceeds 96% 
and less than or equal to 99.75%; 

Monthly Transmission Charges MTC(m) = Tmn * (AA/ 96%)  

c. If Actual Transmission System Availability for the month m of contract year n is greater than 
99.75%; 

Monthly Transmission Charges MTC(m) = Tmn * (99.75% / 96%) 

d. If Actual Transmission System Availability for the month m of contract year n is less than 
95% and greater than or equal to 92.00%; 

Monthly Transmission Charges MTC(m) = Tmn * (AA/ 95%) 

e. If Actual Transmission System Availability for the month m of contract year falls below 92%; 

Monthly Transmission Charges MTC(m) = Tmn * (AA/ 95%) - 0.02 * (Tmn * (AA/ 92%) 

where:  

 AA is the actual Availability, as certified by RPC, as per procedure provided in Schedule 
6. 

 m is the month in Contract Year ‘n’  

 Tmn= Transmission Charges for the month ‘m’ in Contract Year ‘n’ = (=Transmission 
Charge/ no. of days in the Year n)* no. of days in month m 
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Provided, no Transmission Charges shall be paid during the period for which the RLDC has not 
allowed the operation of the Element/Project due to the failure of the TSP to operate it as per the 
provisions of the Grid Code. 

1.3 RLDC Fee & Charges  

The payment of RLDC fee & charges, in accordance with relevant regulations of CERC, shall be 
the responsibility of the TSP. 
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Schedule: 5 

Quoted Transmission Charges 

[Quoted Transmission Charges from Annexure - 21 of the RFP of the Selected Bidder to be inserted here] 

[To be incorporated from the Bid of the Selected Bidder submitted during the e-reverse auction 
after its selection] 

 Quoted Transmission Charges: Rs. ……………… Million 

Proportionate Transmission Charges payable for each Element of the Project: 

Sl. No. Name of the Transmission Element 
Scheduled 

COD 

Percentage of 

Quoted 

Transmission 

Charges 

recoverable 

on Scheduled 

COD of the 

Element of 

the Project 

Element(s) which 

are pre-required 

for declaring the 

commercial 

operation (COD) of 

the respective 

Element 

 

1 Establishment of 765 kV Prayagraj S/s near 

Prayagraj (Uttar Pradesh) along with 

2x330 MVAr 765 kV Bus reactors 

24 

months 

from the 

date of 

allocation

* 

 

 

 

 

 

 

 

 

100% 

All elements of 

scheme are 

required to be 

commissioned 

simultaneously as 

their utilization is 

dependent on 

each other. 

2 LILO of 765 kV Fatehpur–Varanasi S/C line 

at Prayagraj  

3 LILO of 765 kV Fatehpur–Sasaram S/C line 

at Prayagraj  

     4 765 kV Vindhyachal Pool – Prayagraj D/C 

line along with 330 MVAr line reactor 

(switchable) at Prayagraj end on each 

circuit of 765 kV Vindhyachal Pool - 

Prayagraj D/C line  

5 Bypassing of both circuits of 765 kV Sasan 

– Vindhyachal Pool 2xS/C line at 

Vindhyachal Pool and connecting it with 

765 kV Vindhyachal Pool - Prayagraj D/C 

line, thus forming 765 kV Sasan - Prayagraj 

D/C line  
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Schedule: 6 

Appendix –IV to Central Electricity Regulatory Commission 

 (Terms and Conditions of Tariff) Regulations, 2024 

Procedure for Calculation of Transmission System Availability Factor for a Month 

1. Transmission system availability factor for nth calendar month (“TAFPn”) shall be 

calculated by the respective transmission licensee, verified by the concerned Regional 

Load Dispatch Centre (RLDC) and certified by the Member-Secretary, Regional Power 

Committee of the region concerned, separately for each AC and HVDC transmission 

system and grouped according to sharing of transmission charges. In the case of the AC 

system, transmission System Availability shall be calculated separately for each Regional 

Transmission System and inter-regional transmission system. In the case of the HVDC 

system, transmission System Availability shall be calculated on a consolidated basis for all 

inter-state HVDC systems. 

 

2. Transmission system availability factor for nth calendar month (“TAFPn”) shall be 

calculated by considering the following: 

i) AC transmission lines: Each circuit of AC transmission line shall be considered 

as one element; 

ii) Inter-Connecting Transformers (ICTs): Each ICT bank (three single- phase 

transformers together) shall form one element; 

iii) Static VAR Compensator (SVC): SVC, along with SVC transformer, shall form 

one element; 

iv) Bus Reactors or Switchable line reactors: Each Bus Reactors or Switchable 

line reactors shall be considered as one element; 

v) HVDC Bi-pole links: Each pole of the HVDC link, along with associated 

equipment at both ends, shall be considered as one element; 

vi) HVDC back-to-back station: Each block of the HVDC back-to-back station shall 

be considered as one element. If the associated AC line (necessary for the 

transfer of inter-regional power through the HVDC back-to-back station) is not 

available, the HVDC back-to-back station block shall also be considered 

unavailable; 

vii) Static Synchronous Compensation (“STATCOM”): Each STATCOM shall be 

considered as a separate element. 
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3. The Availability of the AC and HVDC portion of the Transmission system shall be calculated 

by considering each category of transmission elements as under: 
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4. The availability for each category of transmission elements shall be calculated based on 

the weightage factor, total hours under consideration and non-available hours for each 

element of that category. The formulae for calculation of the Availability of each category 

of the transmission elements are as per Appendix-V. The weightage factor for each 

category of transmission elements shall be considered as under: 

(a) For each circuit of the AC line – The number of sub-conductors in the line 

multiplied by ckt-km; 

(b) For each HVDC pole- The rated MW capacity x ckt-km; 

(c) For each ICT bank – The rated MVA capacity; 

(d) For SVC- The rated MVAR capacity (inductive and capacitive); 

(e) For Bus Reactor/switchable line reactors – The rated MVAR capacity; 

(f) For HVDC back-to-back stations connecting two Regional grids- Rated MW 

capacity of each block; and 

(g) For STATCOM – Total rated MVAR Capacity. 

 

5. The transmission elements under outage due to the following reasons shall be deemed 

to be available: 

i. Shut down availed for maintenance of another transmission scheme or 

construction of new element or renovation/upgradation/additional 

capitalization in an existing system approved by the Commission. If the other 

transmission scheme belongs to the transmission licensee, the Member 

Secretary, RPC may restrict the deemed availability period to that considered 

reasonable by him for the work involved. In case of a dispute regarding deemed 

availability, the matter may be referred to the Chairperson, CEA, within 30 days. 

ii. Switching off of a transmission line to restrict over-voltage and manual tripping 

of switched reactors as per the directions of the concerned RLDC. 

iii. Shut down of a transmission line due to the Project(s) of NHAI, Railways and 

Border Road Organization, including for shifting or modification of such 

transmission line or any other infrastructure project approved by Ministry of 

Power. Member Secretary, RPC may restrict the deemed availability period to 

that considered reasonable by him for the work involved; Provided that apart 

from the deemed availability, any other costs involved in the process of such 

shutdown of transmission line shall not be borne by the DICs. 
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Provided that such deemed availability shall be considered only for the period for 

which DICs are not affected by the shutdown of such transmission line. 

6. For the following contingencies, the outage period of transmission elements, as certified 

by the Member Secretary, RPC, shall be excluded from the total time of the element under 

the period of consideration for the following contingencies: 

i) Outage of elements due to force majeure events beyond the control of the 

transmission licensee. However, whether the same outage is due to force 

majeure (not design failure) will be verified by the Member Secretary, RPC. A 

reasonable restoration time for the element shall be considered by the Member 

Secretary, RPC, and any additional time taken by the transmission licensee for 

restoration of the element beyond the reasonable time shall be treated as outage 

time attributable to the transmission licensee. Member Secretary, RPC may 

consult the transmission licensee or any expert for estimation of reasonable 

restoration time. Circuits restored through ERS (Emergency Restoration System) 

shall be considered as available; 

ii) Outage caused by grid incident/disturbance not attributable to the transmission 

licensee, e.g. faults in a substation or bays owned by another agency causing an 

outage of the transmission licensee’s elements, and tripping of lines, ICTs, HVDC, 

etc., due to grid disturbance. However, if the element is not restored on receipt of 

direction from RLDC while normalizing the system following grid 

incident/disturbance within reasonable time, the element will be considered not 

available for the period of outage after issuance of RLDC’s direction for 

restoration; 

iii) The outage period which can be excluded for the purpose of sub-clause (i) and (ii) 

of this clause shall be declared as under: 

a. Maximum up to one month by the Member Secretary, RPC; 

b. Beyond one month and up to three months after the decision at RPC; 

c. Beyond three months by the Commission for which the transmission license 

shall approach the Commission along with reasons and steps taken to mitigate 

the outage and restoration timeline. 

7. Time frame for certification of transmission system availability: (1) The following schedule 

shall be followed for certification of availability by the Member Secretary of the concerned 

RPC: 

 

 Submission of outage data along with documentary proof (if any) and TAFPn calculation 

by Transmission Licensees to RLDC/ constituents 

– By the 5th of the following month; 
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• Review of the outage data by RLDC / constituents and forward the same to respective 

RPC – by 20th of the month; 

 

• Issue of availability certificate by respective RPC – by the 3rd of the next month. 
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Schedule: 7 

Entire Bid (both financial bid and technical bid) of the Selected Bidder to be attached 
here 
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Schedule: 8 

Contract Performance Guarantee 

(To be on non-judicial stamp paper of appropriate value as per Stamp Act relevant 
to place of execution. Foreign entities submitting Bids are required to follow the 
applicable law in their country.) 

In consideration of the …………………….. [Insert name of the SPV or Selected Bidder on 

behalf of the TSP, or Lead Member in case of the Consortium, with address] agreeing 

to undertake the obligations under the Transmission Service Agreement dated 

……….and the other RFP Project Documents and the Nodal Agency and the PFC 

Consulting Limited, agreeing to execute the RFP Project Documents with the Selected 

Bidder, regarding setting up the Project, the ………………………………. [Insert name and 

address of the bank issuing the guarantee and address of the head office] (hereinafter 

referred to as “Guarantor Bank”) hereby agrees unequivocally, irrevocably and 

unconditionally to pay to …………… (being the Nodal Agency)  at ……………………[Insert 

the Place from the address of the Nodal Agency indicated in the TSA] forthwith on 

demand in writing from the Nodal Agency or any Officer authorized by it in this behalf, 

any amount up to and not exceeding Rupees ………………………….. Crores (Rs. ……….) only 

[Insert the amount of the bank guarantee] on behalf of M/s. …………………………………. 

[Insert name of the Selected Bidder or SPV]. 

This guarantee shall be valid and binding on the Guarantor Bank up to and including 

……………………….and shall not be terminable by notice or any change in the constitution 

of the Bank or the term of the Transmission Service Agreement or by any other reasons 

whatsoever and our liability hereunder shall not be impaired or discharged by any 

extension of time or variations or alternations made, given, or agreed with or without 

our knowledge or consent, by or between parties to the respective agreement. 

Our liability under this Guarantee is restricted to Rs. ………………….. Crores (Rs. 

……………………………..) only. Our Guarantee shall remain in force until 

……………………………………….. [Insert the date of validity of the Guarantee as per Article 

0 of this Agreement]. The Nodal Agency, shall be entitled to invoke this Guarantee up 

to three hundred sixty five (365) days of the last date of the validity of this Guarantee. 

The Guarantor Bank hereby expressly agrees that it shall not require any proof in 

addition to the written demand from …………… (in its roles as the Nodal Agency), made 

in any format, raised at the above mentioned address of the Guarantor Bank, in order 

to make the said payment to Nodal Agency. 

The Guarantor Bank shall make payment hereunder on first demand without 

restriction or conditions and notwithstanding any objection by ...................................... 

[Insert name of the Selected Bidder], ……………………….. [Insert name of the TSP] and / 
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or any other person. The Guarantor Bank shall not require Nodal Agency to justify the 

invocation of this BANK GUARANTEE, nor shall the Guarantor Bank have any recourse 

against Nodal Agency in respect of any payment made hereunder.  

THIS BANK GUARANTEE shall be interpreted in accordance with the laws of India.  

The Guarantor Bank represents that this BANK GUARANTEE has been established in 

such form and with such content that it is fully enforceable in accordance with its terms 

as against the Guarantor Bank in the manner provided herein. 

THIS BANK GUARANTEE shall not be affected in any manner by reason of merger, 

amalgamation, restructuring, liquidation, winding up, dissolution or any other change 

in the constitution of the Guarantor Bank. 

THIS BANK GUARANTEE shall be a primary obligation of the Guarantor Bank and 

accordingly Nodal Agency shall not be obliged before enforcing this BANK GUARANTEE 

to take any action in any court or arbitral proceedings against ),………………………….. 

[Insert Name of the SPV] or the Selected Bidder, as the case may be, to make any claim 

against or any demand on ),………………………….. [Insert Name of the SPV] or the Selected 

Bidder, as the case may be, or to give an`y notice to ),………………………….. [Insert Name 

of the SPV]  or the Selected Bidder, as the case may be, or to enforce any security held 

by the Nodal Agency or to exercise, levy or enforce any distress, diligence or other 

process against ),………………………….. [Insert Name of the SPV] or the Selected Bidder, 

as the case may be. 

The Guarantor Bank acknowledges that this BANK GUARANTEE is not personal to 

Nodal Agency and may be assigned, in whole or in part, (whether absolutely or by way 

of security) by Nodal Agency to any entity to whom the Nodal Agency is entitled to 

assign its rights and obligations under the Transmission Service Agreement. 

The Guarantor Bank hereby agrees and acknowledges that Nodal Agency shall have a 

right to invoke this Bank Guarantee either in part or in full, as it may deem fit. 

Notwithstanding anything contained hereinabove, our liability under this Guarantee is 

restricted to Rs. ………………….. Crores (Rs. …………………..) only and it shall remain in force 

until ………………………[Date to be inserted on the basis of Article 0of the Transmission 

Service Agreement], with an additional claim period of three hundred sixty five (365) 

days thereafter. This BANK GUARANTEE shall be extended from time to time for such 

period, as may be desired by …………………………………….. [Insert name of the Selected 

Bidder or Lead Member in case of the Consortium or SPV]. We are liable to pay the 

guaranteed amount or any part thereof under this Bank Guarantee only if Nodal 

Agency serves upon us a written claim or demand. 

 



 

 

............ [Insert Name of the SPV]                                                                                                        135 

                                                                                                     | ________ 2025 
 

In witness where of: 

 

Signature .............................................. 

 

Name: ................................................... 

Power of attorney No.: ……………………………… 

 

For: 

………………………………….. [Insert Name of the Bank] 

Banker's Seal and Full Address, including mailing address of the Head Office
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Schedule: 9 

Methodology for determining the Relief Under Force Majeure Event & Change in Law 
during Construction Period 

The relief in the form of revision in tariff due to Force Majeure Event leading to extension of 
Scheduled COD for a period beyond one hundred eighty (180) days and/ or Change in Law 
during the construction period shall be as under: 

ΔT = [(P x d)]÷[1-(1+ d)^(-n)] 

Where, 

ΔT = Change in Transmission Charges for each year   

P = Sum of cumulative increase or decrease in the cost of the Project due to Change in Law 
and interest cost during construction corresponding to the period exceeding one hundred 
eighty (180) due to Force Majeure Event leading to extension of Scheduled COD for a period 
beyond one hundred eighty (180) days  

n = number of years over which the Transmission Charges has to be paid 

d = Discount rate as notified by the CERC, applicable on the Bid Deadline 

The increase in Transmission Charges as stated above shall be applicable only if the value of 
increase in Transmission Charges as calculated above exceeds 0.30% (zero point three 
percent) of the quoted Transmission Charges of the TSP. 
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Dated _________________ [Insert date of the Agreement] 

 
 
 

SHARE PURCHASE AGREEMENT 
 
 

BETWEEN 
 

 
PFC CONSULTING LIMITED 

 
 

AND 
 

 
SPV [which is under incorporation] 

 
 

AND 
 
 

_____________  [INSERT NAME OF THE SELECTED BIDDER] 
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SHARE PURCHASE AGREEMENT 

This SHARE PURCHASE AGREEMENT (‘Agreement’) made this ________________ [Insert Date of 
the Agreement] at New Delhi by and between: 

PFC CONSULTING LIMITED (a wholly owned subsidiary of Power Finance Corporation Ltd.), a 
company incorporated under the Companies Act, 1956, having its registered office at First Floor, 
"Urjanidhi",1 Barakhamba Lane, Connaught Place, New Delhi 110001, (hereinafter referred to as 
“PFCCL”, which expression shall, unless it be repugnant to the context or meaning thereof, be 
deemed to mean and include its successors and permitted assigns) of the FIRST PART; 

AND 

SPV [which is under incorporation]  a company incorporated under the Companies Act, 2013, 
having its registered office at First Floor, "Urjanidhi", 1 Barakhamba Lane, Connaught Place, New 
Delhi 110001, (hereinafter referred to as “Company” which expression shall, unless repugnant 
to the context or meaning thereof, be deemed to mean and include its successors and permitted 
assigns) of the SECOND PART; 

AND 

____________________ [Insert Name of the Selected Bidder], a company incorporated under 
the Companies Act, 1956 having its registered office at _______________________ [Insert the 
registered office address of the Selected Bidder] (hereinafter referred to as “Selected Bidder” 
which expression shall, unless repugnant to the context or meaning thereof, be deemed to mean 
and include its successors and permitted assigns) of the THIRD PART. 

Note: [In case the Selected Bidder is a Bidding Consortium, the above immediate paragraph 
shall be replaced by the following: 

……………………………. [Insert Name of the Lead Member], a company incorporated under the 
Companies Act, 1956 and having its registered office at ……………………. [Insert the registered 
office address of Lead Member], ……………………………. [Insert Name of the Member], a company 
incorporated under the Companies Act, 1956 and having its registered office at ……………………. 
[Insert the registered office address of Member], …………………………. [Insert Name of the 
Member], a company incorporated under the Companies Act, 1956 and having its registered 
office at ……………………. [Insert the registered office address of Member ], (hereinafter 
individually referred to as “Partner 1” “Partner 2” and “Partner 3” respectively and collectively 
referred to as “ Selected Bidder” which expression shall, unless repugnant to the context or 
meaning thereof, be deemed to mean and include its successors and permitted assigns) of the 
THIRD PART 

WHEREAS: 
A. The Government of India, Ministry of Power, vide its Gazette notification no . CG-DL-E-

21032025-261808 dated 19.03.2025  has notified PFC Consulting Limited (PFCCL) to be 
the Bid Process Coordinator (BPC) for the purpose of selection of Bidder as Transmission 
Service Provider (TSP) to establish Inter-State transmission system for “Inter-regional 
(NR-WR) Transmission System strengthening to relieve the loading of 765 kV 
Vindhyachal-Varanasi D/c line” through tariff based competitive bidding process 
(hereinafter referred to as the “Project”) 
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B. In accordance with the Bidding Guidelines, PFCCL had initiated a Bid Process through 
issuance of RFP documents for selecting a Successful Bidder to build, own, operate and 
transfer the Project in accordance with and on the terms and conditions mentioned in the 
RFP Project Documents (as defined hereinafter).  

C. PFCCL has incorporated the Company and PFCCL along with the Nominees hold One 
hundred per cent (100 %) of total issued and paid up equity share capital of the Company. 

D. PFCCL has initiated the development of the Project and has obtained survey report, certain 
clearances, consents and permits as specified in the RFP regarding the Project. 

E. Pursuant to the said Bid Process, ______________________ [Insert Name of the Selected 
Bidder] has been identified as the Selected Bidder vide Letter of Intent dated 
_________________ [Insert Date of the Letter of Intent] issued by the PFCCL in favor of the 
Selected Bidder. 

F. As envisaged in the RFP, the Shares Seller (as defined hereinafter) has agreed to sell the 
Sale Shares (as defined hereinafter) to the Selected Bidder and the Selected Bidder has 
agreed to purchase the Sale Shares from the Shares Seller, subject to and on the terms and 
conditions set forth in this Agreement. 

NOW THEREFORE, IN CONSIDERATION OF THE MUTUAL COVENANTS AND AGREEMENTS SET 
FORTH IN THIS AGREEMENT AND FOR OTHER GOOD AND VALUABLE CONSIDERATION, THE 
PARTIES HEREBY AGREE AS FOLLOWS: 

1. DEFINITIONS  

1.1 Capitalised terms in this Agreement, unless defined in this Agreement shall, in so far as 
the context admits, have the same meaning in this Agreement as has been ascribed to 
them in the Transmission Service Agreement. 

1.2 Additionally, the following terms shall have the meaning hereinafter respectively assigned 
to them herein below: 

(i) “Acquisition Price” shall mean INR ______________________ (Rupees 
___________________________ only) [Insert the value of the Acquisition Price, 
both in figures and in words respectively], which is the aggregate consideration 
payable by the Selected Bidder towards purchase of the Sale Shares at par along 
with  assets and liabilities of the Company as on the Closing Date subject to 
adjustment as per the audited accounts of the Company as on the Closing Date;    

(ii) “Agreement” or “the Agreement” or “this Agreement” shall mean this Share 
Purchase Agreement and shall include the recitals and/or annexures attached 
hereto, and the contracts, certificates, disclosures and other documents to be 
executed and delivered pursuant hereto, if any, and any amendments made to 
this Agreement by Parties in writing; 

(iii) “Bid Process” shall mean the competitive bidding process initiated by the 
Company, by issuance of RFP Documents for selecting a Successful Bidder to build, 
own, operate and transfer the Project in accordance with and on the terms and 
conditions mentioned in the RFP Project Documents; 
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(iv) “Board” shall mean the board of directors of the Company 

(v) “Closing Date” shall mean a mutually agreed date between the Parties falling 
within the period as mentioned in Clause 2.4 of RFP or on failure of such mutual 
agreement between the Parties shall be the date falling on the last date of such 
period;   

(vi) “CTU” or “Central Transmission Utility of India Limited” shall have same meaning 
as defined in the Electricity Act, 2003; 

(vii) “Encumbrance” shall mean any mortgage, pledge, lien, charge, security 
assignment, hypothecation, trust, encumbrance or any other agreement having 
the effect of creating security interest;  

(viii) “Letter of Intent” shall have the meaning ascribed thereto under the RFP; 

(ix) “Nominees” shall mean the Persons, who are named in Annexure A, holding the 
Sale Shares as nominees of PFCCL.   

(x) “Party” shall mean PFCCL, Company and the Selected Bidder, referred to 
individually, and “Parties” shall mean PFCCL, Company and the Selected Bidder 
collectively referred to, as relevant; 

(xi) “Person” shall include an individual, an association, a corporation, a partnership, 
a joint venture, a trust, an unincorporated organisation, a joint stock company or 
other entity or organisation, including a government or political subdivision, or an 
agency or instrumentality thereof, and/or any other legal entity; 

(xii) “RfP Project Documents” shall mean the following documents, referred to 
collectively: 

a) Transmission Services Agreement; 

b) this Agreement; and 

c) Any other agreement(s) as may be required. 

(xiii) “Representations and Warranties” shall mean the representations and 
warranties mentioned in Clause 4 hereto; 

(xiv) “Sale Shares” shall mean ___________[Insert total number of shares of the 
Company] Shares, representing 100 percent of the total issued, subscribed and 
fully paid-up equity share capital of the Company held by the Shares Seller and 
Nominees as more particularly described in Annexure A attached hereto; 

(xv) “Shares” shall mean the fully paid-up equity shares of Company, of face value Rs. 
10 each; 

(xvi) “Shares Seller” shall mean PFCCL; 
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(xvii) “Transmission Services Agreement” or “TSA” means the agreement titled 
‘Transmission Services Agreement’ dated _______________ [Insert Date of the 
TSA] entered into between Central Transmission Utility of India Limitedand the TSP 
pursuant to which the TSP shall build, own, operate and transfer the Project and 
make available the assets of the Project to Central Transmission Utility of India 

Limitedon a commercial basis, as may be amended from time to time;  

(xviii) Transmission Service Provider” or “TSP” shall mean SPV [which is under 
incorporation] which has executed the Transmission Service Agreement and 
which shall be acquired by the Selected Bidder. 

1.3 Interpretation Clause 

Unless the context otherwise requires, the provisions of the TSA relating to the 
interpretation of the TSA shall apply to this Agreement as if they were set out in full in 
this Agreement and to this end are incorporated herein by reference. 

2. TRANSFER OF SHARES  

2.1 Subject to the terms and conditions of this Agreement, the Shares Seller agrees to sell 
and transfer to the Selected Bidder and the Selected Bidder hereby agrees to purchase 
from the Shares Seller, the Sale Shares of the Company free from Encumbrances with 
rights and benefits attached thereto in consideration of the Acquisition Price and the 
covenants, undertakings and the agreements of the Selected Bidder contained in this 
Agreement. 

2.2 The Shares Seller hereby undertakes to cause the Nominees to transfer part of the Sale 
Shares held by them as Nominees of the Shares Seller to the Selected Bidder and execute 
any documents required to deliver good title to the Sale Shares to the Selected Bidder.    

3. CLOSING  

3.1 Prior to the Closing Date, the Selected Bidder shall provide to the Shares Seller, valid share 
transfer forms (“Share Transfer Forms”) duly stamped with requisite amount of stamp 
duty payable on the transfer of Sale Shares.  

3.2 On the Closing Date, the Shares Seller shall hand over to the Selected Bidder or its 
authorised representative, the original share certificates representing the Sale Shares 
(“Sale Share Certificates”) along with the Share Transfer Forms duly executed by the 
Shares Seller and the Nominees in favour of the Selected Bidder, simultaneously against 
the Selected Bidder handing over to the Shares Seller demand drafts drawn in favour of 
the Shares Seller for the Acquisition Price payable to it.   

Provided that prior to the handing over of the Sale Share Certificates to the Selected 
Bidder as mentioned above, the Selected Bidder shall provide satisfactory evidence to 
PFCCL that on or before the Closing Date, the Selected Bidder has furnished the 
Performance Bank Guarantee to Central Transmission Utility of India Limitedand is in a 
position to comply with all other requirements of Clause 2.15.2 of the RFP.  
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3.3 The Selected Bidder shall immediately upon receiving the Sale Share Certificates and the 
Share Transfer Forms, duly execute the Share Transfer Forms and duly lodge the Share 
Transfer Forms and the Sale Share Certificates with the Company. The Selected Bidder 
may also propose the names of its nominees to be appointed on the Board of the 
Company and the address within the jurisdiction of the Registrar of Delhi and Haryana, 
which would be the new registered office of the Company. The Company  shall, upon 
receipt of the said documents from the Selected Bidder, do the following: 

(i) Immediately on the Closing Date convene a meeting of the Board, wherein the 
Board shall pass the following necessary resolutions:  

(a) approving the transfer of the Shares constituting the Sale Shares from the 
Shares Seller and the Nominees to the name of the 
_____________________ [Insert Name of the Selected Bidder/respective 
member companies of the Selected Bidder]; 

(b) approving the _____________________ [Insert Name of the Selected 
Bidder/respective member companies of the Selected Bidder] as a 
member of the Company and entering the name of the 
_____________________ [Insert Name of the Selected Bidder/respective 
member companies of the Selected Bidder] and its nominees in the 
register of members.  

(c) changing the address of the registered office of the Company to the new 
address, within the jurisdiction of the Registrar of Delhi and Haryana, as 
may be provided by the Selected Bidder.   

(d) appointing the nominees of the Selected Bidder on the Board and 
accepting the resignations of the other existing Directors on the Board and 
the Chair of the meeting which was taken by one of the existing Directors 
shall be vacated and appointment of a new Chairman who shall be one of 
the newly appointed Director, for the rest of the meeting. 

Immediately pursuant to the acceptance of resignation of the existing Directors and 
appointment of new Chairman, the newly constituted Board of Directors shall continue 
with the meeting and pass the following resolution:  

(e) terminating all the authorizations granted regarding the business and/or 
operations of the Company or the operations of the bank accounts of the 
Company, with prospective effect; and 

(f) acknowledging and accepting the terms and conditions as contained in the 
executed copies of the RFP Project Documents and to abide by the 
provisions contained therein. 

(ii) Enter the name of the _____________________ [Insert Name of the Selected 
Bidder/respective member companies of the Selected Bidder] and its nominees 
as the legal and beneficial owner of the Sale Shares, free of all Encumbrances, in 
the register of members of the Company; 
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(iii) Make the necessary endorsements on the Sale Share Certificates, indicating the 
name of the _____________________ [Insert Name of the Selected 
Bidder/respective member companies of the Selected Bidder] and its nominees 
as the legal and beneficial owner of the Sale Shares evidenced there under;  

(iv) Return the original Sale Share Certificates, duly endorsed in the name of the 
_____________________ [Insert Name of the Selected Bidder/respective 
member companies of the Selected Bidder] and its nominees, to the 
_____________________ [Insert Name of the Selected Bidder/respective 
member companies of the Selected Bidder] and its nominees, as the case may 
be or its authorised representative; 

(v) Handover all the statutory registers and records, if any, of the Company to the 
Selected Bidder. 

(vi) Handover certified true copies of the Board resolution passed by the Company as 
per (i)(a) to (i)(e) of Clause 3.3 (i) to Central Transmission Utility of India Limited. 

3.4 The Parties to this Agreement agree to take all measures that may be required to ensure 
that all the events contemplated in the Clauses 3.1 to 3.3 above on the Closing Date are 
completed on the same day. 

Notwithstanding the provisions of Clause 3.3 hereto, all proceedings to be taken and all 
documents to be executed and delivered by the Parties at the Closing Date shall be 
deemed to have been taken and executed simultaneously and no proceedings shall be 
deemed to have been taken nor documents executed or delivered until all have been 
taken, executed and delivered.  

3.5 The Selected Bidder hereby acknowledges and agrees that after the date of acquisition of 
one hundred percent (100%) of the equity shareholding of the Company, by the Selected 
Bidder as per Clause 3.3, (a) the authority, rights and obligations of the PFCCL/Company 
in respect of the Bid Process shall forthwith cease and any actions to be taken thereafter 
regarding the Bid Process will be undertaken by Central Transmission Utility of India 
Limited themselves or through their any other authorized representative(s), (b) all rights 
and obligations of the PFCCL/Company shall be of the Selected Bidder and (d) any 
decisions taken by the PFCCL/Company prior to the date of its acquisition by the Selected 
Bidder shall continue to be binding on the Selected Bidder. The Parties hereby agree that 
this provision shall survive the termination of this Agreement. 

3.6 This agreement shall be effective from the date of its signing by the Parties and shall 
remain in force until all the obligations of the respective Parties under Clause 3.3 hereto 
are fulfilled. 

4. REPRESENTATIONS AND WARRANTIES 

4.1 The Selected Bidder hereby represents and warrants to the Shares Seller that: 

4.1.1 The Selected Bidder has full legal right, power and authority to enter into, 
execute and deliver this Agreement and to perform the obligations, 
undertakings and transactions set forth herein, and this Agreement has been 
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duly and validly executed and delivered by the Selected Bidder and constitutes 
its legal, valid and binding obligations, enforceable against it in accordance with 
its terms; 

4.1.2 The execution, delivery and performance of this Agreement by the Selected 
Bidder will not violate or contravene any provision of the Memorandum of 
Association or Articles of the Selected Bidder, (ii) will not violate or contravene 
any law, statute, rule, regulation, licensing requirement, order, writ, injunction 
or decree of any court, governmental instrumentality or other regulatory, 
governmental or public body, agency or authority by which the Selected Bidder 
are bound or by which any of its and/or their properties or assets are bound, 
and (iii) except to the extent that the same have been duly and properly 
completed or obtained, will not require any filing with, or permit, consent or 
approval of or license from, or the giving of any notice to, any court, 
governmental instrumentality or other regulatory, governmental or public body, 
agency or authority, joint venture party, or any other entity or person 
whatsoever; and 

4.1.3 The Selected Bidder is not restricted in any manner whatsoever, including 
without limitation, on account of any judicial or governmental order, action or 
proceeding, or any contractual obligation assumed by the Selected Bidder, from 
purchasing the Sale Shares from the Shares Seller in the manner provided for in 
this Agreement. 

4.2 The Shares Seller hereby represents and warrants to the Selected Bidder that;  

4.2.1 The Shares Seller and the Nominees are the legal and beneficial owners of the 
Sale Shares, free and clear of any Encumbrance and the delivery to the Selected 
Bidder of the Sale Shares pursuant to the provisions of this Agreement will 
transfer to the Selected Bidder a good title to the Sale Shares. 

4.2.2 The Shares Seller has full legal right, power and authority to enter into, execute 
and deliver this Agreement and to perform the obligations, undertakings and 
transactions set forth herein. The execution, delivery and performance of this 
Agreement will not violate the Memorandum and Articles of Association of the 
Shares Seller or contravene any contract by which it is bound.  

4.2.3 The Shares Seller has obtained requisite authorizations to sell and transfer the 
Sale Shares to the Selected Bidder. The Shares Seller also represent that it is not 
prevented from transferring and selling the Sale Shares. Also, to the best of its 
knowledge, the Sale Shares are not the subject matter of any claim or pending 
proceeding or threatened by any legal proceeding made by any third party. 

4.3 Except as specified in Clause 4.2, above the Shares Seller shall not be deemed to have, 
made any representation or warranty whatsoever, whether express or implied, in relation 
to the Sale Shares or Company, including but not limited to any implied warranty or 
representation as to the business or affairs of the Company.  
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4.4 The Representations and Warranties are given as at the date of this Agreement except 
that where a Representation and Warranty is expressed to be made as at another date, 
the Representation and Warranty is given with respect to that date only.   

4.5 Each Representation and Warranty is to be construed independently of the others and is 
not limited by reference to any other Warranty. The Representations, Warranties and 
undertakings contained in this Clause 4 hereto or in any document delivered pursuant to 
or in connection with this Agreement are continuing in nature and shall survive the 
Closing Date for one (1) year. 

4.6 The Parties represent to each other that all Representations and Warranties provided 
herein by the respective Party shall be true as of Closing Date. 

5. OBLIGATIONS OF THE SELECTED BIDDER 

The Selected Bidder agrees that the Shares Seller shall not be liable in any manner, nor 
shall it assume any responsibility or liability whatsoever, in respect of the business of the 
Company and its operations or activities, arising after Closing Date, to any Person or any 
authority, central, state, local or municipal or otherwise and the same shall be the sole 
responsibility of the Selected Bidder. 

6. MISCELLANEOUS 

6.1 NOTICES 

a) All notices to be given under this Agreement shall be in writing and in the English 

language.  

b) All notices must be delivered personally or by registered or speed post or by 

recognised courier to the addresses below:  

Selected Bidder 

(Lead Member in 

case of 

Consortium) 

_____________________________ [Insert details of the 

address for correspondence of the Selected Bidder] 

 

Name of the 

Holding 

Company of the 

SPV 

[Insert details of the address for correspondence of the holding 

Company of the SPV] 

 

Company (Before 

Closing Date) 

_____________________________ [Insert details of the 

address for correspondence of the SPV] 

Company (After 

Closing Date) 

_____________________________ [Insert details of the 

address for correspondence of the Selected Bidder] 
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c) Any Party may by notice of at least fifteen (15) days to the other Parties change 

the address and / or addresses to which such notices and communications to it 

are to be delivered or mailed. 

6.2 RESOLUTION OF DISPUTES  

6.2.1 If any dispute arises between the Parties, in connection with the validity, 

interpretation, implementation or alleged breach of any provision of this 

Agreement (“Dispute”), the disputing Parties hereto shall endeavour to settle such 

Dispute amicably. The attempt to bring about an amicable settlement shall be 

considered to have failed if not resolved within 60 days from the date of the 

Dispute.   

6.2.2 If the Parties are unable to amicably settle the Dispute in accordance with Clause 

6.2.1 within the period specified therein, any of the Parties shall be entitled to 

within 30 days after expiry of the aforesaid period, refer the Dispute to the 

Company Secretary of PFCCL and Chief Executive/ Managing Director of the 

Selected Bidder for resolution of the said Dispute. The attempt to bring about such 

resolution shall be considered to have failed if not resolved within 30 days from 

the date of receipt of a written notification in this regard.  

6.2.3 In the event the Dispute is not settled in accordance with Clause 6.2.2 above, any 

Party to the Dispute shall be entitled to serve a notice invoking this Clause and 

making a reference to a sole arbitrator. If the Parties to the Dispute cannot agree 

as to the appointment of the sole arbitrator within 30 days of receipt of the notice 

of the Party making the reference, then the Shares Seller along with the Company 

shall appoint one arbitrator and the Selected Bidder shall appoint one arbitrator 

and the two arbitrators, so appointed shall appoint a third arbitrator. However, 

after the Closing Date, in such an event the Shares Seller shall appoint one 

arbitrator and the Selected Bidder along with the Company shall appoint one 

arbitrator and the two arbitrators, so appointed shall appoint the third arbitrator.     

6.2.4 The place of the arbitration shall be New Delhi. The Arbitration proceedings shall 

be governed by the Arbitration and Conciliation Act, 1996.  

6.2.5 The proceedings of arbitration shall be in English language. 

6.2.6 The arbitrator’s award shall be substantiated in writing. The arbitrators shall also 

decide on the costs of the arbitration proceedings. In case the arbitrators have not 

decided on the costs of the arbitration proceedings, each Party to the Dispute shall 

bear its own costs, in relation to the arbitration proceedings.  
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6.3 AUTHORISED PERSON  

For the purposes of this Agreement, the Selected Bidder is represented by 

__________________ [Insert Name of the authorized representative of the Selected 

Bidder/ Lead Member, in case of Consortium], pursuant to an authorization granted to  

__________________ [Insert Name of the authorized representative of the Selected 

Bidder/Lead Member, in case of Consortium] through necessary Board resolutions. Further, 

__________________ [Insert Name of the authorized representative of the Selected 

Bidder/Lead Member, in case of Consortium] is also authorized by such resolutions to take 

any decision which may be required to be taken, do all acts and execute all documents which 

are or may be required by the Selected Bidder for the proper and effective fulfillment of the 

rights and obligations under this Agreement. Any action taken or document executed by 

__________________ [Insert Name of the authorized representative of the Selected 

Bidder/Lead Member, in case of Consortium] shall be deemed to be acts done or documents 

executed by the Selected Bidder and shall be binding on the Selected Bidder. 

6.4 RESERVATION OF RIGHTS 

No forbearance, indulgence or relaxation or inaction by any Party at any time to require 

performance of any of the provisions of this Agreement shall in any way affect, diminish or 

prejudice the right of such Party to require performance of that provision, and any waiver 

or acquiescence by any Party of any breach of any of the provisions of this Agreement shall 

not be construed as a waiver or acquiescence of any continuing or succeeding breach of 

such provisions, a waiver of any right under or arising out of this Agreement or acquiescence 

to or recognition of rights other than that expressly stipulated in this Agreement. 

6.5 CUMULATIVE RIGHTS 

All remedies of either Party under this Agreement whether provided herein or conferred 

by statute, civil law, common law, custom or trade usage, are cumulative and not 

alternative and may be enforced successively or concurrently. 

6.6 PARTIAL INVALIDITY 

If any provision of this Agreement or the application thereof to any person or 

circumstance shall be invalid or unenforceable to any extent, the remainder of this 

Agreement and the application of such provision to persons or circumstances other than 

those as to which it is held invalid or unenforceable shall not be affected thereby, and 

each provision of this Agreement shall be valid and enforceable to the fullest extent 

permitted by law. Any invalid or unenforceable provision of this Agreement shall be 

replaced with a provision, which is valid and enforceable and most nearly reflects the 

original intent of the unenforceable provision. 
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6.7 TERMINATION  

If (i) the Closing does not occur on the Closing Date for any reason whatsoever, or (ii) the 

Letter of Intent is withdrawn or terminated for any reason, or (iii) due to termination of 

the TSA by Central Transmission Utility of India Limited in accordance with Article 3.3.2 or 

Article 13 of the TSA thereof, PFCCL shall have a right to terminate this Agreement 

forthwith by giving a written notice to the other Parties hereto.  

6.8 AMENDMENTS 

No modification or amendment of this Agreement and no waiver of any of the terms or 

conditions hereof shall be valid or binding unless made in writing and duly executed by 

all the Parties. 

6.9 ASSIGNMENT 

This Agreement and the rights and liabilities hereunder shall bind and inure to the benefit 

of the respective successors of the Parties hereto, but no Party hereto shall assign or 

transfer its rights and liabilities hereunder to any other Person without the prior written 

consent of the other Parties, which will not be unreasonably withheld. 

6.10 ENTIRE AGREEMENT 

This Agreement constitutes the entire Agreement between the Parties with respect to 
the subject matter herein and supersedes and cancels any prior oral or written 
agreement, representation, understanding, arrangement, communication or expression 
of intent relating to the subject matter of this Agreement. 

6.11 COSTS 

Each of the Parties hereto shall pay their own costs and expenses relating to the 

negotiation, preparation and execution of this Agreement and the transactions 

contemplated by this Agreement. 

The Selected Bidder shall be liable to bear and pay the stamp duty and other costs in 

respect of this Agreement and the Share Transfer Forms. 

6.12 RELATIONSHIP 

None of the provisions of this Agreement shall be deemed to constitute a partnership 

between the Parties hereto and no Party shall have any authority to bind the other Party 

otherwise than under this Agreement or shall be deemed to be the agent of the other in 

any way. 
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6.13 GOVERNING LAW AND JURISDICTION  

This Agreement shall be governed by and construed in accordance with the laws of India 

and shall be subject to the exclusive jurisdiction of the courts of Delhi.  

6.14 COUNTERPARTS 

This Agreement may be executed in counterparts by the Parties and each fully executed 

counterpart shall be deemed to be original. 

6.15 CONFIDENTIALITY  

The Parties undertake to hold in confidence and not to disclose the terms and conditions 

of the transaction contemplated hereby to third parties, except: 

(a) to their professional advisors;  

(b) to their officers, employees, agents or representatives, who need to have access 

to such information for the proper performance of their activities;  

(c) disclosures required under Law; 

without the prior written consent of the other Parties.  

Provided that Central Transmission Utility of India Limitedand PFCCL may at any time, 

disclose the terms and conditions of transactions contemplated hereby to any person, to 

the extent stipulated under the law or the Bidding Guidelines. 

6.16 INDEMNIFICATION 

 The Parties hereby agree that transfer of Sale Shares to the Selected Bidder shall vest 

all the rights, privileges, licenses, responsibilities, liabilities and other obligations 

pertaining to the Company in the Selected Bidder.  

 The Selected Bidder hereby agrees that the Selected Bidder shall not be entitled to 

any claims or initiate any legal proceedings, by itself or through the Transmission 

Service Provider against the Share Sellers, its directors, officers, employees and the 

subscribers including the members of any committees appointed by them in respect 

of any actions or decisions taken by any of them up to the Closing Date in furtherance 

of the Project referred to in recital A of this Agreement. 

 Further, the Selected Bidder hereby indemnifies and holds harmless at all times the 

Share Seller against all losses, damages, charges, and expenses which the Share Seller 

may sustain or incur towards contractual obligations with respect to the contracts 

awarded by the Share Seller or any other liability arising with regard to any action/ 

activity undertaken by the Share Seller for and on behalf of the Company in 
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furtherance of the Project referred to above or otherwise concerning the Company. 

All such actions shall be defended by the Selected Bidder either itself or through the 

TSP at its own cost.  

 The Parties hereby agree that the provisions of this clause shall survive the 

termination of this Agreement. 

IN WITNESS WHEREOF, THE PARTIES HERETO HAVE CAUSED THIS AGREEMENT TO BE DULY 
EXECUTED AND DELIVERED AS OF THE DAY AND YEAR FIRST ABOVE WRITTEN 

 
SIGNED AND DELIVERED 
BY THE WITHIN NAMED "PFCCL” 
PPC Consulting Limited 

BY THE HAND OF ___________________ [Insert Name, Signature and Designation of the 
Authorized Signatory] 

PURSUANT TO THE RESOLUTION PASSED BY THE BOARDOF DIRECTORS ON 
_____________________ [Insert Date of the Board Resolution] 

ON THE ________ DAY OF ________, ______ [Insert the date of the signing of this Agreement in 
Day, Month and Year respectively]. 

IN THE PRESENCE OF: 
WITNESS: 
NAME, SIGNATURE, DESIGNATION AND ADDRESS: 

SIGNED AND DELIVERED 
BY THE WITHIN NAMED "Company” 
______________________________ [Insert Name and designation of the SPV] 

BY THE HAND OF ___________________ [Insert Name, Signature and Designation of the 
Authorized Signatory of the Company]  

PURSUANT TO THE  
RESOLUTION PASSED BY THE BOARD 
OF DIRECTORS ON _____________________ [Insert Date of the Board Resolution] 

ON THE ________ DAY OF ________, ______ [Insert the date of the signing of this Agreement in 
Day, Month and Year respectively]. 

IN THE PRESENCE OF: 
WITNESS: 
NAME, SIGNATURE, DESIGNATION AND ADDRESS: 

SIGNED AND DELIVERED 
BY THE WITHIN NAMED "Selected Bidder” 
______________________________ [Insert Name and designation of the Selected Bidder] 
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BY THE HAND OF ___________________________ [Insert Name, Signature and Designation of 
the Authorized Signatory of the Selected Bidder] 

PURSUANT TO THE  
RESOLUTION PASSED BY THE BOARD 
OF DIRECTORS ON _____________________ [Insert Date of the Board Resolution] 

ON THE ________ DAY OF ________, ______ [Insert the date of the signing of this Agreement in 
Day, Month and Year respectively]. 

IN THE PRESENCE OF: 
WITNESS: 

NAME, SIGNATURE, DESIGNATION AND ADDRESS: 

OR     (In case the Selected Bidder is a Bidding Consortium) 

 

SIGNED AND DELIVERED 
BY THE WITHIN NAMED "Partner 1” 
______________________________ [Insert Name and designation of Partner 1] 

BY THE HAND OF ___________________________ [Insert Name, Signature and Designation of 
the Authorized Signatory of the Partner 1] 

PURSUANT TO THE  
RESOLUTION PASSED BY THE BOARD 
OF DIRECTORS ON _____________________ [Insert Date of the Board Resolution] 

ON THE ________ DAY OF ________, ______ [Insert the date of the signing of this Agreement in 
Day, Month and Year respectively]. 

IN THE PRESENCE OF: 
WITNESS: 

NAME, SIGNATURE, DESIGNATION AND ADDRESS: 

 

 

SIGNED AND DELIVERED 
BY THE WITHIN NAMED "Partner 2” 
______________________________ [Insert Name and designation of Partner 2] 

BY THE HAND OF ___________________________ [Insert Name, Signature and Designation of 
the Authorized Signatory of the Partner 1] 

PURSUANT TO THE  
RESOLUTION PASSED BY THE BOARD 
OF DIRECTORS ON _____________________ [Insert Date of the Board Resolution] 
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ON THE ________ DAY OF ________, ______ [Insert the date of the signing of this Agreement in 
Day, Month and Year respectively]. 

IN THE PRESENCE OF: 
WITNESS: 

NAME, SIGNATURE, DESIGNATION AND ADDRESS: 

 

SIGNED AND DELIVERED 
BY THE WITHIN NAMED "Partner 3” 
______________________________ [Insert Name and designation of Partner 3] 

BY THE HAND OF ___________________________ [Insert Name, Signature and Designation of 
the Authorized Signatory of the Partner 1] 

PURSUANT TO THE  
RESOLUTION PASSED BY THE BOARD 
OF DIRECTORS ON _____________________ [Insert Date of the Board Resolution] 

ON THE ________ DAY OF ________, ______ [Insert the date of the signing of this Agreement in 
Day, Month and Year respectively]. 

IN THE PRESENCE OF: 
WITNESS: 

NAME, SIGNATURE, DESIGNATION AND ADDRESS: 
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ANNEXURE A 

DESCRIPTION OF THE SALE SHARES 
 

S. NO. NAME OF THE SHAREHOLDER NUMBER OF 
EQUITY SHARES 

HELD 

PERCENTAGE OF 
THE TOTAL PAID UP 

EQUITY CAPITAL 

1. PFC Consulting Limited  % 

2. [Insert Name of Nominee]  % 

3. [Insert Name of Nominee]  % 

4. [Insert Name of Nominee]  % 

5. [Insert Name of Nominee]  % 

6. [Insert Name of Nominee]  % 

7. [Insert Name of Nominee]  % 

8 [Insert Name of Nominee]  % 

 
 

Total 
 

 
 

 
100% 

 
 


