
REC POWER DEVELOPMENT AND CONSULTANCY LIMITED        
(A wholly owned subsidiary of REC Ltd.) 

GLOBAL INVITATION (Through e-bidding Only) 
FOR SELECTION OF TRANSMISSION SERVICE PROVIDER THROUGH TARIFF BASED COMPETITIVE BIDDING (TBCB) 
PROCESS ON BUILD, OWN, OPERATE AND TRANSFER (BOOT) BASIS FOR FOUR (4) INTER – STATE TRANSMISSION 

PROJECTS  
REC Power Development and Consultancy Limited, New Delhi, India (a wholly owned subsidiary of REC Limited, a 
Maharatna Central Public Sector Undertaking) invites proposal for setting up of the below mentioned transmission 
projects through TBCB process on Build, Own, Operate and Transfer (BOOT) basis following single stage two envelope 
process of "Request for Proposal (RFP)". Interested bidders may refer to the Request for Proposal (RFP) notifications and 
RFP documents available on our website www.recpdcl.in & www.recindia.nic.in w.e.f. 13.10.2023. 
 
The bidders may obtain the RFP documents on all working days between 1030 hours (IST) to 1600 hours (IST) from 
13.10.2023 to one day prior to bid submission date for each project on payment of non-refundable fee of Rs. 5,00,000/-
(Rupees Five Lakh Only) or US$ 7000 (US Dollars Seven Thousand Only) + 18% GST for each transmission project as per 
details provided in the RFP document available on the website www.recpdcl.in & www.recindia.nic.in.  
 
The Request for Proposal (RFP) Documents can also be downloaded from our website www.recpdcl.in & 
www.recindia.nic.in, however in such cases interested parties can submit Response to RFP only on submission of non-
refundable fee of Rs. 5,00,000/-(Rupees Five Lakh Only) or US$ 7000 (US Dollars Seven Thousand Only) + 18% GST for 
each transmission project as per details provided in the respective RFP document. The survey report & clarifications to 
RFP documents shall be issued to those bidders, who have obtained/purchased RFP document by paying requisite fee. 
The important timelines in this regard are as follows: 
 

Sr. 
No. 

Name of Project Last Date for 
seeking 

clarifications  

Last Date for 
submission of 

Response to RFP 

Details of Opening 
of Response to 

RFP 
1. Western Region Network Expansion scheme 

in Kallam area of Maharashtra 
02.11.2023 15.12.2023 upto  

1400 Hrs (IST) 
15.12.2023 upto  
1430 Hrs (IST) 

2. Transmission System for Evacuation of 
Power from potential Renewable Energy Z 
bbbbone in Khavda area of Gujarat under 
Phase-IV     (7 GW): Part E2 

02.11.2023 15.12.2023 upto  
1500 Hrs (IST) 

15.12.2023 upto  
1530 Hrs (IST) 

3. Transmission System for Evacuation of 
Power from Rajasthan REZ Ph-IV (Part-2 : 
5.5 GW) (Jaisalmer/Barmer Complex): Part C 

02.11.2023 15.12.2023 upto  
1600 Hrs (IST) 

15.12.2023 upto  
1630 Hrs (IST) 

4. Transmission System for Evacuation of 
Power from Rajasthan REZ Ph-IV (Part-2 : 
5.5 GW) (Jaisalmer/Barmer Complex): Part E 

02.11.2023 15.12.2023 upto  
1700 Hrs (IST) 

15.12.2023 upto  
1730 Hrs (IST) 

 
All corrigenda, addenda, amendments, time extensions, etc. to the RFP will be hosted on our websites www.recpdcl.in & 
www.recindia.nic.in. Bidders should regularly visit our websites to keep themselves updated.  
 
Note: RECPDCL reserves the right to cancel or modify the process without assigning any reason and without any liability. 
This is not an offer. 

 Chief Executive Officer 
REC Power Development and Consultancy Ltd.  

Core-4, SCOPE Complex, 7, Lodhi Road, New Delhi-110003, India 
 

Bid Process Coordinator 
 
 
 
 

REC Power Development and 
Consultancy Limited  

An Initiative of 
 
 
 
 

Ministry of Power 
Government of India 

Initiative Partner 
 
 
 
 

Central Electricity Authority 

 

ऊर्जा ही र्ीवन है, इसे बचजएं I                                                                 Give a missed call on toll free number 
18002003004 to get our Apps 

 

http://www.recindia.nic.in/
http://www.recindia.nic.in/
http://www.recindia.nic.in/


 आरईसी पावर डेवलपमेंट एंड कंसल्टेंसी लललमटेड  
(आरईसी लिलिटेड के पूर्ण स्वालित्व की सहायक कंपनी) 

वैलिक आमंत्रण (इलेक्ट्र ॉलिक बोली के माध्यम से)  
टैररफ के जररये प्रलियोलििा बोली प्रलिया (टी. बी. सी. बी. ) के अंििगि “चार (4) अंिर राज्जीय पारेषण पररयोजनाओ”ं 

के लिमागण, स्वालमत्व, प्रचालि और स्थािांिरण (बूट) आधाररि पारेषण सेवा प्रदािा के चयि की अहिाग हेिु 

आरईसी पावर डेवलपमेंट एंड कंसल्टेंसी लललमटेड, नई लिल्ली, भारत (आरईसी लललमटेड के पूर्ण स्वामित्व की सहायक कंपनी- एक "महारत्न 

कें द्रीय सावणजलनक उपक्रम) नीचे उल्लल्लल्लित पारेषर् परियोजनाओ ंकी स्थापना हेतु टी. बी. सी. बी. के अंतर्णत लनमाणर्, स्वालमत्व, प्रचालन और 

स्थानांतरर् (बूट) के आधार पर प्रस्ताव हेतु अनुरोध (आरएफपी) एक चरर् िो ललफाफे वाली प्रलक्रया के तहत प्रस्ताव आमंलित करता है । इचु्छक 

बोलीिाता  कृपया हमारी वेबसाइट्स www.recindia.nic.in तथा  www.recpdcl.in पर 13.10.2023 से उपलब्ध “प्रस्ताव हेतु अनुरोध” 

(आरएफपी) अलधसूचना तथा आरएफपी िस्तावेज़ का अवलोकन करे ।  

 

बोलीिाता, आरएफपी िस्तावेज सभी कायण लिवसो ंमें 10.30 बजे (भा.मा.स) से 16.00 बजे (भा.मा.स) के बीच (13.10.2023 से प्रते्यक पररयोजना 

के प्रस्ताव जमा करने की लतलथ से एक लिन पहले तक) हमारी वेबसाइट www.recindia.nic.in और www.recpdcl.in पर उपलब्ध संबंलधत 

पररयोजनाओ के आरएफपी िस्तावेज में लिए र्ए लववरर् के अनुसार प्रते्यक पारेषर् पररयोजनाओ ंके ललए अप्रलतिेय रै्र-वापसी योग्य शुल्क (₹ 

5,00,000/- (पांच लाि रुपए केवल) या $7000 (यूएस डालर सात हजार केवल) + 18% जीएसटी) के भुर्तान पर प्राप्त कर सकते है । 

 

आरएफपी िस्तावेज हमारी वेबसाइट्स www.recindia.nic.in तथा www.recpdcl.in से भी डाउनलोड लकया जा सकता है।  तथालप, ऐसे मामले 

में इचु्छक पाटी आरएफपी िस्तावेज में लिए र्ए लववरर् के अनुसार प्रते्यक पारेषर् पररयोजनाओ ंके ललए अप्रलतिेय रै्र-वापसी योग्य शुल्क (₹ 

5,00,000/- (पांच लाि रुपए केवल) या $7000 (यूएस डालर सात हजार केवल) + 18% जीएसटी) का अलर् से भुर्तान करने पर ही आरएफपी 

के उत्तर में प्रस्ताव जमा कर सकते हैं । सवे ररपोटण एवं आरएफपी िस्तावेजो ंके स्पष्टीकरर् उन्ी ंबोलीिाताओ ंको जारी लकया जाएर्ा, लजन्ोनें 

अपेलित शुल्क का भुर्तान करके आरएफपी िस्तावेज प्राप्त लकया या िरीिा है। इस सन्दभण में महत्वपूर्ण समय-सीिा इस प्रकार है:  

 

क्रि.  

सं. 

पररयोजिा का िाम स्पष्टीकरर् मंिवािे 

की अंलिम लिलथ 

आरएफपी के उत्तर में 

प्रस्ताव जमा की 

अंलिम लिलथ 

आरएफपी प्रस्ताव 

खोलिे का लववरण 

1. महाराष्टर  के कल्लम िेि में पलिमी िेि नेटवकण  लवस्तार 

योजना 

02.11.2023 15.12.2023, 1400 

बजे तक (भा.मा.स) 

15.12.2023, 1430 

बजे (भा.मा.स) 

2. चरर्-IV (7 गीगावाट) के अंतगगत रु्जरात के िावडा 

िेि में संभालवत नवीकरर्ीय ऊजाण िेि से मवद्युत की 

लनकासी के ललए पािेषण प्रणाली - भार् ई2 

02.11.2023 15.12.2023, 1500 

बजे तक (भा.मा.स) 

15.12.2023, 1530 

बजे (भा.मा.स) 

3. िाजस्थान आिईजेड  फेज-IV (भाग-2: 5.5 गीगावाट) 

(जैसलिेि /बाड़िेि  कॉम्प्लेक्स) से मवद्युत   

की मनकासी के मलए पािेषण प्रणाली: भाग सी 

02.11.2023 15.12.2023, 1600 

बजे तक (भा.मा.स) 

15.12.2023, 1630 

बजे तक (भा.मा.स) 

4. िाजस्थान आिईजेड  चिण-IV (भाग-2: 5.5 गीगावाट) 

(जैसलिेि /बाड़िेि  कॉम्प्लेक्स) से मवद्युत  की 

मनकासी के मलए पािेषण प्रणाली: भाग ई 

02.11.2023 15.12.2023, 1700 

बजे तक (भा.मा.स) 

15.12.2023, 1730 

बजे तक (भा.मा.स) 

 

बोली में सभी शुल्लिपि, अनुशेष, संशोधन, समय बढाना आलि हमारी वेबसाइट्स www.recindia.nic.in तथा www.recpdcl.in पर होस्ट लकए 

जाएंरे्। नवीनतम जानकारी के ललए हमारी वेबसाइट का लनयलमत रूप से अवलोकन करते रहे । 

 

नोट: आरईसीपीडीसीएल के पास लबना कोई कारर् बताए तथा लबना लकसी बाध्यता के बोली प्रलक्रया को रद्द या संशोलधत करने का अलधकार 

सुरलित है। यह कोई पेशकश नही ंहै।  

मुख्य कायणपालक अलधकारी  

आरईसी पावर डेवलपमेंट एंड कंसल्टेंसी लललमटेड 

कोर - 4, स्कोप कॉम्प्लेक्स, लोधी रोड, नई लिल्ली - 110003, भारत 

 

बोली प्रलक्रया समन्वयक 

 

 

 

 

आरईसी पावर डेवलपमेंट एंड कंसल्टेंसी लललमटेड  

  पहलकताण 

 

 

 

 

मवद्युत मंिालय 

भारत सरकार 

 पहलकताण भार्ीिार  

 

 

 

 

कें द्रीय मवद्युत प्रालधकरर्  

 
 

ऊजाग ही जीवि है, इसे बचाएं ।                                                                   Give a missed call on toll free number 
18002003004 to get our Apps 
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RFP for Selection of Bidder as Transmission Service Provider  
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STANDARD SINGLE STAGE REQUEST FOR 

PROPOSAL DOCUMENT 

 

FOR 

 

SELECTION OF BIDDER AS TRANSMISSION 

SERVICE PROVIDER THROUGH TARIFF BASED 

COMPETITIVE BIDDING PROCESS  

 

TO 

 

 

ESTABLISH INTER-STATE TRANSMISSION SYSTEM  

 

 

FOR  

 

 

WESTERN REGION NETWORK EXPANSION SCHEME 

IN KALLAM AREA OF MAHARASHTRA  

 

 

ISSUED BY 

 

 
REC Power Development and Consultancy Limited 

(A wholly owned subsidiary of REC Limited) 

 

 

Registered Office: 

Core-4, SCOPE Complex, 

7, Lodhi Road, New Delhi – 110 003 

Email: pshariharan@recpdcl.in & tbcb@recpdcl.in  

  13.10.2023 

  

 

  

mailto:pshariharan@recpdcl.in
mailto:tbcb@recpdcl.in
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REC Power Development and Consultancy Limited 

(A wholly owned subsidiary of REC Limited) 

Core-4, SCOPE Complex, 

7, Lodhi Road, New Delhi – 110 003  

 

Request for Proposal Document for selection of Bidder as Transmission Service Provider 

through tariff based competitive bidding process to establish Inter-State Transmission 

system for “Western Region Network Expansion scheme in Kallam area of 

Maharashtra” is issued by REC Power Development and Consultancy Limited. 

 

 

This RFP document is issued to - 

 

 

M/s. _______________________ 

 

___________________________ 

 

___________________________ 

 

___________________________ 

 

___________________________ 

 

 

 

 

 

 

Chief Executive Officer, 

REC Power Development and Consultancy Limited 

(A wholly owned subsidiary of REC Limited) 

 

 

 

Email:  ……………………………………. 

 

Place:   …………………………………… 

 

Date:  …………………………………… 

 

Signature: …………………………………… 
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REQUEST FOR PROPOSAL NOTIFICATION 
 

REC Power Development and Consultancy Limited 

(A wholly owned subsidiary of REC Limited) 

Core-4, SCOPE Complex, 

7, Lodhi Road, New Delhi – 110 003  

  

1. Central Electricity Authority (CEA), Government of India vide its notification no 560 [F 

No. CEA-PS-12-13/3/2022-PSPA-II Division] dated 10.08.2023 has notified REC Power 

Development and Consultancy Limited (RECPDCL) to be the Bid Process Coordinator 

(BPC) for the purpose of selection of Bidder as Transmission Service Provider (TSP) to 

establish Inter-State transmission system for “Western Region Network Expansion 

scheme in Kallam area of Maharashtra” through tariff based competitive bidding 

process.  

 

2. REC Power Development and Consultancy Limited (hereinafter referred to as BPC) hereby 

invites all prospective Bidders for issue of Request for Proposal (RFP) for selection of  

Bidder as Transmission Service Provider (TSP) on the basis of international competitive 

bidding in accordance with the “Tariff Based Competitive Bidding Guidelines for 

Transmission Service” and “Guidelines for Encouraging Competition in Development of 

Transmission Projects” issued by Government of India, Ministry of Power under section – 

63 of The Electricity Act, 2003 and as amended from time to time. The responsibility of the 

TSP would be to establish the following Inter-State Transmission System - Western 

Region Network Expansion scheme in Kallam area of Maharashtra (hereinafter 

referred to as 'Project’) on build, own, operate & transfer basis and to provide transmission 

service:  

 

Sl. 

No. 

Scope of the Transmission Scheme Scheduled COD 

in months from 

Effective Date 

1 LILO of both circuits of Parli(M) – Karjat(M)/Lonikand-II 

(M) 400 kV D/c line (twin moose) at Kallam PS 

18 months 

2 4 Nos. 400 kV line bays at Kallam PS for LILO of both 

circuits of Parli(M) – Karjat(M)/Lonikand-II(M) 400 kV D/c 

line (twin moose) at Kallam PS 

 

 400 kV line bays (AIS) – 4 Nos. (for Kallam PS end) 

3 63 MVAR, 420 kV switchable line reactor (with NGR 

bypassing arrangement) on each ckt at Kallam PS end of 

Karjat – Kallam 400 kV D/c line (~140km) 

 

 63 MVAR, 420 kV switchable line reactor including 

Switching equipment - 2 Nos. (at Kallam end) 

Note:  

a) TSP of Kallam PS (Kallam Transmission Ltd.) shall provide requisite space at Kallam 

PS for above mentioned scope of work. 

b) The 50 MVAR fixed line reactors on each ckt at Parli (M) end of Kallam – Parli (M) 400 

kV D/c line shall be converted into switchable line reactors (with NGR bypass 

arrangement & provision of inter-tripping scheme to trip the line reactors along with the 

main line breakers) by MSETCL in matching time-frame of the above scheme. 
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MSETCL vide email dated 08.06.2023 has informed that conversion of fixed 50 MVAR 

line reactor at 400 kV Parli (M) (Girwali) end into switchable reactor is feasible. 

 

3. The TSP shall ensure that design, construction and testing of all equipment, facilities, 

components and systems of the Project shall be in accordance with the provisions of the 

Transmission Service Agreement and applicable Rules/ Regulations, Orders and Guidelines 

issued by the Central Government. 

 

4. Transmission License: The TSP shall obtain the Transmission License from the 

Commission.  

 

5. Bidding Process: The Transmission Service Provider shall be selected through tariff based 

competitive bidding process for the Project based on meeting stipulated Qualification 

Requirements prescribed in Clause 2.1 of Section 2 of RFP and the lowest Quoted 

Transmission Charges discovered from Final Offers quoted during the e-reverse bidding. 

The selection of the TSP shall be subject to it obtaining Transmission License from the 

Commission, which, after expiry, may be further extended by such period as deemed 

appropriate by the Commission under powers vested with it to amend the conditions of the 

Transmission License.  

 

The entire bidding process shall be conducted on electronic platform created by MSTC 

Limited. 

 

The Bid shall be a single stage two envelope bid comprising the Technical Bid and the 

Financial Bid. The Bidders shall submit the Bid online through the electronic bidding 

platform. In addition to the online submission, the Bidder with lowest Final Offer will be 

required to submit original hard copies of Annexure 3, Annexure 4 (if applicable), Annexure 

6 (if applicable) and Annexure 14 before issuance of LoI. There shall be no physical 

submission of the Financial Bid. 

 

The Technical Bid shall be opened first and the Financial Bid of only the bidder who have 

qualified in the Technical Bid shall be opened. The Financial Bid will comprise of two 

rounds. In the first round the Initial Offer of the responsive bids would be opened and 

Quoted Transmission Charges of Initial Offer shall be ranked on the basis of ascending 

order. The Bidders, in the first fifty per cent of the ranking (with any fraction rounded off to 

higher integer) or four Bidders, whichever is higher, shall qualify for participating in the 

electronic reverse auction stage and submit their Final Offer. 

 

6. The objective of the bidding process is to select a Successful Bidder pursuant to this RFP, 

who shall acquire one hundred percent (100%) of the equity shares of Kallam Transco 

Limited along with all its related assets and liabilities as per the provisions of the Share 

Purchase Agreement, at the Acquisition Price to be intimated by the BPC, twenty (20) days 

prior to the Bid Deadline.  

 

The Kallam Transco Limited, of which one hundred percent (100%) equity shares will be 

acquired by the Selected Bidder, shall be responsible as the TSP, for ensuring that it 

undertakes ownership, financing, development, design, engineering, procurement, 

construction, commissioning, operation and maintenance of the Project, and to provide 

Transmission Service as per the terms of the RFP Project Documents. 

 

The TSP shall ensure transfer of all project assets along with substation land, right of way 

and clearances to CTU or its successors or an agency as decided by the Central Government 

after 35 years from COD of project at zero cost and free from any encumbrance and 
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liability. The transfer shall be completed within 90 days after 35 years from COD of project 

failing which CTU shall be entitled to take over the project assets Suo moto. 

 

7. Commencement of Transmission Service: The Bidder shall have to commence 

Transmission Service in accordance with the provisions of the Transmission Service 

Agreement.  

 

8. Transmission Charges: The Transmission Charges shall be payable by the Designated 

ISTS Customers in Indian Rupees through the CTU as per Central Electricity Regulatory 

Commission (Sharing of Inter-State Transmission Charges and Losses) Regulations as 

amended from time to time. Bidders shall quote the Transmission Charges as per the pre-

specified structure, as mentioned in the RFP. 

 

9. Issue of RFP document: The detailed terms and conditions for qualification and selection 

of the Transmission Service Provider for the Project and for submission of Bid are indicated 

in the RFP document. All those interested in purchasing the RFP document may respond in 

writing to Chief Executive Officer, pshariharan@recpdcl.in & tbcb@recpdcl.in at the 

address given in para 12 below with a non-refundable fee of Rs. 5,00,000/- (Rupees Five 

Lakh Only) or US$ 7,000 (US Dollars Seven Thousand Only) plus GST @18%, to be paid 

latest by 14.12.2023 via electronic transfer to the following Bank Account:  

 

Bank Name, Address 

& Branch 

IDFC First Bank Limited 

Birla Towers, 4th Floor East Tower & LGF West Tower, 

Barakhamba Road, New Delhi – 110001  

Bank Account Name REC Power Development & Consultancy Limited  

Bank Account No 10000697415  

Bank IFSC Code No  IDFB0020101  

  

Immediately after issuance of RFP document, the Bidder shall submit the Pre-Award 

Integrity Pact in the format as prescribed in Annexure B, which shall be applicable for and 

during the bidding process, duly signed on each page by any whole-time Director / 

Authorized Signatory, duly witnessed by two persons, and shall be submitted by the Bidder 

in two (2) originals in a separate envelope, duly superscripted with Pre-Award Integrity 

Pact. The Bidder shall submit the Pre-Award Integrity Pact on non-judicial stamp paper of 

Rs. 100/- each duly purchased from the National Capital Territory of Delhi. In case the 

Bidder is in a consortium, the Pre-Award Integrity Pact shall be signed and submitted by 

each member of the Consortium separately.  

 

The RFP document shall be issued to the Bidders on any working day from 13.10.2023 to 

14.12.2023 between 1030 hours (IST) to 1600 hours (IST). The BPC, on written request and 

against payment of the above mentioned fee by any Bidder shall promptly dispatch the RFP 

document to such Bidder by registered mail/ air mail. BPC shall, under no circumstances, be 

held responsible for late delivery or loss of documents so mailed.  

 

10. Receipt and opening of Bid: The Bid must be uploaded online through the electronic 

bidding platform on or before 1400 hours (IST) on 15.12.2023 Technical Bid will be opened 

by the Bid Opening Committee on the same day at 1430 hours (IST) in the office of Central 

Electricity Authority, in the online presence of Bidders’ representatives who wish to attend. 

If the Bid Deadline is a public holiday at the place of submission of Bid, it shall be opened 

on the next working day at the same time and venue.  In addition to the online submission, 

the Bidder with lowest Final Offer will be required to submit original hard copies of 

Annexure 3, Annexure 4 (if applicable), Annexure 6 (if applicable) and Annexure 14 before 

issuance of LoI. Bidders meeting the Qualification Requirements, subject to evaluation as 

mailto:pshariharan@recpdcl.in
mailto:tbcb@recpdcl.in
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specified in Clause 3.2 to 3.4 shall be declared as “Qualified Bidders” and eligible for 

opening of Initial Offer. 

 

11. The RFP document is not transferable. BPC reserves the right to reject all Bid and/or annul 

the process of tariff based competitive bidding for selection of Bidder as TSP to execute the 

Project without assigning any reason. BPC shall not bear any liability, whatsoever, in this 

regard.  

 

12. Nodal person for enquiries and clarifications 

 

All correspondence and clarification in respect of RFP document shall be addressed to: 

 

Chief Executive Officer, 

REC Power Development and Consultancy Limited 

(A wholly owned subsidiary of REC Limited) 

REC Corporate Head Quarter, 

D Block, Plot No. I – 4, 

Sec – 29 Gurugram – 122 001  

Email: pshariharan@recpdcl.in & tbcb@recpdcl.in  

mailto:pshariharan@recpdcl.in
mailto:tbcb@recpdcl.in
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DISCLAIMER 
 

1. This Request for Proposal (RFP) document is not an agreement or offer by the BPC to the 

prospective Bidders or to any other party. The purpose of this RFP document is to provide 

interested parties with information to assist the formulation of their Bid. The RFP 

document is based on material and information available in public domain.  

 

2. This RFP, along with its Annexure, is not transferable and the information contained therein are 

to be used only by the person to whom it is issued. It may not be copied or distributed by the 

recipient to third parties (other than in confidence to the recipient's professional advisors). In 

the event that the recipient does not continue with its involvement in the Project in accordance 

with this RFP, this RFP must be kept confidential.  

 

3. While this RFP has been prepared in good faith, neither the BPC nor its employees or 

advisors/consultants make any representation or warranty expressed or implied as to the 

accuracy, reliability or completeness of the information contained in this RFP. The Bidders 

shall satisfy themselves, on receipt of the RFP document, that the RFP document is complete in 

all respects. Intimation of any discrepancy shall be given to this office immediately. If no 

intimation is received from any Bidder within ten (10) days from the date of issue of this RFP 

document on or before the date & time mentioned in this RFP, it shall be considered that the 

issued document, complete in all respects, has been received by the Bidders.  

 

This bidding process is in accordance with the Bidding Guidelines issued by Ministry of 

Power, Government of India under Section 63 of the Electricity Act, 2003. Revisions or 

amendments in these Bidding Guidelines may cause the BPC to modify, amend or supplement 

this RFP document, including the RFP Project Documents to be in conformance with the 

Bidding Guidelines.  

 

4. This RFP document includes statements, which reflect various assumptions arrived at by 

BPC in order to give a reflection of current status in the RFP. These assumptions should 

not be entirely relied upon by Bidders in making their own assessments. This RFP 

document does not purport to contain all the information each Bidder may require and 

may not be appropriate for all persons. It is not possible for BPC to consider the 

investment objectives, financial situation and particular needs of each party who reads or 

uses this RFP document. Certain Bidders may have a better knowledge of the Project than 

the others. Each Bidder should conduct its own investigations and analysis and should 

check the accuracy, reliability and completeness of the information in this RFP document 

and obtain independent advice from appropriate sources.  

 

5. Neither BPC nor their employees or consultants make any representation or warranty as to 

the accuracy, reliability or completeness of the information in this RFP document.  

  

6. Neither BPC, its employees nor its consultants will have any liability to any Bidder or any 

other person under the law of contract, tort, the principles of restitution or unjust 

enrichment or otherwise for any loss, expense or damage which may arise from or be 

incurred or suffered in connection with anything contained in this RFP document, any 

matter deemed to form part of this RFP document, the award of the Project, the 

information supplied by or on behalf of BPC or its employees, any consultants or 

otherwise arising in any way from the qualification process for the said Project.  

 

7. By participating in the bidding process, each of the Bidder shall have acknowledged and 

accepted that it has not been induced to enter into such agreement by any representation or 

warranty, expressed or implied, or relied upon any such representation or warranty by or 
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on behalf of BPC or any person working in the bidding process.  

 

8. BPC may in its absolute discretion, but without being under any obligation to do so, 

update, amend or supplement this RFP document. Such updations, amendments or 

supplements, if any, will however be circulated to the Bidders not later than 15 days prior 

to the last date for submission of Bid.  

 

9. Each Bidder unconditionally agrees, understands and accepts that the BPC reserves the 

rights to accept or reject any or all Bids without giving any reason. Neither the BPC nor its 

advisers shall entertain any claim of any nature, whatsoever, including without limitations, 

any claim seeking expenses in relation to the preparation of Bids. 

 

10. This RFP may be withdrawn or cancelled by the BPC at any time without assigning any 

reasons thereof. BPC further reserves the right, at its complete discretion to reject any or 

all of the Bids without assigning any reasons whatsoever. 
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DEFINITIONS 
 

Any capitalized term, used but not defined in this RFP, shall have the meaning ascribed to such 

term in the RFP Project Documents, or the Bidding Guidelines, in that order. In absence of 

availability of definitions in the foregoing references, the capitalized terms shall be interpreted 

in accordance with the Electricity Act 2003, Grid Code or any other relevant electricity law, rule 

or regulation prevalent in India, as amended or re-enacted from time to time, in that order. 

 

The following terms are defined for use in this RFP: 
 

"Acquisition Price" shall have the same meaning as defined in the Share Purchase Agreement; 

 

“Affiliate” shall mean a company that either directly or indirectly 

 

i. controls or  

ii. is controlled by or  

iii. is under common control with  

 

a Bidding Company (in the case of a single company) or a Member (in the case of a 

Consortium) and “control” means ownership by one entity of at least twenty six percent (26%) 

of the voting rights of the entity. As an illustration a chart is annexed hereto as Annexure – 12; 

 

“Bid” shall mean Technical Bid and Financial Bid (Initial Offer and Final Offer) submitted by 

the Bidder, in response to this RFP, in accordance with the terms and conditions thereof; 

 

“Bidder” shall mean either a single company (including its permitted successors and legal 

assigns) or a Consortium of companies (including its permitted successors and legal assigns) 

submitting a Bid in response to this RFP. Any reference to the Bidder includes Bidding 

Company, Bidding Consortium/ Consortium, Member in a Bidding Consortium and Lead 

Member of the Bidding Consortium jointly and severally, as the context may require; 

 

“Bidding Company” shall refer to such single company (including its permitted successors and 

legal assigns) that has submitted a Bid for the Project; 

 

“Bidding Consortium/ Consortium” shall refer to a group of companies (including their 

permitted successors and legal assigns) that has collectively submitted a Bid for the Project; 

 

“Bidding Guidelines” shall mean the “Tariff Based Competitive-Bidding Guidelines for 

Transmission Service” and “Guidelines for Encouraging Competition in Development of 

Transmission Projects” issued by Government of India, Ministry of Power under Section – 63 

of Electricity Act as amended from time to time; 

 

“Bid Bond” shall mean the unconditional and irrevocable bank guarantee for Rupees One Crore 

twenty Lakh Only (Rs. 1.20 Crore), to be submitted along with the Technical Bid by the Bidder 

under Clause 2.11 of this RFP, as per the format prescribed in Annexure 14; 

 

"Bid Deadline" shall mean the last date and time for submission of online Bid in response to this 

RFP, specified in Clause 2.7.1; 

 

“Bid Process Coordinator or BPC” shall mean a person or its authorized representative as 

notified by the Government of India, responsible for carrying out the process for selection of 

Bidder who will acquire Transmission Service Provider; 
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“Bid Security Declaration” shall mean the declaration to be submitted along with the 

Technical Bid by the Bidder in lieu of the Bid Bond, as per the format prescribed in Annexure 

14A; 

 

"CEA" shall mean the Central Electricity Authority constituted under Section - 70 of the 

Electricity Act; 

 

“Commission” or “CERC” shall mean the Central Electricity Regulatory Commission of 

India constituted under Section-76 of The Electricity Act, 2003 and any successors and 

assigns; 

 

“Conflict of Interest” A Bidder shall be considered to be in a Conflict of Interest with one or 

more Bidders in the same bidding process if they have a relationship with each other, directly or 

through a common company, that puts them in a position to have access to information about or 

influence the Bid of another Bidder. 

 

Provided that if two or more bidders in the bidding process have formed a Joint Venture 

Company or Consortium to execute another project, the Bidders will not be considered to have 

Conflict of Interest; 

 

"Commercial Operation Date (COD)" shall mean the date as per Article 6.2 of the 

Transmission Service Agreement; 

 

“Consents, Clearances, Permits” shall mean all authorizations, licenses, approvals, 

registrations, permits, waivers, privileges, acknowledgements, agreements, or concessions 

required to be obtained from or provided by any concerned authority for the development, 

execution and performance of Project including without any limitation on the construction, 

ownership, operation and maintenance of the transmission lines and/or sub-stations; 

 

"Contract Performance Guarantee" shall have the meaning as per Clause 2.12 of this RFP; 

 

"Contract Year" shall mean the period beginning on the Scheduled COD, and ending on the 

immediately succeeding March 31 and thereafter each period of 12 months beginning on April 1 

and ending on March 31 provided that: 

 

(i) the last Contract Year shall end on the last day of the term of the Transmission Service 

Agreement; 

 

“Infrastructure sector” shall mean such sectors notified by Department of Economic Affairs 

in its Gazette Notification no. 13/1/2017-INF dated 14th November, 2017 and as amended from 

time to time; 

 

"CTU/Central Transmission Utility" shall have same meaning as defined in the Electricity Act, 

2003; 

 

“Designated ISTS Customers” or “DICs” shall have the meaning as ascribed in Regulation 

2(l) of Central Electricity Regulatory Commission (Sharing of inter-State Transmission Charges 

and Losses) Regulation 2020 and as amended or modified from time to time; 

 

"Effective Date" shall have the meaning as ascribed thereto in the Transmission Service 

Agreement;  
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"Element" shall mean-each Transmission Line or each circuit of the Transmission Lines (where 

there are more than one circuit) or each bay of the Sub-station or switching station or HVDC 

terminal or inverter station of the Project, including ICTs, Reactors, SVC, FSC, etc. forming part 

of the ISTS which will be owned, operated and maintained by the concerned ISTS Licensee, and 

which may have a separate scheduled COD as per Schedule 2 of the Transmission Service 

Agreement and may have a separate percentage for recovery of Transmission Charges on 

achieving COD as per Schedule 5 of the Transmission Service Agreement; 

 

“Final Offer” shall mean the Quoted Transmission Charges, required to be submitted as part of 

the Financial Bid on the electronic bidding platform during the e-reverse bidding stage. In case, 

no Final Offer is received during the e-reverse bidding stage then the lowest “Initial Offer” shall 

be deemed to be the Final Offer; 

 

“Financial Bid” shall mean the Initial Offer and Final Offer, containing the Bidder’s Quoted 

Transmission Charges, as per the format at Annexure – 21 of this RFP; 

 

“Financially Evaluated Entity” shall mean the company which has been evaluated for the 

satisfaction of the financial requirement set forth in Clause 2.1.3 hereof; 

 

“Government” shall mean the Central Government; 

 

“Grid Code” / “IEGC” or “State Grid Code” shall mean the Grid Code specified by the 

Central Commission under clause (h) of sub-section (1) of Section 79 of the Electricity Act 

and/or the State Grid Code as specified by the concerned State Commission referred under 

clause (h) of sub-section (1) of Section 86 of the Electricity Act as applicable; 

 

“Initial Offer” shall mean the Quoted Transmission Charges, required to be submitted as part of 

the Financial Bid on the electronic bidding platform along with the Technical Bid; 

 

"Inter State Generating Station" or "ISGS" shall mean a Central / other generating station in 

which two or more states have shares and whose scheduling is to be coordinated by the Regional 

Load Despatch Centre; 

 

“Inter-State Transmission System” shall have same meaning as defined in the Electricity Act, 

2003; 

 

“Lead Member of the Bidding Consortium” or “Lead Member” shall mean a company 

who commits at least twenty six percent (26%) equity stake in the Project, meets the technical 

requirement as per Clause 2.1.2 and so designated by other Member(s) in Bidding Consortium; 

 

 “Letter of Intent” or “LoI” shall mean the letter to be issued by the BPC to the Bidder, who 

has been identified as the selected bidder, for award of the Project to such Bidder; 

 

“Member in a Bidding Consortium/Member” shall mean each company in the Bidding 

Consortium; 

 

“MOP” shall mean the Ministry of Power, Government of India; 

 

"MOEF" shall mean the Ministry of the Environment and Forests, Government of India; 

 

"National Committee on Transmission" shall mean the committee constituted by the Ministry 

of Power, Government of India in terms of the "Guidelines for Encouraging Competition in 

Development of Transmission Projects", as notified from time to time; 



RFP for Selection of Bidder as Transmission Service Provider  

 
REC Power Development and Consultancy Limited     14 

 

“Nodal Agency” shall mean CTU, which shall execute and implement the Transmission 

Service Agreement (TSA); 

 

Provided that while taking major decisions, CTU shall consult CEA on technical matters and 

any other matter it feels necessary. 

 

“Parent Company” shall mean an entity that holds at least twenty six percent (26%) of the 

paid - up equity capital directly or indirectly in the Bidding Company or in the Member in a 

Bidding Consortium, as the case may be; 

 

“Qualification Requirements” shall mean the qualification requirements as set forth in 

Section-2, Clause 2.1 of this RFP; 

 

“Quoted Transmission Charges” shall mean the quoted single annual Transmission Charges 

submitted online through the electronic bidding platform by the Bidder as part of its Financial Bid as 

per the format in Annexure – 21 of this RFP;  

 

“RFP” shall mean Request for Proposal document along with all schedules, formats, annexure 

and RFP Project Documents attached hereto, issued by BPC for tariff based competitive 

bidding process for selection of bidder who will acquire the TSP through e-reverse bidding to 

execute the Project, and shall include any modifications, amendments or alterations or 

clarifications thereto; 

 

“RFP Project Documents” shall mean the following documents to be entered into in respect 

of the Project, by the parties to the respective agreements: 

a. Transmission Service Agreement (TSA),  

b. Share Purchase Agreement, 

c. Agreement(s) required, if any, under Central Electricity Regulatory Commission 

(Sharing of Inter-State Transmission Charges and Losses) Regulations as amended 

from time to time and  

d. Any other agreement, as may be required;  

 

"Scheduled COD" shall have the meaning as ascribed hereto in Clause 2.6 of this RFP; 

 

“Statutory Auditor” shall mean the auditor appointed under the provisions of the Companies 

Act, 1956 / Companies Act, 2013 (as the case may be) or under the provisions of any other 

applicable governing law; 

 

"Share Purchase Agreement" shall mean the agreement amongst REC Power Development 

and Consultancy Limited, Kallam Transco Limited and the Successful Bidder for the purchase of 

one hundred (100%) per cent of the shareholding of the Kallam Transco Limited for the 

Acquisition Price, by the Successful Bidder on the terms and conditions as contained therein; 

 

 "Successful Bidder" or "Selected Bidder" shall mean the Bidder selected pursuant to this RFP 

to acquire one hundred percent (100%) equity shares of Kallam Transco Limited, along with all 

its related assets and liabilities, which will be responsible as the TSP to establish the Project on 

build, own, operate and transfer basis as per the terms of the Transmission Service Agreement and 

other RFP Project Documents;  

 

"Survey Report" shall mean the report containing initial information regarding the Project and 

other details provided as per the provisions of Clause 1.6.2.1.1 of this RFP; 
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"Technical Bid" shall mean the bid submitted online through the electronic bidding platform, 

containing the documents as listed out in Clause 2.5.2 of this RFP; 

 

“Technically Evaluated Entity” shall mean the company which has been evaluated for the 

satisfaction of the technical requirement set forth in Clause 2.1.2 hereof; 

 

“Transmission Charges” shall mean the Final Offer quoted by Selected Bidder and adopted by 

the Commission, and as computed in terms of the provisions of Schedule 4 of the TSA, payable 

to the ISTS Licensee by the Designated ISTS Customers, and collected / disbursed by the CTU, 

as per Central Electricity Regulatory Commission (Sharing of Inter-State Transmission Charges 

and Losses) Regulations as amended from time to time; 

 

“Transmission License” shall mean the license granted by the Commission in terms of the 

relevant regulations for grant of such license issued under the Electricity Act, 2003; 

 

“Transmission Service Agreement” or “TSA” shall mean the agreement entered into between 

Nodal Agency and the TSP, pursuant to which the TSP shall build, own, operate and transfer the 

Project and make available the assets of the Project on a commercial basis; 

 

“Transmission Service Provider” or “TSP” shall mean Kallam Transco Limited which has 

executed the Transmission Service Agreement and which shall be acquired by the Selected 

Bidder; 

 

“Ultimate Parent Company” shall mean an entity which owns at least twenty six percent 

(26%) equity in the Bidding Company or Member of a Consortium, (as the case may be) and in 

the Technically Evaluated Entity and/or Financially Evaluated Entity (as the case may be) and 

such Bidding Company or Member of a Consortium, (as the case may be) and the Technically 

Evaluated Entity and/or Financially Evaluated Entity (as the case may be) shall be under the 

direct control or indirectly under the common control of such entity.  
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SECTION 1 
 

1. INTRODUCTION 

 

1.1 Central Electricity Authority (CEA), Government of India vide its notification no 560 [F 

No. CEA-PS-12-13/3/2022-PSPA-II Division] dated 10.08.2023 has notified REC Power 

Development and Consultancy Limited (RECPDCL) to be the Bid Process Coordinator 

(BPC) for the purpose of selection of Bidder as Transmission Service Provider (TSP) to 

establish Inter-State transmission system for “Western Region Network Expansion 

scheme in Kallam area of Maharashtra” through tariff based competitive bidding 

process. 

 

The BPC hereby invites Bids from all prospective Bidders in accordance with this 

Request for Proposal (RFP) to select prospective Transmission Service Provider (TSP) 

in accordance with the “Tariff Based Competitive-Bidding Guidelines for Transmission 

Service” and “Guidelines for Encouraging Competition in Development of Transmission 

Projects” issued by Government of India, Ministry of Power under Section – 63 of the 

Electricity Act. The BPC shall select the Bidder having the prescribed technical and 

financial capability to become TSP and be responsible for establishing the Project in the 

state(s) of Himachal Pradesh. The TSP will make the Project available against payment 

of Transmission Charges, as adopted by the Commission, payable to the TSP, as per 

Central Electricity Regulatory Commission (Sharing of Inter-State Transmission 

Charges and Losses) Regulations as amended from time to time. 

 

1.2 The TSP will be required to establish the following Inter State Transmission System for 

Western Region Network Expansion scheme in Kallam area of Maharashtra 

(hereinafter referred to as ‘Project’) on build, own, operate and transfer basis, and to 

provide transmission service. 

 

Sl. 

No. 

Scope of the Transmission Scheme Scheduled COD 

in months from 

Effective Date 

1 LILO of both circuits of Parli(M) – Karjat(M)/Lonikand-II 

(M) 400 kV D/c line (twin moose) at Kallam PS 

18 months 

2 4 Nos. 400 kV line bays at Kallam PS for LILO of both 

circuits of Parli(M) – Karjat(M)/Lonikand-II(M) 400 kV D/c 

line (twin moose) at Kallam PS 

 

 400 kV line bays (AIS) – 4 Nos. (for Kallam PS end) 

3 63 MVAR, 420 kV switchable line reactor (with NGR 

bypassing arrangement) on each ckt at Kallam PS end of 

Karjat – Kallam 400 kV D/c line (~140km) 

 

 63 MVAR, 420 kV switchable line reactor including 

Switching equipment - 2 Nos. (at Kallam end) 

Note:  

a) TSP of Kallam PS (Kallam Transmission Ltd.) shall provide requisite space at Kallam 

PS for above scope of work. 

b) The 50 MVAR fixed line reactors on each ckt at Parli (M) end of Kallam – Parli (M) 

400 kV D/c line shall be converted into switchable line reactors (with NGR bypass 

arrangement & provision of inter-tripping scheme to trip the line reactors along with the 
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main line breakers) by MSETCL in matching time-frame of the above scheme. 

MSETCL vide email dated 08.06.2023 has informed that conversion of fixed 50 

MVAR line reactor at 400 kV Parli (M) (Girwali) end into switchable reactor is 

feasible. 

 

1.3 Project Description  

 

Govt. of India has set a target for establishing 500 GW capacity from non-fossil energy 

sources by 2030. In this direction, 2GW capacity has been identified at Kallam PS. 

Transmission System for evacuation of power from RE Projects in Osmanabad area (1 

GW) in Maharashtra is presently under implementation by Kallam Transmission Ltd. 

which is expected by Oct’23. Further, augmentation of transformation capacity at 

Kallam PS by 2x500 MVA, 400/220 kV ICTs (3rd & 4th) along with 220kV bays for 

RE interconnection is also under implementation for enabling interconnection of 

additional 1GW at 220kV level of Kallam PS (expected by May’24). 

Additional connectivity has also been granted to M/ s Torrent at 400kV level (1 no. bay) 

and hence there is cumulative requirement of evacuation of about 3.25GW (2GW at 

220kV level and 1.25GW at 400kV level) from Kallam PS. 

The subject Transmission system shall enable evacuation of power beyond 2GW at 

Kallam PS (upto 3.25GW), by alleviating constraints in the area, using Renewable 

energy sources and is expected to play a significant role in fulfilling India's vision of 500 

GW of non-fossil generation capacity by 2030.  

 

The subject scheme includes LILO of both circuits of Parli(M) – Karjat(M)/Lonikand-II 

(M) 400 kV D/c line (twin moose) at Kallam PS along with 63 MVAR, 420 kV 

switchable line reactor (with NGR bypassing arrangement) on each ckt at Kallam PS end 

of Karjat – Kallam 400 kV D/c line. The scheme will facilitate integration of 1.25GW 

power beyond 2GW at Kallam PS (i.e. upto 3.25GW). 

 

The subject Transmission system was deliberated and approved in the 14th NCT 

meeting held on 09.06.2023. National Committee on Transmission vide Gazette 

notification dated 10.08.2023 has appointed RECPDCL as BPC for implementation of 

the subject transmission scheme through TBCB route. 

 

1.4 Transmission Grid Map 

 

Transmission Grid Map indicating the location of the Project is enclosed as Annexure 18 

of this RFP for information and reference of the Bidders. 

 

1.5 The objective of the bidding process is to select a Successful Bidder pursuant to this 

RFP, who shall acquire one hundred percent (100%) of the equity shares of Kallam 

Transco Limited along with all its related assets and liabilities as per the provisions of 

the Share Purchase Agreement, at the Acquisition Price to be intimated by the BPC, 

twenty (20) days prior to the Bid Deadline.  

 

The Kallam Transco Limited, of which one hundred percent (100%) equity shares will 

be acquired by the Selected Bidder, shall be responsible as the TSP, for ensuring that it 

undertakes ownership, financing, development, design, engineering, procurement, 
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construction, commissioning, operation and maintenance of the Project, and to provide 

Transmission Service as per the terms of the RFP Project Documents. 

 

The TSP shall ensure transfer of all project assets along with substation land, right of 

way and clearances to CTU or its successors or an agency as decided by the Central 

Government after 35 years from COD of project at zero cost and free from any 

encumbrance and liability. The transfer shall be completed within 90 days after 35 years 

from COD of project failing which CTU shall be entitled to take over the project assets 

Suo moto. 

 

1.6 Brief Scope of Work  

 

1.6.1 Scope of Transmission Service Provider  

 

The TSP’s scope of work for the Project shall comprise, but not necessarily be limited to 

the following:  

 

1.6.1.1 Establishment, operation and maintenance of the Project on build, own, operate and 

transfer basis and completion of all the activities for the Project, including survey, 

detailed project report formulation, arranging finance, project management, necessary 

Consents, Clearances and Permits (way leave, environment & forest, civil aviation, 

railway/ road/river/canal/power crossing/PTCC, etc.), land compensation, design, 

engineering, equipment, material, construction, erection, testing & commissioning. 

Further, the actual location of Greenfield substations (Switching Stations or HVDC 

Terminal or Inverter Stations) for a generation pooling substation and for load serving 

substations in the scope of TSP shall not be beyond 3 Km radius of the location 

proposed by the BPC in the survey report. However, actual location of any Greenfield 

Intermediate Substations in the scope of TSP shall not be beyond 10 Km radius of the 

location proposed by the BPC in the Survey Report.  

 

1.6.1.2 The TSP shall ensure that design, construction and testing of all equipment, facilities, 

components and systems of the Project shall be in accordance with Transmission Service 

Agreement and applicable Rules/ Regulations, Orders and Guidelines issued by the 

Central Government. 

 

1.6.1.3 The TSP shall ensure timely completion of entire scope of Project in all respects and its 

operation and maintenance, as shall be specified in the RFP documents.  

 

1.6.1.4 The TSP shall seek Transmission License from the Commission, as per the provisions of 

the Electricity Act and regulations made thereunder. 

 

1.6.1.5 The TSP shall seek approval under Section 164 of Electricity Act, from CEA after 

acquisition of Kallam Transco Limited. The approval shall be granted by CEA generally 

within 30 days but in no case later than 45 days from the date of receipt of application 

(complete in all aspects). 

 

1.6.2 Scope of Bid Process Coordinator (BPC) 

 

BPC’s scope of work is briefly outlined hereunder: 

 

1.6.2.1 The BPC has initiated development of the Project and shall be responsible for the tasks 

in this regard as specified hereunder: 
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1. Provide to the Bidders a Survey Report for the Project at least forty five (45) days prior 

to the Bid Deadline. The Survey Report shall include the suggested route with 

approximate route length, type of terrain likely to be encountered and its likely 

implication in terms of Right of Way (ROW), statutory clearances, location of 

substations or converter stations and land area to be acquired for the substation or 

converter station. 

   

2. To obtain approval for laying of overhead transmission lines under Section 68 of 

Electricity Act, from the Government at least twenty (20) days prior to Bid Deadline. 

 

3. To initiate acquisition of land for location specific substations, switching stations or 

HVDC terminal or inverter stations, if required.  

 

4. To initiate process of seeking forest clearance, if required  

 

5. The BPC shall intimate to the Bidders, the Acquisition Price payable by the Selected 

Bidder to the REC Power Development and Consultancy Limited for the acquisition of 

one hundred percent (100%) of the equity shareholding of Kallam Transco Limited, along 

with all its related assets and liabilities at least twenty (20) days prior to the Bid Deadline. 

 

6. The BPC shall ensure issuance of all finalized RFP Project Documents, at least fifteen 

(15) days prior to the Bid Deadline. 

 

 Provided that for any delay in meeting the above obligations of the BPC within the 

specified time period above, the Bid Deadline as per Clause 2.7.1 shall be extended on a 

day for day basis.  

 

1.6.2.2 The details and documents as may be obtained by the BPC/ project specific SPV in 

relation to the Project shall be handed over to the TSP on an as-is-where-is basis, so 

that it may take further actions to obtain Consents, Clearances and Permits.  

 

1.7 All costs (including direct and indirect) incurred by the BPC/ project specific SPV in 

connection with the activities concerning the Project shall be recovered from the TSP, 

which shall be included in the Acquisition Price.  

 

1.8 The Project is required to be completed progressively in accordance with the schedule 

prescribed in this RFP.  

 

1.9 A company under the Companies Act, 2013 by the Kallam Transco Limited has been 

incorporated to initiate the activities for execution of the Project. The said company shall 

be acquired by the successful Bidder as per terms and conditions as may be prescribed in 

RFP.  

  

1.10 The Ministry of Power and the appropriate state government(s) shall provide their support 

to the TSP, on best endeavor basis, in enabling the TSP to develop the Project.  

 

1.11 All Bidders are required to submit their Bid in accordance with the instructions set forth 

in this RFP.  

 

1.12 Once the Successful Bidder is selected, the details and documents as may be obtained by 

the BPC/ project specific SPV in relation to the Project, shall be handed over to the 

Successful Bidder on as is where basis, so that it may take further actions to obtain all 

necessary Consents, Clearances and Permits and the TSP shall not be entitled for any 
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extensions in the Scheduled COD of the Project except as provided for in the TSA.  

 

1.13 The assets of the Project shall be made available on a commercial basis as per the terms 

and conditions of the Transmission Service Agreement and Central Electricity Regulatory 

Commission (Sharing of Inter-State Transmission Charges and Losses) Regulations as 

amended from time to time. 
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SECTION – 2 
 

2. INFORMATION AND INSTRUCTIONS FOR BIDDERS 

 

2.1 Qualification Requirements 
 

2.1.1 The Bidder should be a company duly incorporated under the relevant laws (Bidding 

Company) or a Consortium of companies (Bidding Consortium) with one of the 

companies acting as the Lead Member of the Bidding Consortium. The Bidder shall be 

selected on meeting the Qualification Requirements specified in Section 2 of this RFP, 

as demonstrated by the Bidder’s Technical Bid and the lowest Quoted Transmission 

Charges discovered from Final Offers quoted during the e-reverse bidding. A Bidding 

Consortium can participate in the bidding process for the Project if any Member of the 

Consortium has purchased the RFP document for such Project. Bidder who agree and 

undertake to procure the products associated with the Transmission System as per 

provisions of Public Procurement (Preference to Make in India) orders issued by 

Ministry of Power vide orders No. 11/5/2018 - Coord. dated 28.07.2020 for transmission 

sector, as amended from time to time read with Department for Promotion of Industry 

and Internal Trade (DPIIT) orders in this regard, shall be eligible hereunder. Further, it is 

clarified that Procuring Entity as defined in orders shall deemed to have included 

Selected Bidder and/ or TSP. 

 

Besides, Department of Expenditure, Ministry of Finance vide Order (Public 

Procurement No 1) bearing File No. 6/18/2019-PPD dated 23.07.2020, Order (Public 

Procurement No 2) bearing File No. 6/18/2019-PPD dated 23.07.2020 and Order (Public 

Procurement No. 3) bearing File No. 6/18/2019-PPD, dated 24.07.2020, as amended 

from time to time, have issued directions regarding public procurement from a bidder of 

a country, which shares land border with India are also applicable. 

 

2.1.2 Technical requirement to be met by the Bidding Company or Lead Member of 

Bidding Consortium 
 

The Bidder must fulfill any one of the following technical requirements: 

 

(i) Experience of development of projects in the Infrastructure Sector in the last 

five (5) years with aggregate capital expenditure of not less than Rs. 500 Crore 

or equivalent USD (calculated as per provisions in Clause 3.4.1). However, the 

capital expenditure of each project shall not be less than Rs. 100 Crore or 

equivalent USD (calculated as per provisions in Clause 3.4.1). 

 

For this purpose, capital expenditure incurred on projects that have been 

commissioned/completed at least seven (7) days prior to Bid Deadline shall be 

considered. The capital expenditure discussed above shall be as capitalized and 

reflected in the audited books of accounts of the Technically Evaluated Entity. 

In case a clearly identifiable part of a project has been put into commercial 

operation, the capital expenditure on such part of the project shall be considered. 

The Technically Evaluated Entity must have either executed such projects itself 

or must have held directly or indirectly at least twenty six percent (26%) of the 

shareholding in the company that has executed the project(s) from the date of 

financial closure of the project(s) till the time of commissioning/completion of 

such project(s). 
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OR 

 

(ii) Experience in construction of project in infrastructure sector: The Technically 

Evaluated Entity should have received aggregate payments not less than Rs. 500 

Crore or equivalent USD (calculated as per provisions in Clause 3.4.1) from its 

client(s) for construction works fully completed during the last 5(five) financial 

years. However, the payment received from each project shall not be less than 

Rs. 100 Crore or equivalent USD (calculated as per provisions in Clause 3.4.1).  

 

For this purpose, payments received on projects that have been commissioned/ 

completed at least seven (7) days prior to Bid Deadline shall be considered. Further 

only the payments (gross) actually received, during such 5 (five) financial years shall 

qualify for purposes of computing the technical capacity. For the avoidance of doubt, 

construction works shall not include cost of land, supply of goods or equipment 

except when such goods or equipment form part of a turn-key construction contract/ 

EPC contract for the project. Further, in cases where different individual contracts 

are signed between same entities for the same project, the cumulative payments 

received under such individual contracts shall be considered for meeting the 

qualification requirement. 

 

The Technically Evaluated Entity may be the Bidding Company or the Lead Member 

of a Consortium or an Affiliate or Parent of such Bidding Company or the Lead 

Member, as the case may be. 

 

Bidders shall furnish documentary evidence duly certified by authorized signatory of the 

Bidder who has been issued Power of Attorney in support of their technical capability as 

defined in Clause 2.1.2 of this RFP.  

 

2.1.3 Financial requirement to be met by the Bidding Company/Bidding Consortium 
 

2.1.3.1 The Bidder must fulfill following financial requirements:  

 

A. Networth: 
 

Networth should be not less than Rs. 250 Crore or equivalent USD (calculated as per 

provisions in Clause 3.4.1) computed as the Networth based on unconsolidated audited 

annual accounts (refer to Note below) of any of the last three (3) financial years as 

provided in Clause 2.2.3, immediately preceding the Bid Deadline. Also, the Networth 

of any of the last three (3) financial years should not be negative.  

 

Note: Audited consolidated annual accounts of the Bidder may be used for the purpose 

of financial criteria provided the Bidder has at least 26% equity in each company whose 

accounts are merged in the audited consolidated accounts and provided further that the 

financial capability of such companies (of which accounts are being merged in the 

consolidated accounts) shall not be considered again for the purpose of evaluation of the 

Technical Bid. Bidders shall furnish prescribed Annexure 7 (A) duly certified by 

authorized signatory of the Bidder who has been issued Power of Attorney and the 

Statutory Auditor and separate computation sheet for Networth duly certified by 

Statutory Auditor in support of their financial capability as defined in Clause 2.1.3 of 

this RFP. 
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2.1.3.2 The Networth shall be computed in the following manner by the Bidder: 

 

A. Networth 

 

=  Equity share capital  

Add:   Reserves  

Subtract:  Revaluation Reserves 

Subtract:  Intangible Assets 

Subtract:  Miscellaneous expenditures to the extent not written off 

and carry forward losses 

 

2.1.3.3 If the Technical Bid is submitted by a Bidding Consortium the financial requirement 

shall be met individually and collectively by all the Members in the Bidding 

Consortium. The financial requirement to be met by each Member of the Bidding 

Consortium shall be computed in proportion to the equity commitment made by each of 

them for investment in the Project.  

 

2.1.4 The Bidder may seek qualification on the basis of technical and financial capability of its 

Parent and/ or its Affiliate(s) for the purpose of meeting the Qualification Requirements. 

However, in the case of the Bidder being a Consortium, the Lead Member has to meet 

the technical requirement on its own or by seeking the technical capability of its Parent 

and/or its Affiliate(s). Authorization for use of such technical or financial capability 

shall have to be provided from its Parent and/or Affiliate(s) as per Annexure 9. The 

technical and financial capability of a particular company/ particular project, including 

its Parents and/or Affiliates, shall not be used directly or indirectly by more than one 

Bidder/ Member of a Bidding Consortium/ Bidding Company. However, development 

and construction experience of a particular project may be used by more than one 

company. 

 

The determination of the relationship of Parent or Affiliate with the Bidding Company 

or with the Member of the Bidding Consortium, including the Lead Member, shall be 

on the date at the most seven (7) days prior to the last date of submission of the Bid. 

Documentary evidence to establish such relationship shall be furnished by the Bidder 

along with the Technical Bid. 

 

If the Technically Evaluated Entity and/or Financially Evaluated Entity is an entity other 

than the Bidding Company or a Member in a Bidding Consortium, the Bidding Company 

or Member relying on such Technically Evaluated Entity and/or Financially Evaluated 

Entity will have to submit a legally binding undertaking supported by a board resolution 

from the Technically Evaluated Entity and/or Financially Evaluated Entity or its 

Ultimate Parent Company, that all the equity investment obligations of the Bidding 

Company or the Member of the Consortium shall be deemed to be equity investment 

obligations of the Technically Evaluated Entity and/or Financially Evaluated Entity or its 

Ultimate Parent Company, and in the event of any default the same shall be met by such 

evaluated entity or by or the Ultimate Parent Company. The Bidding Company or the 

Consortium Member shall have to provide information and documents relating to its 

relationship with such Technically Evaluated Entity and/or Financially Evaluated Entity 

including details about the equity shareholding between them as per Annexure 7(C). 

 

2.1.5 A Bidder shall submit only one Bid in the same bidding process, either individually as 

Bidding Company or as a Member of a Bidding Consortium (including the Lead 

Member). It is further clarified that any of the Parent/ Affiliate/Ultimate Parent of the 

Bidder/ Member in a Bidding Consortium shall not separately participate directly or 
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indirectly in the same bidding process. Further, if any Bidder is having a Conflict of 

Interest with other Bidders participating in the same bidding process, the Bids of all such 

Bidders shall be rejected. 

 

2.1.6 Notwithstanding anything stated above, BPC reserves the right to verify the authenticity 

of the documents submitted for meeting the Qualification Requirements and request for 

any additional information and documents. BPC reserves the right at its sole discretion 

to contact the Bidder’s bank and project references and verify the Bidder’s information 

and documents for the purpose of bid evaluation. 

 

2.1.7 The Qualified Bidder(s) will be required to continue to maintain compliance with the 

Qualification Requirements throughout the bidding process and till execution of the 

Transmission Service Agreement. Where the Technically Evaluated Entity and/or the 

Financially Evaluated Entity is not the Bidding Company or a Member in a Bidding 

Consortium, as the case may be, the Bidding Company or Member shall continue to be 

an Affiliate of the Technically Evaluated Entity and/or Financially Evaluated Entity till 

the execution of the Transmission Service Agreement. Failure to comply with the 

aforesaid provisions shall make the Bid liable for rejection at any stage. 

 

2.1.8 The Selected Bidder will be required to continue to maintain compliance with the 

Qualification Requirements till the COD of the Project. Where the Technically 

Evaluated Entity and/or the Financially Evaluated Entity is not the Bidding Company or 

a Member in a Bidding Consortium, as the case may be, the Bidding Company or 

Member shall continue to be an Affiliate of the Technically Evaluated Entity and/or 

Financially Evaluated Entity till the COD of the Project. Failure to comply with the 

aforesaid provisions shall be dealt as per provisions of Transmission Service 

Agreement. 

 

2.1.9 On the Bid Deadline, for the Bidder to be eligible to participate in the bidding process: 

 

a. the Bidder & any of its Affiliate including any Consortium Member & any of its 

Affiliate, their directors or key personnel should not have been barred or included in 

the blacklist by any government agency or authority in India, the government of the 

jurisdiction of the Bidder or Members where they are incorporated or the 

jurisdiction of their principal place of business, any international financial 

institution such as the World Bank Group, Asian Development Bank, African 

Development Bank, Inter-American Development Bank, Asian Infrastructure 

Investment Bank etc or the United Nations or any of its agencies; or  

 

b. the Bidder & any of its Affiliate including any Consortium Member & any of its 

Affiliate or their directors should not have been convicted of any offence in India or 

abroad. 

 

In case any investigation is pending against the Bidder, including any Consortium 

Member or Affiliate, or CEO or any of the directors/ manager/key managerial personnel 

of the Bidder /Consortium /Member or their Affiliates,  full details of such investigation 

including the name of the investigating agency, the charge/offence for which the 

investigation has been launched, name and designation of persons against whom the 

investigation has been launched and other relevant information should be disclosed 

while submitting the Bid. 

 

The Bidders shall confirm the above though a notarized affidavit as per Annexure 22. 
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2.2 Submission of Bid by the Bidder 

 

2.2.1 The information and documents in Technical Bid will be submitted by the Bidder as per 

the formats specified in Section – 4 (Formats for RFP) of this document 

 

2.2.2 Strict adherence to the formats wherever specified, is required. Wherever, information 

has been sought in specified formats, the Bidder shall refrain from referring to 

brochures/ pamphlets. Non-adherence to formats and/ or submission of incomplete 

information may be a ground for declaring the Technical Bid as non-responsive. Each 

format has to be duly signed and stamped by the authorized signatory of Bidder. 

 

2.2.3 The Technical Bid shall contain unconsolidated/consolidated audited annual accounts 

(consisting of unabridged Balance Sheet, Profit and Loss Account, profit appropriation 

account, Auditors Report, etc.), as the case may be, of Bidding Company or each 

Member in Consortium including Lead Member or the Financially Evaluated Entity for 

the last three (3) financial years immediately preceding the last date for submission of 

Bid for the purpose of calculation of Networth.  

 

In case the annual accounts for the financial year immediately preceding the Bid 

Deadline is not audited, the Bidder shall give declaration in this regard duly certified by 

its statutory auditor. In such a case, the Bidder shall provide the audited annual accounts 

for the three (3) financial years preceding the financial year as above for which the 

annual accounts have not been audited. 

 

2.2.4 Bid submitted by a Bidding Consortium: 

 

2.2.4.1 The Technical Bid shall contain a legally enforceable Consortium Agreement entered 

amongst the Members in the Bidding Consortium, designating one of the Members to be 

the Lead Member (as per Annexure 6). There shall be only one Lead Member which 

shall continue to hold twenty six percent (26%) equity in the TSP and cannot be changed 

upto one (1) year from the Commercial Operation Date (COD) of the Project. Each 

Member in Bidding Consortium shall duly sign the Consortium Agreement making it 

liable for raising the required funds for its respective equity investment commitment as 

specified in the Consortium Agreement. In absence of Consortium Agreement, the 

Technical Bid will not be considered for evaluation and will be rejected.  

 

Provided that the Lead Member of the Bidding Consortium will be required to be liable 

to the extent of 100% of the total proposed commitment of equity investment of the 

Bidding Consortium i.e. for both its own equity contribution as well as the equity 

contribution of other Members.  

 

Provided further that the Consortium Agreement shall not be amended without the 

explicit approval of the BPC. 

 

 The Lead Member of the Consortium will be the single point of contact for the purposes 

of the bid process before the date of signing of Share Purchase Agreement. Settlement of 

any dispute amongst the Consortium Members shall not be the responsibility of the BPC 

and/or the CTU and the BPC and/or the CTU shall not bear any liability whatsoever on 

this account. 

 

2.2.4.2 The Lead Member should designate at the most two persons to represent the Consortium 

in its dealings with the BPC. The person(s) designated by the Lead Member should be 

authorized through a Power of Attorney (as per Annexure 3) to perform all tasks 
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including, but not limited to providing information, responding to enquiries, signing of 

Technical Bid on behalf of the Consortium, etc. The Bidding Consortium shall provide 

board resolutions from their respective Boards for committing their respective portion 

of equity requirement for the Project. Additionally, the Lead member shall provide a 

Board resolution committing to make good any shortfall in the equity for the project, in 

case of any member not meeting its equity commitment. 

 

2.2.4.3 The Technical Bid should also contain signed Letter of Consent (as per Annexure 2) 

from each Member in Consortium confirming that the entire Technical and Financial 

Bids has been reviewed and each element of the Technical and Financial Bids is agreed 

to by them including investment commitment for the Project.  

 

In addition, the Technical Bid should also contain Board Resolution from each Member 

of the Consortium other than the Lead Member in favour of their respective authorized 

representatives for executing the POA, Consortium Agreement and signing of the 

requisite formats. 

 

2.2.5 Bid submitted by a Bidding Company 

 

2.2.5.1 The Bidding Company should designate at the most two persons to represent the 

Bidding Company in its dealings with BPC. The person(s) should be authorized to 

perform all tasks including, but not limited to providing information, responding to 

enquiries, signing of Technical and Financial Bids etc. The Bidding Company should 

submit, along with Technical Bid, a Power of Attorney (as per Annexure 3), authorizing 

the signatory of the Technical and Financial Bids. The Bidding Company shall submit 

the board resolution committing 100% of equity requirement for the Project, in the 

Technical Bid.  

 

2.3 Clarifications & Pre-Bid Meeting 

 

2.3.1 The Bidders may seek clarifications or suggest amendments to the RFP by sending an 

email to the BPC at the email id indicated in Clause 2.14 within the date and time 

mentioned in Clause 2.7.2. For any such clarifications or amendments, the Bidders 

should adhere to the format as per Annexure – 19. 

 

2.3.2 Only those Bidders or their authorized representatives, who have purchased the RFP 

documents are invited to attend the pre-bid meeting(s), which will take place on date as 

specified in Clause 2.7.2, or any such other date as notified by the BPC. The time and 

address of this would be intimated later. 

 

2.3.3 The purpose of the pre-bid meeting will be to clarify any issues regarding the RFP, 

including in particular, issues raised in writing by the Bidders as per the provisions of 

Clause 2.3.1. 

 

2.3.4 Non-attendance at the pre-bid meeting will not be a cause for disqualification of a 

Bidder. 

 

2.3.5 The BPC is not under any obligation to entertain / respond to suggestions made or to 

incorporate modifications sought for. 

 

2.3.6 In case Bidders need any further clarifications not involving any amendments in respect 

of final RFP, they should ensure that request for such clarification is submitted through e-

mail to the BPC at least ten (10) days prior to the Bid Deadline as mentioned in Clause 
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2.7.1. The BPC may issue clarifications only, as per its sole discretion, which is 

considered reasonable by it. Any such clarification issued shall be sent to all the Bidders to 

whom the RFP has been issued. Clarifications sought after this date shall not be 

considered in any manner and shall be deemed not to have been received. There shall be 

no extension in Bid Deadline on account of clarifications sought as per this clause 2.3.6. 

 

2.4 Amendment of RFP 

 

2.4.1. At any time before the timeline mentioned in Clause 2.7.1, the BPC may, for any 

reason, whether at its own initiative or in response to clarifications requested by any 

Bidder modify or amend the RFP, including the timelines specified in Clause 2.7.2 by 

issuance of addendum/modification/errata and/or revised document. Such document 

shall be notified in writing through a letter or fax or e-mail to all the entities to which 

the RFP has been issued and shall be binding on them. In order to ensure that Bidders 

have reasonable time to take the modification into account in preparing their Bid, or for 

any other reasons, BPC may at its discretion, extend the due date for submission of Bid. 

Late receipt of any addendum/modification/errata and/or revised document will not 

relieve the Bidder from being bound by that modification. 

 

2.4.2. All modifications shall become part of the terms and conditions of this RFP. No 

interpretation, revision or communication regarding this RFP is valid, unless made in 

writing. 

 

2.4.3. The amendment to the RFP shall be notified to all the Bidders through the electronic 

bidding platform and shall be binding on them. 

 

2.5 The Bidding Process 

 

The entire bidding process shall be conducted on electronic bidding platform created by 

MSTC Limited. The Bid shall comprise of the Technical Bid and the Financial Bid. The 

Bidders shall submit the Technical Bid & Financial Bid through the electronic bidding 

platform. In addition to the online submission, the Bidder with lowest Final Offer will be 

required to submit original hard copies of Annexure 3, Annexure 4 (if applicable), 

Annexure 6 (if applicable) and Annexure 14 before issuance of LoI. There shall be no 

physical submission of the Financial Bid. 

 

Evaluation of Technical Bid will be carried out considering the information and 

documents furnished by the Bidders as required under this RFP. This step would 

involve responsiveness check, technical and financial evaluation of the details/ 

documents furnished by the Bidding Company / Bidding Consortium in support of 

meeting the Qualification Requirements. Bidders meeting the Qualification 

Requirements, subject to evaluation as specified in Clause 3.2 to 3.4 shall be declared 

as “Qualified Bidders” and eligible for opening of Initial Offer. The BPC shall also 

upload the list of all Qualified Bidders and Non-Qualified Bidders on the bidding portal 

along with the reasons for non-qualification. Also, the Financial Bids of Qualified 

Bidders shall be opened after at least 24 hours from the date of declaration of the 

Technically Qualified Bidders. 

 

The Financial Bid will comprise of two rounds. In the first round the Initial Offer 

(submitted online along with the Technical Bids) of the responsive bids would be 

opened and Quoted Transmission Charges of Initial Offer shall be ranked on the basis of 

ascending order for determination of the Qualified Bidders as provided in Section-III of 

RFP. The Qualified Bidders, in the first fifty per cent of the ranking (with any fraction 
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rounded off to higher integer) or four Qualified Bidders, whichever is higher, shall 

qualify for participating in the electronic reverse auction stage and submit their Final 

Offer. 

 

Provided however, in case only one Bidder remains after the evaluation of Technical Bid 

as per Clause 3.2, 3.3 and Clause 3.4, the Initial Offer of such Bidder shall not be opened 

and the matter shall be referred to the Government. 

 

Provided that in the event the number of qualified Technical Bids is between two and 

four, then each of the qualified Bidder shall be considered as “Qualified Bidders”. 

 

Provided that in the event of identical Quoted Transmission Charges discovered from the 

Initial Offer having been submitted by one or more Bidders, all such Bidders shall be 

assigned the same rank for the purposes of determination of Qualified Bidders. In such 

cases, all the Qualified Bidders who share the same rank till 50% of the rank (with any 

fraction rounded off to higher integer) determined above, shall qualify to participate in 

the electronic e-reverse auction stage. In case 50% of the ranks (with any fraction 

rounded off to higher integer) is having less than 4 (four) Bidders and the rank of the 

fourth (4th) Bidder is shared by more than one (1) Bidder, then all such Bidders who 

share the rank of the fourth (4th) Bidder shall qualify to participate in the electronic 

reverse auction.  

 

The applicable ceiling for electronic reverse bidding shall be the lowest Quoted 

Transmission Charges discovered from the Initial Offer received from the Qualified 

Bidders. The Qualified Bidders shall be permitted to place their Final Offer on the 

electronic bidding platform, which is lower than zero point two five (0.25) % of the 

prevailing lowest Quoted Transmission Charges. 

 

The initial period for conducting the e-reverse bidding should be 2 hours which will be 

extended by 30 minutes from the last received bid time, if the bid is received during the 

last 30 minutes of the scheduled or extended bid time. Subsequently, it will be extended 

again by 30 minutes from the latest received bid time. 

 

The technical details with respect to access to such electronic platform are provided in 

Annexure-A (Technical Details with respect to electronic reverse auction). 

 

In case of any technical clarification regarding access to the electronic reverse auction 

platform or conduct of the auction process, the Bidders may contact MSTC Limited 

directly at the address provided in Annexure-A. 

 

2.5.1 Bid Formats 

 

The Bids in response to this RFP will be submitted online through the electronic bidding 

platform by the Bidders in the manner provided in Clause 2.9. The Bids shall comprise of 

the following: 

 

2.5.2 Technical Bid comprising of: 

 

1. Covering Letter (as per prescribed format enclosed as Annexure 1);  

 

2. Letter of Consent from Consortium Members in Annexure 2; 
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3. Power of attorney issued by the Bidding Company or the Lead Member of the 

Consortium, as the case may be, in favour of the person signing the Bid, in the 

format attached hereto as Annexure 3.  

 

Additionally, in case of a Bidding Consortium, the power of attorney in favour of the 

Lead Member issued by the other Members of the Consortium shall be provided in 

as per format attached hereto as Annexure 4. Further, the Lead Member shall 

furnish Board resolution(s) from each Member of the Consortium other than the 

Lead Member in favour of their respective authorized representatives for executing 

the POA and signing of the requisite formats.  

 

 Provided that in the event the Bidding Company or the Lead Member of the 

Consortium or any Member of the Bidding Consortium, as the case may be, is a 

foreign entity, it may issue Board resolutions in place of power of attorney for the 

purpose of fulfilling these requirements. 

 

4. Bidder’s composition and ownership structure in Annexure 5 

 

5. Format for Authorization submitted in Non-Judicial stamp paper duly notarized as 

per Annexure 5 from the Bidding Company / each Member of the Consortium 

authorizing the BPC to seek reference from their respective bankers & others. 

 

6. In case of Bidding Consortium, the Consortium Agreement shall be provided in as 

per format attached hereto as Annexure 6 

 

7. Format of Qualification Requirement (Annexures 7A, 7B, 7C and 7D) 

 

8. Bidders Undertakings and details of equity investment in Project (as per prescribed 

formats 1 and 2 of Annexure 8);  

 

9. Authorization from Parent / Affiliate of Bidding Company / Member of Bidding 

Consortium whose technical / financial capability has been used by the Bidding 

Company / Member of Bidding Consortium (Annexure 9). 

 

10. Undertaking from the Technically / Financially Evaluated Entity(ies) OR Undertaking 

from the Ultimate Parent Company, for total equity investment commitment, in the 

prescribed format in Annexure – 10, to meet any shortfall in the equity investment by 

the Selected Bidder in the Kallam Transco Limited. 

  

Note: The effective Equity holding of the Selected Bidder in the Kallam Transco 

Limited, as specified in Clause 2.5.8.1 shall be computed as per the provisions of 

Clause 2.5.8.3 of this RFP.  

 

 Provided further, in case the Bidding Company or Member of a Consortium, (as 

the case may be) holds at least twenty six percent (26%) equity in such 

Technically/ Financially Evaluated Entities, whose credentials have been 

considered for the purpose of meeting the Qualification Requirements as per the 

RFP, no such Undertaking shall be required from the Technically / Financially 

Evaluated Entities. 

 

11. Board resolutions, as per prescribed formats enclosed as Annexure – 11, duly certified 

by the Company Secretary or any Whole-time Director / Manager (supported by a 

specific Board Resolution), as applicable to the Bidder and mentioned hereunder, 
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(a) Board resolution from the Bidding Company (and any investing Affiliate / 

Parent Company / Ultimate Parent Company) committing one hundred 

percent (100%) in aggregate of the equity requirement for the Project - 

Format-1 of Annexure 11;  

 

(b) Board resolutions from each of the Consortium Member of the Bidding 

Consortium (and any investing Affiliate / Parent Company / Ultimate 

Parent Company) together committing to one hundred percent (100%) in 

aggregate of equity requirement for the Project, in case Bidder is a Bidding 

Consortium - Format-1 of Annexure 11; 

 

(c) In either of the cases as in (a) or (b) above as applicable, Board resolutions as 

per Format 2 of Annexure 11 for total equity investment commitment from 

the Technically / Financially Evaluated Entity(ies) whose technical / 

financial credentials had been considered for the purpose of meeting 

Qualification Requirements as per the RFP 

OR 

 

 Board resolutions as per Format 2 of Annexure 11 from the Parent Company 

or the Ultimate Parent Company for total equity investment commitment.  

 

 Provided that such Board resolutions, as specified in (a) or (b) or (c) above, in 

case of a foreign entity, shall be supported by an unqualified opinion issued 

by an independent legal counsel practicing in the relevant country, stating 

that the Board resolutions are in compliance with the applicable laws of the 

respective jurisdictions of the issuing company and the authorizations 

granted therein are true and valid. 

 

 For clarity sake, illustrations identifying which Board Resolution shall be 

applicable in typical cases are provided in Annexure 11A.  

 

12. Format for Illustration of Affiliates at the most seven (7) days prior to Bid 

Deadline, duly certified by Company Secretary and supported by documentary 

evidence (Annexure 12). 

 

Certified copy of the Register of Members / Demat Account Statement, Share 

Certificate, Annual Return filed with ROC etc. submitted as documentary evidence 

along with Annexure 12.  

 

13. Disclosure as per Annexure 13 regarding participation of any related companies in 

this bidding process.  

 

14. Bid Bond, as per the prescribed format at Annexure 14 or Bid Security Declaration as 

per prescribed format at Annexure-14A (as applicable);  

 

15. Checklist for Technical Bid submission requirements as per Annexure 16.  

 

16. Last three (3) financial years’ unconsolidated / consolidated audited annual 

accounts / statements, as the case may be, of the Financially Evaluated Entity / 

Technical Evaluated Entity 
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17. Unconsolidated audited annual accounts of both the TEE and the Bidding 

Company/Lead member, as applicable, for the financial years in which financial 

closure was achieved and the financial year in which the said project was 

completed / commissioned. 

 

18. Copy of the Memorandum and Articles of Association and certificate of 

incorporation or other organizational document (as applicable), including their 

amendments, certified by the Company Secretary of Bidding Company or each 

Member in case of a Consortium including Lead Member. 

 

19. For each project listed in Annexure 7(D), certified true copy of the certificates of 

final acceptance and / or certificates of good operating performance duly issued by 

owners or clients for the project, duly signed by duly signed by authorized 

signatory. 

 

In addition to the online submission of above formats through the electronic platform, 

the Bidder with lowest Final Offer will be required to submit original hard copies of 

Annexure 3, Annexure 4 (if applicable), Annexure 6 (if applicable) and Annexure 14 

before issuance of LoI. In case, there is a discrepancy between the online submission and 

physical documents, the bid would be out rightly rejected and the bidder shall be 

construed to have engaged in the fraudulent practice as defined in Clause 2.19.3 with 

consequences as mentioned in Clause 2.19.2.  

 

2.5.3 Financial Bid (as per prescribed format at Annexure-21) 

 

 Financial Bid shall comprise of: (i) the Initial Offer; and (ii) the Final Offer. The Initial 

Offer is required to be submitted along with the Technical Bid. It is hereby clarified that 

the Financial Bid will comprise of two rounds. In the first round the Initial Offer of the 

responsive bids would be opened and Quoted Transmission Charges of Initial Offer shall 

be ranked on the basis of ascending order for determination of the Qualified Bidders as 

provided in Section-III of RFP. 

 

 In accordance with clause 2.5 of this RFP, the qualified Bidders shall be eligible to 

participate in the electronic reverse auction and submit their Final Offer. 

 

The applicable ceiling for electronic reverse bidding shall be the lowest Quoted 

Transmission Charges discovered from the Initial Offer received from the Qualified 

Bidders. The Qualified Bidders shall be permitted to place their Final Offer on the 

electronic bidding platform, which is lower than zero point two five (0.25) % of the 

prevailing lowest Quoted Transmission Charges. 

 

The initial period for conducting the e-reverse bidding should be 2 hours which will be 

extended by 30 minutes from the last received bid time, if the bid is received during the 

last 30 minutes of the scheduled or extended bid time. Subsequently, it will be extended 

again by 30 minutes from the latest received bid time. 

 

The Bidders shall inter-alia take into account the following while preparing and 

submitting the Initial Offer and Final Offer of Financial Bid:- 

 

a. The Bidders shall quote single annual Quoted Transmission Charges for a period 

of 35 years commencing from the Scheduled COD of the Project. 
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b.  The Quoted Transmission Charges as per the format at Annexure-21 shall be 

inclusive of all charges and no exclusions shall be allowed. The Bidders shall 

take into account all costs including capital and operating, statutory taxes, duties, 

levies. Availability of the inputs necessary for operation and maintenance of the 

Project should be ensured by the TSP at the Project site and all costs involved in 

procuring the inputs (including statutory taxes, duties, levies thereof) at the 

Project site must be included in the Quoted Transmission Charges.  

 

c. Annexure 21 duly digitally signed by authorized signatory. 

 

2.5.4 Wherever information has been sought in specified formats, the Bidders shall fill in the 

details as per the prescribed formats and shall refrain from referring to any other document 

for providing any information required in the prescribed format. 

 

2.5.5 Transmission Charges  

 

2.5.5.1. The Transmission Charges shall be specified in the Transmission Service Agreement 

and shall be payable to the TSP in Indian Rupees only. The Bidders shall quote single 

Transmission Charges as per the format at Annexure – 21.  

 

2.5.5.2. The Transmission Charges of the Selected Bidder shall be inserted in Schedule 5 of the 

Transmission Service Agreement. 

 

2.5.6 Bidders may note that: 

 

a) All the information and documents in Bid shall be submitted in English language 

only. 

 

b) Bidders shall mention the name, designation, telephone number, fax number, email 

address of the authorized signatory and complete address of the Bidder in the 

covering letter. 

 

c) All pages of the Bid submitted shall be initialed and stamped by the authorized 

signatory on behalf of the Bidder. 

 

d) A Bidder shall submit only one Bid in the same bidding process, either individually 

as Bidding Company or as a Member of a Bidding Consortium. 

 

e) The technical and financial capability of a particular company / particular project 

(Parent and/ or Affiliate) shall not be used directly or indirectly by more than one 

Bidder/ Member of a Bidding Consortium including Lead Member / Bidding 

Company. 

 

f) This Request for Proposal (RFP) document is not transferable. The RFP document 

and the information contained therein is for the use only by the Bidder to whom it is 

issued. It may not be copied or distributed by the recipient to third parties (other than 

in confidence to the recipient’s professional advisors). In the event that the recipient 

does not continue with its involvement in the Project, this RFP document must be 

kept confidential. 

 

g) Though adequate care has been taken while preparing this RFP document, the Bidder 

shall satisfy himself that the document is complete in all respects. Intimation of any 

discrepancy shall be given to the BPC immediately. If no intimation is received from 
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any Bidder within ten (10) days from the date of issue of RFP document, it shall be 

considered that the RFP document is complete in all respects and has been received 

by the Bidder. 

 

h) Bids submitted by the Bidder and opened on scheduled date and time as stipulated in 

this RFP shall become the property of the BPC and BPC shall have no obligation to 

return the same to the Bidder. 

 

i) If any Bidder conceals any material information or makes a wrong statement or 

misrepresents facts or makes a misleading statement in its Bid, in any manner 

whatsoever, the BPC reserves the right to reject such Bid or cancel the Letter of 

Intent, if issued. If such event is discovered after the Effective Date, consequences 

specified in Transmission Service Agreement shall apply.  

 

j) If for any reason the Bid of the Bidder with the lowest Quoted Transmission Charges is 

not selected or Letter of Intent issued to such Selected Bidder is cancelled or such 

Bidder withdraws its Bids, the BPC may :- 

 

i. Invite all the remaining Bidders to revalidate or extend their respective Bid 

Security, as necessary, and match the Bid of the Bidder with the lowest Quoted 

Transmission Charges (the “second round of bidding”) with following cases:  

 

• If in the second round of bidding, only one Bidder matches the Bid of the 

Bidder with lowest Quoted Transmission Charges, it shall be the Selected 

Bidder.  

 

• If two or more Bidders match the Bid of the Bidder with the lowest Quoted 

Transmission Charges in the second round of bidding, then the Bidder whose 

Quoted Transmission Charges was lower as compared to other Bidder(s) in the 

first round of bidding shall be the Selected Bidder. For example, if the third 

and fifth lowest Bidders in the first round of bidding offer to match the Bid of 

the Bidder with lowest Quoted Transmission Charges in the second round of 

bidding, the said third lowest Bidder shall be the Successful Bidder.  

 

• In the event that no Bidder offers to match the Bid of the Bidder with the 

lowest Quoted Transmission Charges in the second round of bidding, the BPC 

may, in its discretion, invite fresh Bids (the “third round of bidding”) from all 

Bidders except the Bidder which quoted the lowest Quoted Transmission 

Charges in the first round of bidding. In case the Bidders are invited for the 

third round of bidding to revalidate or extend their Bid Security, as necessary, 

and offer fresh Bids, they shall be eligible for submission of fresh Bids 

provided, however, that in such third round of bidding only such Bids shall be 

eligible for consideration which are lower than the Quoted Transmission 

Charges of the second lowest Bidder in the first round of bidding; or;  

 

ii.  Annul the bid process; or  

 

iii.  Take any such measure as may be deemed fit in the sole discretion of the BPC1 

 

k) The BPC may, at its sole discretion, ask for additional information / document and/or 

                                                 
1 BPC shall record reasons for the same. 
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seek clarifications from a Bidder after the Bid Deadline, inter alia, for the purposes of 

removal of inconsistencies or infirmities in its Bid. However, no change in the 

substance of the Quoted Transmission Charges shall be sought or permitted by the 

BPC. 

 

l) Non submission and/or submission of incomplete data/ information required under 

the provisions of RFP shall not be construed as waiver on the part of BPC of the 

obligation of the Bidder to furnish the said data / information unless the waiver is in 

writing. 

 

m) Bidders shall familiarize itself with the procedures and time frames required to obtain 

all Consents, Clearances and Permits.  

 

n) All Bidders are required to ensure compliance with the standards and codes mentioned 

in Clause 1.6.1.2.  

 

o) BPC reserves the right to reject all Bids and/or annul the process of tariff based 

competitive bidding for selection of Bidder as TSP to execute the Project without 

assigning any reason. BPC shall not bear any liability, whatsoever, in this regard. 

 

p) Foreign companies submitting the Bid are required to follow the applicable law in 

their country for execution of POA, Consortium Agreement and affixation of 

Common Seal (wherever required) and in such cases, their Bid should be supported 

by an unqualified opinion issued by an independent legal counsel practicing in the 

relevant country, stating that execution of such POA, Consortium Agreement and the 

authorizations granted therein are true and valid. Foreign companies executing POA 

outside India shall necessarily pay the adequate stamp charges in India as per the 

provisions of Stamp Act. 

 

2.5.7 Bidders to inform themselves fully 

 

2.5.7.1. The Bidders shall make independent enquiry and satisfy themselves with respect to all 

the required information, inputs, conditions and circumstances and factors that may 

have any effect on his Bid. Once the Bidders have submitted their Bids, the Bidders 

shall be deemed to have inspected and examined the site conditions (including but not 

limited to its surroundings, its geological condition and the adequacy of transport 

facilities to the site), the laws and regulations in force in India, the transportation 

facilities available in India, the grid conditions, the adequacy and conditions of roads, 

bridges, railway sidings, ports, etc. for unloading and/or transporting heavy pieces of 

material and has based its design, equipment size and fixed its price taking into account 

all such relevant conditions and also the risks, contingencies and other circumstances 

which may influence or affect the transmission of power. Accordingly, each Bidder 

acknowledges that, on being selected as Successful Bidder and on acquisition of one 

hundred percent (100%) of the equity shares of the Kallam Transco Limited, the TSP 

shall not be relieved from any of its obligations under the RFP Project Documents nor 

shall the TSP be entitled to any extension in Scheduled COD mentioned in this RFP or 

financial compensation for any reason whatsoever. 

 

2.5.7.2. In their own interest, the Bidders are requested to familiarize themselves with all 

relevant laws of India, including without limitation, the Electricity Act 2003, the 

Income Tax Act 1961, the Companies Act, 1956 / Companies Act, 2013 (as the case 

may be), Environment Protection Act 1986 and Forest (Conservation) Act, 1980, the 

Customs Act, the Foreign Exchange Management Act, Land Acquisition Act, 1894, the 
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Indian Telegraph Act 1885, Labor & Employment Laws of India, [Insurance Act] the 

regulations/standards framed by the Commissions and CEA, all other related acts, laws, 

rules and regulations prevalent in India, as amended from time to time. 

 

In addition to the above, the Bidders are required to familiarize themselves with all 

relevant technical codes and standards, including but not limited to the Grid Code / 

State Grid Code, Central Electricity Authority (Installation and Operations of Meters) 

Regulations, 2006, Central Electricity Authority (Technical Standards for Connectivity 

to the Grid) Regulations, 2007, Central Electricity Regulatory Commission Grant of 

Connectivity, Long-term Access and Medium - Term Open Access in Inter-State 

Transmission and related matters) Regulations, 2009, Central Electricity Authority 

(Technical Standards for construction of Electrical Plants and Electric Lines) 

Regulation, 2010, Central Electricity Authority (Technical Standards for 

Communication System in Power System Operation) Regulations, 2020, Central 

Electricity Regulatory Commission (Sharing of Inter-State Transmission Charges and 

Losses) Regulations, 2020 and other relevant Rules/ Regulations/ Guidelines issued by 

the Central Government, the CERC and the CEA and amendments thereof.  

 

The BPC shall not entertain any request for clarifications from the Bidders regarding the 

above laws / acts / rules / regulations / standards. Non-awareness of the same shall not 

be a reason for the Bidder to request for extension in Bid Deadline. The Bidders 

undertake and agree that, before submission of their Bid, all such factors as generally 

brought out above, have been fully investigated and considered while submitting their 

Bids. 

 

2.5.7.3. The Survey Report has been prepared in good faith, and on best endeavor basis. Neither 

BPC & Nodal Agency nor their employees or advisors/consultants make any representation 

or warranty, express or implied, or accept any responsibility or liability, whatsoever, in 

respect of any statements or omissions made in the Survey Report, or the accuracy, 

completeness or reliability of information contained therein, and shall incur no liability 

under any law, statute, rules or regulations as to the accuracy, reliability or completeness of 

such Survey Report, even if any loss or damage is caused to the Bidders by any act or 

omission on their part. 

 

2.5.7.4. Bidders shall make best efforts and carry out its own due diligence upon survey report 

provided by BPC and shall consider all possible techno-commercial factors before 

submission of Bid. Bidders may also visit the route of the Transmission Lines associated 

with the Project and the surrounding areas and obtain / verify all information which they 

deem fit and necessary for the preparation of their Bid. Bidders may also carry out required 

surveys and field investigation for submission of their Bid. Bidders may also opt for any 

other route and is not bound to follow the route suggested in survey report provided by 

BPC. 

 

2.5.7.5. Failure to investigate, examine and to inspect site or subsurface conditions fully shall not 

be grounds for a Bidder to alter its Bid after the Bid Deadline nor shall it relieve a Bidder 

from any responsibility for appropriately eliminating the difficulty or costs of 

successfully completing the Project.  

 

2.5.7.6. The Selected Bidder shall obtain all necessary Consents, Clearances and Permits as 

required. The Bidders shall familiarize itself with the procedures and time frame required 

to obtain such Consents, Clearances and Permits.  
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2.5.7.7. The technical requirements of integrated grid operation are specified in the Indian 

Electricity Grid Code (IEGC). The Bidders should particularly acquaint themselves with 

the requirements of connection conditions, operating code for regional grids, scheduling 

and dispatch instructions/codes, etc. The Bidders are also advised to fully familiarize 

themselves with the real time grid conditions in the country. Information regarding grid 

parameters such as voltage and frequency is available on the websites of Regional / State 

Load Despatch Centers. 

 

2.5.8 Minimum Equity holding/Equity Lock-in 

 

2.5.8.1. (a) The aggregate equity share holding of the Selected Bidder, in the issued and paid 

up equity share capital of Kallam Transco Limited shall not be less than Fifty one 

percent (51%) up to a period of (1) one year after COD of the Project;  

  

(b) In case the Selected Bidder is a Bidding Consortium, then any Member (other than 

the Lead Member) of such Bidding Consortium shall be allowed to divest its equity as 

long as the other remaining Members (which shall always include the Lead Member) 

hold the minimum equity specified in (a) above. 

 

(c) If equity is held by the Affiliates, Parent Company or Ultimate Parent Company, 

then subject to the second proviso of this Clause 2.5.8.1 (c), such Affiliate, Parent 

Company or Ultimate Parent Company shall be permitted to transfer its shareholding in 

Kallam Transco Limited to another Affiliate or to the Parent Company / Ultimate Parent 

Company. If any such shareholding entity, qualifying as an Affiliate / Parent Company / 

Ultimate Parent Company, is likely to cease to meet the criteria to qualify as an Affiliate / 

Parent Company / Ultimate Parent Company, the shares held by such entity shall be 

transferred to another Affiliate / Parent Company / Ultimate Parent Company. 

 

Provided that in case the Lead Member or Bidding Company is holding equity through 

Affiliate/s, Ultimate Parent Company or Parent Company, such restriction shall apply to 

such entities.  

  

Provided further, that the aggregate equity share holding of the Bidding Consortium or 

a Bidding Company in the issued and paid up equity share capital of Kallam Transco 

Limited shall not be less than fifty one percent (51%) up to a period of one (1) year 

after COD of the Project and the lead Member of the Consortium shall have the equity 

share holding not less than twenty six percent (26%). In case the Selected Bidder is a 

Bidding Consortium, then any Member (other than the Lead Member) of such Bidding 

Consortium shall be allowed to divest its equity as long as the other remaining Members 

(which shall always include the Lead Member) hold the minimum equity specified in (a) 

above. 

 

(d) All transfer(s) of shareholding of Kallam Transco Limited by any of the entities 

referred to above, shall be after prior written intimation to the Nodal Agency. 

 

2.5.8.2. The Selected Bidder may invest in the equity share capital of Kallam Transco Limited 

through its Affiliate(s) or Ultimate Parent Company or Parent Company. Details of such 

investment will have to be specified in the Technical Bid as per Format 2 of Annexure 8 

of the RFP. If the Selected Bidder so invests through any Affiliate(s) or Ultimate Parent 

Company or Parent Company, the Selected Bidder shall be liable to ensure that minimum 

equity holding/lock-in limits specified in Clause 2.5.8.1 and as computed as per the 

provisions of Clause 2.5.8.3 are still maintained. 
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2.5.8.3. For computation of effective Equity holding, the Equity holding of the Selected Bidder 

or its Ultimate Parent Company in such Affiliate(s) or Parent Company and the equity 

holding of such Affiliate (s) or Ultimate Parent Company in Kallam Transco Limited 

shall be computed in accordance with the example given below: 

  

If the Parent Company or the Ultimate Parent Company of the Selected Bidder A directly 

holds thirty percent (30%) of the equity in Kallam Transco Limited then holding of 

Selected Bidder A in Kallam Transco Limited shall be thirty percent (30%); 

 

If Selected Bidder A holds thirty percent (30%) equity of the Affiliate and the Affiliate 

holds fifty percent (50%) equity in Kallam Transco Limited, then for the purposes of 

ascertaining the minimum equity/equity lock-in requirements specified above, the 

effective holding of Bidder A in Kallam Transco Limited shall be fifteen percent 

(15%), (i.e., 30%* 50%);  

 

2.5.8.4. The provisions as contained in this Clause 2.5.8 and Article 19.1 of the Transmission 

Service Agreement shall override the terms of the Consortium Agreement submitted by 

the Bidder as part of the RFP. 

 

2.6 Project Schedule 

 

2.6.1. All Elements of the Project are required to be commissioned progressively as per the 

schedule given in the following table; 

 

Sl. No. Name of the Transmission Element 

Scheduled 

COD in 

months from 

Effective 

Date 

Percentage of 

Quoted 

Transmission 

Charges 

recoverable on 

Scheduled COD 

of the Element 

of the Project 

Element(s) which are pre-

required for declaring the 

commercial operation 

(COD) of the respective 

Element 

 

1.  LILO of both circuits of Parli(M) 

– Karjat(M)/Lonikand-II (M) 400 

kV D/c line (twin moose) at 

Kallam PS 

18 months 

from date 

of SPV 

acquisitio

n 

100% 

All Elements are 

required to be 

commissioned 

simultaneously as their 

utilization is dependent 

on commissioning of 

each other. 

2.  4 Nos. 400 kV line bays at Kallam 

PS for LILO of both circuits of 

Parli(M) – Karjat(M)/Lonikand-

II(M) 400 kV D/c line (twin 

moose) at Kallam PS 

3.  63 MVAR, 420 kV switchable 

line reactor (with NGR bypassing 

arrangement) on each ckt at 

Kallam PS end of Karjat – Kallam 

400 kV D/c line (~140 km) 

 

The payment of Transmission Charges for any Element irrespective of its successful 

commissioning on or before its Scheduled COD shall only be considered after successful 

commissioning of the Element(s) which are pre-required for declaring the commercial 

operation of such Element as mentioned in the above table.  
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Scheduled COD for overall Project: 18 months from the date of SPV Transfer. 

  

Note: List of Element(s) along with the critical Element(s) to be provided by CEA 

 

2.7 Due dates 

 

2.7.1. The Bidders should submit the Bids online through the electronic bidding platform 

before the Bid Deadline i.e., on or before 1400 hours (IST) on 15.12.2023. In addition 

to the online submission, the Bidder with lowest Final Offer will be required to submit 

original hard copies of Annexure 3, Annexure 4 (if applicable), Annexure 6 (if 

applicable) and Annexure 14 before issuance of LoI. 

 

2.7.2. Important timelines are mentioned below: 

 

Date Event 

13.10.2023 Issuance of RFP 

02.11.2023 

Submission of written clarifications/amendments, if any, on the 

RFP / RFP Project Documents by Bidders so as to reach BPC by 

1700 hours. Such written clarifications/amendments shall be in 

the format provided in Annexure-20. 

08.11.2023 Pre-Bid meeting(s)  

20.11.2023 Issue of written clarifications and revised RFP documents 

30.11.2023 Issue of final RFP Project Documents 

15.12.2023 
Submission of Bid (Online submission of Bid through electronic 

bidding portal) 

15.12.2023 Opening of Technical Bid  

26.12.2023 
Short listing and announcement of Qualified Bidders on bidding 

portal 

27.12.2023 Opening of Financial Bid - Initial Offer 

28.12.2023 
Electronic reverse auction (Financial Bid – Final Offer) for the 

Qualified Bidders. 

02.01.2024 

Submission of original hard copies of Annexure 3, Annexure 4, 

Annexure 6, as applicable and Annexure 14 by the bidder with 

lowest Final Offer   

05.01.2024 Selection of Successful Bidder and issue of LOI 

16.01.2024 
Signing of RFP Project Documents and transfer of Kallam 

Transco Limited 

 

2.7.3. To enable BPC to meet the schedule, all Bidders are expected to respond expeditiously 

during the bidding process. If any milestone/activity falls on a day which is not a 

working day or which is a public holiday then the milestone/activity shall be achieved/ 

completed on the next working day. 

 

2.8 Validity of the Bid  

 

2.8.1. The Bid shall remain valid for a period of one hundred and eighty (180) days from the 

Bid Deadline. The BPC reserves the right to reject any Bid which does not meet 

aforementioned validity requirement.  

 

2.8.2. The BPC may solicit the Bidders’ consent for an extension of the period of validity of 

the Bid. The request and the response, thereafter, shall be in writing. In the event any 

Bidder refuses to extend its Bid validity as requested by the BPC, the BPC shall not be 
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entitled to invoke the Bid Bond. A Bidder accepting the BPC’s request for validity 

extension shall not be permitted to modify its Bid and such Bidder shall, accordingly, 

extend the validity of the Bid Bond as requested by the BPC within seven (7) days of 

such request, failing which the Bid shall not be considered as valid. 

 

2.9 Method of Submission  

 

2.9.1. Both the Technical and Financial Bids duly filled in, all formats and supporting shall be 

scanned and uploaded online through electronic bidding platform in the manner 

specified in Annexure A 

 

2.9.2. It may be noted that Technical Bid shall not contain any information/document relating 

to Financial Bid. If Technical Bid contains any such information/documents, the BPC 

shall not be responsible for premature opening of the Financial Bid. 

  

 All pages of the Bid, except for the Bid Bond (Annexure 14) and any other document 

executed on non-judicial stamp paper, forming part of the Bid and corrections in the Bid, 

if any, must be signed by the authorized signatory on behalf of the Bidder. It is clarified 

that the same authorized signatory shall sign all pages of the Bid. However, any 

published document submitted in this regard shall be signed by the authorized signatory 

at least on the first and last page of such document.  

  

2.9.3.  No change or supplemental information to a Bid already submitted will be accepted after 

the Bid Deadline, unless the same is requested for by the BPC as per Clause 2.5.6 (k). 

   

Provided that a Bidder shall always have the right to withdraw / modify its Bid before 

the Bid Deadline. No Technical Bid or Initial Offer shall be modified, substituted or 

withdrawn by the Bidder on or after the Bid Deadline. 

  

2.10 Preparation cost 

 

2.10.1. The Bidders shall be responsible for all the costs associated with the preparation of the 

Bid and participation in discussions and attending pre-bid meetings, and finalization and 

execution of the RFP Project Documents (other than the TSA), etc. BPC shall not be 

responsible in any way for such costs, regardless of the conduct or outcome of the process of 

tariff based competitive bidding for selection of Bidder as TSP as per Bidding Guidelines. 

 

2.10.2. The cost of this RFP is Rupees Five Lakh Only (Rs. 5,00,000) or U.S. Dollar Seven 

Thousand Only (US$ 7,000) plus GST as per applicable rate, which shall be non-refundable. 

This amount shall be paid via electronic transfer to the following Bank Account:  

 

Bank Name, Address 

& Branch 

IDFC First Bank Limited 

Birla Towers, 4th Floor East Tower & LGF West Tower, 

Barakhamba Road, New Delhi – 110001  

Bank Account Name REC Power Development & Consultancy Limited  

Bank Account No 10000697415  

Bank IFSC Code No  IDFB0020101 

  

Immediately after issuance of RFP document, the Bidder shall submit the Pre-Award 

Integrity Pact in the format as prescribed in Annexure B, which shall be applicable for and 

during the bidding process, duly signed on each page by any whole-time Director / 

Authorized Signatory, duly witnessed by two persons, and shall be submitted by the Bidder 

in two (2) originals in a separate envelope, duly superscripted with Pre-Award Integrity Pact. 
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The Bidder shall submit the Pre-Award Integrity Pact on non-judicial stamp paper of Rs. 

100/- each duly purchased from the National Capital Territory of Delhi. In case the Bidder is 

in a consortium, the Pre-Award Integrity Pact shall be signed and submitted by each 

member of the Consortium separately.    

 

2.11 Bid Bond 

 

2.11.1. Each Bidder shall submit the Bid accompanied by Bid Bond issued by any of the Banks 

listed in Annexure-17. The Bid Bond shall be valid for a period of thirty (30) days beyond 

the validity of the Bid. 

 

2.11.2. Subject to the provisions of Clause 2.15.5, the Bid Bond may be invoked by the BPC or its 

authorized representative, without any notice, demure, or any other legal process upon 

occurrence of any of the following: 

 

 Bidder withdraws during the period of Bid Validity as specified in this RFP or 

as extended by mutual consent of the respective Bidder(s) and the BPC  

 

 Failure to execute the Share Purchase Agreement as per the provisions of Clause 

2.15.2; or 

 

 Failure to furnish the Contract Performance Guarantee as per Clause 2.12; or 

 

 Failure to acquire one hundred percent (100%) equity shares of Kallam Transco 

Limited, along with all its related assets and liabilities, in accordance with the 

provisions of Clause 2.15.2; or 

 

 Failure to comply with the provisions of Clause 2.15.5 and Clause 2.15.6, 

leading to annulment of the award of the Project. 

 

 Bidders submitting any wrong information or making any misrepresentation in 

their Bid as mentioned in Clause 2.5.6. 

 

Intimation of the reasons of the invocation of the Bid Bond shall be given to the Selected 

Bidder  by the BPC within three (3) working days after such invocation. 

 

2.11.3. The Bid Bond of the Selected Bidder shall be returned on submission of the Contract 

Performance Guarantee as per Clause 2.12 and the relevant provisions of the 

Transmission Service Agreement. 

 

2.11.4. The Bid Bond of all the Bidders, whose Bids are declared non-responsive, shall be 

returned within a period of thirty (30) days after the date on which the Financial Bids are 

opened. 

 

2.11.5. The Bid Bond of all unsuccessful Bidders shall be returned and released by the BPC on 

the same day on which the Kallam Transco Limited is transferred to the Selected Bidder. 

The Bid Bond of the Successful Bidder shall be returned on submission of Contract 

Performance Guarantee as per Clause 2.12 of this RFP and the provisions of the 

Transmission Service Agreement. 

 

2.12 Contract Performance Guarantee 

 

2.12.1. Within ten (10) days from the date of issue of the Letter of Intent, the Selected Bidder, 
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on behalf of the TSP, will provide to the Nodal Agency the Contract Performance 

Guarantee for an amount of Rs. 3.0 Crore (Rupees Three Crore Only). The Contract 

Performance Guarantee shall be initially valid for a period up to three (3) months after 

the Scheduled COD of the Project and shall be extended from time to time to be valid for 

a period up to three (3) months after the COD of the Project and thereafter shall be dealt 

with in accordance with the provisions of the Transmission Service Agreement. The 

Contract Performance Guarantee shall be issued by any of the banks listed in Annexure-

17. 

 

2.12.2. In case the Selected Bidder is unable to obtain the Contract Performance Guarantee for 

the total amount from any one bank specified in Annexure-17, the Selected Bidder may 

obtain the same from not more than three (3) banks specified in Annexure-17. 

 

2.13 Opening of Bids 

 

2.13.1. Technical Bid will be opened by the Bid Opening Committee as per the following time 

schedule and in the office of Central Electricity Authority, in the online presence of 

Bidders’ representatives who wish to attend: 

 

Opening of Envelope (Technical Bid): 1430 hours (IST) on 15.12.2023  

  

or such other dates as may be intimated by BPC to the Bidders. 

 

In the event of any of above dates falling on a day which is not a working day or which 

is a public holiday, then the bids shall be opened on the next working day at the same 

venue and time. 

 

Opening of Initial Offer: Initial Offer shall be opened by the Bid Opening Committee in 

presence of the Bid Evaluation Committee at 1430 hours (IST) on 27.12.2023 in the 

office of CEA. 

 

2.13.2.  The following information from each Bid will be read out to all the Bidders at the time of 

opening of Technical Bid: 

 

• Name of the Bidding Company / Consortium Members in case of Bidding 

Consortium. 

 

Information to be provided after opening of Initial Offer: 

 

Only the lowest Initial Offer (s) shall be communicated to all the Qualified Bidders to 

participate in the e-reverse bidding process. During the e-reverse bidding process only the 

lowest prevailing bid should be visible to all the bidders on the electronic platform. 

 

2.14 Enquiries 

 

Written clarifications on the RFP and other RFP Project Documents as per Clause 2.3 

and 2.4 may be sought from: 

 

Chief Executive Officer, 

REC Power Development and Consultancy Limited 

(A wholly owned subsidiary of REC Limited) 

REC Corporate Head Quarter, 

D Block, Plot No. I – 4, 
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Sec – 29 Gurugram – 122 001  

Email: pshariharan@recpdcl.in & tbcb@recpdcl.in 

 

2.15 Other Aspects 

 

2.15.1. The draft of the Transmission Service Agreement has been attached to this RFP. In addition 

to above, the following documents have also been attached to this RFP: 

 

a) Share Purchase Agreement   

  

When the drafts of the above RFP Project Documents are provided by the BPC, these 

RFP Project Documents shall form part of this RFP as per Formats – 1 & 2 of Annexure 

20. 

  

Upon finalization of the RFP Project Documents after incorporating the amendments 

envisaged in Clause 2.4 of this RFP, all the finalized RFP Project Documents shall be 

provided by BPC to the Bidders at least fifteen (15) days prior to the Bid Deadline. 

 

The Transmission Service Agreement and Share Purchase Agreement shall be signed in 

required number of originals so as to ensure that one (1) original is retained by each 

party to the Agreement(s) on the date of transfer of SPV. 

 

2.15.2. Within ten (10) days of the issue of the Letter of Intent, the Selected Bidder shall: 

 

a) provide the Contract Performance Guarantee in favour of the Nodal Agency as per 

the provisions of Clause 2.12; 

 

b) execute the Share Purchase Agreement and the Transmission Service Agreement; 

 

c) acquire, for the Acquisition Price, one hundred percent (100%) equity 

shareholding of Kallam Transco Limited from REC Power Development and 

Consultancy Limited, who shall sell to the Selected Bidder, the equity 

shareholding of Kallam Transco Limited, along with all its related assets and 

liabilities;  

  

Stamp duties payable on purchase of one hundred percent (100%) of the equity 

shareholding of Kallam Transco Limited, along with all its related assets and 

liabilities, shall also be borne by the Selected Bidder.  

 

  Provided further that, if for any reason attributable to the BPC, the above activities 

are not completed by the Selected Bidder within the above period of ten (10) days as 

mentioned in this Clause, such period of ten (10) days shall be extended, on a day 

for day basis till the end of the Bid validity period.  

   

2.15.3. After the date of acquisition of the equity shareholding of Kallam Transco Limited, 

along with all its related assets and liabilities, by the Selected Bidder, 

 

 i.  the authority of the BPC in respect of this Bid Process shall forthwith cease and 

any actions to be taken thereafter will be undertaken by the Nodal Agency,  

 

 ii.      all rights and obligations of Kallam Transco Limited, shall be of the TSP,  

 

mailto:pshariharan@recpdcl.in
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 iii.      any decisions taken by the BPC prior to the Effective Date shall continue to be 

binding on the Nodal Agency and  

 

iv. contractual obligations undertaken by the BPC shall continue to be fulfilled by the 

TSP. 

 

v. Further, the TSP shall execute the Agreement(s) required, if any, under Central 

Electricity Regulatory Commission (Sharing of Inter-State Transmission Charges 

and Losses) Regulations as amended from time to time. 

 

2.15.4. Within five (5) working days of the issue of the acquisition of the SPV by the Successful 

Bidder, the TSP shall apply to the Commission for grant of Transmission License and 

make an application to the Commission for the adoption of Transmission Charges, as 

required under Section – 63 of The Electricity Act 2003.  

 

2.15.5. If the Selected Bidder / TSP fails or refuses to comply with any of its obligations under 

Clauses 2.15.2, 2.15.3 and 2.15.4, and provided that the other parties are willing to 

execute the Share Purchase Agreement and REC Power Development and Consultancy 

Limited is willing to sell the  entire equity shareholding of Kallam Transco Limited, 

along with all its related assets and liabilities, to the Selected Bidder, such failure or 

refusal on the part of the Selected Bidder shall constitute sufficient grounds for 

cancellation of the Letter of Intent. In such cases, the BPC / its authorized 

representative(s) shall be entitled to invoke the Bid Bond of the Selected Bidder. 

 

2.15.6. If the TSP fails to obtain the Transmission License from the Commission, it will 

constitute sufficient grounds for annulment of award of the Project. 

 

2.15.7. The annulment of award, as provided in Clauses 2.15.5 and 2.15.6 of this RFP, will be 

done by the Government on the recommendations of National Committee on 

Transmission. However, before recommending so, National Committee on 

Transmission will give an opportunity to the Selected Bidder / TSP to present their 

view point. 

 

2.15.8. The annulment of the award, under Clause 2.15.5 or 2.15.6 of this RFP, shall be 

sufficient grounds for blacklisting the bidder, whose award has been annulled, for a 

period of five years or more, as decided by the National Committee on Transmission, 

provided that the blacklisting shall be done only after giving the bidder an opportunity 

for showing cause. 

 

2.16 Confidentiality 

 

2.16.1. The parties undertake to hold in confidence this RFP and RFP Project Documents and not 

to disclose the terms and conditions of the transaction contemplated hereby to third parties, 

except: 

 

a) to their professional advisors;  

b) to their officers, contractors, employees, agents or representatives, financiers, 

who need to have access to such information for the proper performance of 

their activities; 

 

c) disclosures required under Law, without the prior written consent of the other 

parties of the concerned agreements.  
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Provided that the TSP agrees and acknowledges that the Nodal Agency may at any time, 

disclose the terms and conditions of the RFP and RFP Project Documents to any person, to 

the extent stipulated under the Law or the Bidding Guidelines. 

 

2.17 Right of the BPC to reject any Bid  

 

BPC reserves the right to reject all or any of the Bids/ or cancel the RFP without 

assigning any reasons whatsoever and without any liability.  

 

2.18 Non submission and/or submission of incomplete data/ information required under the 

provisions of RFP shall not be construed as waiver on the part of BPC of the obligation 

of the Bidder to furnish the said data / information unless the waiver is in writing. 

 

2.19 Fraudulent and Corrupt Practices 

 

2.19.1. The Bidders and their respective officers, employees, agents and advisers shall observe 

the highest standard of ethics during the Bid process and subsequent to the issue of the 

LoI Notwithstanding anything to the contrary contained herein, or in the LoI, the BPC 

shall reject a Bid, withdraw the LoI, as the case may be, without being liable in any 

manner whatsoever to the Bidder, if it determines that the Bidder has, directly or 

indirectly or through an agent, engaged in corrupt practice, fraudulent practice, coercive 

practice, undesirable practice or restrictive practice in the Bid process. In such an event, 

the BPC shall forfeit the Bid Bond, without prejudice to any other right or remedy that 

may be available to the BPC hereunder or otherwise. 

 

2.19.2. Without prejudice to the rights of the BPC under Clause 2.19.1 hereinabove and the 

rights and remedies which the BPC may have under the LoI, if a Bidder is found by the 

BPC to have directly or indirectly or through an agent, engaged or indulged in any 

corrupt practice, fraudulent practice, coercive practice, undesirable practice or restrictive 

practice during the Bid process, or after the issue of the LoI, such Bidder & its Affiliates 

shall not be eligible to participate in any tender or RFP issued by any BPC for an 

indefinite period from the date such Bidder is found by the BPC to have directly or 

indirectly or through an agent, engaged or indulged in any corrupt practice, fraudulent 

practice, coercive practice, undesirable practice or restrictive practices, as the case may 

be. 

 

2.19.3. For the purposes of this Clause 2.19, the following terms shall have the meaning 

hereinafter respectively assigned to them: 

 

a) “corrupt practice” means (i) the offering, giving, receiving, or soliciting, 

directly or indirectly, of anything of value to influence the actions of any person 

connected with the Bid process (for avoidance of doubt, offering of employment 

to or employing or engaging in any manner whatsoever, directly or indirectly, 

any official of the BPC who is or has been associated or dealt in any manner, 

directly or indirectly with the Bid process or the LoI or has dealt with matters 

concerning the Transmission Service Agreement or arising there from, before or 

after the execution thereof, at any time prior to the expiry of one year from the 

date such official resigns or retires from or otherwise ceases to be in the service 

of the BPC, shall be deemed to constitute influencing the actions of a person 

connected with the Bid Process); or (ii) engaging in any manner whatsoever, 

whether during the Bid Process or after the issue of the LoI or after the execution 

of the Transmission Service Agreement, as the case may be, any person in 
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respect of any matter relating to the Project or the LoI or the Transmission 

Service Agreement, who at any time has been or is a legal, financial or technical 

adviser of the BPC in relation to any matter concerning the Project;  

 

b) "Fraudulent practice" means a misrepresentation or omission of facts or 

suppression of facts or disclosure of incomplete facts, in order to influence the Bid 

process; 

  

 c) “Coercive practice” means impairing or harming, or threatening to impair or 

harm, directly or indirectly, any person or property to influence any person’s 

participation or action in the Bid process; 

 

d) "undesirable practice" means (i) establishing contact with any person connected 

with or employed or engaged by the BPC with the objective of canvassing, 

lobbying or in any manner  influencing or attempting to influence the Bid 

process; or (ii) having a Conflict of Interest; and  

 

e) "Restrictive practice" means forming a cartel or arriving at any understanding or 

arrangement among Bidders with the objective of restricting or manipulating a full 

and fair competition in the Bid process.  
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SECTION 3 

1. EVALUATION OF BID 

 

3.1. The evaluation process of Technical Bid comprises the following five steps: 

 

Step I – Responsiveness check 

Step II- Compliance with submission requirements 

Step III– Evaluation of Technical Bids  

Step IV– Evaluation of Financial Bids 

Step V – Bidder Selection  

 

3.2. STEP I – Responsiveness check 

 

The Technical Bid submitted by the Bidder shall be initially scrutinized to establish 

“Responsiveness”. Subject to clause 2.5.6 (k), any of the following conditions shall cause 

the Technical Bid to be “Non-responsive”:  

 

a) Technical Bid that are incomplete. 

 

b) Technical Bid not signed by authorized signatory and / or stamped in the manner 

indicated in this RFP. 

 

c) All pages of the Technical Bid submitted but not initialed by the authorized 

signatories on behalf of the Bidder. 

 

d) Technical Bid not including the covering letter as per Annexure 1. 

 

e) Technical Bid submitted by a Bidding Consortium not including the Consortium 

Agreement. 

 

f) Technical Bid contains material inconsistencies in the information and documents 

submitted by the Bidder, affecting the Qualification Requirements. 

 

g) Bidder submitting or participating in more than one Bid either as a Bidding 

Company or as a Member of Bidding Consortium. 

 

h) More than one Member of the Bidding Consortium or a Bidding Company using 

the credentials of the same Parent/Affiliate. 

 

i) Information not submitted in formats specified in the RFP. 

 

j) Applicable Board resolutions, or any other document, as provided in Clause 2.5.2, 

not being submitted; 

 

k) Bid not accompanied by a valid Bid Bond or Bid Security Declaration, as 

applicable; 

 

l) Non submission of power of attorney, supported by a Board resolution;  

 

m) Bid validity being less than that required as per Clause 2.8 of this RFP; 

 

n) Bid not containing Format-1 (Bidders' Undertakings) of Annexure-8; 
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o) Bidder having Conflict of Interest 

 

p) The Bidder has not submitted a disclosure as per Annexure 13. 

 

q) Bidders delaying in submission of additional information or clarifications sought 

by the BPC. 

 

r) If the Bidder makes any misrepresentation as specified in Clause 3.7. 

 

s) Bid being conditional in nature. 

 

t) More than one Member of the Bidding Consortium or a Bidding Company using 

the credentials of the same Parent/Affiliate. 

 

3.3. STEP II - Compliance with submission requirements  

 

Each Bidder’s Technical Bid shall be checked for compliance with the submission 

requirements set forth in this RFP before the evaluation of Technical Bid is taken up. 

Annexure 16 and Annexure 11A shall be used to check whether each Bidder meets the 

stipulated requirements.  

 

3.4. STEP III -Evaluation of Technical Bid  

 

Evaluation of Technical Bid will be carried out considering the information and 

documents furnished by the Bidders as required under this RFP. This step would involve 

technical and financial evaluation of the details/ documents furnished by the Bidding 

Company / Bidding Consortium in support of meeting the Qualification Requirements  

 

3.4.1. Interpolation of financial data. 

 

For the Qualification Requirements data provided by the Bidders in foreign currency, 

equivalent rupees of Networth will be calculated using bills selling exchange rates (card 

rate) USD/INR of State Bank of India prevailing on the date of closing of the accounts 

for the respective financial year as certified by their Banker. 

 

For the purpose of calculating the aggregate capital expenditure/construction experience 

of the projects completed/ commissioned where such projects are executed outside India 

and capital expenditure is denominated in foreign currency, bills selling exchange rates 

(card rate) USD/INR of State Bank of India prevailing on the date of closing of the 

financial year in which the projects were completed and as certified by their Banker shall 

be considered. 

 

For the projects executed in the current financial year bills selling (card rate) USD/INR 

of State Bank of India prevailing on seven (7) days prior to the last date of submission of 

Technical Bid and as certified by their Banker shall be considered. 

 

For currency other than USD, Bidders shall convert such currency into USD as per the 

exchange rates certified by their Banker prevailing on the relevant date and used for such 

conversion. Such Bidders shall submit necessary certification from their Banker for the 

exchange rate used in the conversation. 

 

If the exchange rate for any of the above dates is not available, the rate for the 

immediately available previous day shall be taken into account. 
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3.4.2. Bidders meeting the Qualification Requirements, subject to evaluation as specified in 

Clauses 3.2 to 3.4 shall be declared as Qualified Bidders and eligible for opening of Initial 

Offer.  

 

3.4.3. The BPC shall upload the list of all Qualified Bidders and Non-Qualified Bidders on the 

bidding portal along with the reasons for non-qualification.   

 

3.5. STEP IV - Evaluation of Financial Bids 

 

3.5.1. The Bids which have been found Qualified by the BPC, based on the Steps I to III as 

specified above in Clauses 3.2.to 3.4, shall be opened and Quoted Transmission Charges 

of such Initial Offer shall be ranked on the basis of the ascending Initial Offer submitted 

by each Qualified Bidder.  

 

Based on such ranking of the Qualified Bidders, in the first fifty per cent of the ranking 

(with any fraction rounded off to higher integer) or four Qualified Bidders, whichever is 

higher, shall qualify for participating in the electronic reverse auction.  

 

Provided however, in case only one Bidder remains after the Evaluation of Technical Bid 

(Steps 1 to III) as per Clause 3.2 to 3.4, the Initial Offer of such Bidder shall not be opened 

and the matter shall be referred to the Government. 

 

Provided that in the event the number of Qualified Bidders is between two and four, then 

each of the responsive Bidder shall be considered as Qualified Bidders. 

 

Provided that in the event of identical Quoted Transmission Charges discovered from the 

Initial Offer having been submitted by one or more Bidders, all such Bidders shall be 

assigned the same rank for the purposes of determination of Qualified Bidders. In such 

cases, all Qualified Bidders who shares the same rank till 50% of the rank (with any 

faction rounded off to higher integer) determined above, shall qualify to participate in the 

electronic reverse auction stage. In case 50% of the rank is having less than four (4) 

Bidders and the rank of the fourth (4th) Bidder is shared by more than one Bidder, then all 

such  all such Bidders who share the rank of the fourth Bidder shall qualify to participate 

in the electronic reverse auction.  

 

3.5.2. The Financial Bids comprising of both Initial Offer and Final Offer submitted by the 

Bidders shall be scrutinized to ensure conformity with the provisions of Clause 2.5.3 of 

this RFP. Any Bid not meeting any of the requirements as per Clause 2.5.3 of this RFP 

may cause the Bid to be considered "Non-responsive", at the sole decision of the BPC. 

Financial Bid not in conformity with the requirement of SI. No. (c) of Clause 2.5.3 of 

this RFP shall be rejected.  

 

3.5.3  The Bidders shall quote the single annual Quoted Transmission Charges as specified in 

the format at Annexure – 21.   

 

3.6. STEP V - Bidder Selection 

 

3.6.1. The prevailing lowest Quoted Transmission Charges discovered from Final Offers shall only 

be displayed during the e-reverse bidding and the Bidder quoting such Final Offer will 

always remain anonymous during the e-reverse bidding. The Bidder with the prevailing 

lowest Quoted Transmission Charges discovered from Final Offers at the close of the 

scheduled or extended period of e-reverse bidding as mentioned in clause 2.5 shall be 
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declared as the Successful Bidder, subject to verification of the original hard copies of 

Annexure 3, Annexure 4 (if applicable), Annexure 6 (if applicable) and Annexure 14. 

The Letter of Intent shall be issued to such Successful Bidder in two (2) copies. 

 

However, if no bid is received during the e-reverse bidding stage then the Bidder with 

lowest quoted initial transmission charges ("Initial Offer") during e-bidding stage shall be 

declared as the Successful Bidder, subject to verification of the original hard copies of 

Annexure 3, Annexure 4 (if applicable), Annexure 6 (if applicable) and Annexure 14. 

The Letter of Intent shall be issued to such Successful Bidder in two (2) copies. 

 

In case, there is a discrepancy between the online submission and physical documents, 

the bid would be out rightly rejected and the bidder shall be construed to have engaged 

in the fraudulent practice as defined in Clause 2.19.3 with consequences as mentioned in 

Clause 2.19.2. Further, in such a case, the provisions of Clause 2.5.6 (j) shall apply. 

 

3.6.2. The Selected Bidder shall unconditionally accept the LoI, and record on one (1) copy of the 

LoI, "Accepted unconditionally", under the signature of the authorized signatory of the 

Successful Bidder and return such copy to the BPC within seven (7) days of issue of LoI. 

 

3.6.3. If the Successful Bidder, to whom the Letter of Intent has been issued, does not fulfill 

any of the conditions specified in Clauses 2.15.2, 2.15.3 and Clause 2.15.4, then subject to 

Clause 2.15.5, the BPC reserves the right to annul the award of the Project and cancel the 

Letter of Intent. Further, in such a case, the provisions of Clause 2.5.6 (j) shall apply.  

 

3.6.4. The BPC, in its own discretion, has the right to reject all Bids if the Quoted Transmission 

 Charges are not aligned to the prevailing prices. 

 

3.7. Misrepresentation by the Bidder 

 

If the Bidder conceals any material information or makes a wrong statement or 

misrepresents facts or makes a misleading statement in the Technical Bid or Bid, as the 

case may be, in any manner whatsoever, in order to create circumstances for the 

acceptance of its Technical Bid/Bid, the BPC reserves the right to reject such Technical 

Bid/Bid, and/ or cancel the Letter of Intent, if issued. Further, in case Letter of Intent is 

cancelled, consequences as per provisions of the RFP shall follow.  

 

3.8. Disposition of Technical Bid  

 

3.8.1. Technical Bid found to be Non-responsive as per Clause 3.2, due to any of the following 

conditions, shall be liable for rejection.  

 

 Technical Bid that is incomplete.  

 Technical Bid not signed by authorized signatory and / or stamped in the manner 

indicated in this RFP. 

 All pages of the Technical Bid submitted but not initialed by the authorized 

signatories on behalf of the Bidder.  

 Technical Bid not including the covering letter as per Annexure 1. 

 Technical Bid contains material inconsistencies in the information and documents 

submitted by the Bidder, affecting the Qualification Requirements. 

 Information not submitted in formats specified in the RFP.  

 The Bidder has not submitted a disclosure as per Annexure 13. 

 Bidders delaying in submission of additional information or clarifications sought by 

the BPC. 
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3.8.2. Technical Bid found to be Non-responsive as per Clause 3.2, due to any of the following 

conditions, shall be rejected.  

 

 Technical Bid not received by the scheduled date and time.  

 Technical Bid submitted by a Bidding Consortium not including the Consortium 

Agreement. 

 Bidder submitting or participating in more than one response either as a Bidding 

Company or as a Member of Bidding Consortium. 

 More than one Member of the Bidding Consortium or a Bidding Company using 

the credentials of the same Parent/Affiliate. 

 Technical Bid having Conflict of Interest. 

 If the Bidder makes any misrepresentation as specified in Clause 3.7. 

 

3.9. BPC reserves the right to interpret the Bid in accordance with the provisions of this RFP 

document and make its own judgment regarding the interpretation of the same. In this 

regard, BPC shall have no liability towards any Bidder and no Bidder shall have any 

recourse to BPC with respect to the qualification process.  

 

BPC shall evaluate Bid using the process specified in Clause 3.1 to 3.6, at its sole 

discretion. BPC’s decision in this regard shall be final and binding.  
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SECTION – 4 
 

I. Formats for Bid 

 

The following formats are required to be included in the Bidder’s Technical and 

Financial Bid. These formats are designed to demonstrate the Bidder’s compliance with 

the Qualification Requirements set forth in Clause 2.1 of Section – 2.  
 

Technical Bid 

1.  Format for the Covering Letter 

2.  Format for Letter of Consent from Consortium Members 

3.  Format for evidence of authorized signatory’s authority (Power of Attorney) 

4.  Format for Power of Attorney from to be provided by each of the other Members 

of the Consortium in favor of the Lead Member 

5.  Format for Bidder’s composition and ownership structure and Format for 

Authorization  

6.  Format for Consortium Agreement 

7.  Formats for Qualification Requirement 

8.  Format of Bidders Undertaking and details of Equity Investment  

9.  Authorization from Parent/Affiliate of Bidding Company/Member of Bidding 

Consortium whose technical/financial capability has been used by the Bidding 

Company/Member of Bidding Consortium. 

10. Undertaking from the Technically / Financially Evaluated Entity(ies) or from 

Ultimate Parent Company for equity investment 

11. Format of Board Resolutions  

12. Format for Illustration of Affiliates 

13. Format for Disclosure 

14. Format for Bid Bond 

14A. Format for Bid Security Declaration 

15. Format for Contract Performance Guarantee  

16. Checklist for Technical Bid submission requirements 

22. Format for Affidavit 

 

In addition to the online submission, the Bidder with lowest Final Offer will be required 

to submit original hard copies of Annexure 3, Annexure 4 (if applicable), Annexure 6 (if 

applicable) and Annexure 14 before issuance of LoI. 
 

Financial Bid 
 

21. Format for Financial Bid 

 

II. The following formats are for the information to the Bidders to enable them to submit 

their Bid.  
 

11A. Illustration For Applicable Board Resolution Requirements Under Clause 2.5.2 

17. List of Banks 

18. GRID Map of the Project 

19. Format for clarification/amendments on the RFP/RFP Project Documents 

20. Formats for RFP Project Documents 

 

Bidder may use additional sheets to submit the information for its detailed Bid. 
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ANNEXURE 1 - COVERING LETTER 

 

(The covering letter should be on the Letter Head of the Bidding Company/ Lead Member 

of the Consortium) 

 

Date:  ………………………………… 

From:  ………………………………… 

  ………………………………… 

  ………………………………… 

Tel. No.: …................................................ 

Fax No.: .................................................... 

E-mail address: .................................................. 

 

To, 

 

Chief Executive Officer, 

REC Power Development and Consultancy Limited 

(A wholly owned subsidiary of REC Limited) 

REC Corporate Head Quarter, 

D Block, Plot No. I – 4, 

Sec – 29 Gurugram – 122 001  

  

Dear Sir, 

 

Sub:  Bid for selection of Bidder as Transmission Service Provider to establish Inter-

State Transmission System for “Western Region Network Expansion scheme in 

Kallam area of Maharashtra” through tariff based competitive bidding process.  

 

1. Being duly authorized to present and act on behalf of M/s …………………. (insert 

name of Bidding Company / Bidding Consortium) (hereinafter called the “Bidder”) and 

having read and examined in detail the Request for Proposal (RFP) document, the 

undersigned hereby submit our Technical Bid with duly signed formats and Financial 

Bid (Initial Offer) as stipulated in RFP document for your consideration.  

 

2. It is confirmed that our Bid is consistent with all the requirements of submission as 

stated in the RFP document and subsequent clarifications/amendments as per Clause 2.3 

and 2.4 of RFP. 

 

3. The information submitted in our Bid is complete, is strictly as per the requirements 

stipulated in the RFP document and is correct to the best of our knowledge and 

understanding.  We would be solely responsible for any errors or omissions in our Bid. 

 

4. We hereby agree and undertake to procure the products associated with the Transmission 

System as per provisions of Public Procurement (Preference to Make in India) orders 

issued by Ministry of Power vide orders No. 11/5/2018 - Coord. dated 28.07.2020 for 

transmission sector, as amended from time to time read with Department for Promotion 

of Industry and Internal Trade (DPIIT) orders in this regard.  

 

We hereby also agree and undertake to comply with Department of Expenditure, 

Ministry of Finance vide Order (Public Procurement No 1) bearing File No. 6/18/2019-

PPD dated 23.07.2020, Order (Public Procurement No 2) bearing File No. 6/18/2019-

PPD dated 23.07.2020 and Order (Public Procurement No. 3) bearing File No. 
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6/18/2019-PPD, dated 24.07.2020, as amended from time to time, regarding public 

procurement from a bidder of a country, which shares land border with India. 

 

5. We hereby agree to comply with Ministry of Power order no. 25-11/6/2018 – PG dated 

02.07.2020 as amended from time to time. 

 

6. We are herewith submitting legally binding board resolution for the total equity 

requirement of the Project. 

 

7. We hereby confirm that in accordance with Clause 2.1.4 of the RFP, we are herewith 

submitting legally binding undertaking supported by a board resolution from the 

…………………………..(Insert name of Technically Evaluated Entity and/or 

Financially Evaluated Entity or its Ultimate Parent Company, as the case may be) that 

all the equity investment obligations of ………….. (Insert name of the Bidding 

Company) shall be deemed to be equity investment obligations of the ………………… 

(Insert name of Technically Evaluated Entity and/or Financially Evaluated Entity or its 

Ultimate Parent Company, as the case may be) and in the event of any default 

by………………. (Insert name of the Bidding Company), the same shall be met by 

………………. (Insert name of Technically Evaluated Entity and/or Financially 

Evaluated Entity or its Ultimate Parent Company, as the case may be).  

 

[Sl. No 7 to be inserted only in case the Bidder is a Bidding Company / Lead 

Member of a Consortium and has sought qualification on the basis of technical and 

financial capability of its Affiliate(s) and/or its Parent] 

 

8. We confirm that there are no litigations or disputes against us, which materially affect 

our ability to fulfill our obligations with regard to the Project. 

 

9. We hereby confirm that we shall continue to maintain compliance with Qualification 

Requirements till the execution of the Transmission Service Agreement. Further, in case 

we emerge as Selected Bidder for the Project, we shall continue to maintain compliance 

with Qualification Requirements till the COD of the Project. 

 

10. We confirm that we have studied the provisions of relevant Indian laws and regulations 

required to enable us to build, own, operate and transfer the said Project and to prepare 

this Bid. 

 

11. We hereby confirm that we shall abide unreservedly with BPC’s decision in the 

qualification process for selection of Qualified Bidder and further warrant that under no 

circumstances we shall challenge either the BPC’s decision or its right to make such 

decision at any time in the future. 

 

12. We confirm that the Bid shall remain valid for a period of one eighty (180) days from the 

Bid Deadline. 

 

13. The details of contact person are furnished as under: 

Name:    ……………………………………………… 

Designation:   ……………………………………………… 

Name of the Company: ……………………………………………… 

Address of the Bidder: ……………………………………………… 

Phone Nos.:   …………………………………. 

Fax Nos.:   …………………………………. 

E-mail address:  …………………………………. 
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14. Bid Bond 

 

We have enclosed a Bid Bond of Rupees ………………. Crores (Rs. …………….) only 

or US$ ............. (…………….US Dollars), in the form of bank guarantee 

no………………[Insert number of the Bank Guarantee] dated………….[Insert Date of 

the Bank Guarantee] as per your proforma (Annexure-14) from………………….[Insert 

name of bank providing Bid Bond] and valid up to ……………………………….in terms 

of Clause 2.11 of the RFP.  

 

15. Acceptance 

 

We hereby unconditionally and irrevocably agree and accept that the decision made by the 

BPC on any matter regarding or arising out of the RFP shall be binding on us. We hereby 

expressly waive any and all claims in respect of Bid process. 

 

16. Familiarity With Relevant Indian Laws & Regulations 

 

We confirm that we have studied the provisions of relevant Indian laws and regulations as 

required to enable us to submit this Bid and execute the RFP Project Documents (other than 

TSA), in the event of our selection as the TSP. We further undertake and agree that all 

such factors as mentioned in Clause 2.5.7 of RFP have been fully examined and considered 

while submitting the Bid. 

 

It is confirmed that our Bid is consistent with all the requirements of submission as stated in the 

RFP and subsequent communications from BPC. 

 

The information submitted in our Bid is complete, strictly as per the requirements stipulated in 

the RFP and is correct to the best of our knowledge and understanding. We would be solely 

responsible for any errors or omissions in our Bid. 

 

We confirm that we have not taken any deviation so as to be deemed non-responsive with respect 

to the provisions stipulated at Clause 2.5.1, of this RFP. 

 

 

Thanking you, 

 

Yours sincerely,  

 

 

………………………. 

(Name and Signature of the authorized signatory in whose name Power of Attorney/ 

Board Resolution as per Clause 2.5.2 is issued)  

  

Name:  ……………………………………………… 

Designation: ……………………………………………… 

Address: ……………………………………………… 

 

 

Date: …………………………. 

Place:  ………………………… 

 

Company Rubber Stamp 
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ANNEXURE 2 - LETTER OF CONSENT FROM CONSORTIUM MEMBERS 

 

(On the letter head of each Member of the Consortium including Lead Member) 

 

Date:  ………………………………… 

From:  ………………………………… 

  ………………………………… 

  ………………………………… 

Tel. No.: ………………………………… 

Fax No.: ………………………………… 

E-mail address: ……………………………….. 

 

To, 

 

Chief Executive Officer, 

REC Power Development and Consultancy Limited 

(A wholly owned subsidiary of REC Limited) 

REC Corporate Head Quarter, 

D Block, Plot No. I – 4, 

Sec – 29 Gurugram – 122 001  

 

Dear Sir, 

 

Sub:  Bid for selection of Bidder as Transmission Service Provider to establish Inter-

State Transmission System for “Western Region Network Expansion scheme in 

Kallam area of Maharashtra” through tariff based competitive bidding process. 
 

We, the undersigned Member of ……… (Insert name of the Bidding Consortium) have read, 

examined and understood the RFP document for the short-listing of Bidders as prospective TSP 

to establish Inter-State Transmission System for “Western Region Network Expansion 

scheme in Kallam area of Maharashtra” through tariff based competitive bidding process. 

We hereby confirm our concurrence with the Bid including in particular the Consortium 

Agreement submitted by …………. (Insert name of the Lead Member) in response to the RFP 

document. 

 

We hereby confirm our commitment to participate in the said Bidding Consortium and invest 

……. % of the total equity requirement for the Project as per the terms of the Consortium 

Agreement dated ……… and board resolution for such investment commitment is enclosed 

herewith.  

 

We hereby confirm that in accordance with Clause 2.1.4 of the RFP, we are enclosing legally 

binding undertaking supported by a board resolution from the …………………………. (Insert 

name of Technically Evaluated Entity and / or Financially Evaluated Entity or its Ultimate 

Parent Company, as the case may be) that all the equity investment obligations of 

…………………. (Insert name of the Member) shall be deemed to be equity investment 

obligations of the ………………… (Insert name of Technically Evaluated Entity and / or 

Financially Evaluated Entity or its Ultimate Parent Company, as the case may be) and in the 

event of any default by………………. (Insert name of the Member), the same shall be met 

by………………. (Insert name of Technically Evaluated Entity and / or Financially Evaluated 

Entity or its Ultimate Parent Company, as the case may be). [Insert if applicable]  

 

[To be inserted by the Lead Member only] We are also enclosing legally binding board 

resolution for the total equity requirement of the Project in case of any breach of any of the 
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equity investment commitment by any of the Consortium Members, in line with the provisions 

of the Consortium Agreement dated ………. [Bidder to insert date of Consortium Agreement]. 

 

The details of contact person are furnished as under: 

Name:    …………………………………….  

Designation:   ……………………………………. 

Name of the Company: ……………………………………. 

Address:   …………………………………….  

Phone Nos.:   ……………………………………. 

Fax Nos.:   ……………………………………. 

E-mail address:  ……………………………………. 

 

Dated the ……. day of ……. of 20… 

 

Thanking you, 

 

Yours faithfully, 

 

………………………………… 

(Signature) 

 

Name:  ………………………….    

Designation: ………………………….     

 

 

(Signature, Name, Designation of Authorized Signatory of Consortium Member and Company's 

Seal) 
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ANNEXURE 3 - FORMAT FOR EVIDENCE OF AUTHORIZED SIGNATORY’S 

AUTHORITY (POWER OF ATTORNEY) 

 

POWER OF ATTORNEY 

(To be on non-judicial stamp paper of appropriate value as per Stamp Act relevant to 

place of execution. Foreign companies submitting bids are required to follow the 

applicable law in their country) 

 

Know all men by these presents, We …………………………………………….(name and 

address of the registered office of the Bidder) do hereby constitute, appoint and authorize 

Mr./Ms…………………………………………………(name and residential address) who is 

presently employed with us and holding the position of ……………………………….  as our 

attorney, to do in our name and on our behalf, all such acts, deeds and things necessary in 

connection with or incidental to our Bid  for selection of Bidder as Transmission Service 

Provider to establish Inter-State Transmission System for “Western Region Network 

Expansion scheme in Kallam area of Maharashtra” through tariff based competitive bidding 

process in the country of India, including signing and submission of all documents related to the 

Bid, including, undertakings, letters, certificates, acceptances, clarifications, guarantees, etc., 

making representations to the BPC, and providing information / responses to the BPC, 

representing us in all matters before the BPC, and generally dealing with the BPC in all matters in 

connection with our Bid for the said Project till the completion of the bidding process in accordance 

with the RFP and signing of the Share Purchase Agreement by all the parties thereto. 

 

We hereby agree to ratify all acts, deeds and things lawfully done by our said attorney pursuant 

to this Power of Attorney and that all acts, deeds and things done by our aforesaid attorney shall 

and shall always be deemed to have been done by us. 

 

All the terms used herein but not defined shall have the meaning ascribed to such terms under 

the RFP. 

 

For ………………………….  [Insert name of the Bidder on whose behalf PoA is executed] 

 

 

………………….. 

(Signature) 

 

Name:   ……………………….  

Designation: ………………………. 

 

Accepted  

 

………..………… 

(Signature of the Attorney) 

 

Name:   ……………………………. 

Designation:  ...………………………….. 

Address: ............................................. 

..................................................................... 

(Name, Designation and Address of the Attorney) 

 

Specimen signatures of attorney attested by the Executant 

 

………………………… 
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(Signature of the Executant) 

 

 

………………………….. 

(Signature of Notary Public) 

 

Place:  ………………………… 

Date:  ………………………… 

 

Notes: 

 

1) To be executed by Bidding Company or the Lead Member, in the case of a Bidding 

Consortium, as the case maybe. 

 

2) The mode of execution of the Power of Attorney should be in accordance with the 

procedure, if any, laid down by the applicable law and the charter documents of the 

executant(s) and when it is so required, the same should be under common seal of the 

executant affixed in accordance with the applicable procedure. Further, the person whose 

signatures are to be provided on the power of attorney shall be duly authorized by the 

executant(s) in this regard. 

 

3) Also, wherever required, the executant(s) should submit for verification the extract of the 

charter documents and documents such as a Board resolution / power of attorney, in 

favour of the Person executing this power of attorney for delegation of power hereunder 

on behalf of the executant(s). 

 

4) In case of foreign Bidders, refer to clause 2.5.6 (p) 
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ANNEXURE 4 - FORMAT FOR POWER OF ATTORNEY TO BE PROVIDED BY 

EACH OF THE OTHER MEMBERS OF THE CONSORTIUM IN FAVOUR OF 

THE LEAD MEMBER 

 

 

POWER OF ATTORNEY 

 

(To be on non-judicial stamp paper of appropriate value as per Stamp Act relevant to 

place of execution. Foreign companies submitting bids are required to follow the 

applicable law in their country) 

 

KNOW ALL MEN BY THESE PRESENTS THAT M/s…………….……………., having its 

registered office at …………………………..…….., …..,..…and M/s 

………………………….…. having its registered office at ……………………………….….. , 

(Insert names and registered offices of all Members of the Consortium), the Members of 

Consortium, have formed a Bidding Consortium named …………. (insert name of the 

Consortium) (hereinafter called the “Consortium”) vide Consortium Agreement 

dated……….……………….. and having agreed to appoint M/s…………………………….… 

as the Lead Member of the said Consortium do hereby constitute, nominate and appoint 

M/s…………….…………..a company incorporated under the laws of ……….………and 

having its Registered / Head Office at ……………………..……….as our duly constituted 

lawful Attorney (hereinafter called as “Lead Member”) which is one of the Members of the 

Consortium, to act as the Lead Member and our true and lawful attorney, to do in our name and 

on our behalf, all such acts, deeds and things necessary in connection with or incidental to 

submission of Consortium's Bid for the Project, including signing and submission of the Bid and 

all documents related to the Bid, including, undertakings, letters, certificates, acceptances, 

clarifications, guarantees, etc, making representations to the BPC, and providing information / 

responses to the BPC, representing us and the Consortium in all matters before the BPC, and 

generally dealing with the BPC in all matters in connection with our Bid for the said Project, till 

completion of the bidding process in accordance with the RFP and signing of the Share Purchase 

Agreement by all the parties thereto. 

 

It is expressly understood that in the event of the Consortium being selected as Successful 

Bidder, this Power of Attorney shall remain valid, binding and irrevocable until the Bidding 

Consortium achieves execution of all RFP Project Documents.  

 

We, as the Member of the Consortium, agree and undertake to ratify and confirm all whatsoever 

the said Attorney/Lead Member has done on behalf of the Consortium Members pursuant to this 

Power of Attorney and the same shall bind us and deemed to have been done by us.   

 

All the terms used herein but not defined shall have the meaning ascribed to such terms under 

the RFP.  

 

IN WITNESS WHEREOF M/s ………………………………………….……., as the Member 

of the Consortium have executed these presents on this……….. day of ........ 

 

        For and on behalf of  

                   Consortium Member 

 

………………………………. 

(Signature of the Authorized Signatory) 

 

  Name: …………………………… 
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Designation: ..………………….... 

Place:  …………………………… 

Date: …………………………….. 

   

Name: …………………………… 

Designation: ..………………….... 

Place:  …………………………… 

Date: …………………………….. 

 

Accepted  

Specimen signatures of attorney attested                                  

 

 

……………………….   

(Signature) 

 

…………………………

    

         …………………………… 

(Signature of Notary Public)                  
…………………………… 

(Name, Designation and Address 

of the Attorney) 

Place:  ………………………… 

Date: …………………………. 

 

Notes:  

1. The mode of execution of the power of attorney should be in accordance with the 

procedure, if any, laid down by the applicable law and the charter documents of the 

executant(s) and when it is so required, the same should be under common seal of the 

executant affixed in accordance with the applicable procedure. Further, the person whose 

signatures are to be provided on the power of attorney shall be duly authorized by the 

executant(s) in this regard. 

 

2. Also, wherever required, the executant(s) should submit for verification the extract of the 

charter documents and documents such as a Board resolution / power of attorney, in 

favour of the Person executing this power of attorney for delegation of power hereunder 

on behalf of the executant(s). 

 

3. In case of foreign Bidders, refer to clause 2.5.6 (p) 
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ANNEXURE 5 - FORMAT FOR BIDDER’S COMPOSITION AND OWNERSHIP 

STRUCTURE 

 

1. Corporate Details:  

Please provide the following information for the Bidder. If the Bidder is a 

Consortium, please provide this information for each Member including the Lead 

Member: 

 

a. Company’s Name, Address, and Nationality: 

 

  Name:             ………………………………………………… 

 

  Address: ………………………………………………… 

               ………………………………………………… 

              ………………………………………………… 

 

  Website Address: ……………………………………………….. 

 

  Country of Origin:   ………………………………………………… 

   

b. Year Organized:   ……………………………………………….. 

  

c. Company's Business Activities: ……………………………………………. 

  .........................................................................................................................

  

 

d. Status as a Bidder: 

i. Bidding Company    

ii. Lead Member of the Bidding Consortium 

iii. Member of the Bidding Consortium 

Note: tick the applicable serial number 

 

e. Company's Local Address in India (if applicable):  

 

    …………………………………………………. 

    …………………………………………………. 

    ………………………………………………….  

  

f. Name of the Authorized Signatory:  ............................................. 

 

g. Telephone Number:  ………………………………………………. 

 

h. Email Address:    ……………………………………………….          

 

i. Telefax Number:   ………………………………………………. 

 

j. Please provide the following documents:  

 

i. Copy of the Memorandum and Articles of Association and certificate of 

incorporation or other equivalent organizational document (as applicable), 

including their amendments, certified by the Company Secretary as 

Attachment 1 for Bidding Company / each Member of Bidding 

Consortium including Lead Member. 
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ii. Authority letter (as per format for authorization given below) in favour of 

BPC from the Bidder/every Member of the Consortium authorizing BPC to 

seek reference from their respective bankers & others as Attachment 2 as 

per Clause 2.1.6 of the RFP. 

 

2. Details of Ownership Structure: 

Equity holding of Bidding Company/ each Member of Bidding Consortium including 

Lead Member owning 10% or more of total paid up equity. 

 

Name of the Bidding Company / Consortium Member: ……………. 

Status of equity holding as on ………… 

 

Name of the Equity Holder 
Type and No. of 

Shares owned 

Extent of Voting 

Control (%) 

1. ......................................................   

2. ......................................................   

3. ......................................................   

4. ......................................................   

5. ......................................................   

6. ......................................................   

7. ......................................................   

8. ......................................................   

.... ......................................................   

 

Notes: 

1. The above table is to be filled in separately for each Consortium Member. 

2. Status of equity holding should be provided not earlier than thirty (30) days prior to Bid 

Deadline.    

 

For and on behalf of Bidding Company / Lead Member of the Bidding Consortium 

M/s…………………………………………………. 

 

………………………………….. 

(Signature of authorized representative) 

 Name:  ………………………………….. 

 Designation: …………………………………… 

 

 

…………………………….. 

(Stamp) 

 

Date: …………………………… 

Place: …………………………… 
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FORMAT FOR AUTHORISATION 

 

(In case of Bidding Consortium, to be given separately by each Member) 

(On Non – judicial stamp paper duly attested by notary public. Foreign companies 

submitting bids are required to follow the applicable law in their country) 

 

The undersigned hereby authorize(s) and request(s) all our Bankers, including its subsidiaries 

and branches, any person, firm, corporation or authority to furnish pertinent information deemed 

necessary and requested by REC Power Development and Consultancy Limited to verify our 

Bid for selection of Bidder as Transmission Service Provider to establish Inter-State 

Transmission system for “Western Region Network Expansion scheme in Kallam area of 

Maharashtra” through tariff based competitive bidding process or regarding our project 

development experience, financial standing and general reputation. 

 

For and on behalf of M/s……………. (Insert Name of Bidding Company or Member of the 

Consortium) 

 

 

................................. 

(Signature) 

 

Name of Authorized Signatory:  ………………………………………………. 

 

(Signature and Name of the authorized signatory of the Company) 

 

Place: ………………………… 

Date: …………………… 

 

 

…………………………….. 

(Company rubber stamp/seal) 

 

 

…………………………………. 

(Signature of Notary Public) 

 

Place: ………………………… 

Date: …………………… 
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ANNEXURE 6 - FORMAT FOR CONSORTIUM AGREEMENT 

 

(To be on non-judicial stamp paper of appropriate value as per Stamp Act relevant to 

place of execution. Foreign companies submitting bids are required to follow the 

applicable law in their country) 

 

THIS CONSORTIUM AGREEMENT executed on this....................... day of ..................Two 

thousand..................between M/s................................................................, a company 

incorporated under the laws of ...................................... and having its Registered Office at 

................................ (hereinafter called the "Party 1”, which expression shall include its 

successors, executors and permitted assigns) and M/s..................................................................a 

Company incorporated under the laws of ......................................................... and having its 

Registered Office at ............................................................ (hereinafter called the "Party n", 

which expression shall include its successors, executors and permitted assigns) and for the 

purpose of submitting the Bid, acquisition of Kallam Transco Limited (in case of award) and 

entering into other Agreement(s) as specified in the RFP (hereinafter referred to as 

“Agreements”) as may be entered into with the Nodal Agency. 

 

 

WHEREAS, the BPC had invited Bid in response to RFP issued to 

……………………………… (insert the name of purchaser of RFP) for selection of the bidder 

as the Transmission Service Provider to establish Inter-State Transmission System for 

“Western Region Network Expansion scheme in Kallam area of Maharashtra”. 

 

AND WHEREAS, Clause 2.2.4 of the RFP document stipulates that the Bidders qualifying on 

the strength of a Bidding Consortium will have to submit a legally enforceable Consortium 

Agreement in a format specified in the RFP document wherein the Consortium Members have 

to commit equity of a specific percentage in the Project. 

 

AND WHEREAS, Clause 2.2.4 of the RFP document also stipulates that the Bidding 

Consortium shall provide along with the Bid, a Consortium Agreement as per prescribed format 

whereby the Consortium Members undertake to be liable for raising the required funds for its 

respective equity investment commitment as specified in Consortium Agreement. 

 

NOW THEREFORE, THIS INDENTURE WITNESSTH AS UNDER: 

 

In consideration of the above premises and agreement all the parties in this Consortium do 

hereby mutually agree as follows: 

 

1. In consideration of the selection of the Consortium as the selected bidder by the BPC, we 

the Members of the Consortium and parties to the Consortium Agreement do hereby 

unequivocally agree that M/s........................................................... (Insert name of the 

Lead Member), shall act as the Lead Member as defined in the RFP for self and agent for 

and on behalf of ………., .................., .............., .............  (the names of all the other 

Members of the Consortium to be filled in here).  

 

2. The Lead Member is hereby authorized by the Members of Consortium and parties to the 

Consortium Agreement to bind the Consortium and receive instructions for and on behalf 

of the Members.  

 

3. Notwithstanding anything contrary contained in this Consortium Agreement, the Lead 

Member shall always be liable for the equity investment obligations of all the Consortium 
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Members, i.e., for both its own equity contribution as well as the equity contribution of 

other Members. 

 

4. The Lead Member shall be liable and responsible for ensuring the individual and 

collective commitment of each of the Members of the Consortium in discharging all their 

respective equity obligations. Each Consortium Member further undertakes to be 

individually liable for the performance of its part of the obligations without in any way 

limiting the scope of collective liability envisaged in this agreement.  

 

5. Subject to the terms of this agreement, the share of each Member of the Consortium in the 

“issued equity share capital of the project company” shall be in the following proportion: 

(if applicable) 

 

Name 
Percentage of equity holding in 

the Project 

Party 1 ……….. 

……….. ……….. 

Party n ……….. 

Total 100% 

[Note: The percentage equity holding for any Consortium Member in the Project cannot 

be zero in the above table] 

 

6. The Lead Member shall inter alia undertake full responsibility for liaising with lenders and 

mobilizing debt resources for the Project and achieving financial closure. 

 

7. In case of any breach of any of the equity investment commitment by any of the 

Consortium Members, the Lead Member shall be liable for the consequences thereof. 

 

8. Except as specified in the Agreement, it is agreed that sharing of responsibilities as 

aforesaid and equity investment obligations thereto shall not in any way be a limitation of 

responsibility of the Lead Member under these presents.  

 

9. It is further specifically agreed that the financial liability for equity contribution of Lead 

Member shall, not be limited in any way so as to restrict or limit its liabilities. The Lead 

Member shall be liable irrespective of their scope of work or financial commitments. 

 

10. It is expressly understood and agreed between the Members that the responsibilities and 

obligations of each of the Members shall be as delineated as annexed hereto as Appendix-

I, forming integral part of this Agreement.  It is further agreed by the Members that the 

above sharing of responsibilities and obligations shall not in any way be a limitation of 

joint and several responsibilities and liabilities of the Members, with regards to all matters 

relating to the Project. 

 

11. It is clearly agreed that the Lead Member shall ensure performance under the Agreements 

and if one or more Consortium Members fail to perform its /their respective obligations 

under the Agreement(s), the same shall be deemed to be a default by all the Consortium 

Members.  

 

12. This Consortium Agreement shall be construed and interpreted in accordance with the 

Laws of India and courts at Delhi alone shall have the exclusive jurisdiction in all matters 

relating thereto and arising there under.  
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13. It is hereby agreed that, the Lead Member shall furnish the bid bond, as stipulated in the 

RFP, on behalf of the Consortium Members. 

 

14. It is hereby agreed that in case of selection of Bidding Consortium as the selected bidder, 

the parties to this Consortium Agreement do hereby agree that they shall furnish the 

contract performance guarantee on behalf of the TSP in favor of the Nodal Agency, as 

stipulated in the RFP and Transmission Service Agreement.  

 

15. It is further expressly agreed that the Consortium Agreement shall be irrevocable and shall 

form an integral part of the RFP Project Document and shall remain valid till the 

execution of the Share Purchase Agreement, unless expressly agreed to the contrary by the 

Nodal Agency. Over the term of the Transmission Service Agreement, Central Electricity 

Regulatory Commission (Sharing of Inter-State Transmission Charges and Losses) 

Regulations as amended from time to time shall apply on the Consortium Members. 

 

16. The Lead Member is authorized and shall be fully responsible for the accuracy and 

veracity of the representations and information submitted by the Consortium Members 

respectively from time to time in response to the RFP and for the purposes of the Project.  

 

17. It is hereby expressly agreed between the parties to this Consortium Agreement that 

neither party shall assign or delegate its rights, duties or obligations under this Agreement 

except with the prior written consent of the Nodal Agency. 

 

THIS CONSORTIUM AGREEMENT: 

 

a. has been duly executed and delivered on behalf of each party hereto and constitutes the 

legal, valid, binding and enforceable obligation of each such party,  

 

b. sets forth the entire understanding of the parties hereto with respect to the subject matter 

hereof; 

 

c. may not be amended or modified except in writing signed by each of the parties and with 

prior written consent of the Nodal Agency.  

 

IN WITNESS WHEREOF, the parties to the Consortium Agreement have, through their 

authorized representatives, executed these present on the Day, Month and Year first mentioned 

above. 

 

 

For and on behalf of  Consortium Member 1 (Party 1)   

M/s………………………….  

 

 

.................................................... 

(Signature of authorized signatory) 

 

 

Name:           ………………………….  

Designation: ............…………………. 

Place:   ……………………………….. 

Date:  ………………………………… 
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For and on behalf of Consortium Member n (Party n)   

M/s………………………….  

 

 

.................................................... 

(Signature of authorized signatory) 

 

 

Name:        ……………………………  

Designation: ..........…………………...  

Place:    ………………………………. 

Date:   ………………………………... 

 

Attested: 

……………………………….. 

(Signature) 

(Notary Public) 

 

Place: ………………………. 

Date: ………………………. 

 

Note: In case of foreign Bidders, refer to clause 2.5.6 (p)  
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Appendix 1 to the Consortium Agreement: 

 

Name of the Consortium 

Member 
Responsibilities under the Consortium Agreement 

 

M/s …………… 

(Party 1)  

 

 

M/s …………… 

 

 

M/s …………… 

(Party n) 
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ANNEXURE 7 A - FORMAT FOR QUALIFICATION REQUIREMENT 

 

A.  NET WORTH 
 

To,  

Chief Executive Officer, 

REC Power Development and Consultancy Limited 

(A wholly owned subsidiary of REC Limited) 

REC Corporate Head Quarter, 

D Block, Plot No. I – 4, 

Sec – 29 Gurugram – 122 001  

  

Dear Sir, 

 

Sub:  Bid for selection of Bidder as Transmission Service Provider to establish Inter-

State Transmission System for “Western Region Network Expansion scheme in 

Kallam area of Maharashtra” through tariff based competitive bidding process  

 

1. [Note: Applicable in case of Bidding Company] 

 

We certify that the Financially Evaluated Entity(ies) had a Networth of Rs. ……… 

Crore or equivalent USD* computed as per instructions in this RFP based on 

unconsolidated audited annual accounts (refer Note-2 below) of any of the last three (3) 

financial years as provided in Clause 2.2.3, immediately preceding the Bid Deadline. 

Also, the Networth of any of the last three (3) financial years is not negative. 

 

*Equivalent USD shall be calculated as per provisions of Clause 3.4.1. 

** The column for “Relationship with Bidding Company” is to be filled in only in case 

financial capability of Parent/Affiliate has been used for meeting Qualification 

Requirements. 

 

2. [Note: Applicable in case of Bidding Consortium] 

 

We certify that the Financially Evaluated Entity(ies) had a minimum Networth of Rs. 

…….. Crore or equivalent USD* computed as per instructions in the RFP and based on 

unconsolidated audited annual accounts (refer Note-2 below) of any of the last three (3) 

financial years as provided in Clause 2.2.3, immediately preceding the Bid Deadline. 

Also, the Networth of any of the last three (3) financial years is not negative. 

Name of Financially 

Evaluated Entity(ies) 

Relationship with Bidding 

Company** 

Financial Year 
Networth 

(Rs. Crore) 

1.  ………………………..    

2.  ………………………..    

3.  ………………………..    

….    

Total Networth   
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Name of Consortium 

Member 
 

Equity 

Commitment 

in the Project 

(%) 
 

Networth of 

Member 

(Rs. Crore) 
 

Networth 

Requirement to be 

met by Member in 

proportion to the 

Equity 

Commitment (Rs. 

Crore) 

Whether the 

Member meets 

the Networth 

Requirement 
 

(1) (2) 

(3) 

(As per 

table below) 

(4 )=  (2 x Total 

Networth 

requirement for 

the Project ) 

(5) 

1. ……………    Yes / No 

2. ……………    Yes / No 

..    Yes / No 

Total Networth for financial 

requirement 

   

 

Member – I (Lead Member) 

 

[Note: Similar particulars for each Member of the Consortium is to be furnished, duly 

certified by the Member’s Statutory Auditors]  

 

i. Name of Member:  ............................................ 

 

ii. Total Networth requirement:  Rs ……………… Crore 

 

iii. Percentage of equity commitment for the Project by the Member:  …………% 

 

iv. Networth requirement for the Member***:  Rs. ………………. Crore 

 

v. Financial year considered for the Member:  …………………………. 

 

Name of Financially Evaluated 

Entity(ies) 

Relationship** with 

Member of Consortium 

Financial 

Year 

Networth 

(Rs. Crore) 

1.  ………………………….    

2.  ………………………….    

3.  ………………………….    

Total Networth   

 

* Equivalent USD shall be calculated as per provisions of Clause 3.4.1; 

 

**  The column for “Relationship with Member of Consortium” is to be filled in 

only in case the financial capability of Parent / Affiliate has been used for 

meeting Qualification Requirements; 

 

*** Networth requirement to be met by Member should be in proportion to the equity 

commitment of the Member for the Project. 
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Yours faithfully  

 

 

……………………………………… 

(Signature and name of the authorized signatory of the Company and Stamp) 

 

Name:  …………………………………. 

Date:  …………………………………. 

Place:  …………………………………. 

 

 

………………………………………… 

(Signature and Stamp of statutory Auditors of Bidding Company / each Member of 

Consortium) 

 

Name: …………………………………. 

Date:  …………………………………. 

Place:  …………………………………. 

 

Date:  …………………………………. 

 

 

Notes:  

 

1. Along with the above format, in a separate sheet, please provide details of 

computation of Networth of last three (3) financial years duly certified by 

Statutory Auditor. 

 

2. Audited consolidated annual accounts of the Bidder may be used for the purpose 

of financial criteria provided the Bidder has at least 26% equity in each company 

whose accounts are merged in the audited consolidated accounts and provided 

further that the financial capability of such companies (of which accounts are 

being merged in the consolidated accounts) shall not be considered again for the 

purpose of evaluation of the Bid. 

 

3. In case Bidder or a Member of Consortium takes recourse to its Parent/Affiliate 

for meeting technical / financial requirements, then the financial years 

considered for such purpose should be same for the Bidder / Member of 

Consortium and their respective Parent / Affiliate. 
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ANNEXURE 7B - FORMAT FOR TECHNICAL REQUIREMENT 

 

To, 

 

Chief Executive Officer, 

REC Power Development and Consultancy Limited 

(A wholly owned subsidiary of REC Limited) 

REC Corporate Head Quarter, 

D Block, Plot No. I – 4, 

Sec – 29 Gurugram – 122 001  

   

Dear Sir, 

 

Sub:  Bid for selection of Bidder as Transmission Service Provider to establish 

Inter-State Transmission System for “Western Region Network Expansion 

scheme in Kallam area of Maharashtra” through tariff based competitive 

bidding process  

 

 1. To be used by Bidder using the development experience in infrastructure sector 

 

We certify that M/s. ………….. (Insert name of Technically Evaluated Entity(ies)) have 

experience of development of projects in the Infrastructure sector in the last five (5) 

years whose aggregate capital  expenditure is Rs. ………. Crore or equivalent USD*. 

We further certify that the capital expenditure of any single project considered for 

meeting the technical Qualification Requirement is not less than Rs. …… Crore or 

equivalent USD*. For this purpose, capital expenditure incurred on projects which have 

been either wholly completed / commissioned or partly completed projects put under 

commercial operation and for which operation has commenced till at least seven (7) 

days prior to the Bid Deadline has been considered.  

 

The project(s) considered for the purpose of technical experience (as per table given 

below) have been executed and owned to the extent as indicated in the table below (to be  

atleast twenty – six percent (26%)) by the Bidding Company / Lead Member of the 

Consortium / our Parent / our Affiliate(s) [strike off whichever is not applicable] on 

operation of the projects. 

 

This technical requirement has been calculated as per the instructions provided in the 

RFP on the basis of following projects: 

 
Name of Company 

(which has executed 

the project at (3)) 

whose technical 

capability has been 

used for 

Qualification 

Requirement 

Relationship** 

with Bidding 

Company / 

Lead Member 

Project 

name 

Nature 

of 

Project 

(BOOT, 

BOT, 

BOOM, 

DBFOT 

etc.) 

Relevant 

Infrastructure 

sector 

Date of 

Financial 

Closure 

of the 

Project 

(in DD / 

MM / 

YYYY) 

Date of 

Completion / 

Commissioning 

/ Commercial 

Operation of 

partly 

completed 

projects 

Project 

cost 

(Rs. 

Crore) 

Percentage 

Equity 

Holding of 

Company 

at (1) in 

Completed 

project(s) 

(1) (2) (3) (4) (5) (6) (7) (8) (9) 

…………………  ………. 

(Project 1) 

      

…………………  ……….       

Total (Rs. Crore)   

 

*  Equivalent USD shall be calculated as per provisions of Clause ____ 
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**  The column for “Relationship with Bidding Company / Lead Member” is to be 

filled in only in case technical capability of Parent/Affiliate has been used for 

meeting Qualification Requirements. 

 

We further certify that the Company(ies) as indicated in column (1) of the above table, 

whose technical capability has / have been used for meeting the qualification 

requirement, has / have held shareholding respectively of atleast twenty – six percent 

(26%) from the date of financial closure till the date of commissioning / completion of 

the above project(s). 

 

2. To be used by Bidder using construction experience in infrastructure sector. 

 

We certify that M/s. ………….. (Insert name of Technically Evaluated Entity(ies)) have 

received aggregate payments not less than Rs. ……. Crore or equivalent USD (calculated as per 

provisions in Clause 3.4.1) from its client(s) for construction works fully completed during the 

last 5(five) financial years. We further certify that the payment received from each project shall 

not be less than Rs. ……. Crore or equivalent USD (calculated as per provisions in Clause 

3.4.1). For this purpose, payments received on projects that have been commissioned/completed 

at least seven (7) days prior to the Bid Deadline shall be considered. Further only the payments 

(gross) actually received, during such 5 (five) financial years shall qualify for purposes of 

computing the technical capacity.   

 

We also confirm that construction works does not include cost of land supply of goods or 

equipment except when such goods or equipment form part of a turn-key construction contract/ 

EPC contract for the project. 

 

This technical requirement has been calculated as per the instructions provided in the RFP on 

the basis of following projects: 

 

Name of 

Company (which 

has executed the 

project at (3)) 

whose technical 

capability has 

been used for 

Qualification 

Requirement 

Relationship** 

with Bidding 

Company / Lead 

Member 

Project 

name 

Nature of 

Project 

(EPC, 

Turnkey 

etc) 

Relevant 

Infrastructure 

sector 

Date of 

award of 

contract (in 

dd/mm/yy) 

Date of 

Completion / 

Commissioning 

Payment 

received 

(Rs. Crore) 

(1) (2) (3) (4) (5) (6) (7) (8) 

…………………  ………. 

Project 1 

     

…………………  ……….      

…………………  ……….      

 Total (Rs. Crore)  

 

 

Yours faithfully  

 

…………………………………………….. 

(Signature and name of the authorized signatory of the Company and stamp)  
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Name:  ………………………………….. 

Date:  ………………………………….. 

Place:  ………………………………….. 

 

………………………………………. 

(Signature and Stamp of statutory Auditors of Bidding Company/ Lead Member of 

Consortium) 

Name:  ……………………………….. 

Date:  ……………………………….. 

Place:  ……………………………….. 

 

 

Date: …………………. 

 

Notes:  

 

1. Along with the above format, in a separate sheet, please provide details of 

computation of capital expenditure of projects duly certified by Statutory Auditor of 

the project company. In addition, the Statutory Auditor of the project company 

should also certify that the capital expenditure of projects commissioned or 

completed 7 days prior to Bid Deadline has been capitalized in the books of 

accounts. 

 

Additionally, in case construction experience is used, a certificate(s) from the 

statutory auditors stating the payments received and the concerned client(s) stating 

the works commissioned during the past 5 years in respect of the projects specified 

above. In case a particular job/ contract has been jointly executed by the Bidder (as 

part of a consortium), it should further support its claim for the share in work done 

for that particular job/ contract by producing a certificate from its statutory auditor or 

the client. 

 

2. In case the accounts for the financial year in which the project claimed for meeting 

qualification requirement has been commissioned are not audited, the Bidder shall 

give declaration in this regard duly certified by its statutory auditor. In such a case, 

Bidder shall provide details of computation of capital expenditure of such project(s) 

duly certified by Statutory Auditor of the project company and the Statutory Auditor 

of the project company should also certify that the capital expenditure of projects 

commissioned or completed shall be capitalized in the books of accounts upon 

finalization. 

 

3. The unconsolidated audited annual accounts of both the TEE and the Bidding 

Company / Lead Member for the respective financial years (financial years in which 

financial closure was achieved to the financial year in which the said project was 

completed / commissioned) should be submitted.  
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ANNEXURE 7C - FORMAT FOR TECHNICAL & FINANCIAL REQUIREMENT – 

RELATIONSHIP & DETAILS OF EQUITY SHAREHOLDING 

 

[To be filled by Bidding Company / each Member of the Bidding Consortium 

including Lead Member if credentials of Parent and / or Affiliates have been used 

by them] 

 

To, 

 

Chief Executive Officer, 

REC Power Development and Consultancy Limited 

(A wholly owned subsidiary of REC Limited) 

REC Corporate Head Quarter, 

D Block, Plot No. I – 4, 

Sec – 29 Gurugram – 122 001  

  

Dear Sir, 

 

Sub:  Bid for selection of Bidder as Transmission Service Provider to establish 

Inter-State Transmission System for “Western Region Network Expansion 

scheme in Kallam area of Maharashtra” through tariff based competitive 

bidding process  

 

We certify that M/s. …………. (insert name of the Bidding Company / Consortium 

Members) have considered the technical and financial capability of its Parent and / or 

Affiliates, for the purpose of meeting Qualification Requirements as per the instructions 

provided in the RFP. The name of Parent and / or Affiliate, nature of relationship(s) with 

such Parent and / or Affiliate and details of equity holding are as follows: 

 

Name of 

Company whose 

credentials 

considered 

Type of credentials 

considered 

(technical and / or 

financial) 

Relationship with 

Bidding Company / 

Consortium Member 

(Parent / Affiliate) 

Details of equity 

shareholding 

(refer notes below) 

Company 1    

…………….    

…………….    

…………….    

……………..    

 

NOTES:  

i. In case of Parent, the equity holding of the Parent in the Bidding Company / 

Member of the Bidding Consortium, including the Lead Member of the Consortium, 

need to be specified.  

 

ii. In case of Affiliate under direct control of Bidder, the equity holding of the Bidding 

Company / Member of the Bidding Consortium, including the Lead Member of the 

Consortium in the Affiliate, needs to be specified.  

 

iii. In case of Affiliate under common control of Parent, the equity holding of the 

Parent in the Affiliate of the Bidding Company / Member of the Bidding 

Consortium, including the Lead Member of the Consortium, needs to be specified. 
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iv. Relationship of Parent / Affiliate with Bidding Company / Member of Consortium 

to be at the most seven (7) days prior to the Bid Deadline (as per Clause 2.1.4 of 

RFP) 

 

Yours faithfully  

 

……………………………… 

(Signature and name of the authorized signatory of the Company and stamp)  

 

Name:  ………………………… 

Date:  ………………………… 

Place:  ………………………… 

 

 

…………………………………… 

(Signature and Stamp of statutory Auditors of Bidding Company / each Member of 

Bidding Consortium) 

 

Name:  …………………………….. 

Date:  …………………………….. 

Place:  …………………………….. 

Date:   …………………………….. 
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ANNEXURE 7D - ADDITIONAL INFORMATION FOR VERIFICATION OF 

FINANCIAL AND TECHNICAL CAPABILITIES OF BIDDERS. 

 

 

…………………………………….………………………………. 

(Name of Bidder (Bidding Company/ Bidding Consortium or Technically/Financially 

Evaluated Entity(ies)) 

 

(Note: In case of Consortium, details to be filled in by Lead Member for each Member of 

the Consortium including the Lead Member and in case of the qualification requirements 

of Technically / Financially Evaluated Entity(ies) being used, to be filled by each of such 

entity(ies) 

 

i. Financial capability (Attachment 1): 

 

1. Bidders shall attach unconsolidated / consolidated audited annual accounts, 

statements, as the case may be, (refer Clause 2.1.3) for the last three (3) financial 

years as Attachment 1. Such unconsolidated audited annual accounts shall include 

a Balance Sheet, Profit and Loss Account, Auditors Report and profit appropriation 

account.  

 

ii. Technical capability (Attachment 2): 

 

a. This attachment shall include details of projects completed/commissioned or partly 

completed projects for which commercial operation has commenced to be 

considered for the purpose of meeting Qualification Requirements. 

 

1. To be used by Bidder using development experience in infrastructure sector 

 

Particulars Year 1 Year 2 Year 3 Year 4 Year 5 

 Name(s) of project(s) from 

Infrastructure sectors 

     

 Location(s) including country(s) 

where project was set up 

     

 Nature of Project      

Voltage level (if any)      

Capital cost of project(s) Rs. in 

Crore 

     

*Status of the project      

% of equity owned in the project(s)      

 

*Note 1:  Date of completion/commissioning/commercial operation to be 

mentioned  

Note 2:  For each project listed in the table, the Bidder shall furnish an 

executive summary including the following information: 

 

 Project model, i.e., BOO, BOOT, BOOM;  

 Debt financing and equity raised and provided by Bidder/Bidder’s 

Parent/Bidder’s Affiliate for the project, including names of lenders and 

investors; 

 Size and type of installation;  
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 Technical data/information on major equipment installed  

 Description of role performed by the Bidder/Bidder’s Parent/Bidder’s Affiliate 

on the project 

 Clearances taken by the Bidder/Bidder’s Parent/Bidder’s Affiliate including 

but limited to right-of-way (RoW), forest clearance and other statutory / Govt. 

clearances.  

 Cost data (breakdown of major components) 

 Name of EPC and/or other major contractor  

 Construction time for the project  

 Names, addresses and contact numbers of owners of the projects  

 Operating reliability over the past five (5) years or since date of commercial 

operation 

 Operating environmental compliance history  

 Names of supervisory entities or consultant, if any  

 Date of commercial operation  

 Total duration of operation 

 

2. To be used by Bidder using construction experience in infrastructure sector 

 

Particulars Year 1 Year 2 Year 3 Year 4 Year 5 

 Name(s) of project(s) from 

Infrastructure sectors 

     

 Location(s) including country(s) 

where project was set up 

     

 Nature of Project      

Voltage level (if any)      

Revenue received Rs. in Crore      

*Status of the project      

% of equity owned in the project(s)      

 

*Note 1:  Date of completion/commissioning/commercial operation to be 

mentioned  

Note 2:  For each project listed in the table, the Bidder shall furnish an 

executive summary including the following information: 

 

 Project model, i.e., EPC, Turnkey;  

 Size and type of installation;  

 Technical data/information on major equipment installed  

 Description of role performed by the Bidder/Bidder’s Parent/Bidder’s Affiliate 

on the project 

 Cost data (breakdown of major components) 

 Name of sub-contractor  

 Construction time for the project  

 Names, addresses and contact numbers of owners of the projects  

 Operating reliability over the past five (5) years or since date of commercial 

operation 

 Operating environmental compliance history  

 Names of supervisory entities or consultant, if any  

 Date of commercial operation  

 Total duration of operation 

 

 

 



RFP for Selection of Bidder as Transmission Service Provider  

 
REC Power Development and Consultancy Limited     83 

iii. Attachment-3:  

 

a. For each project listed in Attachment 2 above, certificates of final acceptance 

and/or certificates of good operating performance duly issued by owners for the 

project and the same shall be certified as true by authorized signatory of the 

Bidding Company or the Lead Member of Consortium). In case the project listed 

in Attachment 2 is under BOOT / DBFOT mechanism, the certificates of final 

acceptance and/or certificates of good operating performance must be issued by the 

authority / independent engineer of the project as defined in the respective project 

agreement. 

 

  For and on behalf of Bidding Company/Consortium 

 

  M/s……………………………………………. 

   

 

 

  ……………………………………. 

  (Signature of authorized signatory) 

    

  Name:    …………………………………… 

  Designation:    …………………………………… 

  Date:     …………………………………… 

  Place:    …………………………………… 
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ANNEXURE 8 -UNDERTAKING AND DETAILS OF EQUITY INVESTMENT 

 

Format 1: Bidders' Undertakings 

 

[On the Letter Head of the Bidding Company/Lead Member of Bidding Consortium] 

 

Date:     ..............................  

 

To, 

Chief Executive Officer, 

REC Power Development and Consultancy Limited 

(A wholly owned subsidiary of REC Limited) 

REC Corporate Head Quarter, 

D Block, Plot No. I – 4, 

Sec – 29 Gurugram – 122 001  

  

Dear Sir, 

 

Sub:  Bidders' Undertakings in respect of Bid for selection of Bidder as TSP to establish 

Inter-State transmission system for “Western Region Network Expansion scheme in Kallam 

area of Maharashtra”  

 

We hereby undertake on our own behalf and on behalf of the TSP, that if selected as the 

Successful Bidder for the Project: 

 

1. The Project shall comply with all the relevant electricity laws, codes, regulations, 

standards and Prudent Utility Practices, environment laws and relevant technical, 

operational and safety standards, and we shall execute any agreements that may be 

required to be executed as per law in this regard.  

 

2. We confirm that the Project shall also comply with the standards and codes as per 

Clause 1.6.1.2 of the RFP and the TSP shall comply with the provisions contained in the 

Central Electricity Regulatory Commission Grant of Connectivity, Long-term Access 

and Medium-term Open Access in inter-state Transmission and related matters Open 

Access) Regulations, 2009.  

 

3. We give our unconditional acceptance to the RFP dated 13.10.2023 issued by the BPC 

and the RFP Project Documents, as amended, and undertake to ensure that the TSP shall 

execute all the RFP Project Documents, as per the provisions of this RFP.  

 

4. We have submitted the Bid on the terms and conditions contained in the RFP and the 

RFP Project Documents. Further, the Financial Bid submitted by us is strictly as per the 

format provided in Annexure 21 of the RFP, without mentioning any deviations, 

conditions, assumptions or notes in the said Annexure.  

 

5. Our Bid is valid up to the period required under Clause 2.8 of the RFP.  

 

6. Our Bid has been duly signed by authorized signatory and stamped in the manner and to 

the extent indicated in this RFP and the power of attorney / Board resolution in requisite 

format as per RFP has been enclosed with this undertaking.  
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7. We have assumed that if we are selected as the Successful Bidder, the provisions of the 

Consortium Agreement, to the extent and only in relation to equity lock in and our 

liability thereof shall get modified to give effect to the provisions of Clause 2.5.8 of this 

RFP and Article 18.1 of the Transmission Service Agreement. (Note: This is applicable 

only in case of a Bidding Consortium)  

 

8. We confirm that our Bid meets the Scheduled COD of each transmission Element and the 

Project as specified below: 

 

Sl. No. Name of the Transmission Element 

Scheduled 

COD in 

months from 

Effective 

Date 

Percentage 

of Quoted 

Transmissio

n Charges 

recoverable 

on 

Scheduled 

COD of the 

Element of 

the Project 

Element(s) which 

are pre-required 

for declaring the 

commercial 

operation (COD) 

of the respective 

Element 

 

1.  
LILO of both circuits of Parli(M) – 

Karjat(M)/Lonikand-II (M) 400 kV D/c 

line (twin moose) at Kallam PS 

18 months 

from date of 

SPV 

acquisition 

100% 

All Elements are 

required to be 

commissioned 

simultaneously as 

their utilization is 

dependent on 

commissioning of 

each other. 

2.  
4 Nos. 400 kV line bays at Kallam PS 

for LILO of both circuits of Parli(M) – 

Karjat(M)/Lonikand-II(M) 400 kV D/c 

line (twin moose) at Kallam PS 

3.  
63 MVAR, 420 kV switchable line 

reactor (with NGR bypassing 

arrangement) on each ckt at Kallam PS 

end of Karjat – Kallam 400 kV D/c line 

(~140km.) 

 

We agree that the payment of Transmission Charges for any Element irrespective of its 

successful commissioning on or before its Scheduled COD shall only be considered after 

the successful commissioning of Element(s) which are pre - required for declaring the 

commercial operation of such Element as mentioned in the above table. 

 

Scheduled COD for the Project: 18 months from the date of SPV Transfer. 

  

9. We confirm that our Financial Bid conforms to all the conditions mentioned in this RFP, 

and in particular, we confirm that: 

 

a. Financial Bid in the prescribed format of Annexure 21 has been submitted duly 

signed by the authorized signatory.  

 

b. Financial Bid is unconditional.  
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c. Only one Financial Bid has been submitted. 

 

10. We have neither made any statement nor provided any information in this Bid, which to the 

best of our knowledge is materially inaccurate or misleading. Further, all the 

confirmations, declarations and representations made in our Bid are true and accurate. In 

case this is found to be incorrect after our acquisition of Kallam Transco Limited, 

pursuant to our selection as Selected Bidder, we agree that the same would be treated as a 

TSP's Event of Default under Transmission Service Agreement, and relevant provisions of 

Transmission Service Agreement shall apply.  

 

11. We confirm that there are no litigations or other disputes against us which materially affect 

our ability to fulfill our obligations with regard to the Project as per the terms of RFP 

Project Documents. 

 

12. Power of attorney/ Board resolution as per Clause 2.5.2 is enclosed.  

 

Signature and name of the authorized signatory of the Company and stamp of Bidding 

Company or Lead member of Consortium 

 

Note: 

 

1. In case of foreign Bidders, refer to clause 2.5.6 (p) 
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Format 2: Details of equity investment in Project  

 

1.1.a  Name of the Bidding Company/ Bidding Consortium: 

 

1.1.b  Name of the Lead Member in the case of a Bidding Consortium: 

 

1.2  Investment details of the Bidding Company/Member of the Bidding Consortium 

investing in Kallam Transco Limited as per Clause 2.5.8.2. 

 

S. No. 

Name of the 

Bidding 

Company/ 

Member in 

case of a 

Bidding 

Consortium 

Name of the 

Company investing 

in the equity of the 

Kallam Transco 

Limited 

Relationship 

with Bidding 

Company 

/Member of the 

Bidding 

Consortium 

% of equity 

participation in the 

Kallam Transco 

Limited 

(1) (2) (3) (4) (5) 

     

     

TOTAL     100% 

 

* In case the Bidder proposes to invest through its Affiliate(s) / Parent Company / Ultimate 

Parent Company, the Bidder shall declare shareholding pattern of such Affiliate(s) / Parent 

Company / Ultimate Parent Company and provide documentary evidence to demonstrate 

relationship between the Bidder and the Affiliate(s) / Parent Company / Ultimate Parent 

Company. These documentary evidences could be, but not limited to, demat account statement(s) 

/ Registrar of Companies' (ROC) certification / share registry book, etc duly certified by 

Company Secretary. 

 

Members of the Consortium or the Bidding Company making investment in the equity of the 

Kallam Transco Limited themselves to fill in their own names in the column (3) 

 

Signature and Name of authorized signatory in whose name power of attorney has been 

issued 

 

Signature of authorized signatory 

Name: …………………………………. 

Designation: …………………………... 

Date……………………………………. 

Company rubber stamp  
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ANNEXURE 9 -AUTHORISATION FROM PARENT / AFFILIATE OF BIDDING 

COMPANY / MEMBER OF BIDDING CONSORTIUM WHOSE TECHNICAL / 

FINANCIAL CAPABILITY HAS BEEN USED BY THE BIDDING COMPANY / 

MEMBER OF BIDDING CONSORTIUM. 

 

[On the Letter Head of the Parent /Affiliate] 

 

 

Name: ……………………………………………………………………. 

Full Address: ……………………………………………………………. 

Telephone No.: …………………………………………………………... 

E-mail address: …………………………………………………………... 

Fax / No.: ………………………………………………………………… 

 

To 

 

Chief Executive Officer, 

REC Power Development and Consultancy Limited 

(A wholly owned subsidiary of REC Limited) 

REC Corporate Head Quarter, 

D Block, Plot No. I – 4, 

Sec – 29 Gurugram – 122 001  

  

Dear Sir, 

 

Sub:  Authorization for use of Technical / Financial Capability of M/s………. 

(Insert name of Parent / Affiliate) by M/s …….. (Insert name of Bidding 

Company / Member of Bidding Consortium). 

 

 

We refer to the RFP dated 13.10.2023 (‘RFP’) issued by you for selection of Bidder as 

Transmission Service Provider for establishing the Inter-State Transmission System for 

“Western Region Network Expansion scheme in Kallam area of Maharashtra”.  

 

We confirm that M/s. ………. (Insert name of Bidding Company/ Consortium Member) 

has been authorized by us to use our technical and/or financial capability [strikeout 

whichever is not applicable] for meeting the Qualification Requirements for “Western 

Region Network Expansion scheme in Kallam area of Maharashtra”.  

 

We have carefully read and examined in detail the RFP including in particular, Clause 

2.1.4 of the RFP, and we are also submitting legally binding undertaking supported by a 

board resolution that all the equity investment obligations of M/s……………….…. 

(Insert Name of Bidding Company / Consortium Member), shall be deemed to be our 

equity investment obligations and in the event of any default the same shall be met by 

us.  

For and on behalf of M/s……………. (Insert Name of Parent / Affiliate) 

 

…………………………………… 

(Signature and Name of the authorized signatory of the Company and stamp) 

 

Name:  ………………………………………. 

Date:  ………………………………………. 
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Place:  ………………………………………. 

 

  

Notes:  

 

 

1. The above undertaking can be furnished by Ultimate Parent of Technically 

Evaluated Entity or Financially Evaluated Entity, as the case maybe, if legally 

binding undertaking is also furnished by the Ultimate Parent on behalf of such 

Financially Evaluated Entity/Technically Evaluated Entity. 
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ANNEXURE 10- FORMAT OF UNDERTAKING BY TECHNICALLY / FINANCIALLY 

EVALUATED ENTITY / ULTIMATE PARENT COMPANY  

 

 [On the Letter Head of the Technically / Financially Evaluated Entity / Ultimate Parent 

Company] 
 

Name: ……………………………………………………. 

Full Address: ……………………………………………  

Telephone No.:  ………………………………………… 

E-mail address:  ………………………………………… 

Fax/No.: ………………………………………………..  

 

To: 
 

Chief Executive Officer, 

REC Power Development and Consultancy Limited 

(A wholly owned subsidiary of REC Limited) 

REC Corporate Head Quarter, 

D Block, Plot No. I – 4, 

Sec – 29 Gurugram – 122 001  

 

Sub:  Undertaking for equity investment 
 

Dear Sir, 

 

We refer to the Request for Proposal dated _________ ('RFP') issued by you regarding setting up 

of Inter-State transmission system for “Western Region Network Expansion scheme in 

Kallam area of Maharashtra” Project on build, own, operate and transfer basis. 

 

We have carefully read and examined in detail the RFP and the RFP Project Documents, 

including in particular, Clause 2.1.4 of the RFP and Clauses 2.5.2 and 2.5.8 of the RFP, regarding 

submission of an undertaking regarding the investment in the equity share capital of Kallam 

Transco Limited and provisions for minimum equity holding and equity lock-in. We have also 

noted the amount of the equity investment required to be made in Kallam Transco Limited by the 

…………………………………………………. [Insert the name of the Bidder or the 

Consortium Member] for the Project. 

 

In view of the above, we hereby undertake to you and confirm that in the event of failure of 

……………………[Insert the name of the Bidder or the Consortium Member] to invest in full or 

in part, in the equity share capital of Kallam Transco Limited as specified in the Bid, we shall 

invest the said amount not invested by……………………………………..[Insert the name of 

the Bidder or the Consortium Member] in Kallam Transco Limited by purchase of existing 

shares or subscribing to the new shares of Kallam Transco Limited, as stipulated by you. 

 

We have attached hereto certified true copy of the Board resolution whereby the Board of 

Directors of our Company has approved issue of this Undertaking by the Company.  

 

All the terms used herein but not defined, shall have the meaning as ascribed to the said terms 

under the RFP.  

 

Certified as true. 
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…………………….. 

(Signature and Name of the authorized signatory of the Company and stamp) 

 

Note: 
  

1. Wherever required, extract of the charter documents and documents such as a Board 

resolution should be submitted for verification. 
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ANNEXURE 11 - FORMATS FOR BOARD RESOLUTIONS  

 

Format 1 

Format of the Board resolution for the Bidding Company / each Member  

of the Consortium / investing Affiliate / Parent Company / Ultimate  

Parent Company, where applicable 

 

[Reference Clause 2.5.2 of the RFP and the illustrations in Annexure 11A] 

 

[Note: The following resolution no.1 needs to be passed by the Boards of each of the entity/(ies) 

making equity investment] 

 

The Board, after discussion, at the duly convened Meeting on ………………….. [Insert date], 

with the consent of all the Directors present and in compliance of the provisions of the Companies 

Act, 1956/2013, passed the following Resolution: 

 

1.  RESOLVED THAT pursuant to the provisions of the Companies Act, 1956 / Companies 

Act 2013 (as the case may be) and compliance thereof and as permitted under the Memorandum and 

Articles of Association of the company, approval of the Board be and is hereby accorded for 

investment of……….% (……per cent) of the total equity share capital of Kallam Transco 

Limited representing the entire amount proposed to be invested by the company for the 

transmission system for “Western Region Network Expansion scheme in Kallam area of 

Maharashtra”, partly by acquisition of the existing equity shares from .......................[Insert the 

name of the BPC] and / or partly by subscribing to the new equity shares, as per the terms of the 

RFP. 

 

[Note: Equity investment obligations by the Bidding Company/each Member of the Bidding 

Consortium/investing Affiliate or Parent or Ultimate Parent should add up to 100%.]  

 

[Note: In the event the Bidder is a Bidding Consortium, the following Board resolution no. 2 also 

needs to be passed by the Lead Member of the Bidding Consortium]  

 

2.  RESOLVED THAT approval of the Board be and is hereby accorded to contribute such 

further amount over and above the ………. percentage (__%) limit to the extent becoming 

necessary towards the total equity share in the Kallam Transco Limited, obligatory on the part 

of the company pursuant to the terms and conditions contained in the Consortium Agreement 

dated ……………. executed by the company as per the provisions of the RFP.  

 

[Note: In the event, the investing entity is an Affiliate or Parent or Ultimate Parent of the Bidder, 

the following Board resolution no. 3 shall also be passed by the Bidder] 

 

3. FURTHER RESOLVED THAT the Board hereby acknowledges the Board 

Resolution(s) passed by the …………………… [Name of the Affiliate(s)/ Parent / Ultimate 

Parent] regarding the investment of ………. (….%) of the equity share capital requirements of 

Kallam Transco Limited, which is to be invested by the …………………………….[Name of the 

Affiliate(s)/ Parent / Ultimate Parent] for the Kallam Transco Limited, partly by acquisition of 

the existing equity shares from ___________[Name of BPC] and partly by subscribing to the 

new equity shares, as per the terms of the RFP. 

 

[Note: The following resolution no. 4 is to be provided by the Bidding Company / Lead 

Member of the Consortium only] 
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4. FURTHER RESOLVED THAT MR/MS ……………………………..be and is hereby 

authorized to take all the steps required to be taken by the Company for submission of the Bid, 

including in particular, signing of the Bid, making changes thereto and submitting amended Bid, 

all the documents related to the Bid, certified copy of this Board resolution or letter or 

undertakings etc, required to be submitted to BPC as part of the Bid or such other documents as 

may be necessary in this regard. 

 

Certified True Copy  

 

 

Company rubber stamp to be affixed  

 

[Notes:  

 

1)   This certified true copy should be submitted on the letterhead of the Company, signed by 

the Company Secretary or any Whole Time Director/ Manager (supported by a specific 

board resolution) of the Bidding Company or the Lead Member of Consortium.   

 

2) The contents of the format may be suitably re-worded indicating the identity of the entity 

passing the resolution, i.e., the Bidding Company, each Member of the Bidding 

Consortium.  

 

3) This format may be modified only to the limited extent required to comply with the local 

regulations and laws applicable to a foreign entity submitting this resolution. For example, 

reference to Companies Act 1956 / Companies Act 2013 (as the case may be) may be 

suitably modified to refer to the law applicable to the entity submitting the resolution. 

However, in such case, the foreign entity shall submit an unqualified opinion issued by 

the legal counsel of such foreign entity, stating that the Board resolutions are in 

compliance with the applicable laws of the respective jurisdictions of the issuing 

company and the authorizations granted therein are true and valid.] 
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Format 2 

 

Format for the Board resolution of Technically / Financially Evaluated  

Entity / Ultimate Parent Company (in case credentials of such TEE/ FEE has been utilized by 

the Bidding Company or Bidding Consortium) 

 

The Board, after discussion, at the duly convened Meeting on …………………. [Insert date], 

with the consent of all the Directors present and in compliance of the provisions of the Companies 

Act, 1956 / 2013, passed the following Resolution:  

 

RESOLVED THAT pursuant to the provisions of the Companies Act, 1956 / Companies Act, 

2013 (as the case may be) and compliance thereof and as permitted under the Memorandum and 

Articles of Association of the company, approval of the Board be and is hereby accorded for 

issuing an Undertaking to the BPC, in the format specified in the RFP issued by the BPC, draft of 

which is attached hereto and initialed by the Chairman whereby the company undertakes to invest 

…………….percent (.... %) of the total equity share capital of Kallam Transco Limited 

representing the entire amount proposed to be invested by …………………[insert the name of 

the Bidder or Member] for the said Project, in case of failure of …………………[Insert the 

name of the Bidder or Member] to make such investment". 

 

FURTHER RESOLVED THAT  ............................... ,be and is hereby authorized to take all the 

steps required to be taken by the Company, including in particular, signing the said Undertaking, 

submitting the same to the BPC through ………………………………[Insert name of Bidding 

Company/Lead Member of the Consortium] of all the related documents, certified copy of this 

Board resolution or letter, undertakings etc, required to be submitted to BPC as part of the Bid or 

such other documents as may be necessary in this regard. 

 

Certified True Copy  

 

Company rubber stamp to be affixed  

 

Note:  

 

1. This certified true copy should be submitted on the letterhead of the Company, signed by 

the Company Secretary or any Whole-time Director/Manager (supported by a specific 

board resolution) of Bidding Company or Lead Member of the Consortium. 

   

2. The contents of the format may be suitably re-worded indicating the identity of the entity 

passing the resolution. 

 

3. This format may be modified only to the limited extent required to comply with the local 

regulations and laws applicable to a foreign entity submitting this resolution. For example, 

reference to Companies Act 1956 / Companies Act 2013 (as the case may be) may be 

suitably modified to refer to the law applicable to the entity submitting the resolution. 

However, in such case, the foreign entity shall submit an unqualified opinion issued by 

the legal counsel of such foreign entity, stating that the Board resolutions are in compliance 

with the applicable laws of the respective jurisdictions of the issuing company and the 

authorizations granted therein are true and valid. 
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 ANNEXURE 11A – ILLUSTRATION FOR APPLICABLE BOARD RESOLUTION 

REQUIREMENTS UNDER CLAUSE 2.5.2 

 

 

Investor in the TSP 

Entities (other than 

Bidder) whose 

credentials (financial 

and/or technical) used 

by the Bidder for 

meeting RFP criteria 

Applicable Board 

Resolutions 

Requirement of 

Undertaking 

(Annexure 10) 

Bidder himself for 

100% equity 

None a) Format 1 of 

Annexure 11 -

Resolution: 1, 2 and 4 

from the Bidder 

None 

Bidder himself for 

100% equity 

Affiliate and/or Parent 

Company and/or 

Ultimate Parent 

a) Format 1 of 

Annexure 11 - 

Resolution: 1, 2, and 

4 from the Bidder 

 

b) Format 2 of 

Annexure 11 by either 

Technically/ 

Financially Evaluated 

Entity(ies) whose 

credentials have been 

used, or Ultimate 

Parent. 

 

Provided, if the Bidder 

himself is the Ultimate 

Parent, then Format 2 

need not be provided. 

Yes, by either 

Technically / 

Financially Evaluated 

Entity(ies) Affiliate(s) 

whose credentials have 

been used, or Ultimate 

Parent. 

 

Provided, if the Bidder 

himself is the Ultimate 

Parent, then the 

undertaking need not 

be provided. 

Bidder himself + 

others (Affiliate 

and/or Parent 

Company and/or 

Ultimate Parent) in 

aggregate holding 

100% equity 

None a) Format 1 of 

Annexure 11 - 

Resolution: 1,2, 3 

and4 from the Bidder. 

 

b) Format 1 of 

Annexure 11 - 

Resolution: 1 from the 

Affiliate and /or Parent 

and /or Ultimate Parent 

investing in the equity 

None 

Bidder 

himself + 

others 

(Affiliate 

and/or Parent 

Company 

and/or 

Ultimate 

Parent) in 

aggregate 

Affiliate and/or 

Parent Company 

and/or Ultimate 

Parent 

a) Format 1 of 

Annexure 11 - 

Resolution: 1,2, 3 

and 4 from the Bidder. 

b) Format 1 of 

Annexure 11 - 

Resolution: 1 from the 

Affiliate and/or Parent 

and/or Ultimate Parent 

investing in the equity 

Yes, by either Parent/ 

Affiliate(s) whose 

credentials have been 

used, or Ultimate 

Parent 
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Investor in the TSP 

Entities (other than 

Bidder) whose 

credentials (financial 

and/or technical) used 

by the Bidder for 

meeting RFP criteria 

Applicable Board 

Resolutions 

Requirement of 

Undertaking 

(Annexure 10) 

holding 100% 

equity 

 

 

 

c) Format 2 of 

Annexure 11 by either 

Parent / Affiliate(s) 

whose credentials have 

been used and /or 

Ultimate Parent 

investing in the equity 
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ANNEXURE 12 - FORMAT FOR ILLUSTRATION OF AFFILIATES 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

NOTE:  Bidder to provide the illustration, as applicable in their case, duly 

certified by the Company Secretary and supported by documentary 

evidence in this regard. 

Bidder 

Is under Indirect 

common control with 

“Bidder” 

 

Is under Direct 

common control with 

“Bidder” 

 

Controls directly 

“Bidder” 

Indirectly Controls 

“Bidder” 

 

Is Controlled indirectly 

by “Bidder” 

Is Controlled directly 

by “Bidder” 

100% 

100% 

100% 

>26% 
>26% 

 

>26% 

% 
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ANNEXURE 13 - FORMAT FOR DISCLOSURE 

 

[On the letter head of Bidding Company / Each Member in a Bidding Consortium] 
 

Date: ………… 

 

DISCLOSURE 

 

We hereby declare that the following companies with which we/ have direct or indirect 

relationship are also separately participating in this Bid process as per following details 

 

S. No. Name of the Company Relationship 

1.   

2.   

3.   

 

In case there is no such company please fill in the column “name of the company” as Nil. 

 

Further we confirm that we don’t have any Conflict of Interest with any other company 

participating in this bid process. 

 

Certified as True 

 

 

………………………………………….. 

(Signature) 

 

Name:  .................................................................... 

 

Signature & Name of authorized signatory of the Company and Stamp 

 

The above disclosure should be signed and certified as true by the authorized signatory of the 

Bidding Company or of the Member, in case of a Consortium). 
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ANNEXURE 14 - FORMAT OF THE BID BOND 

 

FORMAT OF THE UNCONDITIONAL AND IRREVOCABLE BANK 

GUARANTEE FOR BID BOND 

 

(To be on non-judicial stamp paper of appropriate value as per Stamp Act relevant to place 

of execution.) 

 

In consideration of the  .................. [Insert name of the Bidder] submitting the Bid inter alia for 

establishing the Inter-State transmission system for  ___________[Name of Project] on build, 

own, operate and transfer basis, in response to the RFP dated ______ issued by _______[Name 

of BPC], and the Bid Process Coordinator (hereinafter referred to as BPC) agreeing to consider 

such Bid of …………………………. [Insert the name of the Bidder] as per the terms of 

the RFP, the  [Insert name and address of the bank issuing the Bid Bond, and address of the 

Head Office] (hereinafter referred to as "Guarantor Bank") hereby agrees unequivocally, 

irrevocably and unconditionally to pay to _______[Name of BPC] or its authorized 

representative at _____[Address of BPC] forthwith on demand in writing from _______[Name 

of BPC] or any representative authorized by it in this behalf, any amount up to and not 

exceeding Rupees ________ Only (Rs _____ Crore),on behalf of 

M/s……………………………….[Insert name of the Bidder].   

 

This guarantee shall be valid and binding on the Guarantor Bank up to and including 

……………………… [Date to be inserted on the basis of Clause 2.11 of this RFP] and shall not 

be terminable by notice or any change in the constitution of the Guarantor Bank or by any other 

reasons whatsoever and our liability hereunder shall not be impaired or discharged by any 

extension of time or variations or alternations made, given, or agreed with or without our 

knowledge or consent, by or between concerned parties. 

 

Our liability under this Guarantee is restricted to Rupees ___________ Only (Rs ____ Crore). 

Our Guarantee shall remain in force until ……………………..[Date to be inserted on the basis 

of Clause 2.11 of this RFP]. _______[Name of BPC] or its authorized representative shall be 

entitled to invoke this Guarantee until …………… [Insert Date, which is three sixty five days 

(365) days after the date in the preceding sentence]. The Guarantor Bank hereby expressly 

agrees that it shall not require any proof in addition to the written demand from _______[Name 

of BPC] or its authorized representative, made in any format, raised at the above mentioned 

address of the Guarantor Bank, in order to make the said payment to _______[Name of BPC] or 

its authorized representative. 

 

The Guarantor Bank shall make payment hereunder on first demand without restriction or 

conditions and notwithstanding any objection, disputes, or disparities raised by the Bidder or 

any other person. The Guarantor Bank shall not require _______[Name of BPC] or its 

authorized representative to justify the invocation of this BANK GUARANTEE, nor shall the 

Guarantor Bank have any recourse against _______[Name of BPC] or its authorized 

representative in respect of any payment made hereunder. 

 

This BANK GUARANTEE shall be interpreted in accordance with the laws of India. 

 

The Guarantor Bank represents that this BANK GUARANTEE has been established in such 

form and with such content that it is fully enforceable in accordance with its terms as against the 

Guarantor Bank in the manner provided herein. 
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This BANK GUARANTEE shall not be affected in any manner by reason of merger, 

amalgamation, restructuring or any other change in the constitution of the Guarantor Bank.   

 

This BANK GUARANTEE shall be a primary obligation of the Guarantor Bank and 

accordingly _______[Name of BPC] or its authorized representative shall not be obliged before 

enforcing this BANK GUARANTEE to take any action in any court or arbitral proceedings 

against the Bidder, to make any claim against or any demand on the Bidder or to give any notice 

to the Bidder to enforce any security held by _______[Name of BPC] or its authorized 

representative or to exercise, levy or enforce any distress, diligence or other process against the 

Bidder.  

 

Notwithstanding anything contained hereinabove, our liability under this Guarantee is restricted 

to Rupees _____________ Only (Rs ____ Crore) and it shall remain in force until ………… 

[Date to be inserted on the basis of Clause 2.11 of RFP], with an additional claim period of three 

hundred sixty five (365) days thereafter. We are liable to pay the guaranteed amount or any part 

thereof under this BANK GUARANTEE only if _______[Name of BPC] or its authorized 

representative serves upon us a written claim or demand. 

 

In witness whereof the Bank, through its authorized officer, has set its hand and stamp on 

this…………….. day of  ..................... at……………………………… 

 

Witness: 

1………………………………………….   Signature: ……………………….. 

Name and Address      Name: ……………..…………….. 

 

2. ………………………………………..   Designation with Stamp:  

Name and Address 

         

Signature ……………………. 

 

        Attorney as per power of attorney  

       

 No.…………………………………… 

 

For:  

……………………………………………………… [Insert Name of the Bank]  

 

Banker’s Stamp and Full Address:  

 

Dated this………………day of…………. 20…….. 

 

Notes:  

 

1.  The Stamp Paper should be in the name of the Executing Bank.  
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 ANNEXURE 14 A- FORMAT OF THE BID SECURITY DECLARATION [VALID 

TILL RFP ISSUED ON OR BEFORE 31.12.2021] 
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ANNEXURE 15 - FORMAT FOR CONTRACT PERFORMANCE GUARANTEE 

 

(To be on non-judicial stamp paper of appropriate value as per Stamp Act relevant to place of 

execution.  

Foreign entities submitting Bids are required to follow the applicable law in their country) 

 

 

In consideration of the ………………………… [Insert name of the SPV or Selected Bidder on 

behalf of SPV or Lead Member in case of the Consortium, with address] agreeing to undertake 

the obligations under the Transmission Service Agreement dated  ………………………… and 

the other RFP Project Documents and the Nodal Agency and …………_[Name of BPC], agreeing 

to execute the RFP Project Documents with the Selected Bidder, regarding setting up the 

Project, the……………………………[Insert name and address of the bank issuing the 

guarantee and address of the head office] (hereinafter referred to as "Guarantor Bank") hereby 

agrees unequivocally, irrevocably and unconditionally to pay to the Nodal Agency 

at………………………… [Insert Place and Address of the Nodal Agency indicated in TSA] 

forthwith on demand in writing from the Nodal Agency or any Officer authorized by it in this 

behalf, any amount up to and not exceeding Rupees……………………………Crores 

(Rs……………….) only [Insert the amount of the bank guarantee] on behalf of 

M/s……………………… [Insert name of the Selected Bidder / SPV]. 

 

This guarantee shall be valid and binding on the Guarantor Bank up to and including 

………………..and shall not be terminable by notice or any change in the constitution of the 

Bank or the term of the Transmission Service Agreement or by any other reasons whatsoever 

and our liability hereunder shall not be impaired or discharged by any extension of time or 

variations or alternations made, given, or agreed with or without our knowledge or consent, by or 

between parties to the respective agreement.  

 

Our liability under this Guarantee is restricted to Rupees ……………. Crores 

(Rs………………………) only. Our Guarantee shall remain in force until……………

 [Insert the date of validity of the Guarantee as per Clause 2.12.1 of the RFP]. The Nodal 

Agency shall be entitled to invoke this Guarantee up to three hundred sixty five (365) days of 

the last date of the validity of this Guarantee.  

 

The Guarantor Bank hereby expressly agrees that it shall not require any proof in addition to 

the written demand from the Nodal Agency, made in any format, raised at the above mentioned 

address of the Guarantor Bank, in order to make the said payment to the Nodal Agency. 

 

The Guarantor Bank shall make payment hereunder on first demand without restriction or 

conditions and notwithstanding any objection by ___________[Name of SPV], ………… 

[Insert name of the Selected Bidder], …………. [Insert name of the TSP] and/or any other 

person. The Guarantor Bank shall not require the Nodal Agency to justify the invocation of this 

BANK GUARANTEE, nor shall the Guarantor Bank have any recourse against the Nodal 

Agency in respect of any payment made hereunder.  

 

This BANK GUARANTEE shall be interpreted in accordance with the laws of India.  

 

The Guarantor Bank represents that this BANK GUARANTEE has been established in such 

form and with such content that it is fully enforceable in accordance with its terms as against 

the Guarantor Bank in the manner provided herein.  
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This BANK GUARANTEE shall not be affected in any manner by reason of merger, 

amalgamation, restructuring, liquidation, winding up, dissolution or any other change in the 

constitution of the Guarantor Bank. 

 

This BANK GUARANTEE shall be a primary obligation of the Guarantor Bank and 

accordingly the Nodal Agency shall not be obliged before enforcing this BANK 

GUARANTEE to take any action in any court or arbitral proceedings against 

___________[Name of SPV] or the Selected Bidder, to make any claim against or any demand 

on ___________[Name of SPV] or the Selected Bidder, as the case may be, or to give any 

notice to ___________[Name of SPV] or the Selected Bidder, as the case may be, or to enforce 

any security held by the Nodal Agency or to exercise, levy or enforce any distress, diligence or 

other process against ………_[Name of SPV] or the Selected Bidder, as the case may be. 

 

The Guarantor Bank acknowledges that this BANK GUARANTEE is not personal to the Nodal 

Agency and may be assigned, in whole or in part, (whether absolutely or by way of security) by 

Nodal Agency to any entity to whom the Nodal Agency is entitled to assign its rights and 

obligations under the Transmission Service Agreement.  

 

The Guarantor Bank hereby agrees and acknowledges that the Nodal Agency shall have a right 

to invoke this Bank Guarantee either in part or in full, as it may deem fit.  

 

Notwithstanding anything contained hereinabove, our liability under this Guarantee is restricted 

to Rupees ……………………..Crores (Rs ……………..) only and it shall remain in force until 

 [Date to be inserted on the basis of Article 3.1.2 of TSA], with an additional claim period 

of three hundred sixty five (365) days thereafter. This BANK GUARANTEE shall be extended 

from time to time for such period, as may be desired by………………… [Insert name of the 

Selected Bidder or Lead Member in case of the Consortium or SPV]. We are liable to pay the 

guaranteed amount or any part thereof under this Bank Guarantee only if the Nodal Agency 

serves upon us a written claim or demand. 

 

In witness where of: 
 

Signature………………………………………..  

 

Name: ……………………………………………  

 

Power of attorney No.:  ………………………... 

For: 
…………………………… [Insert Name of the Bank] 

Banker's Seal and Full Address, including mailing address of the Head Office 

 

Notes: 
1.  The Stamp Paper should be in the name of the Executing Bank. 
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ANNEXURE 16 – FORMAT OF CHECKLIST FOR TECHNICAL BID SUBMISSION 

REQUIREMENTS 

 

[This format needs to be duly filled in, signed by the authorized signatory of the Bidder 

(Bidding Company / Lead Member in case of a Bidding Consortium) and submitted along 

with the Bidder’s Technical Bid] 

 

Technical Bid Submission Requirements 
Response 

(Yes / No) 

1. Format for the Covering Letter on the letterhead of Bidding 

Company or Lead Member of the Consortium, as applicable; 

 

2. Format for Letter of Consent from each Consortium Member, 

including Lead Member, on their respective letterheads; 

 

3. Format for evidence of authorized signatory’s authority ;  

4. Board resolution from the Bidding Company / Lead Member 

of the Consortium in favour of the person executing the Power 

of Attorney as per Annexure 3; 

 

5. Power of Attorney from each Consortium Member in favour 

of Lead Member to be provided by each of the other Members 

of the Consortium as per Annexure 4; 

 

6. Board Resolution from each Member of the Consortium, other 

than the Lead Member, in favour of their respective authorized 

representatives for executing the POA, Consortium 

Agreement and signing of the requisite formats; 

 

7. Format for Bidder’s composition and ownership structure, 

along with status of equity holding (owning ten percent or 

more of the total paid up equity) not earlier than thirty (30) 

days prior to the Bid Deadline as per Annexure 5; 

 

8. Consortium Agreement duly signed as per Annexure 6, along 

with Appendix-1, indicating the responsibilities and 

obligations of each Member of the Consortium; 

 

9. Format for Qualification Requirement:  

 a.

  

Calculation sheets, detailing computation of Networth 

considered for meeting Qualifying Requirements, duly 

signed and stamped by the Statutory Auditor of the 

Bidding Company / each Member in case of a Bidding 

Consortium / FEE in cases where credentials of FEE is 

taken; 

 

 b. Calculation sheets, detailing computation of capital 

expenditure of projects and revenue received in 

construction projects considered for meeting 

Qualification Requirements, duly signed and stamped by 

the Statutory Auditor of the Bidding Company / Lead 

Member in case of Bidding Consortium / TEE in cases 

where credentials of TEE is taken; 
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Technical Bid Submission Requirements 
Response 

(Yes / No) 

 c. Last financial year unconsolidated / consolidated audited 

annual accounts / statements, as the case may be, of the 

Financially Evaluated Entity / Technical Evaluated Entity 

 

 d. Unconsolidated audited annual accounts of both the TEE 

and the Bidding Company/Lead member, as applicable, 

from the financial years in which financial closure was 

achieved till the financial year in which the said project 

was completed / commissioned. 

 

10. Copy of the Memorandum and Articles of Association and 

certificate of incorporation or other organizational document 

(as applicable), including their amendments, certified by the 

Company Secretary of Bidding Company or each Member in 

case of a Consortium including Lead Member. 

 

11. Attachment of Annexure 7(D), detailing projects completed / 

commissioned and for which commercial operation has 

commenced including Executive Summary for each project. 

 

12. For each project listed in the attachment above, certified true 

copy of the certificates of final acceptance and / or certificates 

of good operating performance duly issued by owners or 

clients for the project, duly signed by authorized signatory in 

support of technical capability as defined in Clause 2.1.2 of 

RFP. 

 

13. Authority letter in favour of BPC from the Bidder/every 

Member of the Consortium authorizing the BPC to seek 

reference from their respective bankers & others. 

 

14. Authorization from Parent / Affiliate of Bidding Company / 

Member of Bidding Consortium whose technical / financial 

capability has been used by the Bidding Company / Member 

of Bidding Consortium. 

 

15. Initialing of all pages of Technical Bid by the Authorized 

Signatory in whose favour the POA (Annexure 3) has been 

executed. 

 

16. Format for Illustration of Affiliates at the most seven (7) days 

prior to the Bid Deadline, duly certified by Company 

Secretary and supported by documentary evidence. 

 

17. Certified copy of the Register of Members / Demat Account 

Statement, Share Certificate, Annual Return filed with ROC 

etc. submitted as documentary evidence along with Annexure 

12. 

 

18. Format for Disclosure by Bidding Company / each Member of 

the Consortium. 

 

19. Format for Affidavit by the Bidding Company / each Member 

of the Consortium 
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Technical Bid Submission Requirements 
Response 

(Yes / No) 

20. Format for Authorization submitted in Non-Judicial stamp 

paper duly notarized.  

 

21. Bidders Undertaking and details of Equity Investment  

22. Proof of Payment of RFP Fees  

23. Bid Bond/ Bid Security Declaration (As applicable)  

24. Board Resolution as per Annexure 11 (If required)  

 

[Note: The checklist is not exhaustive. Bidders are required to submit all the 

information/documents as per requirement of RFP] 

 

 

For and on behalf of Bidder 

 

M/s.  ………………………………………………. 

   

 

 

………………………………………………….. 

(Signature of authorized signatory) 
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ANNEXURE 17 – LIST OF BANKS 

 

All Scheduled Commercial Banks as per Second Schedule of RBI Act-1934 and any amendments 

thereof. 

 

 

  



REC Power Development and Consultancy Limited     108 

 RFP for Selection of Bidder as Transmission Service Provider  

 

 

ANNEXURE 18 - GRID MAP OF THE PROJECT 

 

 

  



REC Power Development and Consultancy Limited     109 

 RFP for Selection of Bidder as Transmission Service Provider  

 

 

ANNEXURE 19 - FORMAT FOR CLARIFICATIONS / AMENDMENTS ON THE RFP / 

RFP PROJECT DOCUMENTS 

 

 

S. No. 
Name of the 

Document 

Clause No. 

and Existing 

provision 

Clarification 

required 

Suggested 

text for the 

amendment 

Rationale for 

the 

Clarification 

or 

Amendment 

      

      

      

      

      

 

 

Signature ……………………………… 

 

Name…………………………………... 

 

For  

 

 

Bidder’s Rubber Stamp and Full Address. 

 

 

(Note: This format shall be used for submission of requests for clarifications/ amendments on 

the draft RFP Project Documents as per the provisions of Clause 2.3.1)   
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ANNEXURE 20 - LIST FOR RFP PROJECT DOCUMENTS 

 

ENCLOSURE 1:   TRANSMISSION SERVICE AGREEMENT (Provided separately)   

 

ENCLOSURE 2: SHARE PURCHASE AGREEMENT (Provided Separately) 
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ANNEXURE 21 - FORMAT FOR FINANCIAL BID 

 

[To be uploaded online] 

 

 

Quoted Transmission Charges ………… 

 Notes 

 

1. The Bidders are required to ensure compliance with the provisions of Clause 2.5.3 of this 

RFP. 

 

2. Quotes to be in Rupees Millions and shall be up to two (2) decimal points. 

 

3. The contents of this format shall be clearly typed. 

 

4. The Financial Bid shall be digitally signed by the authorized signatory in whose name 

power of attorney as per Clause 2.5.2 is issued. 

 

5. Ensure only one value for annual Transmission Charges is quoted. The same charge 

shall be payable every year to TSP for the term of TSA. 
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ANNEXURE 22 – FORMAT FOR AFFIDAVIT 
 

[On non-judicial stamp paper. Foreign companies submitting bids are required to follow 

the applicable law in their country] 

 

 

AFFIDAVIT 

 

We [including any of our Affiliate and Consortium Member & any of its Affiliate], hereby 

declare that as on Bid Deadline: 

 

a. the Bidder & any of its Affiliate including any Consortium Member & any of its Affiliate, 

their directors or key personnel have not been barred or included in the blacklist by any 

government agency or authority in India, the government of the jurisdiction of the Bidder or 

Members where they are incorporated or the jurisdiction of their principal place of business, 

any international financial institution such as the World Bank Group, Asian Development 

Bank, African Development Bank, Inter-American Development Bank, Asian Infrastructure 

Investment Bank etc. or the United Nations or any of its agencies; or  

 

b. the Bidder & any of its Affiliate including any Consortium Member & any of its Affiliate or 

their directors have not been convicted of any offence in India or abroad. 

 

We further declare that following investigations are pending / no investigation is pending [strike 

off whichever is not applicable] against us [including any of our Consortium Member or 

Affiliate or Parent or Ultimate Parent or Affiliate] or CEO or any of our directors/ manager/key 

managerial personnel of the Applicant /Consortium Member or their Affiliates.  

 

We further undertake to inform the BPC of any such matter as mentioned above on its 

occurrence after the date of this affidavit till the Effective Date. 

 

We undertake that, in case, any information provided in relation to this affidavit is found 

incorrect at any time hereafter, our BID / Letter of Intent / contract (if entered) would stand 

rejected / recalled / terminated, as the case may be. 

 

 

……………………………………. 

Signature and Name of the authorized signatory of the Company Bidding Company / Lead 

Member of the Bidding Consortium 

 

 

………………………….. 

(Signature of Notary Public) 

 

Place:  ………………………… 

Date:  ………………………… 

 

Note:  In case any investigation is pending against the Applicant, including any Consortium 

Member or Affiliate, or CEO or any of the directors/ manager/key managerial personnel of the 

Applicant /Consortium /Member or their Affiliates,  full details of such investigation including 
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the name of the investigating agency, the charge/offence for which the investigation has been 

launched, name and designation of persons against whom the investigation has been launched 

and other relevant information should be disclosed under this affidavit. 
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ANNEXURE A 

Technical Details with respect to electronic bidding 
 

Registration Methodology 

 

In order to submit online bids in the e-bidding process for selection of Transmission Service 

Provider, interested Bidders are required to register themselves with the e-procurement website 

of MSTC Limited namely www.mstcecommerce.com/eprochome/tsp/index.jsp. To register with 

the website, the Bidder is required to fill up the online form available under the link Register as 

Vendor in the above website and fill up the same and click on Submit.  

 

During this process, the bidder shall create his user id and password and keep note of the same. 

The bidder shall ensure that the secrecy of his user id and password is maintained at all time and 

he/she shall alone be responsible for any misuse of the user id and password.  

 

The bidder may check the details entered by it before final submission. On successful 

submission of the online registration Form, the bidder shall receive a confirmation mail in the 

registered email address advising the bidder to submit the following documents.  

 

i. Self attested Income Tax PAN Card. In case of a registered Company or Firm, the 

Firm's PAN card and in case of a proprietorship firm, proprietor’s personal PAN 

card is required. In case of partnership firm, PAN of the firm and that of the 

authorized partner are to be submitted. 

ii. Copy of the confirmation email Letter received from MSTC after successful 

completion of on-line registration.. 

iii. A non refundable registration fee of Rs 10,000/- plus applicable GST to be paid 

online. 

 

Please provide details of payment made like UTR No, remitting bank name, date of payment 

and amount in the covering letter. 

 

The bidder shall have to submit all the above documents to MSTC Limited for verification and 

activation of their login ids. The bidders should send scanned copies of the above documents to 

the designated email id only which is given below. 

tsp@mstcindia.co.in 

 

It may be noted that bidders need not visit any of the offices of MSTC Limited for submission 

of the documents. 

 

Contact persons of MSTC Limited:  

 

Mr. Setu Dutt Sharma, 7878055855 

 

Once the complete set of documents and requisite registration fee are received from a bidder, 

MSTC shall activate the bidder’s login after verification / scrutiny of the documents. MSTC 

Limited reserves the right to call for additional documents from the bidder if needed and the 

bidder shall be obliged to submit the same. 

 

http://www.mstcecommerce.com/eprochome/tsp/index.jsp
mailto:tsp@mstcindia.co.in
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On completion of the above stated registration process, a bidder shall be able to login to 

MSTC’s website. 
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ANNEXURE B 

Draft Pre-Award Integrity Pact 
 

GENERAL 

 

This pre-bid contract Agreement (herein after called the Integrity Pact) is made on 

…………….. day  of the month of …………. 20………, between, on one hand, 

……………………………………. [Insert name of BPC] through Shri 

……………………….. [Insert Name & designation of representative of BPC] (hereinafter 

called the "Bid Process Coordinator/ BPC", which expression shall mean and include, unless 

the context otherwise requires, his successors in the office and assigns) of the First Part and 

M/s ………………………… represented by Shri ……………………………………….. 

[Insert Name & Designation of Authorized Signatory of the Bidder/ Lead Member of 

Consortium] (hereinafter called the "Bidder" which expression shall mean and include, unless 

the context otherwise requires, his successors and permitted assigns) of the Second Part. 

 

WHEREAS the BPC is conducting the bidding process for selection of bidder as 

Transmission Service Provider (TSP) for “Western Region Network Expansion scheme in 

Kallam area of Maharashtra” who will be responsible to set up the transmission project on 

build, own, operate and transfer (BOOT) basis and to provide Transmission Service.  

 

WHEREAS the Bidder is a Private Company/Public Company/Government Undertaking/ 

Partnership, constituted in accordance with the relevant law in the matter and the BPC is a 

Public Sector Undertaking (PSU) performing its function on behalf of the Ministry of Power, 

Government of India. 

 

NOW, THEREFORE, 

 

To avoid all forms of corruption by following a system that is fair, transparent and free from 

any influence/prejudiced dealings during the complete bidding process with a view to:- 

 

Enabling the BPC to select the bidder as TSP in conformity with the defined procedures by 

avoiding the high cost and the distortionary impact of corruption on public procurement, and 

 

Enabling Bidder to abstain from bribing or indulging in any corrupt practice in order to 

emerge as selected bidder by providing assurance to them that their competitors will also 

abstain from bribing and other practices and the BPC will commit to prevent corruption, in 

any form, by its officials by following transparent procedures. 

 

The parties hereto hereby agree to enter into this Integrity Pact and agree as follows: 

Commitments of BPC 

 

1.1 The BPC undertakes that no official of the BPC, connected directly or indirectly with 
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the bidding process, will demand, take a promise for or accept, directly or through 

intermediaries, any bribe, consideration, gift, reward, favour or any material or 

immaterial benefit or any other advantage from the BIDDER, either for themselves or 

for any person, organization or third party related to the bidding process in exchange 

for an advantage in the bidding process, bid evaluation, contracting or implementation 

process related to the contract. 

 

1.2 The BPC will, during the bidding stage, treat all bidders alike, and will provide to all 

bidders the same information and will not provide any such information to any 

particular bidder which could afford an advantage to that particular bidder in 

comparison to the other bidders. 

 

1.3 All the officials of the BPC will report the appropriate Government office any 

attempted or completed breaches of the above commitments as well as any substantial 

suspicion of such a breach. 

 

2. In case of any such preceding misconduct on the part of such official(s) is reported by 

the Bidder to the BPC with the full and verifiable facts and the same is prima facie 

found to be correct by the BPC, necessary disciplinary proceedings, or any other 

action as deemed fit, including criminal proceedings may be initiated by the BPC and 

such a person shall be debarred from further dealings related to the bidding process. In 

such a case while an enquiry is being conducted by the BPC the proceedings under the 

bidding process would not be stalled. 

 

Commitments of Bidder 

 

3. The Bidder commits itself to take all measures necessary to prevent corrupt practices, 

unfair means and illegal activities during any stage of its bid or during any pre award 

stage in order to emerge as Selected Bidder or in furtherance to secure it and in 

particular commits itself to the following:- 

 

3.1 The Bidder will not offer, directly or through intermediaries, any bribe, gift, 

consideration, reward, favour, any material or immaterial benefit or other advantage, 

commission, fees, brokerage or inducement to any official of the BPC, connected 

directly or indirectly with the bidding process, or to any person, organization or third 

party related to the bidding process in exchange for any advantage in the bidding, 

evaluation, contracting and implementation of the bidding process. 

 

3.2 The Bidder further undertakes that it has not given, offered or promised to give, 

directly or indirectly any bribe, gift, consideration, reward, favour, any material or 

immaterial benefit or other advantage, commission, fees, brokerage or inducement to 

any official of the BPC or otherwise in bidding process or for bearing to do or having 

done any act in relation to bidding process or any other contract with the Government 

for showing or forbearing to show favour or disfavour to any person in relation to the 
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bidding process or any other contract with the Government. 

 

3.3 The Bidder shall disclose the name and address of agents and representatives and 

Indian Bidder shall disclose their foreign principals or associates. 

 

3.4 The Bidder shall disclose the payments to be made by them to agents/brokers or any 

other intermediary, in connection with this bid . 

 

3.5 The Bidder further confirms and declares to the BPC that the Bidder has not engaged 

any individual or firm or company whether Indian or foreign to intercede, facilitate or 

in any way to recommend to the BPC or any of its functionaries, whether officially or 

unofficially for selection of Bidder as TSP, nor has any amount been paid, promised 

or intended to be paid to any such individual, firm or company in respect of any such 

intercession, facilitation or recommendation. 

 

3.6 The Bidder, either while presenting the bid or during pre-award negotiations or 

before signing the Share Purchase Agreement, shall disclose any payments he has 

made, is committed to or intends to make to officials of the BPC or their family 

members, agents, brokers or any other intermediaries in connection with the bidding 

process and the details of services agreed upon for such payments. 

 

3.7 The Bidder will not collude with other parties interested in the bidding process to 

impair the transparency, fairness and progress of the bidding process. 

 

3.8 The Bidder will not accept any advantage in exchange for any corrupt practice, unfair 

means and illegal activities. 

 

3.9 The Bidder shall not use improperly, for purpose of competition or personal gain, or 

pass on to others, any information provided by the BPC as part of the business 

relationship, regarding plans, technical proposal and business details, including 

information contained in any electronic data carrier. The Bidder also undertakes to 

exercise due and adequate care lest any such information is divulged. 

 

3.10 The Bidder commits to refrain from giving any complaint directly or through any 

other manner without supporting it with full and verifiable facts. 

 

3.11 The Bidder shall not instigate or cause to instigate any third person to commit any of 

the actions mentioned above. 

 

3.12 The Bidder shall not lend to or borrow any money from or enter into any monetary 

dealings or transactions, directly or indirectly, with any employee of the BPC. 

 

4. Previous Transgression 
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4.1 The Bidder declares that no previous transgression occurred in the last three years 

immediately before signing of this Integrity Pact, with any other company in any 

country in respect of any corrupt practices envisaged hereunder or with any Public 

Sector Enterprise in India or any Government Department in India that could justify 

Bidder’s exclusion from the bidding process. 

 

4.2 The Bidder agrees that if it makes incorrect statement on this subject, Bidder can be 

disqualified from the tender process or the contract, if already awarded, can be 

terminated for such reason. 

 

5. Bid Bond (Security Deposit)  

 

5.1 Along with the technical bid, the Bidder shall submit Bid Bond for an amount 

of Rs. …………………………. (as per the amount specified in Request for 

Proposal (RFP) Document) issued by …………………………………… [Insert 

Name of the Banks from the list provided in RFP Document] as Earnest 

Money/Security Deposit, with the BPC. 

 

5.2 The Earnest Money/Security Deposit shall be valid & retained by the BPC for such 

period as specified in the RFP Document. 

 

5.3 No interest shall be payable by the BPC to the Bidder on Earnest Money/Security 

Deposit for the period of its currency. 

 

6. Sanctions for Violations 

 

6.1 Any breach of the aforesaid provisions by the Bidder or any one employed by it or 

acting on its behalf (whether with or without the knowledge of the Bidder) shall entitle 

the BPC to take all or anyone of the following actions, wherever required:- 

 

(i) To immediately call off the pre-award negotiations without assigning any reason 

or giving any compensation to the Bidder. However, the proceedings with the 

other Bidder (s) would continue. 

 

(ii) The Bid Bond (in pre-award stage) shall stand forfeited either fully or partially, 

as decided by the BPC and the BPC shall not be required to assign any reason 

therefore. 

 

(iii) To immediately cancel the award, if already awarded, without giving any 

compensation to the Bidder. 

 

(iv) To cancel all or any other contracts with the Bidder. The Bidder shall be liable to 

pay compensation for any loss or damage to the BPC resulting from such 

cancellation/rescission. 
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(v) To debar the Bidder from participation in any tender or RFP issued by any BPC 

for an indefinite period. 

 

(vi) To recover all sums paid in violation of this Pact by Bidder to any middleman or 

agent or broker with a view to securing the award. 

 

6.2 The BPC will be entitled to take all or any of the actions mentioned at para 6.1 (i) to 

(vi) of this Pact also on the Commission by the Bidder or anyone employed by it or 

acting on its behalf (whether with or without the knowledge of the Bidder), of an 

offence as defined in Chapter IX of the Indian Penal code, 1860 or Prevention of 

Corruption Act, 1988 or any other statute enacted for prevention of corruption. 

 

6.3 The decision of the BPC to the effect that a breach of the provisions of this Pact has 

been committed by the Bidder shall be final and conclusive on the Bidder. However, 

the Bidder can approach the Independent Monitor(s) appointed for the purposes of this 

Pact. 

 

7. Independent Monitors 

 

7.1 The BPC has appointed Independent Monitors (hereinafter referred to as Monitors) for 

this Pact in consultation with the Central Vigilance Commission (Names and 

Addresses of the Monitors to be given). 

 

7.2 The task of the Monitors shall be to review independently and objectively, whether 

and to what extent the parties comply with the obligations under this Pact. 

 

7.3 The Monitors shall not be subject to instructions by the representatives of the parties 

and perform their functions neutrally and independently. 

 

7.4 Both the parties accept that the Monitors have the right to access all the documents 

relating to the project/procurement, including minutes of meetings. 

7.5 As soon as the Monitor notices, or has reason to believe, a violation of this Pact, he 

will so inform the Authority designated by the BPC. 

 

7.6 The Bidder accepts that the Monitors has the right to access without restriction to all 

Project documentation of the BPC including that provided by the Bidder. The Monitor 

shall be under contractual obligation to treat the information and documents of the 

Bidder /Subcontractors(s) with confidentially. [As all the bid documents are with BPC 

only] 

 

7.7 The BPC will provide to the Monitors sufficient information about all meetings among 

the parties related to the Project provided such meetings could have an impact on the 

contractual relations between the parties. The parties will offer to the monitor the 
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option to participate in such meetings. 

 

7.8 The Monitor will submit a written report to the designated Authority of the 

BPC/Secretary in the Department within 8 to 10 weeks from the date of reference or 

intimation to him by the BPC / Bidder and, should the occasion arise, submit 

proposals for correcting problematic situations. 

 

8. Facilitation of Investigation 

 

In case of any allegation of violation of any provisions of this Pact or payment of 

commission, the  BPC or its agencies shall be entitled to examine all the documents 

including the Books of Accounts of the Bidder and the Bidder shall provide necessary 

information and documents in English and shall extend all possible help for the purpose of 

such examination. 

 

9. Law and Place of Jurisdiction 

 

This Pact is subject to Indian Law. The place of performance and jurisdiction is the seat of 

the BPC. 

 

10. Other Legal Actions 

 

The actions stipulated in this Integrity Pact are without prejudice to any other legal action 

that may follow in accordance with the provisions of the any extent law in force relating to 

any civil or criminal proceedings. 

 

11. Validity 

 

11.1 The validity of this Integrity Pact shall be from date of its signing and upto 6 months 

from the date of transfer of project specific SPV i.e., signing of Share Purchase 

Agreement with BPC. In case Bidder is unsuccessful, this Integrity Pact shall expire 

after 15 days from the date of transfer of project specific SPV to successful bidder. 

 

11.2 Should one or several provisions of this Pact turn out to be invalid, the remainder of 

this Pact shall remains valid. In this case, the parties will strive to come to an 

agreement to  their  original intentions. 

 

12. The Parties hereby sign this Integrity Pact at           on            
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Bid Process Coordinator (BPC) 

 

Name of the Officer Designation 

Name of the BPC with address 

 

 

Witness: 

 

1.   

 

 

2.    

BIDDER 

 

Name of Whole time Director/Authorized 

Signatory 

Name of the Bidder with address 

 

 

Witness: 

 

1.   

 

 

2.    
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ANNEXURE C 

Technical Specifications of Transmission System 

 

SPECIFIC TECHNICAL REQUIREMENTS FOR TRANSMISSION LINE 

The design, routing and construction of transmission lines shall be in accordance with Chapter 

V, Part A of CEA (Technical Standards for Construction of Electrical Plants and Electric Lines) 

Regulations 2022, as amended from time to time. Other CEA Regulations and MoP guidelines, 

as applicable, shall also be followed. 

A.1.0  Selection of tower type shall be made as per CEA Regulations, however in case lattice 

type towers are used, the following shall also be applicable: 

A.2.0  Steel section of grade E 250 and/or grade E 350 as per IS 2062, only are permitted for 

use in towers, extensions, gantry structures and stub setting templates. For towers in 

snowbound areas, steel sections shall conform to Grade-C of IS-2062. 

A.3.0  Towers shall be designed as per IS-802:2015, however the drag coefficient of the tower 

shall be as follows: - 

Solidity Ratio Drag Coefficient 

Upto 0.05 3.6 

0.1 3.4 

0.2 2.9 

0.3 2.5 

0.4 2.2 

0.5 and above 2.0 

A.4.0  Transmission Service Provider (TSP) shall adopt any additional loading/design criteria 

for ensuring reliability of the line, if so desired and /or deemed necessary. 

A.5.0  Transmission line shall be designed considering wind zones as specified in wind map 

given in National Building Code 2016, Vol.1. The developer shall also make his own 

assessment of local wind conditions and frequent occurrences of high intensity winds 

(HIW) due to thunderstorms, dust-storms, downburst etc. along the line route and 

wherever required, higher wind zone than that given in wind map shall be considered 

for tower design for ensuring reliability of line. Further, for transmission line sections 

passing within a distance of 50 km from the boundary of two wind zones, higher of the 

two wind zones shall be considered for design of towers located in such sections. 

A.6.0 Selection of reliability level for design of tower shall be as per CEA Regulation 

(Technical Standards for Construction of Electrical Plants and Electric Lines) 

Regulations 2022, as amended from time to time. 

A.7.0  A) For power line crossing of 400 kV or above voltage level, large angle & dead end 

towers (i.e. D/DD/QD) shall be used on either side of power line crossing. 

B) For power line crossing of 132 kV and 220 kV voltage level, angle towers 

(B/C/D/DB/DC/DD/QB/QC/QD) shall be used on either side of power line crossing 
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depending upon the merit of the prevailing site condition and line deviation 

requirement. 

C) For power line crossing of 66 kV and below voltage level, suspension/tension towers 

shall be provided on either side of power line crossing depending upon the merit of the 

prevailing site condition and line deviation requirement. 

D) For crossing of railway tracks, national highways and state highways, the rules/ 

regulations of appropriate authorities shall be followed. 

A.8.0 The relevant conductor configuration for 400kV shall be as follows: -  

Transmission    

line 

ACSR Conductor 

specified 

Equivalent AAAC 

conductor based on 

53% conductivity of 

Al Alloy 

Equivalent  

minimum size of 

AL59 conductor 

based on 59% 

conductivity of 

AL Alloy* 

Sub- 

conductor 

Spacing 

400kV D/C 

(Twin Moose) 

transmission 

lines 

Moose: Stranding 

54/3.53mm-Al + 

7/3.53 mm- Steel, 

31.77 mm diameter 

528.5 sq. mm, 

Aluminium area, 

 

 

Maximum DC 

Resistance at 20°C   

(Ω/km): 0.05552 

 

Stranding details: 

61/3.55mm 

31.95mm 

diameter;  

 

604 sq. mm 

Aluminium alloy  

area 

 

Maximum DC 

Resistance at 20°C 

(Ω/km): 0.05506 

Stranding 

details: 

61/3.31mm 

29.79 mm 

diameter;  

525 sq. mm 

Aluminium alloy   

area 

 

Maximum DC 

Resistance at 20°C 

(Ω/km): 0.0566 

 

 

 

 

450 mm 

 Minimum UTS: 

161.20 kN 

Minimum UTS: 

159.80 kN 

Minimum UTS: 

124.70 kN 

 

Note:  

1. *To Select any size above the minimum, the sizes mentioned in the Indian standard IS-

398(part-6) shall be followed. 

2. The transmission lines shall have to be designed for a maximum operating conductor 

temperature of 85 deg C.  

A.9.0  The required phase to phase spacing and horizontal spacing for 400kV line shall be 

governed by the tower design as well as minimum live metal clearances for 400kV 

voltage level under different insulator swing angles. However, the phase to phase 

spacing for 400kV line shall not be less than 8 m. 
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A.10.0  Electrical clearances including minimum live metal clearance, ground clearance and 

minimum mid span separation between earth wire and conductor as given below shall 

be considered: 

 Minimum live metal clearances for 400 kV line:  

(i)   Under stationary conditions  

  From tower body:  3.05 m       

(ii)   Under swing conditions 

Wind pressure Condition Minimum electrical 

clearance 

a)    Swing angle (22º)  3.05 m 

b)    Swing angle (44º) 1.86 m 

(iii)  Minimum ground clearance: 8.84 m 

(iv)  Minimum mid span separation between earth-wire and conductor: 9.0 m 

A.11.0  Shielding angle shall not exceed 20 deg for 400kV D/C Line transmission line. 

A.12.0  The Fault current for design of line shall be 63kA for 1 sec for 400kV. 

A.13.0  In case of 400kV & above voltage class lines, at least one out of two earth wires shall be 

OPGW and second earth wire, if not OPGW, shall be either of galvanized standard steel 

(GSS) or Aluminium Alloy Conductor Steel Reinforced (AACSR) conductor type. or 

any other suitable conductor type depending upon span length and other technical 

consideration. 

A.14.0  Each tower shall be earthed such that tower footing impedance does not exceed 10 

ohms. Pipe type or Counterpoise type earthing shall be provided in accordance with 

relevant IS. Additional earthing shall be provided on every 7 to 8 kms distance for direct 

earthing of both shield wires. If site condition demands, multiple earthing or use of 

earthing enhancement compound shall be used. 

A.15.0  Pile type foundation shall be used for towers located in river or creek bed or on bank of 

river having scourable strata or in areas where river flow or change in river course is 

anticipated, based on detailed soil investigation and previous years’ maximum flood 

discharge of the river, maximum velocity of water, highest flood level, scour depth & 

anticipated change in course of river based on river morphology data of at least past 20 

years to ensure availability and reliability of the transmission line. 

A.16.0  Transmission line route shall be finalized, in consultation with appropriate authorities so 

as to avoid the habitant zones of endangered species and other protected species. Bird 

diverters, wherever required, shall be provided on the line.  

A.17.0  Wherever, transmission lines are passing through cyclone prone areas i.e. areas upto 60 

km from coast following shall also be applicable:  

a) Terrain category-I, with terrain roughness factor (K2) of 1.08 shall be considered for 

tower design for exposed open terrain with few or no obstruction which also includes 



REC Power Development and Consultancy Limited     126 

 RFP for Selection of Bidder as Transmission Service Provider  

 

 

open sea coasts, open stretch of water, desert and flat treeless plains  

b) Importance factor for cyclonic region (K4) of 1.3 shall be considered for tower design.  

c) The number of consecutive spans between the section points/ angle point shall not 

exceed 10 spans or 3km instead of conventional practice of 15 spans or 5km, in order to 

reduce the failure of such towers in coastal areas due to cascading effect. The section 

shall be terminated with tension tower/ angle tower and angle of deviation should be 

based on the site requirement. 

A.18.0  Wherever, transmission lines are passing through cyclone prone areas (i.e. areas upto 60 

km from coast)/ creek regions/ aggressive soil areas following shall also be applicable: 

a) The fabricated tower parts and stubs shall have a minimum overall zinc coating of 900 

g/m2 of surface area except for plates and sections below 5 mm which shall have a 

minimum overall zinc coating of 610 g/m2 of surface area. The average zinc coating for 

all sections and plates 5mm and above shall be maintained as 127 microns and that for 

plates and sections below 5mm shall be maintained as 87 microns. 

b) Ready mix concrete of M30 Grade shall be used to avoid use of locally available saline 

water. However, design mix concrete of M30 Grade conforming to IS 456 with potable 

water can be used at locations where transportation of ready-mix concrete is not 

feasible. Minimum cement content in any case shall not be less than 330 kg/m3. 

c) The surface of the reinforced steel shall be treated with epoxy-based coating to enhance 

corrosion performance of foundation. Use of epoxy coated reinforcement in foundation 

shall be as per IS 13620. In addition, two (2) coats of bituminous painting of minimum 

1.6 kg/m2 per coat shall be applied on all exposed faces of foundation (i.e. pedestal & 

base slab). 

d) Double coat 20 mm thick cement plaster shall be provided on all exposed concrete 

surface as well up to 300 mm below ground level to give protection to concrete surface 

from environmental and saline effect. 

e) Before coping of chimney top portion, three coats of anti-corrosive paint of minimum 

30-35 microns dry film thickness each shall be applied on the stub in the 50mm coping 

portion as well as up to 350 mm above CL portion. 

A.19.0 The raised chimney foundation is to be provided in areas prone to flooding/water 

stagnation like paddy field /agricultural field & undulated areas to avoid direct contact 

of water with steel part of tower. The top of the chimney of foundation should be at 

least above HFL (High Flood Level) or the historical water stagnation/ logging level 

(based on locally available data) or above High Tide Level or 500 mm above Natural 

Ground level (whichever is higher).  

A.20.0 Routing of transmission line through protected areas of India shall be avoided to the 

extent possible. In case, it is not possible to avoid protected areas, the towers of the 

transmission line upto 400 kV level which are installed in protected areas shall be 

designed for Multi-circuit (4 circuits) configuration of same voltage level considering 

reliability level of at least two (2). The top two circuits of these multi-circuit towers 
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shall be used for stringing of the transmission line under present scope and the bottom 

two circuits shall be made available for stringing of any future transmission line of any 

transmission service providers/ State transmission utilities/Central transmission utilities 

passing through the same protected area. Further, the configuration and coordinates of 

such transmission towers shall be submitted to CEA, CTU & BPC by the TSP. 

A.21.0 The TSP shall abide by the Guidelines of CEA w.r.t. shifting of transmission lines for 

NHAI projects and other projects. 

A.22.0 Safety precautions in regards to gas/oil pipe lines in vicinity of Transmission lines shall 

be taken in coordination with gas/ petroleum authorities. 
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SPECIFIC TECHNICAL REQUIREMENTS FOR SUBSTATION 

 

The proposed extension of Kallam substation shall be conventional Air Insulated 

Switchgear (AIS) type generally conforming to the requirements of CEA (Technical 

Standards for Construction of Electrical Plants and Electric Lines) Regulations 2022, as 

amended from time to time. Other CEA Regulations and MoP guidelines, as applicable, 

shall also be followed. 

B.1.0  Salient features of Substation Equipment and Facilities 

The design and specification of substation equipment are to be governed by the 

following factors: 

B.1.1  Insulation Coordination 

The system design parameters for substations/switchyards shall be as given below: 

 

Sl. 

No. 

Description of parameters 400kV Kallam (AIS) S/s 

  400 kV System 

1. System operating voltage 400kV 

2. Maximum voltage of the system (rms) 420kV 

3. Rated frequency 50Hz 

4. No. of phase 3 

5. Rated Insulation levels  

i) Lighting Impulse withstand voltage for (1.2/50 micro 

sec.) 

- for Equipment other than Transformer and 

Reactor 

- for Insulator String  

 

 

1425kVp 

 

1550kVp 

ii) 

 

Switching impulse withstand voltage (250/2500 micro 

sec.) dry and wet 

 

1050kVp 

iii) One minute power frequency dry withstand voltage 

(rms) 

 

630kV 

6. Corona extinction voltage 320kV 

7. Max. radio interference voltage for frequency between 

0.5 MHz and 2 MHz  

1000 micro-volts at 266kV 

rms 

8. Minimum creepage distance for insulator string/ longrod 

insulators/ outdoor bushings 

13020 mm (31mm/kV) 

9. Minimum creepage distance for switchyard equipment  10500 mm (25mm/kV) 

10. Max. fault current 63kA 

11. Duration of fault  1 Sec 
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B.1.2  Switching Scheme 

The switching schemes, as mentioned below, shall be adopted at various voltage levels 

of substation/switchyard: 

Substation 400kV side 

400kV Kallam Extn. (AIS) One & half breaker 

 

Notes: - 

i) For one and half breaker switching scheme, any double circuit line consisting of two 

numbers of feeders and originating from the same transmission or generating 

switchyard shall not be terminated in one diameter. 

ii) A diameter in one and half breaker scheme is a set of 3 circuit breakers with associated 

isolators, earth switches, current transformers etc. for controlling of 2 numbers of 

feeders.  

iii) Connection arrangement of Switchable Line reactors shall be such that it can be used 

as Line reactor as well as Bus reactor with suitable NGR bypass arrangement.  

iv) TSP shall plan distribution of line and transformer feeders to bus bar in such a way that 

all power can be evacuated successfully without crossing thermal limit at any point of 

bus-bar. 

v) 400kV line bays shall be constructed such that provision is kept for future switchable 

line reactors. 

B.2.0  Substation Equipment and facilities (Voltage level as applicable): 

The switchgear shall be designed and specified to withstand operating conditions and 

duty requirements. All equipment shall be designed considering the following capacity. 

 

Sl. 

No 

Description of bay 400kV Kallam (AIS) Extn. 

400kV 

1. Bus Bar  As per existing 

2. Line bay  3150A 

 

B.2.1 Shunt Reactors 

B.2.1.1 420kV, 3-Phase, Shunt Reactor 

63MVAR, 420 KV, 3-Phase Reactor shall conform to CEA’s “Standard Specifications 

and Technical Parameters for Transformers and Reactors (66 kV and above)” as 

amended up to date available on CEA website.  
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The Ohmic value of NGR for Line Reactors shall be as follows: 

 

Sl. No. Line Name NGR value 

1. 63 MVAr, 420 kV switchable line reactor on each ckt of 

Karjat – Kallam 400kV D/c line at Kallam PS end. 

400 Ohms 

B.2.2 400kV AIS Substation equipment (as applicable) 

B.2.2.1 Circuit Breakers (AIS)  

The circuit breakers and accessories shall conform to IEC: 62271-100, IEC: 62271-1 

and shall be of SF6 Type. The circuit breakers shall be of class C2-M2 (as per IEC) with 

regard to restrike probability during capacitive current breaking and mechanical 

endurance. Each breaker would have two sets of trip circuits which would be connected 

to separate DC supplies for greater reliability. The rated break time shall not exceed 

40ms for 400kV circuit breakers. The Circuit breakers controlling 400kV lines of more 

than 200km length shall be provided either with pre-insertion closing resistor of 400 

ohms with 8ms insertion time or with Controlled Switching Device. 400kV Circuit 

breakers shall be provided with single phase and three phase auto reclosing. The short 

line fault capacity shall be same as the rated capacity and this is proposed to be achieved 

without use of opening resistors. Controlled switching device shall be provided in 

400kV Circuit breakers of switchable line reactor bay and in Main & Tie bay circuit 

breakers of line with non-switchable line reactors and Bus reactors.  

B.2.2.2 Isolators (AIS)  

The isolators shall comply to IEC 62271-102 in general. 400kV isolator design shall be 

double break type. All isolators and earth switches shall be motor operated. Earth 

switches shall be provided at various locations to facilitate maintenance. Isolator rated 

for 400kV shall be of extended mechanical endurance class - M2 and suitable for bus 

transfer current switching duty as per IEC-62271-102. Main blades and earth blades 

shall be interlocked and interlock shall be fail safe type. 400kV earth switches for line 

isolator shall be suitable for induced current switching duty as defined for Class-B. 

B.2.2.3 Current Transformers (AIS)  

Current Transformers shall comply with IEC 61869 in general. All ratios shall be 

obtained by secondary taps only. Generally, Current Transformers (CT) for 400kV shall 

have six cores (four for protection and two for metering). The burden and knee point 

voltage shall be in accordance with the requirements of the system including possible 

feeds for telemetry. Accuracy class for protection core shall be PX and for metering 

core it shall be 0.2S. The rated burden of cores shall be closer to the maximum burden 

requirement of metering & protection system (not more than 20VA for metering core) 

for better sensitivity and accuracy. The instrument security factor shall be less than 5 for 

CTs upto 400kV voltage class. 
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B.2.2.4 Capacitive Voltage Transformers (AIS) 

Capacitive Voltage transformers shall comply with IEC 61869 in general. These shall 

have three secondaries out of which two shall be used for protection and one for 

metering. Accuracy class for protection cores shall be 3P and for metering core it shall 

be 0.2. The Capacitive voltage transformers on lines shall be suitable for Carrier 

Coupling. The Capacitance of CVT for 400kV shall be of 4400/8800 pF depending on 

PLCC requirements. The rated burden of cores shall be closer to the maximum burden 

requirement of metering & protection system (not more than 50VA for metering core) 

for better sensitivity and accuracy.  

B.2.2.5 Surge Arresters (AIS) 

336 kV Station High (SH) duty gapless type Surge arresters with thermal energy (Wth) 

of minimum 12 kJ/kV conforming to IEC 60099-4 in general shall be provided for 

400kV system. Other characteristics of Surge arrester shall be chosen in accordance 

with system requirements. Surge arresters shall be provided near line entrances, 

Transformers & Reactor so as to achieve proper insulation coordination. Surge Arresters 

shall be provided with porcelain/ polymer housing fitted with pressure relief devices. A 

leakage current monitor with surge counter shall be provided with each surge arrester. 

B.2.3 Protection Relaying & Control System  

The protective relaying system proposed to be provided for transmission lines, auto-

transformers, reactors and bus bars to minimize the damage to the equipment in the 

events of faults and abnormal conditions, is dealt in this section. All main protective 

relays shall be numerical type with IEC 61850 communication interface and should 

have interoperability during integration of numerical relays to communicate over 

IEC61850 protocol with RTU/SAS/IEDs of different OEMs. All numerical relays shall 

have built in disturbance recording feature. 

 

The protection circuits and relays of transformer and reactor shall be electrically and 

physically segregated into two groups each being independent and capable of providing 

uninterrupted protection even in the event of one of the protection groups failing, to 

obtain redundancy, and to take protection systems out for maintenance while the 

equipment remains in service. 

a) Transmission Lines Protection 

400kV lines shall have Main-I numerical three zone distance protection scheme with 

carrier aided inter-tripping feature. 400kV lines shall also have Main-II numerical 

distance protection scheme like Main-I but from different make that of Main-I. The 

Main-I and Main-II protection relays of same make may be provided only if they are of 

different hardware & manufacturing platform or different principle of operation. 

 

However, Line Current Differential relay (with back up distance protection feature) as 

Main–I and Main-II shall be considered at both ends for short lines (line length below 
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30kM) having Fibre Optic communication link. Differential relay at remote end shall be 

provided by the TSP. Associated power & control cabling and integration with SAS at 

remote end shall be provided by respective bay owner. 

 

In case of loop in loop out of transmission lines, the existing protection scheme shall be 

studied and suitable up-gradation (if required) shall be carried out. 

 

Further, all 400kV lines shall be provided with single and three phase auto-reclosing 

facility to allow reclosing of circuit breakers in case of transient faults.  These lines shall 

also be provided with distance to fault locators to identify the location of fault on 

transmission lines. 

 

All 400kV lines shall also be provided with two stages over voltage protection. Over 

voltage protection & distance to fault locator may be provided as in-built feature of 

Main-I & Main-II protection relays. Auto reclose as built-in function of Bay Control 

Unit (BCU) is also acceptable.  

 

The Main-I and Main-II protection relays shall be fed from separate DC sources and 

shall be mounted in separate panels. 

 

For 400kV transmission lines, directional IDMT earth fault relay should be provided as 

standalone unit or in-built feature of Main-I and Main -II feature.  

b) 400kV Reactor Protection  

Reactor shall be provided with the following protections: 

 

i)    Numerical Differential protection. 

ii)   Numerical Restricted earth fault protection 

iii)  Numerical Back-up impedance protection 

 

Besides these, reactors shall also be provided with Buchholz relay, MOG with low oil 

level alarm, protection against oil and winding temperatures & pressure relief device, 

etc. 

c) Bus bar Protection 

The high speed low impedance type bus bar differential protection, which is essential to 

minimize the damage and maintain system stability at the time of bus bar faults, shall be 

provided for 400kV buses. Duplicated bus bar protection is envisaged for 400kV bus-

bar protection. Bus bar protection scheme shall be such that it operates selectively for 

each bus and incorporate necessary features required for ensuring security. The scheme 

shall have complete bus bar protection for present as well as envisaged future bays i.e. 

input / output modules for future envisaged bays shall also be provided.  
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In case, the bus section is provided, then each side of bus section shall have separate set 

of bus bar protection schemes. 

 

For existing substations, the existing bus bar protection shall be augmented as per 

requirement. 

d) Local Breaker Back up Protection 

This shall be provided for each 400kV circuit breakers and will be connected to de-

energize the affected stuck breaker from both sides. 

Notes: 

1. LBB & REF relays shall be provided separately from transformer differential relay.  

2. LBB relay may also be provided as built-in protection function of distributed bus bar 

protection scheme; however in such case separate LBB relay shall be provided for tie 

bays (in case of One and Half breaker scheme).  

3. Over fluxing & overload protection can be provided as built-in feature of differential 

relay.  

4. In 400kV switchyard, if spare bay of half diameter is identified as future, Tie CB relay 

panel shall be with Auto-reclosure feature. 

B.2.4  Substation Automation System  

a) For all the new substations, state of art Substation Automation System (SAS) 

conforming to IEC-61850 shall be provided. The distributed architecture shall be used 

for Substation Automation system, where the controls shall be provided through Bay 

control units. The Bay control unit is to be provided bay wise for voltage level 400kV 

and above. All bay control units as well as protection units are normally connected 

through an Optical fibre high speed network. The control and monitoring of circuit 

breaker, dis-connector, re-setting of relays etc. can be done from Human Machine 

Interface (HMI) from the Control Room.  

 

The functions of control, annunciation, disturbance recording, event logging and 

measurement of electrical parameters shall be integrated in Substation Automation 

System. 

 

At new substations, the Substation Automation System (SAS) shall be suitable for 

operation and monitoring of the complete substation including proposed future 

bays/elements. 

 

In existing substations with Substation automation system (SAS), augmentation of 

existing SAS shall be done for bays under present scope. 

 

In existing Substations where Substation automation is not provided, control functions 

shall be done through control panels. 
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Necessary gateway & modems (as required) shall be provided to send data to 

RLDC/SLDC as per their requirement. Any augmentation work at RLDC/SLDC is 

excluded from TSP’s scope. However, all the configuration work at substation end 

required to send data to RLDC/SLDC shall be in the scope of TSP. 

 

b) Time synchronization equipment 

 

Time synchronization equipment complete in all respect including antenna, cable, pro-

cessing equipment required to receive time signal through GPS or from National Physi-

cal Laboratory (NPL) through INSAT shall be provided at new substations. This 

equipment shall be used to synchronize SAS & IEDs etc. 

B.3.0 Substation Support facilities 

Certain facilities required for operation & maintenance of substations as described 

below shall be provided at new substation. In existing substation, these facilities have 

already been provided and would be extended/ augmented as per requirement. 

B.3.1 AC & DC power supplies 

For catering the requirements of three phase & single phase AC supply and DC supply 

for various substation equipment (for present and future scope), existing facilities shall 

be augmented as required. 

B.3.2 Fire Fighting System 

Fire-fighting system for substation including transformer & reactor shall conform to 

CEA (Measures Relating to Safety & Electric Supply) Regulations, 2023, as amended 

time to time.  

 

Further, adequate water hydrants and portable fire extinguishers shall be provided in the 

substations. The main header of firefighting system shall be suitable for extension to 

bays covered under the future scope; necessary piping interface in this regard shall be 

provided. 

 

At existing substations, the fire-fighting systems as available shall be extended to meet 

the additional requirements. 

B.3.3 Oil evacuating, filtering, testing & filling apparatus 

To monitor the quality of oil for satisfactory performance of transformers, shunt 

reactors and for periodical maintenance necessary oil evacuating, filtering, testing and 

filling apparatus would be provided at new substations. Oil storage tanks of adequate 

capacities for storage of transformer oil would be provided.       
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B.3.4 Illumination  

Normal & emergency AC & DC illumination shall be provided adequately in the 

control room & other buildings of the substation. The switchyard shall also be provided 

with adequate illumination.  

Lighting of the entire control room building, fire-fighting pump house, other building (if 

any) and switchyard shall be done by LED based low power consumption luminaries.  

B.3.5 Control Room 

For new substation, substation control room shall be provided to house substation work 

stations for station level control (SAS) alongwith its peripheral and recording 

equipment, AC & DC distribution boards, DC batteries & associated battery chargers, 

Fire Protection panels, Telecommunication panels & other panels as per requirements. 

Air conditioning shall be provided in the building as functional requirements. Main 

cable trenches from the control room shall have adequate space provision for laying of 

cables from control room for all the future bays also. 

At existing substations, the adequacy of size of control room shall be ascertained and 

the same shall be augmented as per requirement.  

B.3.6 Control Concept 

All the EHV circuit breakers in substation/switching stations shall be controlled and 

synchronized from the switchyard control room/remote control center. All the isolators 

shall have control from remote/local whereas the earth switches shall have local control 

only.  

B.3.7 Visual monitoring system (VMS) for watch and ward of substation premises: 

Visual monitoring system for effective watch and ward of substation premises shall 

cover all the transformers and reactors, all other major AIS Equipment (such as CB, 

isolators, CT, CVT, SA etc. as applicable), GIS bays, panel room, all the gates of 

switchyard and all entry and exit points of control room building and accordingly the 

location of cameras shall be decided. The camera shall be high definition color CCD 

camera with night vision feature. The VMS data partly/completely shall be recorded 

(minimum for 15 days) at least @25fps (or better) and stored on network video 

recorder. The system shall use video signals from various cameras installed at different 

locations, process them for viewing on workstations/monitors in the control room and 

simultaneously record all the cameras. 

 

Mouse/keyboard controllers shall be used for pan, tilt, zoom and other functions of the 

desired camera. The Visual Monitoring System shall have provision of WAN 

connectivity for remote monitoring. 

 

All camera recordings shall have Camera ID & location/area of recording as well as 

date/time stamp. The equipment should generally conform to Electromagnetic 

compatibility requirement for outdoor equipment in EHV substation. 
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At existing substations, the visual monitoring system if available shall be augmented as 

per existing or better specification as required. 

B.4.0 General Facilities  

a) Line Gantry/Towers are envisaged for bays under present scope only. However, for 

adjacent future line bay, tower shall be designed for extension (considering Quad 

conductors for 400kV future lines) wherever applicable. 

 

b) Bay extension works at existing substation shall be executed by TSP in accordance with 

the requirement/provisions mentioned above. However, interface points shall be 

considered keeping in view the existing design/arrangement at the substation.  

 

c) TSP has to arrange for construction power and water on its own. 

 

d) All outdoor steel structures including anchor/foundation bolts shall be fully galvanized. 

The weight of the zinc coating shall be at least 610 g/m2. However, for coastal/creek 

regions it shall be at least 900 g/m2. 

 

e) In 400kV switchyard, if spare bay of half diameter is identified as future, all the 

equipment for Tie & Future bay shall be designed considering the current rating of line 

bay i.e. 3150A. 

 

f) All electrical equipment shall be installed above Highest Flood Level and where such 

equipment is not possible to be installed above Highest Flood Level, it shall be ensured 

that there is no seepage or leakage or logging of water.  

B.5.0 Extension of Existing Substation 

The following drawings/details of existing substation is attached with the RFP 

documents for further engineering by the bidder. 

 

Sl. No. Drawing Title  Drawing No./Details Rev. No. 

A. 400kV Kallam S/S 

1.0 Single Line Diagram Drawings for previous scheme 

are yet to be finalized by the 

developer. 

- 

2.0 General Arrangement 

3.0 Earthmat Layout 

4.0 Visual Monitoring System 

5.0 Bus Bar Protection  

6.0 Substation Automation System 

(SAS) 
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Bidder is also advised to visit the substation sites and acquaint themselves with the 

topography, infrastructure such as requirement of roads, cable trench, drainage etc. and 

also the design philosophy. 
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SPECIFIC TECHNICAL REQUIREMENTS FOR COMMUNICATION 

 

The communication requirement shall be in accordance to CEA (Technical Standards 

for Communication System in Power System Operations) Regulations, 2020, CEA 

(Technical Standards for Construction of Electrical Plants and Electric Lines) 

Regulations, 2022, CERC (Communication System for inter-State transmission of 

electricity) Regulations, 2017, and CEA (Cyber Security in Power Sector) Guidelines, 

2021, all above documents as amended from time to time. 

 

The complete ISTS communication system commissioned by TSP under the RFP shall 

be the asset of ISTS and shall be available for usage of ISTS requirements as suggested 

by CTU from time to time.  

 

The protections for transmission line and the line compensating equipment shall have 

hundred percent back up communication channels i.e. two channels for tele- protection 

in addition to one channel for speech plus data for each direction. 

 

In order to meet the requirement for grid management and operation of substations, 

Transmission Service Provider (TSP) shall provide the following:  

C.1.0 LILO of both circuits of Parli(M) – Karjat(M)/Lonikand-II (M) 400 kV D/c line 

(twin moose) at Kallam PS. 

On LILO of both circuits of 400 kV D/c Parli (M) – Karjat(M)/ Lonikhand-II (M) 400 

kV D/c line (twin moose) at Kallam S/s, TSP shall supply, install & commission OPGW 

and earthwire as per Tower Configurations: 

 

(i) For Multi Circuit Tower Configuration: Two (2) no. OPGW cable containing 24 Fibres 

(24F) to be installed & commissioned by the TSP on both the Earthwire peaks 

(ii) For Double Circuit Tower configuration (for both Loop In and Loop Out portion): One 

(1) no. OPGW cable containing 24 Fibres (24 F) on one earthwire peak & conventional 

earthwire on other E/W peak for both Loop In and Loop Out Lines. 

 

The TSP shall install OPGW cables from gantry of Kallam S/s up to the LILO tower 

with all associated hardware including Vibration Dampers, mid-way & gantry Joint 

Boxes (called OPGW Hardware hereafter) and finally terminate in Joint Boxes at 

Kallam S/s. The transmission line length is 15 kms (approx.).  After LILO, if fiber 

length for links Parli (M) to Kallam PS and Kallam PS to Lonikhand (M) is above 225 

kms then repeater shall be envisaged, otherwise line can be managed as a repeater less 

link. 

 

TSP shall finalize the location of repeater station depending upon the actual site 

conditions.  Further TSP shall comply to the requirements mentioned as per Appendix-

F.1 
 

Maintenance of OPGW Cable, OPGW Hardware & repeater equipment & items 

associated with repeater shelter shall be responsibility of TSP. 
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C.2.0  4 Nos. 400 kV line bays at Kallam PS for LILO of both circuits of Parli(M) – 

Karjat(M)/ Lonikand-II(M) 400 kV D/c line (twin moose) at Kallam PS 

  

(i) TSP shall supply, install & commission 1 no. FODP (72F or higher) alongwith panel 

and required Approach Cable (24F) with all associated hardware fittings from gantry 

tower to Bay Kiosk and from the Bay Kiosk to Control room. 

 

(ii) TSP shall supply, install & commission One STM-16 (FOTE) equipment alongwith 

panel/s supporting minimum three (3) directions with MSP (Multiplex Section 

Protection – 1+1) with necessary interfaces to meet the voice and data communication 

requirement among Kallam S/s, Parli (M) S/s and Karjat(M)/ Lonikand-II (M) S/s. 

The suitable DC Power Supply and backup to be provided for communication 

equipment. 

 

(iii) FOTE/FODP panel shall be installed in the new Bay Kiosk. The FOTE under present 

scope shall be integrated by TSP with the existing FOTE at control room of Kallam S/s 

which shall be communicating with respective control center. TSP to provide necessary 

FODP sub rack / Splice trays/ Patch cords etc.  and optical interfaces/equipment in the 

existing FOTE/FODP panels in control room for integration with the existing FOTE for 

onwards data transmission. 

 

In case spare optical direction is not available in the existing FOTE at the control room, 

the TSP shall coordinate with station owner to reconfigure the directions in existing 

FOTE at control room. Alternatively, The TSP may integrate the FOTE under the 

present scope with existing FOTE in the nearby Kiosk connected to the control room 

FOTE (if available with spare direction). For this purpose, TSP shall provide necessary 

FODP sub rack / Splice trays/ Patch cords etc. and suitable optical interfaces/ equipment 

in the existing FOTE/FODP panels in another Kiosk (SPR).  

 

(iv) FOTE & FODP can be accommodated in same panel to optimize space. 

 

(v) The new communication equipment under the present scope shall be compatible for 

integration with existing regional level centralized NMS. The local configuration of the 

new communication equipment shall be the responsibility of TSP. The configuration 

work in the existing centralized NMS for integration of new Communication equipment 

shall be done by Regional ULDC Team, however all the necessary support in this 

regard shall be ensured by TSP.  

 

(vi) The maintenance of all the communication equipment and software thereof including 

FOTE, PMU, FODP, approach cable, DCPS alongwith Battery Bank shall be the 

responsibility of TSP.  

C.3.0 Specific Requirement for Phasor Measurement Units (PMUs) 

TSP shall supply, install & commission required no. of Phasor Measurement Units 

(PMUs) PMUs at all the locations under the scope of TSP under this RFP as per CEA 

(Technical Standards for Construction of Electrical Plants and Electric Lines) 

Regulations, 2022 (alongwith all amendments if any), and all the  applicable 

Regulations, Standards, Guidelines issued time to time. These PMUs shall be provided 
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with GPS clock and LAN switch and shall connect with LAN switch of control room of 

respective substations/ generating stations with Fibre Optic cable. These PMUs shall be 

connected with the FOTE at Substation/ generating stations for onwards data 

transmission to the PDC (Phasor Data Concentrator) located at respective RLDC. 

Configuration work in existing PDC at RLDC for new PMU integration shall be done 

by respective RLDC, however all the necessary support in this regard shall be ensured 

by TSP.  The maintenance of all the PMUs and associated equipment shall be the 

responsibility of TSP. 

Note: Existing Station owner/s to provide necessary support to integrate different 

equipment & applications of new extended bays with the existing substation e.g. 

Communication (through FOTE), Voice etc. for smooth operation and monitoring of 

new added grid elements. 
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Appendix-F.1 

Repeater Requirements  

 

 If the repeater location is finalized in the Control Room of a nearby substation, TSP 

shall provide 1 no. OPGW (48F) on a single Earthwire peak with OPGW Hardware & 

mid-way Joint Boxes etc. of the line crossing the main line and 1 no. Approach Cable 

(48F) with all associated hardware fittings, to establish connectivity between crossing 

point of main transmission line up to the repeater equipment in substation control room.  

TSP shall co-ordinate for Space & DC power supply sharing for repeater equipment. 

TSP shall provide FODP, FOTE (with STM-16 capacity) with suitable interfaces 

require for link budget of respective link. 

  

OR 

 

 If the repeater location is finalized in the nearby substation premises, the TSP shall 

identify the Space for repeater shelter in consultation with station owner. Further TSP 

shall provide 1 no. OPGW (48F) on a single Earthwire peak with OPGW Hardware & 

mid-way Joint Boxes etc. of the line crossing the main line and 1 no. Approach Cable 

(48F) / UGFO (48F) with all associated hardware fittings, to establish connectivity 

between crossing point of main transmission line up to the substation where the repeater 

shelter is to be housed.  

 TSP shall provide repeater shelter along with FODP, FOTE (with STM-16 capacity) 

with suitable interfaces require for link budget of respective link, reliable power supply 

provisioning for AC and DC supply, battery bank, Air Conditioner and other associated 

systems. 

 

OR 

 

 If the repeater location is finalized on land near the transmission tower. TSP shall make 

the provisions for Land at nearby tower for repeater shelter. Further TSP shall provide 1 

no. Approach Cable (48F) / UGFO (48F) with all associated hardware fittings to 

establish connectivity up to the location of repeater shelter. 

TSP shall provide repeater shelter along with FODP, FOTE (with STM-16 capacity) 

with suitable interfaces require for link budget of respective link, reliable power supply 

provisioning for AC and DC supply, battery bank, Air Conditioner and other associated 

systems 

 

Maintenance of OPGW Cable and OPGW Hardware, repeater equipment & items 

associated with repeater shelter shall be responsibility of TSP. 
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C.4.0 PLCC & PABX: 

Power line carrier communication (PLCC) equipment complete for speech, tele-

protection commands and data channels shall be provided on each transmission line.. The 

PLCC equipment shall in brief include the following: - 

- Coupling device, line traps, carrier terminals, protection couplers, HF cables, PABX (if 

applicable) and maintenance and testing instruments. 

- Coupling devices shall be suitable for phase-to-phase coupling for 400kV Transmission 

lines. The pass band of coupling devices shall have sufficient margin for adding 

communication channel in future if required. Necessary protection devices for safety of 

personnel and low voltage part against power frequency voltages and transient over 

voltage shall also be provided. 

- The line traps shall be broad band tuned suitable for blocking the complete range of 

carrier frequencies. Line Trap shall have necessary protective devices such as lightning 

arresters for the protection of tuning device. Decoupling network consisting of line traps 

and coupling capacitors may also be required at certain substation in case of extreme 

frequency congestion. 

- The carrier terminals shall be of single side-band (SSB) amplitude modulation (AM) type 

and shall have 4 kHz band width. PLCC Carrier terminals and Protection couplers shall 

be considered for both ends of the line. 

- TSP shall provide/ undertake necessary addition/ modification/ shifting/ re-

commissioning etc. of PLCC equipment due to LILO of transmission lines (wherever 

applicable). 

 LILO of both circuits of Parli(M) –Karjat(M)/Lonikand-II(M) 400kV D/c line at 

Kallam PS: 

Sl. No Line name PLCC configuration 

1 Parli(M) – Kallam 400kV D/c 

line. 

 

1 set Analog PLCC + 1 set Digital 

Protection Coupler for each circuit 

at each end.  

2 Karjat(M)- Kallam & Lonikand-

II(M)-Kallam line 

1 set Analog PLCC + 1 set Digital 

Protection Coupler for each circuit 

at each end. 

Existing PLCC panels of Parli(M) –Karjat(M)/Lonikand-II(M) 400kV D/c line 

may also be utilized. 

- All other associated equipment like CVT, Line Trap, cabling, coupling device and HF 

cable shall also be provided by the TSP 
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Frequently Asked Queries: 

 

1.0 Transmission Line: 

 

1.1 Please clarify that whether shutdowns for crossing of existing transmission lines 

of POWERGRID/STUs/ Power Evacuation Lines from Generation Plants/ Any 

other Transmission Licensee will be given to TSP on chargeable basis or free of 

cost. 

Reply: Shutdowns for crossing of existing transmission lines of POWERGRID/ STUs/ 

Power Evacuation Lines from Generation Plants/ Any other Transmission Licensee 

will be given to TSP by the concerned owner of the lines as per their own terms & 

conditions. As far as shutdown of ISTS lines are concerned the same can be availed 

by approaching respective Regional Power Committee. 

 

1.2 We understand that the suggested swing angle criteria are applicable for 

Suspension Insulator in Suspension Tower. Further, you are requested to 

provide similar swing angle and clearance criteria for Pilot Insulator with 

Jumper & Jumper. 

Reply:  It is clarified that the swing angle criteria (as mentioned in RFP) for 

transmission lines is applicable for Suspension Insulator in Suspension Tower. 

Further, as per Clause 3.0 of Specific Technical Requirements for transmission 

lines, Transmission service Provider (TSP) shall adopt any additional 

loading/design criteria for ensuring reliability of the line, if so desired and /or 

deemed necessary. 

 

1.3 We request you to kindly allow that use of diamond configuration at Power line 

crossings and the existing owner of the lines may be directed to allow the same 

for the successful bidders. 

Reply: Power line crossing including Diamond configuration is responsibility of the 

TSP.  TSP shall formally submit the profile of the crossing section to the owner 

of the existing line suggesting proposed crossing alternatives. The crossing will 

have to be carried out as per approval of owner of the existing line. 

 

1.4 It is requested you to kindly provide present status of Forest Clearances if any 

transmission line corridor area falling in wildlife forest / reserve forest/ 

mangroves. 

Reply: Based on the preliminary route survey, the process of initiation of forest 

clearance for the forest stretches, if any, enroute the proposed line alignment 

will be initiated by way of writing letters to the concerned authority (ies). 

However, it may be noted that it will be the responsibility of TSP for obtaining 
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forest clearance for the forest stretches as provided in the survey report and also 

for any forest area encountered during detailed survey. 

 

2.0 Substation 

2.1 We understand that space for storage of O&M spare shall be provided by 

existing owner within the station boundary without any cost. Kindly confirm. 

Reply:  Space for storage of O&M spares shall be arranged by TSP on its own. 

2.2 We presume that the O&M for the end Termination bays will be in the scope of 

the TSP and TSP shall not be liable for any payment towards O&M to the 

existing owner of the substation. Kindly confirm. 

Reply:  Operation and maintenance of the bays is solely responsibility of the TSP. TSP 

shall follow CEA’s “Operation and Maintenance (O&M) guidelines and 

Standard Format for Memorandum of Understating between New TSP and 

Existing TSP” issued by CEA vide its letter No. I/28514/2023 dated 22.06.2023. 

Copy of the guideline is available on CEA website at following link:  

https://cea.nic.in/wp-content/uploads/pse___td/2023/06/om_guidelines.pdf  

2.3 With reference to subject scheme of existing sub-station, we assumed following 

scope of work: 

(a)   We assumed internal road is available and need not to consider in the 

present scope of work. 

(b)  Drainage is available and need not to consider in the present scope of 

work. 

(c)  Cable trench extension in adjacent to Main cable trench only under present 

scope of work. 

(d)  Levelled area being provided by developer for bay extension. 

Reply: Regarding requirement of internal road, drainage, cable trench, leveling of the 

bay extension area, bidder is advised to visit site and acquaint themselves with 

the provisions/facilities available at substation. 

2.4 Kindly provide the soil investigation report of soil parameters of existing 

substation. 

Reply: Bidder is advised to visit the substation site and ascertain the requisite 

parameters.  

2.5 Kindly confirm, energy accounting of aux. power consumption. Whether it will 

be on chargeable basis or part of transmission loss. 

Reply:  It will be on chargeable basis. 

https://cea.nic.in/wp-content/uploads/pse___td/2023/06/om_guidelines.pdf
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2.6 We understand that VMS requirement is for unmanned stations only. For 

Manned stations VMS is not compulsory. 

Reply: VMS shall be provided in line with requirements of RfP document. 

2.7 It is understood that Construction water and power shall be provided free of cost 

to TSP by respective substation owner for construction of new bays. 

Reply: Arrangement of construction power & water is in the scope of TSP. 

2.8 It is understood that existing fire hydrant system shall be extended by the TSP 

for bay extension. 

Reply: Existing fire hydrant system shall be extended from existing system (if required) 

2.9 Please clarify that Status of land acquisition for Substations. Whether the lands 

have been acquired by BPC and will be transferred to TSP. 

Reply: The acquisition of land for substation is in the scope of TSP. 

2.10 We understood that no any dedicated metering CT & CVT required for 

Line/feeders. Further, we understood that requisite Energy meters for various 

765kV, 400kV & 220kV Feeders shall be provided & installed by CTU free of 

cost to TSP.  

Reply: Dedicated metering CT and CVT are not required for line/feeders. Metering core 

of existing CT/CVT can be used provided accuracy class is matching with 

metering requirement. Requisite Special Energy Meters shall be provided and 

installed by CTU at the cost of TSP in C&P panel subject to space availability, 

else, in separate metering panel (to be provided by TSP at its cost). 

2.11 It is understood that TSP to follow the RFP for Technical Requirement. Only 

interface drawings like CRP & SCADA shall be coordinated with existing S/S 

owner. 

Reply: All necessary coordination shall be done with exiting s/s owner w.r.t interface 

along with augmentation required as per RfP. 

2.12 We understand that there are only two communication channels, Chanel-1 for 

protection-1+ Speech via. PLCC, Chanel-2 for Protection-2 + data via. FOTE. 

Hence, we do not envisage any separate channel for speech + data as the same 

can be achieved with FOTE system. Therefore, we understand that TSP is 

allowed to implement best possible solutions accordingly. Kindly confirm 

Reply: PLCC equipment for all the transmission lines covered under the scheme 

(consisting of one set of analog PLCC channel along with circuit protection 

coupler and one set of Digital protection coupler for both ends) shall be 
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provided by TSP. Further, OPGW based terminal equipment shall be utilized for 

Speech+ Data. 

2.13 We understand that one set of analog circuit protection coupler shall be for 

PLCC and another set for Digital protection coupler for FOTE. Kindly confirm. 

Reply: PLCC equipment for all the transmission lines covered under the scheme 

(consisting of one set of analog PLCC channel along with circuit protection 

coupler and one set of Digital protection coupler for both ends) shall be 

provided by TSP. Further, OPGW based terminal equipment shall be utilized for 

Speech+ Data. 

3.0 Communication  

3.1 What are the usage of OPGW, FOTE, PMU etc. under communication 

requirement of RFP? 

Reply: User shall be responsible for providing compatible equipment along with 

appropriate interface for uninterrupted communication with the concerned 

control center and shall be responsible for successful integration with the 

communication system provided by CTU. 

Communication systems e.g. OPGW, FOTE, PMU etc. are required for grid 

operation through RLDC/SLDC, speech communication, tele-protection and 

tele-metering.  

3.2 Is space for installation of communication panels are provided to TSP in 

existing Substations incase new bays are in the scope of TSP? 

Reply:  The space replated issues are deliberated in the RFP itself. TSP to carry out 

survey of the existing substation for physical space requirement. In case space is 

not available in the existing substation then TSP shall accommodate the same in 

the respective bay SPR (Switchyard Panel Room)/Bay Kiosk/ Relay panel room 

in case of GIS s/s. Further, TSP to connect and integrate the proposed FOTE 

with the existing FOTE in the Relay Panel Room. 

In Case 132kV Substation TSP shall accommodate the said panels either by 

extension of existing Relay Panel Room or other arrangements.   

3.3 How is the OPGW laying done in case of LILO lines?  

Reply:  In case LILO lines are on same towers (e.g. both Line in and Line Out portion 

are on same towers, generally done LILO of S/C lines). Then 2x24F OPGW 

shall be required to install by TSP on both earthwire peak on 400kV & 765kV 

lines where two E/W peaks are available. On 220 & 133kV lines where only 

one E/W peak is available TSP to install one no. 48F OPGW. 
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Incase LILO lines are on different towers (e.g. both Line In and Line Out 

portion are on different towers, generally done LILO of D/C lines). Then 1x24F 

OPGW shall be required to install by TSP on one earthwire peak, on both Line 

In and Line Out portions of 400kV & 765kV lines. On 220 &133kV lines where 

only one E/W peak is available TSP to install one no. 24F OPGW in place of 

conventional earthwire. 

3.4 How is the OPGW laying done in case Multi circuit Towers? 

Reply:  In case two different lines are using common multi circuit portion for some 

distance (originating from different stations, may be terminating on same or on 

different stations). Two no. 24F OPGW to be installed on both E/W peaks for 

common M/C portion of 765kV & 400kV lines. 

Incase 220/132kV lines using multi circuit portion where single E/W peak is 

available one no. 48F may be installed for common multi circuit portion. 
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THIS TRANSMISISON SERVICE AGREEMENT (hereinafter referred to as 

“TSA” or “Agreement” or "the Agreement” or “this Agreement") is made on 

the ………… [Insert day] of…………. [Insert month] of Two Thousand 

and………… [Insert Year] 

 

BETWEEN: 

 

The ………………..[Insert name and registered address of Nodal Agency for 

the project], acting as a Nodal Agency (referred to as the “Nodal Agency”), 

which expression shall unless repugnant to the context or meaning thereof 

include its successors, and permitted assigns) as Party of the one part; 

 

AND 

 

………………………. [Insert Name of the Transmission Service Provider], 

incorporated under the Companies Act, 1956/ Companies Act, 2013 (as the 

case may be), having its registered office at …………………….. (herein 

after referred to as “Transmission Service Provider” or “TSP” or “ISTS 

Licensee”, which expression shall unless repugnant to the context or 

meaning thereof include its successors, and permitted assigns) as Party of 

the other part; 

(“Nodal Agency” and “TSP” are individually referred to as “Party” and 

collectively as the “Parties”) 

 

AND WHEREAS: 

 

A) In accordance with the Bidding Guidelines, the Bid Process Coordinator 

(hereinafter referred to as BPC) had initiated a competitive e-reverse 

bidding process through issue of RFP for selecting a Successful Bidder to 

build, own, operate and transfer the Project comprising of the Elements 

mentioned in Schedule 1 (hereinafter referred to as the Project) 

B) Pursuant to the said e-reverse bidding process, the BPC has identified the 

Successful Bidder, who will be responsible to set up the Project on build, 

own, operate and transfer basis to provide Transmission Service in 

accordance with the terms of this Agreement and the Transmission License. 
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C) The Selected Bidder have submitted the Contract Performance Guarantee 

and acquired one hundred percent (100%) of the equity shareholding of 

................................[Insert Name of the SPV], along with all its related 

assets and liabilities in terms of the provisions of the Share Purchase 

Agreement. 

D) The TSP has agreed to make an application for a Transmission License to 

the Commission for setting up the Project on build, own, operate and 

transfer basis.  

E) The TSP has further agreed to make an application to the Commission for 

the adoption of the Transmission Charges under Section 63 of the Electricity 

Act, 2003, along with a certification from the Bid Evaluation Committee in 

accordance with the Bidding Guidelines issued by Ministry of Power, 

Government of India.   

F) The TSP has agreed to execute the agreement(s) required, if any, under 

Sharing Regulations within fifteen (15) days from the date of grant of 

Transmission License from the Commission. 

G) The TSP agrees to the terms and conditions laid down under Sharing 

Regulations, for making available the ISTS and charge the Transmission 

Charges in accordance with the terms and conditions of Sharing 

Regulations. 

H) The billing, collection and disbursement of the Transmission Charges by the 

CTU to the ISTS Licensee shall be governed as per Sharing Regulations.   

I) The terms and conditions stipulated in the Transmission License issued by 

the Commission to the TSP shall be applicable to this Agreement and the 

TSP agrees to comply with these terms and conditions. In case of 

inconsistency between the Transmission License terms & conditions and 

the conditions of this Agreement, the conditions stipulated in the 

Transmission License granted by the Commission shall prevail. 

NOW, THEREFORE, IN CONSIDERATION OF THE PREMISES AND 

MUTUAL AGREEMENTS, COVENANTS AND CONDITIONS SET FORTH 

HEREIN, IT IS HEREBY AGREED BY AND BETWEEN THE PARTIES 

HERETO AS FOLLOWS: 
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ARTICLE: 1 

1 DEFINITIONS AND INTERPRETATIONS 

1.1 Definitions: 

1.1.1 The words / expressions used in this Agreement, unless as defined 

below or repugnant to the context, shall have the same meaning as 

assigned to them by the Electricity Act, 2003 and the rules or regulations 

framed there under including those issued / framed by the Commission 

(as defined hereunder), as amended or re-enacted from time to time or 

the General Clauses Act, failing which it shall bear its ordinary English 

meaning. 

The words/expressions when used in this Agreement shall have the 

respective meanings as specified below: 

“Acquisition Price” shall have the same meaning as defined in the 

Share Purchase Agreement; 

“Act” or "Electricity Act" or “Electricity Act 2003” shall mean the 

Electricity Act, 2003 and any amendments made to the same or any 

succeeding enactment thereof; 

“Affiliate” shall mean a company that either directly or indirectly 

i. controls or  

ii. is controlled by or 

iii. is under common control with 

a Bidding Company (in the case of a single company) or a Member (in the 

case of a Consortium) and “control” means ownership by one entity of at 

least twenty six percent (26%) of the voting rights of the other entity;  

“Availability” in relation to the Project or in relation to any Element of the 

Project, for a given period shall mean the time in hours during that period 

the Project is capable to transmit electricity at its Rated Voltage and shall 

be expressed in percentage of total hours in the given period and shall be 

calculated as per the procedure contained in Appendix –II to Central 

Electricity Regulatory Commission (Terms and Conditions of Tariff) 

Regulations, 2019, attached herewith in Schedule 6; 

“Bid” shall mean technical bid and financial bid submitted by the Bidder, 

in response to the RFP, in accordance with the terms and conditions of 

the RFP; 
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“Bid Deadline” shall mean the last date and time for submission of the 

Bid in response to RFP, as specified in the RFP; 

“Bidding Company” shall refer to such single company that has made a 

Response to RFP for the Project; 

“Bidding Consortium / Consortium” shall refer to a group of companies 

that has collectively made a Response to RFP for the Project; 

“Bid Documents” or “Bidding Documents” shall mean the RFP, along 

with all attachments thereto or clarifications thereof; 

“Bidding Guidelines” shall mean the “Tariff Based Competitive Bidding 

Guidelines for Transmission Service” and “Guidelines for Encouraging 

Competition in Development of Transmission Projects” issued by 

Government of India, Ministry of Power under Section – 63 of the 

Electricity Act as amended from time to time; 

“Bid Process Coordinator” or “BPC” shall mean a person or its 

authorized representative as notified by the Government of India, 

responsible for carrying out the process for selection of Bidder who will 

acquire Transmission Service Provider; 

“Bill” shall mean any bill raised by the CTU on the DICs to recover the 

Transmission Charges pursuant to the Sharing Regulations; 

“Business Day” shall mean a day other than Sunday or a statutory 

holiday, on which the banks remain open for business in the State in 

which the Nodal Agency’s registered office is located and the concerned 

TSP are located; 

“CEA” shall mean the Central Electricity Authority constituted under 

Section -70 of the Electricity Act; 

“Change in law” shall have the meaning ascribed thereto in Article 12; 

“Commercial Operation Date” or “COD” shall mean the date as per 

Article 6.2; 

 “Commission” or “CERC” shall mean the Central Electricity Regulatory 

Commission referred to   in   sub-section (1)   of Section   76   of the 

Electricity Act, 2003 or its successors and assigns; 

“Competent Court of Law” shall mean the Supreme Court or any High 

Court, or any tribunal or any similar judicial or quasi-judicial body in India 

that has jurisdiction to adjudicate upon issues relating to the Project; 
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“Connection Agreement” shall mean the agreement between the CTU 

or STU or any other concerned parties and the TSP, setting out the terms 

relating to the connection of the Project to the Inter-connection Facilities 

and use of the Inter State Transmission System as per the provisions of 

the IEGC, as the case may be; 

“Consultation Period” shall mean the period of sixty (60) days or such 

longer period as the Parties may agree, commencing from the date of 

issue of a TSP’s Preliminary Notice or a Nodal Agency’s Preliminary 

Termination Notice, as provided in Article 13 of this Agreement, for 

consultation between the Parties to mitigate the consequence of the 

relevant event having regard to all the circumstances; 

“Consents, Clearances and Permits” shall mean all authorizations, 

licenses, approvals, registrations, permits, waivers, privileges, 

acknowledgements, agreements, or concessions required to be obtained 

from or provided by any concerned authority for the development, 

execution and operation of Project including without any limitation for the 

construction, ownership, operation and maintenance of the Transmission 

Lines and/or sub-stations; 

“Construction Period” shall mean the period from (and including) the 

Effective Date of the Transmission Service Agreement up to (but not 

including) the COD of the Element of the Project in relation to an Element 

and up to (but not including) the COD of the Project in relation to the 

Project;  

“Contractors” shall mean the engineering, procurement, construction, 

operation & maintenance contractors, surveyors, advisors, consultants, 

designers, suppliers to the TSP and each of their respective sub-

contractors (and each of their respective successors and permitted 

assigns) in their respective capacities as such; 

“Contract Performance Guarantee” shall mean the irrevocable 

unconditional bank guarantee, submitted and to be submitted by the TSP 

or by the Selected Bidder on behalf of the TSP to the Nodal Agency from 

a bank mentioned in Annexure 17 of the RFP, in the form attached here to 

as Schedule 8, in accordance with Article 3 of this Agreement and which 

shall include the additional bank guarantee furnished by the TSP under 

this Agreement;  

“Contract Year”, for the purpose of payment of Transmission Charges, 

shall mean the period beginning on the COD, and ending on the 

immediately succeeding March 31 and thereafter each period of 12 



Transmission Service Agreement 

[Insert Name of the SPV] 8 

 

months beginning on April 1 and ending on March 31 provided that the 

last Contract Year shall end on the last day of the term of the TSA;  

“CTU” or “Central Transmission Utility” shall have same meaning as 

defined in the Electricity Act, 2003; 

“Day” shall mean a day starting at 0000 hours and ending at 2400 hours; 

“D/C” shall mean Double Circuit; 

“Designated ISTS Customers” or “DICs” shall have the meaning as 

ascribed in the Sharing Regulations; 

“Dispute” shall mean any dispute or difference of any kind between the 

Parties, in connection with or arising out of this Agreement including any 

issue on the interpretation and scope of the terms of this Agreement as 

provided in Article 16; 

 “Effective Date” for the purposes of this Agreement, shall have the same 

meaning as per Article 2.1 of this Agreement; 

“Electrical Inspector” shall mean a person appointed as such by the 

Government under sub-section (1) of Section 162 of the Electricity Act 

2003 and also includes Chief Electrical Inspector; 

“Electricity Rules 2005” shall mean the rules framed pursuant to the 

Electricity Act 2003 and as amended from time to time; 

“Element” shall mean each Transmission Line or each circuit of the 

Transmission Lines (where there are more than one circuit) or each bay of 

Sub-station or switching station or HVDC terminal or inverter station of the 

Project, including ICTs, Reactors, SVC, FSC, etc. forming part of the 

ISTS, which will be owned, operated and maintained by the concerned 

ISTS Licensee, and which has a separate Scheduled COD as per 

Schedule 2 of this Agreement and has a separate percentage for recovery 

of Transmission Charges on achieving COD as per Schedule 5 of this 

Agreement; 

“Event of Default” shall mean the events as defined in Article 13 of this 

Agreement; 

“Expiry Date” shall be the date which is thirty five (35) years from the 

COD of the Project; 

“Financial Closure” shall mean the first Business Day on which funds 

are made available to the TSP pursuant to the Financing Agreements; 
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“Financially Evaluated Entity” shall mean the company which has been 

evaluated for the satisfaction of the financial requirement set forth in the 

RFP; 

“Financing Agreements” shall mean the agreements pursuant to which 

the TSP is to finance the Project including the loan agreements, security 

documents, notes, indentures, security agreements, letters of credit and 

other documents, as may be amended, modified, or replaced from time to 

time, but without in anyway increasing the liabilities of the Designated 

ISTS Customers / Nodal Agency; 

“Financial Year” shall mean a period of twelve months at midnight Indian 

Standard Time (IST) between 1st April & 31st March; 

“Force Majeure” and “Force Majeure Event” shall have the meaning 

assigned thereto in Article 11; 

“GOI” shall mean Government of India; 

“Grid Code” / “IEGC” shall mean the Grid Code specified by the Central 

Commission under Clause (h) of sub-section (1) of Section 79 of the 

Electricity Act;  

“Independent Engineer” shall mean an agency/ company, appointed by 

Nodal Agency in accordance with the Guidelines for Encouraging 

Competition in Development of Transmission Projects. 

“Indian Governmental Instrumentality” shall mean Government of 

India, Government of any State in India or any ministry, department, 

board, authority, agency, corporation, commission under the direct or 

indirect control of Government of India or any State Government or both, 

any political sub-division of any of them including any court or 

Commission or tribunal or judicial or quasi-judicial body in India but 

excluding the CTU, TSP and the Designated ISTS Customers; 

“Insurances” shall mean the insurance cover to be obtained and 

maintained by the TSP in accordance with Article 9 of this Agreement; 

“Interconnection Facilities” shall mean the facilities as may be set up 

for transmission of electricity through the use of the Project, on either one 

or both side of generating station’s / CTU’s / STU’s / ISTS Licensee’s / 

Designated ISTS Customer’s substations (as the case may be) which 

shall include, without limitation, all other transmission lines, gantries, sub-

stations and associated equipments not forming part of the Project; 
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“ISTS Licensee” shall be the TSP under this Agreement, consequent to 

having been awarded a Transmission License by the CERC and shall be 

referred to as the TSP or the ISTS Licensee, as the context may require in 

this Agreement; 

“Law” or “Laws” in relation to this Agreement, shall mean all laws 

including electricity laws in force in India and any statute, ordinance, rule, 

regulation, notification, order or code, or any interpretation of any of them 

by an Indian Governmental Instrumentality having force of law and shall 

include all rules, regulations, decisions and orders of the Commission; 

“Lead Member of the Bidding Consortium” or “Lead Member” shall 

mean a company who commits at least 26% equity stake in the Project, 

meets the technical requirement as specified in the RFP and so 

designated by other Member(s) in Bidding Consortium; 

“Lenders” means the banks, financial institutions, multilateral funding 

agencies, non banking financial companies registered with the Reserve 

Bank of India (RBI), insurance companies registered with the Insurance 

Regulatory & Development Authority (IRDA), pension funds regulated by 

the Pension Fund Regulatory & Development Authority (PFRDA),mutual 

funds registered with Securities & Exchange Board of India (SEBI), etc., 

including their successors and assigns, who have agreed on or before 

COD of the Project to provide the TSP with the debt financing described in 

the capital structure schedule, and any successor banks or financial 

institutions to whom their interests under the Financing Agreements may 

be transferred or assigned; 

Provided that, such assignment or transfer shall not relieve the TSP of its 

obligations to the Nodal Agency under this Agreement in any manner and 

shall also does not lead to an increase in the liability of the Nodal Agency; 

“Lenders Representative” shall mean the person notified by the 

Lender(s) in writing as being the representative of the Lender(s) or the 

Security Trustee and such person may from time to time be replaced by 

the Lender(s) pursuant to the Financing Agreements by written notice to 

the TSP; 

“Letter of Intent” or “LOI” shall have the same meaning as in the RFP; 

“Member in a Bidding Consortium / Member” shall mean each 

company in the Bidding Consortium; 

“Month” shall mean a period of thirty (30) days from (and excluding) the 

date of the event;  



Transmission Service Agreement 

[Insert Name of the SPV] 11 

 

“Monthly Transmission Charges” for any Element of the Project, after 

COD of the Element till COD of the Project, and for the Project after COD 

of the Project, shall mean the amount of Transmission Charges as 

specified in Schedule 5 of this Agreement multiplied by no. of days in the 

relevant month and divided by no. of days in the year;  

“National Load Despatch Centre” shall mean the centre established as 

per sub-section (1) of Section 26 of the Electricity Act 2003; 

“Nodal Agency” shall mean CTU, which shall execute and implement the 

Transmission Service Agreement (TSA);  

Provided that while taking major decisions, CTU shall consult CEA on 

technical matters and any other matter it feels necessary. 

“Notification” shall mean any notification, issued in the Gazette of India; 

 “Operating Period” for any Element of the Project shall mean the period 

from (and including) the COD of such Element of the Project, up to (and 

including) the Expiry Date and for the Project, shall mean the period from 

(and including) the COD of the Project, up to (and including) the Expiry 

Date; 

“Parent Company” shall mean an entity that holds at least twenty six 

percent (26%) of the paid - up equity capital directly or indirectly in the 

Bidding Company or in the Member in a Bidding Consortium, as the case 

may be; 

 “Preliminary Termination Notice” shall mean a Nodal Agency’s 

Preliminary Termination Notice as defined in Article 13 of this Agreement; 

“Project” shall mean Western Region Network Expansion scheme in 

Kallam area of Maharashtra, as detailed in Schedule 1 of this Agreement; 

“Project Assets” shall mean all physical and other assets relating to and 

forming part of the Project including: 

(a) rights over the Site for substations, ROW for transmission lines; 

(b) tangible & intangible assets such as civil works and equipment 

including foundations, embankments, pavements, electrical systems, 

communication systems, relief centres, administrative offices, Sub-

stations, software, tower and sub-stations designs etc; 

(c) project facilities situated on the Site; 
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(d) all rights of the TSP under the project agreements; 

(e) financial assets, such as receivables, security deposits etc;  

(f) insurance proceeds; and 

(g) Applicable Permits and authorisations relating to or in respect of the 

Transmission System;” 

“Project Execution Plan” shall mean the plan referred to in Article 

3.1.3(c) hereof; 

 “Prudent Utility Practices” shall mean the practices, methods and 

standards that are generally accepted internationally from time to time by 

electric transmission utilities for the purpose of ensuring the safe, efficient 

and economic design, construction, commissioning, operation, repair and 

maintenance of the Project and which practices, methods and standards 

shall be adjusted as necessary, to take account of: 

(i) operation, repair and maintenance guidelines given by the 

manufacturers to be incorporated in the Project, 

(ii) the requirements of Law, and 

(iii) the physical conditions at the Site; 

(iv) the safety of operating personnel and human beings; 

“Rated Voltage” shall mean voltage at which the Transmission System is 

designed to operate or such lower voltage at which the line is charged, for 

the time being, in consultation with the Central Transmission Utility; 

“Rebate” shall have the meaning as ascribed to in Article 10.3 of this 

Agreement; 

 “RFP” shall mean Request for Proposal dated …………. along with all 

schedules, annexures and RFP Project Documents attached thereto, 

issued by the BPC for tariff based competitive bidding process for 

selection of Bidder as TSP to execute the Project, including any 

modifications, amendments or alterations thereto; 

“RFP Project Documents” shall mean the following documents to be 

entered into in respect of the Project, by the Parties to the respective 

agreements: 

a. Transmission Service Agreement, 
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b. Share Purchase Agreement, 

c. Agreement(s) required under Sharing Regulations and   

d. Any other agreement as may be required; 

 “RLDC” shall mean the relevant Regional Load Dispatch Centre as 

defined in the Electricity Act, 2003, in the region(s) in which the Project is 

located; 

“RPC” shall mean the relevant Regional Power Committee established by 

the Government of India for the specific Region(s) in accordance with the 

Electricity Act, 2003 for facilitating integrated operation of the Power 

System in that Region; 

“Scheduled COD” in relation to an Element(s) shall mean the date(s) as 

mentioned in Schedule 2 as against such Element(s) and in relation to the 

Project, shall mean the date as mentioned in Schedule 2 as against such 

Project, subject to the provisions of Article 4.4 of this Agreement, or such 

date as may be mutually agreed among the Parties; 

“Scheduled Outage" shall mean the final outage plan as approved by 

the RPC as per the provisions of the Grid Code;   

“Selected Bid” shall mean the technical Bid and the Final Offer of the 

Selected Bidder submitted during e-reverse bidding, which shall be 

downloaded and attached in Schedule 7 on or prior to the Effective Date; 

“Share Purchase Agreement” shall mean the agreement amongst REC 

Power Development and Consultancy Limited, ................................[Insert 

Name of the SPV] and the Successful Bidder for the purchase of one 

hundred (100%) per cent of the shareholding of the 

................................[Insert Name of the SPV] for the Acquisition Price, by 

the Successful Bidder on the terms and conditions as contained therein; 

“Sharing Regulations” shall mean the Central Electricity Regulatory 

Commission (Sharing of Inter-State Transmission Charges and Losses) 

Regulations, 2020 and as amended from time to time; 

 “Site” in relation to a substation, switching station or HVDC terminal or 

inverter station, shall mean the land and other places upon which such 

station / terminal is to be established; 

“SLDC” shall mean the State Load Despatch Centre established as per 

sub-section (1) of Section 31 of the Electricity Act 2003; 
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“STU” or “State Transmission Utility” shall be the Board or the 

Government company, specified as such by the State Government under 

sub-section (1) of Section 39 of the Electricity Act 2003; 

“Successful Bidder” or “Selected Bidder” shall mean the Bidder 

selected pursuant to the RFP and who has to acquire one hundred 

percent (100%) equity shares of ................................[Insert Name of the 

SPV], along with all its related assets and liabilities, which will be 

responsible as the TSP to establish the Project on build, own, operate and 

transfer basis as per the terms of the TSA and other RFP Project 

Documents; 

“TSP’s Preliminary Notice” shall mean a notice issued by the TSP in 

pursuant to the provisions of Article 13.3 of this Agreement; 

“Target Availability” shall have the meaning as ascribed hereto in Article 

8.2 of this Agreement; 

“Technically Evaluated Entity” shall mean the company which has been 

evaluated for the satisfaction of the technical requirement set forth in RFP; 

“Termination Notice” shall mean a Nodal Agency’s Termination Notice 

given by the Nodal Agency to the TSP pursuant to the provisions of 

Articles 3.3.2, 3.3.4, 4.4.2, 5.8, 13.2 and 13.3 of this Agreement for the 

termination of this Agreement;  

“Term of Agreement” for the purposes of this Agreement shall have the 

meaning ascribed thereto in Article 2.2 of this Agreement; 

“Transmission Charges” shall mean the Final Offer of the Selected 

Bidder during the e-reverse bidding and adopted by the Commission, 

payable to the TSP as per Sharing Regulations; 

“Transmission License” shall mean the license granted by the 

Commission in terms of the relevant regulations for grant of such license 

issued under the Electricity Act; 

 “Transmission Service” shall mean making the Project available as per 

the terms and conditions of this Agreement and Sharing Regulations;   

“Unscheduled Outage” shall mean an interruption resulting in reduction 

of the Availability of the Element(s) / Project (as the case may be) that is 

not a result of a Scheduled Outage or a Force Majeure Event. 

“Ultimate Parent Company” shall mean an entity which owns at least 

twenty six percent (26%) equity in the Bidding Company or Member of a 
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Consortium, (as the case may be) and in the Technically Evaluated Entity 

and / or Financially Evaluated Entity (as the case may be) and such 

Bidding Company or Member of a Consortium, (as the case may be) and 

the Technically Evaluated Entity and / or Financially Evaluated Entity (as 

the case may be) shall be under the direct control or indirectly under the 

common control of such entity; 

1.2 Interpretation: 

Save where the contrary is indicated, any reference in this 

Agreement to: 

“Agreement" shall be construed as including a reference to its 

Schedules, Appendices and Annexures; 

"Rupee", "Rupees" and “Rs.” shall denote lawful currency of India; 

“crore” shall mean a reference to ten million (10,000,000) and a “lakh” 

shall mean a reference to one tenth of a million (1,00,000); 

"encumbrance" shall be construed as a reference to a mortgage, charge, 

pledge, lien or other encumbrance securing any obligation of any person 

or any other type of preferential arrangement (including, without limitation, 

title transfer and retention arrangements) having a similar effect; 

"holding company" of a company or corporation shall be construed as a 

reference to any company or corporation of which the other company or 

corporation is a subsidiary; 

"indebtedness" shall be construed so as to include any obligation 

(whether incurred as principal or surety) for the payment or repayment of 

money, whether present or future, actual or contingent; 

"person" shall have the meaning as defined in Section 2 (49) of the Act; 

"subsidiary" of a company or corporation (the holding company) shall be 

construed as a reference to any company or corporation: 

(i) which is controlled, directly or indirectly, by the holding company, 

or 

(ii) more than half of the issued share capital of which is beneficially 

owned, directly or indirectly, by the holding company, or 

(iii) which is a subsidiary of another subsidiary of the holding 

company,  
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for these purposes, a company or corporation shall be treated as 

being controlled by another if that other company or corporation is 

able to direct its affairs and/or to control the composition of its 

board of directors or equivalent body;  

"winding-up", "dissolution", "insolvency", or "reorganization" in the 

context of a company or corporation shall have the same meaning as 

defined in the Companies Act, 1956/ Companies Act, 2013 (as the case 

may be). 

1.2.1 Words importing the singular shall include the plural and vice versa. 

1.2.2 This Agreement itself or any other agreement or document shall be 

construed as a reference to this or to such other agreement or document 

as it may have been, or may from time to time be, amended, varied, 

novated, replaced or supplemented. 

1.2.3 A Law shall be construed as a reference to such Law including its 

amendments or re-enactments from time to time. 

1.2.4 A time of day shall, save as otherwise provided in any agreement or 

document be construed as a reference to Indian Standard Time. 

1.2.5 Different parts of this Agreement are to be taken as mutually explanatory 

and supplementary to each other and if there is any inconsistency 

between or among the parts of this Agreement, they shall be interpreted 

in a harmonious manner so as to give effect to each part.  

1.2.6 The tables of contents and any headings or sub-headings in this 

Agreement have been inserted for ease of reference only and shall not 

affect the interpretation of this Agreement. 

1.2.7 All interest payable under this Agreement shall accrue from day to day 

and be calculated on the basis of a year of three hundred and sixty five 

(365) days. 

1.2.8 The words “hereof” or “herein”, if and when used in this Agreement shall 

mean a reference to this Agreement.  

1.2.9 The contents of Schedule 7 shall be referred to for ascertaining accuracy 

and correctness of the representations made by the Selected Bidder in 

Article 17.2.1  hereof.  
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ARTICLE: 2 

2 EFFECTIVENESS AND TERM OF AGREEMENT 

2.1 Effective Date:  

This Agreement shall be effective from later of the dates of the following 

events: 

a. The Selected Bidder, on behalf of the TSP, has provided the 

Contract Performance Guarantee, as per terms of Article 3.1 of 

this Agreement; and 

b. The Selected Bidder has acquired for the Acquisition Price, 

one hundred percent (100%) of the equity shareholding of 

REC Power Development and Consultancy Limited in 

................................[Insert Name of the SPV] along with all its 

related assets and liabilities as per the provisions of the Share 

Purchase Agreement. and 

c. The Agreement is executed and delivered by the Parties; 

2.2 Term and Termination: 

2.2.1 Subject to Article 2.2.3 and Article 2.4, this Agreement shall continue to 

be effective in relation to the Project until the Expiry Date, when it shall 

automatically terminate. 

2.2.2 Post the Expiry Date of this Agreement, the TSP shall ensure transfer of 

Project Assets to CTU or its successors or an agency as decided by the 

Central Government at zero cost and free from any encumbrance and 

liability. The transfer shall be completed within 90 days of expiry of this 

Agreement failing which CTU shall be entitled to take over the Project 

Assets Suo moto. 

2.2.3 This Agreement shall terminate before the Expiry Date in accordance 

with Article 13 or Article 3.3.2 or Article 3.3.4. 

2.3 Conditions prior to the expiry of the Transmission License 

2.3.1 In order to continue the Project beyond the expiry of the Transmission 

License, the TSP shall be obligated to make an application to the 

Commission at least two (2) years before the date of expiry of the 

Transmission License, seeking the Commission’s approval for the 

extension of the term of the Transmission License up to the Expiry Date. 
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2.3.2 The TSP shall timely comply with all the requirements that may be laid 

down by the Commission for extension of the term of the Transmission 

License beyond the initial term of twenty-five (25) years & upto the Expiry 

Date and the TSP shall keep the Nodal Agency fully informed about the 

progress on its application for extension of the term of the Transmission 

License. 

2.4 Survival: 

The expiry or termination of this Agreement shall not affect any accrued 

rights, obligations/ roles and liabilities of the Parties under this Agreement, 

including the right to receive liquidated damages as per the terms of this 

Agreement, nor shall it effect the survival of any continuing obligations/ 

roles for which this Agreement provides, either expressly or by necessary 

implication, which are to survive after the Expiry Date or termination 

including those under Articles 3.3.3, 3.3.5, Article 9.3 (Application of 

Insurance Proceeds), Article 11 (Force Majeure), Article 13 (Events of 

Default and Termination), Article 14 (Liability & Indemnification), Article 16 

(Governing Law & Dispute Resolution), Article 19 (Miscellaneous). 

2.5 Applicability of the provisions of this Agreement 

2.5.1 For the purpose of Availability, Target Availability and the computation of 

Availability, Incentive, Penalty, the provisions provided in this Agreement 

shall apply and any future modifications in the relevant Rules and 

Regulations shall not be applicable for this Project. 

2.5.2 For the purposes of this Agreement for ISTS systems developed under 

the tariff based competitive bidding framework, the provisions relating to 

the definitions (Availability and COD), Article 3 (Contract Performance 

Guarantee and Conditions Subsequent), Article 5 (Construction of the 

Project), Article 6 (Connection and Commissioning of the Project), Article 

8 (Target Availability and calculation of Availability), Article 11 (Force 

Majeure), Article 12 (Change in Law), Article 13 (Event of Default), 

Article 14 (Indemnification), Article 15 (Assignment and Charges), 

Articles 16.1, 16.2  and 16.4 (Governing Laws and Dispute Resolution) 

and Article 17 (representation and warranties of the ISTS Licensee) of 

this agreement shall supersede the corresponding provisions under 

Sharing Regulations. 
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ARTICLE: 3  

3 CONDITIONS SUBSEQUENT 

3.1 Satisfaction of conditions subsequent by the TSP  

3.1.1 Within ten (10) days from the date of issue of Letter of Intent, the 

Selected Bidder, shall: 

a. Provide the Contract Performance Guarantee, and 

b. Acquire, for the Acquisition Price, one hundred percent (100%) 

equity shareholding of ................................[Insert Name of the SPV] 

from REC Power Development and Consultancy Limited, who shall 

sell to the Selected Bidder, the equity shareholding of 

................................[Insert Name of the SPV], along with all its 

related assets and liabilities. 

c. Execute this Agreement; 

The TSP shall, within five (5) working days from the date of acquisition of 

SPV by the Selected Bidder, undertake to apply to the Commission for 

the grant of Transmission License and for the adoption of tariff as 

required under section-63 of the Electricity Act. 

The Selected Bidder, on behalf of the TSP, will provide to the Central 

Transmission Utility of India Limited (being the Nodal Agency) the 

Contract Performance Guarantee for an amount of Rs. 3.0 (Rupees 

Three Crore only).  

3.1.2 The Contract Performance Guarantee shall be initially valid for a period 

up to three (3) months after the Scheduled COD of the Project and shall 

be extended from time to time to be valid for a period up to three (3) 

months after the COD of the Project. In case the validity of the Contract 

Performance Guarantee is expiring before the validity specified in this 

Article, the TSP shall, at least thirty (30) days before the expiry of the 

Contract Performance Guarantee, replace the Contract Performance 

Guarantee with another Contract Performance Guarantee or extend the 

validity of the existing Contract Performance Guarantee until the validity 

period specified in this Article.  

3.1.3 The TSP agrees and undertakes to duly perform and complete the 

following activities within six (6) months from the Effective Date (except 

for c) below), unless such completion is affected due to any Force 
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Majeure Event, or if any of the activities is specifically waived in writing 

by the Nodal Agency: 

a. To obtain the Transmission License for the Project from the 

Commission; 

b. To obtain the order for adoption of Transmission Charges by the 

Commission, as required under Section 63 of the Electricity Act 2003; 

c. To submit to the Nodal Agency, CEA & Independent Engineer, the 

Project Execution Plan, immediately after award of contract(s) and 

maximum within one hundred and twenty (120) days from the 

Effective Date. Also, an approved copy each of Manufacturing Quality 

Plan (MQP) and Field Quality Plan (FQP) would be submitted to 

Independent Engineer & Nodal Agency in the same time period. The 

TSP’s Project Execution Plan should be in conformity with the 

Scheduled COD as specified in Schedule 2 of this Agreement, and 

shall bring out clearly the organization structure, time plan and 

methodology for executing the Project, award of major contracts, 

designing, engineering, procurement, shipping, construction, testing 

and commissioning to commercial operation; 

d. To submit to the Nodal Agency, CEA & Independent Engineer a 

detailed bar (GANTT) chart of the Project outlining each activity 

(taking longer than one Month), linkages as well as durations; 

e. To submit to the Nodal Agency, CEA & Independent Engineer 

detailed specifications of conductor meeting the functional 

specifications specified in RFP; 

f. To achieve Financial Closure; 

g. To provide an irrevocable letter to the Lenders duly accepting and 

acknowledging the rights provided to the Lenders under the 

provisions of Article 15.3 of this Agreement and all other RFP Project 

Documents; 

h. To award the Engineering, Procurement and Construction contract 

(“EPC contract”) for the design and construction of the Project and 

shall have given to such Contractor an irrevocable notice to proceed; 

and 

i. To sign the Agreement(s) required, if any, under Sharing Regulations. 
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3.2 Recognition of Lenders’ Rights by the Nodal Agency 

3.2.1 The Nodal Agency hereby accepts and acknowledges the rights provided 

to the Lenders as per Article 15.3 of this Agreement and all other RFP 

Project Documents. 

3.3 Consequences of non-fulfilment of conditions subsequent  

3.3.1 If any of the conditions specified in Article 3.1.3 is not duly fulfilled by the 

TSP even within three (3) Months after the time specified therein, then 

on and from the expiry of such period and until the TSP has satisfied all 

the conditions specified in Article 3.1.3, the TSP shall, on a monthly 

basis, be liable to furnish to  Central Transmission Utility of India Limited 

(being the Nodal Agency) additional Contract Performance Guarantee of 

Rs. 0.30 Crore (Rupees Thirty Lakhs Only) within two (2) Business Days 

of expiry of every such Month. Such additional Contract Performance 

Guarantee shall be provided to Central Transmission Utility of India 

Limited (being the Nodal Agency) in the manner provided in Article 3.1.1 

and shall become part of the Contract Performance Guarantee and all 

the provisions of this Agreement shall be construed accordingly. Central 

Transmission Utility of India Limited (being the Nodal Agency) shall be 

entitled to hold and / or invoke the Contract Performance Guarantee, 

including such additional Contract Performance Guarantee, in 

accordance with the provisions of this Agreement. 

3.3.2 Subject to Article 3.3.4, if:  

(i) the fulfilment of any of the conditions specified in Article 3.1.3 is 

delayed beyond nine (9) Months from the Effective Date and the TSP 

fails to furnish additional Contract Performance Guarantee to the 

Nodal Agency in accordance with Article 3.3.1 hereof; or  

(ii) the TSP furnishes additional Performance Guarantee to the Nodal 

Agency in accordance with Article 3.3.1 hereof but fails to fulfil the 

conditions specified in Article 3.1.3 within a period of twelve (12) 

months from the Effective Date, 

the Nodal Agency shall have the right to terminate this Agreement, by 

giving a Termination Notice to the TSP, in writing, of at least seven (7) 

days, with a copy to CEA and the Lenders’ Representative in order to 

enable the Lenders to exercise right of substitution in accordance with 

Article 15.3 of this Agreement.   
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3.3.3 If the Nodal Agency elects to terminate this Agreement as per the 

provisions of Article 3.3.2, the TSP shall be liable to pay to the Nodal 

Agency an amount of Rs. 3.0 Crore (Rupees Three Crore only) as 

liquidated damages. The Nodal Agency shall be entitled to recover this 

amount of damages by invoking the Contract Performance Guarantee to 

the extent of liquidated damages, which shall be required by the Nodal 

Agency, and the balance shall be returned to TSP, if any.  

It is clarified for removal of doubt that this Article shall survive the 

termination of this Agreement. 

3.3.4 In case of inability of the TSP to fulfil the conditions specified in Article 

3.1.3 due to any Force Majeure Event, the time period for fulfilment of 

the condition subsequent as mentioned in Article 3.1.3, may be extended 

for a period of such Force Majeure Event. Alternatively, if deemed 

necessary, this Agreement may be terminated by the Nodal Agency by 

giving a Termination Notice to the TSP, in writing, of at least seven (7) 

days, with a copy to CEA and the Lenders’ Representative in order to 

enable the Lenders to exercise right of substitution in accordance with 

Article 15.3 of this Agreement and the Contract Performance Guarantee 

shall be returned as per the provisions of Article 6.5.1.  

Provided, that due to the provisions of this Article 3.3.4, any increase in 

the time period for completion of conditions subsequent mentioned under 

Article 3.1.3, shall lead to an equal increase in the time period for the 

Scheduled COD. If the Scheduled COD is extended beyond a period of 

one hundred eighty (180) days due to the provisions of this Article 3.3.4, 

the TSP will be allowed to recover the interest cost during construction 

corresponding to the period exceeding one hundred eighty (180) days by 

adjustment in the Transmission Charges in accordance with Schedule 9.  

3.3.5 Upon termination of this Agreement as per Articles 3.3.2 and 3.3.4, the 

Nodal Agency may take steps to bid out the Project again.  

3.3.6 The Nodal agency, on the failure of the TSP to fulfil its obligations, if it 

considers that there are sufficient grounds for so doing, apart from 

invoking the Contract Performance Guarantee under para 3.3.3 may also 

initiate proceedings for blacklisting the TSP as per provisions of Article 

13.2 of TSA.  
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3.4 Progress Reports 

The TSP shall notify the Nodal Agency and CEA in writing at least once a 

Month on the progress made in satisfying the conditions subsequent in 

Articles 3.1.3. 
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ARTICLE: 4 

4 DEVELOPMENT OF THE PROJECT 

4.1 TSP's obligations in development of the Project: 

Subject to the terms and conditions of this Agreement, the TSP at its own 

cost and expense shall observe, comply with, perform, undertake and be 

responsible: 

a. for procuring and maintaining in full force and effect all 

Consents, Clearances and Permits, required in accordance 

with Law for development of the Project; 

b. for financing, constructing, owning and commissioning each of 

the Element of the Project for the scope of work set out in 

Schedule 1 of this Agreement in accordance with: 

i. the Electricity Act and the Rules made thereof; 

ii. the Grid Code; 

iii. the CEA Regulations applicable, and as amended from 

time to time, for Transmission Lines and sub-stations: 

 the Central Electricity Authority (Technical 

Standards for Connectivity to the Grid) 

Regulations, 2007; 

 Central Electricity Authority (Technical Standards 

for construction of Electrical Plants and Electric 

Lines) Regulation, 2010; 

 Central Electricity Authority (Grid Standard) 

Regulations, 2010; 

 Central Electricity Authority (Safety requirements 

for construction, operation and maintenance of 

Electrical Plants and Electrical Lines) Regulation, 

2011; 

 Central Electricity Authority (Measures relating to 

Safety and Electricity Supply) Regulation, 2010; 

 Central Electricity Authority (Technical Standards 

for Communication System in Power System 

Operation) Regulations, 2020. 
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iv. Safety/ security Guidelines laid down by the 

Government; 

v. Prudent Utility Practices, relevant Indian Standards and 

the Law; 

not later than the Scheduled COD as per Schedule 2 of this 

Agreement; 

c. for entering into a Connection Agreement with the concerned 

parties in accordance with the Grid Code.  

d. for owning the Project throughout the term of this Agreement 

free and clear of any encumbrances except those expressly 

permitted under Article 15 of this Agreement; 

e. to co-ordinate and liaise with concerned agencies and provide 

on a timely basis relevant information with regard to the 

specifications of the Project that may be required for 

interconnecting the Project with the Interconnection Facilities; 

f. for providing all assistance to the Arbitrators as they may 

require for the performance of their duties and responsibilities; 

g. to provide to the Nodal Agency and CEA, on a monthly basis, 

progress reports with regard to the Project and its execution (in 

accordance with prescribed form) to enable the CEA to 

monitor and co-ordinate the development of the Project 

matching with the Interconnection Facilities;  

h. to comply with Ministry of Power order no. 25-11/6/2018 – PG 

dated 02.07.2020 as well as other Guidelines issued by Govt. 

of India pertaining to this; 

i. to procure the products associated with the Transmission 

System as per provisions of Public Procurement (Preference 

to Make in India) orders issued by Ministry of Power vide 

orders No. 11/5/2018 - Coord. dated 28.07.2020 for 

transmission sector, as amended from time to time read with 

Department for Promotion of Industry and Internal Trade 

(DPIIT) orders in this regard (Procuring Entity as defined in 

above orders shall deemed to have included Selected Bidder 

and/ or TSP).  

Also, to comply with Department of Expenditure, Ministry of 

Finance vide Order (Public Procurement No 1) bearing File 

No. 6/18/2019-PPD dated 23.07.2020, Order (Public 
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Procurement No 2) bearing File No. 6/18/2019-PPD dated 

23.07.2020 and Order (Public Procurement No. 3) bearing File 

No. 6/18/2019-PPD, dated 24.07.2020, as amended from time 

to time, regarding public procurement from a bidder of a 

country, which shares land border with India; 

j. to submit to Nodal Agency information in the prescribed format 

[To be devised by Nodal Agency] for ensuring compliance to 

Article 4.1 i) above. 

k. to comply with all its obligations undertaken in this Agreement. 

4.2 Roles of the Nodal Agency in implementation of the Project: 

4.2.1 Subject to the terms and conditions of this Agreement, the Nodal Agency 

shall be the holder and administrator of this Agreement and shall inter 

alia:   

a. appoint an Independent Engineer within 90 days of the 

Effective Date 

b. provide letters of recommendation to the concerned Indian 

Governmental Instrumentality, as may be requested by the 

TSP from time to time, for obtaining the Consents, Clearances 

and Permits required for the Project; 

c. coordinate among TSP and upstream/downstream entities   in 

respect of Interconnection Facilities; and 

d. monitor the implementation of the Agreement and take 

appropriate action for breach thereof including revocation of 

guarantees, cancellation of Agreement, blacklisting etc 

e. provide all assistance to the Arbitrators as required for the 

performance of their duties and responsibilities; and 

f. perform any other responsibility (ies) as specified in this 

Agreement. 

4.3 Time for Commencement and Completion: 

a. The TSP shall take all necessary steps to commence work on the 

Project from the Effective Date of the Agreement and shall 

achieve Scheduled COD of the Project in accordance with the 

time schedule specified in Schedule 2 of this Agreement; 
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b. The COD of each Element of the Project shall occur no later than 

the Scheduled COD or within such extended time to which the 

TSP shall be entitled under Article 4.4 hereto. 

4.4 Extension of time: 

4.4.1 In the event that the TSP is unable to perform its obligations for the 

reasons solely attributable to the Nodal Agency, the Scheduled COD 

shall be extended, by a ‘day to day’ basis, subject to the provisions of 

Article 13. 

4.4.2 In the event that an Element or the Project cannot be commissioned by 

its Scheduled COD on account of any Force Majeure Event as per Article 

11, the Scheduled COD shall be extended, by a ‘day to day’ basis for a 

period of such Force Majeure Event.  Alternatively, if deemed necessary, 

the Nodal Agency may terminate the Agreement as per the provisions of 

Article 13.4 by giving a Termination Notice to the TSP, in writing, of at 

least seven (7) days, with a copy to CEA and the Lenders’ 

Representative in order to enable the Lenders to exercise right of 

substitution in accordance with Article 15.3 of this Agreement.  

4.4.3 If the Parties have not agreed, within thirty (30) days after the affected 

Party’s performance has ceased to be affected by the relevant 

circumstance, on how long the Scheduled COD should be deferred by, 

any Party may raise the Dispute to be resolved in accordance with Article 

16. 

4.5 Metering Arrangements: 

4.5.1 The TSP shall comply with all the provisions of the IEGC and the Central 

Electricity Authority (Installation and Operation of Meters) Regulations, 

2006 as amended from time to time, with regard to the metering 

arrangements for the Project. The TSP shall fully cooperate with the CTU 

/ STU / RLDC and extend all necessary assistance in taking meter 

readings. 

4.6 Interconnection Facilities: 

4.6.1 Subject to the terms and conditions of this Agreement, the TSP shall be 

responsible for connecting the Project with the interconnection point(s) 

specified in Schedule 1 of this Agreement. The Interconnection Facilities 

shall be developed as per the scope of work and responsibilities 

assigned in Schedule 1 of this Agreement. The Nodal Agency shall be 

responsible for coordinating to make available the Interconnection 

Facilities. 
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4.6.2 In order to remove any doubts, it is made clear that the obligation of the 

TSP within the scope of the project is to construct the Project as per 

Schedule-1 of this Agreement and in particular to connect it to the 

Interconnection Facilities as specified in this Agreement. 
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ARTICLE: 5 

5 CONSTRUCTION OF THE PROJECT 

5.1 TSP’s Construction Responsibilities: 

5.1.1 The TSP, at its own cost and expense, shall be responsible for 

designing, constructing, erecting, testing and commissioning each 

Element of the Project by the Scheduled COD in accordance with the 

Regulations and other applicable Laws specified in Article 4.1 of this 

Agreement.  

5.1.2 The TSP acknowledges and agrees that it shall not be relieved from any 

of its obligations under this Agreement or be entitled to any extension of 

time or any compensation whatsoever by reason of the unsuitability of 

the Site or Transmission Line route(s).  

5.1.3 The TSP shall be responsible for obtaining all Consents, Clearances and 

Permits related but not limited to road / rail / river / canal / power line / 

crossings, Power and Telecom Coordination Committee (PTCC), 

defence, civil aviation, right of way / way-leaves and environmental & 

forest clearances from relevant authorities required for developing, 

financing, constructing, maintaining/ renewing all such Consents,  

Clearances and Permits in order to carry out its obligations under this 

Agreement in general and shall furnish to the Nodal Agency such 

copy/ies of each Consents, Clearances and Permits, on demand. Nodal 

Agency shall provide letters of recommendation to the concerned Indian 

Governmental Instrumentality, as may be requested by the TSP from 

time to time, for obtaining the Consents, Clearances and Permits 

required for the Project. 

5.1.4 The TSP shall be responsible for: 
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(a) [To be deleted by the BPC in case no land acquisition is 

involved in the Project and replaced by "deleted"] 

acquisition of land for location specific substations, switching 

stations or HVDC terminal or inverter stations. Also, the actual 

location of Greenfield substations (Switching Stations or HVDC 

Terminal or Inverter Stations) for a generation pooling 

substation and for load serving substations in the scope of 

TSP shall not be beyond 3 Km radius of the location proposed 

by the BPC in the survey report. However, actual location of 

any Greenfield Intermediate Substations in the scope of TSP 

shall not be beyond 10 Km radius of the location proposed by 

the BPC in the Survey Report. 

(b) [To be deleted by the BPC in case no land acquisition is 

involved in the Project and replaced by “deleted”] final 

selection of Site including its geo-technical investigation; 

(c) survey and geo-technical investigation of line route in order to 

determine the final route of the Transmission Lines; 

(d) seeking access to the Site and other places where the Project 

is being executed, at its own risk and costs, including payment 

of any crop, tree compensation or any other compensation as 

may be required.  

5.1.5 In case the Project involves any resettlement and rehabilitation, the 

resettlement and rehabilitation package will be implemented by the State 

Government authorities, for which the costs is to be borne by the TSP 

and no changes would be allowed in the Transmission Charges on 

account of any variation in the resettlement and rehabilitation cost. The 

TSP shall provide assistance on best endeavour basis, in 

implementation of the resettlement and rehabilitation package, if 

execution of such package is in the interest of expeditious 

implementation of the Project and is beneficial to the Project affected 

persons. 

5.2 Appointing Contractors: 

5.2.1 The TSP shall conform to the requirements as provided in this 

Agreement while appointing Contractor(s) for procurement of goods & 

services. 
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5.2.2 The appointment of such Contractor(s) shall neither relieve the TSP of 

any of its obligations under this Agreement nor make the Nodal Agency 

liable for the performance of such Contractor(s). 

5.3 Monthly Progress Reporting: 

The TSP shall provide to the CEA, Nodal Agency & Independent 

Engineer, on a monthly basis, progress reports along with likely 

completion date of each Element with regard to the Project and its 

execution (in accordance with prescribed form). The Nodal Agency/ CEA 

shall monitor the development of the Project for its timely completion for 

improving and augmenting the electricity system as a part of its statutory 

responsibility. 

5.4 Quality of Workmanship: 

The TSP shall ensure that the Project is designed, built and completed in 

a good workmanship using sound engineering and construction practices, 

and using only materials and equipment that are new and manufactured 

as per the MQP and following approved FQP for erection, testing & 

commissioning and complying with Indian /International Standards such 

that, the useful life of the Project will be at least thirty five (35) years from 

the COD of the Project. 

The TSP shall ensure that all major substation equipment / component 

(e.g. transformers, reactors, Circuit Breakers, Instrument Transformers 

(IT), Surge Arresters (SA), Protection relays, clamps & connectors etc.), 

equipment in terminal stations of HVDC installations including Thyristor/ 

IGBT valves, Converter Transformers, smoothing reactors, Transformer 

bushings and wall bushings, GIS bus ducts, towers and gantry structures 

and transmission towers or poles and line materials (conductors, 

earthwire, OPGW, insulator, accessories for conductors, OPGW & 

earthwires, hardware fittings for insulators, aviation lights etc), facilities 

and system shall be designed, constructed and tested (Type test, Routine 

tests, Factory Acceptance Test (FAT)) in accordance with relevant CEA 

Regulations and Indian Standards. In case Indian Standards for any 

particular equipment/ system/ process is not available, IEC/ IEEE or 

equivalent International Standards and Codes shall be followed.   

5.5 Progress Monitoring & Quality Assurance: 

5.5.1     The Project Execution Plan submitted by the TSP in accordance with 

Article 3.1.3 c) shall comprise of detailed schedule of all the 

equipments/items /materials required for the Project, right from 
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procurement of raw material till the dispatch from works and receipt at the 

site. Further, it should also include various stages of the construction 

schedule up to the commissioning of the Project. 

5.5.2     Nodal Agency, CEA & Independent Engineer shall have access at all 

reasonable times to the Site and to the Manufacturer’s works and to all 

such places where the Project is being executed.  

5.5.3     Independent Engineer shall ensure conformity of the conductor 

specifications with the functional specifications specified in RFP.  

5.5.4     The Independent Engineer shall monitor the following during construction 

of the Project: 

a) Quality of equipments, material, foundation, structures and 

workmanship etc. as laid down in Article 5.4 and 6.1.4 of the TSA. 

Specifically, quality of Sub-station equipments, transmission line 

material and workmanship etc. would be checked in accordance with 

the Article 5.4.  

b) Progress in the activities specified in Condition Subsequent  

c) Verification of readiness of the elements including the statutory 

clearances & completion of civil works, fixing of all components and 

finalisation of punch points (if any) prior to charging of the elements  

d) Progress of construction of substation and Transmission Lines 

5.5.5  The progress shall be reviewed by the Independent Engineer against the 

Project Execution Plan. The Independent Engineer shall prepare its report 

on monthly basis and submit the same to Nodal Agency highlighting the 

progress achieved till the end of respective month vis-à-vis milestone 

activities, areas of concern, if any, which may result in delay in the timely 

completion of the Project. Based on the progress, Nodal Agency and/ or 

CEA shall issue written instructions to the TSP to take corrective 

measures, as may be prudent for the timely completion of the Project. In 

case of any deficiency, the Nodal Agency would be at liberty to take 

action in accordance with the procedure of this Agreement.  

5.5.6  For any delay in commissioning any critical Element(s), as identified in 

Schedule 1 & Schedule 2 of this Agreement, beyond a period of 45 days 

shall lead to a sequestration of 10% of the Contract Performance 

Guarantee. 
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5.6 Site regulations and Construction Documents 

The TSP shall abide by the Safety Rules and Procedures as mentioned in 

Schedule 3 of this Agreement 

The TSP shall retain at the Site and make available for inspection at all 

reasonable times, copies of the Consents, Clearances and Permits, 

construction drawings and other documents related to construction. 

5.7 Supervision of work: 

The TSP shall provide all necessary superintendence for execution of the 

Project and its supervisory personnel shall be available to provide full-time 

superintendence for execution of the Project. The TSP shall provide 

skilled personnel who are experienced in their respective fields.  

5.8 Remedial Measures: 

The TSP shall take all necessary actions for remedying the shortfall in 

achievement of timely progress in execution of the Project, if any, as 

intimated by the Independent Engineer and/ or CEA and/ or the Nodal 

Agency. However, such intimation by the Independent Engineer and/ or 

CEA and/ or the Nodal Agency and the subsequent effect of such 

remedial measures carried out by the TSP shall not relieve the TSP of its 

obligations in the Agreement. Independent Engineer and/ or CEA and/ or 

the Nodal Agency may carry out random inspections during the Project 

execution, as and when deemed necessary by it. If the shortfalls as 

intimated to the TSP are not remedied to the satisfaction of the CEA and/ 

or the Nodal Agency, this Agreement may be terminated by the Nodal 

Agency by giving a Termination Notice to the TSP, in writing, of at least 

seven (7) days, with a copy to CEA and the Lenders’ Representative in 

order to enable the Lenders to exercise right of substitution in accordance 

with Article 15.3 of this Agreement. 
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ARTICLE: 6  

6 CONNECTION AND COMMISSIONING OF THE PROJECT 

6.1 Connection with the Inter-Connection Facilities: 

6.1.1 The TSP shall give the RLDC(s), CTU, / STU, as the case may be, and 

any other agencies as required, at least sixty (60) days advance written 

notice of the date on which it intends to connect an Element of the 

Project, which date shall not be earlier than its Scheduled COD or 

Schedule COD extended as per Article 4.4.1 & 4.4.2 of this Agreement, 

unless mutually agreed to by Parties. Further, any preponing of COD of 

any element prior to Scheduled COD must be approved by the Nodal 

Agency. 

6.1.2 The RLDC / SLDC (as the case may be) or the CTU / STU (as the case 

may be), for reasonable cause, including non-availability of   

Interconnection Facilities as per Article 4.2, can defer the connection for 

up to fifteen (15) days from the date notified by the TSP pursuant to 

Article 6.1.1, if it notifies to the TSP in writing, before the date of 

connection, of the reason for the deferral and when the connection is to 

be rescheduled.  However, no such deferment on one or more 

occasions would be for more than an aggregate period of thirty (30) 

days.  Further, the Scheduled COD would be extended as required, for 

all such deferments on “day to day” basis. 

6.1.3 Subject to Articles 6.1.1 and 6.1.2, any Element of Project may be 

connected with the Interconnection Facilities when: 

a. it has been completed in accordance with this Agreement and 

the Connection Agreement;  

b. it meets the Grid Code, Central Electricity Authority (Technical 

Standards for Connectivity to the Grid) Regulations, 2007 as 

amended from time to time and all other Indian legal 

requirements, and  

c. The TSP has obtained the approval in writing of the Electrical 

Inspector certifying that the Element is ready from the point of 

view of safety of supply and can be connected with the 

Interconnection Facilities. 

d. It has satisfactorily met all the testing requirements as per 

Articles 6.1.4 
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6.1.4 Site Acceptance Test (SAT)/ pre-commissioning tests of all major 

substation equipment, component, system, facilities shall be successfully 

carried out before commissioning. The Type tests, FAT and SAT reports 

should be available at the substation / terminal station of HVDC 

installations for ready reference of operation and maintenance staff and 

has to be made available to the Independent Engineer appointed for 

quality monitoring or their authorised representatives, as and when they 

wish to examine the same. 

6.2 Commercial Operation: 

6.2.1 An Element of the Project shall be declared to have achieved COD 

twenty four (24) hours following the connection of the Element with the 

Interconnection Facilities pursuant to Article 6.1 or seven (7) days after 

the date on which it is declared by the TSP to be ready for charging but 

is not able to be charged for reasons not attributable to the TSP subject 

to Article 6.1.2. 

Provided that an Element shall be declared to have achieved COD only 

after all the Element(s), if any, which are pre-required to have achieved 

COD as defined in Schedule 2 of this Agreement, have been declared to 

have achieved their respective COD. 

6.2.2 Once any Element of the Project has been declared to have achieved 

deemed COD as per Article 6.2.1 above, such Element of the Project 

shall be deemed to have Availability equal to the Target Availability till 

the actual charging of the Element and to this extent, TSP shall be 

eligible for the Monthly Transmission Charges applicable for such 

Element  

6.3 Compensation for Direct Non Natural Force Majeure Event or Indirect 

Non Natural Force Majeure Event or Natural Force Majeure Event 

(affecting the Nodal Agency)  

6.3.1 If the TSP is otherwise ready to connect the Element(s) of the Project  

and has given due notice, as per provisions of Article 6.1.1, to the 

concerned agencies of the date of intention to connect the Element(s) of 

the Project, where such date is not before the Scheduled COD, but is not 

able to connect the Element(s) of the Project by the said date specified in 

the notice, due to Direct Non Natural Force Majeure Event or Indirect 

Non Natural Force Majeure Event or Natural Force Majeure Event 

affecting the  Nodal Agency, provided such Direct Non Natural Force 

Majeure Event or Indirect Non Natural Force Majeure Event or Natural 
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Force Majeure Event affecting the  Nodal Agency has continued for a 

period of more than three (3) continuous or non-continuous Months, the 

TSP shall, until the effects of the Direct Non Natural Force Majeure 

Event or of Indirect Non Natural Force Majeure Event or Natural Force 

Majeure Event affecting the  Nodal Agency no longer prevent the TSP 

from connecting the Element(s) of the Project, be deemed to have 

achieved COD relevant to that date and to this extent, be deemed to 

have been providing Transmission Service with effect from the date 

notified, and shall be treated as follows:  

a. In case of delay due to Direct Non Natural Force Majeure Event, 

TSP is entitled for Transmission Charges calculated on Target 

Availability for the period of such events in excess of three (3) 

continuous or non continuous Months in the manner provided in 

(c) below. 

b. In case of delay due to Indirect Non Natural Force Majeure Event 

or Natural Force Majeure Event affecting the Nodal Agency, TSP 

is entitled for payment for debt service which is due under the 

Financing Agreements, subject to a maximum of Transmission 

Charges calculated on Target Availability, for the period of such 

events in excess of three (3) continuous or non continuous 

Months in the manner provided in (c) below.  

c. In case of delay due to Direct Non Natural Force Majeure Event or 

Indirect Non Natural Force Majeure Event or Natural Force 

Majeure Event affecting the Nodal Agency, the TSP is entitled for 

payments mentioned in (a) and (b) above, after commencement of 

Transmission Service, in the form of an increase in Transmission 

Charges. These amounts shall be paid from the date, being the 

later of a) the date of cessation of such Indirect Non Natural Force 

Majeure Event or Natural Force Majeure Event affecting the Nodal 

Agency and b) the completion of sixty (60) days from the receipt 

of the Financing Agreements by the Nodal Agency from the TSP.  

Provided such increase in Transmission Charges shall be so as to 

put the TSP in the same economic position as the TSP would 

have been in case the TSP had been paid amounts mentioned in 

(a) and (b) above in a situation where the Force Majeure Event 

had not occurred.   

For the avoidance of doubt, it is clarified that the charges payable under 

this Article 6.3.1 shall be recovered as per Sharing Regulations.  
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6.4 Liquidated Damages for Delay in achieving COD of Project:  

6.4.1 If the TSP fails to achieve COD of any Element of the Project or the 

Project, by the Element’s / Project’s Scheduled COD or such Scheduled 

COD as extended under Articles 4.4.1 and 4.4.3, then the TSP shall pay 

to the  Nodal Agency, a sum equivalent to 3.33% of Monthly 

Transmission Charges  applicable for the Element of the Project [in case 

where no Elements have been defined, to be on the Project as a whole] / 

Project, for each day of delay up to sixty (60) days of delay and beyond 

that time limit, at the rate of five percent (5%) of the Monthly 

Transmission Charges applicable to such Element / Project, as liquidated 

damages for such delay and not as penalty, without prejudice to any 

rights of the Nodal Agency under the Agreement.  

6.4.2 The TSP’s maximum liability under this Article 6.4 shall be limited to the 

amount of liquidated damages calculated in accordance with Article 6.4.1 

for and up to six (6) months of delay for the Element or the Project. 

Provided that, in case of failure of the TSP to achieve COD of the 

Element of the Project even after the expiry of six (6) months from its 

Scheduled COD, the provisions of Article 13 shall apply.  

6.4.3 The TSP shall make payment to the Nodal Agency of the liquidated 

damages calculated pursuant to Article 6.4.1 within ten (10) days of the 

earlier of:  

a. the date on which the applicable Element achieves COD; or 

b. the date of termination of this Agreement.  

The payment of such damages shall not relieve the TSP from its 

obligations to complete the Project or from any other obligation and 

liabilities under the Agreement. 

6.4.4 If the TSP fails to pay the amount of liquidated damages to the Nodal 

Agency within the said period of ten (10) days, the Nodal Agency shall 

be entitled to recover the said amount of the liquidated damages by 

invoking the Contract Performance Guarantee. If the then existing 

Contract Performance Guarantee is for an amount which is less than the 

amount of the liquidated damages payable by the TSP to the Nodal 

Agency under this Article 6.3 and  the TSP fails to make payment of the 

balance amount of the liquidated damages not covered by the Contract 

Performance Guarantee, then such balance amount shall be deducted  

from the Transmission Charges payable to the TSP. The right of the 
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Nodal Agency to encash the Contract Performance Guarantee is without 

prejudice to the other rights of the Nodal Agency under this Agreement. 

6.4.5 For avoidance of doubt, it is clarified that amount payable by TSP under 

this Article is over and above the penalty payable by TSP under Article 

5.5.6 of this Agreement.  

6.5 Return of Contract Performance Guarantee 

6.5.1 The Contract Performance Guarantee as submitted by TSP in 

accordance with Article 3.1.1 shall be released by the Nodal Agency 

within three (3) months from the COD of the Project.  In the event of 

delay in achieving Scheduled COD of any of the Elements by the TSP 

(otherwise than due to reasons as mentioned in Article 3.1.3 or Article 

11) and consequent part invocation of the Contract Performance 

Guarantee by the Nodal Agency, Nodal Agency shall release the 

Contract Performance Guarantee, if any remaining unadjusted, after the 

satisfactory completion by the TSP of all the requirements regarding 

achieving the Scheduled COD of the remaining Elements of the Project.  

It is clarified that the Nodal Agency shall also return / release the 

Contract Performance Guarantee in the event of (i) applicability of Article 

3.3.2 to the extent the Contract Performance Guarantee is valid for an 

amount in excess of Rs. 3.0 Crore (Rupees Three Crore only), or (ii) 

termination of this Agreement by the Nodal Agency as mentioned under 

Article 3.3.4 of this Agreement.  

6.5.2 The release of the Contract Performance Guarantee shall be without 

prejudice to other rights of the Nodal Agency under this Agreement. 
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ARTICLE: 7 

7 OPERATION AND MAINTENANCE OF THE PROJECT 

7.1 Operation and Maintenance of the Project: 

The TSP shall be responsible for ensuring that the Project is operated and 

maintained in accordance with the regulations made by the Commission 

and CEA from time to time and provisions of the Act.      
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ARTICLE: 8 

8 AVAILABILITY OF THE PROJECT 

8.1 Calculation of Availability of the Project: 

Calculation of Availability for the Elements and for the Project, as the case 

may be, shall be as per Appendix –II to Central Electricity Regulatory 

Commission (Terms and Conditions of Tariff) Regulations, 2019, as 

applicable on the Bid Deadline and as appended in Schedule 6 of this 

Agreement. 

8.2 Target Availability: 

The Target Availability of each Element and the Project shall be 98%. 

Payment of monthly Transmission charges based on actual availability will 

be calculated as per para 1.2 of Schedule 4 of this Agreement. 

If the availability of any Element or the Project is below the Target 

Availability, for six consecutive months in a Contract Year, the DIC(s) or 

the Nodal Agency may issue a show cause notice to the TSP, asking 

them to show cause as to why the Transmission Service Agreement be 

not terminated, and if no satisfactory cause is shown it may terminate the 

Agreement. If the Nodal Agency is of the opinion that the transmission 

system is of critical importance, it may carry out or cause to carry the 

operation and maintenance of transmission system at the risk and cost of 

TSP. 
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ARTICLE: 9 

9 INSURANCES 

9.1 Insurance: 

9.1.1 The TSP shall effect and maintain or cause to be effected and 

maintained during the Construction Period and the Operating Period, 

adequate Insurances against such risks, with such deductibles including 

but not limited to any third party liability and endorsements and co-

beneficiary/insured, as may be necessary under  

a. any of the Financing Agreements,  

b. the Laws, and 

c. in accordance with Prudent Utility Practices. 

The Insurances shall be taken effective from a date prior to the date of 

the Financial Closure till the Expiry Date. 

9.2 Evidence of Insurance cover: 

9.2.1 The TSP shall furnish to the Nodal Agency copies of certificates and 

policies of the Insurances, as and when the Nodal Agency may seek 

from the TSP as per the terms of Article 9.1 

9.3 Application of Insurance Proceeds: 

9.3.1 Save as expressly provided in this Agreement, the policies of Insurances 

and the Financing Agreements, the proceeds of any insurance claim 

made due to loss or damage to the Project or any part of the Project 

shall be first applied to reinstatement, replacement or renewal of such 

loss or damage. 

9.3.2 If a Natural Force Majeure Event renders the Project no longer 

economically and technically viable and the insurers under the 

Insurances make payment on a “total loss” or equivalent basis, the 

portion of the proceeds of such Insurance available to the TSP (after 

making admissible payments to the Lenders as per the Financing 

Agreements) shall be allocated only to the TSP. Nodal Agency and / or 

concerned Designated ISTS Customers shall have no claim on such 

proceeds of the Insurance.   

9.3.3 Subject to the requirements of the Lenders under the Financing 
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Agreements, any dispute or difference between the Parties as to whether 

the Project is no longer economically and technically viable due to a 

Force Majeure Event or whether that event was adequately covered in 

accordance with this Agreement by the Insurances shall be determined 

in accordance with Article 16. 

9.4 Effect on liability of the Nodal Agency / Designated ISTS Customers  

9.4.1 The Nodal Agency and / or the Designated ISTS Customers shall have 

no financial obligations or liability whatsoever towards the TSP in respect 

of this Article 9. 
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ARTICLE: 10 

10 BILLING AND PAYMENT OF TRANSMISSION CHARGES 

10.1 Subject to provisions of this Article 10, the Monthly Transmission Charges 

shall be paid to the TSP, in Indian Rupees, on monthly basis as per the 

provisions of the Sharing Regulations, from the date on which an 

Element(s) has achieved COD until the Expiry Date of this Agreement, 

unless terminated earlier and in line with the provisions of Schedule 4 of 

this Agreement. 

10.2 Calculation of Monthly Transmission Charges: 

The Monthly Transmission Charges for each Contract Year including 

Incentive & Penalty payment shall be calculated in accordance with the 

provisions of Schedule 4 of this Agreement.  

10.3 Rebate & Late Payment Surcharge: 

The rebate and late payment surcharge shall be governed as per Sharing 

Regulations. 

10.4 Disputed Bills, Default in payment by the Designated ISTS 

Customers & Annual Reconciliation: 

Any Disputed Bill, Default in payment by the Designated ISTS 

Customers & Annual Reconciliation shall be governed as per Sharing 

Regulations. 

 

 

 

 

 

 

 

 

 



Transmission Service Agreement 

[Insert Name of the SPV] 44 

 

ARTICLE: 11 

11 FORCE MAJEURE 

11.1 Definitions 

11.1.1 The following terms shall have the meanings given hereunder. 

11.2 Affected Party 

11.2.1 An Affected Party means any Party whose performance has been 

affected by an event of Force Majeure.  

11.2.2 Any event of Force Majeure shall be deemed to be an event of Force 

Majeure affecting the TSP only if the Force Majeure event affects and 

results in, late delivery of machinery and equipment for the Project or 

construction, completion, commissioning of the Project by Scheduled 

COD and/or operation thereafter; 

11.3 Force Majeure 

A ‘Force Majeure’ means any event or circumstance or combination of 

events and circumstances including those stated below that wholly or 

partly prevents or unavoidably delays an Affected Party in the 

performance of its obligations/ roles under this Agreement, but only if and 

to the extent that such events or circumstances are not within the 

reasonable control, directly or indirectly, of the Affected Party and could 

not have been avoided if the Affected Party had taken reasonable care or 

complied with Prudent Utility Practices:  

(a) Natural Force Majeure Events: 

i. act of God, including, but not limited to drought, fire and 

explosion (to the extent originating from a source external to the 

Site), earthquake, volcanic eruption, landslide, flood, cyclone, 

typhoon, tornado, or exceptionally adverse weather conditions, 

which are in excess of the statistical measures for the last 

hundred (100) years; and 

ii. epidemic/ pandemic notified by Indian Governmental 

Instrumentality. 

(b) Non-Natural Force Majeure Events :  

i. Direct Non–Natural Force Majeure Events 
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 Nationalization or compulsory acquisition by any Indian 

Governmental Instrumentality of any material assets or rights 

of the Affected Party; or 

 the unlawful, unreasonable or discriminatory revocation of, or 

refusal to renew, any Consents, Clearances and Permits 

required by the Affected Party to perform their obligations/ 

roles under the RFP Project Documents or any unlawful, 

unreasonable or discriminatory refusal to grant any other 

Consents, Clearances and Permits required for the 

development/ operation of the Project, provided that a 

Competent Court of Law declares the revocation or refusal to 

be unlawful, unreasonable and discriminatory and strikes the 

same down; or 

 any other unlawful, unreasonable or discriminatory action on 

the part of an Indian Governmental Instrumentality which is 

directed against the Project, provided that a Competent Court 

of Law declares the action to be unlawful, unreasonable and 

discriminatory and strikes the same down. 

ii. Indirect Non - Natural Force Majeure Events  

 act of war (whether declared or undeclared), invasion, armed 

conflict or act of foreign enemy, blockade, embargo, revolution, 

riot, insurrection, terrorist or military action; or  

 radioactive contamination or ionising radiation originating from 

a source in India or resulting from any other Indirect Non 

Natural Force Majeure Event mentioned above, excluding 

circumstances where the source or cause of contamination or 

radiation is brought or has been brought into or near the Site 

by the Affected Party or those employed or engaged by the 

Affected Party; or 

 industry-wide strikes and labour disturbances, having a 

nationwide impact in India. 

11.4 Force Majeure Exclusions 

11.4.1 Force Majeure shall not include (i) any event or circumstance which is 

within the reasonable control of the Parties and (ii) the following 

conditions, except to the extent that they are consequences of an event 
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of Force Majeure: 

(a) Unavailability, late delivery, or changes in cost of the machinery, 

equipment, materials, spare parts etc. for the Project; 

(b) Delay in the performance of any Contractors or their agents; 

(c) Non-performance resulting from normal wear and tear typically 

experienced in transmission materials and equipment;   

(d) Strikes or labour disturbance at the facilities of the Affected Party; 

(e) Insufficiency of finances or funds or the Agreement becoming 

onerous to perform; and 

(f) Non-performance caused by, or connected with, the Affected Party’s: 

i. negligent or intentional acts, errors or omissions;  

ii. failure to comply with an Indian Law; or  

iii. breach of, or default under this Agreement or any Project    

Documents. 

(g) Any error or omission in the survey report provided by BPC during the 

bidding process. 

11.5 Notification of Force Majeure Event 

11.5.1 The Affected Party shall give notice to the other Party of any event of 

Force Majeure as soon as reasonably practicable, but not later than 

seven (7) days after the date on which such Party knew or should 

reasonably have known of the commencement of the event of Force 

Majeure.  If an event of Force Majeure results in a breakdown of 

communications rendering it unreasonable to give notice within the 

applicable time limit specified herein, then the Party claiming Force 

Majeure shall give such notice as soon as reasonably practicable after 

reinstatement of communications, but not later than one (1) day after 

such reinstatement.  

Provided that, such notice shall be a pre-condition to the Affected Party’s 

entitlement to claim relief under this Agreement. Such notice shall 

include full particulars of the event of Force Majeure, its effects on the 

Party claiming relief and the remedial measures proposed. The Affected 
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Party shall give the other Party regular reports on the progress of those 

remedial measures and such other information as the other Party may 

reasonably request about the Force Majeure. 

11.5.2 The Affected Party shall give notice to the other Party of (i) the cessation 

of the relevant event of Force Majeure; and (ii) the cessation of the 

effects of such event of Force Majeure on the performance of its rights or 

obligations/ roles under this Agreement, as soon as practicable after 

becoming aware of each of these cessations. 

11.6 Duty to perform and duty to mitigate 

To the extent not prevented by a Force Majeure Event, the Affected 

Party shall continue to perform its obligations/ roles as provided in this 

Agreement. The Affected Party shall use its reasonable efforts to 

mitigate the effect of any event of Force Majeure as soon as practicable.  

11.7 Available Relief for a Force Majeure Event 

Subject to this Article 11, 

(a) no Party shall be in breach of its obligations/ roles pursuant to this 

Agreement to the extent that the performance of its obligations/ roles 

was prevented, hindered or delayed due to a Force Majeure Event;  

(b) each Party shall be entitled to claim relief for a Force Majeure Event 

affecting its performance in relation to its obligations/ roles under 

Articles 3.3.4, 4.4.2 and 6.3.1 of this Agreement. 

(c) For the avoidance of doubt, it is clarified that the computation of 

Availability of the Element(s) under outage due to Force Majeure 

Event, as per Article 11.3  affecting the TSP shall be as per Appendix 

–II to Central Electricity Regulatory Commission (Terms and 

Conditions of Tariff) Regulations, 2019 as on  Bid Deadline. For the 

event(s) for which the Element(s) is/are deemed to be available as 

per Appendix –II to Central Electricity Regulatory Commission (Terms 

and Conditions of Tariff) Regulations, 2019, then the Transmission 

Charges, as applicable to such Element(s), shall be payable as per 

Schedule 4, for the duration of such event(s).  

(d) For so long as the TSP is claiming relief due to any Force Majeure 

Event under this Agreement, the Nodal Agency may, if it so desires, 

from time to time on one (1) day notice, inspect the Project and the 
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TSP shall provide the Nodal Agency’s personnel with access to the 

Project to carry out such inspections. 

(e) For avoidance of doubt, the TSP acknowledges that for extension of 

Scheduled COD a period up to one hundred eighty (180) days due to 

Force Majeure event, no compensation on the grounds such as 

interest cost, incident expenditure, opportunity cost will be made to 

the TSP. However, if Scheduled COD is extended beyond a period of 

one hundred eighty (180) days due to Force Majeure event, the TSP 

will be allowed to recover the interest cost during construction 

corresponding to the period exceeding one hundred eighty (180) days 

by adjustment in the Transmission Charges in accordance with 

Schedule 9.  
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ARTICLE: 12 

12 CHANGE IN LAW 

12.1 Change in Law  

12.1.1 Change in Law means the occurrence of any of the following after the 

Bid Deadline resulting into any additional recurring / non-recurring 

expenditure by the TSP or any savings of the TSP: 

 the enactment, coming into effect, adoption, promulgation, 

amendment, modification or repeal (without re-enactment or 

consolidation) in India, of any Law, including rules and 

regulations framed pursuant to such Law, subject to the 

provisions under Article 12.1.2;  

 a change in the interpretation or application of any Law by any 

Indian Governmental Instrumentality having the legal power to 

interpret or apply such Law, or any Competent Court of Law; 

 the imposition of a requirement for obtaining any Consents, 

Clearances and Permits which was not required earlier; 

 a change in the terms and conditions prescribed for obtaining 

any Consents, Clearances and Permits or the inclusion of any 

new terms or conditions for obtaining such Consents, 

Clearances and Permits;  

 any change in the licensing regulations of the Commission, 

under which the Transmission License for the Project was 

granted if made applicable by such Commission to the TSP;  

 change in wind zone; or  

 any change in tax or introduction of any tax made applicable 

for providing Transmission Service by the TSP as per the 

terms of this Agreement.  

12.1.2 Notwithstanding anything contained in this Agreement, Change in Law 

shall not cover any change: 

a) Taxes on corporate income; and 

b) Withholding tax on income or dividends distributed to the 

shareholders of the TSP. 
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12.2 Relief for Change in Law 

12.2.1 During Construction Period, the impact of increase/decrease in the cost 

of the Project on the Transmission Charges shall be governed by the 

formula given in Schedule 9 of this Agreement. 

12.2.2 During the Operation Period: 

During the operation period, if as a result of Change in Law, the TSP 

suffers or is benefited from a change in costs or revenue, the aggregate 

financial effect of which exceeds 0.30% (zero point three percent) of the 

Annual Transmission Charges in aggregate for a Contract Year, the TSP 

may notify so to the Nodal Agency and propose amendments to this 

Agreement so as to place the TSP in the same financial position as it 

would have enjoyed had there been no such Change in Law resulting in 

change in costs or revenue as aforesaid.  

 

12.2.3 For any claims made under Articles 12.2.1 and 12.2.2 above, the TSP 

shall provide to the Nodal Agency documentary proof of such increase / 

decrease in cost of the Project / revenue for establishing the impact of 

such Change in Law. 

In cases where Change in Law results in decrease of cost and it comes 

to the notice of Nodal Agency that TSP has not informed Nodal Agency 

about such decrease in cost, Nodal Agency may initiate appropriate 

claim.  
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12.3 Notification of Change in Law: 

12.3.1 If the TSP is affected by a Change in Law in accordance with Article 12.1 

and wishes to claim relief for such Change in Law under this Article 12, it 

shall give notice to Nodal Agency of such Change in Law as soon as 

reasonably practicable after becoming aware of the same.  

12.3.2 The TSP shall also be obliged to serve a notice to the Nodal Agency 

even when it is beneficially affected by a Change in Law. 

12.3.3 Any notice served pursuant to Articles 12.3.1 and 12.3.2 shall provide, 

amongst other things, precise details of the Change in Law and its 

estimated impact on the TSP. 

12.4 Payment on account of Change in Law 

12.4.1 The payment for Change in Law shall be through a separate Bill. 

However, in case of any change in Monthly Transmission Charges by 

reason of Change in Law, as determined in accordance with this 

Agreement, the Bills to be raised by the Nodal Agency after such change 

in Transmission Charges shall appropriately reflect the changed Monthly 

Transmission Charges.  
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ARTICLE: 13 

13 EVENTS OF DEFAULT AND TERMINATION 

13.1 TSP’s Event of Default 

The occurrence and continuation of any of the following events shall 

constitute a TSP Event of Default, unless any such TSP Event of Default 

occurs as a result of any non-fulfilment of its obligations as prescribed 

under this Agreement by the Nodal Agency or a Force Majeure Event: 

a. After having taken up the construction of the Project, the 

abandonment by the TSP or the TSP's Contractors of the 

construction of the Project for a continuous period of two (2) 

months and such default is not rectified within thirty (30) days 

from the receipt of notice from the Nodal Agency in this regard;  

b. The failure to commission any Element of the Project by the 

date falling six (6) months after its Scheduled COD unless 

extended by Nodal Agency as per provisions of this 

Agreement; 

c. If the TSP: 

i. assigns, mortgages or charges or purports to assign, 

mortgage or charge any of its assets or rights related to 

the Project in contravention of the provisions of this 

Agreement; or  

ii. transfers or novates any of its obligations pursuant to 

this Agreement, in a manner contrary to the provisions 

of this Agreement; 

Except where such transfer is in pursuance of a Law and   

 it does not affect the ability of the transferee to 

perform, and such transferee has the financial 

and technical capability to perform, its obligations 

under this Agreement; 

 is to a transferee who assumes such obligations 

under the Project and this Agreement remains 

effective with respect to the transferee; 
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d. If:  

i. The TSP becomes voluntarily or involuntarily the subject 

of any bankruptcy or insolvency or winding up 

proceedings and such proceedings remain uncontested 

for a period of thirty (30) days; or  

ii. any winding up or bankruptcy or insolvency order is 

passed against the TSP; or  

iii. the TSP goes into liquidation or dissolution or a receiver 

or any similar officer is appointed over all or substantially 

all of its assets or official liquidator is appointed to 

manage its affairs, pursuant to Law,  

     Provided that a dissolution or liquidation of the TSP will 

not be a TSP’s Event of Default, where such dissolution 

or liquidation of the TSP is for the purpose of a merger, 

consolidation or reorganization with the prior approval of 

the Commission as per the provisions of Central 

Electricity Regulatory Commission (Procedure, terms and 

Conditions for grant of Transmission License and other 

related matters) Regulations, 2006 or as amended from 

time to time; or 

e. Failure on the part of the TSP to comply with the provisions of 

Article 19.1 of this Agreement; or 

f. the TSP repudiates this Agreement and does not rectify such 

breach even within a period of thirty (30) days from a notice 

from the Nodal Agency in this regard; or 

g. after Commercial Operation Date of the Project, the TSP fails 

to achieve monthly Target Availability of 98%, for a period of 

six (6) consecutive months or within a non-consecutive period 

of  six (6) months within any continuous aggregate period of 

eighteen(18) months except where the Availability is affected 

by Force Majeure Events as per Article 11; or 

h. any of the representations and warranties made by the TSP in 

Article 17 of this Agreement being found to be untrue or 

inaccurate. Further, in addition to the above, any of the 

undertakings submitted by the Selected Bidder at the time of 

submission of the Bid being found to be breached or 

inaccurate, including but not limited to undertakings from its 
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Parent Company / Affiliates related to the minimum equity 

obligation; or 

i. the TSP fails to complete / fulfil all the activities / conditions 

within the specified period as per Article 3; or 

j. except for the reasons solely attributable to Nodal Agency, the 

TSP is in material breach of any of its obligations under this 

Agreement and such material breach is not rectified by the 

TSP within thirty (30) days of receipt of notice in this regard 

from the Nodal Agency; or  

k. deleted. 

13.2 Termination Procedure for TSP Event of Default 

a. Upon the occurrence and continuance of any TSP’s Event of 

Default under Article 13.1 the Nodal Agency may serve notice on 

the TSP, with a copy to the CEA and the Lenders’ Representative, 

of their intention to terminate this Agreement (a "Nodal Agency’s 

Preliminary Termination Notice"), which shall specify in reasonable 

detail, the circumstances giving rise to such Nodal Agency’s 

Preliminary Termination Notice.  

b. Following the issue of a Nodal Agency’s Preliminary Termination 

Notice, the Consultation Period shall apply and would be for the 

Parties to discuss as to what steps shall be taken with a view to 

mitigate the consequences of the relevant Event of Default having 

regard to all the circumstances.  

c. During the Consultation Period, the Parties shall, save as 

otherwise provided in this Agreement, continue to perform their 

respective obligations/ roles under this Agreement, and the TSP 

shall not remove any material, equipment or any part of the 

Project, without prior consent of the Nodal Agency. 

 Following the expiry of the Consultation Period, unless the Parties 

shall have otherwise agreed to the contrary or the circumstances 

giving rise to Nodal Agency’s Preliminary Termination Notice shall 

have ceased to exist or shall have been remedied, this Agreement 

may be terminated by the Nodal Agency by giving a Termination 

Notice to the TSP, in writing, of at least seven (7) days, with a copy 

to CEA and the Lenders’ Representative in order to enable the 

Lenders to exercise right of substitution in accordance with Article 

15.3 of this Agreement.  
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 Further, the Nodal Agency may also initiate proceedings to 

blacklist the TSP & its Affiliates from participation in any RFP 

issued by BPCs for a period of 5 years.  

13.3 Procedure for Nodal Agency’s non-fulfilment of Role 

a. Upon the Nodal Agency not being able to fulfil its role under 

Article 4.2, the TSP may serve notice on the Nodal Agency, with a 

copy to CEA and the Lenders’ Representative (a "TSP’s 

Preliminary Notice"), which notice shall specify in reasonable 

detail the circumstances giving rise to such non-fulfilment of role 

by the Nodal Agency.  

b. Following the issue of a TSP’s Preliminary Notice, the 

Consultation Period shall apply.  

c. The Consultation Period would be for the Parties to discuss as to 

what steps shall be taken with a view to mitigate the 

consequences of the relevant non-fulfilment of role by the Nodal 

Agency including giving time extension to TSP, having regard to 

all the circumstances.  

d. During the Consultation Period, both Parties shall, save as 

otherwise provided in this Agreement, continue to perform their 

respective obligations/ roles under this Agreement. 

13.4 Termination due to Force Majeure 

13.4.1 In case the Parties could not reach an agreement pursuant to Articles 

3.3.4 and 4.4.2 of this Agreement and the Force Majeure Event or its 

effects continue to be present, the Nodal Agency shall have the right to 

cause termination of the Agreement. In case of such termination, the 

Contract Performance Guarantee shall be returned to the TSP as per the 

provisions of Article 6.5.1. 
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13.4.2 In case of termination of this Agreement, the TSP shall provide to the 

Nodal Agency the full names and addresses of its Contractors as well as 

complete designs, design drawings, manufacturing drawings, material 

specifications and technical information, as required by the Nodal 

Agency within thirty (30) days of Termination Notice. 

13.5 Termination or amendment due to non-requirement of any Element 

or Project during construction 

13.5.1 In case any Element or Project, which is under construction, is no longer 

required due to any reason whatsoever, the Nodal Agency may issue a 

notice to this effect to the TSP.  

13.5.2 Nodal agency may also issue notice to the TSP seeking their response 

to the proposed termination/ amendment (as the case may be) of the 

Agreement. The Nodal Agency shall issue copy of such notice to 

Lenders. In the notice, Nodal Agency shall also include an assessment 

of the physical progress made by TSP in the Element/ Project (as the 

case may be) that is no longer required.   

13.5.3 The TSP shall neither carry out further investment nor carry out any 

work on the Element/ Project (as the case may be) that is no longer 

required after delivery of the notice.  

13.5.4 After taking into account the comments of the TSP, the Nodal Agency 

may terminate the Agreement or amend it if both Parties agree to the 

amendment. 

13.6 Revocation of the Transmission License 

13.6.1 The Commission may, as per the provisions of the Electricity Act, 2003, 

revoke the Transmission License of the ISTS Licensee. Further, in such 

a case, the Agreement shall be deemed to have been terminated. 

13.7 Termination Payment  

13.7.1 If Agreement is terminated on account of Force Majeure Events, non-

requirement of any Element or Project during Construction, Nodal 

Agency’s non-fulfilment of Role & TSP’s Event of Default, the TSP shall 

be entitled for Termination Payment equivalent to valuation of Project 

Assets. Upon payment, the Nodal Agency shall take over the Project 

Assets.  
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ARTICLE: 14 

14 LIABILITY AND INDEMNIFICATION 

14.1 Indemnity  

14.1.1 The TSP shall indemnify, defend and hold the Nodal Agency harmless 

against: 

(a) any and all third party claims, actions, suits or proceedings against 

the Nodal Agency for any loss of or damage to property of such 

third party, or death or injury to such third party, arising out of a 

breach by the TSP of any of its obligations under this Agreement, 

except to the extent that any such claim, action, suit or proceeding 

has arisen due to a negligent act or omission, breach of this 

Agreement or non-fulfilment of statutory duty on the part of Nodal 

Agency; and 

(b) any and all losses, damages, costs and expenses including legal 

costs, fines, penalties and interest actually suffered or incurred by 

the Nodal Agency from third party claims arising by reason of: 

i. a breach by the TSP of any of its obligations under this 

Agreement, (provided that this Article 14 shall not apply to such 

breaches by the TSP, for which specific remedies have been 

provided for under this Agreement) except to the extent that any 

such losses, damages, costs and expenses including legal 

costs, fines, penalties and interest (together to constitute 

“Indemnifiable Losses”) has arisen due to a negligent act or 

omission, breach of this Agreement or non-fulfilment of statutory 

duty on the part of the Nodal Agency, or  

ii. any of the representations and warranties of the TSP under this 

Agreement being found to be inaccurate or untrue. 

14.1.2 The Nodal Agency shall, in accordance with the Regulations framed by 

CERC in this regard, indemnify, defend and hold the TSP harmless 

against: 

(a) any and all third party claims, actions, suits or proceedings against 

the TSP, for any loss of or damage to property of such third party, 

or death or injury to such third party, arising out of any material 

breach by the Nodal Agency of any of their roles under this 
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Agreement, except to the extent that any such claim, action, suit or 

proceeding has arisen due to a negligent act or omission, breach of 

this Agreement or breach of statutory duty on the part of the TSP, 

its Contractors, servants or agents; and 

(b) any and all losses, damages, costs and expenses including legal 

costs, fines, penalties and interest (‘Indemnifiable Losses’) actually 

suffered or incurred by the TSP from third party claims arising by 

reason of: 

i. any material breach by the Nodal Agency of any of its roles 

under this Agreement (provided that, this Article 14 shall not 

apply to such breaches by the Nodal Agency, for which specific 

remedies have been provided for under this Agreement), except 

to the extent that any such Indemnifiable Losses have arisen 

due to a negligent act or omission, breach of this Agreement or 

breach of statutory duty on the part of the TSP, its Contractors, 

servants or agents or  

ii. any of the representations and warranties of the Nodal Agency 

under this Agreement being found to be inaccurate or untrue. 

14.2 Patent Indemnity: 

14.2.1  

(a) The TSP shall, subject to the Nodal Agency’s compliance with 

Article 14.2.1 (b), indemnify and hold harmless the Nodal Agency 

and its employees and officers from and against any and all suits, 

actions or administrative proceedings, claims, demands, losses, 

damages, costs, and expenses of whatsoever nature, including 

attorney’s fees and expenses, which the Nodal Agency may suffer 

as a result of any infringement or alleged infringement of any 

patent, utility model, registered design, trademark, copyright or 

other intellectual property right registered or otherwise existing at 

the date of the Agreement by reason of  the setting up of the Project 

by the TSP. 

 Such indemnity shall not cover any use of the Project or any part 

thereof other than for the purpose indicated by or to be reasonably 

inferred from the Agreement, any infringement resulting from the 

misuse of the Project or any part thereof, or any products produced 

in association or combination with any other equipment, plant or 
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materials not supplied by the TSP, pursuant to the Agreement. 

(b) If any proceedings are brought or any claim is made against the 

Nodal Agency arising out of the matters referred to in Article 

14.2.1(a), the Nodal Agency shall promptly give the TSP a notice 

thereof, and the TSP shall at its own expense take necessary steps 

and attend such proceedings or claim and any negotiations for the 

settlement of any such proceedings or claim. The TSP shall 

promptly notify the Nodal Agency of all actions taken in such 

proceedings or claims. 

(c) If the TSP fails to notify the Nodal Agency   within twenty-eight (28) 

days after receipt of such notice from the Nodal Agency under 

Article 14.2.1(b) above, that it intends to attend any such 

proceedings or claim, then the Nodal Agency  shall be free to attend 

the same on their own behalf at the cost of the TSP. Unless the 

TSP has so failed to notify the Nodal Agency within the twenty eight 

(28) days period, the Nodal Agency  shall make no admission that 

may be prejudicial to the defence of any such proceedings or 

claims. 

(d) The Nodal Agency shall, at the TSP’s request, afford all available 

assistance to the TSP in attending to such proceedings or claim, 

and shall be reimbursed by the TSP for all reasonable expenses 

incurred in so doing. 

14.2.2  

(a) The Nodal Agency, in accordance with the Regulations framed by 

CERC in this regard, subject to the TSP’s compliance with Article 

14.2.2(b) shall indemnify and hold harmless the TSP and its 

employees, officers from and against any and all suits, actions or 

administrative proceedings, claims, demands, losses, damages, 

costs and expenses of whatsoever nature, including attorney’s fees 

and expenses, which the TSP may suffer as a result of any 

infringement or alleged infringement of any patent, utility model, 

registered design, trademark, copyright or other intellectual property 

right registered or otherwise existing at the date of the Agreement 

by reason of  the setting up of the Project by the TSP. 

(b) If any proceedings are brought or any claim is made against the 

TSP arising out of the matters referred to in Article 14.2.2 (a) the 

TSP shall promptly give the Nodal Agency a notice thereof, and the 
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Nodal Agency   shall at its own expense take necessary steps and 

attend such proceedings or claim and any negotiations for the 

settlement of any such proceedings or claim. The Nodal Agency 

shall promptly notify the TSP of all actions taken in such 

proceedings or claims. 

(c) If the Nodal Agency fails to notify the TSP within twenty-eight (28) 

days after receipt of such notice from the TSP under Article 

14.2.2(b) above, that it intends to attend any such proceedings or 

claim, then the TSP shall be free to attend the same on its own 

behalf at the cost of the Nodal Agency. Unless the Nodal Agency 

has so failed to notify the TSP within the twenty (28) days period, 

the TSP shall make no admission that may be prejudicial to the 

defence of any such proceedings or claim. 

(d) The TSP shall, at the Nodal Agency request, afford all available 

assistance to the Nodal Agency in attending to such proceedings or 

claim, and shall be reimbursed by the Nodal Agency for all 

reasonable expenses incurred in so doing. 

14.3 Monetary Limitation of liability  

14.3.1 A Party ("Indemnifying Party") shall be liable to indemnify the other Party 

("Indemnified Party") under this Article 14 for any indemnity claims made 

in a Contract Year only up to an amount of Rs. 0.20 Crore (Rupees 

Twenty Lakh Only).  

14.4 Procedure for claiming indemnity 

14.4.1 Where the Indemnified Party is entitled to indemnification from the 

Indemnifying Party pursuant to Articles 14.1 or 14.2 the Indemnified 

Party shall promptly notify the Indemnifying Party of such claim, 

proceeding, action or suit referred to in Articles 14.1 or 14.2 in respect of 

which it is entitled to be indemnified. Such notice shall be given as soon 

as reasonably practicable after the Indemnified Party becomes aware of 

such claim, proceeding, action or suit. The Indemnifying Party shall be 

liable to settle the indemnification claim within thirty (30) days of receipt 

of the above notice.  

Provided however that, if: 

i. the Parties choose to contest, defend or litigate such claim, action, 

suit or proceedings in accordance with Article 14.4.3 below; and  
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ii. the claim amount is not required to be paid/deposited to such third 

party pending the resolution of the Dispute,  

the Indemnifying Party shall become liable to pay the claim amount to 

the Indemnified Party or to the third party, as the case may be, promptly 

following the resolution of the Dispute, if such Dispute is not settled in 

favour of the Indemnified Party. 

14.4.2 The Indemnified Party may contest, defend and litigate a claim, action, 

suit or proceeding for which it is entitled to be indemnified under Articles 

14.1 or 14.2 and the Indemnifying Party shall reimburse to the 

Indemnified Party all reasonable costs and expenses incurred by the 

Indemnified Party. However, such Indemnified Party shall not settle or 

compromise such claim, action, suit or proceedings without first getting 

the consent of the Indemnifying Party, which consent shall not be 

unreasonably withheld or delayed. 

14.4.3 An Indemnifying Party may, at its own expense, assume control of the 

defence of any proceedings brought against the Indemnified Party if it 

acknowledges its obligation to indemnify such Indemnified Party, gives 

such Indemnified Party prompt notice of its intention to assume control of 

the defence, and employs an independent legal counsel at its own cost 

that is reasonably satisfactory to the Indemnified Party. 

14.5 Limitation on Liability 

14.5.1 Except as expressly provided in this Agreement, neither the TSP nor the 

Nodal Agency nor their respective officers, directors, agents, employees 

or Affiliates (including, officers, directors, agents or employees of such 

Affiliates), shall be liable or responsible to the other Party or its Affiliates 

including its officers, directors, agents, employees, successors, insurers 

or permitted assigns for incidental, indirect or consequential, punitive or 

exemplary damages, connected with or resulting from performance or 

non-performance of this Agreement, or anything done in connection 

herewith, including claims in the nature of lost revenues, income or 

profits (other than payments expressly required and properly due under 

this Agreement), any increased expense of, reduction in or loss of 

transmission capacity or equipment used therefore, irrespective of 

whether such claims are based upon breach of warranty, tort (including 

negligence, whether of the  Nodal Agency, the TSP or others), strict 

liability, contract, breach of statutory duty, operation of law or otherwise. 
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14.5.2 The Nodal Agency shall have no recourse against any officer, director or 

shareholder of the TSP or any Affiliate of the TSP or any of its officers, 

directors or shareholders for such claims excluded under this Article. The 

TSP shall also have no recourse against any officer, director or 

shareholder of the Nodal Agency, or any Affiliate of the Nodal Agency or 

any of its officers, directors or shareholders for such claims excluded 

under this Article. 

14.6 Duty to Mitigate 

The party entitled to the benefit of an indemnity under this Article 14 shall 

take all reasonable measures to mitigate any loss or damage which has 

occurred. If the Party fails to take such measures, the other Party’s 

liabilities shall be correspondingly reduced. 
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ARTICLE: 15 

15 ASSIGNMENTS AND CHARGES 

15.1 Assignments: 

15.1.1 This Agreement shall be binding upon, and inure to the benefit of the 

Parties and their respective successors and permitted assigns. This 

Agreement shall not be assigned by any Party, except as provided in 

Article 15.3. 

15.2 Permitted Charges: 

15.2.1 Neither Party shall create or permit to subsist any encumbrance over all 

or any of its rights and benefits under this Agreement.  

15.2.2 However, the TSP may create any encumbrance over all or part of the 

receivables, or the Project Assets of the Project in favour of the Lenders 

or the Lenders’ Representative on their behalf, as security for amounts 

payable under the Financing Agreements and any other amounts agreed 

by the Parties. 

Provided that: 

i. the Lenders or the Lenders’ Representative on their behalf shall have 

entered into the Financing Agreements and agreed in writing to the 

provisions of this Agreement; and 

ii. any encumbrance granted by the TSP in accordance with this Article 

15.2.2 shall contain provisions pursuant to which the Lenders or the 

Lender’s Representative on their behalf agrees unconditionally with 

the TSP to release from such encumbrances upon payment by the 

TSP to the Lenders of all amounts due under the Financing 

Agreements. 

15.2.3 Article 15.2.1 does not apply to: 

a. liens arising by operation of law (or by an agreement evidencing the 

same) in the ordinary course of the TSP developing and operating the 

Project; 

b. pledges of goods, the related documents of title and / or other related 

documents, arising or created in the ordinary course of the TSP 

developing and operating the Project; or 
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c. security arising out of retention of title provisions in relation to goods 

acquired in the ordinary course of the TSP developing and operating 

the Project.  

15.3 Substitution Rights of the Lenders  

15.3.1 The TSP would need to operate and maintain the Project under the 

provisions of this Agreement and cannot assign the Transmission 

License or transfer the Project or part thereof to any person by sale, 

lease, exchange or otherwise, without the prior approval of the Nodal 

Agency. 

15.3.2 However, in the case of default by the TSP in debt repayments or in the 

case of default by the TSP as per Article 13 of this Agreement during the 

debt repayments, the Commission may, on an application from the 

Lenders, assign the Transmission License to the nominee of the Lenders 

subject to the fulfilment of the qualification requirements and provisions 

of the Central Electricity Regulatory Commission (Procedure, terms and 

Conditions for grant of Transmission License and other related matters) 

Regulations, 2006 and as amended from time to time. 



Transmission Service Agreement 

[Insert Name of the SPV] 65 

 

ARTICLE: 16 

16 GOVERNING LAW AND DISPUTE RESOLUTION 

16.1 Governing Law:  

This Agreement shall be governed by and construed in accordance with 

the Laws of India. Any legal proceedings in respect of any matters, claims 

or disputes under this Agreement shall be under the jurisdiction of 

appropriate courts in Delhi. 

16.2 Amicable Settlement:   

16.2.1 Either Party is entitled to raise any claim, dispute or difference of 

whatever nature arising under, out of or in connection with this 

Agreement, including its existence or validity or termination or whether 

during the execution of the Project or after its completion and whether 

prior to or after the abandonment of the Project or termination or breach 

of the Agreement by giving a written notice to the other Party, which shall 

contain: 

(i) a description of the Dispute; 

(ii) the grounds for such Dispute; and 

(iii) all written material in support of its claim. 

16.2.2 The other Party shall, within thirty (30) days of issue of notice issued 

under Article 16.2.1, furnish: 

(i)  counter-claim and defences, if any, regarding the Dispute; and 

(ii) all written material in support of its defences and counter-claim. 

16.2.3 Within thirty (30) days of issue of notice by the Party pursuant to Article 

16.2.1, if the other Party does not furnish any counter claim or defense 

under Article 16.2.2, or thirty (30) days from the date of furnishing 

counter claims or defence by the other Party, both the Parties to the 

Dispute shall meet to settle such Dispute amicably.  If the Parties fail to 

resolve the Dispute amicably within thirty (30) days from the later of the 

dates mentioned in this Article 16.2.3, the Dispute shall be referred for 

dispute resolution in accordance with Article 16.3. 

16.3 Dispute Resolution: 

All Disputes shall be adjudicated by the Commission.  
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16.4 Parties to Perform Obligations: 

Notwithstanding the existence of any Dispute and difference referred to 

the Commission as provided in Article 16.3 and save as the Commission 

may otherwise direct by a final or interim order, the Parties hereto shall 

continue to perform their respective obligations/ roles (which are not in 

dispute) under this Agreement.    
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ARTICLE: 17 

17 REPRESENTATION AND WARRANTIES 

17.1 Representation and warranties of the Nodal Agency 

17.1.1 The Nodal Agency hereby represents and warrants to and agrees with 

the TSP as follows and acknowledges and confirms that the TSP is 

relying on such representations and warranties in connection with the 

transactions described in this Agreement: 

a. It has all requisite powers and authority to execute and 

consummate this Agreement; 

b. This Agreement is enforceable against the Nodal Agency in 

accordance with its terms;  

c. The consummation of the transactions contemplated by this 

Agreement on the part of Nodal Agency will not violate any 

provision of nor constitute a default under, nor give rise to a 

power to cancel any charter, mortgage, deed of trust or lien, 

lease, agreement, license, permit, evidence of indebtedness, 

restriction, or other contract to which the Nodal Agency is a 

Party or to which the Nodal Agency is bound, which violation, 

default or power has not been waived; 

17.2 Representation and Warranties of the TSP: 

17.2.1 The TSP hereby represents and warrants to and agrees with the Nodal 

Agency as follows and acknowledges and confirms that the Nodal 

Agency is relying on such representations and warranties in connection 

with the transactions described in this Agreement: 

a. It has all requisite powers and has been duly authorized to execute 

and consummate this Agreement; 

b. This Agreement is enforceable against it, in accordance with its 

terms;  

c. The consummation of the transactions contemplated by this 

Agreement on the part of the TSP will not violate any provision of nor 

constitute a default under, nor give rise to a power to cancel any 

charter, mortgage, deed of trust or lien, lease, agreement, license, 

permit, evidence of indebtedness, restriction, or other contract to 

which the TSP is a Party or to which the TSP is bound which 

violation, default or power has not been waived; 
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d. The TSP is not insolvent and no insolvency proceedings have been 

instituted, nor threatened or pending by or against the TSP; 

e. There are no actions, suits, claims, proceedings or investigations 

pending or, to the best of the TSP’s  knowledge, threatened in 

writing against the TSP at law, in equity, or otherwise, and whether 

civil or criminal in nature, before or by, any court, commission, 

arbitrator or governmental agency or authority, and there are no 

outstanding judgments, decrees or orders of any such courts, 

commission, arbitrator or governmental agencies or authorities, 

which materially adversely affect its ability to execute the Project or 

to comply with its obligations under this Agreement. 

17.2.2 The TSP makes all the representations and warranties above to be valid 

as on the Effective Date of this Agreement. 
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ARTICLE: 18 

18 INDEPENDENT ENGINEER  

18.1 Appointment of Independent Engineer 

The Nodal Agency shall appoint an agency/ company as Independent 

Engineer as per framework provided in the Guidelines for Encouraging 

Competition in Development of Transmission Projects for selection of 

Independent Engineer. 

18.2 Roles and functions of Independent Engineer 

The role and functions of the Independent Engineer shall include the 

following: 

a. Progress Monitoring as required under this Agreement; 

b. Ensuring Quality as required under this Agreement; 

c. determining, as required under the Agreement, the costs of any works or 

services and/or their reasonableness during construction phase; 

d. determining, as required under the Agreement, the period or any 

extension thereof, for performing any duty or obligation during 

construction phase; 

e. determining, as required under the Agreement, the valuation of the 

Project Assets. 

f. Assisting the Parties in resolution of Disputes and 

g. Undertaking all other duties and functions in accordance with the 

Agreement.  

18.3 Remuneration of Independent Engineer 

The fee and charges of the Independent Engineer shall be paid by the Nodal 

Agency as per terms & conditions of appointment. 

18.4 Termination of appointment 

18.4.1 The Nodal Agency may, in its discretion, terminate the appointment of the 

Independent Engineer at any time, but only after appointment of another 

Independent Engineer. 
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18.4.2 If the TSP has reason to believe that the Independent Engineer is not 

discharging its duties and functions in a fair, efficient and diligent manner, it 

may make a written representation to the Nodal Agency and seek 

termination of the appointment of the Independent Engineer. Upon receipt of 

such representation, the Nodal Agency shall hold a tripartite meeting with 

the TSP and Independent Engineer for an amicable resolution, and the 

decision of Nodal agency is final. In the event that the appointment of the 

Independent Engineer is terminated hereunder, the Nodal Agency shall 

appoint forthwith another Independent Engineer. 

18.5 Authorised signatories 

The Nodal Agency shall require the Independent Engineer to designate and 

notify to the Nodal Agency up to 2 (two) persons employed in its firm to sign 

for and on behalf of the Independent Engineer, and any communication or 

document required to be signed by the Independent Engineer shall be valid 

and effective only if signed by any of the designated persons; provided that 

the Independent Engineer may, by notice in writing, substitute any of the 

designated persons by any of its employees. 
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ARTICLE: 19 

19 MISCELLANEOUS PROVISIONS 

19.1 Equity Lock-in Commitment: 

19.1.1 The aggregate equity share holding of the Selected Bidder in the issued 

and paid up equity share capital of ................................[Insert Name of 

the SPV] shall not be less than Fifty one percent (51%) up to a period of 

one (1) year after COD of the Project.  

Provided that, in case the Lead Member or Bidding Company is holding 

equity through Affiliate/s, Ultimate Parent Company or Parent Company, 

such restriction as specified above shall apply to such entities. 

Provided further, that in case the Selected Bidder is a Bidding 

Consortium, the Lead Member shall continue to hold equity of at least 

twenty six percent (26%) upto a period of one (1) year after COD of the 

Project and any Member of such Bidding Consortium shall be allowed to 

divest its equity as long as the other remaining Members (which shall 

always include the Lead Member) hold the minimum equity specified 

above.  

19.1.2 If equity is held by the Affiliates, Parent Company or Ultimate Parent 

Company of the Selected Bidder, then, subject to the second proviso to 

Article 19.1.1, such Affiliate, Parent Company or Ultimate Parent 

Company shall be eligible to transfer its shareholding in 

................................[Insert Name of the SPV] to another Affiliate or to the 

Parent Company / Ultimate Parent Company of the Selected Bidder. If 

any such shareholding entity, qualifying as an Affiliate / Parent Company 

/ Ultimate Parent Company, is likely to cease to meet the criteria to 

qualify as an Affiliate / Parent Company / Ultimate Parent Company, the 

shares held by such entity shall be transferred to another Affiliate / 

Parent Company / Ultimate Parent Company of the Selected Bidder.  

19.1.3 Subject to Article 19.1.1, all transfer(s) of shareholding of 

................................[Insert Name of the SPV] by any of the entities 

referred to in Article 19.1.1 and 19.1.2 above, shall be after prior written 

intimation to the Nodal Agency.  

19.1.4 For computation of effective Equity holding, the Equity holding of the 

Selected Bidder or its Ultimate Parent Company in such Affiliate(s) or 

Parent Company and the equity holding of such Affiliate(s) or Ultimate 

Parent Company in ................................[Insert Name of the SPV] shall 

be computed in accordance with the example given below:  



Transmission Service Agreement 

[Insert Name of the SPV] 72 

 

If the Parent Company or the Ultimate Parent Company of the Selected 

Bidder A directly holds thirty percent (30%) of the equity in 

................................[Insert Name of the SPV]] then holding of Selected 

Bidder A in ................................[Insert Name of the SPV] shall be thirty 

percent (30%); 

If Selected Bidder A holds thirty percent (30%) equity of the Affiliate and 

the Affiliate holds fifty percent (50%) equity in ................................[Insert 

Name of the SPV], then, for the purposes of ascertaining the minimum 

equity/equity lock-in requirements specified above, the effective holding 

of Bidder A in ................................[Insert Name of the SPV] shall be 

fifteen percent (15%), (i.e., 30% x 50%) 

19.1.5 The provisions as contained in this Article 19.1 shall override the terms 

of the consortium agreement submitted as part of the Bid. 

19.1.6 The TSP shall be responsible to report to Nodal Agency, within thirty (30) 

days from the occurrence of any event that would result in any change in 

its equity holding structure from that which existed as on the date of 

signing of the Share Purchase Agreement. In such cases, the Nodal 

Agency would reserve the right to ascertain the equity holding structure 

and to call for all such required documents / information / clarifications as 

may be required.  

19.2 Commitment of maintaining Qualification Requirement 

19.2.1 The Selected Bidder will be required to continue to maintain compliance 

with the Qualification Requirements, as stipulated in RFP Document, till 

the COD of the Project. Where the Technically Evaluated Entity and/or 

the Financially Evaluated Entity is not the Bidding Company or a Member 

in a Bidding Consortium, as the case may be, the Bidding Company or 

Member shall continue to be an Affiliate of the Technically Evaluated 

Entity and/or Financially Evaluated Entity till the COD of the Project.  

19.2.2 Failure to comply with the aforesaid provisions shall be dealt in the same 

manner as TSP’s Event of Default as under Article 13 of this Agreement. 

19.3 Language:  

19.3.1 All agreements, correspondence and communications between the 

Parties relating to this Agreement and all other documentation to be 

prepared and supplied under the Agreement shall be written in English, 

and the Agreement shall be construed and interpreted in accordance 

with English language. 
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19.3.2 If any of the agreements, correspondence, communications or 

documents are prepared in any language other than English, the English 

translation of such agreements, correspondence, communications or 

documents shall prevail in matters of interpretation. 

19.4 Affirmation 

The TSP and the Nodal Agency, each affirm that: 

1. neither it nor its respective directors, employees, or agents has paid or 

undertaken to pay or shall in the future pay any unlawful commission, 

bribe, pay-off or kick-back; and  

2. it has not in any other manner paid any sums, whether in Indian 

currency or foreign currency and whether in India or abroad to the 

other Party to procure this Agreement, and the TSP and the Nodal 

Agency hereby undertake not to engage in any similar acts during the 

Term of Agreement. 

19.5 Severability 

The invalidity or enforceability, for any reason, of any part of this 

Agreement shall not prejudice or affect the validity or enforceability of the 

remainder of this Agreement, unless the part held invalid or unenforceable 

is fundamental to this Agreement. 

19.6 Counterparts 

This Agreement may be executed in one or more counterparts, each of 

which shall be deemed an original and all of which collectively shall be 

deemed one and the same Agreement. 

19.7 Breach of Obligations/ Roles 

The Parties acknowledge that a breach of any of the obligations/ roles 

contained herein would result in injuries. The Parties further acknowledge 

that the amount of the liquidated damages or the method of calculating 

the liquidated damages specified in this Agreement is a genuine and 

reasonable pre-estimate of the damages that may be suffered by the non-

defaulting Party in each case specified under this Agreement. 

19.8 Restriction of Shareholders / Owners Liability  

19.8.1 Parties expressly agree and acknowledge that none of the shareholders 

of the Parties hereto shall be liable to the other Parties for any of the 

contractual obligations of the concerned Party under this Agreement.   
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19.8.2 Further, the financial liabilities of the shareholder(s) of each Party to this 
Agreement shall be restricted to the extent provided in the Indian 

Companies Act, 1956 / Companies Act, 2013 (as the case may be). 

19.9 Taxes and Duties: 

19.9.1 The TSP shall bear and promptly pay all statutory taxes, duties, levies 

and cess, assessed/levied on the TSP, its Contractors or their 

employees that are required to be paid by the TSP as per the Law in 

relation to the execution of the Project and for providing Transmission 

Service as per the terms of this Agreement. 

19.9.2 The Nodal Agency shall be indemnified and held harmless by the TSP 

against any claims that may be made against the Nodal Agency in 

relation to the matters set out in Article 19.9.1. 

19.9.3 The Nodal Agency shall not be liable for any payment of, taxes, duties, 

levies, cess whatsoever for discharging any obligation of the TSP by the 

Nodal Agency on behalf of TSP or its personnel, provided the TSP has 

consented in writing to the Nodal Agency for such work, for which 

consent shall not be unreasonably withheld. 

19.10 No Consequential or Indirect Losses 

The liability of the TSP shall be limited to that explicitly provided in this 

Agreement.  

Provided that, notwithstanding anything contained in this Agreement, 

under no event shall the Nodal Agency or the TSP claim from one another 

any indirect or consequential losses or damages. 

19.11 Discretion: 

Except where this Agreement expressly requires a Party to act fairly or 

reasonably, a Party may exercise any discretion given to it under this 

Agreement in any way it deems fit. 

19.12 Confidentiality 

19.12.1 The Parties undertake to hold in confidence this Agreement and RFP 

Project Documents and not to disclose the terms and conditions of the 

transaction contemplated hereby to third parties, except:  

(a) to their professional advisors;  

(b) to their officers, contractors, employees, agents or 

representatives, financiers, who need to have access to such 
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information for the proper performance of their activities; or 

(c) disclosures required under Law, 

without the prior written consent of the other Parties. 

Provided that, the TSP agrees and acknowledges that the Nodal Agency, 

may, at any time, disclose the terms and conditions of the Agreement 

and the RFP Project Documents to any person, to the extent stipulated 

under the Law and the Competitive Bidding Guidelines. 

19.13 Order of priority in application: 

Save as provided in Article 2.5, in case of inconsistencies between the 

terms and conditions stipulated in Transmission License issued by the 

Commission to the TSP, agreement(s) executed between the Parties, 

applicable Law including rules and regulations framed thereunder, the 

order of priority as between them shall be the order in which they are 

placed below: 

 terms and conditions of Transmission License; 

 applicable Law, rules and regulations framed thereunder; 

 this Agreement; 

 Agreement(s), if any, under Sharing Regulations. 

19.14 Independent Entity: 

19.14.1 The TSP shall be an independent entity performing its obligations 

pursuant to the Agreement. 

19.14.2 Subject to the provisions of the Agreement, the TSP shall be solely 

responsible for the manner in which its obligations under this Agreement 

are to be performed. All employees and representatives of the TSP or 

Contractors engaged by the TSP in connection with the performance of 

the Agreement shall be under the complete control of the TSP and shall 

not be deemed to be employees, representatives, Contractors of the 

Nodal Agency and nothing contained in the Agreement or in any 

agreement or contract awarded by the TSP shall be construed to create 

any contractual relationship between any such employees, 

representatives or Contractors and the Nodal Agency. 

19.15 Amendments: 

19.15.1 This Agreement may only be amended or supplemented by a written 
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agreement between the Parties. 

19.16  Waiver: 

19.16.1 No waiver by either Party of any default or breach by the other Party in 

the performance of any of the provisions of this Agreement shall be 

effective unless in writing duly executed by an authorised representative 

of such Party. 

19.16.2 Neither the failure by either Party to insist on any occasion upon the 

performance of the terms, conditions and provisions of this Agreement 

nor time or other indulgence granted by one Party to the other Parties 

shall act as a waiver of such breach or acceptance of any variation or the 

relinquishment of any such right or any other right under this Agreement, 

which shall remain in full force and effect. 

19.17 Relationship of the Parties: 

This Agreement shall not be interpreted or construed to create an 

association, joint venture, or partnership or agency or any such other 

relationship between the Parties or to impose any partnership obligation 

or liability upon either Party and neither Party shall have any right, power 

or authority to enter into any agreement or undertaking for, or act on 

behalf of, or to act as or be an agent or representative of, or to otherwise 

bind, the other Party. 

19.18 Entirety: 

19.18.1 This Agreement along with its sections, schedules and appendices is 

intended by the Parties as the final expression of their agreement and is 

intended also as a complete and exclusive statement of the terms of their 

agreement. 

19.18.2 Except as provided in this Agreement, all prior written or oral 

understandings, offers or other communications of every kind pertaining 

to this Agreement or the provision of Transmission Service under this 

Agreement to the Nodal Agency by the TSP shall stand superseded and 

abrogated.  

19.19 Notices: 

19.19.1 All notices or other communications which are required to be given under 

this Agreement shall be in writing and in the English language 

19.19.2 If to the TSP, all notices or communications must be delivered personally 

or by registered post or facsimile or any other mode duly acknowledged 
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to the addressee below: 

 Address  :  

 Attention  : 

 Email   : 

 Fax. No.  : 

 Telephone No. : 

19.19.3 If to the Nodal Agency, all notices or communications must be delivered 

personally or by registered post or facsimile or any other mode duly 

acknowledged to the addresses below: 

(i) …………… [Insert Name of the Nodal Agency] 

Address  :   

Attention 

Email   :   

Fax. No.  :  

Telephone No. : 

19.19.4 All notices or communications given by facsimile shall be confirmed by 

sending a copy of the same via post office in an envelope properly 

addressed to the appropriate Party for delivery by registered mail.  All 

notices shall be deemed validly delivered upon receipt evidenced by an 

acknowledgement of the recipient, unless the Party delivering the notice 

can prove in case of delivery through the registered post that the 

recipient refused to acknowledge the receipt of the notice despite efforts 

of the postal authorities. 

19.19.5 Any Party may by notice of at least fifteen (15) days to the other Party 

change the address and/or addresses to which such notices and 

communications to it are to be delivered or mailed. 

19.20 Fraudulent and Corrupt Practices 

19.20.1 The TSP and its respective officers, employees, agents and advisers 

shall observe the highest standard of ethics during the subsistence of 

this Agreement. Notwithstanding anything to the contrary contained in 

the Agreement, the Nodal Agency may terminate the Agreement without 

being liable in any manner whatsoever to the TSP, if it determines that 

the TSP has, directly or indirectly or through an agent, engaged in 

corrupt practice, fraudulent practice, coercive practice, undesirable 

practice or restrictive practice in the Bid process. In such an event, the 
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Nodal Agency shall forfeit the Contract Performance Guarantee of the 

TSP, without prejudice to any other right or remedy that may be available 

to the Nodal Agency hereunder or subsistence otherwise. 

19.20.2 Without prejudice to the rights of the Nodal Agency under Clause 19.20.1 

hereinabove and the rights and remedies which the Nodal Agency may 

have under this Agreement, if a TSP is found by the Nodal Agency to 

have directly or indirectly or through an agent, engaged or indulged in 

any corrupt practice, fraudulent practice, coercive practice, undesirable 

practice or restrictive practice during the Bid process, or after the issue of 

Letter of Intent (hereinafter referred to as LoI) or after the execution of 

the agreement(s) required under Sharing Regulations, the Nodal Agency 

may terminate the Agreement without being liable in any manner 

whatsoever to the TSP. Further, the TSP & its Affiliates shall not be 

eligible to participate in any tender or RFP issued by any BPC for an 

indefinite period from the date such TSP is found by the Nodal Agency to 

have directly or indirectly or through an agent, engaged or indulged in 

any corrupt practice, fraudulent practice, coercive practice, undesirable 

practice or restrictive practices, as the case may be. 

19.20.3 For the purposes of this Clause 19.20, the following terms shall have the 

meaning hereinafter respectively assigned to them: 

(a) “corrupt practice” means (i) the offering, giving, receiving, or 

soliciting, directly or indirectly, of anything of value to influence the 

actions of any person connected with the Bid process (for avoidance of 

doubt, offering of employment to or employing or engaging in any 

manner whatsoever, directly or indirectly, any official of the BPC who is 

or has been associated or dealt in any manner, directly or indirectly with 

the Bid process or the LoI or has dealt with matters concerning the RFP 

Project Documents or arising there from, before or after the execution 

thereof, at any time prior to the expiry of one year from the date such 

official resigns or retires from or otherwise ceases to be in the service of 

the BPC, shall be deemed to constitute influencing the actions of a 

person connected with the Bid Process); or (ii) engaging in any manner 

whatsoever, whether during the Bid Process or after the issue of the LoI 

or after the execution of the RFP Project Documents, as the case may 

be, any person in respect of any matter relating to the Project or the LoI 

or the RFP Project Documents, who at any time has been or is a legal, 

financial or technical adviser of the BPC in relation to any matter 

concerning the Project; 

(b)“fraudulent practice” means a misrepresentation or omission of facts 

or suppression of facts or disclosure of incomplete facts, in order to 

influence the Bid process; 
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(c) “coercive practice” means impairing or harming, or threatening to 

impair or harm, directly or indirectly, any person or property to influence 

any person’s participation or action in the Bid process; 

(d) “undesirable practice” means (i) establishing contact with any 

person connected with or employed or engaged by the BPC with the 

objective of canvassing, lobbying or in any manner influencing or 

attempting to influence the Bid process; or (ii) having a Conflict of 

Interest; and 

(e) “restrictive practice” means forming a cartel or arriving at any 

understanding or arrangement among Bidders with the objective of 

restricting or manipulating a full and fair competition in the Bid process; 

19.21 Compliance with Law: 

Despite anything contained in this Agreement but without prejudice to 

Article 12, if any provision of this Agreement shall be in deviation or 

inconsistent with or repugnant to the provisions contained in the Electricity 

Act, 2003, or any rules and regulations made there under, such provision 

shall be deemed to be amended to the extent required to bring it into 

compliance with the aforesaid relevant provisions as amended from time 

to time. 

IN WITNESS WHEREOF, THE PARTIES HAVE CAUSED THIS 

AGREEMENT TO BE EXECUTED BY THEIR DULY AUTHORISED 

REPRESENTATIVES AS OF THE DATE AND PLACE SET FORTH 

ABOVE.  

1.                      For and on behalf of TSP 

 

   ……………………………..  

[Signature, Name, Designation and Address] 

 

 

2. For and on behalf of .........................[Insert name 
of the Nodal Agency] 

 

……………………………..  

[Signature, Name, Designation and Address] 
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WITNESSES: 

 1.  For and on behalf of 

           : BPC    

…………………………… 
       [Signature] 

 

 

............................................................... 
[Insert, Name, Designation and Address of the Witness] 

 

2. For and on behalf of 

: Nodal Agency                 

…………………………… 
       [Signature] 

              
........................................................... 

[Insert Name, Designation and Address of the Witness]
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SCHEDULES 
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Schedule: 1 

Project Description and Scope of Project 

Scope of the Project: 

 

Sl. 
No. 

Scope of the Transmission Scheme Scheduled COD in 
months from 
Effective Date 

1 LILO of both circuits of Parli(M) – 
Karjat(M)/Lonikand-II (M) 400 kV D/c line (twin 

moose) at Kallam PS 

18 months 

2 4 Nos. 400 kV line bays at Kallam PS for LILO of 

both circuits of Parli(M) – Karjat(M)/Lonikand-
II(M) 400 kV D/c line (twin moose) at Kallam PS 
 

 400 kV line bays (AIS) – 4 Nos. (for Kallam 
PS end) 

3 63 MVAR, 420 kV switchable line reactor (with 
NGR bypassing arrangement) on each ckt at 

Kallam PS end of Karjat – Kallam 400 kV D/c line 
 

 63 MVAR, 420 kV switchable line reactor 
including Switching equipment - 2 Nos. (at 
Kallam end)(~140km) 

 
Note:  

a) TSP of Kallam PS (Kallam Transmission Ltd.) shall provide requisite space 

at Kallam PS for the above scope of work. 

b) The 50 MVAR fixed line reactors on each ckt at Parli (M) end of Kallam – 
Parli (M) 400 kV D/c line shall be converted into switchable line reactors 
(with NGR bypass arrangement & provision of inter-tripping scheme to trip 

the line reactors along with the main line breakers) by MSETCL in matching 
time-frame of the above scheme. MSETCL vide email dated 08.06.2023 
has informed that conversion of fixed 50 MVAR line reactor at 400 kV Parli 

(M) (Girwali) end into switchable reactor is feasible. 
 

Project Description 

 
Govt. of India has set a target for establishing 500 GW capacity from non-fossil 
energy sources by 2030. In this direction, 2GW capacity has been identified at 

Kallam PS. Transmission System for evacuation of power from RE Projects in 
Osmanabad area (1 GW) in Maharashtra is presently under implementation by 
Kallam Transmission Ltd. which is expected by Oct’23. Further, augmentation of 

transformation capacity at Kallam PS by 2x500 MVA, 400/220 kV ICTs (3rd & 4th) 
along with 220kV bays for RE interconnection is also under implementation for 
enabling interconnection of additional 1GW at 220kV level of Kallam PS (expected 

by May’24). 
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Additional connectivity has also been granted to M/ s Torrent at 400kV level (1 no. 
bay) and hence there is cumulative requirement of evacuation of about 3.25GW 

(2GW at 220kV level and 1.25GW at 400kV level) from Kallam PS. 
 
The subject Transmission system shall enable evacuation of power beyond 2GW 

at Kallam PS (upto 3.25GW), by alleviating constraints in the area, using 
Renewable energy sources and is expected to play a significant role in fulfilling 
India's vision of 500 GW of non-fossil generation capacity by 2030.  

 
The subject scheme includes LILO of both circuits of Parli(M) – Karjat(M)/Lonikand-
II (M) 400 kV D/c line (twin moose) at Kallam PS along with 63 MVAR, 420 kV 

switchable line reactor (with NGR bypassing arrangement) on each ckt at Kallam 
PS end of Karjat – Kallam 400 kV D/c line. The scheme will facilitate integration of  
1.25GW power beyond 2GW at Kallam PS (i.e. upto 3.25GW). 

 
The subject Transmission system was deliberated and approved in the 14th NCT 
meeting held on 09.06.2023. National Committee on Transmission vide Gazette 

notification dated 19.07.2023 has appointed RECPDCL as BPC for implementation 
of the subject transmission scheme through TBCB route.  
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 SPECIFIC TECHNICAL REQUIREMENTS FOR TRANSMISSION LINE 
 

The design, routing and construction of transmission lines shall be in 

accordance with Chapter V, Part A of CEA (Technical Standards for 

Construction of Electrical Plants and Electric Lines) Regulations 2022, as 

amended from time to time. Other CEA Regulations and MoP guidelines, as 

applicable, shall also be followed. 

A.1.0  Selection of tower type shall be made as per CEA Regulations, however in 

case lattice type towers are used, the following shall also be applicable: 

A.2.0  Steel section of grade E 250 and/or grade E 350 as per IS 2062, only are 

permitted for use in towers, extensions, gantry structures and stub setting 

templates. For towers in snowbound areas, steel sections shall conform to 

Grade-C of IS-2062. 

A.3.0  Towers shall be designed as per IS-802:2015, however the drag coefficient of 

the tower shall be as follows: - 

Solidity Ratio Drag Coefficient 

Upto 0.05 3.6 

0.1 3.4 

0.2 2.9 

0.3 2.5 

0.4 2.2 

0.5 and above 2.0 

A.4.0  Transmission Service Provider (TSP) shall adopt any additional 

loading/design criteria for ensuring reliability of the line, if so desired and /or 

deemed necessary. 

A.5.0  Transmission line shall be designed considering wind zones as specified in 

wind map given in National Building Code 2016, Vol.1. The developer shall 

also make his own assessment of local wind conditions and frequent 

occurrences of high intensity winds (HIW) due to thunderstorms, dust-storms, 

downburst etc. along the line route and wherever required, higher wind zone 

than that given in wind map shall be considered for tower design for ensuring 

reliability of line. Further, for transmission line sections passing within a 

distance of 50 km from the boundary of two wind zones, higher of the two 

wind zones shall be considered for design of towers located in such sections. 
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A.6.0 Selection of reliability level for design of tower shall be as per CEA Regulation 

(Technical Standards for Construction of Electrical Plants and Electric Lines) 

Regulations 2022, as amended from time to time. 

A.7.0  A) For power line crossing of 400 kV or above voltage level, large angle & 

dead end towers (i.e. D/DD/QD) shall be used on either side of power line 

crossing. 

B) For power line crossing of 132 kV and 220 kV voltage level, angle towers 

(B/C/D/DB/DC/DD/QB/QC/QD) shall be used on either side of power line 

crossing depending upon the merit of the prevailing site condition and line 

deviation requirement. 

C) For power line crossing of 66 kV and below voltage level, suspension/tension 

towers shall be provided on either side of power line crossing depending upon 

the merit of the prevailing site condition and line deviation requirement. 

D) For crossing of railway tracks, national highways and state highways, the 

rules/ regulations of appropriate authorities shall be followed. 

A.8.0 The relevant conductor configuration for 400kV shall be as follows: -  

Transmissi

on line 

ACSR 

Conductor 

specified 

Equivalent 

AAAC 

conductor 

based on 53% 

conductivity of 

Al Alloy 

Equivalent 

minimum size 

of AL59 

conductor 

based on 59% 

conductivity 

of AL Alloy* 

Sub- 

conductor 

Spacing 

400kV D/C 

(Twin 

Moose) 

transmission 

lines 

Moose: 

Stranding 

54/3.53mm-Al 

+ 7/3.53 mm- 

Steel, 

31.77 mm 

diameter 

528.5 sq. mm, 

Aluminium 

area, 

 

Maximum DC 

Resistance at 

20°C  (Ω/km): 

0.05552 

 

Stranding details: 

61/3.55mm 

31.95mm 

diameter;  

 

604 sq. mm 

Aluminium alloy 

area 

 

 

 

Maximum DC 

Resistance at 

20°C (Ω/km): 

0.05506 

Stranding 

details: 

61/3.31mm 

29.79 mm 

diameter;  

525 sq. mm 

Aluminium alloy   

area 

 

 

 

Maximum DC 

Resistance at 

20°C (Ω/km): 

0.0566 

 

 

 

 

450 mm 
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 Minimum UTS: 

161.20 kN 

Minimum UTS: 

159.80 kN 

Minimum UTS: 

124.70 kN 

 

Note:  

1. *To Select any size above the minimum, the sizes mentioned in the Indian 

standard IS-398(part-6) shall be followed. 

2. The transmission lines shall have to be designed for a maximum 

operating conductor temperature of 85 deg C.  

A.9.0  The required phase to phase spacing and horizontal spacing for 400kV line 

shall be governed by the tower design as well as minimum live metal 

clearances for 400kV voltage level under different insulator swing angles. 

However, the phase to phase spacing for 400kV line shall not be less than 8 

m. 

A.10.0  Electrical clearances including minimum live metal clearance, ground 

clearance and minimum mid span separation between earth wire and 

conductor as given below shall be considered: 

Minimum live metal clearances for 400 kV line:  

(i)  Under stationary conditions  

  From tower body:  3.05 m       

(ii)  Under swing conditions 

Wind pressure Condition Minimum electrical clearance 

a)    Swing angle (22º)  3.05 m 

b)    Swing angle (44º) 1.86 m 

(iii)  Minimum ground clearance: 8.84 m 

(iv)  Minimum mid span separation between earth-wire and conductor: 9.0 m 

A.11.0  Shielding angle shall not exceed 20 deg for 400kV D/C Line transmission line. 

A.12.0  The Fault current for design of line shall be 63kA for 1 sec for 400kV. 

A.13.0  In case of 400kV & above voltage class lines, at least one out of two earth 

wires shall be OPGW and second earth wire, if not OPGW, shall be either of 

galvanized standard steel (GSS) or Aluminium Alloy Conductor Steel 

Reinforced (AACSR) conductor type. or any other suitable conductor type 

depending upon span length and other technical consideration. 

A.14.0  Each tower shall be earthed such that tower footing impedance does not 

exceed 10 ohms. Pipe type or Counterpoise type earthing shall be provided in 
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accordance with relevant IS. Additional earthing shall be provided on every 7 

to 8 kms distance for direct earthing of both shield wires. If site condition 

demands, multiple earthing or use of earthing enhancement compound shall 

be used. 

A.15.0  Pile type foundation shall be used for towers located in river or creek bed or 

on bank of river having scourable strata or in areas where river flow or change 

in river course is anticipated, based on detailed soil investigation and previous 

years’ maximum flood discharge of the river, maximum velocity of water, 

highest flood level, scour depth & anticipated change in course of river based 

on river morphology data of at least past 20 years to ensure availability and 

reliability of the transmission line. 

A.16.0  Transmission line route shall be finalized, in consultation with appropriate 

authorities so as to avoid the habitant zones of endangered species and other 

protected species. Bird diverters, wherever required, shall be provided on the 

line.  

A.17.0  Wherever, transmission lines are passing through cyclone prone areas i.e. 

areas upto 60 km from coast following shall also be applicable:  

a) Terrain category-I, with terrain roughness factor (K2) of 1.08 shall be 

considered for tower design for exposed open terrain with few or no 

obstruction which also includes open sea coasts, open stretch of water, 

desert and flat treeless plains  

b) Importance factor for cyclonic region (K4) of 1.3 shall be considered for 

tower design.  

c) The number of consecutive spans between the section points/ angle 

point shall not exceed 10 spans or 3km instead of conventional practice 

of 15 spans or 5km, in order to reduce the failure of such towers in 

coastal areas due to cascading effect. The section shall be terminated 

with tension tower/ angle tower and angle of deviation should be based 

on the site requirement. 

A.18.0  Wherever, transmission lines are passing through cyclone prone areas (i.e. 

areas upto 60 km from coast)/ creek regions/ aggressive soil areas following 

shall also be applicable: 

a) The fabricated tower parts and stubs shall have a minimum overall zinc 

coating of 900 g/m2 of surface area except for plates and sections below 

5 mm which shall have a minimum overall zinc coating of 610 g/m2 of 

surface area. The average zinc coating for all sections and plates 5mm 

and above shall be maintained as 127 microns and that for plates and 

sections below 5mm shall be maintained as 87 microns. 

b) Ready mix concrete of M30 Grade shall be used to avoid use of locally 
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available saline water. However, design mix concrete of M30 Grade 

conforming to IS 456 with potable water can be used at locations where 

transportation of ready-mix concrete is not feasible. Minimum cement 

content in any case shall not be less than 330 kg/m3. 

c) The surface of the reinforced steel shall be treated with epoxy-based 

coating to enhance corrosion performance of foundation. Use of epoxy 

coated reinforcement in foundation shall be as per IS 13620. In addition, 

two (2) coats of bituminous painting of minimum 1.6 kg/m2 per coat shall 

be applied on all exposed faces of foundation (i.e. pedestal & base slab). 

d) Double coat 20 mm thick cement plaster shall be provided on all 

exposed concrete surface as well up to 300 mm below ground level to 

give protection to concrete surface from environmental and saline effect. 

e) Before coping of chimney top portion, three coats of anti-corrosive paint 

of minimum 30-35 microns dry film thickness each shall be applied on 

the stub in the 50mm coping portion as well as up to 350 mm above CL 

portion. 

A.19.0 The raised chimney foundation is to be provided in areas prone to 

flooding/water stagnation like paddy field /agricultural field & undulated areas 

to avoid direct contact of water with steel part of tower. The top of the chimney 

of foundation should be at least above HFL (High Flood Level) or the historical 

water stagnation/ logging level (based on locally available data) or above High 

Tide Level or 500 mm above Natural Ground level (whichever is higher).  

A.20.0 Routing of transmission line through protected areas of India shall be avoided 

to the extent possible. In case, it is not possible to avoid protected areas, the 

towers of the transmission line upto 400 kV level which are installed in 

protected areas shall be designed for Multi-circuit (4 circuits) configuration of 

same voltage level considering reliability level of at least two (2). The top two 

circuits of these multi-circuit towers shall be used for stringing of the 

transmission line under present scope and the bottom two circuits shall be 

made available for stringing of any future transmission line of any 

transmission service providers/ State transmission utilities/Central 

transmission utilities passing through the same protected area. Further, the 

configuration and coordinates of such transmission towers shall be submitted 

to CEA, CTU & BPC by the TSP. 

A.21.0 The TSP shall abide by the Guidelines of CEA w.r.t. shifting of transmission 

lines for NHAI projects and other projects. 

A.22.0 Safety precautions in regards to gas/oil pipe lines in vicinity of Transmission 
lines shall be taken in coordination with gas/ petroleum authorities.  
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SPECIFIC TECHNICAL REQUIREMENTS FOR SUBSTATION 
 

The proposed extension of Kallam substation shall be conventional Air Insulated 

Switchgear (AIS) type generally conforming to the requirements of CEA 

(Technical Standards for Construction of Electrical Plants and Electric Lines) 

Regulations 2022, as amended from time to time. Other CEA Regulations and 

MoP guidelines, as applicable, shall also be followed. 

 

B.1.0  Salient features of Substation Equipment and Facilities 

The design and specification of substation equipment are to be governed by the 

following factors: 

 

B.1.1  Insulation Coordination 

 
The system design parameters for substations/switchyards shall be as given 
below: 

 

Sl. No Description of parameters 400kV Kallam (AIS) 

S/s 

400 kV System 

1. System operating voltage 400kV 

2. Maximum voltage of the system (rms) 420kV 

3. Rated frequency 50Hz 

4. No. of phase 3 

5. Rated Insulation levels  

i) Lighting Impulse withstand voltage for 

(1.2/50 micro sec.) 
- for  Equipment other than Transformer 

and Reactors 

- for Insulator String 

 

 
1425kVp 

 

1550kVp 

ii) Switching impulse withstand voltage 
(250/2500 micro sec.) dry and wet 

1050kVp 

iii) One minute power frequency dry withstand 
voltage (rms) 

630 kV 

6. Corona extinction voltage 320 kV 

7. Max. radio interference voltage for frequency 
between 0.5 MHz and 2 MHz 

1000 micro- volts at 
266kV rms 

8. Minimum creepage distance for insulator 
string/ longrod insulators/ outdoor bushings 

13020 mm 
(31mm/kV) 

9. Minimum creep 
age distance for switchyard equipment 

10500mm 
(25mm/kV) 

10. Max. fault current 63kA 

11. Duration of fault 1 sec 

 
 



Transmission Service Agreement 

[Insert Name of the SPV] 90 

 

B.1.2 Switching Scheme 
 

The switching schemes, as mentioned below, shall be adopted at various 
voltage levels of substation/switchyard: 

Substation 400kV side 

400kV Kallam Extn. (AIS) One & half breaker 

 

Notes: - 

i) For one and half breaker switching scheme, any double circuit line 

consisting of two numbers of feeders and originating from the same 
transmission or generating switchyard shall not be terminated in one 
diameter. 

ii) A diameter in one and half breaker scheme is a set of 3 circuit breakers 
with associated isolators, earth switches, current transformers etc. for 
controlling of 2 numbers of feeders.  

iii) Connection arrangement of Switchable Line reactors shall be such that it 
can be used as Line reactor as well as Bus reactor with suitable NGR 
bypass arrangement.  

iv) TSP shall plan distribution of line and transformer feeders to bus bar in 
such a way that all power can be evacuated successfully without 
crossing thermal limit at any point of bus-bar. 

v) 400kV line bays shall be constructed such that provision is kept for 
future switchable line reactors.  

 

B.2.0 Substation Equipment and facilities (Voltage level as applicable): 
 

The switchgear shall be designed and specified to withstand operating 

conditions and duty requirements. All equipment shall be designed 
considering the following capacity. 
 

Sl. 
No 

Description of bay 400kV Kallam (AIS) Extn. 

400kV 

1. Bus Bar  As per existing 

2. Line bay  3150A 

 

B.2.1 Shunt Reactors 

B.2.1.1 420kV, 3-Phase, Shunt Reactor 

63MVAR, 420 KV, 3-Phase Reactor shall conform to CEA’s “Standard 

Specifications and Technical Parameters for Transformers and Reactors (66 kV 

and above)” as amended up to date available on CEA website.  

The Ohmic value of NGR for Line Reactors shall be as follows: 
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Sl. No. Line Name NGR value 

1. 63 MVAr, 420 kV switchable line reactor on each 

ckt of Karjat – Kallam 400kV D/c line at Kallam PS 

end. 

400 Ohms 

B.2.2 400kV AIS Substation equipment (as applicable) 

B.2.2.1 Circuit Breakers (AIS)  

The circuit breakers and accessories shall conform to IEC: 62271-100, IEC: 

62271-1 and shall be of SF6 Type. The circuit breakers shall be of class C2-M2 

(as per IEC) with regard to restrike probability during capacitive current breaking 

and mechanical endurance. Each breaker would have two sets of trip circuits 

which would be connected to separate DC supplies for greater reliability. The rated 

break time shall not exceed 40ms for 400kV circuit breakers. The Circuit breakers 

controlling 400kV lines of more than 200km length shall be provided either with 

pre-insertion closing resistor of 400 ohms with 8ms insertion time or with 

Controlled Switching Device. 400kV Circuit breakers shall be provided with single 

phase and three phase auto reclosing. The short line fault capacity shall be same 

as the rated capacity and this is proposed to be achieved without use of opening 

resistors. Controlled switching device shall be provided in 400kV Circuit breakers 

of switchable line reactor bay and in Main & Tie bay circuit breakers of line with 

non-switchable line reactors and Bus reactors.  

B.2.2.2 Isolators (AIS)  

The isolators shall comply to IEC 62271-102 in general. 400kV isolator design 

shall be double break type. All isolators and earth switches shall be motor 

operated. Earth switches shall be provided at various locations to facilitate 

maintenance. Isolator rated for 400kV shall be of extended mechanical endurance 

class - M2 and suitable for bus transfer current switching duty as per IEC-62271-

102. Main blades and earth blades shall be interlocked and interlock shall be fail 

safe type. 400kV earth switches for line isolator shall be suitable for induced 

current switching duty as defined for Class-B. 

B.2.2.3 Current Transformers (AIS)  

Current Transformers shall comply with IEC 61869 in general. All ratios shall be 

obtained by secondary taps only. Generally, Current Transformers (CT) for 400kV 

shall have six cores (four for protection and two for metering). The burden and 

knee point voltage shall be in accordance with the requirements of the system 

including possible feeds for telemetry. Accuracy class for protection core shall be 

PX and for metering core it shall be 0.2S. The rated burden of cores shall be 

closer to the maximum burden requirement of metering & protection system (not 
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more than 20VA for metering core) for better sensitivity and accuracy. The 

instrument security factor shall be less than 5 for CTs upto 400kV voltage class. 

B.2.2.4 Capacitive Voltage Transformers (AIS) 

Capacitive Voltage transformers shall comply with IEC 61869 in general. These 

shall have three secondaries out of which two shall be used for protection and one 

for metering. Accuracy class for protection cores shall be 3P and for metering core 

it shall be 0.2. The Capacitive voltage transformers on lines shall be suitable for 

Carrier Coupling. The Capacitance of CVT for 400kV shall be of 4400/8800 pF 

depending on PLCC requirements. The rated burden of cores shall be closer to the 

maximum burden requirement of metering & protection system (not more than 

50VA for metering core) for better sensitivity and accuracy.  

B.2.2.5 Surge Arresters (AIS) 

336 kV Station High (SH) duty gapless type Surge arresters with thermal energy 

(W th) of minimum 12 kJ/kV conforming to IEC 60099-4 in general shall be provided 

for 400kV system. Other characteristics of Surge arrester shall be chosen in 

accordance with system requirements. Surge arresters shall be provided near line 

entrances, Transformers & Reactor so as to achieve proper insulation 

coordination. Surge Arresters shall be provided with porcelain/ polymer housing 

fitted with pressure relief devices. A leakage current monitor with surge counter 

shall be provided with each surge arrester. 

B.2.3 Protection Relaying & Control System  

The protective relaying system proposed to be provided for transmission lines, 

auto-transformers, reactors and bus bars to minimize the damage to the 

equipment in the events of faults and abnormal conditions, is dealt in this section. 

All main protective relays shall be numerical type with IEC 61850 communication 

interface and should have interoperability during integration of numerical relays to 

communicate over IEC61850 protocol with RTU/SAS/IEDs of different OEMs. All 

numerical relays shall have built in disturbance recording feature. 

The protection circuits and relays of transformer and reactor shall be electrically 

and physically segregated into two groups each being independent and capable of 

providing uninterrupted protection even in the event of one of the protection groups 

failing, to obtain redundancy, and to take protection systems out for maintenance 

while the equipment remains in service. 

a) Transmission Lines Protection 

400kV lines shall have Main-I numerical three zone distance protection scheme 

with carrier aided inter-tripping feature. 400kV lines shall also have Main-II 

numerical distance protection scheme like Main-I but from different make that of 

Main-I. The Main-I and Main-II protection relays of same make may be provided 
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only if they are of different hardware & manufacturing platform or different principle 

of operation. 

However, Line Current Differential relay (with back up distance protection feature) 

as Main–I and Main-II shall be considered at both ends for short lines (line length 

below 30kM) having Fibre Optic communication link. Differential relay at remote 

end shall be provided by the TSP. Associated power & control cabling and 

integration with SAS at remote end shall be provided by respective bay owner. 

In case of loop in loop out of transmission lines, the existing protection scheme 

shall be studied and suitable up-gradation (if required) shall be carried out. 

Further, all 400kV lines shall be provided with single and three phase auto-

reclosing facility to allow reclosing of circuit breakers in case of transient faults.  

These lines shall also be provided with distance to fault locators to identify the 

location of fault on transmission lines. 

All 400kV lines shall also be provided with two stages over voltage protection. 

Over voltage protection & distance to fault locator may be provided as in-built 

feature of Main-I & Main-II protection relays. Auto reclose as built-in function of 

Bay Control Unit (BCU) is also acceptable.  

The Main-I and Main-II protection relays shall be fed from separate DC sources 

and shall be mounted in separate panels. 

For 400kV transmission lines, directional IDMT earth fault relay should be provided 

as standalone unit or in-built feature of Main-I and Main -II feature.  

b) 400kV Reactor Protection  

Reactor shall be provided with the following protections: 

i)    Numerical Differential protection. 

ii)   Numerical Restricted earth fault protection 

iii)  Numerical Back-up impedance protection 

Besides these, reactors shall also be provided with Buchholz relay, MOG with low 

oil level alarm, protection against oil and winding temperatures & pressure relief 

device, etc. 

c) Bus bar Protection 

The high speed low impedance type bus bar differential protection, which is 

essential to minimize the damage and maintain system stability at the time of bus 

bar faults, shall be provided for 400kV buses. Duplicated bus bar protection is 

envisaged for 400kV bus-bar protection. Bus bar protection scheme shall be such 

that it operates selectively for each bus and incorporate necessary features 
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required for ensuring security. The scheme shall have complete bus bar protection 

for present as well as envisaged future bays i.e., input / output modules for future 

envisaged bays shall also be provided.  

In case, the bus section is provided, then each side of bus section shall have 

separate set of bus bar protection schemes. 

For existing substations, the existing bus bar protection shall be augmented as per 

requirement. 

d) Local Breaker Back up Protection 

This shall be provided for each 400kV circuit breakers and will be connected to de-

energize the affected stuck breaker from both sides. 

Notes: 

1. LBB & REF relays shall be provided separately from transformer differential 

relay.  

2. LBB relay may also be provided as built-in protection function of distributed 

bus bar protection scheme; however in such case separate LBB relay shall 

be provided for tie bays (in case of One and Half breaker scheme).  

3. Over fluxing & overload protection can be provided as built-in feature of 

differential relay.  

4. In 400kV switchyard, if spare bay of half diameter is identified as future, Tie 

CB relay panel shall be with Auto-reclosure feature. 

B.2.4  Substation Automation System  

a) For all the new substations, state of art Substation Automation System (SAS) 

conforming to IEC-61850 shall be provided. The distributed architecture shall be 

used for Substation Automation system, where the controls shall be provided 

through Bay control units. The Bay control unit is to be provided bay wise for 

voltage level 400kV and above. All bay control units as well as protection units are 

normally connected through an Optical fibre high speed network. The control and 

monitoring of circuit breaker, dis-connector, re-setting of relays etc. can be done 

from Human Machine Interface (HMI) from the Control Room.  
 

The functions of control, annunciation, disturbance recording, event logging and 

measurement of electrical parameters shall be integrated in Substation Automation 

System. 

At new substations, the Substation Automation System (SAS) shall be suitable for 

operation and monitoring of the complete substation including proposed future 

bays/elements. 
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In existing substations with Substation automation system (SAS), augmentation of 

existing SAS shall be done for bays under present scope. 

In existing Substations where Substation automation is not provided, control 

functions shall be done through control panels. 

Necessary gateway & modems (as required) shall be provided to send data to 

RLDC/SLDC as per their requirement. Any augmentation work at RLDC/SLDC is 

excluded from TSP’s scope. However, all the configuration work at substation end 

required to send data to RLDC/SLDC shall be in the scope of TSP. 

b) Time synchronization equipment 

Time synchronization equipment complete in all respect including antenna, cable, 

processing equipment required to receive time signal through GPS or from 

National Physical Laboratory (NPL) through INSAT shall be provided at new 

substations. This equipment shall be used to synchronize SAS & IEDs etc. 

B.3.0 Substation Support facilities 

Certain facilities required for operation & maintenance of substations as described 

below shall be provided at new substation. In existing substation, these facilities 

have already been provided and would be extended/ augmented as per 

requirement. 

B.3.1 AC & DC power supplies 

For catering the requirements of three phase & single phase AC supply and DC 

supply for various substation equipment (for present and future scope), existing 

facilities shall be augmented as required. 

B.3.2 Fire Fighting System 

Fire-fighting system for substation including transformer & reactor shall conform to 

CEA (Measures Relating to Safety & Electric Supply) Regulations, 2023, as 

amended time to time.  

Further, adequate water hydrants and portable fire extinguishers shall be provided 

in the substations. The main header of firefighting system shall be suitable for 

extension to bays covered under the future scope; necessary piping interface in 

this regard shall be provided. 

At existing substations, the fire-fighting systems as available shall be extended to 

meet the additional requirements. 

B.3.3 Oil evacuating, filtering, testing & filling apparatus 

To monitor the quality of oil for satisfactory performance of transformers, shunt 

reactors and for periodical maintenance necessary oil evacuating, filtering, testing 
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and filling apparatus would be provided at new substations. Oil storage tanks of 

adequate capacities for storage of transformer oil would be provided.       

B.3.4 Illumination  

Normal & emergency AC & DC illumination shall be provided adequately in the 

control room & other buildings of the substation. The switchyard shall also be 

provided with adequate illumination.  

Lighting of the entire control room building, fire-fighting pump house, other building 

(if any) and switchyard shall be done by LED based low power consumption 

luminaries.  

B.3.5 Control Room 

For new substation, substation control room shall be provided to house substation 

work stations for station level control (SAS) alongwith its peripheral and recording 

equipment, AC & DC distribution boards, DC batteries & associated battery 

chargers, Fire Protection panels, Telecommunication panels & other panels as per 

requirements. Air conditioning shall be provided in the building as functional 

requirements. Main cable trenches from the control room shall have adequate 

space provision for laying of cables from control room for all the future bays also. 

At existing substations, the adequacy of size of control room shall be ascertained 

and the same shall be augmented as per requirement.  

B.3.6 Control Concept 

All the EHV circuit breakers in substation/switching stations shall be controlled and 

synchronized from the switchyard control room/remote control center. All the 

isolators shall have control from remote/local whereas the earth switches shall 

have local control only.  

B.3.7 Visual monitoring system (VMS) for watch and ward of substation premises: 

Visual monitoring system for effective watch and ward of substation premises shall 

cover all the transformers and reactors, all other major AIS Equipment (such as 

CB, isolators, CT, CVT, SA etc. as applicable), GIS bays, panel room, all the gates 

of switchyard and all entry and exit points of control room building and accordingly 

the location of cameras shall be decided. The camera shall be high definition color 

CCD camera with night vision feature. The VMS data partly/completely shall be 

recorded (minimum for 15 days) at least @25fps (or better) and stored on network 

video recorder. The system shall use video signals from various cameras installed 

at different locations, process them for viewing on workstations/monitors in the 

control room and simultaneously record all the cameras. 
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Mouse/keyboard controllers shall be used for pan, tilt, zoom and other functions of 

the desired camera. The Visual Monitoring System shall have provision of WAN 

connectivity for remote monitoring. 

 

All camera recordings shall have Camera ID & location/area of recording as well 

as date/time stamp. The equipment should generally conform to Electromagnetic 

compatibility requirement for outdoor equipment in EHV substation. 

 

At existing substations, the visual monitoring system if available shall be 

augmented as per existing or better specification as required. 

B.4.0 General Facilities  

a) Line Gantry/Towers are envisaged for bays under present scope only. 

However, for adjacent future line bay, tower shall be designed for extension 

(considering Quad conductors for 400kV future lines) wherever applicable. 

b) Bay extension works at existing substation shall be executed by TSP in 

accordance with the requirement/provisions mentioned above. However, 

interface points shall be considered keeping in view the existing 

design/arrangement at the substation.  

c) TSP has to arrange for construction power and water on its own. 

d) All outdoor steel structures including anchor/foundation bolts shall be fully 

galvanized. The weight of the zinc coating shall be at least 610 g/m2. 

However, for coastal/creek regions it shall be at least 900 g/m2. 

e) In 400kV switchyard, if spare bay of half diameter is identified as future, all 

the equipment for Tie & Future Bay shall be designed considering the 

current rating of line bay i.e., 3150A. 

f) All electrical equipment shall be installed above Highest Flood Level and 

where such equipment is not possible to be installed above Highest Flood 

Level, it shall be ensured that there is no seepage or leakage or logging of 

water.  

B.5.0 EXTENSION OF EXISTING SUBSTATION 

The following drawings/details of existing substation is attached with the RFP 

documents for further engineering by the bidder. 

Sl. No. Drawing Title  Drawing No./Details Rev. 
No. 

A. 400kV Kallam S/S 

1.0 Single Line Diagram Drawings for previous 
scheme are yet to be 

finalized by the developer. 

 

2.0 General Arrangement 

3.0 Earthmat Layout 

4.0 Visual Monitoring System 

5.0 Bus Bar Protection  
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6.0 Substation Automation System 

(SAS) 
 

Bidder is also advised to visit the substation sites and acquaint themselves with the 
topography, infrastructure such as requirement of roads, cable trench, drainage etc. 

and also the design philosophy. 
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SPECIFIC TECHNICAL REQUIREMENTS FOR COMMUNICATION 
 

The communication requirement shall be in accordance with CEA (Technical 
Standards for Communication System in Power System Operations) 
Regulations, 2020, CEA (Technical Standards for Construction of Electrical 

Plants and Electric Lines) Regulations, 2022, CERC (Communication System 
for inter-State transmission of electricity) Regulations, 2017, and CEA (Cyber 
Security in Power Sector) Guidelines, 2021, all above documents as amended 

from time to time. 
 
The complete ISTS communication system commissioned by TSP under the 

RFP shall be the asset of ISTS and shall be available for usage of ISTS 
requirements as suggested by CTU from time to time.  
 

The protections for transmission line and the line compensating equipment shall 
have hundred percent back up communication channels i.e. two channels for 
tele- protection in addition to one channel for speech plus data for each 

direction. 
 
In order to meet the requirement for grid management and operation of 

substations, Transmission Service Provider (TSP) shall provide the following:  
C.1.0 LILO of both circuits of Parli(M) – Karjat(M)/Lonikand-II (M) 400 kV D/c line 

(twin moose) at Kallam PS. 

 
On LILO of both circuits of 400 kV D/c Parli (M) – Karjat(M)/ Lonikhand-II (M) 
400 kV D/c line (twin moose) at Kallam S/s, TSP shall supply, install & 

commission OPGW and earthwire as per Tower Configurations: 
 
(i) For Multi Circuit Tower Configuration: Two (2) no. OPGW cable 

containing 24 Fibres (24F) to be installed & commissioned by the TSP 
on both the Earthwire peaks 

(ii) For Double Circuit Tower configuration (for both Loop In and Loop Out 

portion): One (1) no. OPGW cable containing 24 Fibres (24 F) on one 
earthwire peak & conventional earthwire on other E/W peak for both 
Loop In and Loop Out Lines. 

 
The TSP shall install OPGW cables from gantry of Kallam S/s up to the LILO 
tower with all associated hardware including Vibration Dampers, mid-way & 

gantry Joint Boxes (called OPGW Hardware hereafter) and finally terminate in 
Joint Boxes at Kallam S/s. The transmission line length is 15 kms (approx.).  
After LILO, if fiber length for links Parli (M) to Kallam PS and Kallam PS to 

Lonikhand (M) is above 225 kms then repeater shall be envisaged, otherwise 
line can be managed as a repeater less link. 

 

TSP shall finalize the location of repeater station depending upon the actual 
site conditions.  Further TSP shall comply to the requirements mentioned as 
per Appendix-F.1 
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Maintenance of OPGW Cable, OPGW Hardware & repeater equipment & items 
associated with repeater shelter shall be responsibility of TSP. 

 
C.2.0  4 Nos. 400 kV line bays at Kallam PS for LILO of both circuits of Parli(M) – 

Karjat(M)/ Lonikand-II(M) 400 kV D/c line (twin moose) at Kallam PS 

  
(i) TSP shall supply, install & commission 1 no. FODP (72F or higher) 

alongwith panel and required Approach Cable (24F) with all associated 

hardware fittings from gantry tower to Bay Kiosk and from the Bay Kiosk 
to Control room. 

 

(ii) TSP shall supply, install & commission One STM-16 (FOTE) equipment 
alongwith panel/s supporting minimum three (3) directions with MSP 
(Multiplex Section Protection – 1+1) with necessary interfaces to meet 

the voice and data communication requirement among Kallam S/s, Parli 
(M) S/s and Karjat(M)/ Lonikand-II (M) S/s. The suitable DC Power 
Supply and backup to be provided for communication equipment. 

 
(iii) FOTE/FODP panel shall be installed in the new Bay Kiosk. The FOTE 

under present scope shall be integrated by TSP with the existing FOTE 

at control room of Kallam S/s which shall be communicating with 
respective control center. TSP to provide necessary FODP sub rack / 
Splice trays/ Patch cords etc.  and optical interfaces/equipment in the 

existing FOTE/FODP panels in control room for integration with the 
existing FOTE for onwards data transmission. 

 

In case spare optical direction is not available in the existing FOTE at the 
control room, the TSP shall coordinate with station owner to reconfigure 
the directions in existing FOTE at control room. Alternatively, The TSP 

may integrate the FOTE under the present scope with existing FOTE in 
the nearby Kiosk connected to the control room FOTE (if available with 
spare direction). For this purpose, TSP shall provide necessary FODP 

sub rack / Splice trays/ Patch cords etc. and suitable optical interfaces/ 
equipment in the existing FOTE/FODP panels in another Kiosk (SPR).  

 

(iv) FOTE & FODP can be accommodated in same panel to optimize space. 
 

(v) The new communication equipment under the present scope shall be 

compatible for integration with existing regional level centralized NMS. 
The local configuration of the new communication equipment shall be 
the responsibility of TSP. The configuration work in the existing 

centralized NMS for integration of new Communication equipment shall 
be done by Regional ULDC Team, however all the necessary support in 
this regard shall be ensured by TSP.  

 
(vi) The maintenance of all the communication equipment and software 

thereof including FOTE, PMU, FODP, approach cable, DCPS alongwith 

Battery Bank shall be the responsibility of TSP.  
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C.3.0 Specific Requirement for Phasor Measurement Units (PMUs) 
 

TSP shall supply, install & commission required no. of Phasor Measurement 
Units (PMUs) PMUs at all the locations under the scope of TSP under this RFP 
as per CEA (Technical Standards for Construction of Electrical Plants and 
Electric Lines) Regulations, 2022 (alongwith all amendments if any), and all the 

applicable Regulations, Standards, Guidelines issued time to time. These PMUs 
shall be provided with GPS clock and LAN switch and shall connect with LAN 
switch of control room of respective substations/ generating stations with Fibre 

Optic cable. These PMUs shall be connected with the FOTE at Substation/ 
generating stations for onwards data transmission to the PDC (Phasor Data 
Concentrator) located at respective RLDC. Configuration work in existing PDC 

at RLDC for new PMU integration shall be done by respective RLDC, however 
all the necessary support in this regard shall be ensured by TSP.  The 
maintenance of all the PMUs and associated equipment shall be the 

responsibility of TSP. 

Note: Existing Station owner/s to provide necessary support to integrate 
different equipment & applications of new extended bays with the existing 

substation e.g. Communication (through FOTE), Voice etc. for smooth 
operation and monitoring of new added grid elements. 
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Appendix-F.1 

Repeater Requirements  
 

 If the repeater location is finalized in the Control Room of a nearby substation, 
TSP shall provide 1 no. OPGW (48F) on a single Earthwire peak with OPGW 

Hardware & mid-way Joint Boxes etc. of the line crossing the main line and 1 
no. Approach Cable (48F) with all associated hardware fittings, to establish 
connectivity between crossing point of main transmission line up to the repeater 

equipment in substation control room.  
TSP shall co-ordinate for Space & DC power supply sharing for repeater 
equipment. 

TSP shall provide FODP, FOTE (with STM-16 capacity) with suitable interfaces 
require for link budget of respective link. 
  

OR 
 

 If the repeater location is finalized in the nearby substation premises, the TSP 
shall identify the Space for repeater shelter in consultation with station owner. 
Further TSP shall provide 1 no. OPGW (48F) on a single Earthwire peak with 
OPGW Hardware & mid-way Joint Boxes etc. of the line crossing the main line 

and 1 no. Approach Cable (48F) / UGFO (48F) with all associated hardware 
fittings, to establish connectivity between crossing point of main transmission 
line up to the substation where the repeater shelter is to be housed.  

 TSP shall provide repeater shelter along with FODP, FOTE (with STM-16 
capacity) with suitable interfaces require for link budget of respective link, 
reliable power supply provisioning for AC and DC supply, battery bank, Air 

Conditioner and other associated systems. 
 

OR 

 

 If the repeater location is finalized on land near the transmission tower. TSP 
shall make the provisions for Land at nearby tower for repeater shelter. Further 
TSP shall provide 1 no. Approach Cable (48F) / UGFO (48F) with all 
associated hardware fittings to establish connectivity up to the location of 

repeater shelter. 
TSP shall provide repeater shelter along with FODP, FOTE (with STM-16 
capacity) with suitable interfaces require for link budget of respective link, 

reliable power supply provisioning for AC and DC supply, battery bank, Air 
Conditioner and other associated systems 
 

Maintenance of OPGW Cable and OPGW Hardware, repeater equipment & 
items associated with repeater shelter shall be responsibility of TSP. 
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C.4.0 PLCC & PABX 
 

Power line carrier communication (PLCC) equipment complete for speech, tele-

protection commands and data channels shall be provided on each transmission 

line. The PLCC equipment shall in brief include the following: - 

- Coupling device, line traps, carrier terminals, protection couplers, HF cables, 

PABX (if applicable) and maintenance and testing instruments. 

- Coupling devices shall be suitable for phase-to-phase coupling for 400kV 

Transmission lines. The pass band of coupling devices shall have sufficient 

margin for adding communication channel in future if required. Necessary 

protection devices for safety of personnel and low voltage part against power 

frequency voltages and transient over voltage shall also be provided. 

- The line traps shall be broad band tuned suitable for blocking the complete range 

of carrier frequencies. Line Trap shall have necessary protective devices such as 

lightning arresters for the protection of tuning device. Decoupling network 

consisting of line traps and coupling capacitors may also be required at certain 

substation in case of extreme frequency congestion. 

- The carrier terminals shall be of single side-band (SSB) amplitude modulation 

(AM) type and shall have 4 kHz band width. PLCC Carrier terminals and 

Protection couplers shall be considered for both ends of the line. 

- TSP shall provide/ undertake necessary addition/ modification/ shifting/ re-

commissioning etc. of PLCC equipment due to LILO of transmission lines 

(wherever applicable). 

 LILO of both circuits of Parli(M) –Karjat(M)/Lonikand-II(M) 400kV D/c line 

at Kallam PS: 

 

Sl. No Line name PLCC configuration 

1 Parli(M) – Kallam 

400kV D/c line. 
 

1 set Analog PLCC + 1 set 

Digital Protection Coupler for 
each circuit at each end.  

2 Karjat(M)- Kallam & 
Lonikand-II(M)-Kallam 
line 

1 set Analog PLCC + 1 set 
Digital Protection Coupler for 
each circuit at each end. 

Existing PLCC panels of Parli(M) –Karjat(M)/Lonikand-II(M) 400kV D/c 
line may also be utilized. 

 

- All other associated equipment like CVT, Line Trap, cabling, coupling device and 

HF cable shall also be provided by the TSP. 
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- Frequently Asked Queries: 
 

1.0 Transmission Line: 
 

1.1 Please clarify that whether shutdowns for crossing of existing transmission 

lines of POWERGRID/STUs/ Power Evacuation Lines from Generation Plants/ 
Any other Transmission Licensee will be given to TSP on chargeable basis or 
free of cost. 

 
Reply: Shutdowns for crossing of existing transmission lines of POWERGRID/ STUs/ 

Power Evacuation Lines from Generation Plants/ Any other Transmission 

Licensee will be given to TSP by the concerned owner of the lines as per their 
own terms & conditions. As far as shutdown of ISTS lines are concerned the 
same can be availed by approaching respective Regional Power Committee. 

 
1.2 We understand that the suggested swing angle criteria are applicable for 

Suspension Insulator in Suspension Tower. Further, you are requested to 

provide similar swing angle and clearance criteria for Pilot Insulator with 
Jumper & Jumper. 
 

Reply: It is clarified that the swing angle criteria (as mentioned in RFP) for 
transmission lines is applicable for Suspension Insulator in Suspension 
Tower. Further, as per Clause 3.0 of Specific Technical Requirements for 

transmission lines, Transmission service Provider (TSP) shall adopt any 
additional loading/design criteria for ensuring reliability of the line, if so 
desired and /or deemed necessary. 

 
1.3 We request you to kindly allow that use of diamond configuration at Power line 

crossings and the existing owner of the lines may be directed to allow the 

same for the successful bidders. 
 

Reply: Power line crossing including Diamond configuration is responsibility of the 

TSP.  TSP shall formally submit the profile of the crossing section to the 
owner of the existing line suggesting proposed crossing alternatives. The 
crossing will have to be carried out as per approval of owner of the existing 

line. 
 
1.4 It is requested you to kindly provide present status of Forest Clearances if any 

transmission line corridor area falling in wildlife forest / reserve forest/ 
mangroves. 
 

Reply: Based on the preliminary route survey, the process of initiation of forest 
clearance for the forest stretches, if any, enroute the proposed line alignment 
will be initiated by way of writing letters to the concerned authority (ies). 

However, it may be noted that it will be the responsibility of TSP for obtaining 
forest clearance for the forest stretches as provided in the survey report and 
also for any forest area encountered during detailed survey.  
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2.0 Substation 

2.1   We understand that space for storage of O&M spare shall be provided by 

existing owner within the station boundary without any cost. Kindly confirm.  

Reply: Space for storage of O&M spares shall be arranged by TSP on its own. 

2.2   We presume that the O&M for the end Termination bays will be in the scope of 
the TSP and TSP shall not be liable for any payment towards O&M to the 

existing owner of the substation. Kindly confirm.  

Reply: Operation and maintenance of the bays is solely responsibility of the TSP. TSP 
shall follow CEA’s “Operation and Maintenance (O&M) guidelines and Standard 

Format for Memorandum of Understating between New TSP and Existing TSP” 
issued by CEA vide its letter No. I/28514/2023 dated 22.06.2023.. Copy of the 

guideline is available on CEA website at following link:  

https://cea.nic.in/wp-content/uploads/pse___td/2023/06/om_guidelines.pdf  

2.3   With reference to subject scheme of existing sub-station, we assumed following 

scope of work: 

(a)   We assumed internal road is available and need not to consider in the 

present scope of work. 

(b)  Drainage is available and need not to consider in the present scope of 

work. 

(c)  Cable trench extension in adjacent to Main cable trench only under 

present scope of work. 

(d)  Levelled area being provided by developer for bay extension. 

Reply: Regarding requirement of internal road, drainage, cable trench, leveling of the 

bay extension area, bidder is advised to visit site and acquaint themselves with 

the provisions/facilities available at substation. 

2.4   Kindly provide the soil investigation report of soil parameters of existing 

substation. 

Reply: Bidder is advised to visit the substation site and ascertain the requisite 

parameters.  

2.5   Kindly confirm, energy accounting of aux. power consumption. Whether it will be 

on chargeable basis or part of transmission loss. 

Reply:  It will be on chargeable basis. 

2.6   We understand that VMS requirement is for unmanned stations only. For 

Manned stations VMS is not compulsory.  

https://cea.nic.in/wp-content/uploads/pse___td/2023/06/om_guidelines.pdf
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Reply: VMS shall be provided in line with requirements of RfP document. 

2.7   It is understood that Construction water and power shall be provided free of cost 

to TSP by respective substation owner for construction of new bays.  

Reply: Arrangement of construction power & water is in the scope of  TSP. 

2.8   It is understood that existing fire hydrant system shall be extended by the TSP 

for bay extension. 

Reply: Existing fire hydrant system shall be extended from existing system (if required)  

2.9   Please clarify that Status of land acquisition for Substat ions. Whether the lands 

have been acquired by BPC and will be transferred to TSP. 

Reply: The acquisition of land for substation is in the scope of TSP. 

2.10   We understood that no any dedicated metering CT & CVT required for 
Line/feeders. Further, we understood that requisite Energy meters for various 
765kV, 400kV & 220kV Feeders shall be provided & installed by CTU free of cost 

to TSP.  

Reply: Dedicated metering CT and CVT are not required for line/feeders. Metering core 

of existing CT/CVT can be used provided accuracy class is matching with 
metering requirement. Requisite Special Energy Meters shall be provided and 
installed by CTU at the cost of TSP in C&P panel subject to space availability, 

else, in separate metering panel (to be provided by TSP at its cost). 

2.11   It is understood that TSP to follow the RFP for Technical Requirement. Only 

interface drawings like CRP & SCADA shall be coordinated with existing S/S 

owner. 

Reply: All necessary coordination shall be done with exiting s/s owner w.r.t interface 

along with augmentation required as per RfP. 

2.12   We understand that there are only two communication channels, Chanel-1 for 
protection-1+ Speech via. PLCC, Chanel-2 for Protection-2 + data via. FOTE. 
Hence, we do not envisage any separate channel for speech + data as the same 

can be achieved with FOTE system. Therefore, we understand that TSP is 

allowed to implement best possible solutions accordingly. Kindly confirm  

Reply: PLCC equipment for all the transmission lines covered under the scheme 
(consisting of one set of analog PLCC channel along with circuit protection 
coupler and one set of Digital protection coupler for both ends) shall be provided 

by TSP. Further, OPGW based terminal equipment shall be utilized for Speech+ 

Data. 

2.13   We understand that one set of analog circuit protection coupler shall be for 

PLCC and another set for Digital protection coupler for FOTE. Kindly confirm.  
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Reply: PLCC equipment for all the transmission lines covered under the scheme 
(consisting of one set of analog PLCC channel along with  circuit protection 

coupler and one set of Digital protection coupler for both ends) shall be provided 
by TSP. Further, OPGW based terminal equipment shall be utilized for Speech+ 

Data. 

3.0   Communication  

3.1   What are the usage of OPGW, FOTE, PMU etc. under communication 

requirement of RFP? 

Reply: User shall be responsible for providing compatible equipment along with 
appropriate interface for uninterrupted communication with the concerned control 
center and shall be responsible for successful integration with the 

communication system provided by CTU. 

Communication systems e.g. OPGW, FOTE, PMU etc. are required for grid 

operation through RLDC/SLDC, speech communication, tele-protection and tele-

metering.  

3.2   Is space for installation of communication panels are provided to TSP in existing 

Substations incase new bays are in the scope of TSP? 

Reply:  The space replated issues are deliberated in the RFP itself. TSP to carry out 
survey of the existing substation for physical space requirement. In case space is 
not available in the existing substation then TSP shall accommodate the same in 

the respective bay SPR (Switchyard Panel Room)/Bay Kiosk/ Relay panel room 
in case of GIS s/s. Further, TSP to connect and integrate the proposed FOTE 

with the existing FOTE in the Relay Panel Room. 

In Case 132kV Substation TSP shall accommodate the said panels either by 

extension of existing Relay Panel Room or other arrangements.   

3.3   How is the OPGW laying done in case of LILO lines?  

Reply:  In case LILO lines are on same towers (e.g. both Line in and Line Out portion are 
on same towers, generally done LILO of S/C lines). Then 2x24F OPGW shall be 
required to install by TSP on both earthwire peak on 400kV & 765kV lines where 

two E/W peaks are available. On 220 & 133kV lines where only one E/W peak is 

available TSP to install one no. 48F OPGW. 

Incase LILO lines are on different towers (e.g. both Line In and Line Out portion 
are on different towers, generally done LILO of D/C lines). Then 1x24F OPGW 
shall be required to install by TSP on one earthwire peak, on both Line In and 

Line Out portions of 400kV & 765kV lines. On 220 &133kV lines where only one 
E/W peak is available TSP to install one no. 24F OPGW in place of conventional 

earthwire. 
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3.4   How is the OPGW laying done in case Multi circuit Towers? 

Reply:  In case two different lines are using common multi circuit portion for some 
distance (originating from different stations, may be terminating on same or on 
different stations). Two no. 24F OPGW to be installed on both E/W peaks for 

common M/C portion of 765kV & 400kV lines. 

In case 220/132kV lines using multi circuit portion where single E/W peak is 

available one no. 48F may be installed for common multi circuit portion.  
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Schedule: 2 

Scheduled COD 

[Note: As referred to in the definition of “Element”, “Scheduled COD”, and in 

Articles 3.1.3 (c), 4.1 (b) and 4.3 (a) of this Agreement] 

Sl. No. Name of the Transmission Element Scheduled 

COD 

Percentage 
of Quoted 

Transmissi

on Charges 
recoverable 

on 

Scheduled 
COD of the 
Element of 

the Project 

Element(s) which 
are pre-required 
for declaring the 

commercial 
operation date 
(COD) of the 

respective 

Element 

1.  LILO of both circuits of Parli(M) – 

Karjat(M)/Lonikand-II (M) 400 kV 

D/c line (twin moose) at Kallam PS 

18 months 
from date 

of SPV 

acquisition 

100% 

All Elements are 
required to be 
commissioned 
simultaneously 

as their utilization 
is dependent on 

commissioning of 

each other. 

2.  4 Nos. 400 kV line bays at Kallam 
PS for LILO of both circuits of 
Parli(M) – Karjat(M)/Lonikand-II(M) 

400 kV D/c line (twin moose) at 

Kallam PS 

3.  63 MVAR, 420 kV switchable line 

reactor (with NGR bypassing 

arrangement) on each ckt at Kallam 

PS end of Karjat – Kallam 400 kV 

D/c line (~140km.) 

 

The payment of Transmission Charges for any Element, irrespective of its 

successful commissioning on or before its Scheduled COD, shall only be 

considered after successful commissioning of the Element(s), which are pre-

required for declaring the commercial operation date of such Element as 

mentioned in the above table. 

Scheduled COD for the Project is: 18 months from the date of SPV Transfer. 
 
[Note: List of Element(s) along with the critical Element(s) to be provided by CEA] 
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Schedule: 3 

Safety Rules and Procedures 

[Note: As referred to in Articles 5.6 of this Agreement] 

1: Site Regulations and Safety: 

The TSP shall establish Site regulations within sixty (60) days from fulfilment 

of conditions subsequent, as per Prudent Utility Practices setting out the 

rules to be observed till expiry of the Agreement at the Site and shall comply 

therewith.  

Such Site regulations shall include, but shall not be limited to, rules in 

respect of security, safety of the Project, gate control, sanitation, medical 

care, and fire prevention, public health, environment protection, security of 

public life, etc. 

Copies of such Site regulations shall be provided to the Nodal Agency and 

the CEA for the purpose of monitoring of the Project. 

2: Emergency Work: 

In cases of any emergency, the TSP shall carry out all necessary remedial 

work as may be necessary.  

If the work done or caused to be done by any entity, other than the TSP, the 

TSP shall, reimburse the actual costs incurred, to the other Party carrying 

out such remedial works. 

3: Site Clearance: 

In the course of execution of the Agreement, the TSP shall keep the Site 

reasonably free from all unnecessary obstruction, storage, remove any 

surplus materials, clear away any wreckage, rubbish and temporary works 

from the Site, and remove any equipment no longer required for execution of 

the Agreement. After completion of all Elements of the Project, the TSP shall 

clear away and remove all wreckage, rubbish and debris of any kind from 

the Site, and shall leave the Site clean and safe. 

4: Watching and Lighting: 

The TSP shall provide and maintain at its own expense all lighting, fencing, 

and watching when and where necessary for the proper construction, 

operation, maintenance / repair of any of the Elements of the Project, or for 

the safety of the owners and occupiers of adjacent property and for the 

safety of the public, during such maintenance / repair. 
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Schedule: 4 

Computation of Transmission Charges 

1.1 General  

The Monthly Transmission Charges to be paid to the TSP for providing 

Transmission Service for any Contract Year during the term of the Agreement shall 

be computed in accordance with this Schedule and paid as per Sharing 

Regulations.  

Illustration regarding payment of Transmission Charges under various scenarios 
(considering definitions of Contract Year, Expiry Date & Monthly Transmission 
Charges above) is as below: - 

Illustration-1:  In case the Project Elements achieve COD as per Schedule  

Quoted Transmission Charges: Rs. 140 Million  

 

Completion Schedule:  
 

Element No. Completion 
Schedule in 

Months 

Scheduled 
CoD of the 

Element 

Actual CoD of 
the Element 

% Charges 
recoverable on 

Scheduled CoD 
of the 

Element 

Element 1 28 1-Feb-2018 1-Feb-2018 25% 

Element 2 38 1-Dec-2018 1-Dec-2018 75% 

 

Tariff Payable as follows:  

 

 

Transmission Charges for Element 1  Transmission Charges for Element 2 
 

1-Feb-18 to 
31-Mar-18 

140 X 25% X 
((28+31)/365)  

5.65  -- 0.00 

1-Apr-18 to 
30-Nov-18 

140 X 25% X 
(244/365) 

23.39  -- 0.00 

1-Dec-18 to 
31-Mar-19 

140 X 100% X (121/365) 46.41 

2 140 X 100% X 1 140 
3 140 X 100% X 1 140 

4 140 X 100% X 1 140 
5 140 X 100% X 1 140 

…………….   
……………..   

36 
(1-Apr to 30-

Nov) 

140 X 100% X (244/365) 93.59 
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Illustration-2: In case of extension of Scheduled COD as per Article 4.4.1 & 
4.4.2 of this Agreement 

 
Quoted Transmission Charges: Rs. 140 Million  

 

Completion Schedule:  
 

Element No. Completion 
Schedule in 

Months 

Scheduled 
CoD of the 
Element 

Actual CoD of 
the Element 

% Charges 
recoverable on 
Scheduled CoD 

of the 
Element 

Element 1 20 1-Feb-2018 1-Jul-2018 25% 

Element 2 28 1-Oct-2018 1-Dec-2018 75% 

 

Tariff Payable as follows: 

 

 

 

 

 

 

 

Transmission Charges for Element 1  Transmission Charges for Element 2 
 

1-Feb-18 to 
31-Mar-18 

-- 0.00  -- 0.00 

1-Apr-18 to 
30-Jun-18 

-- 0.00  -- 0.00 

1-Jul-18 to 
30-Nov-18 

140 X 25% X 
(153/365) 

14.67  -- 0.00 

1-Dec-18 to 
31-Mar-19 

140 X 100% X (121/365) 46.41 

2 140 X 100% X 1 140 
3 140 X 100% X 1 140 

4 140 X 100% X 1 140 
5 140 X 100% X 1 140 

…………….   
……………..   

36 
(1-Apr to 30-

Nov) 

140 X 100% X (244/365) 93.59 
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Illustration-3: In case of delay in achieving COD of Project & all individual 
Elements (COD of the Project achieved in Contract Year 1)  

 
Quoted Transmission Charges: Rs. 140 Million  

 

Completion Schedule:  
 

Element No. Completion 
Schedule in 

Months 

Scheduled 
CoD of the 
Element 

Actual CoD of 
the Element 

% Charges 
recoverable on 
Scheduled CoD 

of the 
Element 

Element 1 20 1-Feb-2018 1-Dec-2018 25% 

Element 2 28 1-Oct-2018 1-Dec-2018 75% 

 

Tariff Payable as follows: 

 

Transmission Charges for Element 1  Transmission Charges for Element 2 
 

1-Feb-18 to 
31-Mar-18 

-- 0.00  -- 0.00 

1-Apr-18 to 
30-Sept-18 

-- 0.00  -- 0.00 

1-Oct-18 to 
30-Nov-18 

-- 0.00 1-Oct-18 to 
30-Nov-18 

-- 0.00 

1-Dec-18 to 
31-Mar-19 

140 X 100% X (121/365) 46.41 

2 140 X 100% X 1 140 
3 140 X 100% X 1 140 

4 140 X 100% X 1 140 
5 140 X 100% X 1 140 

…………….   
……………..   

36 
(1-Apr to 30-

Nov) 

140 X 100% X (244/365) 93.59 
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Illustration-4: In case of delay in achieving COD of Project & all individual 
Elements (COD of the Project achieved in Contract Year other than Contact 

Year 1)  

 
Quoted Transmission Charges: Rs. 140 Million  

 
Completion Schedule:  
 

Element No. Completion 

Schedule in 
Months 

Scheduled 

CoD of the 
Element 

Actual CoD of 

the Element 

% Charges 

recoverable on 
Scheduled CoD 

of the 

Element 

Element 1 38 1-Oct-2019 1-May-2020 25% 

Element 2 38 1-Oct-2019 1-May-2020 75% 

 
Tariff Payment to be paid as: 
 

 

 

Transmission Charges for Element 1  Transmission Charges for Element 2 
 

1-Oct-19 to 
31-Mar-20 

-- 0.00 1-Oct-19 to 
31-Mar-20 

-- 0.00 

1-Apr-20 to 
30-Apr-20 

- 0.00 1-Apr-20 to 
30-Apr-20 

- 0.00 

1-May-20 to 
31-Mar-21 

140 X 100% X (335/365) 128.49 

2 140 X 100% X 1 140 
3 140 X 100% X 1 140 

4 140 X 100% X 1 140 

5 140 X 100% X 1 140 
…………….   

……………..   
36 

(1-Apr to 30-
Apr) 

140 X 100% X (30/ 365) 
 

11.51 
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Illustration5: In case of delay in achieving COD of Element but Project COD 
achieved on time 

 
Quoted Transmission Charges: Rs. 140 Million  

 

Completion Schedule:  
 

Element No. Completion 
Schedule in 

Months 

Scheduled 
CoD of the 
Element 

Actual CoD of 
the Element 

% Charges 
recoverable on 
Scheduled CoD 

of the 
Element 

Element 1 20 1-Feb-2018 1-Jul-2018 25% 

Element 2 30 1-Dec-2018 1-Dec-2018 75% 

 

 
Tariff Payable as follows: 

 

Transmission Charges for Element 1  Transmission Charges for Element 2 
 

1-Feb-18 to 
31-Mar-18 

-- 0.00  -- 0.00 

1-Apr-18 to 
30-Jun-18 

-- 0.00  -- 0.00 

1-Jul-18 to 
30-Nov-18 

140 X 25% X 
(153/365) 

14.67  -- 0.00 

1-Dec-18 to 
31-Mar-19 

140 X 100% X (121/365) 46.41 

2 140 X 100% X 1 140 
3 140 X 100% X 1 140 

4 140 X 100% X 1 140 
5 140 X 100% X 1 140 

…………….   

……………..   
36 

(1-Apr to 30-
Nov) 

140 X 100% X (244/365) 
 

93.59 
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Illustration-6: In case of early commissioning of Project  

Quoted Transmission Charges: Rs. 140 Million  

 
Completion Schedule:  
 

Element No. Completion 

Schedule in 
Months 

Scheduled 

CoD of the 
Element 

Actual CoD of 

the Element 

% Charges 

recoverable on 
Scheduled CoD 

of the 

Element 

Element 1 38 1-Oct-2019 1-Jul-2019 25% 

Element 2 38 1-Oct-2019 1-Jul-2019 75% 

 
Tariff Payment to be paid as: 
 

 

 
 

 
 
 

 
 
 

 
 
 

 
 
 

 
 
 

 

Transmission Charges for Element 1  Transmission Charges for Element 2 
 

1-July-19 to 
31-Mar-20 

140 X 100% X (274/365) 105.09 

2 140 X 100% X 1 140 
3 140 X 100% X 1 140 

4 140 X 100% X 1 140 
5 140 X 100% X 1 140 

…………….   
……………..   

36 
(1-Apr to 30-

Jun) 

140 X 100% X (91/365) 
 

34.91 
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 Illustration-7: In case of early commissioning of an element  

Quoted Transmission Charges: Rs. 140 Million  

Completion Schedule:  
 

Element No. Completion 
Schedule in 

Months 

Scheduled 
CoD of the 

Element 

Actual CoD of 
the Element 

% Charges 
recoverable on 

Scheduled CoD 
of the 

Element 

Element 1 38 1-Oct-2019 1-Apr-2019 25% 

Element 2 38 1-Jul-2019 1-Jul-2019 75% 

 

 
 
Tariff Payment to be paid as: 
 

 

The Transmission Charges shall be payable on monthly basis as computed above.  

1.2 Computation of Monthly Transmission Charges  

The Monthly Transmission Charges for any month m in a Contract Year n shall 

be calculated as below:  

For AC System: 

a.  If Actual Transmission System Availability for the month m of contract year n 

is greater than or equal to 98% and less than or equal to 98.5%; 

Monthly Transmission Charges MTC(m) = Tmn *1 

a. If Actual Transmission System Availability for the month m of contract year n 

exceeds 98.5% and less than or equal to 99.75%; 

Transmission Charges for Element 1  Transmission Charges for Element 2 
 

1-Apr-2019 to 
30-Jun-19 

140 X 25% X 
(91/365) 

8.72 1-Apr-2019 to 
30-Jun-19 

-- 0.00 

1-July-19 to 
31-Mar-20 

140 X 100% X (274/ 365) 105.09 

2 140 X 100% X 1 140 
3 140 X 100% X 1 140 

4 140 X 100% X 1 140 
5 140 X 100% X 1 140 

…………….   
……………..   

36 
(1-Apr-30-

Jun) 

140 X 100% X (91/365) 
 

34.91 



Transmission Service Agreement 

[Insert Name of the SPV] 119 

 

Monthly Transmission Charges MTC(m) = Tmn * (AA/ 98.5%)  

c. If Actual Transmission System Availability for the month m of contract year n 

is greater than 99.75%; 

Monthly Transmission Charges MTC(m) = Tmn * (99.75% / 98.5%) 

d. If Actual Transmission System Availability for the month m of contract year n 

is less than 98%and greater than or equal to 95.00%; 

Monthly Transmission Charges MTC(m) = Tmn * (AA/ 98%) 

e. If Actual Transmission System Availability for the month m of contract year 

falls below 95%; 

Monthly Transmission Charges MTC(m) = Tmn * (AA/ 98%) - 0.02 * (Tmn * 

(AA/ 95%) 

For DC System: 

a.  If Actual Transmission System Availability for the month m of contract year n 

is greater than or equal to 95% and less than or equal to 96%; 

Monthly Transmission Charges MTC(m) = Tmn *1 

b. If Actual Transmission System Availability for the month m of contract year n 

exceeds 96% and less than or equal to 99.75%; 

Monthly Transmission Charges MTC(m) = Tmn * (AA/ 96%)  

c. If Actual Transmission System Availability for the month m of contract year n 

is greater than 99.75%; 

Monthly Transmission Charges MTC(m) = Tmn * (99.75% / 96%) 

d. If Actual Transmission System Availability for the month m of contract year n 

is less than 95% and greater than or equal to 92.00%; 

Monthly Transmission Charges MTC(m) = Tmn * (AA/ 95%) 

e. If Actual Transmission System Availability for the month m of contract year 

falls below 92%; 

Monthly Transmission Charges MTC(m) = Tmn * (AA/ 95%) - 0.02 * (Tmn * 

(AA/ 92%) 

where:  

 AA is the actual Availability, as certified by RPC, as per procedure 
provided in Schedule 6. 

 m is the month in Contract Year ‘n’  
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 Tmn= Transmission Charges for the month ‘m’ in Contract Year ‘n’ = 

(=Transmission Charge/ no. of days in the Year n)* no. of days in month 

m 

Provided, no Transmission Charges shall be paid during the period for which the 

RLDC has not allowed the operation of the Element/Project due to the failure of the 

TSP to operate it as per the provisions of the Grid Code. 

1.3 RLDC Fee & Charges  

The payment of RLDC fee & charges, in accordance with relevant regulations of 

CERC, shall be the responsibility of the TSP. 
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Schedule: 5 

Quoted Transmission Charges 

[Quoted Transmission Charges from Annexure - 21 of the RFP of the Selected 

Bidder to be inserted here] 

[To be incorporated from the Bid of the Selected Bidder submitted during the 

e-reverse auction after its selection] 

 Quoted Transmission Charges: Rs. ……………… Million 

.Proportionate Transmission Charges payable for each Element of the 

Project: 

Sl. No. Name of the Transmission Element Percentage 
of Quoted 

Transmissi

on Charges 
recoverable 

on 

Scheduled 
COD of the 
Element of 

the Project 

Element(s) which 
are pre-required 
for declaring the 

commercial 
operation date 
(COD) of the 

respective 

Element 

1.  LILO of both circuits of Parli(M) – 

Karjat(M)/Lonikand-II (M) 400 kV 

D/c line (twin moose) at Kallam PS 

100% 

All Elements are 
required to be 

commissioned 
simultaneously 

as their utilization 

is dependent on 
commissioning of 

each other. 

2.  4 Nos. 400 kV line bays at Kallam 
PS for LILO of both circuits of 
Parli(M) – Karjat(M)/Lonikand-II(M) 
400 kV D/c line (twin moose) at 

Kallam PS 

3.  63 MVAR, 420 kV switchable line 

reactor (with NGR bypassing 

arrangement) on each ckt at Kallam 

PS end of Karjat – Kallam 400 kV 

D/c line (~140km.) 

 

 

 

 

 

 



Transmission Service Agreement 

[Insert Name of the SPV] 122 

 

 

Schedule: 6 

 

Appendix II of the Central Electricity Regulatory Commission (Terms and 

Conditions of Tariff) Regulations 2019 
 

Procedure for Calculation of Transmission System Availability Factor for a 

Month 
 

1. Transmission system availability factor for nth calendar month (“TAFPn”) 

shall be calculated by the respective transmission licensee, got verified by 
the concerned Regional Load Dispatch Centre (RLDC) and certified by the 
Member-Secretary, Regional Power Committee of the region concerned, 

separately for each AC and HVDC transmission system and grouped 
according to sharing of transmission charges. In case of AC system, 
transmission System Availability shall be calculated separately for each 

Regional Transmission System and inter-regional transmission system. In 
case of HVDC system, transmission System Availability shall be calculated 
on consolidate basis for all inter-state HVDC system.  

 
2. Transmission system availability factor for nth calendar month (“TAFPn”) 

shall be calculated by consider following:  

 
i) AC transmission lines: Each circuit of AC transmission line shall be 

considered as one element;  

ii) Inter-Connecting Transformers (ICTs): Each ICT bank (three single 
phase transformer together) shall form one element;  

iii) Static VAR Compensator (SVC): SVC along with SVC transformer 

shall form one element;  
iv) Bus Reactors or Switchable line reactors: Each Bus Reactors or 

Switchable line reactors shall be considered as one element;  

v) HVDC Bi-pole links: Each pole of HVDC link along with associated 
equipment at both ends shall be considered as one element;  

vi) HVDC back-to-back station: Each block of HVDC back-to-back 

station shall be considered as one element. If associated AC line 
(necessary for transfer of inter- regional power through HVDC back-
to-back station) is not available, the HVDC back-to-back station block 

shall also be considered as unavailable;  
vii) Static Synchronous Compensation (“STATCOM”): Each 

STATCOM shall be considered as separate element.  

 
3. The Availability of AC and HVDC portion of Transmission system shall be 

calculated by considering each category of transmission elements as under: 
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4.  The availability for each category of transmission elements shall be calculated 

based on the weightage factor, total hours under consideration and non-
available hours for each element of that category. The formulae for calculation 
of Availability of each category of the transmission elements are as per 

Appendix-III. The weightage factor for each category of transmission elements 
shall be considered asunder:  

 

(a) For each circuit of AC line – Number of sub-conductors in the line multiplied 
by ckt-km; 

(b) For each HVDC pole- The rated MW capacity x ckt-km; 

(c) For each ICT bank – The rated MVA capacity; 
(d) For SVC- The rated MVAR capacity (inductive and capacitive); 
(e) For Bus Reactor/switchable line reactors – The rated MVAR capacity; 

(f) For HVDC back-to-back station connecting two Regional grids- Rated MW 
capacity of each block; and 

(g) For STATCOM – Total rated MVAR Capacity. 

 
5.  The transmission elements under outage due to following reasons shall be 

deemed to be available: 

 
i.  Shut down availed for maintenance of another transmission scheme or 

construction of new element or renovation/upgradation/additional 

capitalization in existing system approved by the Commission. If the other 
transmission scheme belongs to the transmission licensee, the Member 
Secretary, RPC may restrict the deemed availability period to that 

considered reasonable by him for the work involved. In case of dispute 
regarding deemed availability, the matter may be referred to Chairperson, 
CEA within 30 days. 

 
ii.  Switching off of a transmission line to restrict over voltage and manual 

tripping of switched reactors as per the directions of concerned RLDC. 

 
6.  For the following contingencies, outage period of transmission elements, as 

certified by the Member Secretary, RPC, shall be excluded from the total time 

of the element under period of consideration for the following contingencies: 
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i) Outage of elements due to acts of God and force majeure events beyond the 
control of the transmission licensee. However, whether the same outage is due 

to force majeure (not design failure) will be verified by the Member Secretary, 
RPC.A reasonable restoration time for the element shall be considered by 
Member Secretary, RPC and any additional time taken by the transmission 

licensee for restoration of the element beyond the reasonable time shall be 
treated as outage time attributable to the transmission licensee. Member 
Secretary, RPC may consult the transmission licensee or any expert for 

estimation of reasonable restoration time. Circuits restored through ERS 
(Emergency Restoration System) shall be considered as available; 

 

ii) Outage caused by grid incident/disturbance not attributable to the transmission 
licensee, e.g. faults in substation or bays owned by other agency causing 
outage of the transmission licensee’s elements, and tripping of lines, ICTs, 

HVDC, etc. due to grid disturbance. However, if the element is not restored on 
receipt of direction from RLDC while normalizing the system following grid 
incident/disturbance within reasonable time, the element will be considered not 

available for the period of outage after issuance of RLDC’s direction for 
restoration; 

 

Provided that in case of any disagreement with the transmission licensee 
regarding reason for outage, same may be referred to Chairperson, CEA within 
30 days. The above need to be resolved within two months: 

 
Provided further that where there is a difficulty or delay beyond sixty days, from 
the incidence in finalizing the recommendation, the Member Secretary of 

concerned RPC shall allow the outage hours on provisional basis till the final 
view. 

 

7. Time frame for certification of transmission system availability: (1) Following 
schedule shall be followed for certification of availability by Member Secretary 
of concerned RPC: 

 

 Submission of outage data by Transmission Licensees to RLDC/ 
constituents  

– By 5th of the following month; 

 Review of the outage data by RLDC / constituents and forward the same to 
respective RPC – by 20th of the month; 

 Issue of availability certificate by respective RPC – by 3rd of the next month. 
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Schedule: 7 

 

Entire Bid (both financial bid and technical bid) of the Selected Bidder to 

be attached here 
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Schedule: 8 

Contract Performance Guarantee 

(To be on non-judicial stamp paper of appropriate value as per Stamp Act 

relevant to place of execution. Foreign entities submitting Bids are required 

to follow the applicable law in their country.) 

   

In consideration of the ……………………..[Insert name of the SPV or 

Selected Bidder on behalf of the TSP, or Lead Member in case of the 

Consortium, with address] agreeing to undertake the obligations under the 

Transmission Service Agreement dated ……….and the other RFP Project 

Documents and the Nodal Agency and the ……………………..[Insert the 

name of the BPC], agreeing to execute the RFP Project Documents with the 

Selected Bidder, regarding setting up the Project, the 

………………………………. [Insert name and address of the bank issuing 

the guarantee and address of the head office] (hereinafter referred to as 

“Guarantor Bank”) hereby agrees unequivocally, irrevocably and 

unconditionally to pay to …………… (being the Nodal Agency) at 

……………………[Insert the Place from the address of the Nodal Agency 

indicated in the TSA] forthwith on demand in writing from the Nodal Agency 

or any Officer authorized by it in this behalf, any amount up to and not 

exceeding Rupees ………………………….. Crores (Rs. ……….) only [Insert 

the amount of the bank guarantee] on behalf of M/s. 

…………………………………. [Insert name of the Selected Bidder or SPV]. 

 

This guarantee shall be valid and binding on the Guarantor Bank up to and 

including ……………………….and shall not be terminable by notice or any 

change in the constitution of the Bank or the term of the Transmission 

Service Agreement or by any other reasons whatsoever and our liability 

hereunder shall not be impaired or discharged by any extension of time or 

variations or alternations made, given, or agreed with or without our 

knowledge or consent, by or between parties to the respective agreement. 

 

Our liability under this Guarantee is restricted to Rs. ………………….. 

Crores (Rs. ……………………………..) only. Our Guarantee shall remain in 

force until ……………………………………….. [Insert the date of validity of 

the Guarantee as per Article 3.1.2 of this Agreement]. The Nodal Agency, 

shall be entitled to invoke this Guarantee up to three hundred sixty five (365) 

days of the last date of the validity of this Guarantee. 
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The Guarantor Bank hereby expressly agrees that it shall not require any 

proof in addition to the written demand from …………… (in its roles as the 

Nodal Agency), made in any format, raised at the above mentioned address 

of the Guarantor Bank, in order to make the said payment to Nodal Agency. 

The Guarantor Bank shall make payment hereunder on first demand without 

restriction or conditions and notwithstanding any objection by 

...................................... [Insert name of the Selected Bidder], 

……………………….. [Insert name of the TSP] and / or any other person. 

The Guarantor Bank shall not require Nodal Agency to justify the invocation 

of this BANK GUARANTEE, nor shall the Guarantor Bank have any 

recourse against Nodal Agency in respect of any payment made hereunder.  

THIS BANK GUARANTEE shall be interpreted in accordance with the laws 

of India.  

The Guarantor Bank represents that this BANK GUARANTEE has been 

established in such form and with such content that it is fully enforceable in 

accordance with its terms as against the Guarantor Bank in the manner 

provided herein. 

THIS BANK GUARANTEE shall not be affected in any manner by reason of 

merger, amalgamation, restructuring, liquidation, winding up, dissolution or 

any other change in the constitution of the Guarantor Bank. 

THIS BANK GUARANTEE shall be a primary obligation of the Guarantor 

Bank and accordingly Nodal Agency shall not be obliged before enforcing 

this BANK GUARANTEE to take any action in any court or arbitral 

proceedings against …………………… [Insert name of the SPV] or the 

Selected Bidder, as the case may be, to make any claim against or any 

demand on …………………… [Insert name of the SPV] or the Selected 

Bidder, as the case may be, or to give any notice to …………………… 

[Insert name of the SPV] or the Selected Bidder, as the case may be, or to 

enforce any security held by the Nodal Agency or to exercise, levy or 

enforce any distress, diligence or other process against …………………… 

[Insert name of the SPV] or the Selected Bidder, as the case may be. 

The Guarantor Bank acknowledges that this BANK GUARANTEE is not 

personal to Nodal Agency and may be assigned, in whole or in part, 

(whether absolutely or by way of security) by Nodal Agency to any entity to 

whom the Nodal Agency is entitled to assign its rights and obligations under 

the Transmission Service Agreement. 

The Guarantor Bank hereby agrees and acknowledges that Nodal Agency 

shall have a right to invoke this Bank Guarantee either in part or in full, as it 

may deem fit. 
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Notwithstanding anything contained hereinabove, our liability under this 

Guarantee is restricted to Rs. ………………….. Crores (Rs. 

…………………..) only and it shall remain in force until 

………………………[Date to be inserted on the basis of Article 3.1.2of the 

Transmission Service Agreement], with an additional claim period of three 

hundred sixty five (365) days thereafter. This BANK GUARANTEE shall be 

extended from time to time for such period, as may be desired by 

…………………………………….. [Insert name of the Selected Bidder or 

Lead Member in case of the Consortium or SPV]. We are liable to pay the 

guaranteed amount or any part thereof under this Bank Guarantee only if 

Nodal Agency serves upon us a written claim or demand. 

 

In witness where of: 

 

Signature .............................................. 

 

Name: ................................................... 

Power of attorney No.: ……………………………… 

 

For: 

………………………………….. [Insert Name of the Bank] 

Banker's Seal and Full Address, including mailing address of the Head 

Office
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Schedule: 9 

Methodology for determining the Relief Under Force Majeure Event & Change 
in Law during Construction Period 

 

The relief in the form of revision in tariff due to Force Majeure Event leading to 

extension of Scheduled COD for a period beyond one hundred eighty (180) days 

and/ or Change in Law during the construction period shall be as under: 

ΔT = [(P x d)]÷[1-(1+ d)^(-n)] 

Where, 

ΔT = Change in Transmission Charges for each year   

P = Sum of cumulative increase or decrease in the cost of the Project due to 

Change in Law and interest cost during construction corresponding to the period 

exceeding one hundred eighty (180) due to Force Majeure Event leading to 

extension of Scheduled COD for a period beyond one hundred eighty (180) days  

n = number of years over which the Transmission Charges has to be paid 

d = Discount rate as notified by the CERC, applicable on the Bid Deadline 

The increase in Transmission Charges as stated above shall be applicable only if 

the value of increase in Transmission Charges as calculated above exceeds 0.30% 

(zero point three percent) of the quoted Transmission Charges of the TSP. 

 



 

 

 

 

 

 
 

 

SHARE PURCHASE AGREEMENT 

BETWEEN 

 
REC POWER DEVELOPMENT AND CONSULTANCY LIMITED 

 
 

AND 
 

Name of the SPV 

 
 

AND 
 

[Insert name of the Selected Bidder] 
 

 

Dated:  [insert date] 
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RECPDCL Insert the Name of SPV [Selected Bidder] 

 

 

SHARE PURCHASE AGREEMENT 
 

This SHARE PURCHASE AGREEMENT (‘Agreement’) made this day of 

  [Insert Date of the Agreement] 2023 at New Delhi by and between: 
 

REC POWER DEVELOPMENT AND CONSULTANCY LIMITED, a company 
incorporated under the Companies Act, 1956, having its registered office at Core 
4, SCOPE Complex, 7, Lodhi Road, New Delhi 110 003, India (hereinafter referred 
to as “REC PDCL”, which expression shall, unless it be repugnant to the context or 

meaning thereof, be deemed to mean and include its successors and permitted 
assigns) of the FIRST PART; 

 
 

AND 
 

{Name of the SPV}, a company incorporated under the Companies Act, 2013, 
having its registered office at Core 4, SCOPE Complex, 7, Lodhi Road, New Delhi 
110 003, India (hereinafter referred to as “Company” which expression shall, 

unless repugnant to the context, mean and include its successors in interest) of the 
SECOND PART; and 

 
AND 

 

  [Insert Name of the Selected Bidder] a company 

incorporated under the Companies Act, 1956 having its registered office at 
   [Insert the registered office address of the 
Selected Bidder] (hereinafter referred to as “Selected Bidder” which expression 

shall, unless repugnant to the context or meaning thereof, be deemed to mean and 
include its successors and permitted assigns) of the THIRD PART. 

 
Note: [In case the Selected Bidder is a Bidding Consortium, the above 
immediate paragraph shall be replaced by the following: 

 
……………………………. [Insert Name of the Lead Member], a company 
incorporated under the Companies Act, 1956 and having its registered office at 
……………………. [Insert the registered office address of Lead Member] 

 
AND 

 
……………………………. [Insert Name of the Member], a company incorporated 
under the Companies Act, 1956 and having its registered office at 
……………………. [Insert the registered office address of Member] (hereinafter 
individually referred to as “Partner 1” and “Partner 2” respectively and collectively 
referred to as “Selected Bidder” which expression shall, unless repugnant to the 

context or meaning thereof, be deemed to mean and include its successors and 
permitted assigns) of the THIRD PART 



Share Purchase Agreement – ………………………………Insert name of the SPV 

  2 

RECPDCL Insert the Name of SPV [Selected Bidder] 

 

 

WHEREAS: 
 

A. The Ministry of Power, Government of India, vide its notification [F. No. CEA-
PS-12-13/3/2022-PSPA-II Division] dated 10.08.2023 has appointed REC 
Power Development and Consultancy Limited to be the Bid Process 
Coordinator (BPC) for the purpose of selection of Bidder as Transmission 
Service Provider (TSP) to establish transmission system for “Western Region 

Network Expansion Scheme in Kallam area of Maharashtra.” through tariff 
based competitive bidding      process. 

 
B. In accordance with the Bidding Guidelines, the BPC had initiated a competitive 

bidding process through issue of RFP for selecting a Successful Bidder to 
build, own, operate and the Project comprising of the Elements mentioned in 
Schedule 2 of the TSA. BPC had initiated this process in accordance with and 
on the terms and conditions mentioned in the RFP Project Documents (as 
defined hereinafter). 

 
C. BPC has incorporated the Company and has undertaken the preliminary 

studies, obtained certain approvals, etc. regarding the Project on behalf of the 
Company 

 
D. REC PDCL along with the Nominees hold one hundred per cent (100%) of the 

total issued and paid-up equity share capital of the Company. 
 

E. Pursuant to the said Bid Process,  [Insert Name 
of the Selected Bidder] has been identified as the Selected Bidder vide Letter 

of Intent dated [Insert Date of the Letter of Intent] issued 
by the BPC in favour of the Selected Bidder. 

 
F. As envisaged in the RFP, the Shares Seller (as defined hereinafter) has 

agreed to sell the Sale Shares (as defined hereinafter) to the Selected Bidder 
and the Selected Bidder has agreed to purchase the Sale Shares from the 
Shares Seller, subject to and on the terms and conditions set forth in this 
Agreement. 

 
NOW THEREFORE, IN CONSIDERATION OF THE MUTUAL COVENANTS AND 
AGREEMENTS SET FORTH IN THIS AGREEMENT AND FOR OTHER GOOD 
AND VALUABLE CONSIDERATION, THE PARTIES HEREBY AGREE AS 
FOLLOWS: 

 
1. DEFINITIONS 

 

1.1 Capitalised terms in this Agreement, unless defined in this Agreement shall, 
in so far as the context admits, have the same meaning in this Agreement as 
has been ascribed to them in the TSA. 

 

1.2 Additionally, the following terms shall have the meaning hereinafter 
respectively assigned to them herein below: 
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RECPDCL Insert the Name of SPV [Selected Bidder] 

 

 

(i) “Acquisition Price” shall mean INR      
(Rupees only) [Insert the value of 
the Acquisition Price, both in figures and in words respectively], which 
is the aggregate consideration payable by the Selected Bidder towards 
purchase of the Sale Shares at par and for taking over of all assets 
and liabilities of the Company as on the Closing Date subject to 
adjustment as per the audited accounts of the Company as on the 
Closing Date; 

 
(ii) “Agreement” or “the Agreement” or “this Agreement” shall mean 

this Share Purchase Agreement and shall include the recitals and/or 
annexures attached hereto, and the contracts, certificates, 
disclosures and other documents to be executed and delivered 
pursuant hereto, if any, and any amendments made to this Agreement 
by the Parties in writing; 

 
(iii) “Bid Process” shall mean the competitive bidding process initiated 

by the BPC, by issuance of RFP for selecting a Successful Bidder to 
build, own, operate and transfer the Project in accordance with and 
on the terms and conditions mentioned in the RFP Project 
Documents; 

 
(iv) “Board” shall mean the board of directors of the Company; 

 
(v) “Closing Date” shall mean a mutually agreed date between the 

Parties falling within the period as mentioned in clause 2.15.2 of RFP 
or on failure of such mutual agreement between the Parties shall be 
the date falling on the last date of such period; 

 
(vi) “Encumbrance” shall mean any mortgage, pledge, lien, charge, 

security assignment, hypothecation, trust, encumbrance or any other 
agreement having the effect of creating security interest; 

 
(vii) “Letter of Intent” shall have the meaning ascribed thereto underthe 

Bid Documents; 

 
 

(viii) “Nominees” shall mean the Persons, who are named in Annexure 
A of this Agreement, holding the Sale Shares as nominees of REC 
PDCL; 
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RECPDCL Insert the Name of SPV [Selected Bidder] 

 

 

(ix) “Party” shall mean REC PDCL, Company and the Selected Bidder, 
referred to individually, and “Parties” shall mean REC PDCL, 
Company and the Selected Bidder collectively referred to, as relevant; 

 
(x) “Person” shall include an individual, an association, a corporation, a 

partnership, a joint venture, a trust, an unincorporated organisation, a 
joint stock company or other entity or organisation, including a 
government or political subdivision, or an agency or instrumentality 
thereof, and/or any other legal entity; 

 
(xi) “RFP Project Documents” shall mean the following documents, 

referred to collectively: 
 

a) Transmission Service Agreement; and 
b) this Agreement. 

 
(xii) “Representations and Warranties” shall mean the representations 

and warranties mentioned in Clause 4 hereto; 

 
(xiii) “RoC” shall mean the Registrar of Companies; 

 
(xiv) “Sale Shares” shall mean [Insert total number of 

shares of the Company] shares, representing one hundred percent 
(100%) of the total issued, subscribed and fully paid-up equity share 
capital of the Company held by the Shares Seller and Nominees as 
more particularly described in Annexure A attached hereto; 

 
(xv) “Shares” shall mean the fully paid-up equity shares of Company, of 

face value Rs. 10 each; 
 

(xvi) “Shares Seller” shall mean REC PDCL; and 
 

(xvii) “Transmission Services Agreement” or “TSA” means the 
agreement titled ‘Transmission Services Agreement dated 
  [Insert Date of the TSA] entered into between the 
Central Transmission Utility of India Limited (CTUIL) and [Insert 
name of the SPV] pursuant to which the TSP shall build, own, 
operate and Transfer the Project and make available the assets of 
the Project on a commercial basis. 

 
1.3 Interpretation Clause 

 

Unless the context otherwise requires, the provisions of the TSA relating to 
the interpretation of the TSA shall apply to this Agreement as if they were set 
out in full in this Agreement and to this end are incorporated herein by 
reference. 
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RECPDCL Insert the Name of SPV [Selected Bidder] 

 

 

2. TRANSFER OF SHARES 
 

2.1 Subject to the terms and conditions of this Agreement, the Shares Seller 
agrees to sell and transfer to the Selected Bidder and the Selected Bidder 
hereby agrees to purchase from the Shares Seller, the Sale Shares free from 
Encumbrances together with all assets and liabilities of the Company with 
rights and benefits attached thereto in consideration of the Acquisition Price 
and the covenants, undertakings and the agreements of the Selected Bidder 
contained in this Agreement. 

 
2.2 The Shares Seller hereby undertakes to cause the Nominees to transfer part 

of the Sale Shares held by them as nominees of the Shares Seller to the 
Selected Bidder and execute any documents required to deliver good title to 
the Sale Shares to the Selected Bidder. 

 
 

3. CLOSING 
 

3.1 Prior to the Closing Date, the Selected Bidder shall provide to the Shares 
Seller, valid share transfer forms duly stamped with requisite amount of 
stamp duty payable on the transfer of the Sale Shares (“Share Transfer 
Forms”). 

 
3.2 On the Closing Date, the Shares Seller shall hand over to the Selected Bidder 

or its authorised representative, the original share certificates representing 
the Sale Shares (“Sale Share Certificates”) executed by the Shares Seller 

and the Nominees, simultaneously against the Selected Bidder handing over 
to the Shares Seller, demand drafts drawn in favour of the Shares Seller or 
by confirmation of RTGS transfer in favour of the Shares Seller, for the 
Acquisition Price payable to it. 

 
Provided that prior to the handing over of the Sale Share Certificates to the 
Selected Bidder as mentioned above, the Selected Bidder shall provide 
satisfactory evidence to REC PDCL that on the Closing Date, the Selected 
Bidder has furnished the Contract Performance Guarantee to the Central 
Transmission Utility of India Limited (CTUIL) and is in a position to comply 
with all other requirements of Clause 2.15.2 of the RFP. 

 
3.3 The Selected Bidder shall immediately upon receiving the Sale Share 

Certificates and the Share Transfer Forms, duly execute the Share Transfer 
Forms and duly lodge the Share Transfer Forms and the Share Certificates 
with the Company along with the names of its nominees to be appointed on 
the Board of the Company and the address within the jurisdiction of the RoC 
of New Delhi and Haryana, which would be the new registered office of the 
Company. The Company shall, upon receipt of the said documents from the 
Selected Bidder, do the following: 

 
(i) Immediately on the Closing Date convene a meeting of the Board, 

wherein the Board shall pass the following necessary resolutions: 
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RECPDCL Insert the Name of SPV [Selected Bidder] 

 

 

 

(a) approving the transfer of the Shares constituting the Sale 
Shares from the Shares Seller and the Nominees to the name 
of the [Insert Name of the Selected 
Bidder] and transfer of all assets and liabilities of the Company 
as on Closing Date; 

 
(b) approving the [Insert Name of the 

Selected Bidder] as a member of the Company and entering 
the name of the  [Insert Name of the 
Selected Bidder] and its nominees in the register of members. 

 
(c) changing the address of the registered office of the Company 

to the new address as provided by the Selected Bidder as per 
clause 3.3 above. 

 
(d) appointing the nominees of the Selected Bidder on the Board 

and accepting the resignations of the other existing Directors 
on the Board and the Chair of the meeting which was taken by 
one of the existing Directors shall be vacated and appointment 
of a new Chairman who shall be one of the newly appointed 
Director, for the rest of the meeting. 

 
Immediately pursuant to the acceptance of resignation of the existing 
Directors and appointment of new Chairman, the newly constituted 
Board of Directors shall continue with the meeting and pass the 
following resolution: 

 
(e) terminating all the authorizations granted regarding the 

business and/or operations of the Company or the operations 
of the bank accounts of the Company, with prospective effect; 
and 

 
(f) acknowledging and accepting the terms and conditions as 

contained in the executed copies of the RFP Project 
Documents and to abide by the provisions contained therein. 

 
(ii) Enter the name of the [Insert Name of the 

Selected Bidder] and its nominees as the legal and beneficial owner 
of the Sale Shares, free of all Encumbrances, in the register of 
members of the Company; 

 
(iii) Make the necessary endorsements on the Sale Share Certificates, 

indicating the name of the [Insert Name of 
the Selected Bidder] and its nominees as the legal and beneficial 
owner of the Sale Shares evidenced there under; 
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(iv) Return the original Sale Share Certificates, duly endorsed in the name 
of the [Insert Name of the Selected Bidder] 
and its nominees, to the  [Insert Name of 
the Selected Bidder] and its nominees, as the case may be or its 
authorised representative; 

 
(v) Handover all the statutory registers and records, if any, of the 

Company to the Selected Bidder. 
 

(vi) Handover certified true copies of the Board resolution passed by the 
Company as per (i) (a) to (i) (f) of Clause 3.3 (i) to the Central 
Transmission Utility of India Limited (CTUIL) 

3.4 The Parties to this Agreement agree to take all measures that may be required 
to ensure that all the events contemplated in the Clauses 3.1 to 3.3 above 
on the Closing Date are completed on the same day. 

 
Notwithstanding the provisions of Clause 3.3 hereto, all proceedings to be 
taken and all documents to be executed and delivered by the Parties at the 
Closing Date shall be deemed to have been taken and executed 
simultaneously and no proceedings shall be deemed to have been taken nor 
documents executed or delivered until all have been taken, executed and 
delivered. 

 
3.5 The Selected Bidder hereby acknowledges and agrees that after the date of 

acquisition of one hundred percent (100%) of the Shares of the Company by 
the Selected Bidder as per Clause 3.3, (a) the authority of the BPC in respect 
of the Bid Process shall forthwith cease and any actions to be taken 
thereafter regarding the Bid Process will be undertaken by the Central 

Transmission Utility of India Limited (CTUIL), (b) all rights and obligations of the 
BPC shall cease forthwith, (c) all other rights and obligations of the Company 
shall be of the TSP and (d) any decisions taken by the BPC on behalf of the 
Company prior to the date of acquisition, shall continue to be binding on the 
Company and/or Central Transmission Utility of India Limited (CTUIL) as the 
case may be. 

 

3.6 This Agreement shall be effective from the date of its signing by the Parties 
and shall remain in force until all the obligations of the respective Parties 
under Clause 3.3 hereto are fulfilled. 

 
 

4. REPRESENTATIONS AND WARRANTIES 
 

4.1 The Selected Bidder hereby represents and warrants to the Shares Seller that: 
4.1.1 The Selected Bidder has full legal right, power and authority to enter 

into, execute and deliver this Agreement and to perform the 
obligations, undertakings and transactions set forth herein, and this 
Agreement has been duly and validly executed and delivered by the 
Selected Bidder and constitutes its legal, valid and binding 
obligations, enforceable against it in accordance with its terms; 
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4.1.2 The execution, delivery and performance of this Agreement by the 
Selected Bidder will not violate or contravene any provision of the 
Memorandum of Association or Articles of the Selected Bidder, (ii) will 
not violate or contravene any law, statute, rule, regulation, licensing 
requirement, order, writ, injunction or decree of any court, 
governmental instrumentality or other regulatory, governmental or 
public body, agency or authority by which the Selected Bidder is 
bound or by which any of its and/or their properties or assets are 
bound, and (iii) except to the extent that the same have been duly and 
properly completed or obtained, will not require any filing with, or 
permit, consent or approval of or license from, or the giving of any 
notice to, any court, governmental instrumentality or other regulatory, 
governmental or public body, agency or authority, joint venture party, 
or any other entity or person whatsoever; and 

 
4.1.3 The Selected Bidder is not restricted in any manner whatsoever, 

including without limitation, on account of any judicial or governmental 
order, action or proceeding, or any contractual obligation assumed by 
the Selected Bidder, from purchasing the Sale Shares from the 
Shares Seller in the manner provided for in this Agreement. 

 
4.2 The Shares Seller hereby represents and warrants to the Selected Bidder 

that; 
 

4.2.1 The Shares Seller and the Nominees are the legal and beneficial 
owners of the Sale Shares, free and clear of any Encumbrance and 
the delivery to the Selected Bidder of the Sale Shares pursuant to the 
provisions of this Agreement will transfer to the Selected Bidder a 
good title to the Sale Shares. 

 
4.2.2 The Shares Seller has full legal right, power and authority to enter 

into, execute and deliver this Agreement and to perform the 
obligations, undertakings and transactions set forth herein. The 
execution, delivery and performance of this Agreement will not violate 
the Memorandum and Articles of Association of the Shares Seller or 
contravene any contract by which it is bound. 

 
4.2.3 The Shares Seller has obtained requisite authorizations to sell and 

transfer the Sale Shares to the Selected Bidder. The Shares Seller 
also represent that it is not prevented from transferring and selling the 
Sale Shares. Also, to the best of its knowledge, the Sale Shares are 
not the subject matter of any claim or pending proceeding or 
threatened by any legal proceeding made by any third party. 
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4.3 Except as specified in Clause 4.2 above, the Shares Seller shall not be 
deemed to have, made any representation or warranty whatsoever, whether 
express or implied, in relation to the Sale Shares or Company, including but 
not limited to any implied warranty or representation as to the business or 
affairs of Company. 

 
4.4 The Representations and Warranties are given as at the date of this 

Agreement except that where a Representation and Warranty is expressed 
to be made as at another date, the Representation and Warranty is given 
with respect to that date only. 

 
4.5 Each Representation and Warranty is to be construed independently of the 

others and is not limited by reference to any other Warranty. The 
Representations, Warranties and undertakings contained in this Clause 4 
hereto or in any document delivered pursuant to or in connection with this 
Agreement are continuing in nature and shall survive the Closing Date for a 
period of one (1) year. 

 
4.6 The Parties represent to each other that all Representations and Warranties 

provided herein by the respective Party shall be true as of Closing Date. 

 
 

5. OBLIGATIONS OF THE SELECTED BIDDER 
 

The Selected Bidder agrees that the Shares Seller shall not be liable in any 
manner, nor shall it assume any responsibility or liability whatsoever, in 
respect of the business of the Company and its operations or activities, 
arising after the Closing Date, to any Person or any authority, central, state, 
local or municipal or otherwise and the same shall be the sole responsibility 
of the Selected Bidder. 

 
 

6. MISCELLANEOUS 
 

6.1 NOTICES 
 

a) All notices to be given under this Agreement shall be in writing and in 
the English language. 

 
b) All notices must be delivered personally or by registered or certified 

mail or by recognised courier to the addresses below: 

 
 

Selected Bidder:   [Insert 
details of the address for correspondence] 
(Lead Member in case of Consortium) 

 
REC PDCL: REC Power Development and Consultancy 

Limited 
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Core-4, SCOPE Complex, 7, Lodhi Road, 
New Delhi-110003 

 
 

Company: {Insert Name of the SPV} 

Core-4, SCOPE Complex, 7, Lodhi Road, 
New Delhi-110003 

 
c) Any Party may by notice of at least fifteen (15) days to the other 

Parties change the address and / or addresses to which such notices 
and communications to it are to be delivered or mailed. 

 
 

6.2 RESOLUTION OF DISPUTES 
 

6.2.1 If any dispute arises between the Parties, in connection with the 
validity, interpretation, implementation or alleged breach of any 
provision of this Agreement (“Dispute”), the disputing Parties hereto 
shall endeavour to settle such Dispute amicably. The attempt to bring 
about an amicable settlement shall be considered to have failed if not 
resolved within sixty (60) days from the date of the Dispute. 

 
6.2.2 If the Parties are unable to amicably settle the Dispute in accordance 

with Clause 6.2.1 within the period specified therein, any of the Parties 
shall be entitled to within thirty (30) days after expiry of the aforesaid 
period, refer the Dispute to the Company Secretary of REC PDCL and 
Chief Executive/ Managing Director of the Selected Bidder for 
resolution of the said Dispute. The attempt to bring about such 
resolution shall be considered to have failed if not resolved within 
thirty (30) days from the date of receipt of a written notification in this 
regard. 

 
6.2.3 In the event the Dispute is not settled in accordance with Clause 6.2.2 

above, any Party to the Dispute shall be entitled to serve a notice 
invoking this Clause and making a reference to a sole arbitrator. If the 
Parties to the Dispute cannot agree as to the appointment of the sole 
arbitrator within thirty (30) days of receipt of the notice of the Party 
making the reference, then the Shares Seller along with the Company 
shall appoint one arbitrator and the Selected Bidder shall appoint one 
arbitrator and the two arbitrators, so appointed shall appoint a third 
arbitrator. However, after the Closing Date, in such an event the 
Shares Seller shall appoint one arbitrator and the Selected Bidder 
along with the Company shall appoint one arbitrator and the two 
arbitrators, so appointed shall appoint the third arbitrator. 

 
6.2.4 The place of the arbitration shall be New Delhi. The Arbitration 

proceedings shall be governed by the Arbitration and Conciliation Act, 
1996. 



Share Purchase Agreement – ………………………………Insert name of the SPV 

  11 

RECPDCL Insert the Name of SPV [Selected Bidder] 

 

 

6.2.5 The proceedings of arbitration shall be in English language. 
 

6.2.6 The arbitrator’s award shall be substantiated in writing. The arbitrators 
shall also decide on the costs of the arbitration proceedings. In case 
the arbitrators have not decided on the costs of the arbitration 
proceedings, each Party to the Dispute shall bear its own costs, in 
relation to the arbitration proceedings. 

 
6.3 AUTHORISED PERSON 

 
For the purposes of this Agreement, the Selected Bidder is represented by 
   [Insert Name of the authorized representative of the 
Selected Bidder/ Lead Member, in case of Consortium], pursuant to an 
authorization granted to      [Insert Name of the 
authorized representative of the Selected Bidder/Lead Member, in case of 
Consortium] through necessary Board resolutions. Further, 
  [Insert Name of the authorized representative of the 
Selected Bidder/Lead Member, in case of Consortium] is also authorized by 
such resolutions to take any decision which may be required to be taken, do 
all acts and execute all documents which are or may be required by the 
Selected Bidder for the proper and effective fulfillment of the rights and 
obligations under this Agreement. Any action taken or document executed 
by  [Insert Name of the authorized representative of 
the Selected Bidder/Lead Member, in case of Consortium] shall be deemed 
to be acts done or documents executed by the Selected Bidder and shall be 
binding on the Selected Bidder. 

 
6.4 RESERVATION OF RIGHTS 

 
No forbearance, indulgence or relaxation or inaction by any Party at any time 
to require performance of any of the provisions of this Agreement shall in any 
way affect, diminish or prejudice the right of such Party to require 
performance of that provision, and any waiver or acquiescence by any Party 
of any breach of any of the provisions of this Agreement shall not be 
construed as a waiver or acquiescence of any continuing or succeeding 
breach of such provisions, a waiver of any right under or arising out of this 
Agreement or acquiescence to or recognition of rights other than that 
expressly stipulated in this Agreement. 

 
6.5 CUMULATIVE RIGHTS 

 
All remedies of either Party under this Agreement whether provided herein 
or conferred by statute, civil law, common law, custom or trade usage, are 
cumulative and not alternative and may be enforced successively or 
concurrently. 
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6.6 PARTIAL INVALIDITY 
 

If any provision of this Agreement or the application thereof to any person or 
circumstance shall be invalid or unenforceable to any extent, the remainder 
of this Agreement and the application of such provision to persons or 
circumstances other than those as to which it is held invalid or unenforceable 
shall not be affected thereby, and each provision of this Agreement shall be 
valid and enforceable to the fullest extent permitted by law. Any invalid or 
unenforceable provision of this Agreement shall be replaced with a provision, 
which is valid and enforceable and most nearly reflects the original intent of 
the unenforceable provision. 

 
6.7 TERMINATION 

 

If (i) the Closing does not occur on the Closing Date for any reason 
whatsoever, or (ii) the Letter of Intent is withdrawn or terminated for any 
reason, or (iii) due to termination of the TSA by the Central Transmission 
Utility of India Limited (CTUIL) in accordance with Article 3.3.2 or Article 13 
of the TSA thereof, REC PDCL shall have a right to terminate this Agreement 
forthwith by giving a written notice to the other Parties hereto. 

 
6.8 AMENDMENTS 

 

No modification or amendment of this Agreement and no waiver of any of 
the terms or conditions hereof shall be valid or binding unless made in writing 
and duly executed by all the Parties. 

 
6.9 ASSIGNMENT 

 

This Agreement and the rights and liabilities hereunder shall bind and inure 
to the benefit of the respective successors of the Parties hereto, but no Party 
hereto shall assign or transfer its rights and liabilities hereunder to any other 
Person without the prior written consent of the other Parties, which will not 
be unreasonably withheld. 

 
6.10 ENTIRE AGREEMENT 

 

This Agreement constitutes the entire Agreement between the Parties with 
respect to the subject matter herein and supersedes and cancels any prior 
oral or written agreement, representation, understanding, arrangement, 
communication or expression of intent relating to the subject matter of this 
Agreement. 

 
6.11 COSTS 

 

Each of the Parties hereto shall pay their own costs and expenses relating 
to the negotiation, preparation and execution of this Agreement and the 
transactions contemplated by this Agreement. 
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The Selected Bidder shall be liable to bear and pay the costs in respect of 
this Agreement and transfer of Sale Shares. 

 
6.12 RELATIONSHIP 

 

None of the provisions of this Agreement shall be deemed to constitute a 
partnership between the Parties hereto and no Party shall have any authority 
to bind the other Party otherwise than under this Agreement or shall be 
deemed to be the agent of the other in any way. 

 
6.13 GOVERNING LAW AND JURISDICTION 

 

This Agreement shall be governed by and construed in accordance with the 
laws of India and shall be subject to the exclusive jurisdiction of the courts of 
Delhi. 

 
6.14 COUNTERPARTS 

 
This Agreement may be executed in counterparts by the Parties and each 
fully executed counterpart shall be deemed to be original. 

 
6.15 CONFIDENTIALITY 

 

The Parties undertake to hold in confidence and not to disclose the terms 
and conditions of the transaction contemplated hereby to third parties, 
except: 

 
(a) to their professional advisors; 

 
(b) to their officers, employees, agents or representatives, who need to 

have access to such information for the proper performance of their 
activities; 

 
(c) disclosures required under Law; 

 

without the prior written consent of the other Parties. 
 

Provided that the Central Transmission Utility of India Limited (CTUIL) and 
REC PDCL may at any time, disclose the terms and conditions of 
transactions contemplated hereby to any person, to the extent stipulated 
under the law or the Bidding Guidelines. 

 
6.16 INDEMNIFICATION 

 
The Parties hereby agree that transfer of Sale Shares to the Selected Bidder 
shall vest all the rights, privileges, licenses, responsibilities, liabilities and 
other obligations pertaining to the Company in the Selected Bidder. 
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 The Selected Bidder hereby agrees that the Selected Bidder shall not be 
entitled to any claims or initiate any legal proceedings by itself or through 
the Transmission Service Provider against the Share Sellers, its 
directors, officers, employees and the subscribers including the members 
of any committees appointed by them in respect of any actions or 
decisions taken by any of them up to the Closing Date in furtherance of 
the Project referred to in recital A of this Agreement. 

 
 Further, the Selected Bidder hereby indemnifies and holds harmless at 

all times the Share Seller against all past, present and future third party 
claims and liabilities arising out of actions or decisions taken by any of 
the persons or bodies referred to in Clause 6.3 up to the Closing Date in 
furtherance of the Project referred to above or otherwise concerning the 
Company. All such actions shall be defended by the Selected Bidder 
either itself or through the TSP at its own cost. 

 
 The Parties hereby agree that the provisions of this clause shall survive 

the termination of this Agreement. 
 

6.17 SURVIVAL 
 

The provisions of Clause 1 (Definitions and Interpretation), Clause 4 
(Representations and Warranties), Clause 6.2 (Dispute Resolution), Clause 
6.7 (Termination), Clause 6.15 (Confidentiality), Clause 6.16 
(Indemnification) and other representations, warranties, covenants and 
provisions contained herein that by their nature are intended to survive, shall 
survive the termination of this Agreement 

 
6.18 FORCE MAJEURE 

 
No party shall be liable for its inability or delay in performing any of its 
obligations hereunder if such delay is caused by circumstances beyond the 
reasonable control of the party including delay caused through flood, riot, Act 
of God, lighting civil commotion, storm, tempest and earthquake. 



Share Purchase Agreement – ………………………………Insert name of the SPV 

  15 

RECPDCL Insert the Name of SPV [Selected Bidder] 

 

 

 

IN WITNESS WHEREOF, THE PARTIES HERETO HAVE CAUSED THIS 
AGREEMENT TO BE DULY EXECUTED AND DELIVERED AS OF THE DAY 
AND YEAR FIRST ABOVE WRITTEN 

 
SIGNED AND DELIVERED by The within 
named REC Power Development and 
Consultancy Limited by the hand of Sh. 

  authorised pursuant 
to the resolution passed by its board of 
directors    in    its    meeting    held    on 

 

IN THE PRESENCE OF: 
 

WITNESS: 1.   
(name and address) 

 
 

SIGNED AND DELIVERED by The within 
named {Insert Name of the SPV} by 
the hand 

2.   

 

of   Sh. , its Chairman, 
authorised pursuant to the resolution 
passed by its board of directors in its 
meeting held on     

 

IN THE PRESENCE OF 
WITNESS: 1.   
(name and address) 

 
 

SIGNED AND DELIVERED by The within 
named [insert name of the selected 
bidder] by the hand of Sh. 

 
2.   

 

  , its , 
authorised pursuant to the resolution 
passed by its board of directors in its 
meeting held on      

 

IN THE PRESENCE OF: 
WITNESS: 
(Name and Address) 
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ANNEXURE A 
 
 

DESCRIPTION OF THE SALE SHARES 
 

 
 

S. 
NO. 

 
NAME OF THE SHAREHOLDER 

NUMBER OF 
EQUITY 
SHARES 

HELD 

PERCENTAGE OF 
THE TOTAL PAID 

UP EQUITY 
CAPITAL 

 
1. 

REC Power Development and 
Consultancy Limited through its 

 
49,994 

 
99.988 

2. 
 

1 0.002 

3. 
 

1 0.002 

4. 
 

1 0.002 

5. 
 

1 0.002 

6. 
 

1 0.002 

7. 
 

1 0.002 

  
Total 

 
50,000 

 
100.000 

*Held as nominee of RECPDCL 
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	ANNEXURE C
	1 Definitions and Interpretations
	1.1 Definitions:
	1.1.1 The words / expressions used in this Agreement, unless as defined below or repugnant to the context, shall have the same meaning as assigned to them by the Electricity Act, 2003 and the rules or regulations framed there under including those iss...

	1.2 Interpretation:
	1.2.1 Words importing the singular shall include the plural and vice versa.
	1.2.2 This Agreement itself or any other agreement or document shall be construed as a reference to this or to such other agreement or document as it may have been, or may from time to time be, amended, varied, novated, replaced or supplemented.
	1.2.3 A Law shall be construed as a reference to such Law including its amendments or re-enactments from time to time.
	1.2.4 A time of day shall, save as otherwise provided in any agreement or document be construed as a reference to Indian Standard Time.
	1.2.5 Different parts of this Agreement are to be taken as mutually explanatory and supplementary to each other and if there is any inconsistency between or among the parts of this Agreement, they shall be interpreted in a harmonious manner so as to g...
	1.2.6 The tables of contents and any headings or sub-headings in this Agreement have been inserted for ease of reference only and shall not affect the interpretation of this Agreement.
	1.2.7 All interest payable under this Agreement shall accrue from day to day and be calculated on the basis of a year of three hundred and sixty five (365) days.
	1.2.8 The words “hereof” or “herein”, if and when used in this Agreement shall mean a reference to this Agreement.
	1.2.9 The contents of Schedule 7 shall be referred to for ascertaining accuracy and correctness of the representations made by the Selected Bidder in Article 17.2.1  hereof.


	2 Effectiveness and Term of Agreement
	2.1 Effective Date:
	2.2 Term and Termination:
	2.2.1 Subject to Article 2.2.3 and Article 2.4, this Agreement shall continue to be effective in relation to the Project until the Expiry Date, when it shall automatically terminate.
	2.2.2 Post the Expiry Date of this Agreement, the TSP shall ensure transfer of Project Assets to CTU or its successors or an agency as decided by the Central Government at zero cost and free from any encumbrance and liability. The transfer shall be co...
	2.2.3 This Agreement shall terminate before the Expiry Date in accordance with Article 13 or Article 3.3.2 or Article 3.3.4.

	2.3 Conditions prior to the expiry of the Transmission License
	2.3.1 In order to continue the Project beyond the expiry of the Transmission License, the TSP shall be obligated to make an application to the Commission at least two (2) years before the date of expiry of the Transmission License, seeking the Commiss...
	2.3.2 The TSP shall timely comply with all the requirements that may be laid down by the Commission for extension of the term of the Transmission License beyond the initial term of twenty-five (25) years & upto the Expiry Date and the TSP shall keep t...

	2.4 Survival:
	2.5 Applicability of the provisions of this Agreement
	2.5.1 For the purpose of Availability, Target Availability and the computation of Availability, Incentive, Penalty, the provisions provided in this Agreement shall apply and any future modifications in the relevant Rules and Regulations shall not be a...
	2.5.2 For the purposes of this Agreement for ISTS systems developed under the tariff based competitive bidding framework, the provisions relating to the definitions (Availability and COD), Article 3 (Contract Performance Guarantee and Conditions Subse...


	3 Conditions Subsequent
	3.1 Satisfaction of conditions subsequent by the TSP
	3.1.1 Within ten (10) days from the date of issue of Letter of Intent, the Selected Bidder, shall:
	The TSP shall, within five (5) working days from the date of acquisition of SPV by the Selected Bidder, undertake to apply to the Commission for the grant of Transmission License and for the adoption of tariff as required under section-63 of the Elect...
	The Selected Bidder, on behalf of the TSP, will provide to the Central Transmission Utility of India Limited (being the Nodal Agency) the Contract Performance Guarantee for an amount of Rs. 3.0 (Rupees Three Crore only).
	3.1.2 The Contract Performance Guarantee shall be initially valid for a period up to three (3) months after the Scheduled COD of the Project and shall be extended from time to time to be valid for a period up to three (3) months after the COD of the P...
	3.1.3 The TSP agrees and undertakes to duly perform and complete the following activities within six (6) months from the Effective Date (except for c) below), unless such completion is affected due to any Force Majeure Event, or if any of the activiti...

	3.2 Recognition of Lenders’ Rights by the Nodal Agency
	3.2.1 The Nodal Agency hereby accepts and acknowledges the rights provided to the Lenders as per Article 15.3 of this Agreement and all other RFP Project Documents.

	3.3 Consequences of non-fulfilment of conditions subsequent
	3.3.1 If any of the conditions specified in Article 3.1.3 is not duly fulfilled by the TSP even within three (3) Months after the time specified therein, then on and from the expiry of such period and until the TSP has satisfied all the conditions spe...
	3.3.2 Subject to Article 3.3.4, if:
	3.3.3 If the Nodal Agency elects to terminate this Agreement as per the provisions of Article 3.3.2, the TSP shall be liable to pay to the Nodal Agency an amount of Rs. 3.0 Crore (Rupees Three Crore only) as liquidated damages. The Nodal Agency shall ...
	3.3.4 In case of inability of the TSP to fulfil the conditions specified in Article 3.1.3 due to any Force Majeure Event, the time period for fulfilment of the condition subsequent as mentioned in Article 3.1.3, may be extended for a period of such Fo...
	3.3.5 Upon termination of this Agreement as per Articles 3.3.2 and 3.3.4, the Nodal Agency may take steps to bid out the Project again.
	3.3.6 The Nodal agency, on the failure of the TSP to fulfil its obligations, if it considers that there are sufficient grounds for so doing, apart from invoking the Contract Performance Guarantee under para 3.3.3 may also initiate proceedings for blac...

	3.4 Progress Reports

	4 Development of the Project
	4.1 TSP's obligations in development of the Project:
	4.2 Roles of the Nodal Agency in implementation of the Project:
	4.2.1 Subject to the terms and conditions of this Agreement, the Nodal Agency shall be the holder and administrator of this Agreement and shall inter alia:

	4.3 Time for Commencement and Completion:
	4.4 Extension of time:
	4.4.1 In the event that the TSP is unable to perform its obligations for the reasons solely attributable to the Nodal Agency, the Scheduled COD shall be extended, by a ‘day to day’ basis, subject to the provisions of Article 13.
	4.4.2 In the event that an Element or the Project cannot be commissioned by its Scheduled COD on account of any Force Majeure Event as per Article 11, the Scheduled COD shall be extended, by a ‘day to day’ basis for a period of such Force Majeure Even...
	4.4.3 If the Parties have not agreed, within thirty (30) days after the affected Party’s performance has ceased to be affected by the relevant circumstance, on how long the Scheduled COD should be deferred by, any Party may raise the Dispute to be res...

	4.5 Metering Arrangements:
	4.5.1 The TSP shall comply with all the provisions of the IEGC and the Central Electricity Authority (Installation and Operation of Meters) Regulations, 2006 as amended from time to time, with regard to the metering arrangements for the Project. The T...

	4.6 Interconnection Facilities:
	4.6.1 Subject to the terms and conditions of this Agreement, the TSP shall be responsible for connecting the Project with the interconnection point(s) specified in Schedule 1 of this Agreement. The Interconnection Facilities shall be developed as per ...
	4.6.2 In order to remove any doubts, it is made clear that the obligation of the TSP within the scope of the project is to construct the Project as per Schedule-1 of this Agreement and in particular to connect it to the Interconnection Facilities as s...


	5 Construction of the Project
	5.1 TSP’s Construction Responsibilities:
	5.1.1 The TSP, at its own cost and expense, shall be responsible for designing, constructing, erecting, testing and commissioning each Element of the Project by the Scheduled COD in accordance with the Regulations and other applicable Laws specified i...
	5.1.2 The TSP acknowledges and agrees that it shall not be relieved from any of its obligations under this Agreement or be entitled to any extension of time or any compensation whatsoever by reason of the unsuitability of the Site or Transmission Line...
	5.1.3 The TSP shall be responsible for obtaining all Consents, Clearances and Permits related but not limited to road / rail / river / canal / power line / crossings, Power and Telecom Coordination Committee (PTCC), defence, civil aviation, right of w...
	5.1.4 The TSP shall be responsible for:
	(a) [To be deleted by the BPC in case no land acquisition is involved in the Project and replaced by "deleted"] acquisition of land for location specific substations, switching stations or HVDC terminal or inverter stations. Also, the actual location ...
	(b) [To be deleted by the BPC in case no land acquisition is involved in the Project and replaced by “deleted”] final selection of Site including its geo-technical investigation;
	(c) survey and geo-technical investigation of line route in order to determine the final route of the Transmission Lines;
	(d) seeking access to the Site and other places where the Project is being executed, at its own risk and costs, including payment of any crop, tree compensation or any other compensation as may be required.
	5.1.5 In case the Project involves any resettlement and rehabilitation, the resettlement and rehabilitation package will be implemented by the State Government authorities, for which the costs is to be borne by the TSP and no changes would be allowed ...

	5.2 Appointing Contractors:
	5.2.1 The TSP shall conform to the requirements as provided in this Agreement while appointing Contractor(s) for procurement of goods & services.
	5.2.2 The appointment of such Contractor(s) shall neither relieve the TSP of any of its obligations under this Agreement nor make the Nodal Agency liable for the performance of such Contractor(s).

	5.3 Monthly Progress Reporting:
	5.4 Quality of Workmanship:
	5.5 Progress Monitoring & Quality Assurance:
	5.5.1     The Project Execution Plan submitted by the TSP in accordance with Article 3.1.3 c) shall comprise of detailed schedule of all the equipments/items /materials required for the Project, right from procurement of raw material till the dispatch...
	5.5.2     Nodal Agency, CEA & Independent Engineer shall have access at all reasonable times to the Site and to the Manufacturer’s works and to all such places where the Project is being executed.
	5.5.3     Independent Engineer shall ensure conformity of the conductor specifications with the functional specifications specified in RFP.
	5.5.4     The Independent Engineer shall monitor the following during construction of the Project:

	5.6 Site regulations and Construction Documents
	5.7 Supervision of work:
	5.8 Remedial Measures:

	6 Connection and commissioning of the Project
	6.1 Connection with the Inter-Connection Facilities:
	6.1.1 The TSP shall give the RLDC(s), CTU, / STU, as the case may be, and any other agencies as required, at least sixty (60) days advance written notice of the date on which it intends to connect an Element of the Project, which date shall not be ear...
	6.1.2 The RLDC / SLDC (as the case may be) or the CTU / STU (as the case may be), for reasonable cause, including non-availability of   Interconnection Facilities as per Article 4.2, can defer the connection for up to fifteen (15) days from the date n...
	6.1.3 Subject to Articles 6.1.1 and 6.1.2, any Element of Project may be connected with the Interconnection Facilities when:
	6.1.4 Site Acceptance Test (SAT)/ pre-commissioning tests of all major substation equipment, component, system, facilities shall be successfully carried out before commissioning. The Type tests, FAT and SAT reports should be available at the substatio...

	6.2 Commercial Operation:
	6.2.1 An Element of the Project shall be declared to have achieved COD twenty four (24) hours following the connection of the Element with the Interconnection Facilities pursuant to Article 6.1 or seven (7) days after the date on which it is declared ...
	6.2.2 Once any Element of the Project has been declared to have achieved deemed COD as per Article 6.2.1 above, such Element of the Project shall be deemed to have Availability equal to the Target Availability till the actual charging of the Element a...

	6.3 Compensation for Direct Non Natural Force Majeure Event or Indirect Non Natural Force Majeure Event or Natural Force Majeure Event (affecting the Nodal Agency)
	6.3.1 If the TSP is otherwise ready to connect the Element(s) of the Project  and has given due notice, as per provisions of Article 6.1.1, to the concerned agencies of the date of intention to connect the Element(s) of the Project, where such date is...

	6.4 Liquidated Damages for Delay in achieving COD of Project:
	6.4.1 If the TSP fails to achieve COD of any Element of the Project or the Project, by the Element’s / Project’s Scheduled COD or such Scheduled COD as extended under Articles 4.4.1 and 4.4.3, then the TSP shall pay to the  Nodal Agency, a sum equival...
	6.4.2 The TSP’s maximum liability under this Article 6.4 shall be limited to the amount of liquidated damages calculated in accordance with Article 6.4.1 for and up to six (6) months of delay for the Element or the Project.
	6.4.3 The TSP shall make payment to the Nodal Agency of the liquidated damages calculated pursuant to Article 6.4.1 within ten (10) days of the earlier of:
	6.4.4 If the TSP fails to pay the amount of liquidated damages to the Nodal Agency within the said period of ten (10) days, the Nodal Agency shall be entitled to recover the said amount of the liquidated damages by invoking the Contract Performance Gu...
	6.4.5 For avoidance of doubt, it is clarified that amount payable by TSP under this Article is over and above the penalty payable by TSP under Article 5.5.6 of this Agreement.

	6.5 Return of Contract Performance Guarantee
	6.5.1 The Contract Performance Guarantee as submitted by TSP in accordance with Article 3.1.1 shall be released by the Nodal Agency within three (3) months from the COD of the Project.  In the event of delay in achieving Scheduled COD of any of the El...
	6.5.2 The release of the Contract Performance Guarantee shall be without prejudice to other rights of the Nodal Agency under this Agreement.


	7 Operation and Maintenance of the Project
	7.1 Operation and Maintenance of the Project:
	The TSP shall be responsible for ensuring that the Project is operated and maintained in accordance with the regulations made by the Commission and CEA from time to time and provisions of the Act.

	8 Availability of the project
	8.1 Calculation of Availability of the Project:
	8.2 Target Availability:

	9 Insurances
	9.1 Insurance:
	9.1.1 The TSP shall effect and maintain or cause to be effected and maintained during the Construction Period and the Operating Period, adequate Insurances against such risks, with such deductibles including but not limited to any third party liabilit...
	The Insurances shall be taken effective from a date prior to the date of the Financial Closure till the Expiry Date.

	9.2 Evidence of Insurance cover:
	9.2.1 The TSP shall furnish to the Nodal Agency copies of certificates and policies of the Insurances, as and when the Nodal Agency may seek from the TSP as per the terms of Article 9.1

	9.3 Application of Insurance Proceeds:
	9.3.1 Save as expressly provided in this Agreement, the policies of Insurances and the Financing Agreements, the proceeds of any insurance claim made due to loss or damage to the Project or any part of the Project shall be first applied to reinstateme...
	9.3.2 If a Natural Force Majeure Event renders the Project no longer economically and technically viable and the insurers under the Insurances make payment on a “total loss” or equivalent basis, the portion of the proceeds of such Insurance available ...
	9.3.3 Subject to the requirements of the Lenders under the Financing Agreements, any dispute or difference between the Parties as to whether the Project is no longer economically and technically viable due to a Force Majeure Event or whether that even...

	9.4 Effect on liability of the Nodal Agency / Designated ISTS Customers
	9.4.1 The Nodal Agency and / or the Designated ISTS Customers shall have no financial obligations or liability whatsoever towards the TSP in respect of this Article 9.
	ARTICLE: 10


	10 Billing And Payment of Transmission Charges
	10.1 Subject to provisions of this Article 10, the Monthly Transmission Charges shall be paid to the TSP, in Indian Rupees, on monthly basis as per the provisions of the Sharing Regulations, from the date on which an Element(s) has achieved COD until ...
	10.2 Calculation of Monthly Transmission Charges:
	10.3 Rebate & Late Payment Surcharge:
	The rebate and late payment surcharge shall be governed as per Sharing Regulations.

	10.4 Disputed Bills, Default in payment by the Designated ISTS Customers & Annual Reconciliation:
	Any Disputed Bill, Default in payment by the Designated ISTS Customers & Annual Reconciliation shall be governed as per Sharing Regulations.


	11 Force Majeure
	11.1 Definitions
	11.1.1 The following terms shall have the meanings given hereunder.

	11.2 Affected Party
	11.2.1 An Affected Party means any Party whose performance has been affected by an event of Force Majeure.
	11.2.2 Any event of Force Majeure shall be deemed to be an event of Force Majeure affecting the TSP only if the Force Majeure event affects and results in, late delivery of machinery and equipment for the Project or construction, completion, commissio...

	11.3 Force Majeure
	(a) Natural Force Majeure Events:
	(b) Non-Natural Force Majeure Events :
	i. Direct Non–Natural Force Majeure Events
	 Nationalization or compulsory acquisition by any Indian Governmental Instrumentality of any material assets or rights of the Affected Party; or
	 the unlawful, unreasonable or discriminatory revocation of, or refusal to renew, any Consents, Clearances and Permits required by the Affected Party to perform their obligations/ roles under the RFP Project Documents or any unlawful, unreasonable or...
	 any other unlawful, unreasonable or discriminatory action on the part of an Indian Governmental Instrumentality which is directed against the Project, provided that a Competent Court of Law declares the action to be unlawful, unreasonable and discri...
	ii. Indirect Non - Natural Force Majeure Events
	 act of war (whether declared or undeclared), invasion, armed conflict or act of foreign enemy, blockade, embargo, revolution, riot, insurrection, terrorist or military action; or
	 radioactive contamination or ionising radiation originating from a source in India or resulting from any other Indirect Non Natural Force Majeure Event mentioned above, excluding circumstances where the source or cause of contamination or radiation ...
	 industry-wide strikes and labour disturbances, having a nationwide impact in India.

	11.4 Force Majeure Exclusions
	11.4.1 Force Majeure shall not include (i) any event or circumstance which is within the reasonable control of the Parties and (ii) the following conditions, except to the extent that they are consequences of an event of Force Majeure:
	(a) Unavailability, late delivery, or changes in cost of the machinery, equipment, materials, spare parts etc. for the Project;
	(b) Delay in the performance of any Contractors or their agents;
	(c) Non-performance resulting from normal wear and tear typically experienced in transmission materials and equipment;
	(d) Strikes or labour disturbance at the facilities of the Affected Party;
	(e) Insufficiency of finances or funds or the Agreement becoming onerous to perform; and
	(f) Non-performance caused by, or connected with, the Affected Party’s:
	i. negligent or intentional acts, errors or omissions;
	ii. failure to comply with an Indian Law; or
	iii. breach of, or default under this Agreement or any Project    Documents.
	(g) Any error or omission in the survey report provided by BPC during the bidding process.

	11.5 Notification of Force Majeure Event
	11.5.1 The Affected Party shall give notice to the other Party of any event of Force Majeure as soon as reasonably practicable, but not later than seven (7) days after the date on which such Party knew or should reasonably have known of the commenceme...
	Provided that, such notice shall be a pre-condition to the Affected Party’s entitlement to claim relief under this Agreement. Such notice shall include full particulars of the event of Force Majeure, its effects on the Party claiming relief and the re...
	11.5.2 The Affected Party shall give notice to the other Party of (i) the cessation of the relevant event of Force Majeure; and (ii) the cessation of the effects of such event of Force Majeure on the performance of its rights or obligations/ roles und...

	11.6 Duty to perform and duty to mitigate
	To the extent not prevented by a Force Majeure Event, the Affected Party shall continue to perform its obligations/ roles as provided in this Agreement. The Affected Party shall use its reasonable efforts to mitigate the effect of any event of Force M...

	11.7 Available Relief for a Force Majeure Event
	Subject to this Article 11,
	(a) no Party shall be in breach of its obligations/ roles pursuant to this Agreement to the extent that the performance of its obligations/ roles was prevented, hindered or delayed due to a Force Majeure Event;
	(b) each Party shall be entitled to claim relief for a Force Majeure Event affecting its performance in relation to its obligations/ roles under Articles 3.3.4, 4.4.2 and 6.3.1 of this Agreement.
	(c) For the avoidance of doubt, it is clarified that the computation of Availability of the Element(s) under outage due to Force Majeure Event, as per Article 11.3  affecting the TSP shall be as per Appendix –II to Central Electricity Regulatory Commi...
	(d) For so long as the TSP is claiming relief due to any Force Majeure Event under this Agreement, the Nodal Agency may, if it so desires, from time to time on one (1) day notice, inspect the Project and the TSP shall provide the Nodal Agency’s person...
	(e) For avoidance of doubt, the TSP acknowledges that for extension of Scheduled COD a period up to one hundred eighty (180) days due to Force Majeure event, no compensation on the grounds such as interest cost, incident expenditure, opportunity cost ...


	12 Change in Law
	12.1 Change in Law
	12.1.1 Change in Law means the occurrence of any of the following after the Bid Deadline resulting into any additional recurring / non-recurring expenditure by the TSP or any savings of the TSP:
	12.1.2 Notwithstanding anything contained in this Agreement, Change in Law shall not cover any change:

	12.2 Relief for Change in Law
	12.2.1 During Construction Period, the impact of increase/decrease in the cost of the Project on the Transmission Charges shall be governed by the formula given in Schedule 9 of this Agreement.
	12.2.2 During the Operation Period:
	12.2.3 For any claims made under Articles 12.2.1 and 12.2.2 above, the TSP shall provide to the Nodal Agency documentary proof of such increase / decrease in cost of the Project / revenue for establishing the impact of such Change in Law.
	In cases where Change in Law results in decrease of cost and it comes to the notice of Nodal Agency that TSP has not informed Nodal Agency about such decrease in cost, Nodal Agency may initiate appropriate claim.

	12.3 Notification of Change in Law:
	12.3.1 If the TSP is affected by a Change in Law in accordance with Article 12.1 and wishes to claim relief for such Change in Law under this Article 12, it shall give notice to Nodal Agency of such Change in Law as soon as reasonably practicable afte...
	12.3.2 The TSP shall also be obliged to serve a notice to the Nodal Agency even when it is beneficially affected by a Change in Law.
	12.3.3 Any notice served pursuant to Articles 12.3.1 and 12.3.2 shall provide, amongst other things, precise details of the Change in Law and its estimated impact on the TSP.

	12.4 Payment on account of Change in Law
	12.4.1 The payment for Change in Law shall be through a separate Bill. However, in case of any change in Monthly Transmission Charges by reason of Change in Law, as determined in accordance with this Agreement, the Bills to be raised by the Nodal Agen...


	13 Events of Default and Termination
	13.1 TSP’s Event of Default
	13.2 Termination Procedure for TSP Event of Default
	13.3 Procedure for Nodal Agency’s non-fulfilment of Role
	13.4 Termination due to Force Majeure
	13.4.1 In case the Parties could not reach an agreement pursuant to Articles 3.3.4 and 4.4.2 of this Agreement and the Force Majeure Event or its effects continue to be present, the Nodal Agency shall have the right to cause termination of the Agreeme...
	13.4.2 In case of termination of this Agreement, the TSP shall provide to the Nodal Agency the full names and addresses of its Contractors as well as complete designs, design drawings, manufacturing drawings, material specifications and technical info...

	13.5 Termination or amendment due to non-requirement of any Element or Project during construction
	13.5.1 In case any Element or Project, which is under construction, is no longer required due to any reason whatsoever, the Nodal Agency may issue a notice to this effect to the TSP.
	13.5.2 Nodal agency may also issue notice to the TSP seeking their response to the proposed termination/ amendment (as the case may be) of the Agreement. The Nodal Agency shall issue copy of such notice to Lenders. In the notice, Nodal Agency shall al...
	13.5.3 The TSP shall neither carry out further investment nor carry out any work on the Element/ Project (as the case may be) that is no longer required after delivery of the notice.
	13.5.4 After taking into account the comments of the TSP, the Nodal Agency may terminate the Agreement or amend it if both Parties agree to the amendment.

	13.6 Revocation of the Transmission License
	13.6.1 The Commission may, as per the provisions of the Electricity Act, 2003, revoke the Transmission License of the ISTS Licensee. Further, in such a case, the Agreement shall be deemed to have been terminated.

	13.7 Termination Payment
	13.7.1 If Agreement is terminated on account of Force Majeure Events, non-requirement of any Element or Project during Construction, Nodal Agency’s non-fulfilment of Role & TSP’s Event of Default, the TSP shall be entitled for Termination Payment equi...


	14 Liability and Indemnification
	14.1 Indemnity
	14.1.1 The TSP shall indemnify, defend and hold the Nodal Agency harmless against:
	(a) any and all third party claims, actions, suits or proceedings against the Nodal Agency for any loss of or damage to property of such third party, or death or injury to such third party, arising out of a breach by the TSP of any of its obligations ...
	(b) any and all losses, damages, costs and expenses including legal costs, fines, penalties and interest actually suffered or incurred by the Nodal Agency from third party claims arising by reason of:
	i. a breach by the TSP of any of its obligations under this Agreement, (provided that this Article 14 shall not apply to such breaches by the TSP, for which specific remedies have been provided for under this Agreement) except to the extent that any s...
	ii. any of the representations and warranties of the TSP under this Agreement being found to be inaccurate or untrue.
	14.1.2 The Nodal Agency shall, in accordance with the Regulations framed by CERC in this regard, indemnify, defend and hold the TSP harmless against:
	(a) any and all third party claims, actions, suits or proceedings against the TSP, for any loss of or damage to property of such third party, or death or injury to such third party, arising out of any material breach by the Nodal Agency of any of thei...
	(b) any and all losses, damages, costs and expenses including legal costs, fines, penalties and interest (‘Indemnifiable Losses’) actually suffered or incurred by the TSP from third party claims arising by reason of:
	i. any material breach by the Nodal Agency of any of its roles under this Agreement (provided that, this Article 14 shall not apply to such breaches by the Nodal Agency, for which specific remedies have been provided for under this Agreement), except ...
	ii. any of the representations and warranties of the Nodal Agency under this Agreement being found to be inaccurate or untrue.

	14.2 Patent Indemnity:
	14.2.1
	(a) The TSP shall, subject to the Nodal Agency’s compliance with Article 14.2.1 (b), indemnify and hold harmless the Nodal Agency and its employees and officers from and against any and all suits, actions or administrative proceedings, claims, demands...
	Such indemnity shall not cover any use of the Project or any part thereof other than for the purpose indicated by or to be reasonably inferred from the Agreement, any infringement resulting from the misuse of the Project or any part thereof, or any p...
	(b) If any proceedings are brought or any claim is made against the Nodal Agency arising out of the matters referred to in Article 14.2.1(a), the Nodal Agency shall promptly give the TSP a notice thereof, and the TSP shall at its own expense take nece...
	(c) If the TSP fails to notify the Nodal Agency   within twenty-eight (28) days after receipt of such notice from the Nodal Agency under Article 14.2.1(b) above, that it intends to attend any such proceedings or claim, then the Nodal Agency  shall be ...
	(d) The Nodal Agency shall, at the TSP’s request, afford all available assistance to the TSP in attending to such proceedings or claim, and shall be reimbursed by the TSP for all reasonable expenses incurred in so doing.
	14.2.2
	(a) The Nodal Agency, in accordance with the Regulations framed by CERC in this regard, subject to the TSP’s compliance with Article 14.2.2(b) shall indemnify and hold harmless the TSP and its employees, officers from and against any and all suits, ac...
	(b) If any proceedings are brought or any claim is made against the TSP arising out of the matters referred to in Article 14.2.2 (a) the TSP shall promptly give the Nodal Agency a notice thereof, and the Nodal Agency   shall at its own expense take ne...
	(c) If the Nodal Agency fails to notify the TSP within twenty-eight (28) days after receipt of such notice from the TSP under Article 14.2.2(b) above, that it intends to attend any such proceedings or claim, then the TSP shall be free to attend the sa...
	(d) The TSP shall, at the Nodal Agency request, afford all available assistance to the Nodal Agency in attending to such proceedings or claim, and shall be reimbursed by the Nodal Agency for all reasonable expenses incurred in so doing.

	14.3 Monetary Limitation of liability
	14.3.1 A Party ("Indemnifying Party") shall be liable to indemnify the other Party ("Indemnified Party") under this Article 14 for any indemnity claims made in a Contract Year only up to an amount of Rs. 0.20 Crore (Rupees Twenty Lakh Only).

	14.4 Procedure for claiming indemnity
	14.4.1 Where the Indemnified Party is entitled to indemnification from the Indemnifying Party pursuant to Articles 14.1 or 14.2 the Indemnified Party shall promptly notify the Indemnifying Party of such claim, proceeding, action or suit referred to in...
	Provided however that, if:
	i. the Parties choose to contest, defend or litigate such claim, action, suit or proceedings in accordance with Article 14.4.3 below; and
	ii. the claim amount is not required to be paid/deposited to such third party pending the resolution of the Dispute,
	the Indemnifying Party shall become liable to pay the claim amount to the Indemnified Party or to the third party, as the case may be, promptly following the resolution of the Dispute, if such Dispute is not settled in favour of the Indemnified Party.
	14.4.2 The Indemnified Party may contest, defend and litigate a claim, action, suit or proceeding for which it is entitled to be indemnified under Articles 14.1 or 14.2 and the Indemnifying Party shall reimburse to the Indemnified Party all reasonable...
	14.4.3 An Indemnifying Party may, at its own expense, assume control of the defence of any proceedings brought against the Indemnified Party if it acknowledges its obligation to indemnify such Indemnified Party, gives such Indemnified Party prompt not...

	14.5 Limitation on Liability
	14.5.1 Except as expressly provided in this Agreement, neither the TSP nor the Nodal Agency nor their respective officers, directors, agents, employees or Affiliates (including, officers, directors, agents or employees of such Affiliates), shall be li...
	14.5.2 The Nodal Agency shall have no recourse against any officer, director or shareholder of the TSP or any Affiliate of the TSP or any of its officers, directors or shareholders for such claims excluded under this Article. The TSP shall also have n...

	14.6 Duty to Mitigate

	15 Assignments and Charges
	15.1 Assignments:
	15.1.1 This Agreement shall be binding upon, and inure to the benefit of the Parties and their respective successors and permitted assigns. This Agreement shall not be assigned by any Party, except as provided in Article 15.3.

	15.2 Permitted Charges:
	15.2.1 Neither Party shall create or permit to subsist any encumbrance over all or any of its rights and benefits under this Agreement.
	15.2.2 However, the TSP may create any encumbrance over all or part of the receivables, or the Project Assets of the Project in favour of the Lenders or the Lenders’ Representative on their behalf, as security for amounts payable under the Financing A...
	Provided that:
	15.2.3 Article 15.2.1 does not apply to:

	15.3 Substitution Rights of the Lenders
	15.3.1 The TSP would need to operate and maintain the Project under the provisions of this Agreement and cannot assign the Transmission License or transfer the Project or part thereof to any person by sale, lease, exchange or otherwise, without the pr...
	15.3.2 However, in the case of default by the TSP in debt repayments or in the case of default by the TSP as per Article 13 of this Agreement during the debt repayments, the Commission may, on an application from the Lenders, assign the Transmission L...


	16 Governing Law and Dispute Resolution
	16.1 Governing Law:
	16.2 Amicable Settlement:
	16.2.1 Either Party is entitled to raise any claim, dispute or difference of whatever nature arising under, out of or in connection with this Agreement, including its existence or validity or termination or whether during the execution of the Project ...
	16.2.2 The other Party shall, within thirty (30) days of issue of notice issued under Article 16.2.1, furnish:
	16.2.3 Within thirty (30) days of issue of notice by the Party pursuant to Article 16.2.1, if the other Party does not furnish any counter claim or defense under Article 16.2.2, or thirty (30) days from the date of furnishing counter claims or defence...

	16.3 Dispute Resolution:
	All Disputes shall be adjudicated by the Commission.

	16.4 Parties to Perform Obligations:

	17 Representation and Warranties
	17.1 Representation and warranties of the Nodal Agency
	17.1.1 The Nodal Agency hereby represents and warrants to and agrees with the TSP as follows and acknowledges and confirms that the TSP is relying on such representations and warranties in connection with the transactions described in this Agreement:

	17.2 Representation and Warranties of the TSP:
	17.2.1 The TSP hereby represents and warrants to and agrees with the Nodal Agency as follows and acknowledges and confirms that the Nodal Agency is relying on such representations and warranties in connection with the transactions described in this Ag...
	17.2.2 The TSP makes all the representations and warranties above to be valid as on the Effective Date of this Agreement.


	18 Independent Engineer
	19 Miscellaneous Provisions
	19.1 Equity Lock-in Commitment:
	19.1.1 The aggregate equity share holding of the Selected Bidder in the issued and paid up equity share capital of ................................[Insert Name of the SPV] shall not be less than Fifty one percent (51%) up to a period of one (1) year a...
	Provided that, in case the Lead Member or Bidding Company is holding equity through Affiliate/s, Ultimate Parent Company or Parent Company, such restriction as specified above shall apply to such entities.
	Provided further, that in case the Selected Bidder is a Bidding Consortium, the Lead Member shall continue to hold equity of at least twenty six percent (26%) upto a period of one (1) year after COD of the Project and any Member of such Bidding Consor...
	19.1.2 If equity is held by the Affiliates, Parent Company or Ultimate Parent Company of the Selected Bidder, then, subject to the second proviso to Article 19.1.1, such Affiliate, Parent Company or Ultimate Parent Company shall be eligible to transfe...
	19.1.3 Subject to Article 19.1.1, all transfer(s) of shareholding of ................................[Insert Name of the SPV] by any of the entities referred to in Article 19.1.1 and 19.1.2 above, shall be after prior written intimation to the Nodal A...
	19.1.4 For computation of effective Equity holding, the Equity holding of the Selected Bidder or its Ultimate Parent Company in such Affiliate(s) or Parent Company and the equity holding of such Affiliate(s) or Ultimate Parent Company in ................
	If the Parent Company or the Ultimate Parent Company of the Selected Bidder A directly holds thirty percent (30%) of the equity in ................................[Insert Name of the SPV]] then holding of Selected Bidder A in ............................
	If Selected Bidder A holds thirty percent (30%) equity of the Affiliate and the Affiliate holds fifty percent (50%) equity in ................................[Insert Name of the SPV], then, for the purposes of ascertaining the minimum equity/equity lo...
	19.1.5 The provisions as contained in this Article 19.1 shall override the terms of the consortium agreement submitted as part of the Bid.
	19.1.6 The TSP shall be responsible to report to Nodal Agency, within thirty (30) days from the occurrence of any event that would result in any change in its equity holding structure from that which existed as on the date of signing of the Share Purc...

	19.2 Commitment of maintaining Qualification Requirement
	19.2.1 The Selected Bidder will be required to continue to maintain compliance with the Qualification Requirements, as stipulated in RFP Document, till the COD of the Project. Where the Technically Evaluated Entity and/or the Financially Evaluated Ent...
	19.2.2 Failure to comply with the aforesaid provisions shall be dealt in the same manner as TSP’s Event of Default as under Article 13 of this Agreement.

	19.3 Language:
	19.3.1 All agreements, correspondence and communications between the Parties relating to this Agreement and all other documentation to be prepared and supplied under the Agreement shall be written in English, and the Agreement shall be construed and i...
	19.3.2 If any of the agreements, correspondence, communications or documents are prepared in any language other than English, the English translation of such agreements, correspondence, communications or documents shall prevail in matters of interpret...

	19.4 Affirmation
	19.5 Severability
	19.6 Counterparts
	19.7 Breach of Obligations/ Roles
	19.8 Restriction of Shareholders / Owners Liability
	19.8.1 Parties expressly agree and acknowledge that none of the shareholders of the Parties hereto shall be liable to the other Parties for any of the contractual obligations of the concerned Party under this Agreement.
	19.8.2 Further, the financial liabilities of the shareholder(s) of each Party to this Agreement shall be restricted to the extent provided in the Indian Companies Act, 1956 / Companies Act, 2013 (as the case may be).

	19.9 Taxes and Duties:
	19.9.1 The TSP shall bear and promptly pay all statutory taxes, duties, levies and cess, assessed/levied on the TSP, its Contractors or their employees that are required to be paid by the TSP as per the Law in relation to the execution of the Project ...
	19.9.2 The Nodal Agency shall be indemnified and held harmless by the TSP against any claims that may be made against the Nodal Agency in relation to the matters set out in Article 19.9.1.
	19.9.3 The Nodal Agency shall not be liable for any payment of, taxes, duties, levies, cess whatsoever for discharging any obligation of the TSP by the Nodal Agency on behalf of TSP or its personnel, provided the TSP has consented in writing to the No...

	19.10 No Consequential or Indirect Losses
	19.11 Discretion:
	19.12 Confidentiality
	19.12.1 The Parties undertake to hold in confidence this Agreement and RFP Project Documents and not to disclose the terms and conditions of the transaction contemplated hereby to third parties, except:
	(a) to their professional advisors;
	(b) to their officers, contractors, employees, agents or representatives, financiers, who need to have access to such information for the proper performance of their activities; or
	(c) disclosures required under Law,

	19.13 Order of priority in application:
	19.14 Independent Entity:
	19.14.1 The TSP shall be an independent entity performing its obligations pursuant to the Agreement.
	19.14.2 Subject to the provisions of the Agreement, the TSP shall be solely responsible for the manner in which its obligations under this Agreement are to be performed. All employees and representatives of the TSP or Contractors engaged by the TSP in...

	19.15 Amendments:
	19.15.1 This Agreement may only be amended or supplemented by a written agreement between the Parties.

	19.16  Waiver:
	19.16.1 No waiver by either Party of any default or breach by the other Party in the performance of any of the provisions of this Agreement shall be effective unless in writing duly executed by an authorised representative of such Party.
	19.16.2 Neither the failure by either Party to insist on any occasion upon the performance of the terms, conditions and provisions of this Agreement nor time or other indulgence granted by one Party to the other Parties shall act as a waiver of such b...

	19.17 Relationship of the Parties:
	This Agreement shall not be interpreted or construed to create an association, joint venture, or partnership or agency or any such other relationship between the Parties or to impose any partnership obligation or liability upon either Party and neithe...

	19.18 Entirety:
	19.18.1 This Agreement along with its sections, schedules and appendices is intended by the Parties as the final expression of their agreement and is intended also as a complete and exclusive statement of the terms of their agreement.
	19.18.2 Except as provided in this Agreement, all prior written or oral understandings, offers or other communications of every kind pertaining to this Agreement or the provision of Transmission Service under this Agreement to the Nodal Agency by the ...

	19.19 Notices:
	19.19.1 All notices or other communications which are required to be given under this Agreement shall be in writing and in the English language
	19.19.2 If to the TSP, all notices or communications must be delivered personally or by registered post or facsimile or any other mode duly acknowledged to the addressee below:
	19.19.3 If to the Nodal Agency, all notices or communications must be delivered personally or by registered post or facsimile or any other mode duly acknowledged to the addresses below:
	19.19.4 All notices or communications given by facsimile shall be confirmed by sending a copy of the same via post office in an envelope properly addressed to the appropriate Party for delivery by registered mail.  All notices shall be deemed validly ...
	19.19.5 Any Party may by notice of at least fifteen (15) days to the other Party change the address and/or addresses to which such notices and communications to it are to be delivered or mailed.

	19.20 Fraudulent and Corrupt Practices
	19.20.1 The TSP and its respective officers, employees, agents and advisers shall observe the highest standard of ethics during the subsistence of this Agreement. Notwithstanding anything to the contrary contained in the Agreement, the Nodal Agency ma...
	19.20.2 Without prejudice to the rights of the Nodal Agency under Clause 19.20.1 hereinabove and the rights and remedies which the Nodal Agency may have under this Agreement, if a TSP is found by the Nodal Agency to have directly or indirectly or thro...
	19.20.3 For the purposes of this Clause 19.20, the following terms shall have the meaning hereinafter respectively assigned to them:

	19.21 Compliance with Law:
	Despite anything contained in this Agreement but without prejudice to Article 12, if any provision of this Agreement shall be in deviation or inconsistent with or repugnant to the provisions contained in the Electricity Act, 2003, or any rules and reg...
	IN WITNESS WHEREOF, THE PARTIES HAVE CAUSED THIS AGREEMENT TO BE EXECUTED BY THEIR DULY AUTHORISED REPRESENTATIVES AS OF THE DATE AND PLACE SET FORTH ABOVE.
	...............................................................
	[Insert, Name, Designation and Address of the Witness]
	...........................................................
	[Insert Name, Designation and Address of the Witness]


	SPECIFIC TECHNICAL REQUIREMENTS FOR COMMUNICATION
	The TSP shall establish Site regulations within sixty (60) days from fulfilment of conditions subsequent, as per Prudent Utility Practices setting out the rules to be observed till expiry of the Agreement at the Site and shall comply therewith.
	Such Site regulations shall include, but shall not be limited to, rules in respect of security, safety of the Project, gate control, sanitation, medical care, and fire prevention, public health, environment protection, security of public life, etc.
	In cases of any emergency, the TSP shall carry out all necessary remedial work as may be necessary.
	If the work done or caused to be done by any entity, other than the TSP, the TSP shall, reimburse the actual costs incurred, to the other Party carrying out such remedial works.
	In the course of execution of the Agreement, the TSP shall keep the Site reasonably free from all unnecessary obstruction, storage, remove any surplus materials, clear away any wreckage, rubbish and temporary works from the Site, and remove any equipm...
	The TSP shall provide and maintain at its own expense all lighting, fencing, and watching when and where necessary for the proper construction, operation, maintenance / repair of any of the Elements of the Project, or for the safety of the owners and ...
	1.1 General
	1.2 Computation of Monthly Transmission Charges
	1.3 RLDC Fee & Charges

	SHARE PURCHASE AGREEMENT BETWEEN
	AND
	AND (1)
	Dated: [insert date]
	REC POWER DEVELOPMENT AND CONSULTANCY LIMITED, a company
	AND (2)
	AND (3)
	Note: [In case the Selected Bidder is a Bidding Consortium, the above immediate paragraph shall be replaced by the following:
	AND (4)
	WHEREAS:
	NOW THEREFORE, IN CONSIDERATION OF THE MUTUAL COVENANTS AND AGREEMENTS SET FORTH IN THIS AGREEMENT AND FOR OTHER GOOD AND VALUABLE CONSIDERATION, THE PARTIES HEREBY AGREE AS FOLLOWS:
	1.3 Interpretation Clause
	2. TRANSFER OF SHARES
	3. CLOSING
	4. REPRESENTATIONS AND WARRANTIES
	5. OBLIGATIONS OF THE SELECTED BIDDER
	6. MISCELLANEOUS
	Limited
	6.2 RESOLUTION OF DISPUTES
	6.3 AUTHORISED PERSON
	6.4 RESERVATION OF RIGHTS
	6.5 CUMULATIVE RIGHTS
	6.6 PARTIAL INVALIDITY
	6.7 TERMINATION
	6.8 AMENDMENTS
	6.9 ASSIGNMENT
	6.10 ENTIRE AGREEMENT
	6.11 COSTS
	6.12 RELATIONSHIP
	6.13 GOVERNING LAW AND JURISDICTION
	6.14 COUNTERPARTS
	6.15 CONFIDENTIALITY
	6.16 INDEMNIFICATION
	6.17 SURVIVAL
	6.18 FORCE MAJEURE
	IN WITNESS WHEREOF, THE PARTIES HERETO HAVE CAUSED THIS AGREEMENT TO BE DULY EXECUTED AND DELIVERED AS OF THE DAY AND YEAR FIRST ABOVE WRITTEN

